

## 2016/17-2021/22 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

10/26/2017, 1:39 PM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
  - 2) Summary, project level, grouped backup lists are available on the local assistance web site:  
  
[http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP\\_FSTIP.html](http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html)
  - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
  - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
  - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:  
  
<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

## 2016/17-2021/22 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency

Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Kings County

BRIDGE NO. 45C0118, 16TH AVE, OVER TULARE LAKE CANAL, 0.3 MI N NEVADA AVE. Replace 2 lane Bridge with 2 lane Bridge  
8/13/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5945(081)

Phase Summary:	Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total
PE	346,000								346,000
R/W	75,000								75,000
CON								1,909,000	1,909,000
<b>Total</b>	<b>421,000</b>							<b>1,909,000</b>	<b>2,330,000</b>
Fund Source Summary:	Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total
Fed \$	421,000							1,909,000	2,330,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>421,000</b>							<b>1,909,000</b>	<b>2,330,000</b>
PE Summary:	Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total
Fed \$	346,000								346,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>346,000</b>								<b>346,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total
3578	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%										9/29/2012 Tom Glaski: Move PRE Funds to FFY 12/13 as requested by Agency in September 7, 2012 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.	
										Total:	
3578	HBP	PE		271,000							271,000
	Local Match										
Fed. Reimb. Rate: 100.00%										8/23/2012 Tom Glaski: Postprogrammatic increase, Agency's August 14, 2012 6A package	
										Total:	271,000
3578	HBP	PE		75,000							75,000
	Local Match										
Fed. Reimb. Rate: 100.00%										8/13/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 8/13/2010 Tom Glaski: Enter New Project	
										Total:	75,000

## 2016/17-2021/22 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency	Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total
<b>R/W Summary:</b>	Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total
Fed \$	75,000								75,000
Local Match									
LSSRP Bond									
Local AC									
Total	75,000								75,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total
3578	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00%											
4/16/2015 Kirk Anderson: Agency requests funds in 14/15. KA 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.										Total:	_____
3578	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00%											
3/28/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.										Total:	_____
3578	HBP	R/W		65,000							65,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
8/23/2012 Tom Glaski: Increase in RoW funding and push out program year to reflect Agency's August 14, 2012 6A package										Total:	65,000
3578	HBP	R/W		10,000							10,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
8/13/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 8/13/2010 Tom Glaski: Enter New Project										Total:	10,000

CON Summary:	Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total
Fed \$								1,909,000	1,909,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,909,000	1,909,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total
3578	HBP	CON							-1,909,000	1,909,000	
		Local Match									
Fed. Reimb. Rate: 100.00%											
10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	_____

New!

## 2016/17-2021/22 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency	Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total	
3578 HBP CON Local Match						-1,909,000	1,909,000			
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____	New!
3578 HBP CON Local Match					-1,909,000	1,909,000				
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____	New!
3578 HBP CON Local Match				-1,909,000	1,909,000					
Fed. Reimb. Rate: 100.00%	10/23/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____	New!
3578 HBP CON Local Match			-1,909,000	1,909,000						
Fed. Reimb. Rate: 100.00%	10/23/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____	New!
3578 HBP CON Local Match			1,909,000					-1,909,000		
Fed. Reimb. Rate: 100.00%	9/15/2017 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 17/18. As requested in September 2017 Survey.							Total:	_____	New!
3578 HBP CON Local Match					-1,909,000			1,909,000		
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____	
3578 HBP CON Local Match				-1,909,000	1,909,000					
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____	
3578 HBP CON Local Match			-1,909,000	1,909,000						
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____	
3578 HBP CON Local Match		-1,909,000	1,909,000							
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____	

## 2016/17-2021/22 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kings

Responsible Agency	Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total
3578    HBP            CON Local Match	-1,909,000	1,909,000							
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3578    HBP            CON Local Match	1,909,000	-1,909,000							
Fed. Reimb. Rate: 100.00%	10/22/2015 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 16/17 to 15/16. Project ready to advertise.							Total:	_____
3578    HBP            CON Local Match		1,909,000						-1,909,000	
Fed. Reimb. Rate: 100.00%	2/5/2015 Kirk Anderson: NEPA was cleared 08/13/14. The Type Selection and Hydraulic Report are approved. The construction funds are ready to be programmed. Estimated submittal of construction authorization request is 04/2015. An attempt will be made by the agency to meet their construction window in the Fall of 2015.							Total:	_____
3578    HBP            CON Local Match								1,209,000	1,209,000
Fed. Reimb. Rate: 100.00%	8/23/2012 Tom Glaski: Increase in Construction/CE funding to reflect Agency's August 14, 2012 6A package							Total:	_____
3578    HBP            CON Local Match								700,000	700,000
Fed. Reimb. Rate: 100.00%	8/13/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 8/13/2010 Tom Glaski: Enter New Project							Total:	_____

## 2016/17-2021/22 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency

Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Kings County

BRIDGE NO. PM00144. Bridge Preventive Maintenance Program (BPMP) various bridges in the County of Kings. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj: BPMP-5945(102)

Phase Summary:	Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total
PE		560,000							560,000
R/W									
CON					1,605,000				1,605,000
<b>Total</b>		<b>560,000</b>			<b>1,605,000</b>				<b>2,165,000</b>
Fund Source Summary:	Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total
Fed \$		495,768			1,420,907				1,916,675
Local Match		64,232			184,094				248,326
LSSRP Bond									
Local AC									
<b>Total</b>		<b>560,000</b>			<b>1,605,000</b>				<b>2,165,000</b>
PE Summary:	Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total
Fed \$		495,768							495,768
Local Match		64,232							64,232
LSSRP Bond									
Local AC									
<b>Total</b>		<b>560,000</b>							<b>560,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total
4340	HBP	PE		495,768							495,768
	Local Match			64,232							64,232
Fed. Reimb. Rate: 88.53%      3/7/2016 Linda Newton: New eligible BPMP Plan project.										<b>Total:</b>	<b>560,000</b>

## 2016/17-2021/22 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency	Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total
<b>CON Summary:</b>	Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total
Fed \$					1,420,907				1,420,907
Local Match					184,094				184,094
LSSRP Bond									
Local AC									
Total					1,605,000				1,605,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total
4340	HBP	CON				-1,420,907	1,420,907				
	Local Match					-184,094	184,094				
Fed. Reimb. Rate: 88.53%      3/22/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. NEPA not yet clear.										Total:	
4340	HBP	CON				1,420,907					1,420,907
	Local Match					184,094					184,094
Fed. Reimb. Rate: 88.53%      3/7/2016 Linda Newton: New eligible BPMP Plan project.										Total:	1,605,000

## 2016/17-2021/22 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kings

Responsible Agency	Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

**MPO Summary:** Kings County Association of Governments

Number of Projects: 2

**Total Costs:**

	Prior	16/17	17/18	18/19	19/20	20/21	21/22	Beyond	Total
Fed \$	421,000	495,768			1,420,907			1,909,000	4,246,675
Local Match		64,232			184,094				248,326
LSSRP Bond									
Local AC									
Total for all Phases	421,000	560,000			1,605,000			1,909,000	4,495,000