

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

11/1/2019, 10:58 AM

- Notes:
- 1) The purpose of this list is to show which projects being advanced by local agencies have met the eligibility requirements of the federal Highway Bridge Program and have been prioritized for funding by the Department in cooperation with local agencies for funding.
  - 2) Please see the Local Assistance web site for the most current listings:  
  
[http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP\\_FSTIP.html](http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html)
  - 3) Contractual funding levels are determined at time of federal authorization/obligation for given phase of work. For details see Chapter 3 of the Local Assistance Procedures Manual.
  - 4) For FTIP/FSTIP purposes, Federal Highway Bridge Program (HBP) funding constraint is managed by Caltrans.
  - 5) Prop 1B bond funds (Local Seismic Safety Retrofit Program (LSSRP)) used for matching federal funds are also managed by Caltrans.
  - 6) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
  - 7) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
  - 8) Corrections to this report should be addressed to the District Local Assistance Engineer:  
  
<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 05 County: San Luis Obispo

| Responsible Agency | Prior | 18/19 | 19/20 | 20/21 | 21/22 | 22/23 | 23/24 | Beyond | Total |
|--------------------|-------|-------|-------|-------|-------|-------|-------|--------|-------|
|--------------------|-------|-------|-------|-------|-------|-------|-------|--------|-------|

San Luis Obispo

BRIDGE NO. 49C0107, PRADO RD, OVER SAN LUIS OBISPO CREEK, 0.1 MI W HIGUERA ST. Replace: Widen 2-lane bridge to 7-lane bridge, (2-lanes non HBP -participating)

Fed Proj:

| Phase Summary:       | Prior | 18/19 | 19/20 | 20/21 | 21/22 | 22/23 | 23/24 | Beyond    | Total     |
|----------------------|-------|-------|-------|-------|-------|-------|-------|-----------|-----------|
| PE                   |       |       |       |       |       |       |       |           |           |
| R/W                  |       |       |       |       |       |       |       |           |           |
| CON                  |       |       |       |       |       |       |       | 3,579,000 | 3,579,000 |
| <b>Total</b>         |       |       |       |       |       |       |       | 3,579,000 | 3,579,000 |
| Fund Source Summary: | Prior | 18/19 | 19/20 | 20/21 | 21/22 | 22/23 | 23/24 | Beyond    | Total     |
| Fed \$               |       |       |       |       |       |       |       | 3,168,489 | 3,168,489 |
| Local Match          |       |       |       |       |       |       |       | 410,511   | 410,511   |
| LSSRP Bond           |       |       |       |       |       |       |       |           |           |
| Local AC             |       |       |       |       |       |       |       |           |           |
| <b>Total</b>         |       |       |       |       |       |       |       | 3,579,000 | 3,579,000 |
| CON Summary:         | Prior | 18/19 | 19/20 | 20/21 | 21/22 | 22/23 | 23/24 | Beyond    | Total     |
| Fed \$               |       |       |       |       |       |       |       | 3,168,489 | 3,168,489 |
| Local Match          |       |       |       |       |       |       |       | 410,511   | 410,511   |
| LSSRP Bond           |       |       |       |       |       |       |       |           |           |
| Local AC             |       |       |       |       |       |       |       |           |           |
| <b>Total</b>         |       |       |       |       |       |       |       | 3,579,000 | 3,579,000 |

Phase Funding Details:

| Proj id   | Funds Src   | Phase | Prior | 18/19 | 19/20      | 20/21      | 21/22      | 22/23 | 23/24 | Beyond        | Total |
|---|-------------|-------|-------|-------|------------|------------|------------|-------|-------|---------------|-------|
| 4213  | HBP         | CON   |       |       |            |            | -3,168,489 |       |       | 3,168,489     |       |
|   | Local Match |       |       |       |            |            | -410,511   |       |       | 410,511       |       |
| Fed. Reimb. Rate: 88.53%  |             |       |       |       |            |            |            |       |       |               |       |
| 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. |             |       |       |       |            |            |            |       |       | <b>Total:</b> |       |
| 4213  | HBP         | CON   |       |       |            | -3,168,489 | 3,168,489  |       |       |               |       |
|   | Local Match |       |       |       |            | -410,511   | 410,511    |       |       |               |       |
| Fed. Reimb. Rate: 88.53%  |             |       |       |       |            |            |            |       |       |               |       |
| 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.  |             |       |       |       |            |            |            |       |       | <b>Total:</b> |       |
| 4213  | HBP         | CON   |       |       | -3,168,489 | 3,168,489  |            |       |       |               |       |
|   | Local Match |       |       |       | -410,511   | 410,511    |            |       |       |               |       |
| Fed. Reimb. Rate: 88.53%  |             |       |       |       |            |            |            |       |       |               |       |
| 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.  |             |       |       |       |            |            |            |       |       | <b>Total:</b> |       |

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 05      County: San Luis Obispo

| Responsible Agency       | Prior   | 18/19      | 19/20      | 20/21 | 21/22 | 22/23 | 23/24 | Beyond     | Total     |
|--------------------------|---|------------|------------|-------|-------|-------|-------|------------|-----------|
| 4213 HBP CON             |   |            | 3,168,489  |       |       |       |       | -3,168,489 |           |
| Local Match              |   |            | 410,511    |       |       |       |       | -410,511   |           |
| Fed. Reimb. Rate: 88.53% | 9/20/2017 Heidi Borders: Per agency Fall 2017 HBP survey.   |            |            |       |       |       |       | Total:     |           |
| 4213 HBP CON             |   |            | -3,168,489 |       |       |       |       | 3,168,489  |           |
| Local Match              |   |            | -410,511   |       |       |       |       | 410,511    |           |
| Fed. Reimb. Rate: 88.53% | 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.   |            |            |       |       |       |       | Total:     |           |
| 4213 HBP CON             |   | -3,168,489 | 3,168,489  |       |       |       |       |            |           |
| Local Match              |   | -410,511   | 410,511    |       |       |       |       |            |           |
| Fed. Reimb. Rate: 88.53% | 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.  |            |            |       |       |       |       | Total:     |           |
| 4213 HBP CON             |   | -3,168,489 | 3,168,489  |       |       |       |       |            |           |
| Local Match              |   | -410,511   | 410,511    |       |       |       |       |            |           |
| Fed. Reimb. Rate: 88.53% | 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.  |            |            |       |       |       |       | Total:     |           |
| 4213 HBP CON             |   | 3,168,489  |            |       |       |       |       | -3,168,489 |           |
| Local Match              |   | 410,511    |            |       |       |       |       | -410,511   |           |
| Fed. Reimb. Rate: 88.53% | 9/23/2015 Kelli Hill: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.   |            |            |       |       |       |       | Total:     |           |
| 4213 HBP CON             |   | -3,168,489 |            |       |       |       |       | 3,168,489  |           |
| Local Match              |   | -410,511   |            |       |       |       |       | 410,511    |           |
| Fed. Reimb. Rate: 88.53% | 3/25/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.  |            |            |       |       |       |       | Total:     |           |
| 4213 HBP CON             |   |            |            |       |       |       |       |            |           |
| Local Match              |   |            |            |       |       |       |       |            |           |
| Fed. Reimb. Rate: 88.53% | 3/25/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle. |            |            |       |       |       |       | Total:     |           |
| 4213 HBP CON             |   | 3,168,489  |            |       |       |       |       |            | 3,168,489 |
| Local Match              |   | 410,511    |            |       |       |       |       |            | 410,511   |
| Fed. Reimb. Rate: 88.53% | 5/20/2014 Kelli Hill: CON per revised 6A agency not requesting PE and ROW   |            |            |       |       |       |       | Total:     | 3,579,000 |

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 05 County: San Luis Obispo

Responsible Agency Prior 18/19 19/20 20/21 21/22 22/23 23/24 Beyond Total

San Luis Obispo County

BRIDGE NO. 49C0274, HUASNA RD OVER HUASNA RIVER, 2.55 MI E OF HUASNA. Replace 1-lane bridge with 2-lane bridge 9/15/2010:  
Toll Credits programmed for PE, R/W, & CON.

Fed Proj:

| Phase Summary:       | Prior | 18/19 | 19/20 | 20/21   | 21/22 | 22/23 | 23/24 | Beyond    | Total     |
|----------------------|-------|-------|-------|---------|-------|-------|-------|-----------|-----------|
| PE                   |       |       |       | 800,000 |       |       |       |           | 800,000   |
| R/W                  |       |       |       |         |       |       |       | 75,000    | 75,000    |
| CON                  |       |       |       |         |       |       |       | 4,507,000 | 4,507,000 |
| <b>Total</b>         |       |       |       | 800,000 |       |       |       | 4,582,000 | 5,382,000 |
| Fund Source Summary: | Prior | 18/19 | 19/20 | 20/21   | 21/22 | 22/23 | 23/24 | Beyond    | Total     |
| Fed \$               |       |       |       | 800,000 |       |       |       | 4,582,000 | 5,382,000 |
| Local Match          |       |       |       |         |       |       |       |           |           |
| LSSRP Bond           |       |       |       |         |       |       |       |           |           |
| Local AC             |       |       |       |         |       |       |       |           |           |
| <b>Total</b>         |       |       |       | 800,000 |       |       |       | 4,582,000 | 5,382,000 |
| PE Summary:          | Prior | 18/19 | 19/20 | 20/21   | 21/22 | 22/23 | 23/24 | Beyond    | Total     |
| Fed \$               |       |       |       | 800,000 |       |       |       |           | 800,000   |
| Local Match          |       |       |       |         |       |       |       |           |           |
| LSSRP Bond           |       |       |       |         |       |       |       |           |           |
| Local AC             |       |       |       |         |       |       |       |           |           |
| <b>Total</b>         |       |       |       | 800,000 |       |       |       |           | 800,000   |

**Phase Funding Details:**

| Proj id  | Funds Src | Phase       | Prior | 18/19 | 19/20    | 20/21    | 21/22 | 22/23    | 23/24 | Beyond | Total |
|--|-----------|-------------|-------|-------|----------|----------|-------|----------|-------|--------|-------|
| 3633   | HBP       | PE          |       |       |          | 800,000  |       | -800,000 |       |        |       |
|  |           | Local Match |       |       |          |          |       |          |       |        |       |
| Fed. Reimb. Rate: 100.00% 10/24/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 20/21 per project delivery policy. |           |             |       |       |          |          |       |          |       | Total: |       |
| 3633   | HBP       | PE          |       |       |          | -800,000 |       | 800,000  |       |        |       |
|  |           | Local Match |       |       |          |          |       |          |       |        |       |
| Fed. Reimb. Rate: 100.00% 9/24/2019 Heidi Borders: Per Agency Fall 2019 Survey.  |           |             |       |       |          |          |       |          |       | Total: |       |
| 3633   | HBP       | PE          |       |       | -800,000 | 800,000  |       |          |       |        |       |
|  |           | Local Match |       |       |          |          |       |          |       |        |       |
| Fed. Reimb. Rate: 100.00% 10/17/2018 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. Phase never authorized.     |           |             |       |       |          |          |       |          |       | Total: |       |

New!

New!

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 05 County: San Luis Obispo

| Responsible Agency         | Prior   | 18/19    | 19/20   | 20/21 | 21/22 | 22/23 | 23/24 | Beyond   | Total   |
|----------------------------|---|----------|---------|-------|-------|-------|-------|----------|---------|
| 3633 HBP PE<br>Local Match |   |          | 800,000 |       |       |       |       | -800,000 |         |
| Fed. Reimb. Rate: 100.00%  | 10/3/2018 Wesley Zinke: Per Fall 2018 HBP survey.   |          |         |       |       |       |       | Total:   | _____   |
| 3633 HBP PE<br>Local Match |   | -800,000 |         |       |       |       |       | 800,000  |         |
| Fed. Reimb. Rate: 100.00%  | 9/22/2017 Heidi Borders: Per agency Fall 2017 HBP survey.   |          |         |       |       |       |       | Total:   | _____   |
| 3633 HBP PE<br>Local Match | -800,000  | 800,000  |         |       |       |       |       |          |         |
| Fed. Reimb. Rate: 100.00%  | 10/17/2018 DLA-Admin: Fund line failed to deliver.<br>9/22/2015 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 18/19. As requested in September 2015 Survey.   |          |         |       |       |       |       | Total:   | _____   |
| 3633 HBP PE<br>Local Match |   |          |         |       |       |       |       |          |         |
| Fed. Reimb. Rate: 100.00%  | 9/16/2014 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle. |          |         |       |       |       |       | Total:   | _____   |
| 3633 HBP PE<br>Local Match |   |          |         |       |       |       |       |          |         |
| Fed. Reimb. Rate: 100.00%  | 2/6/2012 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15 per Jan 2012 survey 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.                      |          |         |       |       |       |       | Total:   | _____   |
| 3633 HBP PE<br>Local Match |   |          |         |       |       |       |       |          |         |
| Fed. Reimb. Rate: 100.00%  | 9/28/2011 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 11/12 to 13/14. As requested in September 2011 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle. |          |         |       |       |       |       | Total:   | _____   |
| 3633 HBP PE<br>Local Match |   |          |         |       |       |       |       |          |         |
| Fed. Reimb. Rate: 100.00%  | 2/10/2011 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.  |          |         |       |       |       |       | Total:   | _____   |
| 3633 HBP PE<br>Local Match |   |          | 800,000 |       |       |       |       |          | 800,000 |
| Fed. Reimb. Rate: 100.00%  | 10/17/2018 DLA-Admin: Fund line failed to deliver.<br>9/15/2010 Kelli Hill: Reimbursement changed to 100% (Toll Credits).<br>9/15/2010 Kelli Hill: New toll credit project. PE per approved 6-A   |          |         |       |       |       |       | Total:   | 800,000 |

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 05 County: San Luis Obispo

| Responsible Agency  | Prior | 18/19 | 19/20 | 20/21 | 21/22 | 22/23 | 23/24 | Beyond | Total  |
|---------------------|-------|-------|-------|-------|-------|-------|-------|--------|--------|
| <b>R/W Summary:</b> | Prior | 18/19 | 19/20 | 20/21 | 21/22 | 22/23 | 23/24 | Beyond | Total  |
| Fed \$              |       |       |       |       |       |       |       | 75,000 | 75,000 |
| Local Match         |       |       |       |       |       |       |       |        |        |
| LSSRP Bond          |       |       |       |       |       |       |       |        |        |
| Local AC            |       |       |       |       |       |       |       |        |        |
| Total               |       |       |       |       |       |       |       | 75,000 | 75,000 |

**Phase Funding Details:**

| Proj id   | Funds Src | Phase       | Prior | 18/19 | 19/20 | 20/21 | 21/22 | 22/23 | 23/24 | Beyond | Total  |
|---|-----------|-------------|-------|-------|-------|-------|-------|-------|-------|--------|--------|
| 3633  | HBP       | R/W         |       |       |       |       |       |       |       | 75,000 | 75,000 |
|   |           | Local Match |       |       |       |       |       |       |       |        |        |
| Fed. Reimb. Rate: 100.00%   |           |             |       |       |       |       |       |       |       | Total: | 75,000 |
| 9/15/2010 Kelli Hill: Reimbursement changed to 100% (Toll Credits). |           |             |       |       |       |       |       |       |       |        |        |
| 9/15/2010 Kelli Hill: New toll credit project. R/W per approved 6-A |           |             |       |       |       |       |       |       |       |        |        |

| CON Summary: | Prior | 18/19 | 19/20 | 20/21 | 21/22 | 22/23 | 23/24 | Beyond    | Total     |
|--------------|-------|-------|-------|-------|-------|-------|-------|-----------|-----------|
| Fed \$       |       |       |       |       |       |       |       | 4,507,000 | 4,507,000 |
| Local Match  |       |       |       |       |       |       |       |           |           |
| LSSRP Bond   |       |       |       |       |       |       |       |           |           |
| Local AC     |       |       |       |       |       |       |       |           |           |
| Total        |       |       |       |       |       |       |       | 4,507,000 | 4,507,000 |

**Phase Funding Details:**

| Proj id   | Funds Src | Phase       | Prior | 18/19 | 19/20 | 20/21 | 21/22 | 22/23 | 23/24 | Beyond    | Total     |
|---|-----------|-------------|-------|-------|-------|-------|-------|-------|-------|-----------|-----------|
| 3633  | HBP       | CON         |       |       |       |       |       |       |       | 4,507,000 | 4,507,000 |
|   |           | Local Match |       |       |       |       |       |       |       |           |           |
| Fed. Reimb. Rate: 100.00%   |           |             |       |       |       |       |       |       |       | Total:    | 4,507,000 |
| 9/15/2010 Kelli Hill: Reimbursement changed to 100% (Toll Credits). |           |             |       |       |       |       |       |       |       |           |           |
| 9/15/2010 Kelli Hill: New toll credit project. CON per approved 6-A |           |             |       |       |       |       |       |       |       |           |           |

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 05      County: San Luis Obispo

|                    |       |       |       |       |       |       |       |        |       |
|--------------------|-------|-------|-------|-------|-------|-------|-------|--------|-------|
| Responsible Agency | Prior | 18/19 | 19/20 | 20/21 | 21/22 | 22/23 | 23/24 | Beyond | Total |
|--------------------|-------|-------|-------|-------|-------|-------|-------|--------|-------|

**MPO Summary:** San Luis Obispo Council Of Governments

Number of Projects: 2

**Total Costs:**

|                             | Prior | 18/19 | 19/20 | 20/21   | 21/22 | 22/23 | 23/24 | Beyond    | Total     |
|-----------------------------|-------|-------|-------|---------|-------|-------|-------|-----------|-----------|
| Fed \$                      |       |       |       | 800,000 |       |       |       | 7,750,489 | 8,550,489 |
| Local Match                 |       |       |       |         |       |       |       | 410,511   | 410,511   |
| LSSRP Bond                  |       |       |       |         |       |       |       |           |           |
| Local AC                    |       |       |       |         |       |       |       |           |           |
| <b>Total for all Phases</b> |       |       |       | 800,000 |       |       |       | 8,161,000 | 8,961,000 |