

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

3/31/2020, 1:00 PM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
  - 2) Summary, project level, grouped backup lists are available on the local assistance web site:  
  
[http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP\\_FSTIP.html](http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html)
  - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
  - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
  - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:  
  
<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Butte County

BRIDGE NO. 12C0052, MIDWAY ROAD, OVER BUTTE CREEK, 0.3 MI S OF WHITE DR. and BRIDGE NO. 12C0053, MIDWAY ROAD OVER BUTTE CREEK OVERFLOW, 3.9 MI N OF NELSON RD. Replace two existing structurally deficient 2 lane bridges with a new 2 lane bridge. High Cost Project Agreement needed.

Fed Proj: BRLS-5912(085)

Phase Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
PE	3,200,000		150,000						3,350,000
R/W	50,000		400,000						450,000
CON			23,396,250			6,354,294			29,750,544
Total	3,250,000		23,946,250			6,354,294			33,550,544
Fund Source Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	2,877,225		13,386,887	5,000,000		2,812,728			24,076,840
Local Match	372,775		2,746,635			728,838			3,848,247
LSSRP Bond									
Local AC			7,812,728	-5,000,000		2,812,728			5,625,456
Total	3,250,000		23,946,250			6,354,294			33,550,544
PE Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	2,832,960		132,795						2,965,755
Local Match	367,040		17,205						384,245
LSSRP Bond									
Local AC									
Total	3,200,000		150,000						3,350,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3470	HBP	PE			132,795						132,795
	Local Match				17,205						17,205
Fed. Reimb. Rate: 88.53%      9/16/2019 Vlad Popko: Ready to Advertise. As requested in September 2019 Survey and per Exhibit 6D dated 9.19.19. Cost increase due to additional PE work										Total:	150,000
3470	HBP	PE		239,562							239,562
	Local Match			31,038							31,038
Fed. Reimb. Rate: 88.53%      6/29/2018 SP Mann: Request for additional PE funds approved per 6D dated 6/21/18. NEPA clear: Not ready to ad within 6 months.										Total:	270,600
3470	HBP	PE		822,798							822,798
	Local Match			106,602							106,602
Fed. Reimb. Rate: 88.53%      9/13/2017 Darlene Wulff: Updated to reflect Sept 2017 Survey										Total:	929,400

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency			Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3470	HBP	PE	1,770,600								1,770,600
	Local Match		229,400								229,400
Fed. Reimb. Rate: 88.53%      9/22/2009 Michael McCollum: Program PE funds for new project per Ex. 6-A submitted by County.											
Total:											2,000,000

R/W Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	44,265		354,120						398,385
Local Match	5,735		45,880						51,615
LSSRP Bond									
Local AC									
Total	50,000		400,000						450,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3470	HBP	R/W			354,120						354,120
	Local Match				45,880						45,880
Fed. Reimb. Rate: 88.53%      9/16/2019 Vlad Popko: Ready to Advertise. As requested per September 2019 Survey and Exhibit 6D dated 9/19/19. Cost increase due to additional R/W work											
Total:											400,000
3470	HBP	R/W	-22,133								-22,133
	Local Match		-2,868								-2,868
Fed. Reimb. Rate: 88.53%      3/22/2018 Darlene Wulff: Updated per RW RFA											
Total:											-25,000
3470	HBP	R/W	66,398		-44,265						22,133
	Local Match		8,603		-5,735						2,868
Fed. Reimb. Rate: 88.53%      8/30/2017 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested in September 2017 Survey.											
Total:											25,000
3470	HBP	R/W	-44,265		44,265						
	Local Match		-5,735		5,735						
Fed. Reimb. Rate: 88.53%      10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear.											
Total:											
3470	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%      10/21/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.											
Total:											
3470	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%      9/18/2015 Michael McCollum: Move R/W funds to 15/16 fiscal year per fall survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.											
Total:											



## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency			Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3470	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3470	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3470	HBP	R/W		44,265						-44,265	
	Local Match			5,735						-5,735	
Fed. Reimb. Rate: 88.53%		10/8/2013 Michael McCollum: Move R/W from Beyond to the 14/15 fiscal year, per the fall survey.								Total:	
3470	HBP	R/W								44,265	44,265
	Local Match									5,735	5,735
Fed. Reimb. Rate: 88.53%		9/22/2009 Michael McCollum: Program R/W funds for new project per Ex. 6-A submitted by County.								Total:	50,000

CON Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$			12,899,972	5,000,000		2,812,728			20,712,700
Local Match			2,683,550			728,838			3,412,387
LSSRP Bond									
Local AC			7,812,728	-5,000,000		2,812,728			5,625,456
Total			23,396,250			6,354,294			29,750,544

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3470	Local AC (HBP)	CON					2,812,728	2,812,728			5,625,456
	Local Match						364,419	364,419			728,838
Fed. Reimb. Rate: 88.53%		3/30/2020 DLA-Admin:	Move CON from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH).							Total:	6,354,294
3470	HBP	CON					-2,812,728	2,812,728			
	Local Match						-364,419	364,419			
Fed. Reimb. Rate: 88.53%		3/30/2020 DLA-Admin:	Move CON from FFY 21/22 to 22/23.Action taken to financially constrain the FTIP (PUSH).							Total:	
3470	Local AC (HBP)	CON			7,812,728	-5,000,000	-2,812,728				
	Local Match				1,012,222	-647,803	-364,419				
Fed. Reimb. Rate: 88.53%		10/15/2019 DLA-Admin:	Revised funding to enter into High Cost Project Agreement							Total:	

New!

New!



## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency			Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3470	HBP	CON			12,899,972	5,000,000	2,812,728			-17,348,560	3,364,140
	Local Match				1,671,328	647,803	364,419			-2,247,690	435,860
Fed. Reimb. Rate: 88.53%			10/14/2019 DLA-Admin: Revise funding to enter into High Cost Project Agreement.							Total:	3,800,000
3470	HBP	CON					-17,348,560			17,348,560	
	Local Match						-2,247,690			2,247,690	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3470	HBP	CON					3,360,820				3,360,820
	Local Match						435,430				435,430
Fed. Reimb. Rate: 88.53%			6/29/2018 SP Mann: Update CON funds as per approved 6D dated 6/21/18.							Total:	3,796,250
3470	HBP	CON				-13,987,740	13,987,740				
	Local Match					-1,812,260	1,812,260				
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3470	HBP	CON			-13,987,740	13,987,740					
	Local Match				-1,812,260	1,812,260					
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3470	HBP	CON		-13,987,740	13,987,740						
	Local Match			-1,812,260	1,812,260						
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3470	HBP	CON		-13,987,740	13,987,740						
	Local Match			-1,812,260	1,812,260						
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3470	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3470	HBP	CON		13,987,740						-13,987,740	
	Local Match			1,812,260						-1,812,260	
Fed. Reimb. Rate: 88.53%			9/18/2015 Michael McCollum: Move Construction to the 16/17 fiscal year per the fall survey.							Total:	

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency			Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3470	HBP	CON								13,987,740	13,987,740
	Local Match									1,812,260	1,812,260
Fed. Reimb. Rate: 88.53%      9/22/2009 Michael McCollum: Program Construction funds for new project per Ex. 6-A submitted by County.										Total:	15,800,000

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency

Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Butte County

BRIDGE NO. 12C0164, E RIO BONITO RD, OVER HAMILTON SLOUGH, 0.2 MI E OF SH 99. Replace the existing functionally obsolete 2 lane bridge with a new 2 lane bridge. 11/2/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5912(091)

Phase Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
PE	215,000	209,000							424,000
R/W					50,000				50,000
CON								1,074,000	1,074,000
Total	215,000	209,000			50,000			1,074,000	1,548,000
Fund Source Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	215,000	209,000			50,000			1,074,000	1,548,000
Local Match									
LSSRP Bond									
Local AC									
Total	215,000	209,000			50,000			1,074,000	1,548,000
PE Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	215,000	209,000							424,000
Local Match									
LSSRP Bond									
Local AC									
Total	215,000	209,000							424,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3747	HBP	PE		209,000							209,000
		Local Match									
Fed. Reimb. Rate: 100.00%			3/6/2019 Tou Vang: Additional PE funds as requested in Exhibit 6-D dated 02/11/2019							Total:	209,000
3747	HBP	PE		215,000							215,000
		Local Match									
Fed. Reimb. Rate: 100.00%			11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for PE.							Total:	215,000



## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
<b>R/W Summary:</b>	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$					50,000				50,000
Local Match									
LSSRP Bond									
Local AC									
Total					50,000				50,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3747	HBP	R/W			-50,000		50,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		3/19/2020 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total:	
3747	HBP	R/W			50,000		-50,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		9/16/2019 Vlad Popko: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey.								Total:	
3747	HBP	R/W			-50,000		50,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/16/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total:	
3747	HBP	R/W	-50,000		50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/10/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear.								Total:	
3747	HBP	R/W	50,000		-50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		8/30/2017 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested in September 2017 Survey.								Total:	
3747	HBP	R/W	-50,000		50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear.								Total:	
3747	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	

**New!**

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency			Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3747	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
3747	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/8/2013 Michael McCollum: Move the R/W funds to the 14/15 fiscal year per the fall survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
3747	HBP	R/W			50,000						50,000
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for R/W.								Total: _____ 50,000

CON Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$								1,074,000	1,074,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,074,000	1,074,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3747	HBP	CON								1,074,000	1,074,000
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for Construction.								Total: _____ 1,074,000

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Butte County

BRIDGE NO. 12C0165, E RIO BONITO ROAD, OVER SUTTER-BUTTE CANAL, 0.8 MI EAST OF SR 99. Replace the existing 2 lane structurally deficient bridge with a new 2 lane bridge. 11/2/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5912(093)

Phase Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
PE	415,000		384,000						799,000
R/W					50,000				50,000
CON								2,000,000	2,000,000
Total	415,000		384,000		50,000			2,000,000	2,849,000
Fund Source Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	415,000		384,000		50,000			2,000,000	2,849,000
Local Match									
LSSRP Bond									
Local AC									
Total	415,000		384,000		50,000			2,000,000	2,849,000
PE Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	415,000		384,000						799,000
Local Match									
LSSRP Bond									
Local AC									
Total	415,000		384,000						799,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3746	HBP	PE		-384,000	384,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/21/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. Funds not obligated, moved to next fiscal year.								Total: _____
3746	HBP	PE		384,000							384,000
	Local Match										
Fed. Reimb. Rate: 100.00%			4/10/2019 Vlad Popko: Increase PE costs per 6D attached								Total: _____ 384,000
3746	HBP	PE	415,000								415,000
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for PE.								Total: _____ 415,000



## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
<b>R/W Summary:</b>	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$					50,000				50,000
Local Match									
LSSRP Bond									
Local AC									
Total					50,000				50,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3746	HBP	R/W			-50,000		50,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		3/19/2020 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total:	
3746	HBP	R/W			50,000		-50,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		9/16/2019 Vlad Popko: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey.								Total:	
3746	HBP	R/W			-50,000		50,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/16/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total:	
3746	HBP	R/W	-50,000		50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/10/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear.								Total:	
3746	HBP	R/W	50,000		-50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		8/30/2017 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested in September 2017 Survey.								Total:	
3746	HBP	R/W	-50,000		50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear.								Total:	
3746	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	

**New!**

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency			Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3746	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
3746	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/8/2013 Michael McCollum: Move the R/W funds to the 14/15 fiscal year per the fall survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
3746	HBP	R/W			50,000						50,000
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for R/W.								Total: _____ 50,000

CON Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$								2,000,000	2,000,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,000,000	2,000,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3746	HBP	CON								2,000,000	2,000,000
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for Construction.								Total: _____ 2,000,000

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Butte County

BRIDGE NO. 12C0242, ORD FERRY ROAD, OVER LITTLE CHICO CREEK, 1 MI EAST OF RIVER ROAD. Replace the existing 2 lane structurally deficient bridge with a new 2 lane bridge.

Fed Proj: BRLS-5912(103)

Phase Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
PE	1,250,000								1,250,000
R/W			25,000						25,000
CON								6,260,000	6,260,000
Total	1,250,000		25,000					6,260,000	7,535,000
Fund Source Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	1,106,625		22,133					5,541,978	6,670,736
Local Match	143,375		2,868					718,022	864,265
LSSRP Bond									
Local AC									
Total	1,250,000		25,000					6,260,000	7,535,000
PE Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	1,106,625								1,106,625
Local Match	143,375								143,375
LSSRP Bond									
Local AC									
Total	1,250,000								1,250,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
4153	HBP	PE	1,106,625								1,106,625
	Local Match		143,375								143,375
Fed. Reimb. Rate: 88.53%      10/18/2013 Michael McCollum: New Project. Programmed PE funds per Ex. 6-A submitted by the agency.										Total:	1,250,000



## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
<b>R/W Summary:</b>	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$			22,133						22,133
Local Match			2,868						2,868
LSSRP Bond									
Local AC									
Total			25,000						25,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
4153	HBP	R/W			22,133		-22,133				
	Local Match				2,868		-2,868				
Fed. Reimb. Rate: 88.53%		9/16/2019 Vlad Popko: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey.								Total:	
4153	HBP	R/W			-22,133		22,133				
	Local Match				-2,868		2,868				
Fed. Reimb. Rate: 88.53%		10/16/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total:	
4153	HBP	R/W	-22,133		22,133						
	Local Match		-2,868		2,868						
Fed. Reimb. Rate: 88.53%		10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear.								Total:	
4153	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4153	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/18/2014 Michael McCollum: Move R/W to 16/17 per agency survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4153	HBP	R/W	22,133								22,133
	Local Match		2,868								2,868
Fed. Reimb. Rate: 88.53%		10/18/2013 Michael McCollum: New Project. Programmed R/W funds per Ex. 6-A submitted by the agency.								Total:	25,000

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
<b>CON Summary:</b>	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$								5,541,978	5,541,978
Local Match								718,022	718,022
LSSRP Bond									
Local AC									
Total								6,260,000	6,260,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
4153	HBP	CON								5,541,978	5,541,978
	Local Match									718,022	718,022
Fed. Reimb. Rate: 88.53%      10/18/2013 Michael McCollum: New Project. Programmed Construction funds per Ex. 6-A submitted by the agency.										Total:	6,260,000

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency

Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Butte County

BRIDGE NO. PM00155, Bridge Preventive Maintenance Program (BPMP) various bridges in the Butte County. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj:

Phase Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
PE			191,220						191,220
R/W									
CON								1,123,327	1,123,327
Total			191,220					1,123,327	1,314,547
Fund Source Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$			169,287					994,481	1,163,768
Local Match			21,933					128,846	150,779
LSSRP Bond									
Local AC									
Total			191,220					1,123,327	1,314,547
PE Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$			169,287						169,287
Local Match			21,933						21,933
LSSRP Bond									
Local AC									
Total			191,220						191,220

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
4483	HBP	PE	-83,787		83,787						
	Local Match		-10,855		10,855						
Fed. Reimb. Rate: 88.53%			10/6/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. Project needs prioritization before advancement.							Total:	
4483	HBP	PE	83,787		-135,824						-52,038
	Local Match		10,855		-17,598						-6,742
Fed. Reimb. Rate: 88.53%			10/4/2017 Darlene Wulff: Update according to September submittal							Total:	-58,780
4483	HBP	PE			22,133						22,133
	Local Match				2,868						2,868
Fed. Reimb. Rate: 88.53%			2/22/2017 Linda Newton: Revised funding to match BPMP Plan list.							Total:	25,000



## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency			Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
4483	HBP	PE	-199,193		199,193						
	Local Match		-25,808		25,808						
Fed. Reimb. Rate: 88.53%			10/23/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. New project must be amended into the FTIP. NEPA not yet clear.								Total: _____
4483	HBP	PE	199,193								199,193
	Local Match		25,808								25,808
Fed. Reimb. Rate: 88.53%			10/7/2016 Linda Newton: New eligible project.								Total: _____
											225,000

CON Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$								994,481	994,481
Local Match								128,846	128,846
LSSRP Bond									
Local AC									
Total								1,123,327	1,123,327

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
4483	HBP	CON								-169,287	-169,287
	Local Match									-21,933	-21,933
Fed. Reimb. Rate: 88.53%			3/16/2020 Eileen Crawford: CON funding modified to match current posted BPMP plan								Total: _____
											-191,220
4483	HBP	CON	-771,651							771,651	
	Local Match		-99,976							99,976	
Fed. Reimb. Rate: 88.53%			10/6/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Project needs prioritization before advancement.								Total: _____
4483	HBP	CON	771,651							-550,325	221,326
	Local Match		99,976							-71,301	28,675
Fed. Reimb. Rate: 88.53%			10/4/2017 Darlene Wulff: Update according to 2017 September submittal								Total: _____
											250,001
4483	HBP	CON			-565,579					942,443	376,863
	Local Match				-73,277					122,103	48,827
Fed. Reimb. Rate: 88.53%			2/22/2017 Linda Newton: Revised funding to match BPMP Plan list. Moved CON to beyond, NEPA not clear.								Total: _____
											425,690
4483	HBP	CON			565,579						565,579
	Local Match				73,277						73,277
Fed. Reimb. Rate: 88.53%			10/7/2016 Linda Newton: New eligible project.								Total: _____
											638,856

New!

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Chico      BRIDGE NO. 12C0328, POMONA ROAD OVER LITTLE CHICO CREEK, 0.4 MI SE/O MILLER AVE.    Reolace the existing 2 lane bridge, without adding lane capacity. 11/2/2010: Toll Credits programmed for PE, R/W, & CON.,  
Fed Proj: BRLO-5037(024)

Phase Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
PE	825,000								825,000
R/W					120,000				120,000
CON								3,295,000	3,295,000
Total	825,000				120,000			3,295,000	4,240,000
Fund Source Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	825,000				120,000			3,295,000	4,240,000
Local Match									
LSSRP Bond									
Local AC									
Total	825,000				120,000			3,295,000	4,240,000
PE Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	825,000								825,000
Local Match									
LSSRP Bond									
Local AC									
Total	825,000								825,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3766	HBP	PE	569,000								569,000
	Local Match										
Fed. Reimb. Rate: 100.00%      9/30/2016 Michael McCollum: Adjust funds per fall survey and Ex. 6-D.										Total:	569,000
3766	HBP	PE	256,000								256,000
	Local Match										
Fed. Reimb. Rate: 100.00%      11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months										Total:	256,000

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
<b>R/W Summary:</b>	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$					120,000				120,000
Local Match									
LSSRP Bond									
Local AC									
Total					120,000				120,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3766	HBP	R/W				-120,000	120,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/22/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.								Total:	
3766	HBP	R/W				120,000	-120,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		9/10/2019 Vlad Popko: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey.								Total:	
3766	HBP	R/W			-120,000		120,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/16/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total:	
3766	HBP	R/W		-120,000	120,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/10/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear.								Total:	
3766	HBP	R/W		120,000	-120,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		9/6/2017 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2017 Survey.								Total:	
3766	HBP	R/W	-120,000		120,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear.								Total:	
3766	HBP	R/W	20,000								20,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/30/2016 Michael McCollum: Adjust funds per fall survey and Ex. 6-D.								Total:	20,000



## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency			Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total	
3766	HBP	R/W										
	Local Match											
Fed. Reimb. Rate: 100.00%		10/19/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:		
3766	HBP	R/W										
	Local Match											
Fed. Reimb. Rate: 100.00%		9/22/2015 Michael McCollum: Change R/W year per fall survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:		
3766	HBP	R/W										
	Local Match											
Fed. Reimb. Rate: 100.00%		3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:		
3766	HBP	R/W										
	Local Match											
Fed. Reimb. Rate: 100.00%		3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:		
3766	HBP	R/W										
	Local Match											
Fed. Reimb. Rate: 100.00%		10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/8/2013 Michael McCollum: Move R/W funds the current fiscal year per fall survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:		
3766	HBP	R/W	100,000									100,000
	Local Match											
Fed. Reimb. Rate: 100.00%		11/2/2010 Harminster Basi: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Harminster Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months								Total:	100,000	

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
<b>CON Summary:</b>	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$								3,295,000	3,295,000
Local Match									
LSSRP Bond									
Local AC									
Total								3,295,000	3,295,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3766	HBP	CON					-3,295,000			3,295,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3766	HBP	CON				-3,295,000	3,295,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3766	HBP	CON				3,295,000				-3,295,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/28/2018 Tou Vang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.								Total:	
3766	HBP	CON					-3,295,000			3,295,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3766	HBP	CON				-3,295,000	3,295,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3766	HBP	CON			-3,295,000	3,295,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3766	HBP	CON			3,295,000					-3,295,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/6/2017 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2017 Survey.								Total:	



## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency			Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3766	HBP	CON			-3,295,000					3,295,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3766	HBP	CON			1,860,000						1,860,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/30/2016 Michael McCollum: Adjust funds per fall survey and Ex. 6-D.							Total:	1,860,000
3766	HBP	CON		-1,435,000	1,435,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3766	HBP	CON		-1,435,000	1,435,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3766	HBP	CON		1,435,000						-1,435,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/22/2015 Michael McCollum: Change Construction fund year per fall survey							Total:	
3766	HBP	CON		-1,435,000						1,435,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3766	HBP	CON		1,435,000						-1,435,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/13/2014 Wesley Zinke: Revised CON funding as requested in September 2014 Survey.							Total:	
3766	HBP	CON		-1,435,000						1,435,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 3/26/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3766	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	



## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency			Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3766	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3766	HBP	CON		1,435,000							1,435,000
	Local Match										
Fed. Reimb. Rate: 100.00%		11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months								Total:	1,435,000

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Chico

BRIDGE NO. 12C0336, SALEM STREET OVER LITTLE CHICO CREEK, 0.1 MI N OF 10TH ST. Rehabilitate functionally obsolete 2 lane bridge. No Added Lane capacity. 11/2/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5037(022)

Phase Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
PE	850,000								850,000
R/W					100,000				100,000
CON								3,395,000	3,395,000
Total	850,000				100,000			3,395,000	4,345,000
Fund Source Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	850,000				100,000			3,395,000	4,345,000
Local Match									
LSSRP Bond									
Local AC									
Total	850,000				100,000			3,395,000	4,345,000
PE Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	850,000								850,000
Local Match									
LSSRP Bond									
Local AC									
Total	850,000								850,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3779	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/15/2017 Darlene Wulff: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. Ran out of FFY 16/17 OA. Move to FFY 17/18. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3779	HBP	PE		623,500							623,500
	Local Match										
Fed. Reimb. Rate: 100.00%			9/30/2016 Michael McCollum: Adjusted funds per the fall survey and Ex. 6-D.							Total:	623,500
3779	HBP	PE		226,500							226,500
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months							Total:	226,500

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
<b>R/W Summary:</b>	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$					100,000				100,000
Local Match									
LSSRP Bond									
Local AC									
Total					100,000				100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3779	HBP	R/W				-100,000	100,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/22/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.								Total:	
3779	HBP	R/W				100,000	-100,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		9/10/2019 Vlad Popko: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey.								Total:	
3779	HBP	R/W			-100,000		100,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/16/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total:	
3779	HBP	R/W		-100,000	100,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/10/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear.								Total:	
3779	HBP	R/W		100,000	-100,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		9/6/2017 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2017 Survey.								Total:	
3779	HBP	R/W		-100,000	100,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear.								Total:	
3779	HBP	R/W	-100,000	100,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		9/30/2016 Michael McCollum: Adjusted funds per the fall survey and Ex. 6-D.								Total:	



## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency			Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3779	HBP Local Match	R/W									
Fed. Reimb. Rate: 100.00%		10/20/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3779	HBP Local Match	R/W									
Fed. Reimb. Rate: 100.00%		9/22/2015 Michael McCollum: Move R/W funds to the 15/16 fiscal year per the fall survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3779	HBP Local Match	R/W									
Fed. Reimb. Rate: 100.00%		3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3779	HBP Local Match	R/W									
Fed. Reimb. Rate: 100.00%		3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3779	HBP Local Match	R/W									
Fed. Reimb. Rate: 100.00%		10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/8/2013 Michael McCollum: Move R/W funds to the current fiscal year per the fall survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3779	HBP Local Match	R/W	100,000								100,000
Fed. Reimb. Rate: 100.00%		11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months								Total:	100,000

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
<b>CON Summary:</b>	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$								3,395,000	3,395,000
Local Match									
LSSRP Bond									
Local AC									
Total								3,395,000	3,395,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3779	HBP	CON					-3,395,000			3,395,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3779	HBP	CON				-3,395,000	3,395,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3779	HBP	CON				3,395,000				-3,395,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/28/2018 Tou Vang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.								Total:	
3779	HBP	CON					-3,395,000			3,395,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3779	HBP	CON				-3,395,000	3,395,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3779	HBP	CON				3,395,000				-3,395,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/6/2017 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.								Total:	
3779	HBP	CON								2,125,500	2,125,500
	Local Match										
Fed. Reimb. Rate: 100.00%		9/30/2016 Michael McCollum: Adjusted funds per the fall survey and Ex. 6-D.								Total:	2,125,500



## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency			Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3779	HBP	CON			-1,269,500					1,269,500	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3779	HBP	CON		-1,269,500	1,269,500						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3779	HBP	CON		-1,269,500	1,269,500						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3779	HBP	CON		1,269,500						-1,269,500	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/22/2015 Michael McCollum: Move Construction funds to 17/18 fiscal year per the fall survey.							Total:	
3779	HBP	CON		-1,269,500						1,269,500	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3779	HBP	CON		1,269,500						-1,269,500	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/13/2014 Wesley Zinke: Revised CON funding as requested in September 2014 Survey.							Total:	
3779	HBP	CON		-1,269,500						1,269,500	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/22/2011 Eric Bost: Reimbursement changed to 100% (Toll Credits). 12/27/2010 Eric Bost: Moved from Yolo County to City of Chico. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3779	HBP	CON		1,269,500							1,269,500
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months							Total:	1,269,500



## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency

Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Chico

BRIDGE NO. PM00175, Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Chico. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj:

Phase Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
PE					482,300				482,300
R/W									
CON								1,446,814	1,446,814
Total					482,300			1,446,814	1,929,114
Fund Source Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$					426,980			1,280,864	1,707,845
Local Match					55,320			165,950	221,269
LSSRP Bond									
Local AC									
Total					482,300			1,446,814	1,929,114
PE Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$					426,980				426,980
Local Match					55,320				55,320
LSSRP Bond									
Local AC									
Total					482,300				482,300

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
4599	HBP	PE					426,980				426,980
	Local Match						55,320				55,320
Fed. Reimb. Rate: 88.53%      1/22/2018 Linda Newton: New eligible project.										Total:	482,300

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
<b>CON Summary:</b>	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$								1,280,864	1,280,864
Local Match								165,950	165,950
LSSRP Bond									
Local AC									
Total								1,446,814	1,446,814

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
4599	HBP	CON								1,280,864	1,280,864
	Local Match									165,950	165,950
Fed. Reimb. Rate: 88.53%      1/22/2018 Linda Newton: New eligible project										Total:	1,446,814

## 2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

**MPO Summary:** Butte County Association Of Governments

Number of Projects: 8

**Total Costs:**

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	6,288,850	209,000	13,962,306	5,000,000	746,980	2,812,728		17,581,324	46,601,189
Local Match	516,150		2,771,435		55,320	728,838		1,012,817	5,084,560
LSSRP Bond									
Local AC			7,812,728	-5,000,000		2,812,728			5,625,456
Total for all Phases	6,805,000	209,000	24,546,470		802,300	6,354,294		18,594,141	57,311,205