

2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

11/6/2020, 8:41 AM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
 - 2) Summary, project level, grouped backup lists are available on the local assistance web site:
http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
 - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
 - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:
<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency

Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Kings County

BRIDGE NO. 45C0118, 16TH AVE, OVER TULARE LAKE CANAL, 0.3 MI N NEVADA AVE. Replace 2 lane Bridge with 2 lane Bridge
8/13/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5945(081)

Phase Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
PE	346,000	50,000							396,000
R/W	75,000								75,000
CON								1,909,000	1,909,000
Total	421,000	50,000						1,909,000	2,380,000
Fund Source Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	421,000	50,000						1,909,000	2,380,000
Local Match									
LSSRP Bond									
Local AC									
Total	421,000	50,000						1,909,000	2,380,000
PE Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	346,000	50,000							396,000
Local Match									
LSSRP Bond									
Local AC									
Total	346,000	50,000							396,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3578	HBP	PE		50,000							50,000
		Local Match									
Fed. Reimb. Rate: 100.00%										6/14/2019 Kirk Anderson: Add PE funds for CEQA/NEPA compliance costs (Permits) not anticipated and design costs associated with SLA's review comments. See the 6-D in Edocs.	
										Total:	50,000
3578	HBP	PE									
		Local Match									
Fed. Reimb. Rate: 100.00%										9/29/2012 Tom Glaski: Move PRE Funds to FFY 12/13 as requested by Agency in September 7, 2012 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.	
										Total:	
3578	HBP	PE	271,000								271,000
		Local Match									
Fed. Reimb. Rate: 100.00%										8/23/2012 Tom Glaski: Postprogrammatic increase, Agency's August 14, 2012 6A package	
										Total:	271,000

2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3578 HBP PE Local Match	75,000								75,000
Fed. Reimb. Rate: 100.00%	8/13/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 8/13/2010 Tom Glaski: Enter New Project							Total:	75,000

R/W Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	75,000								75,000
Local Match									
LSSRP Bond									
Local AC									
Total	75,000								75,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3578	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%	4/16/2015 Kirk Anderson: Agency requests funds in 14/15. KA 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:			
3578	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%	3/28/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:			
3578	HBP	R/W	65,000								65,000
	Local Match										
Fed. Reimb. Rate: 100.00%	8/23/2012 Tom Glaski: Increase in RoW funding and push out program year to reflect Agency's August 14, 2012 6A package							Total:		65,000	
3578	HBP	R/W	10,000								10,000
	Local Match										
Fed. Reimb. Rate: 100.00%	8/13/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 8/13/2010 Tom Glaski: Enter New Project							Total:		10,000	

2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
CON Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$								1,909,000	1,909,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,909,000	1,909,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3578	HBP	CON							-1,909,000	1,909,000	
	Local Match										
Fed. Reimb. Rate: 100.00%											
3/29/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3578	HBP	CON						-1,909,000	1,909,000		
	Local Match										
Fed. Reimb. Rate: 100.00%											
3/29/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3578	HBP	CON					-1,909,000	1,909,000			
	Local Match										
Fed. Reimb. Rate: 100.00%											
3/28/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3578	HBP	CON					1,909,000			-1,909,000	
	Local Match										
Fed. Reimb. Rate: 100.00%											
2/25/2020 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested by agency.										Total:	
3578	HBP	CON							-1,909,000	1,909,000	
	Local Match										
Fed. Reimb. Rate: 100.00%											
10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3578	HBP	CON						-1,909,000	1,909,000		
	Local Match										
Fed. Reimb. Rate: 100.00%											
10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3578	HBP	CON					-1,909,000	1,909,000			
	Local Match										
Fed. Reimb. Rate: 100.00%											
10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
3578 HBP CON Local Match				-1,909,000	1,909,000				
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3578 HBP CON Local Match			-1,909,000	1,909,000					
Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3578 HBP CON Local Match			1,909,000					-1,909,000	
Fed. Reimb. Rate: 100.00%	9/28/2018 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.							Total:	
3578 HBP CON Local Match					-1,909,000			1,909,000	
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3578 HBP CON Local Match				-1,909,000	1,909,000				
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3578 HBP CON Local Match			-1,909,000	1,909,000					
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3578 HBP CON Local Match			-1,909,000	1,909,000					
Fed. Reimb. Rate: 100.00%	10/23/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3578 HBP CON Local Match			-1,909,000	1,909,000					
Fed. Reimb. Rate: 100.00%	10/23/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3578 HBP CON Local Match			1,909,000					-1,909,000	
Fed. Reimb. Rate: 100.00%	9/15/2017 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 17/18. As requested in September 2017 Survey.							Total:	

2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total	
3578 HBP CON Local Match			-1,909,000					1,909,000		
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____	
3578 HBP CON Local Match		-1,909,000	1,909,000							
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____	
3578 HBP CON Local Match		-1,909,000	1,909,000							
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____	
3578 HBP CON Local Match										
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____	
3578 HBP CON Local Match										
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____	
3578 HBP CON Local Match										
Fed. Reimb. Rate: 100.00%	10/22/2015 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 16/17 to 15/16. Project ready to advertise. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____	
3578 HBP CON Local Match		1,909,000						-1,909,000		
Fed. Reimb. Rate: 100.00%	2/5/2015 Kirk Anderson: NEPA was cleared 08/13/14. The Type Selection and Hydraulic Report are approved. The construction funds are ready to be programmed. Estimated submittal of construction authorization request is 04/2015. An attempt will be made by the agency to meet their construction window in the Fall of 2015.							Total:	_____	
3578 HBP CON Local Match								1,209,000	1,209,000	
Fed. Reimb. Rate: 100.00%	8/23/2012 Tom Glaski: Increase in Construction/CE funding to reflect Agency's August 14, 2012 6A package							Total:	_____	1,209,000
3578 HBP CON Local Match								700,000	700,000	
Fed. Reimb. Rate: 100.00%	8/13/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 8/13/2010 Tom Glaski: Enter New Project							Total:	_____	700,000

2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency

Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Kings County

BRIDGE NO. PM00144. Bridge Preventive Maintenance Program (BPMP) various bridges in the County of Kings. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj: BPMP-5945(102)

Phase Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
PE	560,000								560,000
R/W									
CON								1,605,000	1,605,000
Total	560,000							1,605,000	2,165,000
Fund Source Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	495,768							1,420,907	1,916,675
Local Match	64,232							184,094	248,326
LSSRP Bond									
Local AC									
Total	560,000							1,605,000	2,165,000
PE Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	495,768								495,768
Local Match	64,232								64,232
LSSRP Bond									
Local AC									
Total	560,000								560,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
4340	HBP	PE	495,768								495,768
	Local Match		64,232								64,232
Fed. Reimb. Rate: 88.53%											
3/7/2016 Linda Newton: New eligible BPMP Plan project.											
										Total:	560,000

2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
CON Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$								1,420,907	1,420,907
Local Match								184,094	184,094
LSSRP Bond									
Local AC									
Total								1,605,000	1,605,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total		
4340	HBP	CON							-1,420,907	1,420,907		New!	
	Local Match								-184,094	184,094			
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			
4340	HBP	CON						-1,420,907	1,420,907			New!	
	Local Match								-184,094	184,094			
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			
4340	HBP	CON					-1,420,907	1,420,907					
	Local Match								-184,094	184,094			
Fed. Reimb. Rate: 88.53%			3/30/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			
4340	HBP	CON				-1,420,907	1,420,907						
	Local Match								-184,094	184,094			
Fed. Reimb. Rate: 88.53%			3/29/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			
4340	HBP	CON			-1,420,907	1,420,907							
	Local Match								-184,094	184,094			
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			
4340	HBP	CON		-1,420,907	1,420,907								
	Local Match								-184,094	184,094			
Fed. Reimb. Rate: 88.53%			3/22/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. NEPA not yet clear.							Total:			
4340	HBP	CON		1,420,907							1,420,907		
	Local Match										184,094		
Fed. Reimb. Rate: 88.53%			3/7/2016 Linda Newton: New eligible BPMP Plan project.							Total:			1,605,000

2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency

Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Kings County

BRIDGE NO. PM00182, Bridge Preventive Maintenance Program (BPMP) various bridges in Kings County. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj:

Phase Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
PE							540,000		540,000
R/W									
CON								1,539,000	1,539,000
Total							540,000	1,539,000	2,079,000
Fund Source Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$							478,062	1,362,477	1,840,539
Local Match							61,938	176,523	238,461
LSSRP Bond									
Local AC									
Total							540,000	1,539,000	2,079,000
PE Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$							478,062		478,062
Local Match							61,938		61,938
LSSRP Bond									
Local AC									
Total							540,000		540,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
4606	HBP	PE					-478,062		478,062		
	Local Match						-61,938		61,938		
Fed. Reimb. Rate: 88.53%											
10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4606	HBP	PE					478,062				478,062
	Local Match						61,938				61,938
Fed. Reimb. Rate: 88.53%											
1/22/2018 Linda Newton: New eligible project.										Total:	540,000

New!

2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
CON Summary:	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$								1,362,477	1,362,477
Local Match								176,523	176,523
LSSRP Bond									
Local AC									
Total								1,539,000	1,539,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
4606	HBP	CON								1,362,477	1,362,477
	Local Match									176,523	176,523
Fed. Reimb. Rate: 88.53% 1/22/2018 Linda Newton: New eligible project.										Total:	1,539,000

2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

MPO Summary: Kings County Association of Governments

Number of Projects: 3

Total Costs:

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	916,768	50,000					478,062	4,692,383	6,137,213
Local Match	64,232						61,938	360,617	486,787
LSSRP Bond									
Local AC									
Total for all Phases	981,000	50,000					540,000	5,053,000	6,624,000