

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

10/29/2021, 8:06 AM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
  - 2) Summary, project level, grouped backup lists are available on the local assistance web site:  
[http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP\\_FSTIP.html](http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html)
  - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
  - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
  - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:  
<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Butte County

BRIDGE NO. 12C0052, MIDWAY ROAD, OVER BUTTE CREEK, 0.3 MI S OF WHITE DR. and BRIDGE NO. 12C0053, MIDWAY ROAD OVER BUTTE CREEK OVERFLOW, 3.9 MI N OF NELSON RD. Replace two existing structurally deficient 2 lane bridges with a new 2 lane bridge. High Cost Project Agreement needed.

Fed Proj: BRLS-5912(085)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	3,350,000								3,350,000
R/W	450,000								450,000
CON	23,396,250								23,396,250
<b>Total</b>	<b>27,196,250</b>								<b>27,196,250</b>
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	16,264,112	5,000,000	2,812,728						24,076,840
Local Match	3,119,410								3,119,410
LSSRP Bond									
Local AC	7,812,728	-5,000,000	-2,812,728						
<b>Total</b>	<b>27,196,250</b>								<b>27,196,250</b>
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	2,965,755								2,965,755
Local Match	384,245								384,245
LSSRP Bond									
Local AC									
<b>Total</b>	<b>3,350,000</b>								<b>3,350,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3470	HBP	PE	132,795								132,795
	Local Match		17,205								17,205
Fed. Reimb. Rate: 88.53% 9/16/2019 Vlad Popko: Ready to Advertise. As requested in September 2019 Survey and per Exhibit 6D dated 9.19.19. Cost increase due to additional PE work										Total:	150,000
3470	HBP	PE	239,562								239,562
	Local Match		31,038								31,038
Fed. Reimb. Rate: 88.53% 6/29/2018 SP Mann: Request for additional PE funds approved per 6D dated 6/21/18. NEPA clear: Not ready to ad within 6 months.										Total:	270,600
3470	HBP	PE	822,798								822,798
	Local Match		106,602								106,602
Fed. Reimb. Rate: 88.53% 9/13/2017 Darlene Wulff: Updated to reflect Sept 2017 Survey										Total:	929,400

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3470 HBP PE	1,770,600								1,770,600
Local Match	229,400								229,400
Fed. Reimb. Rate: 88.53%	9/22/2009 Michael McCollum: Program PE funds for new project per Ex. 6-A submitted by County.								Total: 2,000,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	398,385								398,385
Local Match	51,615								51,615
LSSRP Bond									
Local AC									
Total	450,000								450,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3470	HBP	R/W	354,120								354,120
	Local Match		45,880								45,880
Fed. Reimb. Rate: 88.53%	9/16/2019 Vlad Popko: Ready to Advertise. As requested per September 2019 Survey and Exhibit 6D dated 9/19/19. Cost increase due to additional R/W work								Total:	400,000	
3470	HBP	R/W	-22,133								-22,133
	Local Match		-2,868								-2,868
Fed. Reimb. Rate: 88.53%	3/22/2018 Darlene Wulff: Updated per RW RFA								Total:	-25,000	
3470	HBP	R/W	22,133								22,133
	Local Match		2,868								2,868
Fed. Reimb. Rate: 88.53%	8/30/2017 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested in September 2017 Survey.								Total:	25,000	
3470	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%	10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:		
3470	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%	10/21/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:		
3470	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%	9/18/2015 Michael McCollum: Move R/W funds to 15/16 fiscal year per fall survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:		

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3470 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3470 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3470 HBP R/W Local Match			44,265						
Fed. Reimb. Rate: 88.53%			5,735						
	10/8/2013 Michael McCollum: Move R/W from Beyond to the 14/15 fiscal year, per the fall survey.							Total:	_____
3470 HBP R/W Local Match								44,265	44,265
Fed. Reimb. Rate: 88.53%								5,735	5,735
	9/22/2009 Michael McCollum: Program R/W funds for new project per Ex. 6-A submitted by County.							Total:	50,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	12,899,972	5,000,000	2,812,728						20,712,700
Local Match	2,683,550								2,683,550
LSSRP Bond									
Local AC	7,812,728	-5,000,000	-2,812,728						
Total	23,396,250								23,396,250

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3470	HBP	CON			2,812,728	-2,812,728					
	Local Match				364,419	-364,419					
Fed. Reimb. Rate: 88.53%	10/25/2020 DLA-Admin: Pull Final AC conversion into FFY 21/22.							Total:	_____		
3470	Local AC (HBP)	CON			-2,812,728	-2,812,728					-5,625,456
	Local Match				-364,419	-364,419					-728,838
Fed. Reimb. Rate: 88.53%	4/14/2020 Linda Newton: Fundline added to correct error.							Total:	_____	-6,354,294	
3470	Local AC (HBP)	CON			2,812,728	2,812,728					5,625,456
	Local Match				364,419	364,419					728,838
Fed. Reimb. Rate: 88.53%	3/30/2020 DLA-Admin: Move CON from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH).							Total:	_____	6,354,294	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3470 HBP CON			-2,812,728	2,812,728					
Local Match			-364,419	364,419					
Fed. Reimb. Rate: 88.53%	3/30/2020 DLA-Admin: Move CON from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH).							Total:	
3470 Local AC (HBP) CON	7,812,728	-5,000,000	-2,812,728						
Local Match	1,012,222	-647,803	-364,419						
Fed. Reimb. Rate: 88.53%	10/15/2019 DLA-Admin: Revised funding to enter into High Cost Project Agreement							Total:	
3470 HBP CON	12,899,972	5,000,000	2,812,728				-17,348,560	3,364,140	
Local Match	1,671,328	647,803	364,419				-2,247,690	435,860	
Fed. Reimb. Rate: 88.53%	10/14/2019 DLA-Admin: Revise funding to enter into High Cost Project Agreement.							Total:	3,800,000
3470 HBP CON			-17,348,560					17,348,560	
Local Match			-2,247,690					2,247,690	
Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3470 HBP CON			3,360,820						3,360,820
Local Match			435,430						435,430
Fed. Reimb. Rate: 88.53%	6/29/2018 SP Mann: Update CON funds as per approved 6D dated 6/21/18.							Total:	3,796,250
3470 HBP CON		-13,987,740	13,987,740						
Local Match		-1,812,260	1,812,260						
Fed. Reimb. Rate: 88.53%	3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3470 HBP CON		-13,987,740	13,987,740						
Local Match		-1,812,260	1,812,260						
Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3470 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3470 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3470    HBP            CON Local Match									
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3470    HBP            CON		13,987,740							-13,987,740
Local Match		1,812,260							-1,812,260
Fed. Reimb. Rate: 88.53%	9/18/2015 Michael McCollum: Move Construction to the 16/17 fiscal year per the fall survey.							Total:	_____
3470    HBP            CON									13,987,740    13,987,740
Local Match									1,812,260    1,812,260
Fed. Reimb. Rate: 88.53%	9/22/2009 Michael McCollum: Program Construction funds for new project per Ex. 6-A submitted by County.							Total:	_____
									15,800,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Butte County

BRIDGE NO. 12C0164, E RIO BONITO RD, OVER HAMILTON SLOUGH, 0.2 MI E OF SH 99. Replace the existing functionally obsolete 2 lane bridge with a new 2 lane bridge. 11/2/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5912(091)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	424,000								424,000
R/W		50,000							50,000
CON								1,074,000	1,074,000
<b>Total</b>	<b>424,000</b>	<b>50,000</b>						<b>1,074,000</b>	<b>1,548,000</b>
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	424,000	50,000						1,074,000	1,548,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>424,000</b>	<b>50,000</b>						<b>1,074,000</b>	<b>1,548,000</b>
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	424,000								424,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>424,000</b>								<b>424,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3747	HBP	PE	209,000								209,000
		Local Match									
Fed. Reimb. Rate: 100.00%      3/6/2019 Tou Vang: Additional PE funds as requested in Exhibit 6-D dated 02/11/2019										<b>Total:</b>	209,000
3747	HBP	PE	215,000								215,000
		Local Match									
Fed. Reimb. Rate: 100.00%      11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for PE.										<b>Total:</b>	215,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>R/W Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$		50,000							50,000
Local Match									
LSSRP Bond									
Local AC									
Total		50,000							50,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3747	HBP	R/W		50,000	-50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			5/10/2021 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. Phase being advanced with EPSP.							Total:	
3747	HBP	R/W	-50,000		50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			3/19/2020 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.							Total:	
3747	HBP	R/W		50,000	-50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			9/16/2019 Vlad Popko: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey.							Total:	
3747	HBP	R/W	-50,000		50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/16/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.							Total:	
3747	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/10/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3747	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			8/30/2017 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3747	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

New!



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3747    HBP            R/W Local Match									
Fed. Reimb. Rate: 100.00%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3747    HBP            R/W Local Match									
Fed. Reimb. Rate: 100.00%	3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3747    HBP            R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/8/2013 Michael McCollum: Move the R/W funds to the 14/15 fiscal year per the fall survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3747    HBP            R/W Local Match		50,000							50,000
Fed. Reimb. Rate: 100.00%	11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for R/W.							Total:	50,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								1,074,000	1,074,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,074,000	1,074,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3747	HBP	CON								1,074,000	1,074,000
	Local Match										
Fed. Reimb. Rate: 100.00%	11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for Construction.									Total:	1,074,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Butte County

BRIDGE NO. 12C0165, E RIO BONITO ROAD, OVER SUTTER-BUTTE CANAL, 0.8 MI EAST OF SR 99. Replace the existing 2 lane structurally deficient bridge with a new 2 lane bridge. 11/2/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5912(093)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	415,000	140,000	244,000						799,000
R/W		50,000							50,000
CON								2,000,000	2,000,000
<b>Total</b>	<b>415,000</b>	<b>190,000</b>	<b>244,000</b>					<b>2,000,000</b>	<b>2,849,000</b>
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	415,000	190,000	244,000					2,000,000	2,849,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>415,000</b>	<b>190,000</b>	<b>244,000</b>					<b>2,000,000</b>	<b>2,849,000</b>
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	415,000	140,000	244,000						799,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>415,000</b>	<b>140,000</b>	<b>244,000</b>						<b>799,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3746	HBP	PE		140,000	-140,000						
		Local Match									
Fed. Reimb. Rate: 100.00%										8/27/2021 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. Phase being advanced with Post Programming.	Total: _____
3746	HBP	PE		-384,000	384,000						
		Local Match									
Fed. Reimb. Rate: 100.00%										10/16/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 19/20. Push funding to FFY 21/22, per LAPG Ch. 6.	Total: _____
3746	HBP	PE									
		Local Match									
Fed. Reimb. Rate: 100.00%										10/14/2020 DLA-Admin: Fund line failed to deliver. 10/21/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. Funds not obligated, moved to next fiscal year. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.	Total: _____

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3746 HBP PE Local Match	384,000								384,000
Fed. Reimb. Rate: 100.00% 4/10/2019 Vlad Popko: Increase PE costs per 6D attached								Total:	384,000
3746 HBP PE Local Match	415,000								415,000
Fed. Reimb. Rate: 100.00% 11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for PE.								Total:	415,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$		50,000							50,000
Local Match									
LSSRP Bond									
Local AC									
Total		50,000							50,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3746	HBP	R/W		50,000	-50,000						
		Local Match									
Fed. Reimb. Rate: 100.00%	5/10/2021 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. Phase being advanced with EPSP.									Total:	
3746	HBP	R/W	-50,000		50,000						
		Local Match									
Fed. Reimb. Rate: 100.00%	3/19/2020 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.									Total:	
3746	HBP	R/W		50,000	-50,000						
		Local Match									
Fed. Reimb. Rate: 100.00%	9/16/2019 Vlad Popko: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey.									Total:	
3746	HBP	R/W	-50,000		50,000						
		Local Match									
Fed. Reimb. Rate: 100.00%	10/16/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.									Total:	
3746	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00%	10/10/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									Total:	

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3746    HBP            R/W Local Match									
Fed. Reimb. Rate: 100.00%	8/30/2017 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3746    HBP            R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3746    HBP            R/W Local Match									
Fed. Reimb. Rate: 100.00%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3746    HBP            R/W Local Match									
Fed. Reimb. Rate: 100.00%	3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3746    HBP            R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/8/2013 Michael McCollum: Move the R/W funds to the 14/15 fiscal year per the fall survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3746    HBP            R/W Local Match		50,000							50,000
Fed. Reimb. Rate: 100.00%	11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for R/W.							Total:	_____
									50,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								2,000,000	2,000,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,000,000	2,000,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3746	HBP	CON								2,000,000	2,000,000
		Local Match									
Fed. Reimb. Rate: 100.00%      11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for Construction.										Total:	2,000,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Butte County

BRIDGE NO. 12C0242, ORD FERRY ROAD, OVER LITTLE CHICO CREEK, 1 MI EAST OF RIVER ROAD. Replace the existing 2 lane structurally deficient bridge with a new 2 lane bridge.

Fed Proj: BRLS-5912(103)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	1,250,000								1,250,000
R/W	25,000								25,000
CON								6,260,000	6,260,000
<b>Total</b>	<b>1,275,000</b>							<b>6,260,000</b>	<b>7,535,000</b>
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,128,758							5,541,978	6,670,736
Local Match	146,243							718,022	864,265
LSSRP Bond									
Local AC									
<b>Total</b>	<b>1,275,000</b>							<b>6,260,000</b>	<b>7,535,000</b>
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,106,625								1,106,625
Local Match	143,375								143,375
LSSRP Bond									
Local AC									
<b>Total</b>	<b>1,250,000</b>								<b>1,250,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4153	HBP	PE	1,106,625								1,106,625
	Local Match		143,375								143,375
Fed. Reimb. Rate: 88.53%											
10/18/2013 Michael McCollum: New Project. Programmed PE funds per Ex. 6-A submitted by the agency.										<b>Total:</b>	<b>1,250,000</b>

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>R/W Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	22,133								22,133
Local Match	2,868								2,868
LSSRP Bond									
Local AC									
Total	25,000								25,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4153	HBP	R/W	22,133		-22,133						
	Local Match		2,868		-2,868						
Fed. Reimb. Rate: 88.53%      9/16/2019 Vlad Popko: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey.										Total:	
4153	HBP	R/W	-22,133		22,133						
	Local Match		-2,868		2,868						
Fed. Reimb. Rate: 88.53%      10/16/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.										Total:	
4153	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%      10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	
4153	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%      10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	
4153	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%      9/18/2014 Michael McCollum: Move R/W to 16/17 per agency survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	
4153	HBP	R/W		22,133							22,133
	Local Match			2,868							2,868
Fed. Reimb. Rate: 88.53%      10/18/2013 Michael McCollum: New Project. Programmed R/W funds per Ex. 6-A submitted by the agency.										Total:	25,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								5,541,978	5,541,978
Local Match								718,022	718,022
LSSRP Bond									
Local AC									
Total								6,260,000	6,260,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4153	HBP	CON					-5,541,978			5,541,978	
	Local Match						-718,022			718,022	
Fed. Reimb. Rate: 88.53%      11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4153	HBP	CON				-5,541,978	5,541,978				
	Local Match					-718,022	718,022				
Fed. Reimb. Rate: 88.53%      11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4153	HBP	CON			-5,541,978	5,541,978					
	Local Match				-718,022	718,022					
Fed. Reimb. Rate: 88.53%      11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4153	HBP	CON			5,541,978					-5,541,978	
	Local Match				718,022					-718,022	
Fed. Reimb. Rate: 88.53%      9/9/2020 Robert Brown: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.										Total:	
4153	HBP	CON								5,541,978	5,541,978
	Local Match									718,022	718,022
Fed. Reimb. Rate: 88.53%      10/18/2013 Michael McCollum: New Project. Programmed Construction funds per Ex. 6-A submitted by the agency.										Total:	6,260,000



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Butte County

BRIDGE NO. PM00155, Bridge Preventive Maintenance Program (BPMP) various bridges in the Butte County. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj: BPMP-5912(119)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	191,220								191,220
R/W									
CON								1,123,327	1,123,327
<b>Total</b>	<b>191,220</b>							<b>1,123,327</b>	<b>1,314,547</b>
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	169,287							994,481	1,163,768
Local Match	21,933							128,846	150,779
LSSRP Bond									
Local AC									
<b>Total</b>	<b>191,220</b>							<b>1,123,327</b>	<b>1,314,547</b>
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	169,287								169,287
Local Match	21,933								21,933
LSSRP Bond									
Local AC									
<b>Total</b>	<b>191,220</b>								<b>191,220</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4483	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%										Total:	
10/6/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. Project needs prioritization before advancement. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.											
4483	HBP	PE		-52,038							-52,038
	Local Match			-6,742							-6,742
Fed. Reimb. Rate: 88.53%										Total:	-58,780
10/4/2017 Darlene Wulff: Update according to September submittal											
4483	HBP	PE		22,133							22,133
	Local Match			2,868							2,868
Fed. Reimb. Rate: 88.53%										Total:	25,000
2/22/2017 Linda Newton: Revised funding to match BPMP Plan list.											

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

4483 HBP PE									
Local Match									
Fed. Reimb. Rate: 88.53%	10/23/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. New project must be amended into the FTIP. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____

4483 HBP PE	199,193								199,193
Local Match	25,808								25,808
Fed. Reimb. Rate: 88.53%	10/7/2016 Linda Newton: New eligible project.								Total: _____
									225,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								994,481	994,481
Local Match								128,846	128,846
LSSRP Bond									
Local AC									
Total								1,123,327	1,123,327

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4483	HBP	CON								-169,287	-169,287
	Local Match									-21,933	-21,933
Fed. Reimb. Rate: 88.53%	3/16/2020 Eileen Crawford: CON funding modified to match current posted BPMP plan								Total: _____	-191,220	
4483	HBP	CON		-771,651						771,651	
	Local Match			-99,976						99,976	
Fed. Reimb. Rate: 88.53%	10/6/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Project needs prioritization before advancement.								Total: _____		
4483	HBP	CON		771,651						-550,325	221,326
	Local Match			99,976						-71,301	28,675
Fed. Reimb. Rate: 88.53%	10/4/2017 Darlene Wulff: Update according to 2017 September submittal								Total: _____	250,001	
4483	HBP	CON		-565,579						942,443	376,863
	Local Match			-73,277						122,103	48,827
Fed. Reimb. Rate: 88.53%	2/22/2017 Linda Newton: Revised funding to match BPMP Plan list. Moved CON to beyond, NEPA not clear.								Total: _____	425,690	
4483	HBP	CON		565,579							565,579
	Local Match			73,277							73,277
Fed. Reimb. Rate: 88.53%	10/7/2016 Linda Newton: New eligible project.								Total: _____	638,856	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Chico      BRIDGE NO. 12C0328, POMONA ROAD OVER LITTLE CHICO CREEK, 0.4 MI SE/O MILLER AVE. Reolace the existing 2 lane bridge, without adding lane capacity. 11/2/2010: Toll Credits programmed for PE, R/W, & CON.,  
 Fed Proj: BRLO-5037(024)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	825,000								825,000
R/W			120,000						120,000
CON								3,295,000	3,295,000
<b>Total</b>	<b>825,000</b>		<b>120,000</b>					<b>3,295,000</b>	<b>4,240,000</b>

Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	825,000		120,000					3,295,000	4,240,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>825,000</b>		<b>120,000</b>					<b>3,295,000</b>	<b>4,240,000</b>

PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	825,000								825,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>825,000</b>								<b>825,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
3766	HBP	PE	569,000								569,000	
	Local Match											
Fed. Reimb. Rate: 100.00%			9/30/2016 Michael McCollum: Adjust funds per fall survey and Ex. 6-D.								<b>Total:</b>	<b>569,000</b>
3766	HBP	PE	256,000								256,000	
	Local Match											
Fed. Reimb. Rate: 100.00%			11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months								<b>Total:</b>	<b>256,000</b>

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>R/W Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$			120,000						120,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>			120,000						120,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3766	HBP	R/W		-120,000	120,000						
		Local Match									
Fed. Reimb. Rate: 100.00% 10/22/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.										Total:	_____
3766	HBP	R/W		120,000	-120,000						
		Local Match									
Fed. Reimb. Rate: 100.00% 9/10/2019 Vlad Popko: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey.										Total:	_____
3766	HBP	R/W		-120,000	120,000						
		Local Match									
Fed. Reimb. Rate: 100.00% 10/16/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.										Total:	_____
3766	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00% 10/10/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	_____
3766	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00% 9/6/2017 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	_____
3766	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	_____
3766	HBP	R/W		20,000							20,000
		Local Match									
Fed. Reimb. Rate: 100.00% 9/30/2016 Michael McCollum: Adjust funds per fall survey and Ex. 6-D.										Total:	_____

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3766    HBP            R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/19/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3766    HBP            R/W Local Match									
Fed. Reimb. Rate: 100.00%	9/22/2015 Michael McCollum: Change R/W year per fall survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3766    HBP            R/W Local Match									
Fed. Reimb. Rate: 100.00%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3766    HBP            R/W Local Match									
Fed. Reimb. Rate: 100.00%	3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3766    HBP            R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/8/2013 Michael McCollum: Move R/W funds the current fiscal year per fall survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
3766    HBP            R/W Local Match		100,000							100,000
Fed. Reimb. Rate: 100.00%	11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months							Total:	_____
									100,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								3,295,000	3,295,000
Local Match									
LSSRP Bond									
Local AC									
Total								3,295,000	3,295,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3766	HBP	CON					-3,295,000			3,295,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3766	HBP	CON				-3,295,000	3,295,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3766	HBP	CON				3,295,000				-3,295,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 9/9/2020 Vlad Popko: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2020 Survey.										Total:	
3766	HBP	CON			-3,295,000					3,295,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3766	HBP	CON		-3,295,000	3,295,000						
	Local Match										
Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3766	HBP	CON		3,295,000						-3,295,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 9/28/2018 Tou Vang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.										Total:	
3766	HBP	CON			-3,295,000					3,295,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3766 HBP Local Match	CON	-3,295,000	3,295,000						
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3766 HBP Local Match	CON	-3,295,000	3,295,000						
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3766 HBP Local Match	CON	3,295,000						-3,295,000	
Fed. Reimb. Rate: 100.00%	9/6/2017 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2017 Survey.							Total:	_____
3766 HBP Local Match	CON	-3,295,000						3,295,000	
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3766 HBP Local Match	CON	1,860,000							1,860,000
Fed. Reimb. Rate: 100.00%	9/30/2016 Michael McCollum: Adjust funds per fall survey and Ex. 6-D.							Total:	_____
3766 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3766 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3766 HBP Local Match	CON	1,435,000						-1,435,000	
Fed. Reimb. Rate: 100.00%	9/22/2015 Michael McCollum: Change Construction fund year per fall survey							Total:	_____
3766 HBP Local Match	CON	-1,435,000						1,435,000	
Fed. Reimb. Rate: 100.00%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3766    HBP            CON Local Match	1,435,000							-1,435,000	
Fed. Reimb. Rate: 100.00%	10/13/2014 Wesley Zinke: Revised CON funding as requested in September 2014 Survey.							Total:	_____
3766    HBP            CON Local Match	-1,435,000							1,435,000	
Fed. Reimb. Rate: 100.00%	10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 3/26/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	_____
3766    HBP            CON Local Match									
Fed. Reimb. Rate: 100.00%	10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3766    HBP            CON Local Match									
Fed. Reimb. Rate: 100.00%	10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3766    HBP            CON Local Match	1,435,000								1,435,000
Fed. Reimb. Rate: 100.00%	11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months							Total:	_____
									1,435,000



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Chico BRIDGE NO. 12C0336, SALEM STREET OVER LITTLE CHICO CREEK, 0.1 MI N OF 10TH ST. Replace 2-Lane bridge with 2-lane bridge. No Change!  
 Added Lane capacity: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5037(022)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	850,000								850,000
R/W					100,000				100,000
CON								3,584,000	3,584,000
<b>Total</b>	<b>850,000</b>				<b>100,000</b>			<b>3,584,000</b>	<b>4,534,000</b>
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	850,000				100,000			3,584,000	4,534,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>850,000</b>				<b>100,000</b>			<b>3,584,000</b>	<b>4,534,000</b>
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	850,000								850,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>850,000</b>								<b>850,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3779	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00% 9/15/2017 Darlene Wulff: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. Ran out of FFY 16/17 OA. Move to FFY 17/18. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.											
3779	HBP	PE		623,500							623,500
	Local Match										
Fed. Reimb. Rate: 100.00% 9/30/2016 Michael McCollum: Adjusted funds per the fall survey and Ex. 6-D.											
3779	HBP	PE		226,500							226,500
	Local Match										
Fed. Reimb. Rate: 100.00% 11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months											

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>R/W Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					100,000				100,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>					100,000				100,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3779	HBP	R/W			-100,000		100,000				
	Local Match										
Fed. Reimb. Rate: 100.00%										10/20/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. Project has not received authorization to proceed. Move funding out.	Total: _____
3779	HBP	R/W		-100,000	100,000						
	Local Match										
Fed. Reimb. Rate: 100.00%										10/22/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.	Total: _____
3779	HBP	R/W		100,000	-100,000						
	Local Match										
Fed. Reimb. Rate: 100.00%										9/10/2019 Vlad Popko: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey.	Total: _____
3779	HBP	R/W		-100,000	100,000						
	Local Match										
Fed. Reimb. Rate: 100.00%										10/16/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.	Total: _____
3779	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%										10/10/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.	Total: _____
3779	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%										9/6/2017 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.	Total: _____
3779	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%										10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.	Total: _____

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3779    HBP            R/W Local Match									
Fed. Reimb. Rate: 100.00%	9/30/2016 Michael McCollum: Adjusted funds per the fall survey and Ex. 6-D. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3779    HBP            R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/20/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3779    HBP            R/W Local Match									
Fed. Reimb. Rate: 100.00%	9/22/2015 Michael McCollum: Move R/W funds to the 15/16 fiscal year per the fall survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3779    HBP            R/W Local Match									
Fed. Reimb. Rate: 100.00%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3779    HBP            R/W Local Match									
Fed. Reimb. Rate: 100.00%	3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3779    HBP            R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/8/2013 Michael McCollum: Move R/W funds to the current fiscal year per the fall survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
3779    HBP            R/W Local Match		100,000							100,000
Fed. Reimb. Rate: 100.00%	11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months							Total:	_____
									100,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								3,584,000	3,584,000
Local Match									
LSSRP Bond									
Local AC									
Total								3,584,000	3,584,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3779	HBP	CON								189,000	189,000
	Local Match										
Fed. Reimb. Rate: 100.00%      10/12/2021 DLA-Admin: Adjusting fund line to match LAPG-6A cost increase.										Total:	189,000
3779	HBP	CON					-3,395,000			3,395,000	
	Local Match										
Fed. Reimb. Rate: 100.00%      11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3779	HBP	CON				-3,395,000	3,395,000				
	Local Match										
Fed. Reimb. Rate: 100.00%      11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3779	HBP	CON								-3,395,000	
	Local Match										
Fed. Reimb. Rate: 100.00%      9/9/2020 Vlad Popko: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2020 Survey.										Total:	
3779	HBP	CON								3,395,000	
	Local Match										
Fed. Reimb. Rate: 100.00%      10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3779	HBP	CON								-3,395,000	
	Local Match										
Fed. Reimb. Rate: 100.00%      10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3779	HBP	CON								3,395,000	
	Local Match										
Fed. Reimb. Rate: 100.00%      9/28/2018 Tou Vang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.										Total:	

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3779 HBP Local Match			-3,395,000					3,395,000	
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3779 HBP Local Match		-3,395,000	3,395,000						
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3779 HBP Local Match		3,395,000						-3,395,000	
Fed. Reimb. Rate: 100.00%	9/6/2017 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.							Total:	
3779 HBP Local Match								2,125,500	2,125,500
Fed. Reimb. Rate: 100.00%	9/30/2016 Michael McCollum: Adjusted funds per the fall survey and Ex. 6-D.							Total:	2,125,500
3779 HBP Local Match			-1,269,500					1,269,500	
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3779 HBP Local Match									
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3779 HBP Local Match									
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3779 HBP Local Match		1,269,500						-1,269,500	
Fed. Reimb. Rate: 100.00%	9/22/2015 Michael McCollum: Move Construction funds to 17/18 fiscal year per the fall survey.							Total:	
3779 HBP Local Match			-1,269,500					1,269,500	
Fed. Reimb. Rate: 100.00%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3779    HBP            CON Local Match		1,269,500						-1,269,500	
Fed. Reimb. Rate: 100.00%	10/13/2014 Wesley Zinke: Revised CON funding as requested in September 2014 Survey.							Total:	
3779    HBP            CON Local Match		-1,269,500						1,269,500	
Fed. Reimb. Rate: 100.00%	3/22/2011 Eric Bost: Reimbursement changed to 100% (Toll Credits). 12/27/2010 Eric Bost: Moved from Yolo County to City of Chico. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3779    HBP            CON Local Match		1,269,500							1,269,500
Fed. Reimb. Rate: 100.00%	11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months							Total:	1,269,500

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Chico      BRIDGE NO. PM00175, Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Chico. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE					482,300				482,300
R/W									
CON								1,446,814	1,446,814
<b>Total</b>					482,300			1,446,814	1,929,114
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					385,840			1,157,451	1,543,291
Local Match					96,460			289,363	385,823
LSSRP Bond									
Local AC									
<b>Total</b>					482,300			1,446,814	1,929,114
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					385,840				385,840
Local Match					96,460				96,460
LSSRP Bond									
Local AC									
<b>Total</b>					482,300				482,300

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4599	HBP	PE					385,840				385,840
	Local Match						96,460				96,460
Fed. Reimb. Rate: 80.00%      8/14/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.										<b>Total:</b>	482,300
4599	HBP	PE					-426,980				-426,980
	Local Match						-55,320				-55,320
Fed. Reimb. Rate: 88.53%      8/14/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.										<b>Total:</b>	-482,300
4599	HBP	PE			-426,980		426,980				
	Local Match				-55,320		55,320				
Fed. Reimb. Rate: 88.53%      10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										<b>Total:</b>	0

New!

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4599 HBP PE			426,980						426,980
Local Match			55,320						55,320
Fed. Reimb. Rate: 88.53%	1/22/2018 Linda Newton: New eligible project.							Total:	482,300

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								1,157,451	1,157,451
Local Match								289,363	289,363
LSSRP Bond									
Local AC									
Total								1,446,814	1,446,814

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4599	HBP	CON								1,157,451	1,157,451	New!
	Local Match									289,363	289,363	
Fed. Reimb. Rate: 80.00%										Total:	1,446,814	
8/14/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.												
4599	HBP	CON								-1,280,864	-1,280,864	New!
	Local Match									-165,950	-165,950	
Fed. Reimb. Rate: 88.53%										Total:	-1,446,814	
8/14/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.												
4599	HBP	CON								1,280,864	1,280,864	
	Local Match									165,950	165,950	
Fed. Reimb. Rate: 88.53%										Total:	1,446,814	
1/22/2018 Linda Newton: New eligible project												



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03      County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

**MPO Summary:** Butte County Association Of Governments

Number of Projects: 8

**Total Costs:**

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	20,076,156	5,240,000	3,176,728		485,840			17,646,911	46,625,635
Local Match	3,287,585				96,460			1,136,230	4,520,276
LSSRP Bond									
Local AC	7,812,728	-5,000,000	-2,812,728						
<b>Total for all Phases</b>	<b>31,176,470</b>	<b>240,000</b>	<b>364,000</b>		<b>582,300</b>			<b>18,783,141</b>	<b>51,145,911</b>