

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

10/29/2021, 8:11 AM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
 - 2) Summary, project level, grouped backup lists are available on the local assistance web site:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
 - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
 - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:

<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Carpinteria

BRIDGE NO. 51C0172, CARPINTERIA RD OVER CARPINTERIA CREEK, 0.2 MI S OF CASITAS PASS. Replace existing 2-lane (plus median) bridge with 2-lane (plus median) bridge (no added lanes)

Fed Proj: BRLS-5397(010)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	2,576,000								2,576,000
R/W	750,000	100,000	20,000						870,000
CON						14,000,850			14,000,850
Total	3,326,000	100,000	20,000			14,000,850			17,446,850
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	2,944,508	88,530	17,706			12,394,953			15,445,696
Local Match	381,492	11,470	2,294			1,605,897			2,001,154
LSSRP Bond									
Local AC									
Total	3,326,000	100,000	20,000			14,000,850			17,446,850
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	2,280,533								2,280,533
Local Match	295,467								295,467
LSSRP Bond									
Local AC									
Total	2,576,000								2,576,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3525	HBP	PE	885,300								885,300
	Local Match		114,700								114,700
Fed. Reimb. Rate: 88.53% 9/29/2015 Kelli Hill: PE increase per Sept. 2015 survey										Total:	1,000,000
3525	HBP	PE	841,920								841,920
	Local Match		109,080								109,080
Fed. Reimb. Rate: 88.53% 2/20/2013 Kelli Hill: Scope change from rehab to replacment. Costs per revised 6-D.										Total:	951,000
3525	HBP	PE	287,723								287,723
	Local Match		37,278								37,278
Fed. Reimb. Rate: 88.53% 10/11/2012 Kelli Hill: September 2012 survey										Total:	325,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3525	HBP	PE	265,590								265,590
	Local Match		34,410								34,410
Fed. Reimb. Rate: 88.53% 3/25/2010 Kelli Hill: New project. PE per 6-A.										Total:	300,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	663,975	88,530	17,706						770,211
Local Match	86,025	11,470	2,294						99,789
LSSRP Bond									
Local AC									
Total	750,000	100,000	20,000						870,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3525	HBP	R/W			17,706						17,706
	Local Match				2,294						2,294
Fed. Reimb. Rate: 88.53% 10/11/2021 Wesley Zinke: Per 6-D (10/11/2021).										Total:	20,000
3525	HBP	R/W		88,530							88,530
	Local Match			11,470							11,470
Fed. Reimb. Rate: 88.53% 12/16/2019 Wesley Zinke: Per 6-D (12/16/2019).										Total:	100,000
3525	HBP	R/W	309,855								309,855
	Local Match		40,145								40,145
Fed. Reimb. Rate: 88.53% 10/8/2019 Heidi Borders: Per Agency Fall 2019 Survey.										Total:	350,000
3525	HBP	R/W	165,551								165,551
	Local Match		21,449								21,449
Fed. Reimb. Rate: 88.53% 9/29/2015 Kelli Hill: Not ready to ad within 6 months. RW funds increased and moved from FFY 17/18 to 15/16. As requested in September 2015 Survey.										Total:	187,000
3525	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	
3525	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.										Total:	

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3525	HBP	R/W	144,304								144,304
	Local Match		18,696								18,696
Fed. Reimb. Rate: 88.53%			2/20/2013 Kelli Hill: Scope change from rehab to replacement. Cost per revised 6-D dated 2/20/13							Total:	163,000
3525	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/13/2012 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 14/15. As requested in September 2012 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3525	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/28/2011 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 11/12 to 12/13. As requested in September 2011 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3525	HBP	R/W	44,265								44,265
	Local Match		5,735								5,735
Fed. Reimb. Rate: 88.53%			3/25/2010 Kelli Hill: New project. R/W per 6-A.							Total:	50,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$						12,394,953			12,394,953
Local Match						1,605,897			1,605,897
LSSRP Bond									
Local AC									
Total						14,000,850			14,000,850

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3525	HBP	CON					-12,394,953	12,394,953			
	Local Match						-1,605,897	1,605,897			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3525	HBP	CON				-12,394,953	12,394,953				
	Local Match					-1,605,897	1,605,897				
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3525	HBP	CON			-12,394,953	12,394,953					
	Local Match				-1,605,897	1,605,897					
Fed. Reimb. Rate: 88.53%			10/27/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

New!

New!

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3525	HBP	CON			12,394,953					-12,394,953	
	Local Match				1,605,897					-1,605,897	
Fed. Reimb. Rate: 88.53%			9/20/2021 Wesley Zinke: Ready to Advertise. CON funds moved from FFY Beyond to 21/22. As requested in September 2021 Status.							Total:	
3525	HBP	CON					-12,394,953			12,394,953	
	Local Match						-1,605,897			1,605,897	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3525	HBP	CON				-12,394,953	12,394,953				
	Local Match					-1,605,897	1,605,897				
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3525	HBP	CON			-12,394,953	12,394,953					
	Local Match				-1,605,897	1,605,897					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3525	HBP	CON		-12,394,953	12,394,953						
	Local Match			-1,605,897	1,605,897						
Fed. Reimb. Rate: 88.53%			11/2/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3525	HBP	CON		12,394,953			-12,394,953				
	Local Match			1,605,897			-1,605,897				
Fed. Reimb. Rate: 88.53%			9/15/2020 Wesley Zinke: Per HBP Survey.							Total:	
3525	HBP	CON				-12,394,953	12,394,953				
	Local Match					-1,605,897	1,605,897				
Fed. Reimb. Rate: 88.53%			3/31/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
3525	HBP	CON			-12,394,953	12,394,953					
	Local Match				-1,605,897	1,605,897					
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3525	HBP	CON		-12,394,953	12,394,953						
	Local Match			-1,605,897	1,605,897						
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3525	HBP	CON		-12,394,953	12,394,953						
	Local Match			-1,605,897	1,605,897						
Fed. Reimb. Rate: 88.53%			10/30/2019 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3525	HBP	CON	12,394,953							-12,394,200	753
	Local Match		1,605,897							-1,605,800	97
Fed. Reimb. Rate: 88.53%			10/8/2019 Heidi Borders: Per Agency Fall 2019 Survey.							Total:	850
3525	HBP	CON			-12,394,200					12,394,200	
	Local Match				-1,605,800					1,605,800	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3525	HBP	CON		-12,394,200	12,394,200						
	Local Match			-1,605,800	1,605,800						
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3525	HBP	CON		-12,394,200	12,394,200						
	Local Match			-1,605,800	1,605,800						
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3525	HBP	CON		12,394,200	-12,394,200						
	Local Match			1,605,800	-1,605,800						
Fed. Reimb. Rate: 88.53%			10/1/2018 Wesley Zinke: Per Fall 2018 HBP survey.							Total:	
3525	HBP	CON		-12,394,200	12,394,200						
	Local Match			-1,605,800	1,605,800						
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3525	HBP	CON		-12,394,200	12,394,200						
	Local Match			-1,605,800	1,605,800						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3525	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3525	HBP	CON		12,394,200						-12,394,200	
	Local Match			1,605,800						-1,605,800	
Fed. Reimb. Rate: 88.53%			10/6/2017 Heidi Borders: Per agency Fall 2017 HBP survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3525	HBP	CON	-12,394,200							12,394,200	
	Local Match		-1,605,800							1,605,800	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3525	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3525	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/3/2016 Heidi Borders: Per agency Fall 2016 HBP survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3525	HBP	CON	12,394,200							-12,394,200	
	Local Match		1,605,800							-1,605,800	
Fed. Reimb. Rate: 88.53%			5/5/2016 Heidi Borders: Per Exh 6-D request. Agency has requested R/W authorization.							Total:	
3525	HBP	CON	-12,394,200							12,394,200	
	Local Match		-1,605,800							1,605,800	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3525	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3525	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3525	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3525	HBP	CON	12,394,200							-7,421,470	4,972,730
	Local Match		1,605,800							-961,530	644,270
Fed. Reimb. Rate: 88.53%			9/29/2015 Kelli Hill: Not ready to ad within 6 months. CON funds increased moved from FFY Beyond to 16/17. As requested in September 2015 Survey.							Total:	5,617,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3525	HBP	CON								5,208,220	5,208,220
	Local Match									674,780	674,780
Fed. Reimb. Rate: 88.53%			2/20/2013 Kelli Hill: Scope change from rehab to replacement. costs per revised 6-D dated 2/20/13.							Total:	5,883,000
3525	HBP	CON		-2,213,250						2,213,250	
	Local Match			-286,750						286,750	
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3525	HBP	CON		2,213,250						-2,213,250	
	Local Match			286,750						-286,750	
Fed. Reimb. Rate: 88.53%			9/13/2012 Kelli Hill: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2012 Survey.							Total:	
3525	HBP	CON		-2,213,250						2,213,250	
	Local Match			-286,750						286,750	
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3525	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3525	HBP	CON		2,213,250						-2,213,250	
	Local Match			286,750						-286,750	
Fed. Reimb. Rate: 88.53%			9/28/2011 Kelli Hill: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2011 Survey.							Total:	
3525	HBP	CON		-2,213,250						2,213,250	
	Local Match			-286,750						286,750	
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3525	HBP	CON		2,213,250						-2,213,250	
	Local Match			286,750						-286,750	
Fed. Reimb. Rate: 88.53%			10/5/2010 Kelli Hill: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2010 Survey.							Total:	
3525	HBP	CON		-2,213,250						2,213,250	
	Local Match			-286,750						286,750	
Fed. Reimb. Rate: 88.53%			4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3525	HBP	CON		2,213,250							2,213,250
	Local Match			286,750							286,750
Fed. Reimb. Rate: 88.53% 3/25/2010 Kelli Hill: New project. Con per 6-A.										Total:	2,500,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Department of Parks and Recreation

BRIDGE NO. PM00193, Bridge Preventive Maintenance Program (BPMP) for various State Parks bridges in District 5 - SBCAG Region. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE					35,000				35,000
R/W									
CON								103,844	103,844
Total					35,000			103,844	138,844
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					28,000			83,075	111,075
Local Match					7,000			20,769	27,769
LSSRP Bond									
Local AC									
Total					35,000			103,844	138,844
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					28,000				28,000
Local Match					7,000				7,000
LSSRP Bond									
Local AC									
Total					35,000				35,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4637	HBP	PE					28,000				28,000
	Local Match						7,000				7,000
Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.										Total:	35,000
4637	HBP	PE					-30,986				-30,986
	Local Match						-4,015				-4,015
Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.										Total:	-35,000
4637	HBP	PE			-30,986		30,986				
	Local Match				-4,015		4,015				
Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

New!

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4637	HBP	PE			30,986						30,986
	Local Match				4,015						4,015
Fed. Reimb. Rate: 88.53% 3/26/2018 DLA-Admin: New eligible project.										Total:	35,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								83,075	83,075
Local Match								20,769	20,769
LSSRP Bond									
Local AC									
Total								103,844	103,844

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4637	HBP	CON								83,075	83,075
	Local Match									20,769	20,769
Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.										Total:	103,844
4637	HBP	CON								-91,933	-91,933
	Local Match									-11,911	-11,911
Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.										Total:	-103,844
4637	HBP	CON								91,933	91,933
	Local Match									11,911	11,911
Fed. Reimb. Rate: 88.53% 3/26/2018 DLA-Admin: New eligible project.										Total:	103,844

New!

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Goleta

BRIDGE NO. 51C0027, HOLLISTER AVE, OVER SAN JOSE CREEK, 0.1 MI EAST KELLOG AVE. REPLACE 4-LANE BRIDGE WITH 4-LANE BRIDGE No added lane capacity.

Fed Proj: BRLS-5481(013)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	2,118,000		576,000						2,694,000
R/W	1,420,000	3,132,000							4,552,000
CON						15,755,550			15,755,550
Total	3,538,000	3,132,000	576,000			15,755,550			23,001,550
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	3,132,191	2,772,760	509,933			13,948,388			20,363,272
Local Match	405,809	359,240	66,067			1,807,162			2,638,278
LSSRP Bond									
Local AC									
Total	3,538,000	3,132,000	576,000			15,755,550			23,001,550
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,875,065		509,933						2,384,998
Local Match	242,935		66,067						309,002
LSSRP Bond									
Local AC									
Total	2,118,000		576,000						2,694,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3924	HBP	PE		-292,149	292,149						
	Local Match			-37,851	37,851						
Fed. Reimb. Rate: 88.53%			4/30/2021 Andy Chou: PE funds moved from FFY 20/21 to FFY 21/22 as requested by agency.							Total:	
3924	HBP	PE			217,784						217,784
	Local Match				28,216						28,216
Fed. Reimb. Rate: 88.53%			4/30/2021 Andy Chou: PE funds moved from FFY 20/21 to FFY 21/22. 4/7/2021 Wesley Zinke: PE cost increase per revised Exh 6-D/6-A dated 4/6/21. Funds requested in FFY 20/21.							Total:	246,000
3924	HBP	PE	-292,149	292,149							
	Local Match		-37,851	37,851							
Fed. Reimb. Rate: 88.53%			9/17/2020 Wesley Zinke: Per HBP survey. E-76 submitted for this in 19/20 on 4/6/20 did not get processed prior to end of FFY.							Total:	

New!

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3924	HBP	PE	292,149								292,149
	Local Match		37,851								37,851
Fed. Reimb. Rate: 88.53%			10/8/2019 Heidi Borders: Per Agency Fall 2019 Survey.							Total:	330,000
3924	HBP	PE	295,690								295,690
	Local Match		38,310								38,310
Fed. Reimb. Rate: 88.53%			5/31/2017 Heidi Borders: PE cost increase per Exh 6-D dated 05/23/2017.							Total:	334,000
3924	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			8/19/2015 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 14/15. Phase being advanced with EPSP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3924	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3924	HBP	PE	285,067								285,067
	Local Match		36,933								36,933
Fed. Reimb. Rate: 88.53%			9/26/2014 Kelli Hill: PE increase per Sept. 2014 survey							Total:	322,000
3924	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			7/16/2012 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 11/12. Phase being advanced with EPSP. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3924	HBP	PE	1,294,309								1,294,309
	Local Match		167,691								167,691
Fed. Reimb. Rate: 88.53%			3/9/2012 Kelli Hill: PE per new 6-A dated 3/07/2012							Total:	1,462,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,257,126	2,772,760							4,029,886
Local Match	162,874	359,240							522,114
LSSRP Bond									
Local AC									
Total	1,420,000	3,132,000							4,552,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3924	HBP	R/W	-2,772,760	2,772,760							
	Local Match		-359,240	359,240							
Fed. Reimb. Rate: 88.53% 9/17/2020 Wesley Zinke: Per HBP survey. E-76 submitted for this in 19/20 on 4/6/20 did not get processed prior to end of FFY.											Total: _____
3924	HBP	R/W	2,772,760		-2,772,760						
	Local Match		359,240		-359,240						
Fed. Reimb. Rate: 88.53% 1/7/2020 Wesley Zinke: Per authorization/adjustment request.											Total: _____
3924	HBP	R/W	-2,772,760		2,772,760						
	Local Match		-359,240		359,240						
Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin: NEARLY Ready to Advertise. RW funds moved from FFY 19/20 to 21/22. Action taken to financially constrain the FTIP (PUSH).											Total: _____
3924	HBP	R/W	2,772,760								2,772,760
	Local Match		359,240								359,240
Fed. Reimb. Rate: 88.53% 10/8/2019 Heidi Borders: Per Agency Fall 2019 Survey.											Total: 3,132,000
3924	HBP	R/W	991,536								991,536
	Local Match		128,464								128,464
Fed. Reimb. Rate: 88.53% 11/30/2017 Heidi Borders: Per Exh 6-D dated 11-30-17.											Total: 1,120,000
3924	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 8/19/2015 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 14/15. Phase being advanced with EPSP. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.											Total: _____
3924	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.											Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3924	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
3924	HBP	R/W		221,325							221,325
	Local Match			28,675							28,675
Fed. Reimb. Rate: 88.53%			9/26/2014 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 14/15 and increase as requested in September 2014 Survey.								Total: _____ 250,000
3924	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
3924	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/4/2014 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 14/15. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
3924	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/13/2012 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 13/14. As requested in September 2012 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
3924	HBP	R/W		44,265							44,265
	Local Match			5,735							5,735
Fed. Reimb. Rate: 88.53%			3/9/2012 Kelli Hill: ROW per new 6-A dated 3/07/2012								Total: _____ 50,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$						13,948,388			13,948,388
Local Match			-0			1,807,162			1,807,162
LSSRP Bond									
Local AC									
Total						15,755,550			15,755,550

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
3924	HBP	CON					-6,975,522	6,975,522				New!
	Local Match						-903,753	903,753				
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3924	HBP	CON				-6,975,522	6,975,522					New!
	Local Match					-903,753	903,753					
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3924	HBP	CON			-6,975,522	6,975,522						New!
	Local Match				-903,753	903,753						
Fed. Reimb. Rate: 88.53%			10/27/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3924	HBP	CON			-6,975,522			6,972,866			-2,656	New!
	Local Match				-903,753			903,409			-344	
Fed. Reimb. Rate: 88.53%			10/21/2021 DLA-Admin: Mid-level project that policy requires funing to be split.							Total:	-3,000	
3924	HBP	CON			13,951,044					-13,951,044		New!
	Local Match				1,807,506					-1,807,506		
Fed. Reimb. Rate: 88.53%			9/20/2021 Wesley Zinke: Ready to Advertise. CON funds moved from FFY Beyond to 21/22. As requested in September 2021 Status.							Total:		
3924	HBP	CON								1,591,946	1,591,946	New!
	Local Match									206,254	206,254	
Fed. Reimb. Rate: 88.53%			4/7/2021 Wesley Zinke: Revised Exh 6-D/6-A dated 4/6/21, with updated CON cost estimate, last update was 2017.							Total:	1,798,200	
3924	HBP	CON					-12,359,098			12,359,098		
	Local Match						-1,601,252			1,601,252		
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3924	HBP	CON				-12,359,098	12,359,098				
	Local Match					-1,601,252	1,601,252				
Fed. Reimb. Rate: 88.53%		11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3924	HBP	CON			-12,359,098	12,359,098					
	Local Match				-1,601,252	1,601,252					
Fed. Reimb. Rate: 88.53%		11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3924	HBP	CON		-12,359,098	12,359,098						
	Local Match			-1,601,252	1,601,252						
Fed. Reimb. Rate: 88.53%		11/2/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3924	HBP	CON		12,359,098						-12,359,098	
	Local Match			1,601,252						-1,601,252	
Fed. Reimb. Rate: 88.53%		9/17/2020 Wesley Zinke: Per HBP survey.								Total:	
3924	HBP	CON					-12,359,098			12,359,098	
	Local Match						-1,601,252			1,601,252	
Fed. Reimb. Rate: 88.53%		3/31/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3924	HBP	CON				-12,359,098	12,359,098				
	Local Match					-1,601,252	1,601,252				
Fed. Reimb. Rate: 88.53%		10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3924	HBP	CON			-12,359,098	12,359,098					
	Local Match				-1,601,252	1,601,252					
Fed. Reimb. Rate: 88.53%		10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3924	HBP	CON		-12,359,098	12,359,098						
	Local Match			-1,601,252	1,601,252						
Fed. Reimb. Rate: 88.53%		10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3924	HBP	CON		12,359,098						-12,358,965	133
	Local Match			1,601,252						-1,601,235	17
Fed. Reimb. Rate: 88.53%		10/8/2019 Heidi Borders: Per Agency Fall 2019 Survey.								Total:	150
3924	HBP	CON			-12,358,965					12,358,965	
	Local Match				-1,601,235					1,601,235	
Fed. Reimb. Rate: 88.53%		10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3924	HBP	CON		-12,358,965	12,358,965						
	Local Match			-1,601,235	1,601,235						
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3924	HBP	CON		12,358,965						-12,358,965	
	Local Match			1,601,235						-1,601,235	
Fed. Reimb. Rate: 88.53%			10/1/2018 Wesley Zinke: Per Fall 2018 HBP survey.							Total:	
3924	HBP	CON			-12,358,965					12,358,965	
	Local Match				-1,601,235					1,601,235	
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3924	HBP	CON		-12,358,965	12,358,965						
	Local Match			-1,601,235	1,601,235						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3924	HBP	CON	-12,358,965	12,358,965							
	Local Match		-1,601,235	1,601,235							
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3924	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3924	HBP	CON	12,358,965							-12,358,965	
	Local Match		1,601,235							-1,601,235	
Fed. Reimb. Rate: 88.53%			10/6/2017 Heidi Borders: Per agency Fall 2017 HBP survey.							Total:	
3924	HBP	CON	-12,358,965							12,358,965	
	Local Match		-1,601,235							1,601,235	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3924	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3924	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3924	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3924	HBP	CON		12,358,965						-12,358,965	
	Local Match			1,601,235						-1,601,235	
Fed. Reimb. Rate: 88.53%			9/29/2015 Kelli Hill: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2015 Survey.							Total:	
3924	HBP	CON		-12,358,965						12,358,965	
	Local Match			-1,601,235						1,601,235	
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3924	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3924	HBP	CON		5,367,751							5,367,751
	Local Match			695,449							695,449
Fed. Reimb. Rate: 88.53%			9/26/2014 Kelli Hill: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 15/16 and increased as requested in September 2014 Survey.							Total:	6,063,200
3924	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3924	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3924	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3924	HBP	CON		6,991,214						-6,991,214	
	Local Match			905,786						-905,786	
Fed. Reimb. Rate: 88.53%		9/24/2013 Kelli Hill: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.								Total:	
3924	HBP	CON		-6,991,214						6,991,214	
	Local Match			-905,786						905,786	
Fed. Reimb. Rate: 88.53%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
3924	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3924	HBP	CON		6,991,214						-6,991,214	
	Local Match			905,786						-905,786	
Fed. Reimb. Rate: 88.53%		9/13/2012 Kelli Hill: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2012 Survey.								Total:	
3924	HBP	CON								6,991,214	6,991,214
	Local Match									905,786	905,786
Fed. Reimb. Rate: 88.53%		3/9/2012 Kelli Hill: CON per new 6-A dated 3/01/2012								Total:	7,897,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Santa Barbara

BRIDGE NO. 51C0244, DE LA VINA ST, OVER MISSION CREEK, 0.1 MI N ALAMAR ST. Replace 3-lane bridge with 3-lane bridge

Fed Proj: BRLS-5007(071)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	1,000,000					369,000			1,369,000
R/W		500,000			3,500,000				4,000,000
CON								11,590,000	11,590,000
Total	1,000,000	500,000			3,500,000	369,000		11,590,000	16,959,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	885,300	442,650			3,098,550	326,676		10,260,627	15,013,803
Local Match	114,700	57,350			401,450	42,324		1,329,373	1,945,197
LSSRP Bond									
Local AC									
Total	1,000,000	500,000			3,500,000	369,000		11,590,000	16,959,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	885,300					326,676			1,211,976
Local Match	114,700					42,324			157,024
LSSRP Bond									
Local AC									
Total	1,000,000					369,000			1,369,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3839	HBP	PE					-326,676	326,676			
	Local Match						-42,324	42,324			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3839	HBP	PE			-326,676		326,676				
	Local Match				-42,324		42,324				
Fed. Reimb. Rate: 88.53%			10/21/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Funds not approved, moved to next fiscal year.							Total:	
3839	HBP	PE			326,676						326,676
	Local Match				42,324						42,324
Fed. Reimb. Rate: 88.53%			6/24/2021 Wesley Zinke: Per LAPG 6-D dated 6/7/21.							Total:	369,000

New!

New!

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3839	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			1/29/2016 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 15/16. As requested by agency 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3839	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/29/2015 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3839	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/25/2014 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3839	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/27/2013 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. As requested in September 2013 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3839	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/29/2011 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 11/12 to 13/14. As requested in September 2011 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3839	HBP	PE		885,300							885,300
	Local Match			114,700							114,700
Fed. Reimb. Rate: 88.53%			8/26/2011 Kelli Hill: PE per new 6-A dated 8/26/11							Total:	1,000,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$		442,650			3,098,550				3,541,200
Local Match		57,350			401,450				458,800
LSSRP Bond									
Local AC									
Total		500,000			3,500,000				4,000,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3839	HBP	R/W			-3,098,550		3,098,550				
	Local Match				-401,450		401,450				
Fed. Reimb. Rate: 88.53% 10/21/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. Funds not obligated, moved to next fiscal year.										Total:	
3839	HBP	R/W		-3,098,550	3,098,550						
	Local Match			-401,450	401,450						
Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin: RW funds moved from FFY 20/21 to FFY 21/22 per September 2020 survey.										Total:	
3839	HBP	R/W	-3,541,200	3,541,200							
	Local Match		-458,800	458,800							
Fed. Reimb. Rate: 88.53% 9/4/2020 Wesley Zinke: Per Fall 2020 HBP survey.										Total:	
3839	HBP	R/W	3,541,200		-3,541,200						
	Local Match		458,800		-458,800						
Fed. Reimb. Rate: 88.53% 4/7/2020 Wesley Zinke: LAPM 3-A in hand.										Total:	
3839	HBP	R/W	-3,541,200		3,541,200						
	Local Match		-458,800		458,800						
Fed. Reimb. Rate: 88.53% 10/21/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.										Total:	
3839	HBP	R/W	3,541,200		-3,541,200						
	Local Match		458,800		-458,800						
Fed. Reimb. Rate: 88.53% 10/8/2019 Heidi Borders: Per Agency Fall 2019 Survey.										Total:	
3839	HBP	R/W	-3,541,200		3,541,200						
	Local Match		-458,800		458,800						
Fed. Reimb. Rate: 88.53% 10/17/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 21/22. NEPA not yet clear.										Total:	
3839	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/1/2018 Wesley Zinke: Per Fall 2018 HBP survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3839	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/13/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3839	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/6/2017 Heidi Borders: Per agency Fall 2017 HBP survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3839	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3839	HBP	R/W	1,770,600								1,770,600
	Local Match		229,400								229,400
Fed. Reimb. Rate: 88.53%		5/10/2016 Heidi Borders: Update per Exh 6-D.								Total:	2,000,000
3839	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/29/2015 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3839	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/25/2014 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3839	HBP	R/W	1,770,600							-1,770,600	
	Local Match		229,400							-229,400	
Fed. Reimb. Rate: 88.53%		9/27/2013 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 16/17. As requested in September 2013 Survey.								Total:	
3839	HBP	R/W	-1,770,600							1,770,600	
	Local Match		-229,400							229,400	
Fed. Reimb. Rate: 88.53%		9/29/2011 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to Beyond. As requested in September 2011 Survey.								Total:	
3839	HBP	R/W	1,770,600								1,770,600
	Local Match		229,400								229,400
Fed. Reimb. Rate: 88.53%		8/26/2011 Kelli Hill: R/W per new 6-A dated 8/26/11								Total:	2,000,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								10,260,627	10,260,627
Local Match								1,329,373	1,329,373
LSSRP Bond									
Local AC									
Total								11,590,000	11,590,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
3839	HBP	CON							-10,260,627	10,260,627		New!
	Local Match								-1,329,373	1,329,373		
Fed. Reimb. Rate: 88.53%		10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3839	HBP	CON						-10,260,627	10,260,627			New!
	Local Match							-1,329,373	1,329,373			
Fed. Reimb. Rate: 88.53%		10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3839	HBP	CON					-10,260,627	10,260,627				New!
	Local Match						-1,329,373	1,329,373				
Fed. Reimb. Rate: 88.53%		10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3839	HBP	CON					10,260,627			-10,260,627		New!
	Local Match						1,329,373			-1,329,373		
Fed. Reimb. Rate: 88.53%		9/20/2021 Wesley Zinke: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.								Total:		
3839	HBP	CON								4,284,852	4,284,852	New!
	Local Match									555,148	555,148	
Fed. Reimb. Rate: 88.53%		6/24/2021 Wesley Zinke: Per LAPG 6-D dated 6/7/21.								Total:	4,840,000	
3839	HBP	CON			-5,975,775					5,975,775		
	Local Match				-774,225					774,225		
Fed. Reimb. Rate: 88.53%		10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3839	HBP	CON			5,975,775					-5,975,775		
	Local Match				774,225					-774,225		
Fed. Reimb. Rate: 88.53%		10/1/2018 Wesley Zinke: Per Fall 2018 HBP survey.								Total:		

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3839	HBP	CON			-5,975,775					5,975,775	
	Local Match				-774,225					774,225	
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3839	HBP	CON		-5,975,775	5,975,775						
	Local Match			-774,225	774,225						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3839	HBP	CON		-5,975,775	5,975,775						
	Local Match			-774,225	774,225						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3839	HBP	CON		5,975,775						-5,975,775	
	Local Match			774,225						-774,225	
Fed. Reimb. Rate: 88.53%			10/6/2017 Heidi Borders: Per agency Fall HBP survey.							Total:	
3839	HBP	CON		-5,975,775						5,975,775	
	Local Match			-774,225						774,225	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3839	HBP	CON		5,975,775						-5,975,775	
	Local Match			774,225						-774,225	
Fed. Reimb. Rate: 88.53%			9/22/2016 Heidi Borders: Per agency Fall 2016 HBP survey.							Total:	
3839	HBP	CON		-5,975,775						5,975,775	
	Local Match			-774,225						774,225	
Fed. Reimb. Rate: 88.53%			9/29/2011 Kelli Hill: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to Beyond. As requested in September 2011 Survey.							Total:	
3839	HBP	CON		5,975,775							5,975,775
	Local Match			774,225							774,225
Fed. Reimb. Rate: 88.53%			8/26/2011 Kelli Hill: CON per new 6-A dated 8/26/11							Total:	6,750,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Santa Barbara

BRIDGE NO. 51C0285, QUINIENTOS ST OVER SYCAMORE CREEK, SOLEDAD ST AND CANADA ST. Replace 2-lane bridge with 2-lane bridge 9/25/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5007(063)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	1,037,500								1,037,500
R/W	1,000,000								1,000,000
CON	5,107,375	130,000							5,237,375
Total	7,144,875	130,000							7,274,875
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	7,144,875	130,000							7,274,875
Local Match									
LSSRP Bond									
Local AC									
Total	7,144,875	130,000							7,274,875
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,037,500								1,037,500
Local Match									
LSSRP Bond									
Local AC									
Total	1,037,500								1,037,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3980	HBP	PE	225,000								225,000
	Local Match										
Fed. Reimb. Rate: 100.00%			3/3/2015 Kelli Hill: PE increase per 6D							Total:	225,000
3980	HBP	PE	812,500								812,500
	Local Match										
Fed. Reimb. Rate: 100.00%			9/25/2012 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 9/20/2012 Kelli Hill: NEW project. PE per 6-A							Total:	812,500

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,000,000								1,000,000
Local Match									
LSSRP Bond									
Local AC									
Total	1,000,000								1,000,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3980	HBP	R/W	-500,000								-500,000
	Local Match										
Fed. Reimb. Rate: 100.00% 3/24/2017 DLA-Admin: RW funding in 16/17 is not necessary and being removed from the project.										Total:	-500,000
3980	HBP	R/W	500,000								500,000
	Local Match										
Fed. Reimb. Rate: 100.00% 9/22/2016 Heidi Borders: Per agency Fall 2016 HBP survey.										Total:	500,000
3980	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00% 5/11/2016 Heidi Borders: NEPA cleared and R/W authorization request package received. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	
3980	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00% 3/23/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	
3980	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00% 1/29/2016 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 15/16. As requested by agency 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	
3980	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00% 10/20/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3980	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/29/2015 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 15/16. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3980	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3980	HBP	R/W		1,000,000							1,000,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/25/2012 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 9/20/2012 Kelli Hill: New project. ROW per 6-A.								Total:	1,000,000
CON Summary:			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$			5,107,375	130,000							5,237,375
Local Match											
LSSRP Bond											
Local AC											
Total			5,107,375	130,000							5,237,375
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3980	HBP	CON		130,000							130,000
	Local Match										
Fed. Reimb. Rate: 100.00%		8/31/2020 Wesley Zinke: Per Fall 2020 HBP survey and 6-A for Environmental Mitigation and Monitoring.								Total:	130,000
3980	HBP	CON		-630,125							-630,125
	Local Match										
Fed. Reimb. Rate: 100.00%		11/13/2018 Heidi Borders: Per CON authorization request.								Total:	-630,125
3980	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/6/2017 Heidi Borders: Per agency Fall 2017 HBP survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3980	HBP	CON		5,737,500						-5,737,500	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/22/2016 Heidi Borders: Per agency Fall 2016 HBP survey.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3980	HBP	CON	-5,737,500							5,737,500	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3980	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3980	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3980	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3980	HBP	CON	5,737,500							-5,737,500	
	Local Match										
Fed. Reimb. Rate: 100.00%			1/29/2016 Kelli Hill: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 16/17. Project Nearly ready to advertise.							Total:	
3980	HBP	CON	-5,737,500							5,737,500	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3980	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3980	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3980	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3980	HBP	CON		5,737,500						-5,737,500	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/29/2015 Kelli Hill: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2015 Survey.								Total:	
3980	HBP	CON								1,187,500	1,187,500
	Local Match										
Fed. Reimb. Rate: 100.00%		4/6/2015 Kelli Hill: CON increase per 6-D								Total:	1,187,500
3980	HBP	CON		-4,550,000						4,550,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3980	HBP	CON		4,550,000						-4,550,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/29/2014 Kelli Hill: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2014 Survey.								Total:	
3980	HBP	CON		-4,550,000						4,550,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3980	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3980	HBP	CON		4,550,000						-4,550,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/27/2013 Kelli Hill: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2013 Survey.								Total:	
3980	HBP	CON								4,550,000	4,550,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/25/2012 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 9/20/2012 Kelli Hill: New project. CON per 6-A								Total:	4,550,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Santa Barbara

BRIDGE NO. 51C0294, CARPINTERIA ST OVER SYCAMORE CREEK, BTWN SOLEDAD & CANADA ST. Replace 2-lane bridge with 2-lane bridge Kelli Hill, 3/10/2015 10:03:40 AM.

Fed Proj: BRLS-5007(082)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	800,000					397,000			1,197,000
R/W					1,000,000				1,000,000
CON								6,412,500	6,412,500
Total	800,000				1,000,000	397,000		6,412,500	8,609,500
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	708,240				885,300	351,464		5,676,986	7,621,990
Local Match	91,760				114,700	45,536		735,514	987,510
LSSRP Bond									
Local AC									
Total	800,000				1,000,000	397,000		6,412,500	8,609,500
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	708,240					351,464			1,059,704
Local Match	91,760					45,536			137,296
LSSRP Bond									
Local AC									
Total	800,000					397,000			1,197,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4283	HBP	PE					-351,464	351,464			
	Local Match						-45,536	45,536			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4283	HBP	PE			-351,464		351,464				
	Local Match				-45,536		45,536				
Fed. Reimb. Rate: 88.53%			10/9/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not clear. Cost increases not approved and unexpended funds obligated on PE.								Total: _____
4283	HBP	PE			351,464		-351,464				
	Local Match				45,536		-45,536				
Fed. Reimb. Rate: 88.53%			9/20/2021 Wesley Zinke: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 21/22. As requested in September 2021 Status.								Total: _____

New!

New!

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4283	HBP	PE				-351,464	351,464				
	Local Match					-45,536	45,536				
Fed. Reimb. Rate: 88.53%			3/25/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
4283	HBP	PE		-351,464		351,464					
	Local Match			-45,536		45,536					
Fed. Reimb. Rate: 88.53%			10/22/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 22/23. NEPA not yet clear.							Total:	
4283	HBP	PE		351,464							351,464
	Local Match			45,536							45,536
Fed. Reimb. Rate: 88.53%			9/4/2020 Wesley Zinke: Per Fall 2020 HBP survey and 6-D.							Total:	397,000
4283	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			4/10/2018 Heidi Borders: Per agency request. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4283	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/1/2018 Heidi Borders: Per agency request. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4283	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/4/2016 Heidi Borders: Per agency Fall 2016 HBP survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4283	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			1/29/2016 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 16/17. As requested by agency 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4283	HBP	PE		708,240							708,240
	Local Match			91,760							91,760
Fed. Reimb. Rate: 88.53%			3/10/2015 Kelli Hill: New Project. PE per LAPG Exhibit 6-A							Total:	800,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					885,300				885,300
Local Match					114,700				114,700
LSSRP Bond									
Local AC									
Total					1,000,000				1,000,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4283	HBP	R/W				-885,300	885,300				
	Local Match					-114,700	114,700				
Fed. Reimb. Rate: 88.53%			10/9/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
4283	HBP	R/W				885,300	-885,300				
	Local Match					114,700	-114,700				
Fed. Reimb. Rate: 88.53%			9/20/2021 Wesley Zinke: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 22/23. As requested in September 2021 Status.							Total:	
4283	HBP	R/W				-885,300	885,300				
	Local Match					-114,700	114,700				
Fed. Reimb. Rate: 88.53%			3/25/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
4283	HBP	R/W			-885,300	885,300					
	Local Match				-114,700	114,700					
Fed. Reimb. Rate: 88.53%			3/31/2020 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. NEPA not yet clear.							Total:	
4283	HBP	R/W		-885,300	885,300						
	Local Match			-114,700	114,700						
Fed. Reimb. Rate: 88.53%			10/17/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.							Total:	
4283	HBP	R/W		885,300	-885,300						
	Local Match			114,700	-114,700						
Fed. Reimb. Rate: 88.53%			10/1/2018 Wesley Zinke: Per Fall 2018 HBP survey.							Total:	
4283	HBP	R/W		-885,300	885,300						
	Local Match			-114,700	114,700						
Fed. Reimb. Rate: 88.53%			10/13/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. Project not authorized.							Total:	
4283	HBP	R/W		885,300						-885,300	
	Local Match			114,700						-114,700	
Fed. Reimb. Rate: 88.53%			10/6/2017 Heidi Borders: Per agency Fall HBP survey.							Total:	

New!

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4283	HBP	R/W								885,300	885,300
	Local Match									114,700	114,700
Fed. Reimb. Rate: 88.53% 3/13/2015 Kelli Hill: New Project. ROW per LAPG Exhibit 6-A										Total:	1,000,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								5,676,986	5,676,986
Local Match								735,514	735,514
LSSRP Bond									
Local AC									
Total								6,412,500	6,412,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4283	HBP	CON			-5,676,986					5,676,986	
	Local Match				-735,514					735,514	
Fed. Reimb. Rate: 88.53% 10/1/2018 Wesley Zinke: Per Fall 2018 HBP survey.										Total:	
4283	HBP	CON			5,676,986					-5,676,986	
	Local Match				735,514					-735,514	
Fed. Reimb. Rate: 88.53% 10/6/2017 Heidi Borders: Per agency Fall 2017 HBP survey.										Total:	
4283	HBP	CON								5,676,986	5,676,986
	Local Match									735,514	735,514
Fed. Reimb. Rate: 88.53% 3/13/2015 Kelli Hill: New Project. CON per LAPG Exhibit 6-A										Total:	6,412,500

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Santa Barbara

BRIDGE NO. 51C0301, DE LA GUERRA ST OVER MISSION CREEK, BTWN CASTILLO & BATH ST. Replace 2-lane bridge with 2-lane bridge

Fed Proj: BRLS-5007(055)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	975,000	95,000	35,000						1,105,000
R/W	1,000,000								1,000,000
CON	4,390,000		2,223,500						6,613,500
Total	6,365,000	95,000	2,258,500						8,718,500
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	5,634,935	84,104	1,999,450						7,718,488
Local Match	730,066	10,897	259,050						1,000,012
LSSRP Bond									
Local AC									
Total	6,365,000	95,000	2,258,500						8,718,500
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	863,168	84,104	30,986						978,257
Local Match	111,833	10,897	4,015						126,744
LSSRP Bond									
Local AC									
Total	975,000	95,000	35,000						1,105,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3838	HBP	PE			30,986	-30,986					
	Local Match				4,015	-4,015					
Fed. Reimb. Rate: 88.53%		9/20/2021 Wesley Zinke: Construction Authorized. PE funds moved from FFY 22/23 to 21/22. As requested in September 2021 Status.								Total:	
3838	HBP	PE				30,986					30,986
	Local Match					4,015					4,015
Fed. Reimb. Rate: 88.53%		6/9/2021 Linda Newton: Moved \$35,000 of PE from FFY 20/21 to FFY 22/23. 4/29/2021 Wesley Zinke: Per 6-D dated 4/27/21.								Total:	35,000
3838	HBP	PE		-84,104	84,104						
	Local Match			-10,897	10,897						
Fed. Reimb. Rate: 88.53%		9/4/2020 Wesley Zinke: Per Fall 2020 HBP survey.								Total:	

New!

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3838	HBP	PE	84,104								84,104
	Local Match		10,897								10,897
Fed. Reimb. Rate: 88.53%			3/6/2020 Wesley Zinke: PE increase per 6-D							Total:	95,000
3838	HBP	PE	66,398								66,398
	Local Match		8,603								8,603
Fed. Reimb. Rate: 88.53%			3/3/2015 Kelli Hill: PE increase per 6D and 6B							Total:	75,000
3838	HBP	PE	221,325								221,325
	Local Match		28,675								28,675
Fed. Reimb. Rate: 88.53%			3/20/2013 Kelli Hill: PE increase per new 6-D and 6-B.							Total:	250,000
3838	HBP	PE	575,445								575,445
	Local Match		74,555								74,555
Fed. Reimb. Rate: 88.53%			8/26/2011 Kelli Hill: PE per New 6-A dated 8/26/2011							Total:	650,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	885,300								885,300
Local Match	114,700								114,700
LSSRP Bond									
Local AC									
Total	1,000,000								1,000,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3838	HBP	R/W	-221,325								-221,325
	Local Match		-28,675								-28,675
Fed. Reimb. Rate: 88.53%			10/1/2018 Wesley Zinke: Per Fall 2018 HBP survey.							Total:	-250,000
3838	HBP	R/W	221,325								221,325
	Local Match		28,675								28,675
Fed. Reimb. Rate: 88.53%			9/22/2016 Heidi Borders: Per agency Fall 2016 HBP survey.							Total:	250,000
3838	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/29/2015 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 15/16. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																												
3838	HBP	R/W																																																																					
	Local Match																																																																						
Fed. Reimb. Rate: 88.53%		3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:																																																													
3838	HBP	R/W																																																																					
	Local Match																																																																						
Fed. Reimb. Rate: 88.53%		3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:																																																													
3838	HBP	R/W																																																																					
	Local Match																																																																						
Fed. Reimb. Rate: 88.53%		9/27/2013 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 14/15. As requested in September 2013 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:																																																													
3838	HBP	R/W																																																																					
	Local Match																																																																						
Fed. Reimb. Rate: 88.53%		9/17/2012 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 13/14. As requested in September 2012 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:																																																													
3838	HBP	R/W	885,300								885,300																																																												
	Local Match		114,700								114,700																																																												
Fed. Reimb. Rate: 88.53%		8/26/2011 Kelli Hill: R/W per New 6-A dated 8/26/2011								Total:	1,000,000																																																												
<div><div>CON Summary:</div><table><tr><td>Fed \$</td><td>Prior</td><td>20/21</td><td>21/22</td><td>22/23</td><td>23/24</td><td>24/25</td><td>25/26</td><td>Beyond</td><td>Total</td></tr><tr><td></td><td>3,886,467</td><td></td><td>1,968,465</td><td></td><td></td><td></td><td></td><td></td><td>5,854,932</td></tr><tr><td>Local Match</td><td>503,533</td><td></td><td>255,035</td><td></td><td></td><td></td><td></td><td></td><td>758,568</td></tr><tr><td>LSSRP Bond</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>Local AC</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>Total</td><td>4,390,000</td><td></td><td>2,223,500</td><td></td><td></td><td></td><td></td><td></td><td>6,613,500</td></tr></table></div>												Fed \$	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total		3,886,467		1,968,465						5,854,932	Local Match	503,533		255,035						758,568	LSSRP Bond										Local AC										Total	4,390,000		2,223,500						6,613,500
Fed \$	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																														
	3,886,467		1,968,465						5,854,932																																																														
Local Match	503,533		255,035						758,568																																																														
LSSRP Bond																																																																							
Local AC																																																																							
Total	4,390,000		2,223,500						6,613,500																																																														
Phase Funding Details:																																																																							
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																												
3838	HBP	CON			1,968,465	-1,968,465																																																																	
	Local Match				255,035	-255,035																																																																	
Fed. Reimb. Rate: 88.53%		9/20/2021 Wesley Zinke: Construction Authorized. CON funds moved from FFY 22/23 to 21/22. As requested in September 2021 Status.								Total:																																																													

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
3838	HBP	CON				-591,823					-591,823	New!
	Local Match					-76,677					-76,677	
Fed. Reimb. Rate: 88.53%			6/9/2021 Linda Newton: Revise CON funding to match LAPG 6-D dated 4/27/2021.							Total:	-668,500	
3838	HBP	CON			-2,560,288	2,560,288						
	Local Match				-331,712	331,712						
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3838	HBP	CON		-2,560,288	2,560,288							
	Local Match			-331,712	331,712							
Fed. Reimb. Rate: 88.53%			11/3/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3838	HBP	CON		-2,560,288	2,560,288							
	Local Match			-331,712	331,712							
Fed. Reimb. Rate: 88.53%			9/4/2020 Wesley Zinke: Per Fall 2020 HBP survey.							Total:		
3838	HBP	CON										
	Local Match											
Fed. Reimb. Rate: 88.53%			3/6/2020 Wesley Zinke: Per 3-A 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:		
3838	HBP	CON		2,560,288							2,560,288	
	Local Match			331,712							331,712	
Fed. Reimb. Rate: 88.53%			2/15/2019 Heidi Borders: Per Exh 6-D dated 02-15-19. Cost adjustment at award.							Total:	2,892,000	
3838	HBP	CON										
	Local Match											
Fed. Reimb. Rate: 88.53%			8/10/2018 Albert Yang: Project ready to advertise 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:		
3838	HBP	CON		3,886,467						-3,886,467		
	Local Match			503,533						-503,533		
Fed. Reimb. Rate: 88.53%			10/6/2017 Heidi Borders: Per agency Fall 2017 HBP survey.							Total:		
3838	HBP	CON		-3,886,467						3,886,467		
	Local Match			-503,533						503,533		
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3838	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3838	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3838	HBP	CON	3,886,467							-3,886,467	
	Local Match		503,533							-503,533	
Fed. Reimb. Rate: 88.53%		1/29/2016 Kelli Hill: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 17/18. Project Nearly ready to advertise.								Total:	
3838	HBP	CON	-3,886,467							3,886,467	
	Local Match		-503,533							503,533	
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3838	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3838	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3838	HBP	CON	3,886,467							-3,886,467	
	Local Match		503,533							-503,533	
Fed. Reimb. Rate: 88.53%		9/29/2015 Kelli Hill: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.								Total:	
3838	HBP	CON								44,265	44,265
	Local Match									5,735	5,735
Fed. Reimb. Rate: 88.53%		4/9/2015 Kelli Hill: CON increase per revised 6-D								Total:	50,000
3838	HBP	CON	-3,842,202							3,842,202	
	Local Match		-497,798							497,798	
Fed. Reimb. Rate: 88.53%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3838	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3838	HBP	CON		3,842,202						-3,704,981	137,222
	Local Match			497,798						-480,020	17,779
Fed. Reimb. Rate: 88.53%			9/29/2014 Kelli Hill: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16 and increased as requested in September 2014 Survey.							Total:	155,000
3838	HBP	CON		-3,704,981						3,704,981	
	Local Match			-480,020						480,020	
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3838	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3838	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3838	HBP	CON		3,704,981						-3,704,981	
	Local Match			480,020						-480,020	
Fed. Reimb. Rate: 88.53%			9/27/2013 Kelli Hill: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.							Total:	
3838	HBP	CON		-3,704,981						3,704,981	
	Local Match			-480,020						480,020	
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3838	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3838	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/17/2012 Kelli Hill: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 14/15. As requested in September 2012 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3838	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3838	HBP	CON		3,704,981							3,704,981
	Local Match			480,020							480,020
Fed. Reimb. Rate: 88.53%		8/26/2011 Kelli Hill: Con per new 6-A dated 8/26/2011								Total:	4,185,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Santa Barbara

BRIDGE NO. PM00154, Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Santa Barbara. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj: -5007(075)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	110,500								110,500
R/W									
CON								460,625	460,625
Total	110,500							460,625	571,125
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	97,826							407,791	505,617
Local Match	12,674							52,834	65,508
LSSRP Bond									
Local AC									
Total	110,500							460,625	571,125
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	97,826								97,826
Local Match	12,674								12,674
LSSRP Bond									
Local AC									
Total	110,500								110,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4480	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/15/2018 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. Funding pushed due to project prioritization. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4480	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			4/11/2018 Heidi Borders: Per agency request. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4480	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/15/2018 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. Funding pushed due to project prioritization. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4480	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/1/2018 Heidi Borders: Per agency request. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4480	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		12/5/2019 Linda Newton: Fund line has not failed to deliver. 3/17/2017 DLA-Admin: Fund line failed to deliver. 10/23/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. New project must be amended into the FTIP. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4480	HBP	PE		97,826							97,826
	Local Match			12,674							12,674
Fed. Reimb. Rate: 88.53%		10/7/2016 Linda Newton: New eligible project.								Total:	110,500

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								407,791	407,791
Local Match								52,834	52,834
LSSRP Bond									
Local AC									
Total								460,625	460,625

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4480	HBP	CON	-407,791							407,791	
	Local Match		-52,834							52,834	
Fed. Reimb. Rate: 88.53%		3/22/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. PE has not yet been authorized.								Total:	
4480	HBP	CON	407,791								407,791
	Local Match		52,834								52,834
Fed. Reimb. Rate: 88.53%		10/12/2016 Heidi Borders: New eligible project.								Total:	460,625

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Santa Barbara County

BRIDGE NO. 00L0047, FOOTHILL ROAD OVER CUYAMA RIVER. Construct new 2-lane bridge to replace existing 2-lane low-water crossing
9/21/2010: Toll Credits programmed for PE, R/W, & CON.

Change!

Fed Proj: BRLO-NBIL(512)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	1,985,000								1,985,000
R/W	600,000								600,000
CON		23,375,300							23,375,300
Total	2,585,000	23,375,300							25,960,300
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	2,585,000		11,000,000	12,000,000	375,300				25,960,300
Local Match									
LSSRP Bond									
Local AC		23,375,300	-11,000,000	-12,000,000	-375,300				
Total	2,585,000	23,375,300							25,960,300
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,985,000								1,985,000
Local Match									
LSSRP Bond									
Local AC									
Total	1,985,000								1,985,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3663	HBP	PE	-2,183,000								-2,183,000
	Local Match										
Fed. Reimb. Rate: 100.00% 4/5/2019 Eileen Crawford: Adjusting fund line to reflect prior deobligations										Total:	-2,183,000
3663	HBP	PE	200,000								200,000
	Local Match										
Fed. Reimb. Rate: 100.00% 3/27/2019 Heidi Borders: Per Exh 6-D dated 03/27/19.										Total:	200,000
3663	HBP	PE	-200,000								-200,000
	Local Match										
Fed. Reimb. Rate: 100.00% 3/8/2019 Heidi Borders: Per Exh 6-D dated 03-08-19.										Total:	-200,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																												
3663	HBP	PE																																																																					
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		10/1/2018 Wesley Zinke: Per Fall 2018 HBP survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:																																																													
3663	HBP	PE	300,000								300,000																																																												
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		12/5/2019 Linda Newton: Fund line has not failed to deliver. 10/17/2018 DLA-Admin: Fund line failed to deliver. 10/6/2017 Heidi Borders: Per agency Fall 2017 HBP survey.								Total:	300,000																																																												
3663	HBP	PE	2,183,000								2,183,000																																																												
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		10/20/2015 DLA-Admin: PE authorizations to date need to remain programmed.								Total:	2,183,000																																																												
3663	HBP	PE	-2,183,000								-2,183,000																																																												
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		9/29/2015 Kelli Hill: per SEpt. 2015 survey								Total:	-2,183,000																																																												
3663	HBP	PE	-249,000								-249,000																																																												
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		3/30/2011 Kelli Hill: Adjusting PE per revised 6-A dated 3/29/11								Total:	-249,000																																																												
3663	HBP	PE	4,117,000								4,117,000																																																												
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		9/21/2010 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 9/21/2010 Kelli Hill: New project. PE per approved 6-A.								Total:	4,117,000																																																												
<table><tr><td>R/W Summary:</td><td>Prior</td><td>20/21</td><td>21/22</td><td>22/23</td><td>23/24</td><td>24/25</td><td>25/26</td><td>Beyond</td><td>Total</td></tr><tr><td>Fed \$</td><td>600,000</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>600,000</td></tr><tr><td>Local Match</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>LSSRP Bond</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>Local AC</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>Total</td><td>600,000</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>600,000</td></tr></table>												R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	Fed \$	600,000								600,000	Local Match										LSSRP Bond										Local AC										Total	600,000								600,000
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																														
Fed \$	600,000								600,000																																																														
Local Match																																																																							
LSSRP Bond																																																																							
Local AC																																																																							
Total	600,000								600,000																																																														
Phase Funding Details:																																																																							
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																												
3663	HBP	R/W																																																																					
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		9/23/2016 Heidi Borders: Per agency Fall 2016 HBP survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:																																																													

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3663	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/20/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3663	HBP	R/W		550,000							550,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/23/2015 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 15/16. As requested in September 2015 Survey.								Total:	550,000
3663	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3663	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/2/2014 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3663	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3663	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/27/2013 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 14/15. As requested in September 2013 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3663	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/17/2012 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 13/14. As requested in September 2012 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3663	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/29/2011 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 11/12 to 12/13. As requested in September 2011 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3663	HBP	R/W	50,000								50,000
Local Match											
Fed. Reimb. Rate: 100.00%		9/21/2010 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 9/21/2010 Kelli Hill: New project. R/W per approved 6-A.								Total:	50,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$			11,000,000	12,000,000	375,300				23,375,300
Local Match									
LSSRP Bond									
Local AC		23,375,300	-11,000,000	-12,000,000	-375,300				
Total		23,375,300							23,375,300

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
3663	HBP	CON			11,000,000	12,000,000	375,300			-23,375,300		New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/21/2021 DLA-Admin: Revise CON AC conversions based upon request from local agency in 2021 Annual Status and mid-level bridge policy.								Total:		
3663	Local AC (HBP)	CON			-11,000,000	-12,000,000	-375,300			23,375,300		New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/21/2021 DLA-Admin: Revise CON AC conversions based upon request from local agency in 2021 Annual Status and mid-level bridge policy.								Total:		
3663	Local AC (HBP)	CON		23,375,300	-23,375,300							New!
	Local Match											
Fed. Reimb. Rate: 100.00%		8/12/2021 Linda Newton: Move CON AC from FFY 21/22 into FFY 20/21, as requested by local agency.								Total:		
3663	Local AC (HBP)	CON			23,375,300					-23,375,300		
	Local Match											
Fed. Reimb. Rate: 100.00%		9/17/2020 Wesley Zinke: Per HBP Survey. Need HCA.								Total:		
3663	HBP	CON								6,519,700	6,519,700	
	Local Match											
Fed. Reimb. Rate: 100.00%		3/13/2020 Wesley Zinke: Per 6-D.								Total:		6,519,700
3663	HBP	CON			-16,855,600					16,855,600		
	Local Match											
Fed. Reimb. Rate: 100.00%		10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3663	HBP	CON		-16,855,600	16,855,600						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3663	HBP	CON	-16,855,600	16,855,600							
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3663	HBP	CON	16,855,600							-16,855,600	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/1/2018 Wesley Zinke: Per Fall 2018 HBP survey.								Total:	
3663	HBP	CON			-16,855,600					16,855,600	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3663	HBP	CON	-16,855,600	16,855,600							
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3663	HBP	CON	-16,855,600	16,855,600							
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3663	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3663	HBP	CON	16,855,600							-16,855,600	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/6/2017 Heidi Borders: Per agency Fall 2017 HBP survey.								Total:	
3663	HBP	CON								843,024	843,024
	Local Match										
Fed. Reimb. Rate: 100.00%		9/23/2015 Kelli Hill: CON increase per Sept. 2015 survey.								Total:	843,024

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3663	HBP	CON								52,576	52,576
	Local Match										
Fed. Reimb. Rate: 100.00%			3/30/2011 Kelli Hill: Adjusting CON per revised 6-A 3/29/11							Total:	52,576
3663	HBP	CON		-15,960,000						15,960,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3663	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3663	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3663	HBP	CON		15,960,000							15,960,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/21/2010 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 9/21/2010 Kelli Hill: New project. CON per approved 6-A							Total:	15,960,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Santa Barbara County

BRIDGE NO. 00L0063, REFUGIO ROAD OVER REFUGIO CREEK 3.0 mile North of SR101. Construct new 2-Lane bridge to replace existing 2-lane low-water crossing 2/23/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE					450,642				450,642
R/W								50,000	50,000
CON								1,610,385	1,610,385
Total					450,642			1,660,385	2,111,027
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					450,642			1,660,385	2,111,027
Local Match									
LSSRP Bond									
Local AC									
Total					450,642			1,660,385	2,111,027
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					450,642				450,642
Local Match									
LSSRP Bond									
Local AC									
Total					450,642				450,642

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3909	HBP	PE			-450,642		450,642				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/8/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Project has not received authorization to proceed. Move funding out.								Total:	
3909	HBP	PE			450,642		-450,642				
	Local Match										
Fed. Reimb. Rate: 100.00%		9/20/2021 Wesley Zinke: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 21/22. As requested in September 2021 Status.								Total:	
3909	HBP	PE			-450,642		450,642				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

New!

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3909	HBP	PE		-450,642	450,642						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/17/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. Delivery failure of phase in 19/20. Push funding to FFY 21/22, per LAPG Ch. 6.								Total: _____
3909	HBP	PE		-450,642	450,642						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/18/2020 DLA-Admin: Fund line failed to deliver. 9/17/2020 Wesley Zinke: Per HBP survey.								Total: _____
3909	HBP	PE		450,642	-450,462						180
	Local Match										
Fed. Reimb. Rate: 100.00%			10/22/2020 DLA-Admin: Fund line failed to deliver. 10/24/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 per project delivery policy.								Total: _____ 180
3909	HBP	PE		-450,642	450,462						-180
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2019 Heidi Borders: Per Agency Fall 2019 Survey.								Total: _____ -180
3909	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/22/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
3909	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/23/2016 Heidi Borders: Per agency Fall 2016 HBP survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
3909	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/30/2015 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 17/18. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
3909	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/1/2014 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
3909	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/27/2013 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. As requested in September 2013 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3909	HBP	PE									
Local Match											
Fed. Reimb. Rate: 100.00%			2/4/2013 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 13/14. As requested in Jan 2013 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3909	HBP	PE		450,642							450,642
Local Match											
Fed. Reimb. Rate: 100.00%			2/23/2012 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 2/21/2012 Kelli Hill: New project. PE per 6-A dated 2/14/2012							Total:	450,642
R/W Summary:											
			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$										50,000	50,000
Local Match											
LSSRP Bond											
Local AC											
Total										50,000	50,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3909	HBP	R/W	-50,000							50,000	
Local Match											
Fed. Reimb. Rate: 100.00%			9/23/2016 Heidi Borders: Per agency Fall 2016 HBP survey.							Total:	
3909	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%			9/30/2015 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. As requested in September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3909	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%			3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3909	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%			9/17/2012 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. As requested in September 2012 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3909	HBP	R/W	50,000								50,000
Local Match											
Fed. Reimb. Rate: 100.00%		2/23/2012 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 2/21/2012 Kelli Hill: New project. ROW per 6-A dated 2/14/2012								Total:	50,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								1,610,385	1,610,385
Local Match									
LSSRP Bond									
Local AC									
Total								1,610,385	1,610,385

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3909	HBP	CON	-1,610,385							1,610,385	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
3909	HBP	CON	1,610,385								1,610,385
	Local Match										
Fed. Reimb. Rate: 100.00%		2/23/2012 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 2/21/2012 Kelli Hill: New project. CON per 6-A dated 2/14/2012								Total:	1,610,385

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Santa Barbara County

BRIDGE NO. 00L0064, REFUGIO ROAD OVER REFUGIO CREEK 3.1 mile North of SR101. Construct new 2-lane bridge to replace existing 2-lane low-water crossing 2/23/2012: Toll Credits programmed for PE, R/W, & CON. 10/19/2021: Toll credits for PE, R/W, and CON deleted.

Change!

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE					520,845				520,845
R/W								50,000	50,000
CON								1,861,257	1,861,257
Total					520,845			1,911,257	2,432,102
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					461,104			1,692,036	2,153,140
Local Match					59,741			219,221	278,962
LSSRP Bond									
Local AC									
Total					520,845			1,911,257	2,432,102
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					461,104				461,104
Local Match					59,741				59,741
LSSRP Bond									
Local AC									
Total					520,845				520,845

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3910	HBP	PE				-461,104	461,104				
	Local Match					-59,741	59,741				
Fed. Reimb. Rate: 88.53%		10/8/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. Project has not received authorization to proceed. Move funding out.								Total:	
3910	HBP	PE				461,104	-461,104				
	Local Match					59,741	-59,741				
Fed. Reimb. Rate: 88.53%		9/20/2021 Wesley Zinke: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 22/23. As requested in September 2021 Status.								Total:	
3910	HBP	PE		-461,104			461,104				
	Local Match			-59,741			59,741				
Fed. Reimb. Rate: 88.53%		10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

New!

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3910	HBP	PE		461,104		-461,104					
	Local Match			59,741		-59,741					
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 10/22/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 20/21. PE must stay in year programmed per Project Delivery Policy.							Total:	
3910	HBP	PE		-461,104		461,104					
	Local Match			-59,741		59,741					
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 9/17/2020 Wesley Zinke: Per HBP survey.							Total:	
3910	HBP	PE		461,104	-461,104						
	Local Match			59,741	-59,741						
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 10/24/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21, per project delivery policy.							Total:	
3910	HBP	PE		-461,104	461,104						
	Local Match			-59,741	59,741						
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 10/8/2019 Heidi Borders: Per Agency Fall 2019 Survey.							Total:	
3910	HBP	PE	-461,104	461,104							
	Local Match		-59,741	59,741							
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 10/6/2017 Heidi Borders: Per agency Fall 2017 HBP survey.							Total:	
3910	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 3/22/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. PE not authorized yet. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3910	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 9/23/2016 Heidi Borders: Per agency Fall 2016 HBP survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3910	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 9/30/2015 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 17/18. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3910	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 10/1/2014 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
3910	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 9/27/2013 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. As requested in September 2013 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
3910	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 2/4/2013 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 13/14. As requested in January 2013 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total: _____
3910	HBP	PE	461,104								461,104
	Local Match		59,741								59,741
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Federal Reimbursement reverted to original rate. 2/23/2012 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 2/21/2012 Kelli Hill: New project. PE per 6-A dated 2/14/2012								Total: _____ 520,845

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								44,265	44,265
Local Match								5,735	5,735
LSSRP Bond									
Local AC									
Total								50,000	50,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3910	HBP	R/W	-44,265							44,265	
	Local Match		-5,735							5,735	
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 3/22/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to Beyond. NEPA not yet clear.								Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																												
3910	HBP	R/W																																																																					
	Local Match																																																																						
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 9/30/2015 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. As requested in September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:																																																												
3910	HBP	R/W																																																																					
	Local Match																																																																						
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:																																																												
3910	HBP	R/W																																																																					
	Local Match																																																																						
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 9/17/2012 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. As requested in September 2012 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:																																																												
3910	HBP	R/W		44,265							44,265																																																												
	Local Match			5,735							5,735																																																												
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Federal Reimbursement reverted to original rate. 2/23/2012 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 2/22/2012 Kelli Hill: New project. ROW per 6-A dated 2/14/2012								Total:	50,000																																																											
<table><tr><td>CON Summary:</td><td>Prior</td><td>20/21</td><td>21/22</td><td>22/23</td><td>23/24</td><td>24/25</td><td>25/26</td><td>Beyond</td><td>Total</td></tr><tr><td>Fed \$</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>1,647,771</td><td>1,647,771</td></tr><tr><td>Local Match</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>213,486</td><td>213,486</td></tr><tr><td>LSSRP Bond</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>Local AC</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>Total</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>1,861,257</td><td>1,861,257</td></tr></table>												CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	Fed \$								1,647,771	1,647,771	Local Match								213,486	213,486	LSSRP Bond										Local AC										Total								1,861,257	1,861,257
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																														
Fed \$								1,647,771	1,647,771																																																														
Local Match								213,486	213,486																																																														
LSSRP Bond																																																																							
Local AC																																																																							
Total								1,861,257	1,861,257																																																														
Phase Funding Details:																																																																							
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																												
3910	HBP	CON	-1,647,771							1,647,771																																																													
	Local Match		-213,486							213,486																																																													
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:																																																												

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3910	HBP	CON	1,647,771								1,647,771
	Local Match		213,486								213,486
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Federal Reimbursement reverted to original rate. 2/23/2012 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 2/22/2012 Kelli Hill: New project. CON per 6-A dated 2/14/2012								Total: 1,861,257

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Santa Barbara County

BRIDGE NO. 00L0065, REFUGIO ROAD OVER REFUGIO CREEK 3.2 mile North of SR101. Construct new 2-lane bridge to replace existing 2-lane low-water crossing 2/23/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE					280,895				280,895
R/W								50,000	50,000
CON								1,003,787	1,003,787
Total					280,895			1,053,787	1,334,682
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					280,895			1,053,787	1,334,682
Local Match									
LSSRP Bond									
Local AC									
Total					280,895			1,053,787	1,334,682
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					280,895				280,895
Local Match									
LSSRP Bond									
Local AC									
Total					280,895				280,895

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3911	HBP	PE			-280,895		280,895				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/8/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Project has not received authorization to proceed. Move funding out.								Total:	
3911	HBP	PE			280,895		-280,895				
	Local Match										
Fed. Reimb. Rate: 100.00%		9/20/2021 Wesley Zinke: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 21/22. As requested in September 2021 Status.								Total:	
3911	HBP	PE			-280,895		280,895				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

New!

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3911	HBP	PE		-280,895	280,895						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/17/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. Delivery failure of phase in 19/20. Push funding to FFY 21/22, per LAPG Ch. 6.							Total:	
3911	HBP	PE		-280,895	280,895						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/18/2020 DLA-Admin: Fund line failed to deliver. 9/17/2020 Wesley Zinke: Per HBP survey.							Total:	
3911	HBP	PE		280,895	-280,895						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/22/2020 DLA-Admin: Fund line failed to deliver. 10/24/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 19/20, per project delivery policy.							Total:	
3911	HBP	PE		-280,895	280,895						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2019 Heidi Borders: Per Agency Fall 2019 Survey.							Total:	
3911	HBP	PE		280,895	-280,895						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/1/2018 Wesley Zinke: Per Fall 2018 HBP survey.							Total:	
3911	HBP	PE		-280,895	280,895						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/6/2017 Heidi Borders: Per agency Fall 2017 HBP survey.							Total:	
3911	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/23/2016 Heidi Borders: Per agency Fall 2016 HBP survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3911	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/30/2015 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 18/19. As requested in September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3911	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/1/2014 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3911	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/27/2013 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. As requested in September 2013 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3911	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		2/4/2013 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 13/14. As requested in January 2013 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3911	HBP	PE	280,895								280,895
	Local Match										
Fed. Reimb. Rate: 100.00%		2/23/2012 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 2/22/2012 Kelli Hill: New project. PE per 6-A dated 2/14/2012								Total:	280,895
	R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
	Fed \$								50,000	50,000	
	Local Match										
	LSSRP Bond										
	Local AC										
	Total								50,000	50,000	
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3911	HBP	R/W	-50,000							50,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/1/2014 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to Beyond. As requested in September 2014 Survey.								Total:	
3911	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3911	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/17/2012 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. As requested in September 2012 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3911	HBP	R/W	50,000								50,000
Local Match											
Fed. Reimb. Rate: 100.00%		2/23/2012 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 2/22/2012 Kelli Hill: New project. ROW per 6-A dated 2/14/2012								Total:	50,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								1,003,787	1,003,787
Local Match									
LSSRP Bond									
Local AC									
Total								1,003,787	1,003,787

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3911	HBP	CON	-1,003,787							1,003,787	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
3911	HBP	CON	1,003,787								1,003,787
	Local Match										
Fed. Reimb. Rate: 100.00%		2/23/2012 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 2/22/2012 Kelli Hill: New project. CON per 6-A dated 2/14/2012								Total:	1,003,787

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Santa Barbara County

BRIDGE NO. 00L0066, REFUGIO ROAD OVER REFUGIO CREEK 3.3 mile North of SR 101. Construct new 2-lane bridge to replace existing 2-lane low-water crossing 2/23/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE					312,339				312,339
R/W								50,000	50,000
CON								1,116,153	1,116,153
Total					312,339			1,166,153	1,478,492
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					312,339			1,166,153	1,478,492
Local Match									
LSSRP Bond									
Local AC									
Total					312,339			1,166,153	1,478,492
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					312,339				312,339
Local Match									
LSSRP Bond									
Local AC									
Total					312,339				312,339

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3912	HBP	PE			-312,339		312,339				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/8/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Project has not received authorization to proceed. Move funding out.								Total:	
3912	HBP	PE			312,339		-312,339				
	Local Match										
Fed. Reimb. Rate: 100.00%		9/20/2021 Wesley Zinke: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 21/22. As requested in September 2021 Status.								Total:	
3912	HBP	PE			-312,339		312,339				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

New!

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3912	HBP	PE		-312,339	312,339						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/17/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. Delivery failure of phase in 19/20. Push funding to FFY 21/22, per LAPG Ch. 6.								Total: _____
3912	HBP	PE		-312,339	312,339						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/18/2020 DLA-Admin: Fund line failed to deliver. 9/17/2020 Wesley Zinke: Per HBP survey.								Total: _____
3912	HBP	PE		312,339		-312,339					
	Local Match										
Fed. Reimb. Rate: 100.00%			10/22/2020 DLA-Admin: Fund line failed to deliver. 10/24/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20, per project delivery policy.								Total: _____
3912	HBP	PE		-312,339	312,339						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2019 Heidi Borders: Per Agency Fall 2019 Survey.								Total: _____
3912	HBP	PE		312,339		-312,339					
	Local Match										
Fed. Reimb. Rate: 100.00%			10/1/2018 Wesley Zinke: Per Fall 2018 HBP survey.								Total: _____
3912	HBP	PE		-312,339	312,339						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/6/2017 Heidi Borders: Per agency Fall 2017 HBP survey.								Total: _____
3912	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/23/2016 Heidi Borders: Per agency Fall 2016 HBP survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
3912	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/30/2015 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 18/19. As requested in September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
3912	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/1/2014 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
3912	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 100.00%		9/27/2013 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. As requested in September 2013 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:		
3912	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 100.00%		2/4/2013 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 13/14. As requested in January 2013 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:		
3912	HBP	PE	312,339									312,339
	Local Match											
Fed. Reimb. Rate: 100.00%		2/23/2012 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 2/22/2012 Kelli Hill: New project. PE per 6-A dated 2/14/2012								Total:	312,339	

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								50,000	50,000
Local Match									
LSSRP Bond									
Local AC									
Total								50,000	50,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3912	HBP	R/W	-50,000							50,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/1/2014 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to Beyond. As requested in September 2014 Survey.							Total:	
3912	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3912	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/17/2012 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. As requested in September 2012 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3912	HBP	R/W	50,000								50,000
Local Match											
Fed. Reimb. Rate: 100.00%		2/23/2012 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 2/22/2012 Kelli Hill: New project. ROW per 6-A dated 2/14/2012								Total:	50,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								1,116,153	1,116,153
Local Match									
LSSRP Bond									
Local AC									
Total								1,116,153	1,116,153

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3912	HBP	CON	-1,116,153							1,116,153	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
3912	HBP	CON	1,116,153								1,116,153
	Local Match										
Fed. Reimb. Rate: 100.00%		2/23/2012 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 2/22/2012 Kelli Hill: New project. CON per 6-A dated 2/14/2012								Total:	1,116,153

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Santa Barbara County

BRIDGE NO. 00L0068, MOUNTAIN DRIVE OVER COLD SPRINGS CREEK. Construct new 2-lane bridge to replace existing 2-lane low-water crossing 2/23/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-NBIL(526)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	767,184		625,000						1,392,184
R/W		50,000							50,000
CON								4,505,200	4,505,200
Total	767,184	50,000	625,000					4,505,200	5,947,384
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	767,184		675,000					4,505,200	5,947,384
Local Match									
LSSRP Bond									
Local AC		50,000	-50,000						
Total	767,184	50,000	625,000					4,505,200	5,947,384
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	767,184		625,000						1,392,184
Local Match									
LSSRP Bond									
Local AC									
Total	767,184		625,000						1,392,184

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3914	HBP	PE	-625,000		625,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/19/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Phase has CWA extension and not all funds are expended.								Total: _____
3914	HBP	PE	625,000		-625,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/19/2020 DLA-Admin: Fund line has not failed to deliver. 10/18/2020 DLA-Admin: Fund line failed to deliver. 3/3/2020 Wesley Zinke: Per LAPM 3-A.								Total: _____
3914	HBP	PE	-625,000		625,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																												
3914	HBP	PE	275,000								275,000																																																												
Local Match																																																																							
Fed. Reimb. Rate: 100.00%		10/8/2019 Heidi Borders: Per Agency Fall 2019 Survey.								Total:	275,000																																																												
3914	HBP	PE																																																																					
Local Match																																																																							
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:																																																													
3914	HBP	PE																																																																					
Local Match																																																																							
Fed. Reimb. Rate: 100.00%		10/23/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:																																																													
3914	HBP	PE	350,000								350,000																																																												
Local Match																																																																							
Fed. Reimb. Rate: 100.00%		10/6/2017 Heidi Borders: Per agency Fall 2017 HBP survey.								Total:	350,000																																																												
3914	HBP	PE	767,184								767,184																																																												
Local Match																																																																							
Fed. Reimb. Rate: 100.00%		2/23/2012 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 2/22/2012 Kelli Hill: New project. PE per 6-A dated 2/14/2012								Total:	767,184																																																												
<table><tr><td>R/W Summary:</td><td>Prior</td><td>20/21</td><td>21/22</td><td>22/23</td><td>23/24</td><td>24/25</td><td>25/26</td><td>Beyond</td><td>Total</td></tr><tr><td>Fed \$</td><td></td><td></td><td>50,000</td><td></td><td></td><td></td><td></td><td></td><td>50,000</td></tr><tr><td>Local Match</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>LSSRP Bond</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>Local AC</td><td></td><td>50,000</td><td>-50,000</td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>Total</td><td></td><td>50,000</td><td></td><td></td><td></td><td></td><td></td><td></td><td>50,000</td></tr></table>												R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	Fed \$			50,000						50,000	Local Match										LSSRP Bond										Local AC		50,000	-50,000							Total		50,000							50,000
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																														
Fed \$			50,000						50,000																																																														
Local Match																																																																							
LSSRP Bond																																																																							
Local AC		50,000	-50,000																																																																				
Total		50,000							50,000																																																														
Phase Funding Details:																																																																							
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																												
3914	Local AC (HBP)	R/W		50,000	-50,000																																																																		
Local Match																																																																							
Fed. Reimb. Rate: 100.00%		10/21/2020 DLA-Admin: As requested in the 2020 survey.								Total:																																																													
3914	HBP	R/W		-50,000	50,000																																																																		
Local Match																																																																							
Fed. Reimb. Rate: 100.00%		10/17/2020 DLA-Admin: Not ready to ad within 6 months. RW funds moved, NEPA not clear.								Total:																																																													

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3914	HBP	R/W		50,000	-50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			9/17/2020 Wesley Zinke: Per HBP survey.							Total:	_____
3914	HBP	R/W		-50,000	50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.							Total:	_____
3914	HBP	R/W		50,000	-50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2019 Heidi Borders: Per Agency Fall 2019 Survey.							Total:	_____
3914	HBP	R/W		-50,000	50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/17/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.							Total:	_____
3914	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3914	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/20/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3914	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/30/2015 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3914	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3914	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/2/2014 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3914	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3914	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/17/2012 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 14/15. As requested in September 2012 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3914	HBP	R/W	50,000								50,000
	Local Match										
Fed. Reimb. Rate: 100.00%		2/23/2012 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 2/22/2012 Kelli Hill: New project. ROW per 6-A dated 2/14/2012								Total:	50,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								4,505,200	4,505,200
Local Match									
LSSRP Bond									
Local AC									
Total								4,505,200	4,505,200

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3914	HBP	CON					-4,505,200			4,505,200	
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total: _____	
3914	HBP	CON			-4,505,200	4,505,200					
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total: _____	
3914	HBP	CON			-4,505,200	4,505,200					
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to advertise within 6 months. CON funds moved from FFY 21/22 to FFY 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.							Total: _____	
3914	HBP	CON			4,505,200					-4,505,200	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/17/2020 Wesley Zinke: Per HBP survey.							Total: _____	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3914	HBP	CON								1,763,639	1,763,639
	Local Match										
Fed. Reimb. Rate: 100.00%			2/28/2020 Wesley Zinke: Per 6-D in EDocs.							Total:	1,763,639
3914	HBP	CON		-2,741,561						2,741,561	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3914	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3914	HBP	CON		2,741,561							2,741,561
	Local Match										
Fed. Reimb. Rate: 100.00%			2/23/2012 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 2/22/2012 Kelli Hill: New project. CON per 6-A dated 2/14/2012							Total:	2,741,561

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Santa Barbara County

BRIDGE NO. 51C0006, FLORADALE AVE, OVER SANTA YNEZ RIVER, 0.8 MI N CENTRAL AVE. Bridge replacement with contribution from LSSRP Seismic Retrofit program.

Change!

Fed Proj: BRLSZD-5951(060)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	2,918,459								2,918,459
R/W	260,000								260,000
CON		16,000,000		2,750,000	500,000				19,250,000
Total	3,178,459	16,000,000		2,750,000	500,000				22,428,459
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	2,564,945		8,521,013	8,078,363	442,650				19,606,970
Local Match	583,692	1,835,200	-611,351	315,425	57,350				2,180,316
LSSRP Bond	29,822		611,351						641,173
Local AC		14,164,800	-8,521,013	-5,643,788					
Total	3,178,459	16,000,000		2,750,000	500,000				22,428,459
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	2,334,767								2,334,767
Local Match	583,692								583,692
LSSRP Bond									
Local AC									
Total	2,918,459								2,918,459

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2388	HBP	PE	974,767								974,767
	Local Match		243,692								243,692
Fed. Reimb. Rate: 80.00% 6/9/2017 Heidi Borders: Per Exh 6-D dated 06-08-17.											Total: 1,218,459
2388	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 80.00% 10/23/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. Funds not obligated, moved to next fiscal year. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.											Total: _____
2388	HBP	PE	520,000								520,000
	Local Match		130,000								130,000
Fed. Reimb. Rate: 80.00% 9/18/2015 Reza Fereshtehnejad: Additional PE requested per 2015 survey.											Total: 650,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2388	HBP	PE	-560,000								-560,000
	Local Match		-140,000								-140,000
Fed. Reimb. Rate: 80.00%			6/15/2010 Kelli Hill: Adjust PE funding to match actual obligations							Total:	-700,000
2388	HBP	PE	560,000								560,000
	Local Match		140,000								140,000
Fed. Reimb. Rate: 80.00%			8/31/2009 Mike Giuliano: Restore portion of funding for PE phase for unspent funds that lapsed on 6/30/2009							Total:	700,000
2388	HBP	PE	840,000								840,000
	Local Match		210,000								210,000
Fed. Reimb. Rate: 80.00%										Total:	1,050,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	230,178								230,178
Local Match									
LSSRP Bond	29,822								29,822
Local AC									
Total	260,000								260,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2388	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			2/3/2015 Reza Fereshtehnejad: Bond Funds approved. 9/19/2014 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 14/15. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2388	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			2/3/2015 Reza Fereshtehnejad: Bond Funds approved. 3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2388	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			2/3/2015 Reza Fereshtehnejad: Bond Funds approved. 9/19/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 14/15. As requested in September 2013 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2388	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			5/6/2015 Linda Newton: Bond Funds approved. 9/13/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 13/14. As requested in September 2012 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
2388	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			5/6/2015 Linda Newton: Bond Funds approved. 9/26/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 10/11 to 12/13. As requested in September 2011 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
2388	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			11/10/2010 Reza Fereshtehnejad: Bond Funds approved. 10/12/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 11/12 to 10/11. As requested in September 2010 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2388	HBP	R/W		230,178							-230,178
	LSSRP Bond			29,822							-29,822
Fed. Reimb. Rate: 88.53%			11/10/2010 Reza Fereshtehnejad: Bond Funds approved. 10/20/2009 Wesley Zinke: RW funds moved from FFY Beyond to 11/12. As requested in October 2009 Survey.							Total:	
2388	HBP	R/W		-230,178							230,178
	LSSRP Bond			-29,822							29,822
Fed. Reimb. Rate: 88.53%			11/10/2010 Reza Fereshtehnejad: Bond Funds approved. 12/1/2008 Reza Fereshtehnejad: RW funds moved from FFY 2008/9 to Beyond. Action taken per CTC Seismic Retrofit guidelines approved on 5/29/2008. Funds failed to deliver in federal fiscal year 2007/08.							Total:	
2388	HBP	R/W		141,648							141,648
	LSSRP Bond			18,352							18,352
Fed. Reimb. Rate: 88.53%			11/10/2010 Reza Fereshtehnejad: Bond Funds approved. 10/15/2008 Shannon Mlcoch: RW funds moved from FFY 2007/8 to 2008/9. Schedule and cost change per LA ODIS data.							Total:	160,000
2388	HBP	R/W		88,530							88,530
	LSSRP Bond			11,470							11,470
Fed. Reimb. Rate: 88.53%										Total:	100,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$			8,521,013	8,078,363	442,650				17,042,025
Local Match		1,835,200	-611,351	315,425	57,350				1,596,624
LSSRP Bond			611,351						611,351
Local AC		14,164,800	-8,521,013	-5,643,788					
Total		16,000,000		2,750,000	500,000				19,250,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
2388	HBP	CON				-442,650	442,650					New!
	Local Match					-57,350	57,350					
Fed. Reimb. Rate: 88.53% 10/25/2021 DLA-Admin: \$500,000 moved to FFY 23/24 for environmental mitigation.										Total:		
2388	HBP	CON				1,106,625					1,106,625	New!
	Local Match					143,375					143,375	
Fed. Reimb. Rate: 88.53% 10/18/2021 DLA-Admin: Per approved LAPG 6-D dated 6/7/2021.										Total:	1,250,000	
2388	Local AC (HBP)	CON			5,643,788	-5,643,788						New!
	Local Match				731,213	-731,213						
Fed. Reimb. Rate: 88.53% 10/18/2021 DLA-Admin: Mid-level cost project split funding over two federal years per HBP guidelines.										Total:		
2388	HBP	CON			-7,414,388	7,414,388						New!
	Local Match				-960,613	960,613						
Fed. Reimb. Rate: 88.53% 10/18/2021 DLA-Admin: Mid-level cost project split funding over two federal years per HBP guidelines.										Total:		
2388	HBP	CON			1,770,600						1,770,600	New!
	Local Match				229,400						229,400	
Fed. Reimb. Rate: 88.53% 5/6/2021 Wesley Zinke: Per LAPG 6-D at Award.										Total:	2,000,000	
2388	Local AC (HBP)	CON			-9,446,151					9,446,151		
	Local Match				-1,223,849					1,223,849		
Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin: CON conversion moved to 21/22.										Total:		
2388	HBP	CON			9,446,151					-9,446,151		
	Local Match				1,223,849					-1,223,849		
Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin: CON conversion moved to 21/22.										Total:		
2388	HBP	CON			4,718,649					-4,718,649		
	LSSRP Bond				611,351					-611,351		
Fed. Reimb. Rate: 88.53% 7/6/2021 Jeremy Wright: Bond Funds approved. 10/28/2020 DLA-Admin: CON conversion moved to 21/22.										Total:		

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2388	Local AC (HBP)	CON			-4,718,649					4,718,649	
	Local Match				-611,351					611,351	
Fed. Reimb. Rate: 88.53%			10/28/2020 DLA-Admin: CON conversion moved to 21/22.							Total:	
2388	Local AC (HBP)	CON		-7,082,400						7,082,400	
	Local Match			-917,600						917,600	
Fed. Reimb. Rate: 88.53%			10/15/2020 DLA-Admin: Reduced funds per 2020 survey.							Total:	
2388	HBP	CON								-7,082,400	-7,082,400
	Local Match									-917,600	-917,600
Fed. Reimb. Rate: 88.53%			10/15/2020 DLA-Admin: Reduced CON per 2020 survey.							Total:	-8,000,000
2388	Local AC (HBP)	CON		4,718,649						-4,718,649	
	Local Match			611,351						-611,351	
Fed. Reimb. Rate: 88.53%			10/10/2019 Jeremy Wright: Add AC to CON in FFY 20/21. Project subject to High Cost Policy.							Total:	
2388	Local AC (HBP)	CON		16,528,551						-16,528,551	
	Local Match			2,141,449						-2,141,449	
Fed. Reimb. Rate: 88.53%			10/10/2019 Jeremy Wright: Add AC to CON in FFY 20/21. Project subject to High Cost Policy.							Total:	
2388	HBP	CON		-16,528,551						16,528,551	
	Local Match			-2,141,449						2,141,449	
Fed. Reimb. Rate: 88.53%			10/17/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Subject to High Cost Policy: Needs funding agreement.							Total:	
2388	HBP	CON		16,528,551						-16,528,551	
	Local Match			2,141,449						-2,141,449	
Fed. Reimb. Rate: 88.53%			10/1/2018 Wesley Zinke: Per Fall 2018 HBP survey.							Total:	
2388	HBP	CON								16,528,551	16,528,551
	Local Match									2,141,449	2,141,449
Fed. Reimb. Rate: 88.53%			10/10/2017 Reza Fereshtehnejad: Additinal funds as requested in the 2017 survey. Funds stays in beyond until high cost agreement is signed							Total:	18,670,000
2388	HBP	CON								4,718,649	4,718,649
	LSSRP Bond									611,351	611,351
Fed. Reimb. Rate: 88.53%			10/21/2020 DLA-Admin: Bond Funds approved. 10/10/2017 Reza Fereshtehnejad: Limit of the seismic retrofit program							Total:	5,330,000
2388	HBP	CON								-9,598,423	-9,598,423
	LSSRP Bond									-1,243,577	-1,243,577
Fed. Reimb. Rate: 88.53%			10/21/2020 DLA-Admin: Bond Funds approved. 10/10/2017 Reza Fereshtehnejad: Adjusting Limit of the seismic retrofit program.							Total:	-10,842,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2388	HBP	CON	-9,598,423							9,598,423	
	LSSRP Bond		-1,243,577							1,243,577	
Fed. Reimb. Rate: 88.53%			10/21/2020 DLA-Admin: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
2388	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			10/21/2020 DLA-Admin: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2388	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			10/21/2020 DLA-Admin: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2388	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			10/21/2020 DLA-Admin: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
2388	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			10/21/2020 DLA-Admin: Bond Funds approved. 10/12/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 12/13. As requested in September 2010 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
2388	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			10/21/2020 DLA-Admin: Bond Funds approved. 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
2388	HBP	CON	9,598,423							-9,598,423	
	LSSRP Bond		1,243,577							-1,243,577	
Fed. Reimb. Rate: 88.53%			10/21/2020 DLA-Admin: Bond Funds approved. 10/20/2009 Wesley Zinke: CON funds moved from FFY Beyond to 12/13. As requested in October 2009 Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2388	HBP	CON	-9,598,423							9,598,423	
	LSSRP Bond		-1,243,577							1,243,577	
Fed. Reimb. Rate: 88.53%			10/21/2020 DLA-Admin: Bond Funds approved. 12/1/2008 Reza Fereshtehnejad: CON funds moved from FFY 2009/10 to Beyond. Action taken per CTC Seismic Retrofit guidelines approved on 5/29/2008. Funds failed to deliver in federal fiscal year 2007/08.							Total:	
2388	HBP	CON	9,598,423							-6,197,100	3,401,323
	LSSRP Bond		1,243,577							-802,900	440,677
Fed. Reimb. Rate: 88.53%			10/21/2020 DLA-Admin: Bond Funds approved. 10/16/2008 Shannon Mlcoch: Data from LA ODIS. Information provided by Local Agency.							Total:	3,842,000
2388	HBP	CON	-6,197,100							6,197,100	
	LSSRP Bond		-802,900							802,900	
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2011/12 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
2388	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2388	HBP	CON	6,197,100								6,197,100
	LSSRP Bond		802,900								802,900
Fed. Reimb. Rate: 88.53%										Total:	7,000,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Santa Barbara County

BRIDGE NO. 51C0137, FERNALD PT LN OVER ROMERO CREEK, S OF US 101 AT MONTECITO. Replace 2-lane bridge with 2-lane bridge
9/20/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5951(141)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	885,000		32,000						917,000
R/W	1,250,000	450,000							1,700,000
CON	2,461,747		1,228,253						3,690,000
Total	4,596,747	450,000	1,260,253						6,307,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	2,135,000	2,911,747	1,260,253						6,307,000
Local Match									
LSSRP Bond									
Local AC	2,461,747	-2,461,747							
Total	4,596,747	450,000	1,260,253						6,307,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	885,000		32,000						917,000
Local Match									
LSSRP Bond									
Local AC									
Total	885,000		32,000						917,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3653	HBP	PE			32,000						32,000
	Local Match										
Fed. Reimb. Rate: 100.00%		7/1/2021 Linda Newton: PE cost increase matches LAPG 6-D dated 5/27/2021. 6/1/2021 Wesley Zinke: Per 6-D at Award.								Total:	32,000
3653	HBP	PE		50,000							50,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/6/2017 Heidi Borders: Per agency Fall 2017 HBP survey.								Total:	50,000
3653	HBP	PE		60,000							60,000
	Local Match										
Fed. Reimb. Rate: 100.00%		3/18/2016 Heidi Borders: Updated PE estimate per Exhibit 6-D.								Total:	60,000

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3653	HBP	PE	115,000								115,000
Local Match											
Fed. Reimb. Rate: 100.00%		9/30/2015 Kelli Hill: PE increase per SEpt 2015 survey								Total:	115,000
3653	HBP	PE	200,000								200,000
Local Match											
Fed. Reimb. Rate: 100.00%		9/27/2013 Kelli Hill: Per Sept. 2013 survey for additional environmental work								Total:	200,000
3653	HBP	PE	187,000								187,000
Local Match											
Fed. Reimb. Rate: 100.00%		2/13/2012 Kelli Hill: PE increase per agency request Jan 2012 list. Need 6-D.								Total:	187,000
3653	HBP	PE	273,000								273,000
Local Match											
Fed. Reimb. Rate: 100.00%		9/20/2010 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 9/20/2010 Kelli Hill: New bridge project. PE per approved 6-A								Total:	273,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,250,000	450,000							1,700,000
Local Match									
LSSRP Bond									
Local AC									
Total	1,250,000	450,000							1,700,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3653	HBP	R/W	-450,000	450,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2020 DLA-Admin: As requested in the 2020 survey.								Total:	
3653	HBP	R/W	450,000								450,000
	Local Match										
Fed. Reimb. Rate: 100.00%		3/13/2020 Wesley Zinke: Per 6-D.								Total:	450,000
3653	HBP	R/W	-850,000								-850,000
	Local Match										
Fed. Reimb. Rate: 100.00%		4/19/2018 Heidi Borders: Per Exh 6-D dated 4-18-18.								Total:	-850,000
3653	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/1/2018 Heidi Borders: Per agency request 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3653	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/29/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3653	HBP	R/W	850,000								850,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/23/2016 Heidi Borders: Per agency Fall 2016 HBP survey.								Total:	850,000
3653	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		1/29/2016 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 15/16. As requested by agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3653	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/22/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3653	HBP	R/W	1,200,000								1,200,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/30/2015 Kelli Hill: Not ready to ad within 6 months. RW funds increased and moved from FFY 17/18 to 15/16. As requested in September 2015 Survey.								Total:	1,200,000
3653	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3653	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3653	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/27/2013 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 14/15. As requested in September 2013 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3653	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		2/4/2013 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 13/14. As requested in January 2013 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3653	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/29/2011 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY 11/12 to 12/13. As requested in September 2011 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3653	HBP	R/W		50,000							50,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/20/2010 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 9/20/2010 Kelli Hill: New bridge project. R/W per approved 6-A								Total:	50,000
	CON Summary:		Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
	Fed \$			2,461,747	1,228,253						3,690,000
	Local Match										
	LSSRP Bond										
	Local AC		2,461,747	-2,461,747							
	Total		2,461,747		1,228,253						3,690,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3653	HBP	CON			1,143,253						1,143,253
	Local Match										
Fed. Reimb. Rate: 100.00%		7/1/2021 Linda Newton: CON cost increase matches LAPG 6-D dated 5/27/2021. 6/1/2021 Wesley Zinke: Per 6-D at Award.								Total:	1,143,253
3653	Local AC (HBP)	CON	136,747	-2,461,747			2,325,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/22/2020 DLA-Admin: AC conversion originally added onto the project did not match the Authorization. Correct funding to match Authorization to date.								Total:	
3653	Local AC (HBP)	CON	2,325,000	-2,325,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		4/27/2020 Wesley Zinke: Post R/W Cert. and per RFA for CON package.								Total:	
3653	HBP	CON		2,461,747	85,000		-2,325,000				221,747
	Local Match										
Fed. Reimb. Rate: 100.00%		4/24/2020 Wesley Zinke: Per 6-D for Env. Mitigation and Monitoring.								Total:	221,747

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3653	HBP	CON					425,000				425,000
	Local Match										
Fed. Reimb. Rate: 100.00%			3/13/2020 Wesley Zinke: Per 6-D.							Total:	425,000
3653	Local AC (HBP)	CON		425,000			-425,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			3/13/2020 Wesley Zinke: Per 6-D.							Total:	
3653	Local AC (HBP)	CON		1,900,000			-1,900,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/28/2019 DLA-Admin: AC added per the September 2019 Survey							Total:	
3653	HBP	CON					1,900,000			-1,450,000	450,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2019 Heidi Borders: Per Agency Fall 2019 Survey.							Total:	450,000
3653	HBP	CON			-1,450,000					1,450,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/20/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3653	HBP	CON		-1,450,000	1,450,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3653	HBP	CON		-1,450,000	1,450,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3653	HBP	CON		1,450,000	-1,450,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/1/2018 Wesley Zinke: Per Fall 2018 HBP survey.							Total:	
3653	HBP	CON		-1,450,000	1,450,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3653	HBP	CON		-1,450,000	1,450,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3653	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3653	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3653	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/23/2016 Heidi Borders: Per agency Fall 2016 HBP survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3653	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3653	HBP	CON		1,450,000						-1,074,091	375,909
	Local Match										
Fed. Reimb. Rate: 100.00%		9/30/2015 Kelli Hill: Not ready to ad within 6 months. CON funds increased and moved from FFY Beyond to 17/18. As requested in September 2015 Survey.								Total:	375,909
3653	HBP	CON		-1,074,091						1,074,091	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3653	HBP	CON		1,074,091						-1,074,091	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/1/2014 Kelli Hill: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2014 Survey.								Total:	
3653	HBP	CON								16,091	16,091
	Local Match										
Fed. Reimb. Rate: 100.00%		3/12/2014 Kelli Hill: CON increase per revised 6-D.								Total:	16,091
3653	HBP	CON		-1,058,000						1,058,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3653	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3653	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3653	HBP	CON		1,058,000						-1,058,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/17/2012 Kelli Hill: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2012 Survey.								Total:	
3653	HBP	CON		-1,058,000						1,058,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
3653	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3653	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3653	HBP	CON		1,058,000							1,058,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/20/2010 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 9/20/2010 Kelli Hill: New bridge project. Con per approved 6-A								Total:	1,058,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Santa Barbara County

BRIDGE NO. 51C0230, BONITA SCHOOL ROAD, OVER SANTA MARIA RIVER, 0.3 MI N SR 166. Replace 2-lane bridge with 2-lane bridge
10/1/2012: Toll Credits programmed for PE, R/W, & CON. Caltrans/City High Cost Project Agreement is required to program CON federal funds within 4 year element of MTIP.

Fed Proj: BRLO-5951(151)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	1,700,000		1,300,000		3,000,000			1,719,000	7,719,000
R/W			550,000						550,000
CON								43,226,400	43,226,400
Total	1,700,000		1,850,000		3,000,000			44,945,400	51,495,400
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,700,000		1,850,000		3,000,000			44,945,400	51,495,400
Local Match									
LSSRP Bond									
Local AC									
Total	1,700,000		1,850,000		3,000,000			44,945,400	51,495,400
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,700,000		1,300,000		3,000,000			1,719,000	7,719,000
Local Match									
LSSRP Bond									
Local AC									
Total	1,700,000		1,300,000		3,000,000			1,719,000	7,719,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4000	HBP	PE				-3,000,000	3,000,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH).										Total:	
4000	HBP	PE			1,300,000	3,000,000	-1,300,000			-3,000,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 9/20/2021 Wesley Zinke: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 21/22. As requested in September 2021 Status.										Total:	
4000	HBP	PE			-1,300,000		1,300,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 8/23/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.										Total:	

New!

New!

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4000	HBP	PE		-6,019,000	1,300,000					4,719,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/17/2020 DLA-Admin: PE delivery failure from FFY 19/20 pushed to 21/22 per LAPG Ch 6.							Total:	
4000	HBP	PE	-1,300,000	6,019,000						-4,719,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/17/2020 Wesley Zinke: Per HBP survey.							Total:	
4000	HBP	PE	1,300,000		-1,300,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/22/2020 DLA-Admin: Fund line failed to deliver. 10/8/2019 Heidi Borders: Per Agency Fall 2019 Survey.							Total:	
4000	HBP	PE	-1,300,000		1,300,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			3/20/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4000	HBP	PE		1,300,000						-1,140,226	159,774
	Local Match										
Fed. Reimb. Rate: 100.00%			10/1/2018 Wesley Zinke: Per Fall 2018 HBP survey.							Total:	159,774
4000	HBP	PE		1,000,000						-1,000,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2016 Heidi Borders: Per agency Fall HBP survey.							Total:	
4000	HBP	PE								-750,000	-750,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/30/2015 Kelli Hill: PE per sept 2015 survey							Total:	-750,000
4000	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4000	HBP	PE		-7,809,226						7,609,226	-200,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/2/2014 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to Beyond. As requested in September 2014 Survey.							Total:	-200,000
4000	HBP	PE		200,000							200,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/2/2014 Kelli Hill: PE per Sept 2014 survey							Total:	200,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																												
4000	HBP	PE																																																																					
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		3/6/2014 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to Beyond. As requested by agency 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:																																																													
4000	HBP	PE		-1,377,284							-1,377,284																																																												
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		9/27/2013 Kelli Hill: Per september 2013 survey. Making PE=25% of CoN								Total:	-1,377,284																																																												
4000	HBP	PE																																																																					
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		2/4/2013 Kelli Hill: Agency would like to begin hydraulic study and requested \$200,000 be put in 12/13 from 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:																																																													
4000	HBP	PE		9,686,510							9,686,510																																																												
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		10/1/2012 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 9/28/2012 Kelli Hill: PE per new 6-A								Total:	9,686,510																																																												
<table><tr><td>R/W Summary:</td><td>Prior</td><td>20/21</td><td>21/22</td><td>22/23</td><td>23/24</td><td>24/25</td><td>25/26</td><td>Beyond</td><td>Total</td></tr><tr><td>Fed \$</td><td></td><td></td><td>550,000</td><td></td><td></td><td></td><td></td><td></td><td>550,000</td></tr><tr><td>Local Match</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>LSSRP Bond</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>Local AC</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>Total</td><td></td><td></td><td>550,000</td><td></td><td></td><td></td><td></td><td></td><td>550,000</td></tr></table>												R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	Fed \$			550,000						550,000	Local Match										LSSRP Bond										Local AC										Total			550,000						550,000
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																														
Fed \$			550,000						550,000																																																														
Local Match																																																																							
LSSRP Bond																																																																							
Local AC																																																																							
Total			550,000						550,000																																																														
Phase Funding Details:																																																																							
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																												
4000	HBP	R/W			550,000		-550,000																																																																
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		10/11/2021 Wesley Zinke: Per email dated 9/30/21.								Total:																																																													
4000	HBP	R/W				-550,000	550,000																																																																
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		8/23/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.								Total:																																																													
4000	Local AC (HBP)	R/W		-550,000		550,000																																																																	
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		8/23/2021 DLA-Admin: AC removed from RW phase.								Total:																																																													

New!

New!

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4000	HBP	R/W		-550,000		550,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		10/21/2020 DLA-Admin: AC RW.								Total:	
4000	Local AC (HBP)	R/W		550,000		-550,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		10/21/2020 DLA-Admin: AC added per email from D05 10/21/20.								Total:	
4000	HBP	R/W		550,000	-550,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		9/17/2020 Wesley Zinke: Per HBP survey.								Total:	
4000	HBP	R/W		-550,000		550,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		10/28/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total:	
4000	HBP	R/W		550,000		-550,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		10/8/2019 Heidi Borders: Per Agency Fall 2019 Survey.								Total:	
4000	HBP	R/W		-550,000		550,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		10/17/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total:	
4000	HBP	R/W		-200,000							-200,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/1/2018 Wesley Zinke: Per Fall 2018 HBP survey.								Total:	-200,000
4000	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4000	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/20/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4000	HBP	R/W		700,000							700,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/30/2015 Kelli Hill: Not ready to ad within 6 months. RW funds increased and moved from FFY 17/18 to 16/17. As requested in September 2015 Survey.								Total:	700,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4000	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/21/2014 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4000	HBP	R/W		50,000						-50,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/2/2014 Kelli Hill: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 16/17. As requested in September 2014 Survey.								Total:	
4000	HBP	R/W		-50,000						50,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		4/1/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to Beyond. NEPA not yet clear.								Total:	
4000	HBP	R/W		50,000							50,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/1/2012 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 9/28/2012 Kelli Hill: ROW per new 6-A								Total:	50,000
CON Summary:			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$										43,226,400	43,226,400
Local Match											
LSSRP Bond											
Local AC											
Total										43,226,400	43,226,400
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4000	HBP	CON				-43,226,400				43,226,400	
	Local Match										
Fed. Reimb. Rate: 100.00%		11/2/2020 DLA-Admin: High cost agreement needed to pull CON funding into FTIP.								Total:	
4000	HBP	CON				43,226,400				-43,226,400	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/17/2020 Wesley Zinke: Per HBP survey.								Total:	
4000	HBP	CON			-20,000,000					20,000,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/17/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Subject to High Cost Policy: Needs funding agreement.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4000	HBP	CON			20,000,000					-10,010,506	9,989,494
	Local Match										
Fed. Reimb. Rate: 100.00%			10/1/2018 Wesley Zinke: Per Fall 2018 HBP survey.							Total:	9,989,494
4000	HBP	CON	-33,236,906							33,236,906	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/1/2012 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Subject to High Cost Policy: Needs funding agreement.							Total:	
4000	HBP	CON	33,236,906								33,236,906
	Local Match										
Fed. Reimb. Rate: 100.00%			10/1/2012 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 9/28/2012 Kelli Hill: CON per new 6-A							Total:	33,236,906

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Santa Maria

BRIDGE NO. PM00158, Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Santa Maria. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj: BPMPL-5138(054)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	56,000								56,000
R/W									
CON								223,700	223,700
Total	56,000							223,700	279,700
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	49,577							198,042	247,618
Local Match	6,423							25,658	32,082
LSSRP Bond									
Local AC									
Total	56,000							223,700	279,700
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	49,577								49,577
Local Match	6,423								6,423
LSSRP Bond									
Local AC									
Total	56,000								56,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4503	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/23/2016 DLA-Admin: Not ready to ad within 6 months. FFY 16/17 and 17/18 PE moved to 19/20. New project must be amended into the FTIP. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4503	HBP	PE		49,577							49,577
	Local Match			6,423							6,423
Fed. Reimb. Rate: 88.53%			10/12/2016 Heidi Borders: New eligible project.								Total: _____ 56,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								198,042	198,042
Local Match								25,658	25,658
LSSRP Bond									
Local AC									
Total								223,700	223,700

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4503	HBP	CON	-198,042							198,042	
	Local Match		-25,658							25,658	
Fed. Reimb. Rate: 88.53% 3/17/2017 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 19/20. New project programmed after 3/29/2016. CON funding moved to beyond.										Total:	
4503	HBP	CON	198,042								198,042
	Local Match		25,658								25,658
Fed. Reimb. Rate: 88.53% 10/12/2016 Heidi Borders: New eligible project.										Total:	223,700

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 05 County: Santa Barbara

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

MPO Summary: Santa Barbara County Association Of Governments

Number of Projects: 18

Total Costs:

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	30,349,581	6,429,790	25,833,354	20,078,363	9,334,780	27,021,481		71,649,482	190,696,830
Local Match	2,326,616	2,274,157	-283,940	315,425	640,241	3,500,919		2,383,369	11,156,787
LSSRP Bond	29,822		611,351						641,173
Local AC	2,461,747	35,128,353	-19,571,013	-17,643,788	-375,300				
Total for all Phases	35,167,765	43,832,300	6,589,753	2,750,000	9,599,721	30,522,400		74,032,851	202,494,790