

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

10/29/2021, 8:12 AM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
  - 2) Summary, project level, grouped backup lists are available on the local assistance web site:  
  
[http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP\\_FSTIP.html](http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html)
  - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
  - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
  - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:  
  
<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno      BRIDGE NO. PM00116, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Fresno. See Caltrans Local Assistance HBP web site for backup list of bridges  
 Fed Proj: BPMP-5060(307)

<b>Phase Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	156,700	25,200	82,704			106,000			370,604
R/W									
CON	307,000							808,303	1,115,303
Total	463,700	25,200	82,704			106,000		808,303	1,485,907
<b>Fund Source Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	410,514	22,310	73,218			93,842		715,591	1,315,473
Local Match	53,186	2,890	9,486			12,158		92,712	170,434
LSSRP Bond									
Local AC									
Total	463,700	25,200	82,704			106,000		808,303	1,485,907
<b>PE Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	138,727	22,310	73,218			93,842			328,096
Local Match	17,973	2,890	9,486			12,158			42,508
LSSRP Bond									
Local AC									
Total	156,700	25,200	82,704			106,000			370,604

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4229	HBP	PE					-93,842	93,842			
	Local Match						-12,158	12,158			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4229	HBP	PE			-80,562		93,842			-13,280	
	Local Match				-10,438		12,158			-1,721	
Fed. Reimb. Rate: 88.53%			10/22/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain the FTIP (PUSH).								Total: _____
4229	HBP	PE			43,914						43,914
	Local Match				5,690						5,690
Fed. Reimb. Rate: 88.53%			10/4/2021 DLA-Admin: PE adjusted to match revised BPMP list dated 9/6/21.								Total: _____
											49,604

New!

New!

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4229	HBP	PE		-60,200	60,200							New!
	Local Match			-7,800	7,800							
Fed. Reimb. Rate: 88.53%			8/17/2021 Andy Chou: Revised PE funds to move from FFY 20/21 to FFY 21/22.								Total: _____	
4229	HBP	PE		60,200							60,200	New!
	Local Match			7,800							7,800	
Fed. Reimb. Rate: 88.53%			6/9/2021 Kirk Anderson: Agency requests more PE funds post-program to complete the phase for their BPMP Project 2 (328). See the updated project list revised 06/09/2021.								Total: _____	
4229	HBP	PE			-1,062						-1,062	
	Local Match				-138						-138	
Fed. Reimb. Rate: 88.53%			3/19/2021 Andy Chou: Action taken to close out FPN 5060(307).								Total: _____	
4229	HBP	PE		1,062							1,062	
	Local Match			138							138	
Fed. Reimb. Rate: 88.53%			3/17/2021 Kirk Anderson: Add PE to pay final invoice and close the BPMP administration FPN 5060(307).								Total: _____	
4229	HBP	PE		21,247	-21,247							
	Local Match			2,753	-2,753							
Fed. Reimb. Rate: 88.53%			9/25/2020 Kirk Anderson: Add PE funds to Project 1 to pay final invoice and close FPN (308). See updated BPMP list for Project 1 in a 10/14/20 email to HBP.								Total: _____	
4229	HBP	PE		-71,975	71,975							
	Local Match			-9,325	9,325							
Fed. Reimb. Rate: 88.53%			10/22/2018 DLA-Admin: Ready to Advertise. PE funds moved from FFY 18/19 to 21/22. Projects 3 & 4 have not received authorization to proceed. Move funding out.								Total: _____	
4229	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 88.53%			5/7/2018 Kirk Anderson: Ready to Advertise. PE funds moved from FFY 17/18 to 18/19. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____	
4229	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 88.53%			10/4/2017 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. Funds not obligated, moved to next fiscal year. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____	
4229	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 88.53%			10/13/2016 Kirk Anderson: Funds not obligated. Move to next fiscal year. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4229	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/3/2015 Kirk Anderson: EPSP of PE funds for project(s) BPMP-5060(xxx) and maintenance. Confirm that agency's BPMP annual maintenance costs is high compared to other agencies BPMP annual maintenance costs and adjust on future lists. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
4229	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
4229	HBP	PE		210,701						13,280	223,981
	Local Match			27,299						1,721	29,019
Fed. Reimb. Rate: 88.53%			10/6/2014 Linda Newton: New eligible project.								Total: _____ 253,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	271,787							715,591	987,378
Local Match	35,213							92,712	127,925
LSSRP Bond									
Local AC									
Total	307,000							808,303	1,115,303

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4229	HBP	CON								-617	-617
	Local Match									-80	-80
Fed. Reimb. Rate: 88.53%			10/4/2021 DLA-Admin: CON adjusted to match revised BPMP list dated 9/6/21.								Total: _____ -697
4229	HBP	CON					-528,524			528,524	
	Local Match						-68,476			68,476	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4229	HBP	CON				-528,524	528,524				
	Local Match					-68,476	68,476				
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4229	HBP	CON			-528,524	528,524					
	Local Match				-68,476	68,476					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4229	HBP	CON	-528,524		528,524						
	Local Match		-68,476		68,476						
Fed. Reimb. Rate: 88.53%			10/22/2018 DLA-Admin: Ready to Advertise. CON funds moved from FFY 18/19 to 21/22. Project 2 has not received authorization to proceed. Move funding out.								Total: _____
4229	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			2/20/2018 Kirk Anderson: Ready to advertise. CON RFA received 02/20/18. CON funds moved from FFY 18/19 to 17/18. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4229	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4229	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
4229	HBP	CON		800,311						187,684	987,995
	Local Match			103,689						24,316	128,005
Fed. Reimb. Rate: 88.53%			10/7/2014 Linda Newton: New eligible project.								Total: _____
											1,116,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0001, NORTH FORK ROAD, OVER SAN JOAQUIN RIVER, 0.1 MI W/O FRIANT RD. Replace 2 Lane Bridge with 2 Lane Bridge

Fed Proj: BRLS-5942(262)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	991,000					574,500			1,565,500
R/W					300,000				300,000
CON								7,943,000	7,943,000
Total	991,000				300,000	574,500		7,943,000	9,808,500
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	877,332				265,590	508,605		7,031,938	8,683,465
Local Match	113,668				34,410	65,895		911,062	1,125,035
LSSRP Bond									
Local AC									
Total	991,000				300,000	574,500		7,943,000	9,808,500
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	877,332					508,605			1,385,937
Local Match	113,668					65,895			179,563
LSSRP Bond									
Local AC									
Total	991,000					574,500			1,565,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4250	HBP	PE					-508,605	508,605			
	Local Match						-65,895	65,895			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4250	HBP	PE			-508,605		508,605				
	Local Match				-65,895		65,895				
Fed. Reimb. Rate: 88.53%			9/21/2021 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.								Total: _____
4250	HBP	PE		-508,605	508,605						
	Local Match			-65,895	65,895						
Fed. Reimb. Rate: 88.53%			3/25/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.								Total: _____

New!

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4250	HBP	PE	-508,605	508,605							
	Local Match		-65,895	65,895							
Fed. Reimb. Rate: 88.53%			9/20/2019 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2019 Survey.								Total: _____
4250	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/27/2018 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4250	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/2/2017 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4250	HBP	PE		508,605							508,605
	Local Match			65,895							65,895
Fed. Reimb. Rate: 88.53%			08/08/2017 Kirk Anderson: Add PE funds as requested on the Exhibit 6-A in Edoc.								Total: _____ 574,500
4250	HBP	PE		744,537							744,537
	Local Match			96,463							96,463
Fed. Reimb. Rate: 88.53%			7/19/2016 Kirk Anderson: Change to bridge replacement project. Add PE funds as requested in the Exhibit 6-A for replacement dated 07/14/16.in EDocs								Total: _____ 841,000
4250	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			07/06/2015 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 14/15. As requested by agency. Also, correct funding designation to Scour (HBP). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
4250	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
4250	HBP	PE		132,795							132,795
	Local Match			17,205							17,205
Fed. Reimb. Rate: 88.53%			10/16/2014 Wesley Zinke: New eligible project.								Total: _____ 150,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>R/W Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					265,590				265,590
Local Match					34,410				34,410
LSSRP Bond									
Local AC									
Total					300,000				300,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4250	HBP	R/W			-265,590		265,590				
	Local Match				-34,410		34,410				
Fed. Reimb. Rate: 88.53%		9/21/2021 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. As requested in September 2021 Status.								Total:	
4250	HBP	R/W		-265,590	265,590						
	Local Match			-34,410	34,410						
Fed. Reimb. Rate: 88.53%		10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total:	
4250	HBP	R/W		265,590							265,590
	Local Match			34,410							34,410
Fed. Reimb. Rate: 88.53%		7/19/2016 Kirk Anderson: Change to bridge replacement project. Add RW funds as requested in the Exhibit 6-A for replacement dated 07/14/16 in EDocs.								Total:	300,000
4250	HBP	R/W		-13,280							-13,280
	Local Match			-1,721							-1,721
Fed. Reimb. Rate: 88.53%		4/5/2016 Kirk Anderson: Change to bridge replacement project.								Total:	-15,000
4250	HBP	R/W		13,280							13,280
	Local Match			1,721							1,721
Fed. Reimb. Rate: 88.53%		10/16/2014 Wesley Zinke: New eligible project.								Total:	15,000

**New!**



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								7,031,938	7,031,938
Local Match								911,062	911,062
LSSRP Bond									
Local AC									
Total								7,943,000	7,943,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4250	HBP	CON								7,031,938	7,031,938
	Local Match									911,062	911,062
Fed. Reimb. Rate: 88.53%      7/19/2016 Kirk Anderson: Change to bridge replacement project. Add CON funds as requested in the Exhibit 6-A for replacement dated 07/14/16 in EDocs.										Total:	7,943,000
4250	HBP	CON								-229,293	-229,293
	Local Match									-29,707	-29,707
Fed. Reimb. Rate: 88.53%      4/5/2016 Kirk Anderson: Change to bridge replacement project.										Total:	-259,000
4250	HBP	CON								229,293	229,293
	Local Match									29,707	29,707
Fed. Reimb. Rate: 88.53%      10/16/2014 Wesley Zinke: New eligible project.										Total:	259,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0038, E MANNING AVE, OVER FOWLER SWITCH CANAL, 1.0 MI W OF MCCALL AVE. Scour Countermeasure Project

Fed Proj: BRLS-5942(263)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	110,000								110,000
R/W					6,000				6,000
CON								210,000	210,000
Total	110,000				6,000			210,000	326,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	97,383				5,312			185,913	288,608
Local Match	12,617				688			24,087	37,392
LSSRP Bond									
Local AC									
Total	110,000				6,000			210,000	326,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	97,383								97,383
Local Match	12,617								12,617
LSSRP Bond									
Local AC									
Total	110,000								110,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4254	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			7/3/2015 Kirk Anderson: The agency requests PE funds in 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4254	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4254	HBP	PE		97,383							97,383
	Local Match			12,617							12,617
Fed. Reimb. Rate: 88.53%			10/16/2014 Wesley Zinke: New eligible project.							Total:	110,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>R/W Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					5,312				5,312
Local Match					688				688
LSSRP Bond									
Local AC									
Total					6,000				6,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4254	HBP	R/W				-5,312	5,312				
	Local Match					-688	688				
Fed. Reimb. Rate: 88.53%		10/19/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.								Total:	
4254	HBP	R/W			-5,312	5,312					
	Local Match				-688	688					
Fed. Reimb. Rate: 88.53%		9/21/2021 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.								Total:	
4254	HBP	R/W		-5,312	5,312						
	Local Match			-688	688						
Fed. Reimb. Rate: 88.53%		10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total:	
4254	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4254	HBP	R/W		5,312							5,312
	Local Match			688							688
Fed. Reimb. Rate: 88.53%		10/16/2014 Wesley Zinke: New eligible project.								Total:	6,000

New!

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								185,913	185,913
Local Match								24,087	24,087
LSSRP Bond									
Local AC									
Total								210,000	210,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4254	HBP	CON								185,913	185,913
	Local Match									24,087	24,087
Fed. Reimb. Rate: 88.53%      10/16/2014 Wesley Zinke: New eligible project.										Total:	210,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0066, W MANNING AVE, OVER JAMES BYPASS OVERFLOW, 3.8 MILES WEST OF SR 145. Replace 2 Lane Bridge with 2 Lane Bridge

Fed Proj: BRLS-5942(233)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	705,000								705,000
R/W	45,000								45,000
CON		5,166,000							5,166,000
Total	750,000	5,166,000							5,916,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	663,975			4,573,460					5,237,435
Local Match	86,025	592,540							678,565
LSSRP Bond									
Local AC		4,573,460		-4,573,460					
Total	750,000	5,166,000							5,916,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	624,137								624,137
Local Match	80,864								80,864
LSSRP Bond									
Local AC									
Total	705,000								705,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4129	HBP	PE	624,137								624,137
	Local Match		80,864								80,864
Fed. Reimb. Rate: 88.53%      9/28/2013 Tom Glaski ; New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months										Total:	705,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>R/W Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	39,839								39,839
Local Match	5,162								5,162
LSSRP Bond									
Local AC									
Total	45,000								45,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4129	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			7/18/2017 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 16/17. NEPA cleared 05/11/17. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4129	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4129	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/21/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4129	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/24/2015 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 15/16. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4129	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4129	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/26/2014 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4129	HBP	R/W	39,839								39,839
	Local Match		5,162								5,162
Fed. Reimb. Rate: 88.53% 9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months											Total: 45,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$				4,573,460					4,573,460
Local Match		592,540							592,540
LSSRP Bond									
Local AC		4,573,460		-4,573,460					
Total		5,166,000							5,166,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4129	Local AC (HBP)	CON			4,573,460	-4,573,460						New!
	Local Match				592,540	-592,540						
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.											Total: _____	
4129	HBP	CON			-4,573,460	4,573,460						New!
	Local Match				-592,540	592,540						
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.											Total: _____	
4129	HBP	CON			4,573,460					-4,573,460		New!
	Local Match				592,540					-592,540		
Fed. Reimb. Rate: 88.53% 10/25/2021 DLA-Admin: Advance AC as requested in the 2021 Status.											Total: _____	
4129	Local AC (HBP)	CON			-4,573,460					4,573,460		New!
	Local Match				-592,540					592,540		
Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin: Advance AC as requested in the 2021 status.											Total: _____	
4129	Local AC (HBP)	CON		4,573,460						-4,573,460		
	Local Match			592,540						-592,540		
Fed. Reimb. Rate: 88.53% 10/8/2020 Kirk Anderson: Add AC as requested on the September Survey											Total: _____	
4129	HBP	CON					-4,573,460			4,573,460		
	Local Match						-592,540			592,540		
Fed. Reimb. Rate: 88.53% 3/31/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											Total: _____	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4129	HBP	CON				-4,573,460	4,573,460				
	Local Match					-592,540	592,540				
Fed. Reimb. Rate: 88.53%		10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4129	HBP	CON			-4,573,460	4,573,460					
	Local Match				-592,540	592,540					
Fed. Reimb. Rate: 88.53%		10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4129	HBP	CON		-4,573,460	4,573,460						
	Local Match			-592,540	592,540						
Fed. Reimb. Rate: 88.53%		10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4129	HBP	CON		4,573,460						-4,573,460	
	Local Match			592,540						-592,540	
Fed. Reimb. Rate: 88.53%		9/20/2019 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.								Total:	
4129	HBP	CON			-4,573,460					4,573,460	
	Local Match				-592,540					592,540	
Fed. Reimb. Rate: 88.53%		10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4129	HBP	CON		-4,573,460	4,573,460						
	Local Match			-592,540	592,540						
Fed. Reimb. Rate: 88.53%		10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4129	HBP	CON		4,573,460						-4,573,460	
	Local Match			592,540						-592,540	
Fed. Reimb. Rate: 88.53%		9/27/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.								Total:	
4129	HBP	CON		-4,573,460						4,573,460	
	Local Match			-592,540						592,540	
Fed. Reimb. Rate: 88.53%		10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4129	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4129	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4129	HBP	CON		4,573,460							-4,573,460
	Local Match			592,540							-592,540
Fed. Reimb. Rate: 88.53%			9/24/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.								Total: _____
4129	HBP	CON									4,573,460
	Local Match										592,540
Fed. Reimb. Rate: 88.53%			9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months								Total: _____
											5,166,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0067, W MANNING AVE, OVER JAMES BYPASS OVERFLOW, 3.2 MI EAST OF COLORADO. Replace 2 Lane Bridge with 2 Lane Bridge

Fed Proj: BRLS-5942(233)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	544,000								544,000
R/W	45,000								45,000
CON		2,478,000							2,478,000
Total	589,000	2,478,000							3,067,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	521,442			2,193,773					2,715,215
Local Match	67,558	284,227							351,785
LSSRP Bond									
Local AC		2,193,773		-2,193,773					
Total	589,000	2,478,000							3,067,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	481,603								481,603
Local Match	62,397								62,397
LSSRP Bond									
Local AC									
Total	544,000								544,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4131	HBP	PE	481,603								481,603
	Local Match		62,397								62,397
Fed. Reimb. Rate: 88.53%      9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months											
Total:											544,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>R/W Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	39,839								39,839
Local Match	5,162								5,162
LSSRP Bond									
Local AC									
Total	45,000								45,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4131	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			7/18/2017 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 16/17. NEPA cleared 05/11/17. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4131	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4131	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/21/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4131	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/24/2015 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 15/16. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4131	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4131	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/26/2014 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4131	HBP	R/W	39,839								39,839
	Local Match		5,162								5,162
Fed. Reimb. Rate: 88.53% 9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months											
Total:											45,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$				2,193,773					2,193,773
Local Match		284,227							284,227
LSSRP Bond									
Local AC		2,193,773		-2,193,773					
Total		2,478,000							2,478,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4131	Local AC (HBP)	CON			2,193,773	-2,193,773						New!
	Local Match				284,227	-284,227						
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.											Total:	
4131	HBP	CON			-2,193,773	2,193,773						New!
	Local Match				-284,227	284,227						
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.											Total:	
4131	HBP	CON			2,193,773					-2,193,773		New!
	Local Match				284,227					-284,227		
Fed. Reimb. Rate: 88.53% 10/25/2021 DLA-Admin: Advance AC as requested in the 2021 September Status.											Total:	
4131	Local AC (HBP)	CON			-2,193,773					2,193,773		New!
	Local Match				-284,227					284,227		
Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin: Advance AC as requested in the 2021 status.											Total:	
4131	Local AC (HBP)	CON		2,193,773						-2,193,773		
	Local Match			284,227						-284,227		
Fed. Reimb. Rate: 88.53% 10/8/2020 Kirk Anderson: Add AC as requested in the September Survey.											Total:	
4131	HBP	CON					-2,193,773			2,193,773		
	Local Match						-284,227			284,227		
Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4131	HBP	CON				-2,193,773	2,193,773				
	Local Match					-284,227	284,227				
Fed. Reimb. Rate: 88.53%		10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4131	HBP	CON			-2,193,773	2,193,773					
	Local Match				-284,227	284,227					
Fed. Reimb. Rate: 88.53%		10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4131	HBP	CON		-2,193,773	2,193,773						
	Local Match			-284,227	284,227						
Fed. Reimb. Rate: 88.53%		10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4131	HBP	CON		2,193,773						-2,193,773	
	Local Match			284,227						-284,227	
Fed. Reimb. Rate: 88.53%		9/20/2019 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.								Total:	
4131	HBP	CON			-2,193,773					2,193,773	
	Local Match				-284,227					284,227	
Fed. Reimb. Rate: 88.53%		10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4131	HBP	CON		-2,193,773	2,193,773						
	Local Match			-284,227	284,227						
Fed. Reimb. Rate: 88.53%		10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4131	HBP	CON		2,193,773						-2,193,773	
	Local Match			284,227						-284,227	
Fed. Reimb. Rate: 88.53%		9/27/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.								Total:	
4131	HBP	CON		-2,193,773						2,193,773	
	Local Match			-284,227						284,227	
Fed. Reimb. Rate: 88.53%		10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4131	HBP	CON		2,193,773						-2,193,773	
	Local Match			284,227						-284,227	
Fed. Reimb. Rate: 88.53%		10/5/2016 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2016 Survey.								Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4131	HBP	CON	-2,193,773							2,193,773	
	Local Match		-284,227							284,227	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4131	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4131	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4131	HBP	CON	2,193,773							-2,193,773	
	Local Match		284,227							-284,227	
Fed. Reimb. Rate: 88.53%			9/24/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.							Total:	
4131	HBP	CON								2,193,773	2,193,773
	Local Match									284,227	284,227
Fed. Reimb. Rate: 88.53%			9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months							Total:	2,478,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0074, W NEES AVE, OVER DELTA-MENDOTA CANAL, EAST OF DOUGLAS. Replace 2 Lane Bridge with 2 Lane Bridge.

Fed Proj: BRLS-5942(213)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	850,000								850,000
R/W	120,000								120,000
CON								3,643,000	3,643,000
Total	970,000							3,643,000	4,613,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	858,741							3,225,148	4,083,889
Local Match	111,259							417,852	529,111
LSSRP Bond									
Local AC									
Total	970,000							3,643,000	4,613,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	752,505								752,505
Local Match	97,495								97,495
LSSRP Bond									
Local AC									
Total	850,000								850,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3505	HBP	PE	44,265								44,265
	Local Match		5,735								5,735
Fed. Reimb. Rate: 88.53%		10/3/2013 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 13/14. Ran out of FFY 12/13 OA. Move to FFY 13/14.								Total:	50,000
		10/25/2013 Tom Glaski: And Increase \$50,000 per Agency September Survey									
3505	HBP	PE	301,002								301,002
	Local Match		38,998								38,998
Fed. Reimb. Rate: 88.53%		8/7/2012 Tom Glaski: Agency RFA for \$50,000 scoping PRE, balance of PRE, and increased, moved to 12/13								Total:	340,000
3505	HBP	PE	91,186								91,186
	Local Match		11,814								11,814
Fed. Reimb. Rate: 88.53%		10/31/2010 Tom Glaski: Move and Add PRE Funds to 11/12 FY as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.								Total:	103,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3505	HBP	PE	316,052								316,052
	Local Match		40,948								40,948
Fed. Reimb. Rate: 88.53% 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.											
Total:											357,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	106,236								106,236
Local Match	13,764								13,764
LSSRP Bond									
Local AC									
Total	120,000								120,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3505	HBP	R/W	106,236								106,236
	Local Match		13,764								13,764
Fed. Reimb. Rate: 88.53% 12/12/2016 Kirk Anderson: Change to replacement project. Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 16/17. As requested by agency. NEPA cleared 10/03/16.											
Total:											120,000
3505	HBP	R/W	-106,236								-106,236
	Local Match		-13,764								-13,764
Fed. Reimb. Rate: 88.53% 12/12/2016 Kirk Anderson: Change to Replacement project.											
Total:											-120,000
3505	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.											
Total:											
3505	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/21/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.											
Total:											
3505	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 9/24/2015 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.											
Total:											



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3505	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3505	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/26/2014 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3505	HBP	R/W	53,118								53,118
	Local Match		6,882								6,882
Fed. Reimb. Rate: 88.53%		9/30/2012 Tom Glaski: Not ready to ad within 6 months. RW funds moved, and increased, from FFY 13/14 to 15/16. Per Agency's September 7, 2012 Survey.								Total:	60,000
3505	HBP	R/W	53,118							-53,118	
	Local Match		6,882							-6,882	
Fed. Reimb. Rate: 88.53%		10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.								Total:	
3505	HBP	R/W	-35,412							53,118	17,706
	Local Match		-4,588							6,882	2,294
Fed. Reimb. Rate: 88.53%		10/31/2010 Tom Glaski: Move and Add to RoW Funds to Beyond as requested by Agency in September 2010 Survey.								Total:	20,000
3505	HBP	R/W	35,412								35,412
	Local Match		4,588								4,588
Fed. Reimb. Rate: 88.53%		10/23/2009 Eric Bost: New candidate project accepted into the HB Program.								Total:	40,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								3,225,148	3,225,148
Local Match								417,852	417,852
LSSRP Bond									
Local AC									
Total								3,643,000	3,643,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3505	Local AC (HBP)	CON		-3,225,148						3,225,148	
	Local Match			-417,852						417,852	
Fed. Reimb. Rate: 88.53%			8/23/2021 DLA-Admin: Remove AC from CON phase.							Total: _____	

**New!**

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3505	Local AC (HBP)	CON	-3,225,148	3,225,148							
	Local Match		-417,852	417,852							
Fed. Reimb. Rate: 88.53% 10/8/2020 Kirk Anderson: Move AC funds to 20/21 as requested in September survey.										Total:	
3505	Local AC (HBP)	CON		3,225,148						-3,225,148	
	Local Match			417,852						-417,852	
Fed. Reimb. Rate: 88.53% 9/20/2019 Kirk Anderson: Agency requests AC in 19/20.										Total:	
3505	HBP	CON			-3,225,148					3,225,148	
	Local Match				-417,852					417,852	
Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3505	HBP	CON		-3,225,148	3,225,148						
	Local Match			-417,852	417,852						
Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3505	HBP	CON	-3,225,148	3,225,148							
	Local Match		-417,852	417,852							
Fed. Reimb. Rate: 88.53% 10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3505	HBP	CON		3,225,148						-3,225,148	
	Local Match			417,852						-417,852	
Fed. Reimb. Rate: 88.53% 9/27/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.										Total:	
3505	HBP	CON								3,225,148	3,225,148
	Local Match									417,852	417,852
Fed. Reimb. Rate: 88.53% 12/12/2016 Kirk Anderson: Change to replacement project.										Total:	3,643,000
3505	HBP	CON								-3,225,148	-3,225,148
	Local Match									-417,852	-417,852
Fed. Reimb. Rate: 88.53% 12/12/2016 Kirk Anderson: Change to replacement project.										Total:	-3,643,000
3505	HBP	CON	-3,225,148							3,225,148	
	Local Match		-417,852							417,852	
Fed. Reimb. Rate: 88.53% 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3505	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3505	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3505	HBP	CON		3,225,148						-3,225,148	
	Local Match			417,852						-417,852	
Fed. Reimb. Rate: 88.53%			9/24/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.							Total:	
3505	HBP	CON								392,188	392,188
	Local Match									50,812	50,812
Fed. Reimb. Rate: 88.53%			10/25/2013 Tom Glaski: Increase Con/CE by \$443,000 per Agency September Survey							Total:	443,000
3505	HBP	CON		-2,832,960						2,832,960	
	Local Match			-367,040						367,040	
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3505	HBP	CON		2,832,960						-2,832,960	
	Local Match			367,040						-367,040	
Fed. Reimb. Rate: 88.53%			10/6/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.							Total:	
3505	HBP	CON								1,062,360	1,062,360
	Local Match									137,640	137,640
Fed. Reimb. Rate: 88.53%			10/31/2010 Tom Glaski: Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.							Total:	1,200,000
3505	HBP	CON		-1,770,600						1,770,600	
	Local Match			-229,400						229,400	
Fed. Reimb. Rate: 88.53%			4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3505	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3505	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total: _____
3505	HBP	CON		1,770,600							1,770,600
	Local Match			229,400							229,400
Fed. Reimb. Rate: 88.53%			10/23/2009 Eric Bost: New candidate project accepted into the HB Program.								Total: _____
											2,000,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0078, LOST HILLS AVE, OVER JACALITOS CREEK, JACALITOS CREEK RD.    Replace 2 Lane Bridge with 2 Lane Bridge  
10/14/2013: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5942(234)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	679,000	77,000							756,000
R/W	60,000								60,000
CON								4,200,000	4,200,000
Total	739,000	77,000						4,200,000	5,016,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	739,000	77,000						4,200,000	5,016,000
Local Match									
LSSRP Bond									
Local AC									
Total	739,000	77,000						4,200,000	5,016,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	679,000	77,000							756,000
Local Match									
LSSRP Bond									
Local AC									
Total	679,000	77,000							756,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4132	HBP	PE		77,000	-77,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			5/6/2021 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested by agency.							Total:	
4132	HBP	PE		-77,000	77,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/17/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. Delivery failure of phase in 19/20. Push funding to FFY 21/22, per LAPG Ch. 6.							Total:	
4132	HBP	PE	-77,000	77,000							
	Local Match										
Fed. Reimb. Rate: 100.00%			10/19/2020 DLA-Admin: Fund line has not failed to deliver. 10/18/2020 DLA-Admin: Fund line failed to deliver. 10/8/2020 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. Funding pushed due to project prioritization.							Total:	

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4132	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2020 DLA-Admin: Fund line failed to deliver. 4/9/2018 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. Funds not obligated, moved to 19/20. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4132	HBP	PE		77,000							77,000
	Local Match										
Fed. Reimb. Rate: 100.00%		12/5/2019 Linda Newton: Fund line has not failed to deliver. 10/18/2018 DLA-Admin: Fund line failed to deliver. 10/2/2017 Kirk Anderson: Not ready to ad within 6 months. PE funds added in FFY 17/18. As requested in September 2017 Survey.								Total:	77,000
4132	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		7/21/2016 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 15/16. As requested by agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4132	HBP	PE		100,000							100,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/24/2015 Kirk Anderson: The agency requests additional PE in their 2015 HBP Survey.								Total:	100,000
4132	HBP	PE		579,000							579,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months								Total:	579,000
	R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
	Fed \$	60,000								60,000	
	Local Match										
	LSSRP Bond										
	Local AC										
	Total	60,000								60,000	
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4132	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		4/5/2018 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4132	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/18/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4132	HBP	R/W		30,000							30,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/2/2017 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested in September 2017 Survey.								Total:	30,000
4132	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4132	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/21/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4132	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/24/2015 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4132	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4132	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/26/2014 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4132	HBP	R/W		30,000							30,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months								Total:	30,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								4,200,000	4,200,000
Local Match									
LSSRP Bond									
Local AC									
Total								4,200,000	4,200,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4132	HBP	CON							-4,200,000	4,200,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4132	HBP	CON						-4,200,000	4,200,000			New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4132	HBP	CON					-4,200,000	4,200,000				New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4132	HBP	CON					4,200,000			-4,200,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%		9/23/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.								Total:		
4132	HBP	CON					-4,200,000			4,200,000		
	Local Match											
Fed. Reimb. Rate: 100.00%		3/29/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4132	HBP	CON				-4,200,000	4,200,000					
	Local Match											
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4132	HBP	CON			-4,200,000	4,200,000						
	Local Match											
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4132	HBP	CON		-4,200,000	4,200,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4132	HBP	CON		4,200,000						-4,200,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/20/2019 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.								Total:	
4132	HBP	CON			-4,200,000					4,200,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4132	HBP	CON		-4,200,000	4,200,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4132	HBP	CON	-4,200,000	4,200,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4132	HBP	CON		4,200,000						-4,200,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/27/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.								Total:	
4132	HBP	CON								1,292,000	1,292,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/2/2017 Kirk Anderson: Not ready to ad within 6 months. CON funds added in beyond. As requested in September 2017 Survey.								Total:	1,292,000
4132	HBP	CON	-2,908,000							2,908,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4132	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4132	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4132	HBP	CON		2,908,000						-2,908,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/24/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.								Total:	
4132	HBP	CON								2,908,000	2,908,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 9/28/2013 Tom Glaski: New Project - Costs from 9/16/2013 6A package - Not ready to ad within 6 months								Total:	2,908,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0090, S GOLDEN STATE BL, OVER FOWLER SWITCH CANAL, 0.2 MI N OF DINUBA AVE. Replace 4 Lane Bridge with 4 Lane Bridge.

Fed Proj: BRLS-5942(265)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	464,000								464,000
R/W					70,000				70,000
CON								2,282,000	2,282,000
Total	464,000				70,000			2,282,000	2,816,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	410,779				61,971			2,020,255	2,493,005
Local Match	53,221				8,029			261,745	322,995
LSSRP Bond									
Local AC									
Total	464,000				70,000			2,282,000	2,816,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	410,779								410,779
Local Match	53,221								53,221
LSSRP Bond									
Local AC									
Total	464,000								464,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4253	HBP	PE	313,396								313,396
	Local Match		40,604								40,604
Fed. Reimb. Rate: 88.53%      10/5/2016 Kirk Anderson: Change to a replacement project per SLA email. Add funds as requested in the Exhibit 6-A for replacement										Total:	354,000
4253	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%      7/3/2015 Kirk Anderson: The agency requests PE funds in 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.										Total:	
4253	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%      10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.										Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4253	HBP	PE	97,383								97,383
	Local Match		12,617								12,617
Fed. Reimb. Rate: 88.53%      10/16/2014 Wesley Zinke: New eligible project.											Total: 110,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					61,971				61,971
Local Match					8,029				8,029
LSSRP Bond									
Local AC									
Total					70,000				70,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4253	HBP	R/W			-61,971		61,971				
	Local Match				-8,029		8,029				
Fed. Reimb. Rate: 88.53%      9/23/2021 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. As requested in September 2021 Status.											Total: _____
4253	HBP	R/W	-61,971		61,971						
	Local Match		-8,029		8,029						
Fed. Reimb. Rate: 88.53%      10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.											Total: _____
4253	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%      10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.											Total: _____
4253	HBP	R/W	61,971								61,971
	Local Match		8,029								8,029
Fed. Reimb. Rate: 88.53%      10/5/2016 Kirk Anderson: Change to replacement project per SLA email. See complete Exhibit 6-A in Edocs.											Total: 70,000
4253	HBP	R/W	-5,312								-5,312
	Local Match		-688								-688
Fed. Reimb. Rate: 88.53%      10/5/2016 Kirk Anderson: Change to replacement project per SLA email.											Total: -6,000
4253	HBP	R/W	5,312								5,312
	Local Match		688								688
Fed. Reimb. Rate: 88.53%      10/16/2014 Wesley Zinke: New eligible project.											Total: 6,000

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								2,020,255	2,020,255
Local Match								261,745	261,745
LSSRP Bond									
Local AC									
Total								2,282,000	2,282,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4253	HBP	CON							-2,020,255	2,020,255		New!
	Local Match								-261,745	261,745		
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4253	HBP	CON						-2,020,255	2,020,255			New!
	Local Match							-261,745	261,745			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4253	HBP	CON						2,020,255		-2,020,255		New!
	Local Match							261,745		-261,745		
Fed. Reimb. Rate: 88.53%			9/23/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in September 2021 Status.							Total:		
4253	HBP	CON								2,020,255	2,020,255	
	Local Match									261,745	261,745	
Fed. Reimb. Rate: 88.53%			10/5/2016 Kirk Anderson: Change to replacement project per SLA email. See complete Exhibit 6-A in Edocs.							Total:	2,282,000	
4253	HBP	CON								-185,913	-185,913	
	Local Match									-24,087	-24,087	
Fed. Reimb. Rate: 88.53%			10/5/2016 Kirk Anderson: Change to replacement project.							Total:	-210,000	
4253	HBP	CON								185,913	185,913	
	Local Match									24,087	24,087	
Fed. Reimb. Rate: 88.53%			10/16/2014 Wesley Zinke: New eligible project.							Total:	210,000	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0097, S EL DORADO AVE, OVER ARROYO PASAJERO, 2.0 MI NORTH OF JAYNE AVE. Replace 2 lane bridge with 2 lane bridge. 9/15/2015: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5942(271)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	610,000				285,000				895,000
R/W					88,000				88,000
CON								5,500,000	5,500,000
Total	610,000				373,000			5,500,000	6,483,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	610,000				373,000			5,500,000	6,483,000
Local Match									
LSSRP Bond									
Local AC									
Total	610,000				373,000			5,500,000	6,483,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	610,000				285,000				895,000
Local Match									
LSSRP Bond									
Local AC									
Total	610,000				285,000				895,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4298	HBP	PE			-285,000		285,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		9/23/2021 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. As requested in September 2021 Status.								Total:	
4298	HBP	PE		-285,000		285,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		10/22/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total:	
4298	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/27/2018 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																												
4298	HBP	PE																																																																					
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		10/23/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:																																																													
4298	HBP	PE		285,000							285,000																																																												
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		10/2/2017 Kirk Anderson: Not ready to ad within 6 months. PE funds added in 17/18. As requested in September 2017 Survey.								Total:	285,000																																																												
4298	HBP	PE																																																																					
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		4/7/2016 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 15/16. As requested by agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:																																																													
4298	HBP	PE		610,000							610,000																																																												
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		9/15/2015 Kirk Anderson: Reimbursement changed to 100% (Toll Credits). 9/11/2015 Kirk Anderson: New project.								Total:	610,000																																																												
<table><tr><th>R/W Summary:</th><th>Prior</th><th>20/21</th><th>21/22</th><th>22/23</th><th>23/24</th><th>24/25</th><th>25/26</th><th>Beyond</th><th>Total</th></tr><tr><td>Fed \$</td><td></td><td></td><td></td><td></td><td>88,000</td><td></td><td></td><td></td><td>88,000</td></tr><tr><td>Local Match</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>LSSRP Bond</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>Local AC</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>Total</td><td></td><td></td><td></td><td></td><td>88,000</td><td></td><td></td><td></td><td>88,000</td></tr></table>												R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	Fed \$					88,000				88,000	Local Match										LSSRP Bond										Local AC										Total					88,000				88,000
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																														
Fed \$					88,000				88,000																																																														
Local Match																																																																							
LSSRP Bond																																																																							
Local AC																																																																							
Total					88,000				88,000																																																														
Phase Funding Details:																																																																							
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																												
4298	HBP	R/W			-88,000		88,000																																																																
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		10/17/2020 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. As requested in September 2020 Survey.								Total:																																																													
4298	HBP	R/W		-88,000	88,000																																																																		
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total:																																																													
4298	HBP	R/W																																																																					
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:																																																													

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4298	HBP	R/W	88,000								88,000
Local Match											
Fed. Reimb. Rate: 100.00%		9/15/2015 Kirk Anderson: Reimbursement changed to 100% (Toll Credits). 9/11/2015 Kirk Anderson: New project.								Total:	88,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								5,500,000	5,500,000
Local Match									
LSSRP Bond									
Local AC									
Total								5,500,000	5,500,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4298	HBP	CON								2,020,000	2,020,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/2/2017 Kirk Anderson: Not ready to ad within 6 months. CON funds added in Beyond. As requested in September 2017 Survey.								Total:	2,020,000
4298	HBP	CON								3,480,000	3,480,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/15/2015 Kirk Anderson: Reimbursement changed to 100% (Toll Credits). 9/11/2015 Kirk Anderson New project.								Total:	3,480,000



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0099, ENNIS RD OVER SAND CREEK, 0.3 MI S GEORGE SMITH RD. Replace 2 Lane Bridge with 2 Lane Bridge  
3/23/2014: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5942(238)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	480,000								480,000
R/W	100,000								100,000
CON	2,110,000	1,127,287							3,237,287
Total	2,690,000	1,127,287							3,817,287
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	2,010,342	1,806,945							3,817,287
Local Match									
LSSRP Bond									
Local AC	679,658	-679,658							
Total	2,690,000	1,127,287							3,817,287
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	480,000								480,000
Local Match									
LSSRP Bond									
Local AC									
Total	480,000								480,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4184	HBP	PE	100,000								100,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/20/2019 Kirk Anderson: Add PE funds as requested in the September 2019 Survey. 6-D needed.							Total:	100,000
4184	HBP	PE	175,000								175,000
	Local Match										
Fed. Reimb. Rate: 100.00%			6/27/2014 Kirk Anderson: Agency is requesting scoping money by EPSP. PE capped at \$40,000 until 6A package is submitted and SLA concurs. 09/26/14 Kirk Anderson: Add \$135,000 of PE funds in 14/15. As requested in September 2014 Survey							Total:	175,000
4184	HBP	PE	205,000								205,000
	Local Match										
Fed. Reimb. Rate: 100.00%			3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 2/13/2014 Tom Glaski: New Project - Minimal 6A submitted							Total:	205,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>R/W Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	100,000								100,000
Local Match									
LSSRP Bond									
Local AC									
Total	100,000								100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4184	HBP	R/W	20,000								20,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/2/2017 Kirk Anderson: NEARLY Ready to Advertise. RW funds increased and moved from FFY 19/20 to 17/18. As requested in September 2017 Survey.							Total:	20,000

4184	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

4184	HBP	R/W	40,000								40,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/26/2014 Kirk Anderson: Not ready to ad within 6 months. Increase RW funds by \$40,000. As requested in September 2014 Survey.							Total:	40,000

4184	HBP	R/W	40,000								40,000
	Local Match										
Fed. Reimb. Rate: 100.00%			3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 2/13/2014 Tom Glaski: New Project - Minimal 6A submitted							Total:	40,000

<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,430,342	1,806,945							3,237,287
Local Match									
LSSRP Bond									
Local AC	679,658	-679,658							
Total	2,110,000	1,127,287							3,237,287

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4184	HBP	CON		1,127,287							1,127,287
	Local Match										
Fed. Reimb. Rate: 100.00%			6/11/2021 Kirk Anderson: Add funds after award due to high bids. See 6-D.							Total:	1,127,287

**New!**

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4184	HBP	CON	1,430,342	-1,430,342							
	Local Match										
Fed. Reimb. Rate: 100.00%			7/24/2020 Eileen Crawford: Fundline adjusted to match RFA							Total:	
4184	Local AC (HBP)	CON	679,658	-679,658							
	Local Match										
Fed. Reimb. Rate: 100.00%			4/17/2020 Kirk Anderson: Ready to Advertise. CON funds moved from FFY 20/21 to 19/20. As requested by agency. 7/24/2020 Eileen Crawford: AC added to CON							Total:	
4184	HBP	CON	-2,110,000	2,110,000							
	Local Match										
Fed. Reimb. Rate: 100.00%			3/28/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4184	HBP	CON	2,110,000							-2,110,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			1/31/2020 Kirk Anderson: Nearly ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested by agency.							Total:	
4184	HBP	CON					-2,110,000			2,110,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4184	HBP	CON			-2,110,000	2,110,000					
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4184	HBP	CON			-2,110,000	2,110,000					
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4184	HBP	CON		-2,110,000	2,110,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4184	HBP	CON		2,110,000						-2,110,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/20/2019 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.							Total:	
4184	HBP	CON			-2,110,000					2,110,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4184	HBP	CON		-2,110,000	2,110,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4184	HBP	CON		-2,110,000	2,110,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4184	HBP	CON		2,110,000	-2,110,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			9/27/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 19/20. As requested in September 2018 Survey.							Total:	
4184	HBP	CON		-2,110,000	2,110,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			3/28/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4184	HBP	CON		2,110,000						-1,744,000	366,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/2/2017 Kirk Anderson: NEARLY Ready to Advertise. CON funds increased and moved from FFY Beyond to 19/20. As requested in September 2017 Survey.							Total:	366,000
4184	HBP	CON								596,000	596,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/25/2014 Kirk Anderson: Agency is requesting additional CON funds. As requested on the 2014 HBP Survey.							Total:	596,000
4184	HBP	CON								1,148,000	1,148,000
	Local Match										
Fed. Reimb. Rate: 100.00%			3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 3/23/2014 Tom Glaski : Cap @ \$40,00 until complete 6A package Submitted and SLA concurrence 2/13/2014 Tom Glaski: New Project - Minimal 6A submitted							Total:	1,148,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0134, BURROUGH VALLEY RD OVER DRY CREEK, JUST E/O TOLLHOUSE RD. Replace 2 Lane Bridge with 2 Lane Bridge

Fed Proj: BRLS-5942(245)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	685,000								685,000
R/W	60,000								60,000
CON								3,200,000	3,200,000
Total	745,000							3,200,000	3,945,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	659,549							2,832,960	3,492,509
Local Match	85,452							367,040	452,492
LSSRP Bond									
Local AC									
Total	745,000							3,200,000	3,945,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	606,431								606,431
Local Match	78,570								78,570
LSSRP Bond									
Local AC									
Total	685,000								685,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4189	HBP	PE	163,781								163,781
	Local Match		21,220								21,220
Fed. Reimb. Rate: 88.53%      10/2/2017 Kirk Anderson: Not ready to ad within 6 months. PE funds added in 17/18. As requested in September 2017 Survey..										Total:	185,000
4189	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%      6/23/2016 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 15/16. As requested by agency. Also see Exhibit 6-D in Edocs. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	
4189	HBP	PE	53,118								53,118
	Local Match		6,882								6,882
Fed. Reimb. Rate: 88.53%      9/24/2015 Kirk Anderson: The agency requests additional PE in their 2015 HBP Survey.										Total:	60,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4189	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/13/2014 Wesley Zinke: Correction to show additional PE combined into one FFY. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
4189	HBP	PE		144,304							144,304
	Local Match			18,696							18,696
Fed. Reimb. Rate: 88.53%			6/25/2014 Kirk Anderson: Agency is requesting scoping funds by EPSP. PE capped at \$40,000 until 6A package is submitted and SLA concurs. Agency may request a part of the funds in 14/15 for additional scoping funds due to the project complexity. 9/25/2014 Kirk Anderson: Add \$163,000 PE funds in 15/16. As requested in September 2014 Survey.								Total: _____
4189	HBP	PE		245,228							245,228
	Local Match			31,772							31,772
Fed. Reimb. Rate: 88.53%			3/23/2014 Tom Glaski : Cap @ \$40,00 until complete 6A package Submitted and SLA concurrence 3/1/2014 Tom Glaski: New Project, Replace Timber Two Lane Bridge with Two Lane Bridge								Total: _____

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	53,118								53,118
Local Match	6,882								6,882
LSSRP Bond									
Local AC									
Total	60,000								60,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4189	HBP	R/W	26,559								26,559
	Local Match		3,441								3,441
Fed. Reimb. Rate: 88.53%			10/2/2017 Kirk Anderson: Not ready to ad within 6 months. RW funds increased and moved from FFY 19/20 to 17/18. As requested in September 2017 Survey.								Total: _____
4189	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4189	HBP	R/W	26,559								26,559
	Local Match		3,441								3,441
Fed. Reimb. Rate: 88.53%			3/1/2014 Tom Glaski: New Project, Replace Timber Two Lane Bridge with Two Lane Bridge								Total: _____

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								2,832,960	2,832,960
Local Match								367,040	367,040
LSSRP Bond									
Local AC									
Total								3,200,000	3,200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4189	HBP	CON							-2,832,960	2,832,960		New!
	Local Match								-367,040	367,040		
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4189	HBP	CON						-2,832,960	2,832,960			New!
	Local Match							-367,040	367,040			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4189	HBP	CON					-2,832,960	2,832,960				New!
	Local Match						-367,040	367,040				
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4189	HBP	CON					-2,832,960	2,832,960				New!
	Local Match						-367,040	367,040				
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4189	HBP	CON				2,832,960				-2,832,960		New!
	Local Match					367,040				-367,040		
Fed. Reimb. Rate: 88.53%			10/11/2021 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.							Total:		
4189	HBP	CON					-2,832,960			2,832,960		New!
	Local Match						-367,040			367,040		
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4189	HBP	CON				-2,832,960	2,832,960					
	Local Match					-367,040	367,040					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4189	HBP	CON			-2,832,960	2,832,960					
	Local Match				-367,040	367,040					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4189	HBP	CON			2,832,960					-2,832,960	
	Local Match				367,040					-367,040	
Fed. Reimb. Rate: 88.53%			10/17/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.							Total:	
4189	HBP	CON			-2,832,960					2,832,960	
	Local Match				-367,040					367,040	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4189	HBP	CON		-2,832,960	2,832,960						
	Local Match			-367,040	367,040						
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4189	HBP	CON		2,832,960						-2,832,960	
	Local Match			367,040						-367,040	
Fed. Reimb. Rate: 88.53%			9/27/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.							Total:	
4189	HBP	CON								941,959	941,959
	Local Match									122,041	122,041
Fed. Reimb. Rate: 88.53%			10/2/2017 Kirk Anderson: Not ready to ad within 6 months. CON funds increased in Beyond. As requested in September 2017 Survey.							Total:	1,064,000
4189	HBP	CON								517,901	517,901
	Local Match									67,100	67,100
Fed. Reimb. Rate: 88.53%			9/24/2015 Kirk Anderson: The agency requested additional CON funds in their 2015 HBP Survey							Total:	585,000
4189	HBP	CON								1,373,100	1,373,100
	Local Match									177,900	177,900
Fed. Reimb. Rate: 88.53%			3/1/2014 Tom Glaski: New Project, Replace Timber Two Lane Bridge with Two Lane Bridge							Total:	1,551,000



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0264, JOSE BASIN RD, OVER BALD MILL CREEK, 2.3 MI NE/O AUBERRY RD. Replace 1 Lane Bridge with 2 Lane Bridge  
3/23/2014: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5942(246)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	465,000								465,000
R/W								45,000	45,000
CON								2,268,000	2,268,000
Total	465,000							2,313,000	2,778,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	465,000							2,313,000	2,778,000
Local Match									
LSSRP Bond									
Local AC									
Total	465,000							2,313,000	2,778,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	465,000								465,000
Local Match									
LSSRP Bond									
Local AC									
Total	465,000								465,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4190	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/13/2014 Wesley Zinke: Correction to show additional PE funds combined into one FFY. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4190	HBP	PE		60,000							60,000
	Local Match										
Fed. Reimb. Rate: 100.00%			6/27/2014 Kirk Anderson: Agency is requesting scoping money by EPSP. PE capped at \$40,000 until 6A package is submitted and SLA concurs. 9/25/2014 Kirk Anderson: Agency is requesting additional scoping funds. As requested in September 2014 Survey.							Total:	60,000
4190	HBP	PE		405,000							405,000
	Local Match										
Fed. Reimb. Rate: 100.00%			3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 3/23/2014 Tom Glaski : Cap @ \$40,00 until complete 6A package Submitted and SLA concurrence 3/1/2014 Tom Glaski: New Project; Replace Existing One Lane Bridge with Two Lane Bridge							Total:	405,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	--	--	-------	-------	-------	-------	-------	-------	-------	--------	-------

  

R/W Summary:		Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$									45,000	45,000
Local Match										
LSSRP Bond										
Local AC										
Total									45,000	45,000

  

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4190	HBP	R/W			-45,000					45,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/18/2020 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to Beyond. As requested in September 2020 Survey.								Total:	_____

  

4190	HBP	R/W	-45,000		45,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total:	_____

  

4190	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/18/2020 DLA-Admin: Fund line failed to deliver. 10/9/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	_____

  

4190	HBP	R/W	45,000								45,000
	Local Match										
Fed. Reimb. Rate: 100.00%		3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 3/1/2014 Tom Glaski: New Project; Replace Existing One Lane Bridge with Two Lane Bridge								Total:	45,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								2,268,000	2,268,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,268,000	2,268,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4190	HBP	CON								2,268,000	2,268,000
	Local Match										
Fed. Reimb. Rate: 100.00%			3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 3/1/2014 Tom Glaski: New Project; Replace Existing One Lane Bridge with Two Lane Bridge							Total:	2,268,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0267, MILLERTON ROAD, OVER NORTH FORK LITTLE DRY CR, .81 MI E OF AUBERRY RD. Replace 1 Lane Bridge with 2 Lane Bridge 10/14/2013: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5942(210)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	326,000				100,000				426,000
R/W					75,000				75,000
CON								2,042,000	2,042,000
Total	326,000				175,000			2,042,000	2,543,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	326,000				175,000			2,042,000	2,543,000
Local Match									
LSSRP Bond									
Local AC									
Total	326,000				175,000			2,042,000	2,543,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	326,000				100,000				426,000
Local Match									
LSSRP Bond									
Local AC									
Total	326,000				100,000				426,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4111	HBP	PE			-100,000		100,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/22/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.							Total:	
4111	HBP	PE			100,000						100,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/21/2021 Kirk Anderson: Add new funds to reauthorize the PE phase due to lapsing funds to complete PE phase. See 6-D signed 09/20/2021.							Total:	100,000
4111	HBP	PE		326,000							326,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 7/19/2013 Tom Glaski: New Project - 9/27/2013 Costs from 8/23/2013 6A package							Total:	326,000

New!

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>R/W Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					75,000				75,000
Local Match									
LSSRP Bond									
Local AC									
Total					75,000				75,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4111	HBP	R/W			-75,000		75,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear.								Total:	
4111	HBP	R/W		-75,000		75,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		10/18/2020 DLA-Admin: Fund line failed to deliver. 10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total:	
4111	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4111	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4111	HBP	R/W		75,000							75,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 9/27/2013 Tom Glaski: New Project - 9/27/2013 Costs from 8/23/2013 6A package								Total:	75,000

**New!**

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								2,042,000	2,042,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,042,000	2,042,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4111	HBP	CON							-2,042,000	2,042,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4111	HBP	CON						-2,042,000	2,042,000			New!
	Local Match											
Fed. Reimb. Rate: 100.00%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4111	HBP	CON						2,042,000		-2,042,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%			9/23/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in September 2021 Status.							Total:		
4111	HBP	CON								178,000	178,000	New!
	Local Match											
Fed. Reimb. Rate: 100.00%			9/21/2021 Kirk Anderson: CON fund increase requested in 6-D signed 09/20/2021..							Total:	178,000	
4111	HBP	CON								174,000	174,000	
	Local Match											
Fed. Reimb. Rate: 100.00%			10/2/2017 Kirk Anderson: Nor ready to ad within 6 months. Increase CON funds in Beyond. As requested in the September 2017 survey.							Total:	174,000	
4111	HBP	CON								1,690,000	1,690,000	
	Local Match											
Fed. Reimb. Rate: 100.00%			10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 9/27/2013 Tom Glaski: New Project - 9/27/2013 Costs from 8/23/2013 6A package							Total:	1,690,000	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0268, MILLERTON ROAD, OVER LITTLE DRY CREEK, 1.8 MI E OF AUBERRY RD. Replace 1 Lane Bridge with 2 Lane Bridge 10/14/2013: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5942(210)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	326,000				100,000				426,000
R/W					75,000				75,000
CON								2,007,000	2,007,000
Total	326,000				175,000			2,007,000	2,508,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	326,000				175,000			2,007,000	2,508,000
Local Match									
LSSRP Bond									
Local AC									
Total	326,000				175,000			2,007,000	2,508,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	326,000				100,000				426,000
Local Match									
LSSRP Bond									
Local AC									
Total	326,000				100,000				426,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4117	HBP	PE			-100,000		100,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/22/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.							Total:	
4117	HBP	PE			100,000						100,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/21/2021 Kirk Anderson: Add new funds to reauthorize the PE phase due to lapsing funds to complete PE phase. See 6-D signed 09/20/2021.							Total:	100,000
4117	HBP	PE		326,000							326,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 8/8/2013 Tom Glaski: New Project - Costs from 8/23/2013 6A package							Total:	326,000

New!

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>R/W Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					75,000				75,000
Local Match									
LSSRP Bond									
Local AC									
Total					75,000				75,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4117	HBP	R/W			-75,000		75,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear.								Total:	
4117	HBP	R/W			30,000						30,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2021 Kirk Anderson: Add RW funds per 6-D signed 09/20/2021.								Total:	30,000
4117	HBP	R/W		-45,000	45,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/18/2020 DLA-Admin: Fund line failed to deliver. 10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total:	
4117	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4117	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4117	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
4117	HBP	R/W		45,000							45,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 8/8/2013 Tom Glaski: New Project - Costs from 8/23/2013 6A package								Total:	45,000

New!

New!



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								2,007,000	2,007,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,007,000	2,007,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4117	HBP	CON							-2,007,000	2,007,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4117	HBP	CON						-2,007,000	2,007,000			New!
	Local Match											
Fed. Reimb. Rate: 100.00%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4117	HBP	CON						2,007,000		-2,007,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%			9/23/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in September 2021 Status.							Total:		
4117	HBP	CON								117,000	117,000	New!
	Local Match											
Fed. Reimb. Rate: 100.00%			9/21/2021 Kirk Anderson: Add CON funds per 6-D signed 09/20/2021.							Total:	117,000	
4117	HBP	CON								446,000	446,000	
	Local Match											
Fed. Reimb. Rate: 100.00%			10/2/2017 Kirk Anderson: Not ready to ad within 6 months. Increase CON funds in beyond. As requested in the September 2017 survey.							Total:	446,000	
4117	HBP	CON								1,444,000	1,444,000	
	Local Match											
Fed. Reimb. Rate: 100.00%			10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 8/8/2013 Tom Glaski: New Project - Costs from 8/23/2013 6A package							Total:	1,444,000	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0269, MILLERTON ROAD OVER LITTLE DRY CREEK, 2.6 MI E OF AUBERRY RD. Replace 1 lane bridge with 2 lane bridge  
10/14/2013: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5942(210)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	326,000				100,000				426,000
R/W					75,000				75,000
CON								2,946,000	2,946,000
Total	326,000				175,000			2,946,000	3,447,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	326,000				175,000			2,946,000	3,447,000
Local Match									
LSSRP Bond									
Local AC									
Total	326,000				175,000			2,946,000	3,447,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	326,000				100,000				426,000
Local Match									
LSSRP Bond									
Local AC									
Total	326,000				100,000				426,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4110	HBP	PE			-100,000		100,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/22/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.							Total:	
4110	HBP	PE			100,000						100,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/21/2021 Kirk Anderson: Add funds to reauthorize the PE phase to complete the phase. See 6-D signed 09/20/2021.							Total:	100,000
4110	HBP	PE		326,000							326,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 9/27/2013 Tom Glaski: New Project - Costs from 8/23/2013 6A package							Total:	326,000

New!

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>R/W Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					75,000				75,000
Local Match									
LSSRP Bond									
Local AC									
Total					75,000				75,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4110	HBP	R/W			-75,000		75,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear.								Total:	
4110	HBP	R/W		-75,000		75,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		10/18/2020 DLA-Admin: Fund line failed to deliver. 10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total:	
4110	HBP	R/W		30,000							30,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/2/2017 Kirk Anderson: Not ready to AD within 6 months. Increase RW funds in 19/20. As requested in the September 2017 survey.								Total:	30,000
4110	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4110	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4110	HBP	R/W		45,000							45,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 9/27/2013 Tom Glaski: New Project - Costs from 8/23/2013 6A package								Total:	45,000

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								2,946,000	2,946,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,946,000	2,946,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4110	HBP	CON							-2,946,000	2,946,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4110	HBP	CON						-2,946,000	2,946,000			New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4110	HBP	CON						2,946,000		-2,946,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%		9/23/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in September 2021 Status.								Total:		
4110	HBP	CON								305,000	305,000	New!
	Local Match											
Fed. Reimb. Rate: 100.00%		9/21/2021 Kirk Anderson: Add CON funds. See 6-D signed 09/20/2021.								Total:	305,000	
4110	HBP	CON								1,183,000	1,183,000	
	Local Match											
Fed. Reimb. Rate: 100.00%		10/2/2017 Kirk Anderson: Not ready to ad within 6 months. Increase CON funds in Beyond. As requested in the September 2017 survey.								Total:	1,183,000	
4110	HBP	CON								1,458,000	1,458,000	
	Local Match											
Fed. Reimb. Rate: 100.00%		10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 9/27/2013 Tom Glaski: New Project - Costs from 8/23/2013 6A package								Total:	1,458,000	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0270, MILLERTON ROAD, OVER LITTLE DRY CREEK, 3.93 MI E OF AUBERRY RD.    Replace 2 lane bridge with 2 lane bridge    10/14/2013: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5942(210)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	326,000		100,000		300,000				726,000
R/W								60,000	60,000
CON								2,317,000	2,317,000
Total	326,000		100,000		300,000			2,377,000	3,103,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	326,000		100,000		300,000			2,377,000	3,103,000
Local Match									
LSSRP Bond									
Local AC									
Total	326,000		100,000		300,000			2,377,000	3,103,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	326,000		100,000		300,000				726,000
Local Match									
LSSRP Bond									
Local AC									
Total	326,000		100,000		300,000				726,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4109	HBP	PE			-300,000		300,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/18/2021 DLA-Admin: PE funds moved out which are not needed to clear NEPA.								Total:	
4109	HBP	PE			326,000	-400,000					-74,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2021 Kirk Anderson: Remove funds to reflect PE funds requested in the 6-A signed 09/20/2021. Move PE funds needed to complete the PE phase to 21/22.								Total:	-74,000
4109	HBP	PE				400,000					400,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/8/2020 Kirk Anderson: Add PE funds as requested on the September Survey.								Total:	400,000

New!

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																												
4109	HBP	PE	-74,000		74,000																																																																		
Local Match																																																																							
Fed. Reimb. Rate: 100.00%		10/18/2020 DLA-Admin: Fund line failed to deliver. 10/22/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6.								Total:																																																													
4109	HBP	PE																																																																					
Local Match																																																																							
Fed. Reimb. Rate: 100.00%		9/20/2019 Kirk Anderson: Funds not obligated, moved to next fiscal year. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:																																																													
4109	HBP	PE																																																																					
Local Match																																																																							
Fed. Reimb. Rate: 100.00%		10/22/2019 DLA-Admin: Fund line failed to deliver. 9/20/2018 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. Funds not obligated, moved to next fiscal year. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:																																																													
4109	HBP	PE		74,000							74,000																																																												
Local Match																																																																							
Fed. Reimb. Rate: 100.00%		10/10/2018 Eileen Crawford: Fund line failed to deliver. 1/10/2018 Kirk Anderson: Agency requests additional funds for cultural studies and associated staff time. See the new Exhibit 6-A in Edoc.								Total:	74,000																																																												
4109	HBP	PE		326,000							326,000																																																												
Local Match																																																																							
Fed. Reimb. Rate: 100.00%		10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 7/19/2013 Tom Glaski: New Project								Total:	326,000																																																												
<table><tr><td>R/W Summary:</td><td>Prior</td><td>20/21</td><td>21/22</td><td>22/23</td><td>23/24</td><td>24/25</td><td>25/26</td><td>Beyond</td><td>Total</td></tr><tr><td>Fed \$</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>60,000</td><td>60,000</td></tr><tr><td>Local Match</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>LSSRP Bond</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>Local AC</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>Total</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>60,000</td><td>60,000</td></tr></table>												R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	Fed \$								60,000	60,000	Local Match										LSSRP Bond										Local AC										Total								60,000	60,000
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																														
Fed \$								60,000	60,000																																																														
Local Match																																																																							
LSSRP Bond																																																																							
Local AC																																																																							
Total								60,000	60,000																																																														
Phase Funding Details:																																																																							
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																												
4109	HBP	R/W								30,000	30,000																																																												
Local Match																																																																							
Fed. Reimb. Rate: 100.00%		9/21/2021 Kirk Anderson: Add funds to reflect RW funds requested in the 6-A signed 09/20/2021.								Total:	30,000																																																												

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4109	HBP	R/W	-30,000								30,000	
Local Match												
Fed. Reimb. Rate: 100.00%		10/2/2017 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to Beyond. As requested in September 2017 Survey.								Total:		
4109	HBP	R/W										
Local Match												
Fed. Reimb. Rate: 100.00%		10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:		
4109	HBP	R/W										
Local Match												
Fed. Reimb. Rate: 100.00%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:		
4109	HBP	R/W										
Local Match												
Fed. Reimb. Rate: 100.00%		3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:		
4109	HBP	R/W	30,000									30,000
Local Match												
Fed. Reimb. Rate: 100.00%		10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 8/8/2013 Tom Glaski: New Project								Total:	30,000	
<b>CON Summary:</b>			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
Fed \$										2,317,000	2,317,000	
Local Match												
LSSRP Bond												
Local AC												
Total										2,317,000	2,317,000	
Phase Funding Details:												
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4109	HBP	CON									1,000	1,000
Local Match												
Fed. Reimb. Rate: 100.00%		9/21/2021 Kirk Anderson: Correct fundline to reflect CON funds requested in the 6-A signed 09/20/2021.								Total:	1,000	
4109	HBP	CON									177,000	177,000
Local Match												
Fed. Reimb. Rate: 100.00%		3/7/2018 Kirk Anderson: Agency requests additional funds for cultural mitigation during construction. See the new Exhibit 6-A in Edoc.								Total:	177,000	

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4109	HBP	CON								655,000	655,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/2/2017 Kirk Anderson: Not ready to ad within 6 months. Increase CON funds in Beyond. As requested in the September 2017 Survey.								Total:	655,000
4109	HBP	CON								1,484,000	1,484,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/14/2013 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 8/8/2013 Tom Glaski: New Project - 9/27/2013 Costs from 8/23/2013 6A package								Total:	1,484,000



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0276, S ENGLEHART AVE OVER REEDLEY MAIN CANAL, 0.3 MI N OF AMERICAN AVE.    Replace 2 Lane Bridge with 2 Lane Bridge. 3/23/2014: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5942(239)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	275,000	85,000							360,000
R/W	50,000								50,000
CON							1,195,000		1,195,000
Total	325,000	85,000					1,195,000		1,605,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	325,000	85,000					1,195,000		1,605,000
Local Match									
LSSRP Bond									
Local AC									
Total	325,000	85,000					1,195,000		1,605,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	275,000	85,000							360,000
Local Match									
LSSRP Bond									
Local AC									
Total	275,000	85,000							360,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4186	HBP	PE	-50,000	50,000							
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2020 Kirk Anderson: NEARLY Ready to Advertise. PE funds moved from FFY 19/20 to 20/21. Funding pushed due to project prioritization.							Total:	
4186	HBP	PE		35,000							35,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2020 Kirk Anderson: Add PE funds as requested on the September Survey.							Total:	35,000
4186	HBP	PE		50,000							50,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/20/2020 DLA-Admin: Fund line has not failed to deliver. 10/19/2020 DLA-Admin: Fund line failed to deliver. 9/20/2019 Kirk Anderson: Add PE funds in 19/20 as requested in the September 2019 Survey. 6-D is needed.							Total:	50,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4186	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/2/2017 Kirk Anderson: NEARLY Ready to Advertise. PE funds moved from FFY 16/17 to 17/18. Ran out of FFY 16/17 OA. Move to FFY 17/18. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4186	HBP	PE		75,000							75,000
	Local Match										
Fed. Reimb. Rate: 100.00%		7/22/2016 Kirk Anderson: Agency requests more PE funds as explained in the Exhibit 6-D dated 07/19/16 in EDocs.								Total:	75,000
4186	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/24/2015 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
4186	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		6/27/2014 Kirk Anderson: Agency is requesting scoping money. PE capped at \$40,000 until 6A package is submitted and SLA concurs. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
4186	HBP	PE		200,000							200,000
	Local Match										
Fed. Reimb. Rate: 100.00%		3/23/2014 Tom Glaski : Cap @ \$40,00 until complete 6A package Submitted and SLA concurrence 3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 2/13/2014 Tom Glaski: New Project - Minimal 6A submitted								Total:	200,000
	R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
	Fed \$	50,000								50,000	
	Local Match										
	LSSRP Bond										
	Local AC										
	Total	50,000								50,000	
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4186	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		2/9/2017 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 16/17. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4186	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4186	HBP	R/W	50,000								50,000
	Local Match										
Fed. Reimb. Rate: 100.00%		3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 2/13/2014 Tom Glaski: New Project - Minimal 6A submitted								Total:	50,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							1,195,000		1,195,000
Local Match									
LSSRP Bond									
Local AC									
Total							1,195,000		1,195,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4186	HBP	CON						-1,195,000	1,195,000			New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____	
4186	HBP	CON					-1,195,000	1,195,000				New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____	
4186	HBP	CON				-1,195,000	1,195,000					New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____	
4186	HBP	CON			-1,195,000	1,195,000						
	Local Match											
Fed. Reimb. Rate: 100.00%		11/2/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____	
4186	HBP	CON		-1,195,000	1,195,000							
	Local Match											
Fed. Reimb. Rate: 100.00%		11/2/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4186	Local AC (HBP)	CON		-1,195,000	1,195,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2020 DLA-Admin: Remove CON AC in FFY 20/21. Action taken to financially constrain the program.							Total:	
4186	HBP	CON		1,195,000	-1,195,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2020 DLA-Admin: Remove CON AC in FFY 20/21. Action taken to financially constrain the program.							Total:	
4186	HBP	CON			1,195,000					-1,195,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2020 Kirk Anderson: Move Funds into FTIP							Total:	
4186	Local AC (HBP)	CON		1,195,000	-1,195,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2020 Kirk Anderson: Add AC funds as requested on the September Survey							Total:	
4186	HBP	CON			-1,195,000					1,195,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4186	HBP	CON		-1,195,000	1,195,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4186	HBP	CON	-1,195,000	1,195,000							
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4186	HBP	CON	1,195,000	-1,195,000							
	Local Match										
Fed. Reimb. Rate: 100.00%			9/27/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 19/20. As requested in September 2018 Survey.							Total:	
4186	HBP	CON	-1,195,000	1,195,000							
	Local Match										
Fed. Reimb. Rate: 100.00%			3/28/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4186	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4186	HBP	CON		1,195,000						-1,195,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/2/2017 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.								Total:	
4186	HBP	CON								75,000	75,000
	Local Match										
Fed. Reimb. Rate: 100.00%		7/22/2016 Kirk Anderson: Agency requests more CON funds as explained in the Exhibit 6-D dated 07/19/16 in EDocs.								Total:	75,000
4186	HBP	CON								1,120,000	1,120,000
	Local Match										
Fed. Reimb. Rate: 100.00%		3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 2/13/2014 Tom Glaski: New Project - Minimal 6A submitted								Total:	1,120,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0289, N FRANKWOOD AVE OVER ALTA MAIN CANAL, 1.15 MI S OF PIEDRA RD.    Replace 2 Lane Bridge with 2 Lane Bridge 3/23/2014: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5942(247)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	620,000								620,000
R/W	100,000								100,000
CON								2,789,000	2,789,000
Total	720,000							2,789,000	3,509,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	720,000							2,789,000	3,509,000
Local Match									
LSSRP Bond									
Local AC									
Total	720,000							2,789,000	3,509,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	620,000								620,000
Local Match									
LSSRP Bond									
Local AC									
Total	620,000								620,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4191	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/20/2018 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 18/19. As requested by agency 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4191	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/22/2018 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4191	HBP	PE		35,000							35,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/2/2017 Kirk Anderson: Not ready to ad within 6 months. PE funds increased and moved from FFY 19/20 to 17/18. As requested in September 2017 Survey.							Total:	35,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4191	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/21/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4191	HBP	PE		75,000							75,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/5/2016 Kirk Anderson: Add PE funds as requested on the 2016 HBP Survey.							Total:	75,000
4191	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2015 Kirk Anderson: Agency request PE funds EPSP to 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4191	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4191	HBP	PE		110,000							110,000
	Local Match										
Fed. Reimb. Rate: 100.00%			6/27/2014 Kirk Anderson: Agency is requesting scoping money. PE capped at \$40,000 until 6A package is submitted and SLA concurs. 9/26/2014 Kirk Anderson: Add \$70,000 of PE funds in 14/15. As requested in September 2014 survey.							Total:	110,000
4191	HBP	PE		400,000							400,000
	Local Match										
Fed. Reimb. Rate: 100.00%			3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 3/23/2014 Tom Glaski : Cap @ \$40,00 until complete 6A package Submitted and SLA concurrence 3/1/2014 Tom Glaski: New Project; Replace Two Lane Bridge with Two Lane Bridge							Total:	400,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>R/W Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	100,000								100,000
Local Match									
LSSRP Bond									
Local AC									
Total	100,000								100,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4191	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/27/2018 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4191	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4191	HBP	R/W		40,000							40,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/24/2015 Kirk Anderson: The agency requests additional RW funds in their 2015 HBP survey.								Total:	40,000
4191	HBP	R/W		60,000							60,000
	Local Match										
Fed. Reimb. Rate: 100.00%		3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 3/1/2014 Tom Glaski: New Project; Replace Two Lane Bridge with Two Lane Bridge								Total:	60,000



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								2,789,000	2,789,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,789,000	2,789,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4191	HBP	CON			-2,789,000					2,789,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4191	HBP	CON			2,789,000					-2,789,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 9/27/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2018 Survey.										Total:	
4191	HBP	CON								289,000	289,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/2/2017 Kirk Anderson: Not ready to ad within 6 months. CON funds increased in Beyond. As requested in September 2017 Survey.										Total:	289,000
4191	HBP	CON								260,000	260,000
	Local Match										
Fed. Reimb. Rate: 100.00% 9/26/2014 Kirk Anderson: Add \$260,000 of CON funds to Beyond. As requested in September 2014 survey.										Total:	260,000
4191	HBP	CON								2,240,000	2,240,000
	Local Match										
Fed. Reimb. Rate: 100.00% 3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 3/1/2014 Tom Glaski: New Project; Replace Two Lane Bridge with Two Lane Bridge										Total:	2,240,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0317, WATTS VALLEY RD OVER WATTS CREEK, 5.59 MI E/O PITTMAN HILL.    Replace 2 Lane Bridge with 2 Lane Bridge  
3/23/2014: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5942(248)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	427,000	31,581							458,581
R/W	60,000								60,000
CON	1,709,000	130,173							1,839,173
Total	2,196,000	161,754							2,357,754
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	2,196,000	161,754							2,357,754
Local Match									
LSSRP Bond									
Local AC									
Total	2,196,000	161,754							2,357,754
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	427,000	31,581							458,581
Local Match									
LSSRP Bond									
Local AC									
Total	427,000	31,581							458,581

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4192	HBP	PE		-419							-419
	Local Match										
Fed. Reimb. Rate: 100.00%			5/3/2021 DLA-Admin: Revised PE funds per RFA's to date.							Total:	-419
4192	HBP	PE		10,000							10,000
	Local Match										
Fed. Reimb. Rate: 100.00%			3/2/2021 Kirk Anderson: Final PE adjustment to pay final invoice.							Total:	10,000
4192	HBP	PE	-22,000	22,000							
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2020 Kirk Anderson: Construction Authorized. PE funds moved from FFY 19/20 to 20/21. Funding pushed due to project prioritization.							Total:	

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4192	HBP	PE	22,000	-22,000							
Local Match											
Fed. Reimb. Rate: 100.00%		10/20/2020 DLA-Admin: Fund line has not failed to deliver. 10/19/2020 DLA-Admin: Fund line failed to deliver. 11/13/2019 Kirk Anderson: Construction Authorized. PE funds moved from FFY 20/21 to 19/20. As requested by agency.								Total:	
4192	HBP	PE		22,000							22,000
Local Match											
Fed. Reimb. Rate: 100.00%		9/11/2019 Kirk Anderson: Add PE funds to close phase after award as requested by the agency. See 6-D in Edocs								Total:	22,000
4192	HBP	PE		77,000							77,000
Local Match											
Fed. Reimb. Rate: 100.00%		9/27/2018 Kirk Anderson: Add PE funds as requested in September 2018 Survey.								Total:	77,000
4192	HBP	PE		-40,000							-40,000
Local Match											
Fed. Reimb. Rate: 100.00%		4/1/2015 Kirk Anderson: Agency requests PE funds EPSP into 14/15 and reduce the PE funds by \$40,000 to match the Exhibit 6-A sign 03/27/15.								Total:	-40,000
4192	HBP	PE		200,000							200,000
Local Match											
Fed. Reimb. Rate: 100.00%		6/27/2014 Kirk Anderson: Agency is requesting scoping money. PE capped at \$40,000 until 6A package is submitted and SLA concurs. 9/26/2014 Kirk Anderson: Add \$160,000 to PE funds in 15/16. As requested in September 2014 Survey.								Total:	200,000
4192	HBP	PE		190,000							190,000
Local Match											
Fed. Reimb. Rate: 100.00%		3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 3/23/2014 Tom Glaski : Cap @ \$40,00 until complete 6A package Submitted and SLA concurrence 3/1/2014 Tom Glaski: Replace Existing Timber Two Lane Bridge with Two Lane Bridge								Total:	190,000
Phase Funding Details:											
R/W Summary:			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$			60,000								60,000
Local Match											
LSSRP Bond											
Local AC											
Total			60,000								60,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4192	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%		7/20/2017 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 16/17. As requested by agency. RW RFA received 07/20/17. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4192	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4192	HBP	R/W	30,000								30,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/26/2014 Kirk Anderson: Add \$160,000 to RW funds in 17/18. As requested in September 2014 Survey.								Total:	30,000
4192	HBP	R/W	30,000								30,000
	Local Match										
Fed. Reimb. Rate: 100.00%		3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 3/1/2014 Tom Glaski: Replace Existing Timber Two Lane Bridge with Two Lane Bridge								Total:	30,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,709,000	130,173							1,839,173
Local Match									
LSSRP Bond									
Local AC									
Total	1,709,000	130,173							1,839,173

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4192	HBP	CON		-1							-1
	Local Match										
Fed. Reimb. Rate: 100.00%		8/10/2021 Andy Chou: Revised CON funds to match RFA's to date.								Total:	-1
4192	HBP	CON		26,674							26,674
	Local Match										
Fed. Reimb. Rate: 100.00%		3/2/2021 Kirk Anderson: Final CON adjustment to pay final invoice.								Total:	26,674
4192	HBP	CON	-103,500	103,500							
	Local Match										
Fed. Reimb. Rate: 100.00%		10/8/2020 Kirk Anderson: Construction Authorized. CON funds moved from FFY 19/20 to 20/21. Funding pushed due to project prioritization.								Total:	
4192	HBP	CON	103,500	-103,500							
	Local Match										
Fed. Reimb. Rate: 100.00%		11/13/2019 Kirk Anderson: Construction Authorized. Additional CON funds moved from FFY 20/21 to 19/20. As requested by agency.								Total:	

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4192	HBP	CON		103,500							103,500
	Local Match										
Fed. Reimb. Rate: 100.00%			9/11/2019 Kirk Anderson: Add CON funds after bid opening as requested by the agency. See 6-D in Edocs							Total:	103,500
4192	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/26/2019 Kirk Anderson: Ready to Advertise. CON funds moved from FFY 19/20 to 18/19. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4192	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/20/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4192	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/11/2019 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 18/19. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4192	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4192	HBP	CON		1,709,000	-1,464,000						245,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/27/2018 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 18/19. As requested in September 2018 Survey.							Total:	245,000
4192	HBP	CON		-1,464,000	1,464,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			3/28/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4192	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4192	HBP	CON	1,464,000							-1,264,000	200,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/2/2017 Kirk Anderson: NEARLY Ready to Advertise. CON funds increased and moved from FFY Beyond to 18/19. As requested in September 2017 Survey.								Total:	200,000
4192	HBP	CON								170,000	170,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/26/2014 Kirk Anderson: Add \$170,000 to CON funds in beyond. As requested in September 2014 Survey.								Total:	170,000
4192	HBP	CON								1,094,000	1,094,000
	Local Match										
Fed. Reimb. Rate: 100.00%		3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 3/1/2014 Tom Glaski: Replace Existing Timber Two Lane Bridge with Two Lane Bridge								Total:	1,094,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0343, E MCKINLEY AVE, OVER FRESNO CANAL, 0.8 MI EAST OF ACADEMY AV.    Replace 2 lane bridge with 2 lane bridge. 4/1/2010: Toll Credits programmed for PE, R/W, & Con.

Fed Proj: BRLO-5942(225)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	350,000	82,829							432,829
R/W	75,000	23,500							98,500
CON	1,769,362								1,769,362
Total	2,194,362	106,329							2,300,691
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	425,000	1,875,691							2,300,691
Local Match									
LSSRP Bond									
Local AC	1,769,362	-1,769,362							
Total	2,194,362	106,329							2,300,691
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	350,000	82,829							432,829
Local Match									
LSSRP Bond									
Local AC									
Total	350,000	82,829							432,829

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3504	HBP	PE		-67,171							-67,171
	Local Match										
Fed. Reimb. Rate: 100.00%      4/20/2021 Linda Newton: Revised funding to match request for authorization.										Total:	-67,171
3504	HBP	PE	-100,000	150,000							50,000
	Local Match										
Fed. Reimb. Rate: 100.00%      4/28/2020 Kirk Anderson: Move PE funds to 20/21 as requested by the agency. Ran out of FFY 19/20 OA. See 6-D in Edocs.										Total:	50,000
3504	HBP	PE	100,000								100,000
	Local Match										
Fed. Reimb. Rate: 100.00%      9/24/2019 Kirk Anderson: Add PE funds as requested by agency in September 2019 Survey.										Total:	100,000

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3504	HBP	PE	50,000								50,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/27/2018 Kirk Anderson: NEARLY Ready to Advertise. Add PE funds and move PE from FFY 17/18 to 18/19 as requested in September 2018 Survey.								Total:	50,000
3504	HBP	PE	50,000								50,000
	Local Match										
Fed. Reimb. Rate: 100.00%		12/5/2019 Linda Newton: Fund line has not failed to deliver. 10/18/2018 DLA-Admin: Fund line failed to deliver. 10/2/2017 Kirk Anderson: NEARLY Ready to advertise. Add PE funds in 17/18. As requested in the September 2017 Survey.								Total:	50,000
3504	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/25/2014 Kirk Anderson: Move balance of PE from 13/14 to 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3504	HBP	PE	30,000								30,000
	Local Match										
Fed. Reimb. Rate: 100.00%		12/20/2013 Tom Glaski: To correct by PRE funding to requested year from September 2013 Survey - 11/18/2013 PE list entry in error								Total:	30,000
3504	HBP	PE	60,000								60,000
	Local Match										
Fed. Reimb. Rate: 100.00%		11/3/2013 Tom Glaski: Agency Requests an additional \$90,000 per September 2013 Survey. Requires a 6D and Ex 6A Package, current EDoc defective/incomplete								Total:	60,000
3504	HBP	PE	60,000								60,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/30/2012 Tom Glaski: Increase PRE funds Per Agency's September 7, 2012 Survey.								Total:	60,000
3504	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/6/2011 Tom Glaski: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 12/13. As requested in September 2011 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3504	HBP	PE	20,000								20,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Add to PRE Funds to 10/11 FY as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.								Total:	20,000
3504	HBP	PE	80,000								80,000
	Local Match										
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....								Total:	80,000



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>R/W Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	75,000	23,500							98,500
Local Match									
LSSRP Bond									
Local AC									
Total	75,000	23,500							98,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3504	HBP	R/W	-25,000	23,500							-1,500
	Local Match										
Fed. Reimb. Rate: 100.00%      4/28/2020 Kirk Anderson: Move RW funds to 20/21 as requested by the agency. Ran out of FFY 19/20 OA. See 6-D in Edocs										Total:	-1,500
3504	HBP	R/W	25,000								25,000
	Local Match										
Fed. Reimb. Rate: 100.00%      9/24/2019 Kirk Anderson: Add RW funds as requested by agency in September 2019 Survey.										Total:	25,000
3504	HBP	R/W	-5,000								-5,000
	Local Match										
Fed. Reimb. Rate: 100.00%      9/27/2018 Kirk Anderson: NEARLY Ready to Advertise. Move RW from FFY 17/18 to 18/19 as requested in September 2018 Survey.										Total:	-5,000
3504	HBP	R/W	20,000								20,000
	Local Match										
Fed. Reimb. Rate: 100.00%      12/5/2019 Linda Newton: Fund line has not failed to deliver. 10/18/2018 DLA-Admin: Fund line failed to deliver. 10/5/2016 Kirk Anderson: Add RW funds as requested on the 2016 HBP Survey.										Total:	20,000
3504	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%      10/10/2014 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 14/15. As requested by agency. NEPA is cleared as of 09/30/14. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.										Total:	
3504	HBP	R/W	60,000							-60,000	
	Local Match										
Fed. Reimb. Rate: 100.00%      3/16/2013 Tom Glaski: Bring Row Back into FTIP per Agency's March 14, 2013 Ex6A & RFA PRE packages										Total:	
3504	HBP	R/W	-60,000							60,000	
	Local Match										
Fed. Reimb. Rate: 100.00%      9/30/2012 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to Beyond. Agency's September 7, 2012 Survey.										Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3504	HBP	R/W	60,000							-60,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.								Total:	
3504	HBP	R/W	-40,000							60,000	20,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Add to RoW Funds to Beyond as requested by Agency in September 2010 Survey.								Total:	20,000
3504	HBP	R/W	40,000								40,000
	Local Match										
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....								Total:	40,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$		1,769,362							1,769,362
Local Match									
LSSRP Bond									
Local AC	1,769,362	-1,769,362							
Total	1,769,362								1,769,362

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3504	HBP	CON		-280,638							-280,638
	Local Match										
Fed. Reimb. Rate: 100.00%		4/20/2021 Linda Newton: Adjusted AC conversion to match request for authorization.								Total:	-280,638
3504	Local AC (HBP)	CON	-280,638	280,638							
	Local Match										
Fed. Reimb. Rate: 100.00%		4/20/2021 Linda Newton: Adjusted AC conversion to match request for authorization.								Total:	
3504	Local AC (HBP)	CON	2,050,000	-2,050,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		4/28/2020 Kirk Anderson: The agency requests AC CON funds with FRECOG concurrence.								Total:	
3504	HBP	CON	-2,050,000	2,050,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		3/28/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

New!

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3504	HBP	CON	300,000								300,000
	Local Match										
Fed. Reimb. Rate: 100.00%			11/15/2019 Kirk Anderson: Add CON funds as requested by the Agency. See 6-D in Edocs.							Total:	300,000
3504	HBP	CON	1,750,000	-1,750,000							
	Local Match										
Fed. Reimb. Rate: 100.00%			4/3/2019 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 19/20. As requested by agency.							Total:	
3504	HBP	CON	-1,750,000	1,750,000							
	Local Match										
Fed. Reimb. Rate: 100.00%			3/20/2019 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3504	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3504	HBP	CON	250,000								250,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/18/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds added to FFY 18/19 as requested in September 2018 Survey.							Total:	250,000
3504	HBP	CON	488,000								488,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/2/2017 Kirk Anderson: NEARLY Ready to Advertise. Increase CON funds in 18/19. As requested in the September 2017 Survey.							Total:	488,000
3504	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/29/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3504	HBP	CON	1,012,000							-1,012,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/24/2015 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.							Total:	
3504	HBP	CON	-1,012,000							1,012,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/25/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3504	HBP	CON	1,012,000							-1,012,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		11/3/2013 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2013 Survey.								Total:	
3504	HBP	CON								332,000	332,000
	Local Match										
Fed. Reimb. Rate: 100.00%		3/16/2013 Tom Glaski: Increase Con/CE funding per Agency's March 13, 2013 Ex6A & RFA PRE packages								Total:	
3504	HBP	CON	-440,768							680,000	239,232
	Local Match										
Fed. Reimb. Rate: 100.00%		10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.								Total:	
3504	HBP	CON	440,768								440,768
	Local Match										
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....								Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0348, S QUALITY AVE OVER FOWLER SWITCH CANAL, 0.02 MI S OF SWITCH AVE. Scour Countermeasure project.

10/15/2014: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5942(266)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	105,000								105,000
R/W					60,000				60,000
CON								184,800	184,800
Total	105,000				60,000			184,800	349,800
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	105,000				60,000			184,800	349,800
Local Match									
LSSRP Bond									
Local AC									
Total	105,000				60,000			184,800	349,800
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	105,000								105,000
Local Match									
LSSRP Bond									
Local AC									
Total	105,000								105,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4242	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			7/3/2015 Kirk Anderson: The agency requests PE funds in 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4242	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4242	HBP	PE		105,000							105,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/15/2014 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/14/2014 Linda Newton: New eligible project.							Total:	105,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>R/W Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					60,000				60,000
Local Match									
LSSRP Bond									
Local AC									
Total					60,000				60,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4242	HBP	R/W			-60,000		60,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 10/19/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear.										Total:	
4242	HBP	R/W	-60,000		60,000						
	Local Match										
Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.										Total:	
4242	HBP	R/W	54,000								54,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear.										Total:	54,000
4242	HBP	R/W	6,000								6,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/15/2014 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/14/2014 Linda Newton: New eligible project.										Total:	6,000

New!

<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								184,800	184,800
Local Match									
LSSRP Bond									
Local AC									
Total								184,800	184,800

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4242	HBP	CON								184,800	184,800
	Local Match										
Fed. Reimb. Rate: 100.00% 10/15/2014 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/14/2014 Linda Newton: New eligible project.										Total:	184,800

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0413, E LINCOLN AVE, OVER TRAVERS CREEK, 0.5 MI EAST OF ALTA AVE. Replace 2 lane bridge with 2 lane bridge.  
Toll Credits programmed for PE, R/W, & Con.

Fed Proj: BRLO-5942(226)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	280,000	100,000							380,000
R/W	80,000	100,000							180,000
CON								1,400,000	1,400,000
Total	360,000	200,000						1,400,000	1,960,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	360,000	200,000						1,400,000	1,960,000
Local Match									
LSSRP Bond									
Local AC									
Total	360,000	200,000						1,400,000	1,960,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	280,000	100,000							380,000
Local Match									
LSSRP Bond									
Local AC									
Total	280,000	100,000							380,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3502	HBP	PE	-70,000	100,000							30,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2020 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. Funding pushed due to project prioritization. Increase funds as requested in September survey.							Total:	30,000
3502	HBP	PE	70,000		-70,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			1/15/2020 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20. As requested by agency.							Total:	
3502	HBP	PE	-70,000		70,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6.							Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3502	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/3/2019 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. Funds not obligated, moved to next fiscal year. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3502	HBP	PE		50,000							50,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/20/2019 Kirk Anderson: Add PE funds in 19/20 as requested in September 2019 Survey. 6-D is needed.								Total:	50,000
3502	HBP	PE		20,000							20,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2019 DLA-Admin: Fund line failed to deliver. 9/28/2018 Kirk Anderson: Add PE funds as requested in September 2018 Survey.								Total:	20,000
3502	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		6/23/2015 Kirk Anderson: Move funds into the 14/15 and authorize. Funds were left out of the last PE authorization by mistake. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3502	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/18/2015 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3502	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		12/11/2014 Kirk Anderson: Advance PE funds that were already programmed in 14/15 on 05/12/14. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3502	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3502	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/26/2014 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3502	HBP	PE	120,000								120,000
Local Match											
Fed. Reimb. Rate: 100.00%		3/21/2014 Kirk Anderson: Agency submitted 6-D requesting additional PE funds to cover an increase in environmental costs and costs relative to the construction costs. Includes the additional funds with their September 2013 Survey.								Total:	120,000
3502	HBP	PE	35,000								35,000
Local Match											
Fed. Reimb. Rate: 100.00%		11/3/2013 Tom Glaski: Agency Requests an additional \$35,000 per September 2013 Survey. Requires an Ex 6D Package,								Total:	35,000
3502	HBP	PE	50,000								50,000
Local Match											
Fed. Reimb. Rate: 100.00%		9/30/2012 Tom Glaski: Increase PRE funds Per Agency's September 7, 2012 Survey.								Total:	50,000
3502	HBP	PE	20,000								20,000
Local Match											
Fed. Reimb. Rate: 100.00%		10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Add PRE Funds to FFY 12/13 as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.								Total:	20,000
3502	HBP	PE	55,000								55,000
Local Match											
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....								Total:	55,000
	R/W Summary:		Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
	Fed \$		80,000	100,000							180,000
	Local Match										
	LSSRP Bond										
	Local AC										
	Total		80,000	100,000							180,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3502	HBP	R/W		-170,000							-170,000
Local Match											
Fed. Reimb. Rate: 100.00%		4/7/2021 Kirk Anderson: Agency submitted 6-D with current estimated costs which reduces the RW costs by \$170,000.								Total:	-170,000
3502	HBP	R/W	-50,000	270,000							220,000
Local Match											
Fed. Reimb. Rate: 100.00%		10/8/2020 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. Funding pushed due to project prioritization. Increase funds as requested in September survey.								Total:	220,000

**New!**

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3502	HBP	R/W	50,000								50,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/20/2019 Kirk Anderson: Add RW funds in 19/20 as requested in September 2019 Survey. 6-D is needed.							Total:	50,000
3502	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			5/29/2015 Kirk Anderson: Agency requests RW funds. NEPA is cleared as of 02/11/15 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3502	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3502	HBP	R/W	80,000							-80,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/16/2013 Tom Glaski: Bring RoW Back into FTIP per Agency's March 13, 2013 Ex6A & RFA PRE packages							Total:	
3502	HBP	R/W	-60,000							80,000	20,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/30/2012 Tom Glaski: Not ready to ad within 6 months. RW funds moved, and increased, from FFY 15/16 to beyond. Per Agency's September 7, 2012 Survey.							Total:	20,000
3502	HBP	R/W	60,000							-60,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.							Total:	
3502	HBP	R/W	-40,000							60,000	20,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Add to RoW Funds to Beyond as requested by Agency in September 2010 Survey.							Total:	20,000
3502	HBP	R/W	40,000								40,000
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....							Total:	40,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								1,400,000	1,400,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,400,000	1,400,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
3502	HBP	CON							-1,400,000	1,400,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3502	HBP	CON						-1,400,000	1,400,000			New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3502	HBP	CON					-1,400,000	1,400,000				New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3502	HBP	CON					1,400,000			-1,400,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/7/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.								Total:		
3502	HBP	CON					-1,400,000			1,400,000		
	Local Match											
Fed. Reimb. Rate: 100.00%		3/29/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3502	HBP	CON				-1,400,000	1,400,000					
	Local Match											
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3502	HBP	CON			-1,400,000	1,400,000						
	Local Match											
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3502	HBP	CON			1,400,000					-1,400,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/20/2019 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2019 Survey.							Total:	
3502	HBP	CON			-1,400,000					1,400,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3502	HBP	CON		-1,400,000	1,400,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3502	HBP	CON		-1,400,000	1,400,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3502	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/28/2018 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3502	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3502	HBP	CON		420,000							420,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/2/2017 Kirk Anderson: NEARLY Ready to Advertise. CON funds increased and moved from FFY 19/20 to 17/18. As requested in September 2017 Survey.							Total:	420,000
3502	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3502	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3502	HBP	CON	980,000							-980,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/24/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.							Total:	
3502	HBP	CON	-980,000							980,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/25/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3502	HBP	CON	212,000								212,000
	Local Match										
Fed. Reimb. Rate: 100.00%			3/21/2014 Kirk Anderson: Agency submitted 6-D that updates the construction phase costs.							Total:	212,000
3502	HBP	CON	768,000							-768,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			11/3/2013 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2013 Survey.							Total:	
3502	HBP	CON								258,000	258,000
	Local Match										
Fed. Reimb. Rate: 100.00%			3/16/2013 Tom Glaski: Increase Con/CE funding per Agency's March 13, 2013 Ex6A & RFA PRE packages							Total:	258,000
3502	HBP	CON	-306,000							510,000	204,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.							Total:	204,000
3502	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3502	HBP	CON	306,000								306,000
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....							Total:	306,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0417, E PARLIER AVE, OVER TRAVERS CREEK, 0.2 MI E ENGLEHART AVE. Replace 2 lane bridge with 2 lane bridge.

4/1/2010: Toll Credits programmed for PE, R/W, & Con.

Fed Proj: BRLO-5942(227)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	280,000	120,000							400,000
R/W	80,000								80,000
CON								1,100,000	1,100,000
Total	360,000	120,000						1,100,000	1,580,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	360,000	120,000						1,100,000	1,580,000
Local Match									
LSSRP Bond									
Local AC									
Total	360,000	120,000						1,100,000	1,580,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	280,000	120,000							400,000
Local Match									
LSSRP Bond									
Local AC									
Total	280,000	120,000							400,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3503	HBP	PE	-70,000	120,000							50,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2020 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. Funding pushed due to project prioritization. Add funds as requested in September Survey.							Total:	50,000
3503	HBP	PE	70,000		-70,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/20/2020 DLA-Admin: Fund line has not failed to deliver. 10/19/2020 DLA-Admin: Fund line failed to deliver. 1/15/2020 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20. As requested by agency.							Total:	
3503	HBP	PE	-70,000		70,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6.							Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3503	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/3/2019 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. Funds not obligated, moved to next fiscal year. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3503	HBP	PE		50,000							50,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/20/2019 Kirk Anderson: Add PE funds to 19/20 as requested in September 2019 Survey. 6-D is needed.								Total:	50,000
3503	HBP	PE		20,000							20,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2019 DLA-Admin: Fund line failed to deliver. 9/28/2018 Kirk Anderson: Add PE funds as requested in September 2018 Survey.								Total:	20,000
3503	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		7/6/2016 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 16/17. As requested by agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3503	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/18/2015 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3503	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		12/11/2014 Kirk Anderson: Advance PE funds that were already programmed in 14/15 on 05/12/14. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3503	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3503	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/26/2014 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																												
3503	HBP	PE	120,000								120,000																																																												
Local Match																																																																							
Fed. Reimb. Rate: 100.00%		3/23/2014 Tom Glaski: Hold 14/15 PRE post programmatic increase until 6D Cost Change Request complete, Application missing Ex 6B and some cost changes 3/21/2014 Kirk Anderson: Agency submitted 6-D requesting additional PE funds to cover an increase in environmental costs and costs relative to the construction costs. Includes the additional funds requested with their September 2013 Survey.								Total:	120,000																																																												
3503	HBP	PE	20,000								20,000																																																												
Local Match																																																																							
Fed. Reimb. Rate: 100.00%		11/3/2013 Tom Glaski: Agency Requests an additional \$20,000 per September 2013 Survey. Requires an Ex 6D Package,								Total:	20,000																																																												
3503	HBP	PE	60,000								60,000																																																												
Local Match																																																																							
Fed. Reimb. Rate: 100.00%		9/30/2012 Tom Glaski: Increase PRE funds Per Agency's September 7, 2012 Survey.								Total:	60,000																																																												
3503	HBP	PE	15,000								15,000																																																												
Local Match																																																																							
Fed. Reimb. Rate: 100.00%		10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase PRE Funds to FFY 12/13 as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.								Total:	15,000																																																												
3503	HBP	PE	65,000								65,000																																																												
Local Match																																																																							
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....								Total:	65,000																																																												
<table><tr><td>R/W Summary:</td><td>Prior</td><td>20/21</td><td>21/22</td><td>22/23</td><td>23/24</td><td>24/25</td><td>25/26</td><td>Beyond</td><td>Total</td></tr><tr><td>Fed \$</td><td>80,000</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>80,000</td></tr><tr><td>Local Match</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>LSSRP Bond</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>Local AC</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>Total</td><td>80,000</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>80,000</td></tr></table>												R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	Fed \$	80,000								80,000	Local Match										LSSRP Bond										Local AC										Total	80,000								80,000
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																														
Fed \$	80,000								80,000																																																														
Local Match																																																																							
LSSRP Bond																																																																							
Local AC																																																																							
Total	80,000								80,000																																																														
Phase Funding Details:																																																																							
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total																																																												
3503	HBP	R/W																																																																					
Local Match																																																																							
Fed. Reimb. Rate: 100.00%		1/19/2017 Kirk Anderson: NEPA cleared 01/12/17. Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 16/17. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:																																																													



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3503	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3503	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/5/2016 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3503	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		7/6/2016 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested by agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3503	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/24/2015 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 15/16. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3503	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3503	HBP	R/W		80,000						-80,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		11/3/2013 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.								Total:	
3503	HBP	R/W		-60,000						80,000	20,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/30/2012 Tom Glaski: Not ready to ad within 6 months. RW funds moved, and increased, from FFY 15/16 to Beyond. Per Agency's September 7, 2012 Survey.								Total:	20,000
3503	HBP	R/W		60,000						-60,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/6/2011 Tom Glaski: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.								Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3503	HBP	R/W	-40,000							60,000	20,000
Local Match											
Fed. Reimb. Rate: 100.00%		10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Move and Increase RoW Funds to Beyond as requested by Agency in September 2010 Survey.								Total:	20,000
3503	HBP	R/W	40,000								40,000
Local Match											
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....								Total:	40,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								1,100,000	1,100,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,100,000	1,100,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
3503	HBP	CON							-1,100,000	1,100,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3503	HBP	CON						-1,100,000	1,100,000			New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3503	HBP	CON					-1,100,000	1,100,000				New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3503	HBP	CON				-1,100,000	1,100,000					New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3503	HBP	CON				1,100,000				-1,100,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/7/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.								Total:		

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3503	HBP	CON					-1,100,000			1,100,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3503	HBP	CON				-1,100,000	1,100,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3503	HBP	CON			-1,100,000	1,100,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3503	HBP	CON		-1,100,000	1,100,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3503	Local AC (HBP)	CON		-1,100,000	1,100,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/29/2020 DLA-Admin: Remove CON AC in FFY 20/21. Action taken to financially constrain the program.								Total:	
3503	HBP	CON		1,100,000	-1,100,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/29/2020 DLA-Admin: Remove CON AC in FFY 20/21. Action taken to financially constrain the program.								Total:	
3503	HBP	CON			1,100,000					-1,100,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/8/2020 Kirk Anderson: Move funds into FTIP.								Total:	
3503	Local AC (HBP)	CON		1,100,000	-1,100,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/8/2020 Kirk Anderson: Add AC funds in 20/21 as requested in the September survey.								Total:	
3503	HBP	CON					-1,100,000			1,100,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3503	HBP	CON				-1,100,000	1,100,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3503	HBP	CON			-1,100,000	1,100,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3503	HBP	CON		-1,100,000	1,100,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3503	HBP	CON		1,100,000						-1,100,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/20/2019 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.								Total:	
3503	HBP	CON			-1,100,000					1,100,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3503	HBP	CON		-1,100,000	1,100,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3503	HBP	CON	-1,100,000	1,100,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		3/28/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3503	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/28/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3503	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3503	HBP	CON		1,100,000						-980,000	120,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/2/2017 Kirk Anderson: NEARLY Ready to advertise. CON funds increased and moved from FFY Beyond to 17/18. As requested in September 2017 Survey.								Total:	120,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3503	HBP	CON								221,676	221,676
	Local Match										
Fed. Reimb. Rate: 100.00%			3/21/2014 Kirk Anderson: Agency 3/24/2014 submitted 6-D that updates the construction phase costs.							Total:	221,676
3503	HBP	CON		-758,324						758,324	
	Local Match										
Fed. Reimb. Rate: 100.00%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3503	HBP	CON		758,324						-758,324	
	Local Match										
Fed. Reimb. Rate: 100.00%			11/3/2013 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2013 Survey.							Total:	
3503	HBP	CON								198,324	198,324
	Local Match										
Fed. Reimb. Rate: 100.00%			5/30/2013 Tom Glaski: Increase Beyond to match Con/CE funding request of Agency's May 16, 2013 Full 6A application							Total:	198,324
3503	HBP	CON								198,324	198,324
	Local Match										
Fed. Reimb. Rate: 100.00%			10/31/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/31/2010 Tom Glaski: Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.							Total:	198,324
3503	HBP	CON		-361,676						361,676	
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.							Total:	
3503	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3503	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3503	HBP	CON		361,676							361,676
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2009 Eric Bost: New candidate project.....							Total:	361,676

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0445, E LINCOLN AVE, OVER FOWLER SWITCH CANAL, 0.5 MI E OF LEONARD AVE. Scour Countermeasure project.

10/16/2014: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5942(267)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	105,000								105,000
R/W					6,000				6,000
CON								184,800	184,800
Total	105,000				6,000			184,800	295,800
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	105,000				6,000			184,800	295,800
Local Match									
LSSRP Bond									
Local AC									
Total	105,000				6,000			184,800	295,800
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	105,000								105,000
Local Match									
LSSRP Bond									
Local AC									
Total	105,000								105,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4248	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			7/3/2015 Kirk Anderson: The agency requests PE funds in 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4248	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4248	HBP	PE		105,000							105,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/16/2014 Wesley Zinke: Reimbursement changed to 100% (Toll Credits). 10/16/2014 Wesley Zinke: New eligible project.							Total:	105,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>R/W Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					6,000				6,000
Local Match									
LSSRP Bond									
Local AC									
Total					6,000				6,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4248	HBP	R/W			-6,000		6,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear.								Total:	
4248	HBP	R/W		-6,000		6,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total:	
4248	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/20/2020 DLA-Admin: Fund line has not failed to deliver. 10/20/2020 DLA-Admin: Fund line failed to deliver. 10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4248	HBP	R/W		6,000							6,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/16/2014 Wesley Zinke: Reimbursement changed to 100% (Toll Credits). 10/16/2014 Wesley Zinke: New eligible project.								Total:	6,000

**New!**

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								184,800	184,800
Local Match									
LSSRP Bond									
Local AC									
Total								184,800	184,800

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

4248	HBP	CON								184,800	184,800
------	-----	-----	--	--	--	--	--	--	--	---------	---------

Local Match

Fed. Reimb. Rate: 100.00%      10/16/2014 Wesley Zinke: Reimbursement changed to 100% (Toll Credits).  
 10/16/2014 Wesley Zinke: New eligible project.

Total: 184,800



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0447, S LEONARD AVE, OVER FOWLER SWITCH CANAL, 0.7 MI S OF MANNING AVE. Scour Countermeasure project.

10/16/2014: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5942(268)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	105,000								105,000
R/W					6,000				6,000
CON								184,800	184,800
Total	105,000				6,000			184,800	295,800
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	105,000				6,000			184,800	295,800
Local Match									
LSSRP Bond									
Local AC									
Total	105,000				6,000			184,800	295,800
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	105,000								105,000
Local Match									
LSSRP Bond									
Local AC									
Total	105,000								105,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4249	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			7/3/2015 Kirk Anderson: The agency requests PE funds in 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4249	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4249	HBP	PE		105,000							105,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/16/2014 Wesley Zinke: Reimbursement changed to 100% (Toll Credits). 10/16/2014 Wesley Zinke: New eligible project.							Total:	105,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>R/W Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					6,000				6,000
Local Match									
LSSRP Bond									
Local AC									
Total					6,000				6,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4249	HBP	R/W			-6,000		6,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear.								Total:	
4249	HBP	R/W		-6,000		6,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total:	
4249	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4249	HBP	R/W		6,000							6,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/16/2014 Wesley Zinke: Reimbursement changed to 100% (Toll Credits). 10/16/2014 Wesley Zinke: New eligible project.								Total:	6,000

New!

<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								184,800	184,800
Local Match									
LSSRP Bond									
Local AC									
Total								184,800	184,800

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4249	HBP	CON								184,800	184,800
	Local Match										
Fed. Reimb. Rate: 100.00%											
10/16/2014 Wesley Zinke: Reimbursement changed to 100% (Toll Credits).											
10/16/2014 Wesley Zinke: New eligible project.											
Total:										184,800	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0448, S DE WOLF AVE, OVER FOWLER SWITCH CANAL, AT DINUBA AVE. Replace 2 Lane Bridge with 2 Lane Bridge.  
08/19/2016: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5942(269)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	449,000								449,000
R/W					115,000				115,000
CON								2,070,000	2,070,000
Total	449,000				115,000			2,070,000	2,634,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	449,000				115,000			2,070,000	2,634,000
Local Match									
LSSRP Bond									
Local AC									
Total	449,000				115,000			2,070,000	2,634,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	449,000								449,000
Local Match									
LSSRP Bond									
Local AC									
Total	449,000								449,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4255	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/2/2017 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. Ran out of FFY 16/17 OA. Move to FFY 17/18. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
4255	HBP	PE		344,000							344,000
	Local Match										
Fed. Reimb. Rate: 100.00%			8/19/2016 Kirk Anderson: Change project to replacement from scour. See SLA's concurrence in EDocs.								Total: _____
4255	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			7/3/2015 Kirk Anderson: The agency requests PE funds in 14/15.. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4255	HBP	PE										
Local Match												
Fed. Reimb. Rate: 100.00%			10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
4255	HBP	PE	105,000								105,000	
Local Match												
Fed. Reimb. Rate: 100.00%			10/16/2014 Wesley Zinke: Reimbursement changed to 100% (Toll Credits). 10/16/2014 Wesley Zinke: New eligible project.								Total:	105,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4255	HBP	R/W	6,000								6,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/16/2014 Wesley Zinke: Reimbursement changed to 100% (Toll Credits). 10/16/2014 Wesley Zinke: New eligible project.								Total:	6,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								2,070,000	2,070,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,070,000	2,070,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4255	HBP	CON								2,070,000	2,070,000	
	Local Match											
Fed. Reimb. Rate: 100.00%		8/19/2016 Kirk Anderson: Change project to replacement from scour. See SLA's concurrence in EDocs.								Total:	2,070,000	
4255	HBP	CON								-184,800	-184,800	
	Local Match											
Fed. Reimb. Rate: 100.00%		8/19/2016 Kirk Anderson: Change project to replacement from scour. See SLA's concurrence in EDocs.								Total:	-184,800	
4255	HBP	CON								184,800	184,800	
	Local Match											
Fed. Reimb. Rate: 100.00%		10/16/2014 Wesley Zinke: Reimbursement changed to 100% (Toll Credits).								Total:	184,800	
			10/16/2014 Wesley Zinke: New eligible project.									

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0486, N CHATEAU FRESNO OVER HOUGHTON CANAL, 0.5 MI SOUTH OF BELMONT. Replace 2 lane bridge with 2 lane bridge 3/4/2014: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5942(237)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	371,000								371,000
R/W	150,000								150,000
CON							1,952,000		1,952,000
Total	521,000						1,952,000		2,473,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	521,000						1,952,000		2,473,000
Local Match									
LSSRP Bond									
Local AC									
Total	521,000						1,952,000		2,473,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	371,000								371,000
Local Match									
LSSRP Bond									
Local AC									
Total	371,000								371,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4182	HBP	PE	83,000								83,000
	Local Match										
Fed. Reimb. Rate: 100.00% 6/19/2015 Kirk Anderson: Agency requests additional PE funds. See Exhibit 6-D signed 06/09/15.										Total:	83,000
4182	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00% 6/27/2014 Kirk Anderson: Agency is requesting PE in 13/14. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.										Total:	
4182	HBP	PE	288,000								288,000
	Local Match										
Fed. Reimb. Rate: 100.00% 3/4/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 2/11/2014 Tom Glaski: New Project - Costs from Agency's February 10, 2014 6A package										Total:	288,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency		Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	--	-------	-------	-------	-------	-------	-------	-------	--------	-------

  

R/W Summary:		Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$		150,000								150,000
Local Match										
LSSRP Bond										
Local AC										
Total		150,000								150,000

  

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4182	HBP	R/W	50,000								50,000
	Local Match										
Fed. Reimb. Rate: 100.00%		7/27/2016 Kirk Anderson: NEPA cleared 07/06/15. As requested by agency in Exhibit 6-D in EDocs								Total:	50,000
4182	HBP	R/W	50,000								50,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/24/2015 Kirk Anderson: The agency requests additional RW funds in their 2015 HBP Survey								Total:	50,000
4182	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		7/8/2015 Kirk Anderson: The agency requests RW funds in 14/15. NEPA cleared 07/06/15. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4182	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4182	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/26/2014 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4182	HBP	R/W	50,000								50,000
	Local Match										
Fed. Reimb. Rate: 100.00%		3/4/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 2/11/2014 Tom Glaski: New Project - Costs from Agency's February 10, 2014 6A package								Total:	50,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							1,952,000		1,952,000
Local Match									
LSSRP Bond									
Local AC									
Total							1,952,000		1,952,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4182	HBP	CON						-1,952,000	1,952,000			New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4182	HBP	CON					-1,952,000	1,952,000				New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4182	HBP	CON				-1,952,000	1,952,000					New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4182	HBP	CON				1,952,000				-1,952,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/7/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.								Total:		
4182	HBP	CON					-1,952,000			1,952,000		
	Local Match											
Fed. Reimb. Rate: 100.00%		11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4182	HBP	CON				-1,952,000	1,952,000					
	Local Match											
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4182	HBP	CON			-1,952,000	1,952,000						
	Local Match											
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4182	HBP	CON		-1,952,000	1,952,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4182	HBP	CON		1,952,000						-1,952,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/20/2019 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.								Total:	
4182	HBP	CON			-1,952,000					1,952,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4182	HBP	CON		-1,952,000	1,952,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4182	HBP	CON	-1,952,000	1,952,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4182	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4182	HBP	CON	604,000								604,000
	Local Match										
Fed. Reimb. Rate: 100.00%		7/27/2016 Kirk Anderson: NEPA revalidated 11/13/15. Add funds as requested by agency in Exhibit 6-D in EDocs. Try to program in 18/19. Add more CON as requested in the September 2016 Survey.								Total:	604,000
4182	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4182	HBP	CON	1,348,000							-1,298,000	50,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/24/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.								Total:	50,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4182	HBP	CON								290,000	290,000
	Local Match										
Fed. Reimb. Rate: 100.00%      6/19/2015 Kirk Anderson: The agency requests additional funds. See the Exhibit 6-D sign 06/09/15.										Total:	290,000
4182	HBP	CON								1,008,000	1,008,000
	Local Match										
Fed. Reimb. Rate: 100.00%      3/4/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 2/11/2014 Tom Glaski: New Project - Costs from Agency's February 10, 2014 6A package										Total:	1,008,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0496, N DEL REY AVE, OVER FRESNO CANAL, 0.5 MI SOUTH OF MCKINLEY. Replace 2 Lane Bridge with 2 Lane Bridge  
3/23/2014: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5942(249)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	435,000								435,000
R/W	80,000								80,000
CON								1,900,000	1,900,000
Total	515,000							1,900,000	2,415,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	515,000							1,900,000	2,415,000
Local Match									
LSSRP Bond									
Local AC									
Total	515,000							1,900,000	2,415,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	435,000								435,000
Local Match									
LSSRP Bond									
Local AC									
Total	435,000								435,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4193	HBP	PE			-100,000						-100,000
	Local Match										
Fed. Reimb. Rate: 100.00%      10/19/2021 DLA-Admin: Additional funds not allowed per status.										Total:	-100,000
4193	HBP	PE			100,000						100,000
	Local Match										
Fed. Reimb. Rate: 100.00%      10/7/2021 Kirk Anderson: Add PE funds per 2021 Status. 6-D pending.										Total:	100,000
4193	HBP	PE		70,000							70,000
	Local Match										
Fed. Reimb. Rate: 100.00%      10/2/2017 Kirk Anderson: Add PE funds in 17/18.										Total:	70,000

New!

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4193	HBP	PE	116,000								116,000
Local Match											
Fed. Reimb. Rate: 100.00%		9/24/2015 Kirk Anderson: The agency requests additional PE funds in their 2015 HBP Survey								Total:	116,000
4193	HBP	PE									
Local Match											
Fed. Reimb. Rate: 100.00%		4/1/2015 Kirk Anderson: Agency requests PE funds EPSP into 14/15.. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
4193	HBP	PE									
Local Match											
Fed. Reimb. Rate: 100.00%		10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
4193	HBP	PE									
Local Match											
Fed. Reimb. Rate: 100.00%		6/27/2014 Kirk Anderson: Agency is requesting scoping money. PE capped at \$40,000 until 6A package is submitted and SLA concurs. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
4193	HBP	PE	249,000								249,000
Local Match											
Fed. Reimb. Rate: 100.00%		3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 3/23/2014 Tom Glaski : Cap @ \$40,00 until complete 6A package Submitted and SLA concurrence 3/1/2014 Tom Glaski: New Project; Replace Existing Timber One Lane Bridge with Two Lane Bridge								Total:	249,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	80,000								80,000
Local Match									
LSSRP Bond									
Local AC									
Total	80,000								80,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4193	HBP	R/W				-70,000					-70,000
Local Match											
Fed. Reimb. Rate: 100.00%		10/19/2021 DLA-Admin: Additional funds not allowed per status.								Total:	-70,000
4193	HBP	R/W				70,000					70,000
Local Match											
Fed. Reimb. Rate: 100.00%		10/7/2021 Kirk Anderson: Add RW funds per 2021 Status. 6-D pending.								Total:	70,000

New!

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4193	HBP	R/W	30,000								30,000
Local Match											
Fed. Reimb. Rate: 100.00%		10/2/2017 Kirk Anderson: Not ready to ad within 6 months. Add PE funds to 17/18. As requested in the September 2017 survey.								Total:	30,000
4193	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%		7/26/2017 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 16/17. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4193	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%		10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4193	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%		10/21/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4193	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%		9/24/2015 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4193	HBP	R/W	50,000								50,000
Local Match											
Fed. Reimb. Rate: 100.00%		3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 3/1/2014 Tom Glaski: New Project; Replace Existing Timber One Lane Bridge with Two Lane Bridge								Total:	50,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								1,900,000	1,900,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,900,000	1,900,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4193	HBP	CON							-1,900,000	1,900,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4193	HBP	CON						-1,900,000	1,900,000			New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4193	HBP	CON						1,900,000		-1,900,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/7/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in September 2021 Status.								Total:		
4193	HBP	CON					-1,900,000			1,900,000		
	Local Match											
Fed. Reimb. Rate: 100.00%		11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4193	HBP	CON				-1,900,000	1,900,000					
	Local Match											
Fed. Reimb. Rate: 100.00%		11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4193	HBP	CON			-1,900,000	1,900,000						
	Local Match											
Fed. Reimb. Rate: 100.00%		11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4193	HBP	CON			1,900,000					-1,900,000		
	Local Match											
Fed. Reimb. Rate: 100.00%		10/20/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.								Total:		

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4193	HBP	CON					-1,900,000			1,900,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4193	HBP	CON				-1,900,000	1,900,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4193	HBP	CON			-1,900,000	1,900,000					
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4193	HBP	CON		-1,900,000	1,900,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4193	HBP	CON		1,900,000						-1,900,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/20/2019 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.							Total:	
4193	HBP	CON			-1,900,000					1,900,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4193	HBP	CON			1,900,000					-1,900,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/28/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2018 Survey.							Total:	
4193	HBP	CON								267,000	267,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/2/2017 Kirk Anderson: Not ready to ad within 6 months. CON funds increased in Beyond. As requested in September 2017 Survey.							Total:	267,000
4193	HBP	CON	-1,633,000							1,633,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4193	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4193	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4193	HBP	CON	1,633,000							-1,394,000	239,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/24/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18 and additional CON funds.. As requested in September 2015 Survey.								Total:	239,000
4193	HBP	CON								1,394,000	1,394,000
	Local Match										
Fed. Reimb. Rate: 100.00%		3/23/2014 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 3/1/2014 Tom Glaski: New Project; Replace Existing Timber One Lane Bridge with Two Lane Bridge								Total:	1,394,000



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0557, ADAMS AVE, OVER FOWLER SWITCH CANAL, 0.33 MI W OF MCCALL AVE. Scour Countermeasure project.

Fed Proj: BRLS-5942(270)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	105,000								105,000
R/W					6,000				6,000
CON								184,800	184,800
Total	105,000				6,000			184,800	295,800
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	92,957				5,312			163,603	261,872
Local Match	12,044				688			21,197	33,928
LSSRP Bond									
Local AC									
Total	105,000				6,000			184,800	295,800
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	92,957								92,957
Local Match	12,044								12,044
LSSRP Bond									
Local AC									
Total	105,000								105,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4252	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/24/2015 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 14/15. As requested in September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4252	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4252	HBP	PE		92,957							92,957
	Local Match			12,044							12,044
Fed. Reimb. Rate: 88.53%			10/16/2014 Wesley Zinke: New eligible project.							Total:	105,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>R/W Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					5,312				5,312
Local Match					688				688
LSSRP Bond									
Local AC									
Total					6,000				6,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4252	HBP	R/W			-5,312		5,312				
	Local Match				-688		688				
Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear.										Total:	
4252	HBP	R/W	-5,312		5,312						
	Local Match		-688		688						
Fed. Reimb. Rate: 88.53% 10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.										Total:	
4252	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	
4252	HBP	R/W		5,312							5,312
	Local Match			688							688
Fed. Reimb. Rate: 88.53% 10/16/2014 Wesley Zinke: New eligible project.										Total:	6,000

New!

<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								163,603	163,603
Local Match								21,197	21,197
LSSRP Bond									
Local AC									
Total								184,800	184,800

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4252	HBP	CON								163,603	163,603
	Local Match									21,197	21,197
Fed. Reimb. Rate: 88.53% 10/16/2014 Wesley Zinke: New eligible project.										Total:	184,800

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

PM00009, Bridge Preventive Maintenance Program, various locations. See Caltrans Local Assistance HBP web site for backup list of bridges.

Fed Proj: BPMP-5942(200)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	1,328,500					557,000		245,000	2,130,500
R/W									
CON	2,992,130							7,127,870	10,120,000
Total	4,320,630					557,000		7,372,870	12,250,500
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	3,825,054					493,112		6,527,202	10,845,368
Local Match	495,576		0			63,888		845,668	1,405,132
LSSRP Bond									
Local AC									
Total	4,320,630					557,000		7,372,870	12,250,500
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,176,121					493,112		216,899	1,886,132
Local Match	152,379					63,888		28,102	244,368
LSSRP Bond									
Local AC									
Total	1,328,500					557,000		245,000	2,130,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3377	HBP	PE					-493,112	493,112			
	Local Match						-63,888	63,888			
Fed. Reimb. Rate: 88.53%		10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3377	HBP	PE			-493,112		493,112				
	Local Match				-63,888		63,888				
Fed. Reimb. Rate: 88.53%		10/25/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.								Total:	
3377	HBP	PE	-493,112		493,112						
	Local Match		-63,888		63,888						
Fed. Reimb. Rate: 88.53%		10/16/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6.								Total:	

New!

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3377	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/9/2019 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. Funds not obligated, moved to next fiscal year. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3377	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/16/2019 DLA-Admin: Fund line failed to deliver. 9/20/2018 Kirk Anderson: Construction Authorized. PE funds moved from FFY 17/18 to 18/19. Funds not obligated, moved to next fiscal year. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3377	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/18/2018 DLA-Admin: Fund line failed to deliver. 10/4/2017 Kirk Anderson: Construction Authorized. PE funds moved from FFY 16/17 to 17/18. Funds not obligated, moved to next fiscal year. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3377	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/13/2016 Kirk Anderson: Construction Authorized. PE funds moved from FFY 15/16 to 16/17. Funds not obligated, moved to next fiscal year. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3377	HBP	PE	-253,196							-108,007	-361,202
	Local Match		-32,804							-13,993	-46,798
Fed. Reimb. Rate: 88.53%		9/26/2014 Kirk Anderson: From Agency's September 2014 survey								Total:	-408,000
3377	HBP	PE	773,752								773,752
	Local Match		100,248								100,248
Fed. Reimb. Rate: 88.53%		10/8/2013 Tom Glaski: From Agency's September 13, 2013 Survey								Total:	874,000
3377	HBP	PE	93,311							-157,583	-64,273
	Local Match		12,089							-20,417	-8,327
Fed. Reimb. Rate: 88.53%		9/30/2012 Tom Glaski: Adjust PRE to match Agency's September 7, 2012 Survey and carry forward \$7,500 from FFY 11/12 to 12/13 that was not authorized in 11/12								Total:	-72,600
3377	HBP	PE	-114,823							482,489	367,665
	Local Match		-14,877							62,512	47,635
Fed. Reimb. Rate: 88.53%		3/19/2012 Linda Newton: Revised funding for revised BPMP.								Total:	415,300

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3377	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		7/26/2011 Kirk Anderson: Scour counter measure work in request not eligible for BPMP funds. PE reduced and capped until updated BPMP list is submitted and approved. 10/11 funds OK for work included in BPMP accepted in 2007. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:	
3377	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/29/2010 Tom Glaski: Not ready to ad within 6 months. PE funds moved from FFY Prior to 10/11. As verbally requested by Agency to fund recurring PM 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:	
3377	HBP	PE	1,170,190								1,170,190
	Local Match		151,610								151,610
Fed. Reimb. Rate: 88.53%		12/4/2007 Eric Bost: Accepted BPMP into the Program.								Total:	1,321,800

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	2,648,933							6,310,303	8,959,236
Local Match	343,197		0					817,567	1,160,764
LSSRP Bond									
Local AC									
Total	2,992,130							7,127,870	10,120,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3377	HBP	CON					-2,056,552			2,056,552	
	Local Match						-266,448			266,448	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total: _____	
3377	HBP	CON				-2,056,552	2,056,552				
	Local Match					-266,448	266,448				
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total: _____	
3377	HBP	CON			-2,056,552	2,056,552					
	Local Match				-266,448	266,448					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total: _____	
3377	HBP	CON		-2,056,552	2,056,552						
	Local Match			-266,448	266,448						
Fed. Reimb. Rate: 88.53%			11/2/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total: _____	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3377	HBP	CON			-1,326,064					1,326,064	
	Local Match				-171,806					171,806	
Fed. Reimb. Rate: 88.53%			10/20/2020 DLA-Admin: Funding pushed due to scope clarification.							Total:	
3377	HBP	CON		-2,056,552	2,056,552						
	Local Match			-266,448	266,448						
Fed. Reimb. Rate: 88.53%			10/8/2020 Kirk Anderson: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Funding pushed due to project prioritization.							Total:	
3377	HBP	CON		2,056,552	-2,056,552						
	Local Match			266,448	-266,448						
Fed. Reimb. Rate: 88.53%			4/30/2020 Kirk Anderson: Move funds into 19/20 for FPN 5942(240) as requested by agency. Project is ready to advertise.							Total:	
3377	HBP	CON		-2,056,552	2,056,552						
	Local Match			-266,448	266,448						
Fed. Reimb. Rate: 88.53%			3/29/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3377	HBP	CON		-2,056,552	2,056,552						
	Local Match			-266,448	266,448						
Fed. Reimb. Rate: 88.53%			3/29/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3377	HBP	CON		2,056,552	-2,056,552						
	Local Match			266,448	-266,448						
Fed. Reimb. Rate: 88.53%			1/3/2020 Kirk Anderson: Nearly ready to ad within 6 months. CON funds moved from FFY 21/22 to 19/20. As requested by agency.							Total:	
3377	HBP	CON		-3,382,616	3,382,616						
	Local Match			-438,254	438,254						
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3377	HBP	CON		-3,382,616	3,382,616						
	Local Match			-438,254	438,254						
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3377	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3377	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			6/20/2018 Kirk Anderson: CON RFA for BPMP-5942(261) Advance CON funds to match RFA. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3377	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: Construction Authorized. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3377	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/2/2017 Kirk Anderson: CON phase of FPN (261) is ready to authorize. CON funds moved from FFY 18/19 to 17/18. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3377	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2017 DLA-Admin: Construction Authorized. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3377	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			8/2/2018 Albert Yang: Fund line failed to deliver. 10/19/2017 Kirk Anderson: Construction Authorized. CON funds moved from FFY 18/19 to 17/18. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3377	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Construction Authorized. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3377	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Construction Authorized. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3377	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Construction Authorized. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3377	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			6/26/2015 Linda Newton: Corrected funding to match authorization in 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3377	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/25/2015 DLA-Admin: Construction Authorized. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3377	HBP	CON		-1,081,837						1,081,837	
	Local Match			-140,163						140,163	
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: Ready to Advertise. CON funds moved from FFY 16/17 to beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3377	HBP	CON		-1,106,625						1,106,625	
	Local Match			-143,375						143,375	
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: Ready to Advertise. CON funds moved from FFY 15/16 to beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3377	HBP	CON		-1,060,589						-846,347	-1,906,936
	Local Match			-137,411						-109,653	-247,064
Fed. Reimb. Rate: 88.53%			4/7/2014 Linda Newton: Ready to Advertise. CON funds moved from FFY 14/15 to 13/14. Phase being advanced with EPSP. 26/2014 Kirk Anderson: From Agency's September 2014 survey							Total:	-2,154,000
3377	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/30/2014 DLA-Admin: Ready to Advertise. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3377	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/23/2014 Tom Glaski: Ready to advertise. CON funds moved from FFY 14/15 to 13/14. Phase being advanced with EPSP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3377	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/13/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3377	HBP	CON		5,471,154							5,471,154
	Local Match			708,846							708,846
Fed. Reimb. Rate: 88.53%			10/8/2013 Tom Glaski: From Agency's September 13, 2013 Survey AND 13/14 Con/CE funding for Project BRLS-5942(219) - 17 locations Ex 6D							Total:	6,180,000



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3377	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/19/2013 Kirk Anderson: 6-D request moving the CON funds from 12/13 to 13/14 due to the additional time needed for the NEPA process. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3377	HBP	CON		-1,451,007						-137,664	-1,588,671
	Local Match			-187,993						-17,836	-205,829
Fed. Reimb. Rate: 88.53%			9/30/2012 Tom Glaski: Adjust Con/CE to match Agency's September 7, 2012 Survey							Total:	-1,794,500
3377	HBP	CON		594,922						1,723,236	2,318,158
	Local Match			77,078						223,264	300,342
Fed. Reimb. Rate: 88.53%			3/19/2012 Linda Newton: Revised funding for revised BPMP.							Total:	2,618,500
3377	HBP	CON		4,665,531						-4,665,531	
	Local Match			604,469						-604,469	
Fed. Reimb. Rate: 88.53%			10/6/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.							Total:	
3377	HBP	CON								4,665,531	4,665,531
	Local Match									604,469	604,469
Fed. Reimb. Rate: 88.53%			12/4/2007 Eric Bost: Con funding will be advanced when the projects are ready to advertise.							Total:	5,270,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Sanger BRIDGE NO. PM00127, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Sanger. See Caltrans Local Assistance HBP web site for backup list of bridges.

Fed Proj: BPMP-5197(024)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	292,500		5,000						297,500
R/W									
CON	996,000							206,500	1,202,500
Total	1,288,500		5,000					206,500	1,500,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,140,709		4,427					182,814	1,327,950
Local Match	147,791	-0	574					23,686	172,050
LSSRP Bond									
Local AC									
Total	1,288,500		5,000					206,500	1,500,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	258,950		4,427						263,377
Local Match	33,550		574						34,123
LSSRP Bond									
Local AC									
Total	292,500		5,000						297,500

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4304	HBP	PE	-4,427		4,427						
	Local Match		-574		574						
Fed. Reimb. Rate: 88.53%			10/17/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6.							Total:	
4304	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/9/2019 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. Funds not obligated, moved to next fiscal year. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4304	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/18/2018 DLA-Admin: Fund line failed to deliver. 3/13/2018 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. As requested by agency in an email received today.. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4304	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/11/2017 Kirk Anderson: Funds not obligated, moved to next fiscal year. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
4304	HBP	PE		184,585							184,585
	Local Match			23,915							23,915
Fed. Reimb. Rate: 88.53%			3/14/2017 Linda Newton: Revised funding to match revised BPMP Plan List.								Total: _____
4304	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			1/6/2017 Kirk Anderson: Add PE funds to cover revised PE costs								Total: _____
4304	HBP	PE		78,792							78,792
	Local Match			10,208							10,208
Fed. Reimb. Rate: 88.53%			10/9/2015 Linda Newton: New eligible project.								Total: _____
											89,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	881,759							182,814	1,064,573
Local Match	114,241	-0						23,686	137,927
LSSRP Bond									
Local AC									
Total	996,000							206,500	1,202,500

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4304	HBP	CON					-182,814			182,814	
	Local Match						-23,686			23,686	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4304	HBP	CON				-182,814	182,814				
	Local Match					-23,686	23,686				
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Fresno

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4304	HBP	CON			-182,814	182,814					
	Local Match				-23,686	23,686					
Fed. Reimb. Rate: 88.53%			3/30/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4304	HBP	CON		-182,814	182,814						
	Local Match			-23,686	23,686						
Fed. Reimb. Rate: 88.53%			3/30/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4304	HBP	CON		881,759	-881,759						
	Local Match			114,241	-114,241						
Fed. Reimb. Rate: 88.53%			11/14/2019 Kirk Anderson: Ready to Advertise. CON funds moved from FFY 20/21 to 19/20. As requested by agency.							Total:	
4304	HBP	CON		-1,064,573	1,064,573						
	Local Match			-137,927	137,927						
Fed. Reimb. Rate: 88.53%			10/30/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4304	HBP	CON		1,064,573	-1,064,573						
	Local Match			137,927	-137,927						
Fed. Reimb. Rate: 88.53%			10/3/2019 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 19/20. Funds not obligated, moved to next fiscal year.							Total:	
4304	HBP	CON		-1,064,573	1,064,573						
	Local Match			-137,927	137,927						
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4304	HBP	CON		706,027							706,027
	Local Match			91,473							91,473
Fed. Reimb. Rate: 88.53%			3/14/2017 Linda Newton: Revised funding to match revised BPMP Plan List.							Total:	797,500
4304	HBP	CON		358,547							358,547
	Local Match			46,454							46,454
Fed. Reimb. Rate: 88.53%			10/9/2015 Linda Newton: New eligible project.							Total:	405,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

**MPO Summary:** Council Of Fresno County Governments

Number of Projects: 31

**Total Costs:**

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	20,872,776	4,348,700	177,644	6,767,233	1,723,185	1,095,559	3,147,000	54,083,824	92,215,920
Local Match	1,238,396	879,657	10,060		43,815	141,941		2,965,049	5,278,919
LSSRP Bond									
Local AC	2,449,020	4,318,213		-6,767,233					
Total for all Phases	24,560,192	9,546,570	187,704		1,767,000	1,237,500	3,147,000	57,048,873	97,494,839