

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

10/29/2021, 8:14 AM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
  - 2) Summary, project level, grouped backup lists are available on the local assistance web site:  
  
[http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP\\_FSTIP.html](http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html)
  - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
  - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
  - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:  
  
<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Oxnard

BRIDGE NO. 52C0095, CHANNEL ISLANDS BL, OVER EDISON CANAL, 0.2 MI E OF HARBOR BLVD. Bridge rehabilitation. No added lane capacity.

Fed Proj: BHLS-5129(070)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	186,101								186,101
R/W									
CON						3,680,000			3,680,000
Total	186,101					3,680,000			3,866,101
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	164,755					3,257,904			3,422,659
Local Match	21,346					422,096			443,442
LSSRP Bond									
Local AC									
Total	186,101					3,680,000			3,866,101
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	164,755								164,755
Local Match	21,346								21,346
LSSRP Bond									
Local AC									
Total	186,101								186,101

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3401	HBP	PE	88,530								88,530
	Local Match		11,470								11,470
Fed. Reimb. Rate: 88.53%			12/4/2019 Linda Newton: Fund line has not failed to deliver. 10/19/2018 DLA-Admin: Fund line failed to deliver. 9/26/2017 Vijay Kopparam: Per 2017 Survey, agency is requesting additional \$100,000 for PE. Agency has to submit Ex. 6D to justify the additional cost prior to E-76							Total:	100,000
3401	HBP	PE	-12,305								-12,305
	Local Match		-1,594								-1,594
Fed. Reimb. Rate: 88.53%			8/18/2011 Hamid Aghasharif: The agency request was less than the programmed funds.							Total:	-13,899
3401	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/7/2010 Robert Y Wong: Not ready to ad within 6 months. PE funds moved from FFY 9/10 to 10/11. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3401	HBP	PE	88,530								88,530
	Local Match		11,470								11,470
Fed. Reimb. Rate: 88.53% 10/23/2009 Eric Bost: New candidate project added to the program.											
Total:											100,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$						3,257,904			3,257,904
Local Match	0					422,096			422,096
LSSRP Bond									
Local AC									
Total						3,680,000			3,680,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
3401	HBP	CON					-3,257,904	3,257,904				New!
	Local Match						-422,096	422,096				
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											Total:	
3401	HBP	CON				-3,257,904	3,257,904					New!
	Local Match					-422,096	422,096					
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											Total:	
3401	HBP	CON			-3,257,904	3,257,904						New!
	Local Match				-422,096	422,096						
Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											Total:	
3401	HBP	CON			3,257,904					-3,257,904		New!
	Local Match				422,096					-422,096		
Fed. Reimb. Rate: 88.53% 9/15/2021 Vijay Koppam: Ready to Advertise. CON funds moved from FFY Beyond to 21/22. As requested in September 2021 Status.											Total:	
3401	HBP	CON					-3,257,904			3,257,904		
	Local Match						-422,096			422,096		
Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											Total:	
3401	HBP	CON				-3,257,904	3,257,904					
	Local Match					-422,096	422,096					
Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3401	HBP	CON			-3,257,904	3,257,904					
	Local Match				-422,096	422,096					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3401	HBP	CON		-3,257,904	3,257,904						
	Local Match			-422,096	422,096						
Fed. Reimb. Rate: 88.53%			11/3/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3401	HBP	CON		3,257,904						-3,257,904	
	Local Match			422,096						-422,096	
Fed. Reimb. Rate: 88.53%			9/21/2020 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2020 Survey.							Total:	
3401	HBP	CON					-3,257,904			3,257,904	
	Local Match						-422,096			422,096	
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3401	HBP	CON				-3,257,904	3,257,904				
	Local Match					-422,096	422,096				
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3401	HBP	CON			-3,257,904	3,257,904					
	Local Match				-422,096	422,096					
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3401	HBP	CON		-3,257,904	3,257,904						
	Local Match			-422,096	422,096						
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3401	HBP	CON		-3,257,904	3,257,904						
	Local Match			-422,096	422,096						
Fed. Reimb. Rate: 88.53%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3401	HBP	CON		985,801							985,801
	Local Match			127,721							127,721
Fed. Reimb. Rate: 88.53%			10/10/2019 Vijay Kopparam: Per 2019 September survey City is requesting additional funds. City has to submit ex. 6-D for the cost change prior to authorization of funds.							Total:	1,113,522

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3401	HBP	CON	2,272,103							-2,272,103	
	Local Match		294,375							-294,375	
Fed. Reimb. Rate: 88.53%			9/25/2019 Vijay Koppam: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 19/20. As requested by agency in 2019 September survey.							Total:	
3401	HBP	CON			-2,272,103					2,272,103	
	Local Match				-294,375					294,375	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3401	HBP	CON		-2,272,103	2,272,103						
	Local Match			-294,375	294,375						
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3401	HBP	CON		-2,272,103	2,272,103						
	Local Match			-294,375	294,375						
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3401	HBP	CON		2,272,103						-2,272,103	
	Local Match			294,375						-294,375	
Fed. Reimb. Rate: 88.53%			9/25/2018 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.							Total:	
3401	HBP	CON			-2,272,103					2,272,103	
	Local Match				-294,375					294,375	
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3401	HBP	CON		-2,272,103	2,272,103						
	Local Match			-294,375	294,375						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3401	HBP	CON		-2,272,103	2,272,103						
	Local Match			-294,375	294,375						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3401	HBP	CON		378,684							378,684
	Local Match			49,062							49,062
Fed. Reimb. Rate: 88.53%			9/26/2017 Vijay Koppam: Pler 2017 survey, agency has increased CON cost by \$427,746. Agency has to submit Ex. 6D prior to E-76.							Total:	427,746

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3401	HBP	CON	1,893,419							-1,893,419	
	Local Match		245,313							-245,313	
Fed. Reimb. Rate: 88.53%			9/26/2017 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2017 Survey.							Total:	
3401	HBP	CON	-1,893,419							1,893,419	
	Local Match		-245,313							245,313	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3401	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3401	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3401	HBP	CON	1,893,419							-1,893,419	
	Local Match		245,313							-245,313	
Fed. Reimb. Rate: 88.53%			9/28/2016 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2016 Survey.							Total:	
3401	HBP	CON	-1,893,419							1,893,419	
	Local Match		-245,313							245,313	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3401	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3401	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3401	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3401	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3401	HBP	CON		1,893,419						-1,893,419	
	Local Match			245,313						-245,313	
Fed. Reimb. Rate: 88.53%			10/8/2014 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2014 Survey.							Total:	
3401	HBP	CON		-1,893,419						1,893,419	
	Local Match			-245,313						245,313	
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3401	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3401	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3401	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3401	HBP	CON		1,893,419						-1,893,419	
	Local Match			245,313						-245,313	
Fed. Reimb. Rate: 88.53%			10/5/2011 Hamid Aghasharif: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2011 Survey.							Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3401	HBP	CON	-1,893,419							1,893,419	
	Local Match		-245,313							245,313	
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3401	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3401	HBP	CON	1,893,419							-1,893,419	
	Local Match		245,313							-245,313	
Fed. Reimb. Rate: 88.53%			10/13/2010 Linda Newton: Move funding for construction to fiscal year shown in application dated 8/12/10 and in 2010 survey.							Total:	
3401	HBP	CON	-1,893,419							1,893,419	
	Local Match		-245,313							245,313	
Fed. Reimb. Rate: 88.53%			4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3401	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3401	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3401	HBP	CON	1,893,419								1,893,419
	Local Match		245,313								245,313
Fed. Reimb. Rate: 88.53%			10/23/2009 Eric Bost: New candidate project added to the program.							Total:	2,138,732



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Oxnard      BRIDGE NO. 52C0108, CHANNEL ISLANDS BL, OVER MANDALAY BAY, 0.4 MI E OF HARBOR BLVD. Bridge rehabilitation. No adding lanes.

Fed Proj: BHLS-5129(069)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	76,856								76,856
R/W									
CON						928,050			928,050
Total	76,856					928,050			1,004,906
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	68,041					821,603			889,643
Local Match	8,815					106,447			115,263
LSSRP Bond									
Local AC									
Total	76,856					928,050			1,004,906
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	68,041								68,041
Local Match	8,815								8,815
LSSRP Bond									
Local AC									
Total	76,856								76,856

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3402	HBP	PE	44,265								44,265
	Local Match		5,735								5,735
Fed. Reimb. Rate: 88.53%											
12/4/2019 Linda Newton: Fund line has not failed to deliver.											
10/19/2018 DLA-Admin: Fund line failed to deliver.											
9/26/2017 Vijay Koppam: Per 2017 Septembe survey agency is programming additional \$50,000 for PE. Agency has to submit Ex. 6D prior to E-76.											
Total:											50,000
3402	HBP	PE	-31,113								-31,113
	Local Match		-4,031								-4,031
Fed. Reimb. Rate: 88.53%											
8/23/2011 Hamid Aghasharif: The agency request at this time is less than what previously programmed for the PE phase.											
Total:											-35,144
3402	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%											
10/7/2010 Robert Y Wong: Not ready to ad within 6 months. PE funds moved from FFY 9/10 to 10/11. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.											
Total:											

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3402	HBP	PE	54,889								54,889
	Local Match		7,111								7,111
Fed. Reimb. Rate: 88.53% 10/23/2009 Eric Bost: New candidate project.....										Total:	62,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$						821,603			821,603
Local Match						106,447			106,447
LSSRP Bond									
Local AC									
Total						928,050			928,050

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
3402	HBP	CON					-821,603	821,603				New!
	Local Match						-106,447	106,447				
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:		
3402	HBP	CON				-821,603	821,603					New!
	Local Match					-106,447	106,447					
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:		
3402	HBP	CON			-821,603	821,603						New!
	Local Match				-106,447	106,447						
Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:		
3402	HBP	CON			821,603					-821,603		New!
	Local Match				106,447					-106,447		
Fed. Reimb. Rate: 88.53% 9/15/2021 Vijay Koppam: Ready to Advertise. CON funds moved from FFY Beyond to 21/22. As requested in September 2021 Status.										Total:		
3402	HBP	CON				-821,603	821,603					
	Local Match					-106,447	106,447					
Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:		
3402	HBP	CON			-821,603	821,603						
	Local Match				-106,447	106,447						
Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:		

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3402	HBP	CON			-821,603	821,603					
	Local Match				-106,447	106,447					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3402	HBP	CON		-821,603	821,603						
	Local Match			-106,447	106,447						
Fed. Reimb. Rate: 88.53%			11/3/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3402	HBP	CON		821,603						-821,603	
	Local Match			106,447						-106,447	
Fed. Reimb. Rate: 88.53%			9/21/2020 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2020 Survey.							Total:	
3402	HBP	CON					-821,603			821,603	
	Local Match						-106,447			106,447	
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3402	HBP	CON				-821,603	821,603				
	Local Match					-106,447	106,447				
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3402	HBP	CON			-821,603	821,603					
	Local Match				-106,447	106,447					
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3402	HBP	CON		-821,603	821,603						
	Local Match			-106,447	106,447						
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3402	HBP	CON		-821,603	821,603						
	Local Match			-106,447	106,447						
Fed. Reimb. Rate: 88.53%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3402	HBP	CON		491,242							491,242
	Local Match			63,646							63,646
Fed. Reimb. Rate: 88.53%			9/25/2019 Vijay Koppam: Agency is requesting additional \$554,888 in CON funds. Agency might have to submit an Ex. 6D							Total:	554,888

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3402	HBP	CON	330,360							-330,360	
	Local Match		42,802							-42,802	
Fed. Reimb. Rate: 88.53%			9/25/2019 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested by agency in 2019 survey							Total:	
3402	HBP	CON			-330,360					330,360	
	Local Match				-42,802					42,802	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3402	HBP	CON		-330,360	330,360						
	Local Match			-42,802	42,802						
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3402	HBP	CON	-330,360	330,360							
	Local Match		-42,802	42,802							
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3402	HBP	CON	330,360							-330,360	
	Local Match		42,802							-42,802	
Fed. Reimb. Rate: 88.53%			9/25/2018 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.							Total:	
3402	HBP	CON			-330,360					330,360	
	Local Match				-42,802					42,802	
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3402	HBP	CON		-330,360	330,360						
	Local Match			-42,802	42,802						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3402	HBP	CON	-330,360	330,360							
	Local Match		-42,802	42,802							
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3402	HBP	CON	10,794								10,794
	Local Match		1,399								1,399
Fed. Reimb. Rate: 88.53%			9/26/2017 Vijay Kopparam: Per 2017 September survey, agency is increasing the CON cost by \$12193. Agency has to submit an Ex. 6D prior to E-76							Total:	12,193

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3402	HBP	CON	319,566							-319,566	
	Local Match		41,403							-41,403	
Fed. Reimb. Rate: 88.53%			9/26/2017 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2017 Survey.							Total:	
3402	HBP	CON	-319,566							319,566	
	Local Match		-41,403							41,403	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3402	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3402	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3402	HBP	CON	319,566							-319,566	
	Local Match		41,403							-41,403	
Fed. Reimb. Rate: 88.53%			9/28/2016 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2016 Survey.							Total:	
3402	HBP	CON	-319,566							319,566	
	Local Match		-41,403							41,403	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3402	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3402	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3402	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3402	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/28/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3402	HBP	CON		319,566						-319,566	
	Local Match			41,403						-41,403	
Fed. Reimb. Rate: 88.53%		10/8/2014 Vijay Kopparam: CON funds moved from FFY Beyond to 15/16. As requested in September 2014 Survey.								Total:	
3402	HBP	CON		-319,566						319,566	
	Local Match			-41,403						41,403	
Fed. Reimb. Rate: 88.53%		10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3402	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3402	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3402	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3402	HBP	CON		319,566						-319,566	
	Local Match			41,403						-41,403	
Fed. Reimb. Rate: 88.53%		10/5/2011 Hamid Aghasharif: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2011 Survey.								Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3402	HBP	CON	-319,566							319,566	
	Local Match		-41,403							41,403	
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3402	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3402	HBP	CON	319,566							-319,566	
	Local Match		41,403							-41,403	
Fed. Reimb. Rate: 88.53%			10/14/2010 Linda Newton: Update funding to match 2010 Survey.							Total:	
3402	HBP	CON	-319,566							319,566	
	Local Match		-41,403							41,403	
Fed. Reimb. Rate: 88.53%			4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3402	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3402	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3402	HBP	CON	319,566								319,566
	Local Match		41,403								41,403
Fed. Reimb. Rate: 88.53%			10/23/2009 Eric Bost: New candidate project.....							Total:	360,969

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Ventura

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Simi Valley

BRIDGE NO. 52C0150, MADERA ROAD OVER UP RR AMTRAK METROLINK, 0.3 MI S OF STATE RTE 118. Repair deck spalls and overlay deck with PCC seal coat and construct MBGR on Northeast approach.

Fed Proj: BHLS-5405(077)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	66,000	45,000							111,000
R/W									
CON								683,100	683,100
Total	66,000	45,000						683,100	794,100
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	58,430	39,839						604,748	703,017
Local Match	7,570	5,162						78,352	91,083
LSSRP Bond									
Local AC									
Total	66,000	45,000						683,100	794,100
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	58,430	39,839							98,268
Local Match	7,570	5,162							12,732
LSSRP Bond									
Local AC									
Total	66,000	45,000							111,000

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4075	HBP	PE		39,839							39,839
	Local Match			5,162							5,162
Fed. Reimb. Rate: 88.53% 7/17/2020 Linda Newton: Revise funding per LAPG 6-D dated 03/02/2020.										Total:	45,000
4075	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 9/26/2017 Vijay Kopparam: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 18/19. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	
4075	HBP	PE	49,577							-49,577	
	Local Match		6,423							-6,423	
Fed. Reimb. Rate: 88.53% 9/28/2016 Vijay Kopparam: Not ready to ad within 6 months. PE funds moved from FFY Beyond to 16/17. As requested in September 2016 Survey.										Total:	



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4075	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/28/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested by agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4075	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/1/2015 Vijay Kopparam: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
4075	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/9/2014 Vijay Kopparam: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
4075	HBP	PE	8,853							49,577	58,430
	Local Match		1,147							6,423	7,570
Fed. Reimb. Rate: 88.53%		3/12/2013 Vijay Kopparam: Minimum application dated 1/15/13. Only \$10,000 will be programmed in FY 13/14 and the remainder of funds will be programmed in beyond years. After complete application is approved, all required funds will be programmed in appropriate years.								Total:	66,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								604,748	604,748
Local Match								78,352	78,352
LSSRP Bond									
Local AC									
Total								683,100	683,100

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4075	HBP	CON							-604,748	604,748	
	Local Match								-78,352	78,352	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total: _____	
4075	HBP	CON						-604,748	604,748		
	Local Match							-78,352	78,352		
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total: _____	

New!

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4075	HBP	CON					-604,748	604,748				New!
	Local Match						-78,352	78,352				
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4075	HBP	CON				-604,748	604,748					New!
	Local Match					-78,352	78,352					
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4075	HBP	CON				604,748				-604,748		New!
	Local Match					78,352				-78,352		
Fed. Reimb. Rate: 88.53%			9/20/2021 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.							Total:		
4075	HBP	CON					-604,748			604,748		
	Local Match						-78,352			78,352		
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4075	HBP	CON				-604,748	604,748					
	Local Match					-78,352	78,352					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4075	HBP	CON			-604,748	604,748						
	Local Match				-78,352	78,352						
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4075	HBP	CON			604,748					-604,748		
	Local Match				78,352					-78,352		
Fed. Reimb. Rate: 88.53%			9/25/2020 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.							Total:		
4075	HBP	CON								290,910	290,910	
	Local Match									37,690	37,690	
Fed. Reimb. Rate: 88.53%			7/17/2020 Linda Newton: Revise funding to match LAPG 6-D dated 03/02/2020.							Total:	328,600	
4075	HBP	CON					-313,839			313,839		
	Local Match						-40,661			40,661		
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4075	HBP	CON				-313,839	313,839				
	Local Match					-40,661	40,661				
Fed. Reimb. Rate: 88.53%		10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4075	HBP	CON			-313,839	313,839					
	Local Match				-40,661	40,661					
Fed. Reimb. Rate: 88.53%		10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4075	HBP	CON			313,839					-313,839	
	Local Match				40,661					-40,661	
Fed. Reimb. Rate: 88.53%		9/25/2019 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested by agency in September 2019 survey.								Total:	
4075	HBP	CON			-313,839					313,839	
	Local Match				-40,661					40,661	
Fed. Reimb. Rate: 88.53%		3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4075	HBP	CON		-313,839	313,839						
	Local Match			-40,661	40,661						
Fed. Reimb. Rate: 88.53%		3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4075	HBP	CON		-313,839	313,839						
	Local Match			-40,661	40,661						
Fed. Reimb. Rate: 88.53%		3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4075	HBP	CON		313,839						-313,839	
	Local Match			40,661						-40,661	
Fed. Reimb. Rate: 88.53%		3/4/2019 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20.								Total:	
4075	HBP	CON			-313,839					313,839	
	Local Match				-40,661					40,661	
Fed. Reimb. Rate: 88.53%		10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4075	HBP	CON		-313,839	313,839						
	Local Match			-40,661	40,661						
Fed. Reimb. Rate: 88.53%		10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4075	HBP	CON	-313,839	313,839							
	Local Match		-40,661	40,661							
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4075	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4075	HBP	CON	313,839							-313,839	
	Local Match		40,661							-40,661	
Fed. Reimb. Rate: 88.53%			9/26/2017 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.							Total:	
4075	HBP	CON	-313,839							313,839	
	Local Match		-40,661							40,661	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4075	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4075	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4075	HBP	CON	313,839							-313,839	
	Local Match		40,661							-40,661	
Fed. Reimb. Rate: 88.53%			9/28/2016 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2016 Survey.							Total:	
4075	HBP	CON								313,839	313,839
	Local Match									40,661	40,661
Fed. Reimb. Rate: 88.53%			3/12/2013 Vijay Kopparam: Minimum application dated 1/15/13. CON funds are programmed in beyond years. After complete application is approved, all required funds will be programmed in appropriate years.							Total:	354,500

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Ventura

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Simi Valley

BRIDGE NO. 52C0206, LOS ANGELES AVE, OVER ARROYO SIMI, 0.1 MI W OF FIRST STREET. Bridge Rehabilitation. Widen existing 6-lane bridge wide enough to accommodate sidewalks and bike lanes (no added capacity)

Fed Proj: BHLS-5405(076)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE		165,994							165,994
R/W									
CON								9,510,000	9,510,000
Total		165,994						9,510,000	9,675,994
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$		132,795						7,608,000	7,740,795
Local Match		33,199						1,902,000	1,935,199
LSSRP Bond									
Local AC									
Total		165,994						9,510,000	9,675,994
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$		132,795							132,795
Local Match		33,199							33,199
LSSRP Bond									
Local AC									
Total		165,994							165,994

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4074	HBP	PE		132,795							132,795
	Local Match			33,199							33,199
Fed. Reimb. Rate: 80.00% 7/29/2021 Andy Chou: PE funds changed to 80% reimbursement rate										Total:	165,994
4074	HBP	PE		-132,795			-1,372,215				-1,505,010
	Local Match			-17,205			-177,785				-194,990
Fed. Reimb. Rate: 88.53% 7/29/2021 Andy Chou: Funding zeroed out to change reimbursement rate.										Total:	-1,700,000
4074	Local AC (HBP)	PE		-1,372,215			1,372,215				
	Local Match			-177,785			177,785				
Fed. Reimb. Rate: 88.53% 7/29/2021 Andy Chou: Funding zeroed out to change reimbursement rate.										Total:	

New!

New!

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4074	Local AC (HBP)	PE				1,372,215	-1,372,215				
	Local Match					177,785	-177,785				
Fed. Reimb. Rate: 88.53%			10/28/2020 DLA-Admin: CON conversion pushed to 23/24.							Total:	_____
4074	HBP	PE				-1,372,215	1,372,215				
	Local Match					-177,785	177,785				
Fed. Reimb. Rate: 88.53%			10/28/2020 DLA-Admin: CON conversion pushed to 23/24.							Total:	_____
4074	Local AC (HBP)	PE		1,372,215		-1,372,215					
	Local Match			177,785		-177,785					
Fed. Reimb. Rate: 88.53%			11/1/2019 DLA-Admin: Add AC to fully fund phase.							Total:	_____
4074	HBP	PE		-1,372,215		1,372,215					
	Local Match			-177,785		177,785					
Fed. Reimb. Rate: 88.53%			10/25/2019 DLA-Admin: Adjust PE funding as requested in September 2019 survey.							Total:	_____
4074	HBP	PE		-1,505,010	1,505,010						
	Local Match			-194,990	194,990						
Fed. Reimb. Rate: 88.53%			9/25/2018 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.							Total:	_____
4074	HBP	PE		1,416,480						-1,416,480	
	Local Match			183,520						-183,520	
Fed. Reimb. Rate: 88.53%			9/26/2017 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY Beyond to 19/20. As requested in September 2017 Survey.							Total:	_____
4074	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/26/2017 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 19/20. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
4074	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/28/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested by agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
4074	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/1/2015 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4074	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/9/2014 Vijay Kopparam: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
4074	HBP	PE	88,530							1,416,480	1,505,010
	Local Match		11,470							183,520	194,990
Fed. Reimb. Rate: 88.53%		3/12/2013 Vijay Kopparam: Based on minimal application dated 1/15/13. \$100,000 in PE is programmed in FY 13/14. After the approval of complete application, remainder of funds required will be programmed in appropriate years.								Total:	1,700,000
<b>CON Summary:</b>			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$										7,608,000	7,608,000
Local Match										1,902,000	1,902,000
LSSRP Bond											
Local AC											
Total										9,510,000	9,510,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4074	HBP	CON								7,608,000	7,608,000
	Local Match									1,902,000	1,902,000
Fed. Reimb. Rate: 80.00%		7/29/2021 Andy Chou: CON funds change to 80% reimbursement rate.								Total:	9,510,000
4074	HBP	CON								-8,419,203	-8,419,203
	Local Match									-1,090,797	-1,090,797
Fed. Reimb. Rate: 88.53%		7/29/2021 Andy Chou: Funding zeroed out to change reimbursement rate.								Total:	-9,510,000
4074	HBP	CON			-8,419,203					8,419,203	
	Local Match				-1,090,797					1,090,797	
Fed. Reimb. Rate: 88.53%		10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4074	HBP	CON		-8,419,203	8,419,203						
	Local Match			-1,090,797	1,090,797						
Fed. Reimb. Rate: 88.53%		10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4074	HBP	CON		8,419,203						-8,419,203	
	Local Match			1,090,797						-1,090,797	
Fed. Reimb. Rate: 88.53%		9/26/2017 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.								Total:	

New!

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4074	HBP	CON								8,419,203	8,419,203
	Local Match									1,090,797	1,090,797
Fed. Reimb. Rate: 88.53%										Total:	9,510,000
3/12/2013 Vijay Koppam: Based on minimal application dated 1/15/13. CON funds are programmed in beyond years. After the approval of complete application complete funds will be programmed in appropriate years.											



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Simi Valley

BRIDGE NO. 52C0231, BARNARD STREET OVER LAS LLAJAS CREEK, 0.5 MI W STEARNS ST.    Widen existing 2-lane bridge with a 2-lane bridge wide enough to accommodate shoulders (no added capacity)

Fed Proj: BHLS-5405(075)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	15,000					59,800			74,800
R/W									
CON								254,000	254,000
Total	15,000					59,800		254,000	328,800
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	13,280					52,941		224,866	291,087
Local Match	1,721					6,859		29,134	37,713
LSSRP Bond									
Local AC									
Total	15,000					59,800		254,000	328,800
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	13,280					52,941			66,220
Local Match	1,721					6,859			8,580
LSSRP Bond									
Local AC									
Total	15,000					59,800			74,800

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4073	HBP	PE					-52,941	52,941			
	Local Match						-6,859	6,859			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4073	HBP	PE		-52,941			52,941				
	Local Match			-6,859			6,859				
Fed. Reimb. Rate: 88.53%			10/13/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 23/24. Delivery failure of phase in 20/21. Push funding to FFY 23/24, per LAPG Ch. 6.							Total:	
4073	HBP	PE		52,941	-52,941						
	Local Match			6,859	-6,859						
Fed. Reimb. Rate: 88.53%			10/13/2021 DLA-Admin: Fund line failed to deliver. 9/25/2020 Vijay Kopparam: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested in September 2020 Survey.							Total:	

New!

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4073	HBP	PE	-52,941		52,941						
	Local Match		-6,859		6,859						
Fed. Reimb. Rate: 88.53%			10/24/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6.							Total:	
4073	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/10/2019 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. As requested in September 2019 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4073	HBP	PE	52,941							-52,941	
	Local Match		6,859							-6,859	
Fed. Reimb. Rate: 88.53%			10/24/2019 DLA-Admin: Fund line failed to deliver. 9/25/2018 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY Beyond to 18/19. As requested in September 2018 Survey.							Total:	
4073	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			7/12/2018 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. As requested by agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4073	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/28/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested by agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4073	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/1/2015 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4073	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/9/2014 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4073	HBP	PE	13,280							52,941	66,220
	Local Match		1,721							6,859	8,580
Fed. Reimb. Rate: 88.53%			3/11/2013 Vijay Koppam: This is a minimum application so only \$15,000 in programmed for PE in FY 13/14. Complete application is required to program complete or full project funds.							Total:	74,800

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Ventura

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								224,866	224,866
Local Match								29,134	29,134
LSSRP Bond									
Local AC									
Total								254,000	254,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4073	HBP	CON					-224,866			224,866	
	Local Match						-29,134			29,134	
Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4073	HBP	CON				-224,866	224,866				
	Local Match					-29,134	29,134				
Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4073	HBP	CON			-224,866	224,866					
	Local Match				-29,134	29,134					
Fed. Reimb. Rate: 88.53% 10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4073	HBP	CON			224,866					-224,866	
	Local Match				29,134					-29,134	
Fed. Reimb. Rate: 88.53% 10/10/2019 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2019 Survey.										Total:	
4073	HBP	CON			-224,866					224,866	
	Local Match				-29,134					29,134	
Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4073	HBP	CON		-224,866	224,866						
	Local Match			-29,134	29,134						
Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4073	HBP	CON		224,866						-224,866	
	Local Match			29,134						-29,134	
Fed. Reimb. Rate: 88.53% 3/4/2019 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. Agency says that they will be ready for construction by end of 2019 so they may request EPSP if possible.										Total:	

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4073	HBP	CON			-224,866					224,866	
	Local Match				-29,134					29,134	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4073	HBP	CON		-224,866	224,866						
	Local Match			-29,134	29,134						
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4073	HBP	CON		224,866						-224,866	
	Local Match			29,134						-29,134	
Fed. Reimb. Rate: 88.53%			9/25/2018 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.							Total:	
4073	HBP	CON								224,866	224,866
	Local Match									29,134	29,134
Fed. Reimb. Rate: 88.53%			3/11/2013 Vijay Kopparam: This is a minimum application so CON funds are programmed in beyond years. Complete application is required to program complete or full project funds in requested years.							Total:	254,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Ventura County

BRIDGE NO. 52C0053, BRIDGE ROAD OVER SANTA PAULA CREEK, EAST OF SR 150. Rehabilitate historic bridge. No added lane capacity. 9/27/2016: Toll Credits programmed for PE & CON.

Fed Proj: BHLO-5952(186)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	600,000								600,000
R/W									
CON								1,125,000	1,125,000
Total	600,000							1,125,000	1,725,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	600,000							1,125,000	1,725,000
Local Match									
LSSRP Bond									
Local AC									
Total	600,000							1,125,000	1,725,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	600,000								600,000
Local Match									
LSSRP Bond									
Local AC									
Total	600,000								600,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4454	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		2/8/2017 Vijay Kopparam: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 16/17. Phase being advanced with EPSP. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4454	HBP	PE	600,000								600,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/27/2016 Eileen Crawford: Reimbursement changed to 100% (Toll Credits). 9/27/2016 Eileen Crawford: New Project per Ex 6A dated 8/22/2016.								Total:	600,000

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
<b>CON Summary:</b>	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								1,125,000	1,125,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,125,000	1,125,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4454	HBP	CON							-1,125,000	1,125,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4454	HBP	CON						-1,125,000	1,125,000			New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4454	HBP	CON						1,125,000		-1,125,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%		9/8/2021 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in September 2021 Status.								Total:		
4454	HBP	CON					-1,125,000			1,125,000		
	Local Match											
Fed. Reimb. Rate: 100.00%		11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4454	HBP	CON					1,125,000			-1,125,000		
	Local Match											
Fed. Reimb. Rate: 100.00%		10/10/2019 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2019 Survey.								Total:		
4454	HBP	CON			-1,125,000					1,125,000		
	Local Match											
Fed. Reimb. Rate: 100.00%		3/20/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4454	HBP	CON			1,125,000					-1,125,000		
	Local Match											
Fed. Reimb. Rate: 100.00%		9/25/2018 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2018 Survey.								Total:		

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4454	HBP	CON								1,125,000	1,125,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/27/2016 Eileen Crawford: Reimbursement changed to 100% (Toll Credits).							Total:	1,125,000
			9/27/2016 Eileen Crawford: New Project per Ex 6A dated 8/22/2016.								

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Ventura County

BRIDGE NO. PM00186, Bridge Preventive Maintenance Program (BPMP) various bridges in Ventura County. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE					96,900				96,900
R/W									
CON								290,700	290,700
Total					96,900			290,700	387,600
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					77,520			232,560	310,080
Local Match					19,380			58,140	77,520
LSSRP Bond									
Local AC									
Total					96,900			290,700	387,600
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					77,520				77,520
Local Match					19,380				19,380
LSSRP Bond									
Local AC									
Total					96,900				96,900

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4611	HBP	PE					77,520				77,520
	Local Match						19,380				19,380
Fed. Reimb. Rate: 80.00%			8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	96,900
4611	HBP	PE					-85,786				-85,786
	Local Match						-11,114				-11,114
Fed. Reimb. Rate: 88.53%			8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	-96,900
4611	HBP	PE			-85,786		85,786				
	Local Match				-11,114		11,114				
Fed. Reimb. Rate: 88.53%			10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

New!

New!



## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4611	HBP	PE			85,786						85,786
	Local Match				11,114						11,114
Fed. Reimb. Rate: 88.53%      1/23/2018 Linda Newton: New eligible project.										Total:	96,900

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								232,560	232,560
Local Match								58,140	58,140
LSSRP Bond									
Local AC									
Total								290,700	290,700

### Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4611	HBP	CON								232,560	232,560
	Local Match									58,140	58,140
Fed. Reimb. Rate: 80.00%      8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized										Total:	290,700
4611	HBP	CON								-257,357	-257,357
	Local Match									-33,343	-33,343
Fed. Reimb. Rate: 88.53%      8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized										Total:	-290,700
4611	HBP	CON								257,357	257,357
	Local Match									33,343	33,343
Fed. Reimb. Rate: 88.53%      1/23/2018 Linda Newton: New eligible project.										Total:	290,700

New!

New!

## 2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07      County: Ventura

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

**MPO Summary:** Ventura County Transportation Commission

Number of Projects: 7

**Total Costs:**

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	904,505	172,634			77,520	4,132,448		9,795,175	15,082,281
Local Match	39,452	38,360			19,380	535,402		2,067,625	2,700,220
LSSRP Bond									
Local AC									
Total for all Phases	943,957	210,994			96,900	4,667,850		11,862,800	17,782,501