

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

3/22/2022, 7:30 AM

- Notes:
- 1) The purpose of this list is to show which projects being advanced by local agencies have met the eligibility requirements of the federal Highway Bridge Program and have been prioritized for funding by the Department in cooperation with local agencies for funding.
 - 2) Please see the Local Assistance web site for the most current listings:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
 - 3) Contractual funding levels are determined at time of federal authorization/obligation for given phase of work. For details see Chapter 3 of the Local Assistance Procedures Manual.
 - 4) For FTIP/FSTIP purposes, Federal Highway Bridge Program (HBP) funding constraint is managed by Caltrans.
 - 5) Prop 1B bond funds (Local Seismic Safety Retrofit Program (LSSRP)) used for matching federal funds are also managed by Caltrans.
 - 6) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 7) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
 - 8) Corrections to this report should be addressed to the District Local Assistance Engineer:

<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 12

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 05 County: San Luis Obispo

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

San Luis Obispo

BRIDGE NO. 49C0107, PRADO RD, OVER SAN LUIS OBISPO CREEK, 0.1 MI W HIGUERA ST. Replace: Widen 2-lane bridge to 7-lane bridge, (2-lanes non HBP -participating)

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE									
R/W									
CON								11,583,600	11,583,600
Total								11,583,600	11,583,600
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								10,254,961	10,254,961
Local Match								1,328,639	1,328,639
LSSRP Bond									
Local AC									
Total								11,583,600	11,583,600
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								10,254,961	10,254,961
Local Match								1,328,639	1,328,639
LSSRP Bond									
Local AC									
Total								11,583,600	11,583,600

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4213	HBP	CON							-10,254,961	10,254,961	
	Local Match								-1,328,639	1,328,639	
Fed. Reimb. Rate: 88.53%										10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.	
Total:											
4213	HBP	CON						-10,254,961	10,254,961		
	Local Match							-1,328,639	1,328,639		
Fed. Reimb. Rate: 88.53%										10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.	
Total:											
4213	HBP	CON					-10,254,961	10,254,961			
	Local Match						-1,328,639	1,328,639			
Fed. Reimb. Rate: 88.53%										10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.	
Total:											

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 05 County: San Luis Obispo

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4213 HBP CON Local Match				-10,254,961	10,254,961				
Fed. Reimb. Rate: 88.53%				-1,328,639	1,328,639				
10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
4213 HBP CON Local Match				7,086,472					7,086,472
Fed. Reimb. Rate: 88.53%				918,128					918,128
10/11/2021 Wesley Zinke: Per Exh 6-D dated 10/11/21.									Total: _____
4213 HBP CON Local Match				3,168,489				-3,168,489	
Fed. Reimb. Rate: 88.53%				410,511				-410,511	
10/9/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested by agency.									Total: _____
4213 HBP CON Local Match			-3,168,489					3,168,489	
Fed. Reimb. Rate: 88.53%			-410,511					410,511	
10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
4213 HBP CON Local Match		-3,168,489	3,168,489						
Fed. Reimb. Rate: 88.53%		-410,511	410,511						
10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
4213 HBP CON Local Match		-3,168,489	3,168,489						
Fed. Reimb. Rate: 88.53%		-410,511	410,511						
10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
4213 HBP CON Local Match		3,168,489						-3,168,489	
Fed. Reimb. Rate: 88.53%		410,511						-410,511	
9/20/2017 Heidi Borders: Per agency Fall 2017 HBP survey.									Total: _____
4213 HBP CON Local Match		-3,168,489						3,168,489	
Fed. Reimb. Rate: 88.53%		-410,511						410,511	
10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____
4213 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%									
10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 05 County: San Luis Obispo

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4213 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4213 HBP CON Local Match		3,168,489							-3,168,489
		410,511							-410,511
Fed. Reimb. Rate: 88.53%	9/23/2015 Kelli Hill: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.							Total:	
4213 HBP CON Local Match		-3,168,489							3,168,489
		-410,511							410,511
Fed. Reimb. Rate: 88.53%	3/25/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4213 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	3/25/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4213 HBP CON Local Match		3,168,489							3,168,489
		410,511							410,511
Fed. Reimb. Rate: 88.53%	5/20/2014 Kelli Hill: CON per revised 6A agency not requesting PE and ROW							Total:	3,579,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 05 County: San Luis Obispo

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

San Luis Obispo County

BRIDGE NO. 49C0274, HUASNA RD OVER HUASNA RIVER, 2.55 MI E OF HUASNA. Replace 1-lane bridge with 2-lane bridge 9/15/2010:
Toll Credits programmed for PE, R/W, & CON. 10/19/2021: Toll credits for PE, R/W, and CON deleted.

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE					800,000				800,000
R/W								75,000	75,000
CON								4,507,000	4,507,000
Total					800,000			4,582,000	5,382,000

Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					708,240			4,056,445	4,764,685
Local Match					91,760			525,555	617,315
LSSRP Bond									
Local AC									
Total					800,000			4,582,000	5,382,000

PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					708,240				708,240
Local Match					91,760				91,760
LSSRP Bond									
Local AC									
Total					800,000				800,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3633	HBP	PE		-708,240			708,240				
	Local Match			-91,760			91,760				
Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											
Total: _____											
3633	HBP	PE		708,240		-708,240					
	Local Match			91,760		-91,760					
Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 10/24/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 20/21 per project delivery policy.											
Total: _____											
3633	HBP	PE		-708,240			708,240				
	Local Match			-91,760			91,760				
Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 9/24/2019 Heidi Borders: Per Agency Fall 2019 Survey.											
Total: _____											

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 05 County: San Luis Obispo

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3633 HBP PE	-708,240	708,240							
Local Match	-91,760	91,760							
Fed. Reimb. Rate: 88.53%	10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 10/17/2018 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. Phase never authorized.							Total:	
3633 HBP PE	708,240							-708,240	
Local Match	91,760							-91,760	
Fed. Reimb. Rate: 88.53%	10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 10/3/2018 Wesley Zinke: Per Fall 2018 HBP survey.							Total:	
3633 HBP PE	-708,240							708,240	
Local Match	-91,760							91,760	
Fed. Reimb. Rate: 88.53%	10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 9/22/2017 Heidi Borders: Per agency Fall 2017 HBP survey.							Total:	
3633 HBP PE									
Local Match									
Fed. Reimb. Rate: 88.53%	10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 12/5/2019 Linda Newton: Fund line has not failed to deliver. 10/17/2018 DLA-Admin: Fund line failed to deliver. 9/22/2015 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 18/19. As requested in September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3633 HBP PE									
Local Match									
Fed. Reimb. Rate: 88.53%	10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 9/16/2014 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3633 HBP PE									
Local Match									
Fed. Reimb. Rate: 88.53%	10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 2/6/2012 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15 per Jan 2012 survey 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3633 HBP PE									
Local Match									
Fed. Reimb. Rate: 88.53%	10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 9/28/2011 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 11/12 to 13/14. As requested in September 2011 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 05 County: San Luis Obispo

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

3633 HBP PE									
Local Match									
Fed. Reimb. Rate: 88.53%	10/19/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 2/10/2011 Kelli Hill: Not ready to ad within 6 months. PE funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total: _____

3633 HBP PE		708,240							
Local Match		91,760							
Fed. Reimb. Rate: 88.53%	10/19/2021 DLA-Admin: Federal Reimbursement reverted to original rate. 10/17/2018 DLA-Admin: Fund line failed to deliver. 9/15/2010 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 9/15/2010 Kelli Hill: New toll credit project. PE per approved 6-A								Total: _____ 800,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								66,398	66,398
Local Match								8,603	8,603
LSSRP Bond									
Local AC									
Total								75,000	75,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3633	HBP	R/W								66,398	66,398
	Local Match									8,603	8,603
Fed. Reimb. Rate: 88.53%	10/19/2021 DLA-Admin: Federal Reimbursement reverted to original rate. 9/15/2010 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 9/15/2010 Kelli Hill: New toll credit project. R/W per approved 6-A									Total: _____ 75,000	

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								3,990,047	3,990,047
Local Match								516,953	516,953
LSSRP Bond									
Local AC									
Total								4,507,000	4,507,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3633	HBP	CON								3,990,047	3,990,047
	Local Match									516,953	516,953
Fed. Reimb. Rate: 88.53%	10/19/2021 DLA-Admin: Federal Reimbursement reverted to original rate. 9/15/2010 Kelli Hill: Reimbursement changed to 100% (Toll Credits). 9/15/2010 Kelli Hill: New toll credit project. CON per approved 6-A									Total: _____ 4,507,000	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 05 County: San Luis Obispo

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

MPO Summary: San Luis Obispo Council Of Governments

Number of Projects: 2

Total Costs:

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					708,240			14,311,406	15,019,646
Local Match					91,760			1,854,194	1,945,954
LSSRP Bond									
Local AC									
Total for all Phases					800,000			16,165,600	16,965,600