

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

3/22/2022, 7:31 AM

- Notes:
- 1) The purpose of this list is to show which projects being advanced by local agencies have met the eligibility requirements of the federal Highway Bridge Program and have been prioritized for funding by the Department in cooperation with local agencies for funding.
 - 2) Please see the Local Assistance web site for the most current listings:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
 - 3) Contractual funding levels are determined at time of federal authorization/obligation for given phase of work. For details see Chapter 3 of the Local Assistance Procedures Manual.
 - 4) For FTIP/FSTIP purposes, Federal Highway Bridge Program (HBP) funding constraint is managed by Caltrans.
 - 5) Prop 1B bond funds (Local Seismic Safety Retrofit Program (LSSRP)) used for matching federal funds are also managed by Caltrans.
 - 6) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 7) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
 - 8) Corrections to this report should be addressed to the District Local Assistance Engineer:

<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 12

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Fresno

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Clovis

BRIDGE NO. 42C0494, N LEONARD AVE OVER ENTERPRISE CANAL, 0.16 MI SOUTH OF BULLARD. Replace 2 lane Bridge with 4 lane bridge. Future Collector not eligible for Toll Credits. (Project must appear in 20 year RTP)

Fed Proj: BRLS-5208(122)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	192,000								192,000
R/W	200,000								200,000
CON							1,075,000		1,075,000
Total	392,000						1,075,000		1,467,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	347,038						951,698		1,298,735
Local Match	44,962						123,303		168,265
LSSRP Bond									
Local AC									
Total	392,000						1,075,000		1,467,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	169,978								169,978
Local Match	22,022								22,022
LSSRP Bond									
Local AC									
Total	192,000								192,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3567	HBP	PE	93,842								93,842
	Local Match		12,158								12,158
Fed. Reimb. Rate: 88.53% 9/30/2012 Tom Glaski: Move PRE funding not authorized FFY11/12 to 12/13 and increase per Agency's 4/12/12 6A package										Total:	106,000
3567	HBP	PE	76,136								76,136
	Local Match		9,864								9,864
Fed. Reimb. Rate: 88.53% 8/6/2010 Tom Glaski: New project entered into data base.										Total:	86,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	177,060								177,060
Local Match	22,940								22,940
LSSRP Bond									
Local AC									
Total	200,000								200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3567	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			6/11/2015 Kirk Anderson: Agency requests RW funds. NEPA cleared 06/08/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3567	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3567	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/18/2013 Tom Glaski: Move RoW from 12/13 to 1/15, Agency request, move due time needed to complete environment 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3567	HBP	R/W		152,891							152,891
	Local Match			19,809							19,809
Fed. Reimb. Rate: 88.53%			9/30/2012 Tom Glaski: Increase R/W funding per Agency's 4/12/12 6A package							Total:	172,700
3567	HBP	R/W		24,169							24,169
	Local Match			3,131							3,131
Fed. Reimb. Rate: 88.53%			3/16/2011 Tom Glaski: New project entered into data base.							Total:	27,300

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							951,698		951,698
Local Match							123,303		123,303
LSSRP Bond									
Local AC									
Total							1,075,000		1,075,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3567	HBP	CON			-951,698				951,698		
	Local Match				-123,303				123,303		
Fed. Reimb. Rate: 88.53% 12/30/2021 Linda Newton: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 25/26. R/W is not clear.										Total:	
3567	HBP	CON			951,698				-951,698		
	Local Match				123,303				-123,303		
Fed. Reimb. Rate: 88.53% 11/17/2021 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY 25/26 to 21/22. As requested by agency.										Total:	
3567	HBP	CON						-951,698	951,698		
	Local Match							-123,303	123,303		
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3567	HBP	CON					-951,698	951,698			
	Local Match						-123,303	123,303			
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3567	HBP	CON			-951,698	951,698					
	Local Match				-123,303	123,303					
Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3567	HBP	CON			951,698					-951,698	
	Local Match				123,303					-123,303	
Fed. Reimb. Rate: 88.53% 10/11/2021 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 21/22. As requested by agency.										Total:	

New!

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3567 HBP CON					-951,698			951,698	
Local Match					-123,303			123,303	
Fed. Reimb. Rate: 88.53%	11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3567 HBP CON				-951,698	951,698				
Local Match				-123,303	123,303				
Fed. Reimb. Rate: 88.53%	11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3567 HBP CON			-951,698	951,698					
Local Match			-123,303	123,303					
Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3567 HBP CON		-951,698	951,698						
Local Match		-123,303	123,303						
Fed. Reimb. Rate: 88.53%	11/3/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3567 Local AC (HBP) CON		-951,698						951,698	
Local Match		-123,303						123,303	
Fed. Reimb. Rate: 88.53%	10/29/2020 DLA-Admin: Remove CON AC in FFY 20/21. Action taken to financially constrain the program.							Total:	
3567 HBP CON		951,698						-951,698	
Local Match		123,303						-123,303	
Fed. Reimb. Rate: 88.53%	10/29/2020 DLA-Admin: Remove CON AC in FFY 20/21. Action taken to financially constrain the program.							Total:	
3567 HBP CON		-951,698						951,698	
Local Match		-123,303						123,303	
Fed. Reimb. Rate: 88.53%	10/9/2019 Linda Newton: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to Beyond,							Total:	
3567 Local AC (HBP) CON		951,698						-951,698	
Local Match		123,303						-123,303	
Fed. Reimb. Rate: 88.53%	10/9/2019 Linda Newton: Add AC to CON in FFY 20/21.							Total:	
3567 HBP CON		951,698						-951,698	
Local Match		123,303						-123,303	
Fed. Reimb. Rate: 88.53%	9/25/2019 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.							Total:	
3567 HBP CON								162,364	162,364
Local Match								21,036	21,036
Fed. Reimb. Rate: 88.53%	9/30/2012 Tom Glaski: Increase Con/CE (And Round Up) funding per Agency's 4/12/12 6A package							Total:	183,400

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3567 HBP CON								789,333	789,333
Local Match								102,267	102,267
Fed. Reimb. Rate: 88.53% 3/16/2011 Tom Glaski: New project entered into data base.								Total:	891,600

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Fresno

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0175, E MANNING AVE, OVER TRAVERS CREEK, 0.6 MI W ALTA AVE. Replace 2 lane bridge with 4 lane bridge that will be striped for 2 lanes only.

Fed Proj: BRLS-5942(198)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	647,000	164,000	450,000						1,261,000
R/W	325,000								325,000
CON							3,022,600		3,022,600
Total	972,000	164,000	450,000				3,022,600		4,608,600
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	860,512	145,189	398,385				2,675,908		4,079,994
Local Match	111,488	18,811	51,615				346,692		528,606
LSSRP Bond									
Local AC									
Total	972,000	164,000	450,000				3,022,600		4,608,600
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	572,789	145,189	398,385						1,116,363
Local Match	74,211	18,811	51,615						144,637
LSSRP Bond									
Local AC									
Total	647,000	164,000	450,000						1,261,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3506	HBP	PE		-398,385	398,385						
	Local Match			-51,615	51,615						
Fed. Reimb. Rate: 88.53% 10/18/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. Delivery failure of phase in 19/20. Push funding to FFY 21/22, per LAPG Ch. 6.										Total:	
3506	HBP	PE		145,189							145,189
	Local Match			18,811							18,811
Fed. Reimb. Rate: 88.53% 10/9/2020 Kirk Anderson: Not ready to advertise. Additional PE added to phase, not a delivery failure. Need LAPG 6-D for costs prior to authorization.										Total:	164,000
3506	HBP	PE	-177,060	398,385							221,325
	Local Match		-22,940	51,615							28,675
Fed. Reimb. Rate: 88.53% 10/18/2020 DLA-Admin: Fund line failed to deliver. 10/8/2020 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. Funding pushed due to project prioritization. Increase funds as requested in the September survey.										Total:	250,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3506 HBP PE	177,060								177,060
Local Match	22,940								22,940
Fed. Reimb. Rate: 88.53%	9/20/2019 Kirk Anderson: Add PE funds to 19/20 as requested in September 2019 Survey. Need 6-D								Total: 200,000
3506 HBP PE	7,968								7,968
Local Match	1,032								1,032
Fed. Reimb. Rate: 88.53%	6/30/2016 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 15/16. Also, add PE funds as requested by agency pursuant to the Exhibit 6-D dated 06/29/16.								Total: 9,000
3506 HBP PE	45,150								45,150
Local Match	5,850								5,850
Fed. Reimb. Rate: 88.53%	9/24/2015 Kirk Anderson: The agency requests additional PE funds in their 2015 HBP Survey.								Total: 51,000
3506 HBP PE	280,640								280,640
Local Match	36,360								36,360
Fed. Reimb. Rate: 88.53%	3/17/2013 Tom Glaski: Scope change - Replace 2 lane bridge with 4 lane bridge - Scale change results in increase in costs - Corridor increasing from Two lanes to Four Lanes, RTP recognizes corridor capacity increase within the next Ten years								Total: 317,000
3506 HBP PE	97,383								97,383
Local Match	12,617								12,617
Fed. Reimb. Rate: 88.53%	9/30/2012 Tom Glaski: Not ready to ad within 6 months. PE funds moved, and increased, from FFY 11/12 to 12/13. Per Agency's September 7, 2012 Survey.								Total: 110,000
3506 HBP PE									
Local Match									
Fed. Reimb. Rate: 88.53%	7/1/2011 Kirk Anderson: Move unobligated funds to future year. Not ready to ad within 6 months 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:
3506 HBP PE	23,903								23,903
Local Match	3,097								3,097
Fed. Reimb. Rate: 88.53%	10/31/2010 Tom Glaski: Move and Add PRE Funds to 10/11 FY as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.								Total: 27,000
3506 HBP PE	117,745								117,745
Local Match	15,255								15,255
Fed. Reimb. Rate: 88.53%	10/23/2009 Eric Bost: New candidate project accepted into the HB Program.								Total: 133,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	287,723								287,723
Local Match	37,278								37,278
LSSRP Bond									
Local AC									
Total	325,000								325,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3506	HBP	R/W	234,605								234,605
	Local Match		30,396								30,396
Fed. Reimb. Rate: 88.53% 6/30/2016 Kirk Anderson: The agency requests additional RW funds pursuant to the Exhibit 6-D dated 06/29/16 in Edocs.										Total:	265,000
3506	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 6/30/2015 Kirk Anderson: NEPA is clear as of 06/29/15. The agency requests the RW funds in 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.										Total:	
3506	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.										Total:	
3506	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 9/16/2012 Tom Glaski: Move Row Funds to FFY 14/15 as requested by Agency in September 7, 2012 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.										Total:	
3506	HBP	R/W		17,706							17,706
	Local Match			2,294							2,294
Fed. Reimb. Rate: 88.53% 10/31/2010 Tom Glaski: Move and Add to RoW Funds to FFY 13/14 as requested by Agency in September 2010 Survey.										Total:	20,000
3506	HBP	R/W		35,412							35,412
	Local Match			4,588							4,588
Fed. Reimb. Rate: 88.53% 10/23/2009 Eric Bost: New candidate project accepted into the HB Program.										Total:	40,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							2,675,908		2,675,908
Local Match							346,692		346,692
LSSRP Bond									
Local AC									
Total							3,022,600		3,022,600

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
3506	HBP	CON			-2,675,908				2,675,908		New!	
	Local Match				-346,692				346,692			
Fed. Reimb. Rate: 88.53%			3/17/2022 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 25/26. Project not ready to advertise.							Total:		
3506	HBP	CON			2,675,908				-2,675,377		531	
	Local Match				346,692				-346,623		69	
Fed. Reimb. Rate: 88.53%			11/17/2021 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY 25/26 to 21/22. As requested by agency.							Total:		600
3506	HBP	CON						-2,675,377	2,675,377			
	Local Match							-346,623	346,623			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3506	HBP	CON					-2,675,377	2,675,377				
	Local Match						-346,623	346,623				
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3506	HBP	CON				-2,675,377	2,675,377					
	Local Match					-346,623	346,623					
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3506	HBP	CON			-2,675,377	2,675,377						
	Local Match				-346,623	346,623						
Fed. Reimb. Rate: 88.53%			10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3506	HBP	CON							2,675,377	-2,675,377		
	Local Match								346,623	-346,623		
Fed. Reimb. Rate: 88.53%			10/11/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2021 Status.							Total:		

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3506 HBP CON Local Match				-2,675,377				2,675,377	
Fed. Reimb. Rate: 88.53%	10/19/2020 Kirk Anderson: Move funds to Beyond. Failure to deliver.								346,623
									Total: _____
3506 Local AC (HBP) CON Local Match		-2,675,377		2,675,377					
Fed. Reimb. Rate: 88.53%	10/19/2020 Kirk Anderson: Remove AC from project as requested by the agency 10/09/2020.								346,623
									Total: _____
3506 Local AC (HBP) CON Local Match		-2,675,377	2,675,377						
Fed. Reimb. Rate: 88.53%	1/31/2020 Kirk Anderson: Agency says they will not deliver the CON RFA in 19/20. Moved to next year.								346,623
									Total: _____
3506 Local AC (HBP) CON Local Match		2,675,377		-2,675,377					
Fed. Reimb. Rate: 88.53%	10/25/2019 DLA-Admin: Program AC with conversion in FFY 22/23.								346,623
									Total: _____
3506 HBP CON Local Match		-2,675,377		2,675,377					
Fed. Reimb. Rate: 88.53%	10/25/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 22/23. Project not ready to advertise, no RW certification								-346,623
									346,623
									Total: _____
3506 HBP CON Local Match		2,675,377	-2,675,377						
Fed. Reimb. Rate: 88.53%	10/9/2019 Linda Newton: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 19/20. As requested in September 2019 Survey.								346,623
									-346,623
									Total: _____
3506 Local AC (HBP) CON Local Match		-2,675,377	2,675,377						
Fed. Reimb. Rate: 88.53%	7/30/2019 Linda Newton: Remove AC from project.								-346,623
									346,623
									Total: _____
3506 Local AC (HBP) CON Local Match									
Fed. Reimb. Rate: 88.53%	10/29/2019 DLA-Admin: Fund line failed to deliver. 10/2/2018 Kirk Anderson: Nearly ready to advertise. Move CON funds from 17/18 to 18/19. As requested by the agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								
									Total: _____
3506 Local AC (HBP) CON Local Match		2,675,377	-2,675,377						
Fed. Reimb. Rate: 88.53%	10/26/2017 DLA-Admin: Program AC for project pushed out of FTIP due to constraint.								346,623
									-346,623
									Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3506 HBP CON	-2,675,377	2,675,377							
Local Match	-346,623	346,623							
Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3506 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3506 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/24/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3506 HBP CON	2,675,377							-2,675,377	
Local Match	346,623							-346,623	
Fed. Reimb. Rate: 88.53%	10/2/2017 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 17/18. As requested in September 2017 Survey.							Total:	
3506 HBP CON								414,320	414,320
Local Match								53,680	53,680
Fed. Reimb. Rate: 88.53%	6/30/2016 Kirk Anderson: The agency requests additional RW funds pursuant to the Exhibit 6-D dated 06/29/16 in Edocs.							Total:	468,000
3506 HBP CON	-2,261,056							2,261,056	
Local Match	-292,944							292,944	
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3506 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3506 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3506 HBP CON	2,261,056							-1,687,382	573,674
Local Match	292,944							-218,618	74,326
Fed. Reimb. Rate: 88.53%	9/24/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey. The agency requests additional CON funds.							Total:	648,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3506 HBP CON Local Match								713,552 92,448	713,552 92,448
Fed. Reimb. Rate: 88.53%	3/17/2013 Tom Glaski: Scope change - Replace 2 lane bridge with 4 lane bridge - Scale change results in increase in costs - Corridor increasing from Two lanes to Four Lanes, RTP recognizes corridor capacity increase within the next Ten years							Total:	806,000
3506 HBP CON Local Match			-973,830 -126,170					973,830 126,170	
Fed. Reimb. Rate: 88.53%	9/16/2012 Tom Glaski: Move Con/CE Funds From FFY 15/16 to Beyond as requested by Agency in September 7, 2012 Survey.							Total:	
3506 HBP CON Local Match			973,830 126,170					-973,830 -126,170	
Fed. Reimb. Rate: 88.53%	10/6/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.							Total:	
3506 HBP CON Local Match								316,134 40,959	316,134 40,959
Fed. Reimb. Rate: 88.53%	10/31/2010 Tom Glaski: Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.							Total:	357,093
3506 HBP CON Local Match			-657,696 -85,211					657,696 85,211	
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3506 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3506 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3506 HBP CON Local Match			657,696 85,211						657,696 85,211
Fed. Reimb. Rate: 88.53%	10/23/2009 Eric Bost: New candidate project accepted into the HB Program.							Total:	742,907

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Fresno

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

MPO Summary: Council Of Fresno County Governments

Number of Projects: 2

Total Costs:

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,207,549	145,189	398,385				3,627,605		5,378,729
Local Match	156,451	18,811	51,615				469,995		696,871
LSSRP Bond									
Local AC									
Total for all Phases	1,364,000	164,000	450,000				4,097,600		6,075,600