

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

3/22/2022, 7:50 AM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
 - 2) Summary, project level, grouped backup lists are available on the local assistance web site:
http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
 - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
 - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:
<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Chowchilla

BRIDGE NO. 41C0033, ROAD 16 OVER BERENDA SLOUGH, 0.6 MI N OF AVE 23. Scour countermeasure project. 10/6/2016:

Fed Proj: BRLS-5258(038)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	335,500								335,500
R/W									
CON								1,878,000	1,878,000
Total	335,500							1,878,000	2,213,500
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	297,018							1,662,593	1,959,612
Local Match	38,482							215,407	253,888
LSSRP Bond									
Local AC									
Total	335,500							1,878,000	2,213,500
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	297,018								297,018
Local Match	38,482								38,482
LSSRP Bond									
Local AC									
Total	335,500								335,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4473	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%											
10/23/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. New project must be amended into the FTIP. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	
4473	HBP	PE		297,018							297,018
	Local Match			38,482							38,482
Fed. Reimb. Rate: 88.53%											
10/17/2016 DLA-Admin: Federal Reimbursement reverted to original rate. 10/6/2016 Eileen Crawford: Reimbursement changed to 100% (Toll Credits). 10/6/2016 Eileen Crawford: New Project per Ex 6A dated 9/27/16.										Total:	335,500

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								1,662,593	1,662,593
Local Match								215,407	215,407
LSSRP Bond									
Local AC									
Total								1,878,000	1,878,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4473	HBP	CON								1,662,593	1,662,593
	Local Match									215,407	215,407
Fed. Reimb. Rate: 88.53%										Total:	1,878,000
10/17/2016 DLA-Admin: Federal Reimbursement reverted to original rate.											
10/6/2016 Eileen Crawford: Reimbursement changed to 100% (Toll Credits).											
10/6/2016 Eileen Crawford: New project per Ex 6A dated 9/27/16.											

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Chowchilla

BRIDGE NO. PM00156, Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Chowchilla. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj: BPMPL-5258(039)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	45,000								45,000
R/W									
CON								135,000	135,000
Total	45,000							135,000	180,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	39,839							119,516	159,354
Local Match	5,162							15,485	20,646
LSSRP Bond									
Local AC									
Total	45,000							135,000	180,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	39,839								39,839
Local Match	5,162								5,162
LSSRP Bond									
Local AC									
Total	45,000								45,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4494	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 88.53%			10/23/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. New project must be amended into the FTIP. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4494	HBP	PE		39,839							39,839	
	Local Match			5,162							5,162	
Fed. Reimb. Rate: 88.53%			10/11/2016 DLA-Admin: New eligible project								Total:	45,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								119,516	119,516
Local Match								15,485	15,485
LSSRP Bond									
Local AC									
Total								135,000	135,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4494	HBP	CON								119,516	119,516
	Local Match									15,485	15,485
Fed. Reimb. Rate: 88.53% 10/11/2016 DLA-Admin: New eligible project										Total:	135,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Madera BRIDGE NO. PM00133, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Madera. See Caltrans Local Assistance HBP web site for backup list of bridges.

Fed Proj: BPMP-5157(104)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	54,000	28,000							82,000
R/W									
CON								145,080	145,080
Total	54,000	28,000						145,080	227,080
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	47,806	24,788						128,439	201,034
Local Match	6,194	3,212						16,641	26,046
LSSRP Bond									
Local AC									
Total	54,000	28,000						145,080	227,080
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	47,806	24,788							72,595
Local Match	6,194	3,212							9,405
LSSRP Bond									
Local AC									
Total	54,000	28,000							82,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4310	HBP	PE	-24,788	24,788							
	Local Match		-3,212	3,212							
Fed. Reimb. Rate: 88.53% 10/8/2020 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. Funding pushed due to project prioritization.										Total:	
4310	HBP	PE		24,788							24,788
	Local Match			3,212							3,212
Fed. Reimb. Rate: 88.53% 10/20/2020 DLA-Admin: Fund line has not failed to deliver. 10/20/2020 DLA-Admin: Fund line failed to deliver. 11/14/2019 Kirk Anderson: Add PE funds as requested by the agency on the revised project dated 06/19/19.										Total:	28,000
4310	HBP	PE		22,133							22,133
	Local Match			2,868							2,868
Fed. Reimb. Rate: 88.53% 9/28/2016 Linda Newton: Adjust funding to match revised BPMP Listing.										Total:	25,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4310 HBP PE	25,674								25,674	
Local Match	3,326								3,326	
Fed. Reimb. Rate: 88.53%	10/13/2015 Linda Newton: New eligible project.								Total:	29,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								128,439	128,439
Local Match	-0							16,641	16,641
LSSRP Bond									
Local AC									
Total								145,080	145,080

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4310	HBP	CON								12,022	12,022
	Local Match									1,558	1,558
Fed. Reimb. Rate: 88.53%	10/12/2020 Bobby Zezoff: Updated CON total per the revised BPMP plan list.								Total:	13,580	
4310	HBP	CON								-4,940	-4,940
	Local Match									-640	-640
Fed. Reimb. Rate: 88.53%	11/14/2019 Kirk Anderson: CON fund adjustment due to bridge 41C0155 removal to a standalone replacement project.								Total:	-5,580	
4310	HBP	CON		-121,357						121,357	
	Local Match			-15,723						15,723	
Fed. Reimb. Rate: 88.53%	10/17/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to Beyond. NEPA not yet clear.								Total:		
4310	HBP	CON	-121,357	121,357							
	Local Match		-15,723	15,723							
Fed. Reimb. Rate: 88.53%	3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4310	HBP	CON	55,402								55,402
	Local Match		7,178								7,178
Fed. Reimb. Rate: 88.53%	9/28/2016 Linda Newton: Adjust funding to match revised BPMP Listing.								Total:	62,580	
4310	HBP	CON	65,955								65,955
	Local Match		8,545								8,545
Fed. Reimb. Rate: 88.53%	10/13/2015 Linda Newton: New eligible project.								Total:	74,500	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Madera County

BRIDGE NO. 41C0032, AVE 25, OVER ASH SLOUGH, 0.5 MI W RD 13. Replace 2 Lane Bridge with 2 Lane Bridge. No added lane capacity

Fed Proj: BRLS-5941(100)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	683,000		20,000						703,000
R/W	40,000		9,000						49,000
CON				5,867,000					5,867,000
Total	723,000		29,000	5,867,000					6,619,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	640,072		25,674	5,194,055					5,859,801
Local Match	82,928		3,326	672,945				-0	759,199
LSSRP Bond									
Local AC									
Total	723,000		29,000	5,867,000					6,619,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	604,660		17,706						622,366
Local Match	78,340		2,294						80,634
LSSRP Bond									
Local AC									
Total	683,000		20,000						703,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3930	HBP	PE		-17,706	17,706						
	Local Match			-2,294	2,294						
Fed. Reimb. Rate: 88.53% 8/17/2021 Andy Chou: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. Funds not obligated, moved to next fiscal year.										Total:	
3930	HBP	PE		17,706							17,706
	Local Match			2,294							2,294
Fed. Reimb. Rate: 88.53% 7/23/2021 Kirk Anderson: Add PE funds per 6-D signed 4/27/2021										Total:	20,000
3930	HBP	PE	538,262								538,262
	Local Match		69,738								69,738
Fed. Reimb. Rate: 88.53% 6/9/2017 Kirk Anderson: Change scope and add funding for replacement project										Total:	608,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3930 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	12/9/2015 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 15/16. As requested by agency. See Exhibit 6-D in Edocs. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3930 HBP PE Local Match		61,971							61,971
Fed. Reimb. Rate: 88.53%		8,029							8,029
	9/16/2015 Kirk Anderson: Additional PE funds requested on the 2015 HBP Survey.							Total:	70,000
3930 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	11/2/2013 Tom Glaski: Sanctions were placed October 4, 2013 on Madera County for not complying with the 11/12 single audit reporting requirements. Move Funding to 15/16, EPSP can be used if snactions are lifted 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3930 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	3/18/2013 Kirk Anderson: Agency is under Federal Sanction. No timeline was given for the lifting of the sanction, Funds may not be encumbered in 12/13. Project is ready to move forward this year if sanction is lifted in time. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3930 HBP PE Local Match		4,427							4,427
Fed. Reimb. Rate: 88.53%		574							574
	3/10/2012 Tom Glaski: Create New project - Scour Countermeasure							Total:	5,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	35,412		7,968						43,380
Local Match	4,588		1,032						5,620
LSSRP Bond									
Local AC									
Total	40,000		9,000						49,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3930	HBP	R/W		-7,968	7,968						
	Local Match			-1,032	1,032						
Fed. Reimb. Rate: 88.53%	8/17/2021 Andy Chou: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. Funds not obligated, moved to next fiscal year.							Total:			
3930	HBP	R/W		7,968							7,968
	Local Match			1,032							1,032
Fed. Reimb. Rate: 88.53%	7/23/2021 Kirk Anderson: Add RW funds per 6-D signed 4/27/2021.							Total:	9,000		

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3930 HBP R/W	35,412		-35,412						
Local Match	4,588		-4,588						
Fed. Reimb. Rate: 88.53%	9/17/2019 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 19/20. As requested by agency with RW RFA..								Total: _____
3930 HBP R/W	-35,412		35,412						
Local Match	-4,588		4,588						
Fed. Reimb. Rate: 88.53%	10/18/2018 DLA-Admin: NEARLY Ready to Advertise. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total: _____
3930 HBP R/W	35,412								35,412
Local Match	4,588								4,588
Fed. Reimb. Rate: 88.53%	6/9/2017 Kirk Anderson: Change scope and add funding for replacement project								Total: _____

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$				5,194,055					5,194,055
Local Match				672,945				-0	672,945
LSSRP Bond									
Local AC									
Total				5,867,000					5,867,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3930	HBP	CON			-5,194,055	5,194,055					
	Local Match				-672,945	672,945					
Fed. Reimb. Rate: 88.53%	10/27/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____	
3930	HBP	CON			5,194,055					-4,324,691	869,365
	Local Match				672,945					-560,310	112,635
Fed. Reimb. Rate: 88.53%	9/24/2021 Kirk Anderson: Nearly Ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2021 Status. See 6-D for CON increase signed 8/27/2021.									Total: _____	
3930	HBP	CON								1,215,517	1,215,517
	Local Match									157,483	157,483
Fed. Reimb. Rate: 88.53%	7/23/2021 Kirk Anderson: Add CON funds per 6-D signed 04/27/2021.									Total: _____	
3930	HBP	CON					-3,109,174			3,109,174	
	Local Match						-402,826			402,826	
Fed. Reimb. Rate: 88.53%	11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total: _____	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3930 HBP CON Local Match				-3,109,174	3,109,174				
Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3930 HBP CON Local Match			-3,109,174	3,109,174					
Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3930 HBP CON Local Match			3,109,174					-3,109,174	
Fed. Reimb. Rate: 88.53%	10/20/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.							Total:	-402,826
3930 HBP CON Local Match					-3,109,174			3,109,174	
Fed. Reimb. Rate: 88.53%	3/31/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	402,826
3930 HBP CON Local Match				-3,109,174	3,109,174				
Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3930 HBP CON Local Match			-3,109,174	3,109,174					
Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3930 HBP CON Local Match			-3,109,174	3,109,174					
Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3930 HBP CON Local Match			3,109,174					-3,109,174	
Fed. Reimb. Rate: 88.53%	9/24/2019 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.							Total:	-402,826
3930 HBP CON Local Match			-3,109,174					3,109,174	
Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	402,826

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3930 HBP CON		-3,109,174	3,109,174						
Local Match		-402,826	402,826						
Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3930 HBP CON		-3,109,174	3,109,174						
Local Match		-402,826	402,826						
Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3930 HBP CON		3,109,174						-3,109,174	
Local Match		402,826						-402,826	
Fed. Reimb. Rate: 88.53%	9/25/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.							Total:	
3930 HBP CON								3,109,174	3,109,174
Local Match								402,826	402,826
Fed. Reimb. Rate: 88.53%	6/9/2017 Kirk Anderson: Change scope and add funding for replacement project. See Edocs.							Total:	3,512,000
3930 HBP CON								-99,596	-99,596
Local Match								-12,904	-12,904
Fed. Reimb. Rate: 88.53%	6/9/2017 Kirk Anderson: Change to replacement project							Total:	-112,500
3930 HBP CON		-99,596						99,596	
Local Match		-12,904						12,904	
Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3930 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3930 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3930 HBP CON		99,596						-99,596	
Local Match		12,904						-12,904	
Fed. Reimb. Rate: 88.53%	9/26/2013 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey. 11/2/2013 Tom Glaski:Sanctions were placed October 4, 2013 on Madera County for not complying with the 11/12 single audit reporting requirements. Move Funding to 15/16, EPSP can be used if sactions are lifted							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3930 HBP CON	-99,596							99,596	
Local Match	-12,904							12,904	
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3930 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3930 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3930 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	3/21/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3930 HBP CON	99,596								99,596
Local Match	12,904								12,904
Fed. Reimb. Rate: 88.53%	3/10/2012 Tom Glaski: Create New project - Scour Countermeasure							Total:	112,500

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Madera County

BRIDGE NO. 41C0099, CR 5.5 OVER CHOWCHILLA RIVER, 0.23 MI N OF AVE 24. Replace 2 lane bridge with 2 lane bridge. No added lane capacity. 10/28/2015: Toll credits used for PE and CON. 8/25/2017: Toll credits used for R/W.

Fed Proj: BRLO-5941(104)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	392,000		23,000						415,000
R/W	50,000								50,000
CON			2,087,500						2,087,500
Total	442,000		2,110,500						2,552,500
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	442,000		2,110,500						2,552,500
Local Match									
LSSRP Bond									
Local AC									
Total	442,000		2,110,500						2,552,500
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	392,000		23,000						415,000
Local Match									
LSSRP Bond									
Local AC									
Total	392,000		23,000						415,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4258	HBP	PE			23,000						23,000	
		Local Match										
Fed. Reimb. Rate: 100.00%										6/9/2021 Linda Newton: Add PE funding in FFY 21/22 to match LAPG 6-D dated 4/27/2021.	Total:	23,000
4258	HBP	PE		110,750							110,750	
		Local Match										
Fed. Reimb. Rate: 100.00%										8/25/2017 Kirk Anderson: Reimbursement changed to 100% (Toll Credits). 7/26/2017 Kirk Anderson: Add PE funds per Exhibit6-D in Edocs.	Total:	110,750
4258	HBP	PE										
		Local Match										
Fed. Reimb. Rate: 100.00%										8/25/2017 Kirk Anderson: Reimbursement changed to 100% (Toll Credits). 4/13/2016 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 15/16. As requested by agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.	Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4258 HBP PE Local Match	281,250								281,250
Fed. Reimb. Rate: 100.00% 9/29/2015 Kirk Anderson: Change to replacement project.								Total:	281,250
4258 HBP PE Local Match	-281,250								-281,250
Fed. Reimb. Rate: 100.00% 9/29/2015 Kirk Anderson: Change to replacement project..								Total:	-281,250
4258 HBP PE Local Match									
Fed. Reimb. Rate: 100.00% 2/20/2015 Kirk Anderson: Advance PE funds to 14/15 by EPSP as requested by the agency in an email dated 02/20/15. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4258 HBP PE Local Match	281,250								281,250
Fed. Reimb. Rate: 100.00% 10/24/2014 Eileen Crawford: Reimbursement changed to 100% (Toll Credits). 10/24/2014 Eileen Crawford: New Project								Total:	281,250

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	50,000								50,000
Local Match									
LSSRP Bond									
Local AC									
Total	50,000								50,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4258 HBP Local Match	R/W		50,000		-50,000						
Fed. Reimb. Rate: 100.00% 9/24/2019 Kirk Anderson: NEARLY Ready to Advertise. RW funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey.										Total:	
4258 HBP Local Match	R/W		-50,000		50,000						
Fed. Reimb. Rate: 100.00% 10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.										Total:	
4258 HBP Local Match	R/W		50,000								50,000
Fed. Reimb. Rate: 100.00% 8/25/2017 Kirk Anderson: Reimbursement changed to 100% (Toll Credits). 7/26/2017 Kirk Anderson: Add RW funds per Exhibit 6-D in Edocs										Total:	50,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$			2,087,500						2,087,500
Local Match									
LSSRP Bond									
Local AC									
Total			2,087,500						2,087,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4258	HBP	CON			-500						-500
	Local Match										
Fed. Reimb. Rate: 100.00%										2/9/2022 Andy Chou: CON funds revised to reflect RFA.	
										Total:	-500
4258	HBP	CON			2,088,000					-1,538,000	550,000
	Local Match										
Fed. Reimb. Rate: 100.00%										6/14/2021 Kirk Anderson: Ready to Advertise. CON funds moved from FFY Beyond to 21/22. Add CON funds to match 6-D signed 08/27/2021.	
										Total:	550,000
4258	HBP	CON								13,000	13,000
	Local Match										
Fed. Reimb. Rate: 100.00%										6/9/2021 Linda Newton: Add CON to Beyond to match LAPG 6-D dated 4/27/2021.	
										Total:	13,000
4258	HBP	CON					-1,525,000			1,525,000	
	Local Match										
Fed. Reimb. Rate: 100.00%										11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.	
										Total:	
4258	HBP	CON				-1,525,000	1,525,000				
	Local Match										
Fed. Reimb. Rate: 100.00%										11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.	
										Total:	
4258	HBP	CON			-1,525,000	1,525,000					
	Local Match										
Fed. Reimb. Rate: 100.00%										11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.	
										Total:	
4258	HBP	CON			1,525,000					-1,525,000	
	Local Match										
Fed. Reimb. Rate: 100.00%										10/20/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.	
										Total:	

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4258 HBP CON Local Match					-1,525,000			1,525,000	
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4258 HBP CON Local Match				-1,525,000	1,525,000				
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4258 HBP CON Local Match			-1,525,000	1,525,000					
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4258 HBP CON Local Match		-1,525,000	1,525,000						
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4258 HBP CON Local Match		1,525,000						-1,525,000	
Fed. Reimb. Rate: 100.00%	9/24/2019 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.							Total:	_____
4258 HBP CON Local Match			-1,525,000					1,525,000	
Fed. Reimb. Rate: 100.00%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4258 HBP CON Local Match		-1,525,000	1,525,000						
Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4258 HBP CON Local Match		-1,525,000	1,525,000						
Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4258 HBP CON Local Match		1,525,000						-1,525,000	
Fed. Reimb. Rate: 100.00%	9/25/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.							Total:	_____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4258 HBP CON Local Match								118,750	118,750
Fed. Reimb. Rate: 100.00%	7/26/2017 Kirk Anderson: CON funds adjustment based on consultant engineer's estimate. See Exhibit 6-D in Edocs.							Total:	118,750
4258 HBP CON Local Match		-1,406,250						1,406,250	
Fed. Reimb. Rate: 100.00%	10/28/2015 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/26/2015 DLA-Admin: Federal Reimbursement set to 88.53%. 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4258 HBP CON Local Match		1,406,250							1,406,250
Fed. Reimb. Rate: 100.00%	10/28/2015 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/26/2015 DLA-Admin: Federal Reimbursement reverted to original rate. 10/24/2014 Eileen Crawford: Reimbursement changed to 100% (Toll Credits). 10/24/2014 Eileen Crawford: New Project							Total:	1,406,250

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Madera County

BRIDGE NO. 41C0123, SCHOOL RD 427, OVER OAK CREEK, 0.1 MI E RD 418. Replace 2 lane bridge with 2 lane bridge. Toll Credits programmed for PE, R/W. & Con.

Fed Proj: BRLO-5941(081)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	759,500	30,000							789,500
R/W		140,000							140,000
CON								4,253,200	4,253,200
Total	759,500	170,000						4,253,200	5,182,700
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	759,500	170,000						4,253,200	5,182,700
Local Match									
LSSRP Bond									
Local AC									
Total	759,500	170,000						4,253,200	5,182,700
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	759,500	30,000							789,500
Local Match									
LSSRP Bond									
Local AC									
Total	759,500	30,000							789,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3494	HBP	PE		30,000							30,000
		Local Match									
Fed. Reimb. Rate: 100.00% 10/5/2020 Kirk Anderson: Add PE funds as requested in September 2020 Survey										Total:	30,000
3494	HBP	PE		364,500							364,500
		Local Match									
Fed. Reimb. Rate: 100.00% 7/13/2017 Kirk Anderson: Not ready to ad within 6 months. Add PE funds to finalize type selection and hydraulic analysis and move to final design and NEPA using a consultant. Exhibit 6-D and consultant recommendations plus SLA's concurrence are in Edoc.										Total:	364,500
3494	HBP	PE									
		Local Match									
Fed. Reimb. Rate: 100.00% 9/15/2016 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. Final design can't proceed without SLA's concurrence of type selection. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3494 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	10/27/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
3494 HBP PE Local Match		118,200							118,200
Fed. Reimb. Rate: 100.00%	8/13/2014 Kirk Anderson: Exhibit 6-D submitted 08/14/14 requests more PE funding. SLA has NOT approved the type selection of the bridge.per his memo dated 08/06/14.								Total: _____
3494 HBP PE Local Match		276,800							276,800
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/14/2009 Kirk Anderson: Agency requested PE in 09/10. Agency application will be revised.								Total: _____

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$		140,000							140,000
Local Match									
LSSRP Bond									
Local AC									
Total		140,000							140,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3494	HBP	R/W		140,000	-140,000						
	Local Match										
Fed. Reimb. Rate: 100.00%	2/19/2021 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested by agency.								Total: _____		
3494	HBP	R/W		-140,000	140,000						
	Local Match										
Fed. Reimb. Rate: 100.00%	10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.								Total: _____		
3494	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%	3/21/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____		
3494	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%	11/4/2016 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____		

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3494 HBP R/W Local Match Fed. Reimb. Rate: 100.00%									Total: _____
10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
3494 HBP R/W Local Match Fed. Reimb. Rate: 100.00%									Total: _____
10/22/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
3494 HBP R/W Local Match Fed. Reimb. Rate: 100.00%									Total: _____
10/1/2015 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
3494 HBP R/W Local Match Fed. Reimb. Rate: 100.00%									Total: _____
3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
3494 HBP R/W Local Match Fed. Reimb. Rate: 100.00%			80,000						Total: _____
8/13/2014 Kirk Anderson: Exhibit 6-D submitted 08/14/14 requesting more RW funding. SLA has NOT approved the type selection of the bridge.per his memo dated 08/06/14.									
3494 HBP R/W Local Match Fed. Reimb. Rate: 100.00%									Total: _____
3/28/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.									
3494 HBP R/W Local Match Fed. Reimb. Rate: 100.00%									Total: _____
3/18/2013 Kirk Anderson: Agency is under Federal Sanction. No timeline was given for the lifting of the sanction, Funds may not be encumbered in 12/13. Project is ready to move forward this year if sanction is lifted in time. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.									
3494 HBP R/W Local Match Fed. Reimb. Rate: 100.00%			60,000						Total: _____
9/29/2012 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 9/29/2012 Tom Glaski: Add RoW Funds to FFY 12/13 as requested by Agency in September 7, 2012 Survey.									
									Total: _____
									60,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								4,253,200	4,253,200
Local Match									
LSSRP Bond									
Local AC									
Total								4,253,200	4,253,200

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
3494	HBP	CON							-4,253,200	4,253,200		
	Local Match											
Fed. Reimb. Rate: 100.00%										10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.		Total: _____
3494	HBP	CON						-4,253,200	4,253,200			
	Local Match											
Fed. Reimb. Rate: 100.00%										10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.		Total: _____
3494	HBP	CON					-4,253,200	4,253,200				
	Local Match											
Fed. Reimb. Rate: 100.00%										10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.		Total: _____
3494	HBP	CON				-4,253,200	4,253,200					
	Local Match											
Fed. Reimb. Rate: 100.00%										10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.		Total: _____
3494	HBP	CON								4,253,200	-4,253,200	
	Local Match											
Fed. Reimb. Rate: 100.00%										10/7/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.		Total: _____
3494	HBP	CON						-4,253,200		4,253,200		
	Local Match											
Fed. Reimb. Rate: 100.00%										11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.		Total: _____
3494	HBP	CON				-4,253,200	4,253,200					
	Local Match											
Fed. Reimb. Rate: 100.00%										11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.		Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3494 HBP CON Local Match			-4,253,200	4,253,200					
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3494 HBP CON Local Match			4,253,200					-4,253,200	
Fed. Reimb. Rate: 100.00%	10/20/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.							Total:	_____
3494 HBP CON Local Match			-4,253,200					4,253,200	
Fed. Reimb. Rate: 100.00%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3494 HBP CON Local Match		-4,253,200	4,253,200						
Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3494 HBP CON Local Match		4,253,200						-4,253,200	
Fed. Reimb. Rate: 100.00%	9/25/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.							Total:	_____
3494 HBP CON Local Match								2,041,200	2,041,200
Fed. Reimb. Rate: 100.00%	7/14/2017 Kirk Anderson: Not ready to ad within 6 months. Add CON funds based on Exhibit 6-D and consultant recommendations plus SLA's concurrence in Edocs.							Total:	_____
3494 HBP CON Local Match		-2,212,000						2,212,000	
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3494 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3494 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3494 HBP Local Match	CON	2,212,000						-2,212,000	
Fed. Reimb. Rate: 100.00%	9/29/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.							Total:	_____
3494 HBP Local Match	CON	-2,212,000						2,212,000	
Fed. Reimb. Rate: 100.00%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3494 HBP Local Match	CON	2,212,000						-1,670,000	542,000
Fed. Reimb. Rate: 100.00%	8/13/2014 Kirk Anderson: Exhibit 6-D submitted 08/14/14 requests more CON funding. SLA has NOT approved the type selection of the bridge.per his memo dated 08/06/14. 10/1/2014 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 16/17. As requested in September 2014 Survey.							Total:	_____ 542,000
3494 HBP Local Match	CON	-1,670,000						1,670,000	
Fed. Reimb. Rate: 100.00%	3/30/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3494 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3494 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3494 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3494 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	11/13/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3494 HBP CON Local Match		1,670,000						-1,670,000	
Fed. Reimb. Rate: 100.00%	9/26/2013 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2013 Survey. 11/2/2013 Tom Glaski:Sanctions were placed October 4, 2013 on Madera County for not complying with the 11/12 single audit reporting requirements. Move Funding to 15/16, EPSP can be used if sanctions are lifted							Total:	_____
3494 HBP CON Local Match		-1,670,000						1,670,000	
Fed. Reimb. Rate: 100.00%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	_____
3494 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3494 HBP CON Local Match		9,500							9,500
Fed. Reimb. Rate: 100.00%	9/29/2012 Tom Glaski: Move Con/CE Funds From FFY 15/16 to FFY 14/15 (and round up) as requested by Agency in September 7, 2012 Survey.							Total:	_____ 9,500
3494 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	9/29/2012 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3494 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	9/29/2012 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3494 HBP CON Local Match		1,660,500						-1,660,500	
Fed. Reimb. Rate: 100.00%	9/29/2012 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/5/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.							Total:	_____
3494 HBP CON Local Match		-1,660,500						1,660,500	
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.							Total:	_____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3494 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
3494 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
3494 HBP CON Local Match		1,660,500							1,660,500
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/14/2009 Eric Bost: New candidate project.....							Total:	1,660,500

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Madera County

BRIDGE NO. 41C0149, AVENUE 16.5 OVER DRY CREEK, AT ROAD 19. Replace 2 lane bridge with 2 lane bridge - Toll Credits programmed for PE, R/W & CON. Other Federal Funds (HIP) must be shown in the FTIP.

Change!

Fed Proj: BRLO-5941(089)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	192,267	126,000							318,267
R/W	60,000								60,000
CON								835,000	835,000
Total	252,267	126,000						835,000	1,213,267
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	252,267	126,000						835,000	1,213,267
Local Match									
LSSRP Bond									
Local AC									
Total	252,267	126,000						835,000	1,213,267
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	192,267	126,000							318,267
Local Match									
LSSRP Bond									
Local AC									
Total	192,267	126,000							318,267

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3562	HBP	PE			-296,733						-296,733
		Local Match									
Fed. Reimb. Rate: 100.00% 10/14/2021 DLA-Admin: LAPG 6-D has been denied and additional PE funds removed.										Total:	-296,733
3562	HBP	PE			296,733						296,733
		Local Match									
Fed. Reimb. Rate: 100.00% 7/23/2021 Kirk Anderson: Add PE funds to match LAPG 6-D signed 04/19/2021										Total:	296,733
3562	HBP	PE	-34,483								-34,483
		Local Match									
Fed. Reimb. Rate: 100.00% 1/19/2021 Linda Newton: Revise prior year funding to match authorizations to date.										Total:	-34,483

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3562 HBP PE Local Match		6,000							6,000
Fed. Reimb. Rate: 100.00%	1/13/2021 Kirk Anderson: Add PE funds to match the 6-D dated 09/04/2020.								Total: 6,000
3562 HBP PE Local Match		120,000							120,000
Fed. Reimb. Rate: 100.00%	10/5/2020 Kirk Anderson: Not ready to ad within 6 months. PE funds added. As requested in September 2020 Survey.								Total: 120,000
3562 HBP PE Local Match		60,000							60,000
Fed. Reimb. Rate: 100.00%	10/3/2018 Kirk Anderson: Add PE funds as requested in September 2018 HBP Survey.								Total: 60,000
3562 HBP PE Local Match		166,750							166,750
Fed. Reimb. Rate: 100.00%	8/4/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 7/30/2010 Tom Glaski: New project: Not ready to ad within 6 months								Total: 166,750

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	60,000								60,000
Local Match									
LSSRP Bond									
Local AC									
Total	60,000								60,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3562	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%	9/25/2018 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									Total:	
3562	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%	10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									Total:	
3562	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%	10/22/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3562 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	9/29/2015 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3562 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3562 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	3/28/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3562 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	3/18/2013 Kirk Anderson: Agency is under Federal Sanction. No timeline was given for the lifting of the sanction, Funds may not be encumbered in 12/13. Project is ready to move forward this year if sanction is lifted in time. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
3562 HBP R/W Local Match		60,000							60,000
Fed. Reimb. Rate: 100.00%	9/29/2012 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 9/29/2012 Tom Glaski: Add RoW Funds to FFY 12/13 as requested by Agency in September 7, 2012 Survey.							Total:	60,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								835,000	835,000
Local Match									
LSSRP Bond									
Local AC									
Total								835,000	835,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3562	HBP	CON							-835,000	835,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	_____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3562 HBP CON Local Match						-835,000	835,000		
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3562 HBP CON Local Match					-835,000	835,000			
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3562 HBP CON Local Match				-835,000	835,000				
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3562 HBP CON Local Match				-442,000					-442,000
Fed. Reimb. Rate: 100.00%	10/14/2021 DLA-Admin: LAPG 6-D has been denied and additional CON funds removed.							Total:	-442,000
3562 HBP CON Local Match				1,277,000					-1,277,000
Fed. Reimb. Rate: 100.00%	10/7/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.							Total:	
3562 HBP CON Local Match								442,000	442,000
Fed. Reimb. Rate: 100.00%	7/23/2021 Kirk Anderson: Add CON funds to match LAPG 6-D signed 04/19/2021							Total:	442,000
3562 HBP CON Local Match			-835,000					835,000	
Fed. Reimb. Rate: 100.00%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3562 HBP CON Local Match		-835,000	835,000						
Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3562 HBP CON Local Match		-835,000	835,000						
Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3562 HBP CON Local Match		835,000							-835,000
Fed. Reimb. Rate: 100.00%	9/25/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3562 HBP Local Match	CON	-835,000						835,000	
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3562 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3562 HBP Local Match	CON	835,000						-835,000	
Fed. Reimb. Rate: 100.00%	9/29/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2015 Survey.							Total:	_____
3562 HBP Local Match	CON	-835,000						835,000	
Fed. Reimb. Rate: 100.00%	3/25/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3562 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3562 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3562 HBP Local Match	CON	835,000						-835,000	
Fed. Reimb. Rate: 100.00%	9/26/2013 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey. 11/2/2013 Tom Glaski:Sanctions were placed October 4, 2013 on Madera County for not complying with the 11/12 single audit reporting requirements. Move Funding to 15/16, EPSP can be used if sanctions are lifted							Total:	_____
3562 HBP Local Match	CON	-835,000						835,000	
Fed. Reimb. Rate: 100.00%	3/26/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	_____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3562 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3562 HBP CON Local Match		1,250							1,250
Fed. Reimb. Rate: 100.00%	9/29/2012 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 9/29/2012 Tom Glaski: Move Con/CE Funds From FFY 13/14 to 14/15 (and round up) as requested by Agency in September 7, 2012 Survey.							Total:	1,250
3562 HBP CON Local Match		833,750						-833,750	
Fed. Reimb. Rate: 100.00%	9/29/2012 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 10/5/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.							Total:	
3562 HBP CON Local Match								833,750	833,750
Fed. Reimb. Rate: 100.00%	8/4/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 7/30/2010 Tom Glaski: New Project Not ready to ad within 6 months							Total:	833,750

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Madera County

BRIDGE NO. 41C0162, C.R. 210 OVER RYAN CREEK, 4.0 MI E OF CR 211. Replace 1 lane bridge with 2 lane bridge. Not capacity increasing project. 10/24/2014: Toll Credits programmed for PE & CON. 8/3/2021: Toll credits used for R/W.

Fed Proj: BRLO-5941(103)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	227,500				662,500				890,000
R/W					63,000				63,000
CON								2,777,500	2,777,500
Total	227,500				725,500			2,777,500	3,730,500
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	227,500				725,500			2,777,500	3,730,500
Local Match									
LSSRP Bond									
Local AC									
Total	227,500				725,500			2,777,500	3,730,500
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	227,500				662,500				890,000
Local Match									
LSSRP Bond									
Local AC									
Total	227,500				662,500				890,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4257	HBP	PE			-473,000		473,000				
		Local Match									
Fed. Reimb. Rate: 100.00% 10/22/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.										Total: _____	
4257	HBP	PE			-189,500		189,500				
		Local Match									
Fed. Reimb. Rate: 100.00% 10/19/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24 that are not needed to clear NEPA.										Total: _____	
4257	HBP	PE		-662,500	662,500						
		Local Match									
Fed. Reimb. Rate: 100.00% 8/17/2021 Andy Chou: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. Funds not obligated, moved to next fiscal year.										Total: _____	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4257 HBP PE Local Match		662,500							662,500
Fed. Reimb. Rate: 100.00%	8/3/2021 Andy Chou: Reimbursement changed to 100% (Toll Credits). 5/6/2021 Kirk Anderson: As requested by the agency in a 6-D signed 04/19/2021.							Total:	662,500
4257 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	8/3/2021 Andy Chou: Reimbursement changed to 100% (Toll Credits). 1/22/2018 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 17/18. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4257 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	8/3/2021 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/23/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4257 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	8/3/2021 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/3/2017 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. Funds not obligated, moved to next fiscal year. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4257 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	8/3/2021 Andy Chou: Reimbursement changed to 100% (Toll Credits). 9/15/2016 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4257 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	3/19/2015 Kirk Anderson: Cap PE at \$100,000. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4257 HBP PE Local Match			227,500						227,500
Fed. Reimb. Rate: 100.00%	10/24/2014 Eileen Crawford: Reimbursement changed to 100% (Toll Credits). 10/24/2014 Eileen Crawford: New Project							Total:	227,500

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					63,000				63,000
Local Match									
LSSRP Bond									
Local AC									
Total					63,000				63,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4257	HBP	R/W		-63,000			63,000				
		Local Match									
Fed. Reimb. Rate: 100.00% 8/3/2021 Andy Chou: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 23/24. NEPA not yet clear.										Total:	
4257	HBP	R/W		63,000							63,000
		Local Match									
Fed. Reimb. Rate: 100.00% 8/3/2021 Andy Chou: Reimbursement changed to 100% (Toll Credits). 5/6/2021 Kirk Anderson: As requested by the agency in a 6-D signed 04/19/2021.										Total:	63,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								2,777,500	2,777,500
Local Match									
LSSRP Bond									
Local AC									
Total								2,777,500	2,777,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4257	HBP	CON							-2,777,500	2,777,500	
		Local Match									
Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4257	HBP	CON						-2,777,500	2,777,500		
		Local Match									
Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4257	HBP	CON					-2,777,500	2,777,500			
		Local Match									
Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4257 HBP CON Local Match					2,777,500			-2,777,500	
Fed. Reimb. Rate: 100.00%	10/7/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.							Total:	
4257 HBP CON Local Match								1,640,000	1,640,000
Fed. Reimb. Rate: 100.00%	8/3/2021 Andy Chou: Reimbursement changed to 100% (Toll Credits). 5/6/2021 Kirk Anderson: As requested by the agency on 4/30/20210 in a 6-D signed 04/14/2021.							Total:	1,640,000
4257 HBP CON Local Match			-1,137,500					1,137,500	
Fed. Reimb. Rate: 100.00%	8/3/2021 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4257 HBP CON Local Match		-1,137,500	1,137,500						
Fed. Reimb. Rate: 100.00%	8/3/2021 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4257 HBP CON Local Match			1,137,500					-1,137,500	
Fed. Reimb. Rate: 100.00%	8/3/2021 Andy Chou: Reimbursement changed to 100% (Toll Credits). 9/25/2018 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.							Total:	
4257 HBP CON Local Match			-1,137,500					1,137,500	
Fed. Reimb. Rate: 100.00%	8/3/2021 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4257 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	8/3/2021 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4257 HBP CON Local Match			1,137,500					-1,137,500	
Fed. Reimb. Rate: 100.00%	8/3/2021 Andy Chou: Reimbursement changed to 100% (Toll Credits). 9/29/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2015 Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4257 HBP CON Local Match		-1,137,500						1,137,500	
Fed. Reimb. Rate: 100.00%	8/3/2021 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4257 HBP CON Local Match		1,137,500							1,137,500
Fed. Reimb. Rate: 100.00%	10/24/2014 Eileen Crawford: Reimbursement changed to 100% (Toll Credits). 10/24/2014 Eileen Crawford: New Project							Total:	1,137,500

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Madera County

BRIDGE NO. PM00183, Bridge Preventive Maintenance Program (BPMP) various bridges in Madera County. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE					942,300				942,300
R/W									
CON								2,729,479	2,729,479
Total					942,300			2,729,479	3,671,779
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					753,840			2,183,583	2,937,423
Local Match					188,460			545,896	734,356
LSSRP Bond									
Local AC									
Total					942,300			2,729,479	3,671,779
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					753,840				753,840
Local Match					188,460				188,460
LSSRP Bond									
Local AC									
Total					942,300				942,300

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4607	HBP	PE					753,840				753,840
	Local Match						188,460				188,460
Fed. Reimb. Rate: 80.00% 8/17/2021 Linda Newton: Revise funding to new reimbursement rate.										Total:	942,300
4607	HBP	PE					-834,218				-834,218
	Local Match						-108,082				-108,082
Fed. Reimb. Rate: 88.53% 8/17/2021 Linda Newton: Revise funding to new reimbursement rate.										Total:	-942,300
4607	HBP	PE			-834,218		834,218				
	Local Match				-108,082		108,082				
Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	_____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4607 HBP PE			834,218						834,218
Local Match			108,082						108,082
Fed. Reimb. Rate: 88.53%	1/22/2018 Linda Newton: New eligible project.							Total:	942,300

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								2,183,583	2,183,583
Local Match								545,896	545,896
LSSRP Bond									
Local AC									
Total								2,729,479	2,729,479

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4607	HBP	CON								2,183,583	2,183,583
	Local Match									545,896	545,896
Fed. Reimb. Rate: 80.00%	8/17/2021 Linda Newton: Revise funding to new reimbursement rate.							Total:		2,729,479	
4607	HBP	CON								-2,416,408	-2,416,408
	Local Match									-313,071	-313,071
Fed. Reimb. Rate: 88.53%	8/17/2021 Linda Newton: Revise funding to new reimbursement rate.							Total:		-2,729,479	
4607	HBP	CON								2,416,408	2,416,408
	Local Match									313,071	313,071
Fed. Reimb. Rate: 88.53%	1/23/2018 Linda Newton: New eligible project.							Total:		2,729,479	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Madera

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

MPO Summary: Madera County Transportation Commission

Number of Projects: 9

Total Costs:

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	2,706,002	320,788	2,136,174	5,194,055	1,479,340			11,959,831	23,796,190
Local Match	132,765	3,212	3,326	672,945	188,460			793,428	1,794,136
LSSRP Bond									
Local AC									
Total for all Phases	2,838,767	324,000	2,139,500	5,867,000	1,667,800			12,753,259	25,590,326