

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

3/22/2022, 7:53 AM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
 - 2) Summary, project level, grouped backup lists are available on the local assistance web site:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
 - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
 - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:

<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Cathedral City

BRIDGE NO. 00L0029, CATHEDRAL CANYON, OVER WHITEWATER RIVER, CATHEDRAL CITY. Replace 4 lane low water crossing with 4 lane bridge

Fed Proj: BR-NBIL(504)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	1,900,000								1,900,000
R/W	850,261								850,261
CON	19,362,000		4,609,250						23,971,250
Total	22,112,261		4,609,250						26,721,511
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	19,575,985		4,080,569						23,656,554
Local Match	2,536,276		528,681						3,064,957
LSSRP Bond									
Local AC									
Total	22,112,261		4,609,250						26,721,511
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,682,070								1,682,070
Local Match	217,930								217,930
LSSRP Bond									
Local AC									
Total	1,900,000								1,900,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3226	HBP	PE	331,102								331,102
	Local Match		42,898								42,898
Fed. Reimb. Rate: 88.53% 10/16/2008 Chris Igbinedion: The City has submitted a Planning Study Report (PSR) that defines the scope of the project. This line reflects prior PE funding that was obligated to define scope and the current project estimate is move to 08/09 for obligation.										Total:	374,000
3226	HBP	PE	1,350,968								1,350,968
	Local Match		175,032								175,032
Fed. Reimb. Rate: 88.53%										Total:	1,526,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	752,736								752,736
Local Match	97,525								97,525
LSSRP Bond									
Local AC									
Total	850,261								850,261

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3226	HBP	R/W	65,743								65,743
	Local Match		8,518								8,518
Fed. Reimb. Rate: 88.53% 8/23/2012 Albert Vergel de Dios: Not ready to ad within 6 months. Reschedule \$395,000 from FFY 11/12 to 12/13. As requested in September 2012 survey.										Total:	74,261
3226	HBP	R/W	337,299								337,299
	Local Match		43,701								43,701
Fed. Reimb. Rate: 88.53% 3/9/2012 Linda Newton: Revised funding per Exhibit 6-A dated 2/29/2012										Total:	381,000
3226	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 9/8/2011 Eric Tang: Not ready to ad within 6 months. RW funds moved from FFY 10/11 to 11/12. As requested in September 2011 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.										Total:	
3226	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 9/21/2010 Eric Tang: Not ready to ad within 6 months. RW funds moved from FFY 9/10 to 10/11. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.										Total:	
3226	HBP	R/W	349,694								349,694
	Local Match		45,307								45,307
Fed. Reimb. Rate: 88.53% 10/16/2008 Chris Igbiniedion: The PSR indicates that R/W will be required by 12/10/2009										Total:	395,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	17,141,179		4,080,569						21,221,748
Local Match	2,220,821		528,681						2,749,502
LSSRP Bond									
Local AC									
Total	19,362,000		4,609,250						23,971,250

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3226	HBP	CON			4,080,569		-4,080,569				
	Local Match				528,681		-528,681				
Fed. Reimb. Rate: 88.53% 9/13/2021 Eduardo Moreno-Castaneda: Move CON funds from FFY 23/24 to FFY 21/22 as requested in 2021 Program Status.											Total: _____
3226	HBP	CON		-4,080,569			4,080,569				
	Local Match			-528,681			528,681				
Fed. Reimb. Rate: 88.53% 3/25/2021 DLA-Admin: Construction Authorized. CON funds moved from FFY 20/21 to 21/22. Push funding to next fiscal year for inclusion into FTIP.											Total: _____
3226	HBP	CON		4,080,569			-4,080,569				
	Local Match			528,681			-528,681				
Fed. Reimb. Rate: 88.53% 2/23/2021 Albert Vergel de Dios: Construction Authorized. CON funds moved from FFY 23/24 to 20/21. Phase being advanced with EPSP.											Total: _____
3226	HBP	CON				-4,080,569	4,080,569				
	Local Match					-528,681	528,681				
Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											Total: _____
3226	HBP	CON			-4,080,569	4,080,569					
	Local Match				-528,681	528,681					
Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											Total: _____
3226	HBP	CON		-4,080,569	4,080,569						
	Local Match			-528,681	528,681						
Fed. Reimb. Rate: 88.53% 11/3/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											Total: _____
3226	HBP	CON		4,080,569							4,080,569
	Local Match			528,681							528,681
Fed. Reimb. Rate: 88.53% 7/6/2020 Linda Newton: Revise funding to match 1/28/2020 LAPG 6-D.											Total: _____
											4,609,250

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3226	Local AC (HBP)	CON	-17,141,179							17,141,179	
	Local Match		-2,220,821							2,220,821	
Fed. Reimb. Rate: 88.53%			3/6/2019 Linda Newton: Adjust AC conversion to pull into current FTIP.							Total:	
3226	HBP	CON	17,141,179							-17,141,179	
	Local Match		2,220,821							-2,220,821	
Fed. Reimb. Rate: 88.53%			3/6/2019 Matt Sapp: City requests AC Conversion be programmed.							Total:	
3226	Local AC (HBP)	CON	17,141,179							-17,141,179	
	Local Match		2,220,821							-2,220,821	
Fed. Reimb. Rate: 88.53%			11/1/2018 Linda Newton: Add AC for Construction at request of local agency.							Total:	
3226	HBP	CON			-17,141,179					17,141,179	
	Local Match				-2,220,821					2,220,821	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3226	HBP	CON		-17,141,179	17,141,179						
	Local Match			-2,220,821	2,220,821						
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3226	HBP	CON		-17,141,179	17,141,179						
	Local Match			-2,220,821	2,220,821						
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3226	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3226	HBP	CON		17,141,179						-17,141,179	
	Local Match			2,220,821						-2,220,821	
Fed. Reimb. Rate: 88.53%			9/20/2018 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2018 Survey.							Total:	
3226	HBP	CON			-17,141,179					17,141,179	
	Local Match				-2,220,821					2,220,821	
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3226	HBP	CON		-17,141,179	17,141,179						
	Local Match			-2,220,821	2,220,821						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3226	HBP	CON		-17,141,179	17,141,179						
	Local Match			-2,220,821	2,220,821						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3226	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3226	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3226	HBP	CON		17,141,179						-17,141,179	
	Local Match			2,220,821						-2,220,821	
Fed. Reimb. Rate: 88.53%			9/15/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2017 Survey.							Total:	
3226	HBP	CON		-17,141,179						17,141,179	
	Local Match			-2,220,821						2,220,821	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3226	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3226	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3226	HBP	CON		17,141,179						-17,141,179	
	Local Match			2,220,821						-2,220,821	
Fed. Reimb. Rate: 88.53%			9/20/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2016 Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3226	HBP	CON	-17,141,179							17,141,179	
	Local Match		-2,220,821							2,220,821	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3226	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3226	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3226	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3226	HBP	CON	17,141,179							-17,141,179	
	Local Match		2,220,821							-2,220,821	
Fed. Reimb. Rate: 88.53%			10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2015 Survey.							Total:	
3226	HBP	CON	-17,141,179							17,141,179	
	Local Match		-2,220,821							2,220,821	
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3226	HBP	CON	17,141,179							-17,141,179	
	Local Match		2,220,821							-2,220,821	
Fed. Reimb. Rate: 88.53%			9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2014 Survey.							Total:	
3226	HBP	CON								-337,299	-337,299
	Local Match									-43,701	-43,701
Fed. Reimb. Rate: 88.53%			3/9/2012 Linda Newton: Revised funding per Exhibit 6-A dated 2/29/2012.							Total:	-381,000
3226	HBP	CON	-17,478,478							17,478,478	
	Local Match		-2,264,522							2,264,522	
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3226	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3226	HBP	CON		17,478,478						-17,478,478	
	Local Match			2,264,522						-2,264,522	
Fed. Reimb. Rate: 88.53%			9/8/2011 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2011 Survey.							Total:	
3226	HBP	CON								7,862,349	7,862,349
	Local Match									1,018,651	1,018,651
Fed. Reimb. Rate: 88.53%			10/16/2008 Chris Igbiniedion: This reflects additional CON cost shown in the the current project cost estimates.							Total:	8,881,000
3226	HBP	CON		-9,616,129						9,616,129	
	Local Match			-1,245,871						1,245,871	
Fed. Reimb. Rate: 88.53%			12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.							Total:	
3226	HBP	CON		9,616,129							9,616,129
	Local Match			1,245,871							1,245,871
Fed. Reimb. Rate: 88.53%										Total:	10,862,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Hemet

BRIDGE NO. 56C0262, STETSON AVENUE OVER HEMET CHANNEL, 0.4 MI. W/O CAWSTON AVE.. Replace 2 lane bridge with new two lane bridge.

Fed Proj: BRLS-5186(014)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	50,000								50,000
R/W									
CON	1,245,905								1,245,905
Total	1,295,905								1,295,905
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	44,265	1,103,000							1,147,265
Local Match	148,640								148,640
LSSRP Bond									
Local AC	1,103,000	-1,103,000							
Total	1,295,905								1,295,905
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	44,265								44,265
Local Match	5,735								5,735
LSSRP Bond									
Local AC									
Total	50,000								50,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3975	HBP	PE	44,265								44,265
	Local Match		5,735								5,735
Fed. Reimb. Rate: 88.53% 9/14/2012 Linda Newton: New eligible project.										Total:	50,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$		1,103,000							1,103,000
Local Match	142,905								142,905
LSSRP Bond									
Local AC	1,103,000	-1,103,000							
Total	1,245,905								1,245,905

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3975	HBP	CON		1,103,000	-1,103,000						
	Local Match			142,905	-142,905						
Fed. Reimb. Rate: 88.53% 3/8/2021 Linda Newton: Advance AC conversion from FFY 21/22 to FFY 20/21.										Total:	
3975	Local AC (HBP)	CON		-1,103,000	1,103,000						
	Local Match			-142,905	142,905						
Fed. Reimb. Rate: 88.53% 3/8/2021 Linda Newton: Advance AC conversion from FFY 21/22 to FFY 20/21.										Total:	
3975	Local AC (HBP)	CON	1,103,000		-1,103,000						
	Local Match		142,905		-142,905						
Fed. Reimb. Rate: 88.53% 10/18/2020 DLA-Admin: Move AC conversion from FFY 19/20 to 21/22 and revise funding as requested in 2020 HBP Survey.										Total:	
3975	HBP	CON	-1,103,000		1,103,000						
	Local Match		-142,905		142,905						
Fed. Reimb. Rate: 88.53% 10/18/2020 DLA-Admin: Move AC conversion from FFY 19/20 to 21/22.										Total:	
3975	HBP	CON	1,103,000	-1,350,083							-247,083
	Local Match		142,905	-174,918							-32,012
Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin: Fund line failed to deliver. 10/11/2019 Linda Newton: Pull AC CON conversion into FFY 19/20 and reduce costs as requested in September 2019 Survey.										Total:	-279,095
3975	Local AC (HBP)	CON	-1,350,083	1,350,083							
	Local Match		-174,918	174,918							
Fed. Reimb. Rate: 88.53% 10/11/2019 Linda Newton: Pull AC CON conversion into FFY 19/20 and reduce costs as requested in September 2019 Survey.										Total:	
3975	HBP	CON		504,621							504,621
	Local Match			65,379							65,379
Fed. Reimb. Rate: 88.53% 10/8/2018 Linda Newton: Revise CON funding to match 2018 HBP Survey.										Total:	570,000
3975	Local AC (HBP)	CON	504,621	-504,621							
	Local Match		65,379	-65,379							
Fed. Reimb. Rate: 88.53% 10/8/2018 Linda Newton: Reschedule AC to FFY 18/19.										Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3975	Local AC (HBP)	CON	845,462	-845,462							
	Local Match		109,539	-109,539							
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Program AC for project pushed out of FTIP due to constraint.							Total:	
3975	HBP	CON	-845,462	845,462							
	Local Match		-109,539	109,539							
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3975	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3975	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3975	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/15/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 17/18. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3975	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3975	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3975	HBP	CON	845,462							-845,462	
	Local Match		109,539							-109,539	
Fed. Reimb. Rate: 88.53%			10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2015 Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3975	HBP	CON	-845,462							845,462	
	Local Match		-109,539							109,539	
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3975	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3975	HBP	CON	845,462							-845,462	
	Local Match		109,539							-109,539	
Fed. Reimb. Rate: 88.53%			9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2014 Survey.							Total:	
3975	HBP	CON								845,462	845,462
	Local Match									109,539	109,539
Fed. Reimb. Rate: 88.53%			9/14/2012 Linda Newton: New eligible project.							Total:	955,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Indio

BRIDGE NO. 56C0283, SB INDIO BLVD OVER UP RR & AMTRAK, 0.3 MI W/O JEFFERSON STR. Project Studies, Project scoping only.

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE					385,000				385,000
R/W									
CON									
Total					385,000				385,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					308,000				308,000
Local Match					77,000				77,000
LSSRP Bond									
Local AC									
Total					385,000				385,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					308,000				308,000
Local Match					77,000				77,000
LSSRP Bond									
Local AC									
Total					385,000				385,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4631	HBP	PE					308,000				308,000
	Local Match						77,000				77,000
Fed. Reimb. Rate: 80.00%		8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized								Total:	385,000
4631	HBP	PE					-340,841				-340,841
	Local Match						-44,160				-44,160
Fed. Reimb. Rate: 88.53%		8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized								Total:	-385,000
4631	HBP	PE		-340,841			340,841				
	Local Match			-44,160			44,160				
Fed. Reimb. Rate: 88.53%		10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4631	HBP	PE	-340,841	340,841							
	Local Match		-44,160	44,160							
Fed. Reimb. Rate: 88.53%			10/19/2018 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 20/21. Funding pushed due to project prioritization.							Total:	
4631	HBP	PE	340,841	-340,841							
	Local Match		44,160	-44,160							
Fed. Reimb. Rate: 88.53%			9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 18/19. As requested in September 2018 Survey.							Total:	
4631	HBP	PE		340,841							340,841
	Local Match			44,160							44,160
Fed. Reimb. Rate: 88.53%			3/15/2018 Linda Newton: New eligible project. Project studies only.							Total:	385,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Indio

BRIDGE NO. 56C0291, JACKSON STREET OVER INDIO BOULEVARD, AT INDIO BOULEVARD. Project Studies, Project scoping only.

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE					580,000				580,000
R/W									
CON									
Total					580,000				580,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					464,000				464,000
Local Match					116,000				116,000
LSSRP Bond									
Local AC									
Total					580,000				580,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					464,000				464,000
Local Match					116,000				116,000
LSSRP Bond									
Local AC									
Total					580,000				580,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4630	HBP	PE					464,000				464,000
	Local Match						116,000				116,000
Fed. Reimb. Rate: 80.00%		8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized								Total:	580,000
4630	HBP	PE					-513,474				-513,474
	Local Match						-66,526				-66,526
Fed. Reimb. Rate: 88.53%		8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized								Total:	-580,000
4630	HBP	PE		-513,474			513,474				
	Local Match			-66,526			66,526				
Fed. Reimb. Rate: 88.53%		10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4630	HBP	PE	-513,474	513,474							
	Local Match		-66,526	66,526							
Fed. Reimb. Rate: 88.53%			10/19/2018 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 20/21. Funding pushed due to project prioritization.							Total:	
4630	HBP	PE	513,474	-513,474							
	Local Match		66,526	-66,526							
Fed. Reimb. Rate: 88.53%			9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 18/19. As requested in September 2018 Survey.							Total:	
4630	HBP	PE		513,474							513,474
	Local Match			66,526							66,526
Fed. Reimb. Rate: 88.53%			3/15/2018 Linda Newton: New eligible project. Project study only.							Total:	580,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Indio

BRIDGE NO. 56C0292, N/B INDIO BLVD., OVER WHITEWATER RIVER, 0.8 MI. NW/O MONROE ST. LSSRP Seismic Retrofit and install scour countermeasure.

Fed Proj: BHLS-5275(021)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	325,601								325,601
R/W	250,000								250,000
CON		2,532,700	1,458,550						3,991,250
Total	575,601	2,532,700	1,458,550						4,566,851
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	509,580	2,242,199	1,291,254						4,043,033
Local Match	60,286	48,633	29						108,948
LSSRP Bond	5,735	241,868	167,267						414,870
Local AC									
Total	575,601	2,532,700	1,458,550						4,566,851
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	288,255								288,255
Local Match	37,346								37,346
LSSRP Bond									
Local AC									
Total	325,601								325,601

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1847	HBP	PE	1								1
	Local Match		0								0
Fed. Reimb. Rate: 88.53% 5/27/2009 Chris Igbinedion: Funding is being move to the current 4-yr element.										Total:	1
1847	HBP	PE	66,929								66,929
	Local Match		8,671								8,671
Fed. Reimb. Rate: 88.53% New candidate project accepted into the Program.										Total:	75,600
2793	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/13/2016 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested by agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2793	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/22/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			4/9/2015 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. being combined with scour project. \$120,178 was authorized under 5275(006) which has been closed out. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	PE		114,931							114,931
	Local Match			14,891							14,891
Fed. Reimb. Rate: 88.53%			11/27/2013 Reza Fereshtehnejad: As requested in the submitted Exhibit 6-D.							Total:	129,822
2793	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/13/2009 Wesley Zinke: Per October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	PE		42,424							42,424
	Local Match			5,496							5,496
Fed. Reimb. Rate: 88.53%			9/10/2008 Chris Igbinedion: Additional PE cost associated with updating design standards pursuant to Terry Abbott June 11, 2008 letter to Local Agencies Public Works Director.							Total:	47,920
2793	State STP (BR)	PE		13,242							13,242
	Local Match			1,716							1,716
Fed. Reimb. Rate: 88.53%			prior PE funds added.							Total:	14,958
2793	HBP	PE		50,728							50,728
	Local Match			6,572							6,572
Fed. Reimb. Rate: 88.53%										Total:	57,300

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	221,325								221,325
Local Match	22,940								22,940
LSSRP Bond	5,735								5,735
Local AC									
Total	250,000								250,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1847	HBP	R/W	177,060								177,060
	Local Match		22,940								22,940
Fed. Reimb. Rate: 88.53% 10/11/2019 Jeremy Wright: Added funds to CON per 2019 survey.										Total:	200,000
2793	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53% 8/22/2018 Linda Newton: Bond Funds approved. 9/28/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. As requested in September 2017 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	
2793	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53% 8/22/2018 Linda Newton: Bond Funds approved. 10/13/2016 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested by agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	
2793	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53% 8/22/2018 Linda Newton: Bond Funds approved. 9/22/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. As requested in September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.										Total:	
2793	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53% 8/22/2018 Linda Newton: Bond Funds approved. 4/9/2015 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 14/15 and combined with scour project. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.										Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2793	HBP	R/W	44,265								44,265
	LSSRP Bond		5,735								5,735
Fed. Reimb. Rate: 88.53%			11/27/2013 Reza Fereshtehnejad: Bond Funds approved. 11/27/2013 Reza Fereshtehnejad: As requested in the submitted Exhibit 6-D.							Total:	50,000
2793	HBP	R/W	-17,706								-17,706
	LSSRP Bond		-2,294								-2,294
Fed. Reimb. Rate: 88.53%			9/15/2011 Reza Fereshtehnejad: Bond Funds approved. 9/7/2011 Eric Tang: R/W funds are take off from the HBP program based on the 2011 bridge survey.							Total:	-20,000
2793	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			11/27/2013 Reza Fereshtehnejad: Bond Funds approved. 10/13/2009 Wesley Zinke: RW funds moved from FFY 8/9 to 9/10. As requested in October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			10/16/2008 Eric Bost: Bond Funds approved. 9/10/2008 Chris Igbiniedion: NEPA clearance is taking more time than expected. R/W is being moved to the appropriate funding year. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	R/W	17,706								17,706
	LSSRP Bond		2,294								2,294
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on R/W Phase must be removed prior to obligation of funds. LSSRP bond match was inputted under local match. and funding program previously input as ferry replacement and has been correctly input here							Total:	20,000
2793	HBP	R/W	-17,706								-17,706
	Local Match		-2,294								-2,294
Fed. Reimb. Rate: 88.53%			LSSRP bond match was inputted under local match.							Total:	-20,000
2793	HBP	R/W	17,706								17,706
	Local Match		2,294								2,294
Fed. Reimb. Rate: 88.53%										Total:	20,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$		2,242,199	1,291,254						3,533,454
Local Match		48,633	29						48,661
LSSRP Bond		241,868	167,267						409,135
Local AC									
Total		2,532,700	1,458,550						3,991,250

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1847	HBP	CON			221						221
	Local Match				29						29
Fed. Reimb. Rate: 88.53% 9/16/2021 Roberta Jensen: Cost increase at award. Funds revised to match approved 6-D dated 07/01/2021.										Total:	250
1847	HBP	CON	-375,367	375,367							
	Local Match		-48,633	48,633							
Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
1847	HBP	CON	375,367	-375,367							
	Local Match		48,633	-48,633							
Fed. Reimb. Rate: 88.53% 11/12/2019 Linda Newton: Ready to Advertise. CON funds moved from FFY 20/21 to 19/20. Project ready to advertise.										Total:	
1847	HBP	CON	-375,367	375,367							
	Local Match		-48,633	48,633							
Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
1847	HBP	CON	375,367							-375,367	
	Local Match		48,633							-48,633	
Fed. Reimb. Rate: 88.53% 10/11/2019 Jeremy Wright: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2019 Survey.										Total:	
1847	HBP	CON			-375,367					375,367	
	Local Match				-48,633					48,633	
Fed. Reimb. Rate: 88.53% 3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
1847	HBP	CON		-375,367	375,367						
	Local Match			-48,633	48,633						
Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1847	HBP	CON	-375,367	375,367							
	Local Match		-48,633	48,633							
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
1847	HBP	CON	375,367							-375,367	
	Local Match		48,633							-48,633	
Fed. Reimb. Rate: 88.53%			9/28/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.							Total:	
1847	HBP	CON	-375,367							375,367	
	Local Match		-48,633							48,633	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/22/2016 Reza Fereshtehnejad: As requested in 16/17 survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
1847	HBP	CON		375,367						-375,367	
	Local Match			48,633						-48,633	
Fed. Reimb. Rate: 88.53%		9/22/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.								Total:	
1847	HBP	CON		-375,367						375,367	
	Local Match			-48,633						48,633	
Fed. Reimb. Rate: 88.53%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 15/16. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1847	HBP	CON	375,367							-375,367	
	Local Match		48,633							-48,633	
Fed. Reimb. Rate: 88.53%			9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.							Total:	
1847	HBP	CON	-375,367							375,367	
	Local Match		-48,633							48,633	
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
1847	HBP	CON	375,367							-375,367	
	Local Match		48,633							-48,633	
Fed. Reimb. Rate: 88.53%			10/4/2010 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 Survey.							Total:	
1847	HBP	CON								375,367	375,367
	Local Match									48,633	48,633
Fed. Reimb. Rate: 88.53%			New candidate project accepted into the Program. Funds programmed in "beyond" until construction is ready to be authorized.							Total:	424,000
2793	HBP	CON			1,291,033						1,291,033
	LSSRP Bond				167,267						167,267
Fed. Reimb. Rate: 88.53%			9/16/2021 Roberta Jensen: Bond Funds approved. 9/16/2021 Roberta Jensen: Cost increase at award. Revise fund to match approved 6-D dated 07/01/2021.							Total:	1,458,300

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2793	HBP	CON	-1,866,832	1,866,832							
	LSSRP Bond		-241,868	241,868							
Fed. Reimb. Rate: 88.53%			12/16/2020 Jeremy Wright: Bond Funds approved. 3/29/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2793	HBP	CON	1,866,832	-1,866,832							
	LSSRP Bond		241,868	-241,868							
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 11/12/2019 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 19/20. Project ready to advertise.							Total:	
2793	HBP	CON	-1,866,832	1,866,832							
	LSSRP Bond		-241,868	241,868							
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2793	HBP	CON	1,866,832							-1,866,832	
	LSSRP Bond		241,868							-241,868	
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/11/2019 Jeremy Wright: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2019 Survey.							Total:	
2793	HBP	CON			-1,866,832					1,866,832	
	LSSRP Bond				-241,868					241,868	
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2793	HBP	CON		-1,866,832	1,866,832						
	LSSRP Bond			-241,868	241,868						
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2793	HBP	CON	-1,866,832	1,866,832							
	LSSRP Bond		-241,868	241,868							
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2793	HBP	CON	1,866,832							-1,866,832	
	LSSRP Bond		241,868							-241,868	
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 9/28/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.							Total:	
2793	HBP	CON	-1,866,832							1,866,832	
	LSSRP Bond		-241,868							241,868	
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/4/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 17/18. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2793	HBP	CON	1,866,832							-1,866,832	
	LSSRP Bond		241,868							-241,868	
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 9/22/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.							Total:	
2793	HBP	CON	-1,866,832							1,866,832	
	LSSRP Bond		-241,868							241,868	
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 3/30/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON	897,754								897,754
	LSSRP Bond		116,314								116,314
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 11/27/2013 Reza Fereshtehnejad: As requested in the submitted Exhibit 6-D							Total:	1,014,068
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		1/14/2020 Jeremy Wright: Bond Funds approved. 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
2793	HBP	CON		969,078						-969,078	
	LSSRP Bond			125,554						-125,554	
Fed. Reimb. Rate: 88.53%		1/14/2020 Jeremy Wright: Bond Funds approved. 9/24/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.								Total:	
2793	HBP	CON		-969,078						969,078	
	LSSRP Bond			-125,554						125,554	
Fed. Reimb. Rate: 88.53%		1/14/2020 Jeremy Wright: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		1/14/2020 Jeremy Wright: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		1/14/2020 Jeremy Wright: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		1/14/2020 Jeremy Wright: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		1/14/2020 Jeremy Wright: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total: _____
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 9/10 to 10/11. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total: _____
2793	HBP	CON		58,989							58,989
	LSSRP Bond			7,643							7,643
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 9/10/2008 Chris Igbinedion: Additional CON cost related to updated design pursuant to Terry Abbott June 11, 2008 letter to Local Agencies Public Works Directors.								Total: 66,632
2793	HBP	CON		910,088							910,088
	LSSRP Bond			117,912							117,912
Fed. Reimb. Rate: 88.53%											Total: 1,028,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Indio

BRIDGE NO. 56C0293, S/B INDIO BLVD., OVER WHITEWATER RIVER, 0.8 MI NW/O MONROE STREET. Install scour countermeasure.

Fed Proj: STPLZ-5275(006)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	75,600								75,600
R/W									
CON		423,200		8,050					431,250
Total	75,600	423,200		8,050					506,850
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	66,929			381,786					448,714
Local Match	8,671	48,541		923					58,136
LSSRP Bond									
Local AC		374,659		-374,659					
Total	75,600	423,200		8,050					506,850
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	66,929								66,929
Local Match	8,671								8,671
LSSRP Bond									
Local AC									
Total	75,600								75,600

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3309	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			5/19/2009 Chris Igbiniedion: Funding is being moved so that PE can be obligated 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
3309	HBP	PE		66,929							66,929
	Local Match			8,671							8,671
Fed. Reimb. Rate: 88.53%			New candidate project accepted into the HBP.							Total:	75,600

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$				381,786					381,786
Local Match		48,541		923					49,464
LSSRP Bond									
Local AC		374,659		-374,659					
Total		423,200		8,050					431,250

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3309	Local AC (HBP)	CON			374,659	-374,659					
	Local Match				48,541	-48,541					
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.										Total:	
3309	HBP	CON			-381,786	381,786					
	Local Match				-49,464	49,464					
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.										Total:	
3309	HBP	CON			374,659	-374,659					
	Local Match				48,541	-48,541					
Fed. Reimb. Rate: 88.53% 10/15/2021 DLA-Admin: CON AC conversion moved from FFY 22/23 to 21/22 as requested in 2021 September Status.										Total:	
3309	Local AC (HBP)	CON			-374,659	374,659					
	Local Match				-48,541	48,541					
Fed. Reimb. Rate: 88.53% 10/15/2021 DLA-Admin: CON AC conversion moved from FFY 22/23 to 21/22 as requested in 2021 September Status.										Total:	
3309	HBP	CON			7,127	-7,127					
	Local Match				923	-923					
Fed. Reimb. Rate: 88.53% 10/15/2021 DLA-Admin: CON funds moved from FFY 22/23 to 21/22 as requested in 2021 September Status.										Total:	
3309	HBP	CON				7,127					7,127
	Local Match					923					923
Fed. Reimb. Rate: 88.53% 8/29/2021 Linda Newton: Additional CON funds added for award to FFY 22/23.										Total:	8,050
3309	Local AC (HBP)	CON		374,659		-374,659					
	Local Match			48,541		-48,541					
Fed. Reimb. Rate: 88.53% 12/16/2020 Eduardo Moreno-Castaneda: Converted CON funds to AC funds to allow agency to RFA.										Total:	
3309	HBP	CON				374,659				-374,659	
	Local Match					48,541				-48,541	
Fed. Reimb. Rate: 88.53% 12/16/2020 Eduardo Moreno-Castaneda: Moved CON phase funds to FFY 22/23 to allow agency to AC CON phase.										Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3309	HBP	CON					-374,659			374,659	
	Local Match						-48,541			48,541	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309	HBP	CON				-374,659	374,659				
	Local Match					-48,541	48,541				
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309	HBP	CON			-374,659	374,659					
	Local Match				-48,541	48,541					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309	HBP	CON		-374,659	374,659						
	Local Match			-48,541	48,541						
Fed. Reimb. Rate: 88.53%			11/3/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309	HBP	CON		374,659	-374,659						
	Local Match			48,541	-48,541						
Fed. Reimb. Rate: 88.53%			9/22/2020 Eduardo Moreno-Castaneda: Moved CON funds from FFY 21/22 to 20/21 as requested in 2020 September Survey.							Total:	
3309	HBP	CON		-374,659	374,659						
	Local Match			-48,541	48,541						
Fed. Reimb. Rate: 88.53%			3/29/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309	HBP	CON		374,659			-374,659				
	Local Match			48,541			-48,541				
Fed. Reimb. Rate: 88.53%			1/22/2020 Jacoub Hanna: Nearly ready to Ad. CON funds moved from FFY 23/24 to 20/21 as requested by local agency.							Total:	
3309	HBP	CON				-374,659	374,659				
	Local Match					-48,541	48,541				
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309	HBP	CON			-374,659	374,659					
	Local Match				-48,541	48,541					
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309	HBP	CON		-374,659	374,659						
	Local Match			-48,541	48,541						
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3309	HBP	CON	-374,659	374,659							
	Local Match		-48,541	48,541							
Fed. Reimb. Rate: 88.53%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309	HBP	CON		374,659						-374,659	
	Local Match			48,541						-48,541	
Fed. Reimb. Rate: 88.53%			10/9/2019 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2019 Survey.							Total:	
3309	HBP	CON			-374,659					374,659	
	Local Match				-48,541					48,541	
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309	HBP	CON		-374,659	374,659						
	Local Match			-48,541	48,541						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309	HBP	CON	-374,659	374,659							
	Local Match		-48,541	48,541							
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3309	HBP	CON		374,659						-374,659	
	Local Match			48,541						-48,541	
Fed. Reimb. Rate: 88.53%			9/15/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.							Total:	
3309	HBP	CON		-374,659						374,659	
	Local Match			-48,541						48,541	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3309	HBP	CON	374,659							-374,659	
	Local Match		48,541							-48,541	
Fed. Reimb. Rate: 88.53%		9/20/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2016 Survey.								Total:	
3309	HBP	CON	-374,659							374,659	
	Local Match		-48,541							48,541	
Fed. Reimb. Rate: 88.53%		3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3309	HBP	CON	374,659							-374,659	
	Local Match		48,541							-48,541	
Fed. Reimb. Rate: 88.53%		10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.								Total:	
3309	HBP	CON	-374,659							374,659	
	Local Match		-48,541							48,541	
Fed. Reimb. Rate: 88.53%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 15/16. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3309	HBP	CON		374,659						-374,659	
	Local Match			48,541						-48,541	
Fed. Reimb. Rate: 88.53%		9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.								Total:	
3309	HBP	CON		-374,659						374,659	
	Local Match			-48,541						48,541	
Fed. Reimb. Rate: 88.53%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3309	HBP	CON		374,659						-374,659	
	Local Match			48,541						-48,541	
Fed. Reimb. Rate: 88.53%		10/4/2010 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 Survey.								Total:	
3309	HBP	CON								374,659	374,659
	Local Match									48,541	48,541
Fed. Reimb. Rate: 88.53%		New candidate project accepted into the HBP.								Total:	423,200

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Indio

BRIDGE NO. PM00188, Bridge Preventive Maintenance Program (BPMP) various bridges in The City of Indio See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE					1,138,531				1,138,531
R/W								172,500	172,500
CON								6,378,804	6,378,804
Total					1,138,531			6,551,304	7,689,835
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					910,825			5,241,043	6,151,868
Local Match					227,706			1,310,261	1,537,967
LSSRP Bond									
Local AC									
Total					1,138,531			6,551,304	7,689,835
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					910,825				910,825
Local Match					227,706				227,706
LSSRP Bond									
Local AC									
Total					1,138,531				1,138,531

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4614	HBP	PE					910,825				910,825
	Local Match						227,706				227,706
Fed. Reimb. Rate: 80.00%		8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized								Total:	1,138,531
4614	HBP	PE					-1,007,941				-1,007,941
	Local Match						-130,590				-130,590
Fed. Reimb. Rate: 88.53%		8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized								Total:	-1,138,531
4614	HBP	PE			-1,007,941		1,007,941				
	Local Match				-130,590		130,590				
Fed. Reimb. Rate: 88.53%		10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4614	HBP	PE			1,007,941						1,007,941
	Local Match				130,590						130,590
Fed. Reimb. Rate: 88.53% 1/23/2018 Linda Newton: New eligible project.										Total:	1,138,531

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								138,000	138,000
Local Match								34,500	34,500
LSSRP Bond									
Local AC									
Total								172,500	172,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4614	HBP	R/W								138,000	138,000
	Local Match									34,500	34,500
Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin: Revise RW reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized										Total:	172,500
4614	HBP	R/W								-152,714	-152,714
	Local Match									-19,786	-19,786
Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin: Revise RW reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized										Total:	-172,500
4614	HBP	R/W								152,714	152,714
	Local Match									19,786	19,786
Fed. Reimb. Rate: 88.53% 1/23/2018 Linda Newton: New eligible project.										Total:	172,500

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								5,103,043	5,103,043
Local Match								1,275,761	1,275,761
LSSRP Bond									
Local AC									
Total								6,378,804	6,378,804

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4614	HBP	CON								5,103,043	5,103,043
	Local Match									1,275,761	1,275,761
Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized										Total:	6,378,804

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4614	HBP	CON								-5,647,155	-5,647,155
	Local Match									-731,649	-731,649
Fed. Reimb. Rate: 88.53%			8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	-6,378,804
4614	HBP	CON								5,647,155	5,647,155
	Local Match									731,649	731,649
Fed. Reimb. Rate: 88.53%			1/23/2018 Linda Newton: New eligible project.							Total:	6,378,804

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Lake Elsinore

BRIDGE NO. 56C0309, CASINO DR, OVER SAN JACINTO RIVER, 0.2 MI N/W RAILROAD CYN RD. LSSRP Seismic Retrofit

Fed Proj: STPLZ-5074(007)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	450,000					1,105,000			1,555,000
R/W									
CON								5,740,000	5,740,000
Total	450,000					1,105,000		5,740,000	7,295,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	398,385					978,257		5,081,622	6,458,264
Local Match	51,615					126,744			178,359
LSSRP Bond								658,378	658,378
Local AC									
Total	450,000					1,105,000		5,740,000	7,295,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	398,385					978,257			1,376,642
Local Match	51,615					126,744			178,359
LSSRP Bond									
Local AC									
Total	450,000					1,105,000			1,555,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2794	HBP	PE					-978,257	978,257			
	Local Match						-126,744	126,744			
Fed. Reimb. Rate: 88.53%		10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
2794	HBP	PE			-978,257		978,257				
	Local Match				-126,744		126,744				
Fed. Reimb. Rate: 88.53%		10/15/2021 DLA-Admin: PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.								Total:	
2794	HBP	PE			978,257		-978,257				
	Local Match				126,744		-126,744				
Fed. Reimb. Rate: 88.53%		9/15/2021 Eduardo Moreno-Castaneda: Move PE funds from FFY 23/24 to FFY 21/22 as requested in September 2021 Status.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2794	HBP	PE			-978,257		978,257				
	Local Match				-126,744		126,744				
Fed. Reimb. Rate: 88.53%			3/29/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain the FTIP (PUSH).							Total:	
2794	HBP	PE		-978,257	978,257						
	Local Match			-126,744	126,744						
Fed. Reimb. Rate: 88.53%			10/16/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.							Total:	
2794	HBP	PE		181,487							181,487
	Local Match			23,514							23,514
Fed. Reimb. Rate: 88.53%			9/22/2020 Eduardo Moreno-Castaneda: Additional funds for PE in FFY 20/21 as requested in 2020 September Survey. Not ready to ad within 6 months.							Total:	205,000
2794	HBP	PE		796,770	-796,770						
	Local Match			103,230	-103,230						
Fed. Reimb. Rate: 88.53%			9/22/2020 Eduardo Moreno-Castaneda: Moved PE funds from FFY 21/22 to 20/21 as requested in 2020 September Survey.							Total:	
2794	HBP	PE		-796,770	796,770						
	Local Match			-103,230	103,230						
Fed. Reimb. Rate: 88.53%			10/12/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.							Total:	
2794	HBP	PE		796,770							796,770
	Local Match			103,230							103,230
Fed. Reimb. Rate: 88.53%			10/8/2019 Jacoub Hanna: Additional funds for FY 20/21. As requested by September Survey 2019. Not ready to ad within 6 months							Total:	900,000
2794	HBP	PE		-97,383							-97,383
	Local Match			-12,617							-12,617
Fed. Reimb. Rate: 88.53%			5/16/2018 Reza Fereshtehnejad: As requested in Exhibit 6-A dated 5/7/2018.							Total:	-110,000
2794	HBP	PE		-448,000	-464,000						-912,000
	Local Match			-112,000	-116,000						-228,000
Fed. Reimb. Rate: 80.00%			3/20/2018 Linda Newton: Funding removed never obligated.							Total:	-1,140,000
2794	HBP	PE		495,768							495,768
	Local Match			64,232							64,232
Fed. Reimb. Rate: 88.53%			3/20/2018 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 18/19. Funds not obligated, moved to next fiscal year.							Total:	560,000
2794	HBP	PE		464,000						-464,000	
	Local Match			116,000						-116,000	
Fed. Reimb. Rate: 80.00%			9/28/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2794	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 80.00%		9/22/2016 Reza Fereshtehnejad: As requested in 16/17 suvey 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
2794	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 80.00%		9/28/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
2794	HBP	PE	-160,000							464,000	304,000
	Local Match		-40,000							116,000	76,000
Fed. Reimb. Rate: 80.00%		9/19/2014 Reza Fereshtehnejad: As requested in the 2014 survey.								Total:	380,000
2794	HBP	PE	304,000								304,000
	Local Match		76,000								76,000
Fed. Reimb. Rate: 80.00%		9/14/2012 Reza Fereshtehnejad: As requested in the 2012 survey.								Total:	380,000
2794	HBP	PE	304,000								304,000
	Local Match		76,000								76,000
Fed. Reimb. Rate: 80.00%		11/26/2008 Reza Fereshtehnejad: Need PE fund to complete the design. Exhibit 6-d needs to be submitted prior to removal of hold. City wants to combine other work that may not qualify for federal funds.								Total:	380,000
CON Summary:											
Fed \$			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Local Match										5,081,622	5,081,622
LSSRP Bond										658,378	658,378
Local AC											
Total										5,740,000	5,740,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2794	HBP	CON							-5,081,622	5,081,622	
	LSSRP Bond								-658,378	658,378	
Fed. Reimb. Rate: 88.53%		10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
2794	HBP	CON						-5,081,622	5,081,622		
	LSSRP Bond							-658,378	658,378		
Fed. Reimb. Rate: 88.53%		10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2794	HBP	CON					-5,081,622	5,081,622			
	LSSRP Bond						-658,378	658,378			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2794	HBP	CON					5,081,622			-5,081,622	
	LSSRP Bond						658,378			-658,378	
Fed. Reimb. Rate: 88.53%			9/15/2021 Eduardo Moreno-Castaneda: Move CON funds from Beyond to FFY 23/24 as requested in September 2021 Status.							Total:	
2794	HBP	CON					-5,081,622			5,081,622	
	LSSRP Bond						-658,378			658,378	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2794	HBP	CON				-5,081,622	5,081,622				
	LSSRP Bond					-658,378	658,378				
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2794	HBP	CON				5,081,622				-5,081,622	
	LSSRP Bond					658,378				-658,378	
Fed. Reimb. Rate: 88.53%			9/22/2020 Eduardo Moreno-Castaneda: Moved CON funds from Beyond to FFY 22/23 as requested in 2020 September Survey. No ready to ad within 6 months.							Total:	
2794	HBP	CON			-5,081,622					5,081,622	
	LSSRP Bond				-658,378					658,378	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2794	HBP	CON			5,081,622					-4,072,380	1,009,242
	LSSRP Bond				658,378					-527,620	130,758
Fed. Reimb. Rate: 88.53%			5/16/2018 Reza Fereshtehnejad: Additional funds per Exhibit 6-A dated 5/7/2018.							Total:	1,140,000
2794	HBP	CON			-4,072,380					4,072,380	
	LSSRP Bond				-527,620					527,620	
Fed. Reimb. Rate: 88.53%			3/20/2018 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Project has not received authorization to proceed. Move funding out.							Total:	
2794	HBP	CON			4,072,380					-2,931,400	1,140,980
	LSSRP Bond				527,620					-379,794	147,826
Fed. Reimb. Rate: 88.53%			9/28/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.							Total:	1,288,806
2794	HBP	CON		-2,931,400						2,931,400	
	LSSRP Bond			-379,794						379,794	
Fed. Reimb. Rate: 88.53%			9/14/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. As requested in September 2012 Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2794	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
2794	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
2794	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:	
2794	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 9/10 to 10/11. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:	
2794	HBP	CON	2,551,606								2,551,606
	LSSRP Bond		330,588								330,588
Fed. Reimb. Rate: 88.53%		10/15/2008 Shannon Mlcoch: CON funds moved from FFY 2011/12 to 2008/9. Schedule and cost change per LA ODIS data.								Total:	2,882,194
2794	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to 2011/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:	
2794	HBP	CON	379,794								379,794
	LSSRP Bond		49,206								49,206
Fed. Reimb. Rate: 88.53%										Total:	429,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Moreno Valley

BRIDGE NO. PM00147, Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Moreno Valley. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE					1,179,214				1,179,214
R/W									
CON								6,077,486	6,077,486
Total					1,179,214			6,077,486	7,256,700
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					943,371			4,861,989	5,805,360
Local Match					235,843			1,215,497	1,451,340
LSSRP Bond									
Local AC									
Total					1,179,214			6,077,486	7,256,700
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					943,371				943,371
Local Match					235,843				235,843
LSSRP Bond									
Local AC									
Total					1,179,214				1,179,214

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4419	HBP	PE					943,371				943,371
	Local Match						235,843				235,843
Fed. Reimb. Rate: 80.00%		8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized								Total:	1,179,214
4419	HBP	PE					-1,043,958				-1,043,958
	Local Match						-135,256				-135,256
Fed. Reimb. Rate: 88.53%		8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized								Total:	-1,179,214
4419	HBP	PE		-1,043,958			1,043,958				
	Local Match			-135,256			135,256				
Fed. Reimb. Rate: 88.53%		3/24/2021 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 23/24. No advancements of projects that have not started.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4419	HBP	PE		1,043,958			-1,043,958				
	Local Match			135,256			-135,256				
Fed. Reimb. Rate: 88.53%			3/2/2021 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 20/21. As requested by agency.								Total: _____
4419	HBP	PE		-1,043,958			1,043,958				
	Local Match			-135,256			135,256				
Fed. Reimb. Rate: 88.53%			10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4419	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/23/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. New project must be amended into FTIP. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4419	HBP	PE		1,043,958							1,043,958
	Local Match			135,256							135,256
Fed. Reimb. Rate: 88.53%			9/9/2016 Linda Newton: New eligible project.								Total: 1,179,214

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								4,861,989	4,861,989
Local Match								1,215,497	1,215,497
LSSRP Bond									
Local AC									
Total								6,077,486	6,077,486

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4419	HBP	CON								4,861,989	4,861,989
	Local Match									1,215,497	1,215,497
Fed. Reimb. Rate: 80.00%			8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized								Total: 6,077,486
4419	HBP	CON								-5,380,398	-5,380,398
	Local Match									-697,088	-697,088
Fed. Reimb. Rate: 88.53%			8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized								Total: -6,077,486
4419	HBP	CON								5,380,398	5,380,398
	Local Match									697,088	697,088
Fed. Reimb. Rate: 88.53%			9/9/2016 Linda Newton: New eligible project.								Total: 6,077,486

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Palm Springs

BRIDGE NO. 00L0027, SOUTH PALM CANYON DRIVE, OVER ARENAS CANYON SOUTH DRAINAGE CHANNEL. Replace 4 lane low water crossing with 4 lane bridge. (Not capacity increasing)

Fed Proj: BR-NBIL(502)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	725,000								725,000
R/W	650,000								650,000
CON							3,500,000		3,500,000
Total	1,375,000						3,500,000		4,875,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,217,288						3,098,550		4,315,838
Local Match	157,713						401,450		559,163
LSSRP Bond									
Local AC									
Total	1,375,000						3,500,000		4,875,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	641,843								641,843
Local Match	83,158								83,158
LSSRP Bond									
Local AC									
Total	725,000								725,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3199	HBP	PE	-500,726								-500,726
	Local Match		-64,874								-64,874
Fed. Reimb. Rate: 88.53% 11/20/2012 Linda Newton: Correct error, the funding was not authorized under PE, but Right of Way.										Total:	-565,600
3199	HBP	PE	500,726								500,726
	Local Match		64,874								64,874
Fed. Reimb. Rate: 88.53% 10/22/2012 Linda Newton: Update funding to match FMIS obligations to date.										Total:	565,600
3199	HBP	PE	260,348								260,348
	Local Match		33,731								33,731
Fed. Reimb. Rate: 88.53% 3/17/2009 Chris Igbiniedion: PE cost increased following proposals received from 5 consultants and have been approved by Audits and Investigation during pre-award audit activities.										Total:	294,079

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3199	HBP	PE	381,494								381,494
	Local Match		49,427								49,427
Fed. Reimb. Rate: 88.53%										Total:	430,921

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	575,445								575,445
Local Match	74,555								74,555
LSSRP Bond									
Local AC									
Total	650,000								650,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3199	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/20/2012 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 11/12. Funds obligated in prior year. Funding moved to match authorization in FMIS. R/W authorized on 05/23/2012. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/7/2012 Albert Vergel de Dios: Not ready to ad within 6 months. Reschedule \$565,600 from FFY 11/12 to 12/13. As requested in September 2012 survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			4/24/2012 Eric Tang: \$565600 of R/W funds (\$650,000) will be remain in fiscal year 11/12 due to the additional R/W funds (utility relocation) will be moved to fiscal year 12/13 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/21/2010 Eric Tang: Not ready to ad within 6 months. RW funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			7/15/2009 Chris Igbiniedion: Data from LA ODIS. Information provided by Local Agency. Exhibit 6-D dated 6/30/2009 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3199	HBP	R/W	575,445								575,445
	Local Match		74,555								74,555
Fed. Reimb. Rate: 88.53%										Total:	650,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							3,098,550		3,098,550
Local Match							401,450		401,450
LSSRP Bond									
Local AC									
Total							3,500,000		3,500,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3199	HBP	CON						-3,098,550	3,098,550		
	Local Match							-401,450	401,450		
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3199	HBP	CON					-3,098,550	3,098,550			
	Local Match						-401,450	401,450			
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3199	HBP	CON				-3,098,550	3,098,550				
	Local Match					-401,450	401,450				
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3199	HBP	CON				3,098,550				-3,098,550	
	Local Match					401,450				-401,450	
Fed. Reimb. Rate: 88.53% 9/14/2021 Eduardo Moreno-Castaneda: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.										Total:	
3199	HBP	CON					-3,098,550			3,098,550	
	Local Match						-401,450			401,450	
Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3199	HBP	CON				-3,098,550	3,098,550				
	Local Match					-401,450	401,450				
Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3199	HBP	CON			-3,098,550	3,098,550					
	Local Match				-401,450	401,450					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3199	HBP	CON		-3,098,550	3,098,550						
	Local Match			-401,450	401,450						
Fed. Reimb. Rate: 88.53%			11/2/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3199	HBP	CON		3,098,550						-3,098,550	
	Local Match			401,450						-401,450	
Fed. Reimb. Rate: 88.53%			9/21/2020 Eduardo Moreno-Castaneda: Moved CON funds from Beyond to FFY 20/21 as requested in 2020 September Survey. Project is nearly ready to advertise within next 6 months.							Total:	
3199	HBP	CON					-3,098,550			3,098,550	
	Local Match						-401,450			401,450	
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3199	HBP	CON				-3,098,550	3,098,550				
	Local Match					-401,450	401,450				
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3199	HBP	CON			-3,098,550	3,098,550					
	Local Match				-401,450	401,450					
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3199	HBP	CON		-3,098,550	3,098,550						
	Local Match			-401,450	401,450						
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3199	HBP	CON		3,098,550						-3,098,550	
	Local Match			401,450						-401,450	
Fed. Reimb. Rate: 88.53%			10/8/2019 Jacob Hanna: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.							Total:	
3199	HBP	CON			-3,098,550					3,098,550	
	Local Match				-401,450					401,450	
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3199	HBP	CON		-3,098,550	3,098,550						
	Local Match			-401,450	401,450						
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3199	HBP	CON		-3,098,550	3,098,550						
	Local Match			-401,450	401,450						
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/25/2018 Matt Sapp: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/22/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 17/18. Line Item project funds moved back to 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/20/2016 Albert Vergel de Dios: CON funds moved from FFY 17/18 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/1/2015 Albert Vergel de Dios: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	CON		3,098,550						-3,098,550	
	Local Match			401,450						-401,450	
Fed. Reimb. Rate: 88.53%			9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2014 Survey.							Total:	
3199	HBP	CON		-3,098,550						3,098,550	
	Local Match			-401,450						401,450	
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3199	HBP	CON		3,098,550						-3,098,550	
	Local Match			401,450						-401,450	
Fed. Reimb. Rate: 88.53%		9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.								Total:	
3199	HBP	CON		-3,098,550						3,098,550	
	Local Match			-401,450						401,450	
Fed. Reimb. Rate: 88.53%		12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.								Total:	
3199	HBP	CON		3,098,550							3,098,550
	Local Match			401,450							401,450
Fed. Reimb. Rate: 88.53%										Total:	3,500,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Palm Springs

BRIDGE NO. 56C0408, S PALM CANYON DR. OVER TAHQUITZ CREEK CHANNEL, 0.4 MI. S/O RAMON ROAD. Replace 4 lane bridge with new 4 lane bridge.

Fed Proj: BRLS-5282(042)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	1,262,000	338,000							1,600,000
R/W	840,000								840,000
CON							8,137,000		8,137,000
Total	2,102,000	338,000					8,137,000		10,577,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,860,901	299,231					7,203,686		9,363,818
Local Match	241,099	38,769					933,314	0	1,213,182
LSSRP Bond									
Local AC									
Total	2,102,000	338,000					8,137,000		10,577,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,117,249	299,231							1,416,480
Local Match	144,751	38,769							183,520
LSSRP Bond									
Local AC									
Total	1,262,000	338,000							1,600,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3974	HBP	PE	-299,231	299,231							
	Local Match		-38,769	38,769							
Fed. Reimb. Rate: 88.53%			9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds from FFY 19/20 to 20/21 as requested in 2020 September Survey.							Total:	
3974	HBP	PE	299,231								299,231
	Local Match		38,769								38,769
Fed. Reimb. Rate: 88.53%			10/8/2019 Jacoub Hanna: Additional PE funds for FY 19/20. As requested in September survey 2019. Not ready to ad within 6 months							Total:	338,000
3974	HBP	PE	192,995								192,995
	Local Match		25,005								25,005
Fed. Reimb. Rate: 88.53%			9/20/2016 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds added in FFY 16/17. As requested in September 2016 Survey.							Total:	218,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3974	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/20/2016 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3974	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3974	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		7/20/2015 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3974	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3974	HBP	PE	137,222								137,222
	Local Match		17,779								17,779
Fed. Reimb. Rate: 88.53%		9/16/2014 Albert Vergel de Dios: The increase in cost is due to wider shoulders for Class II bike lanes, replacement of signal poles at bridge approach, a bike trail bench beneath the new bridge for consistency with planned CV-Link multi-purpose trail on the north river bank, and a slightly longer bridge for a wider channel to accomodate the bike trail bench. As requested in September 2014 Survey. Not ready to ad within 6 months.								Total:	155,000
3974	HBP	PE	787,032								787,032
	Local Match		101,968								101,968
Fed. Reimb. Rate: 88.53%		9/5/2012 Reza Fereshtehnejad: PE funds programmed as requested for replacement of 56C0408								Total:	889,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency		Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	--	-------	-------	-------	-------	-------	-------	-------	--------	-------

R/W Summary:		Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$		743,652								743,652
Local Match		96,348								96,348
LSSRP Bond										
Local AC										
Total		840,000								840,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

3974	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/15/2017 Vu Ngo: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	

3974	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	

3974	HBP	R/W		478,062							478,062
	Local Match			61,938							61,938
Fed. Reimb. Rate: 88.53%		9/21/2016 Albert Vergel de Dios: Not ready to ad within 6 months. R/W funds added in FFY 17/18. As requested in September 2016 Survey.								Total:	540,000

3974	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	

3974	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	

3974	HBP	R/W		265,590							265,590
	Local Match			34,410							34,410
Fed. Reimb. Rate: 88.53%		9/5/2012 Reza Fereshtehnejad: R/W funds programmed as requested for replacement of 56C0408.								Total:	300,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							7,203,686		7,203,686
Local Match							933,314	0	933,314
LSSRP Bond									
Local AC									
Total							8,137,000		8,137,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3974	HBP	CON						-7,203,686	7,203,686		
	Local Match							-933,314	933,314		
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3974	HBP	CON					-7,203,686	7,203,686			
	Local Match						-933,314	933,314			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3974	HBP	CON				-7,203,686	7,203,686				
	Local Match					-933,314	933,314				
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3974	HBP	CON			-7,203,686	7,203,686					
	Local Match				-933,314	933,314					
Fed. Reimb. Rate: 88.53%			10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3974	HBP	CON		7,203,686						-7,203,686	
	Local Match			933,314						-933,314	
Fed. Reimb. Rate: 88.53%			9/14/2021 Eduardo Moreno-Castaneda: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 21/22. As requested in September 2021 Status.							Total:	
3974	HBP	CON					-7,203,686			7,203,686	
	Local Match						-933,314			933,314	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3974	HBP	CON			-7,203,686	7,203,686					
	Local Match				-933,314	933,314					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3974	HBP	CON			-7,203,686	7,203,686					
	Local Match				-933,314	933,314					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3974	HBP	CON		-7,203,686	7,203,686						
	Local Match			-933,314	933,314						
Fed. Reimb. Rate: 88.53%			11/2/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3974	HBP	CON		7,203,686						-7,203,686	
	Local Match			933,314						-933,314	
Fed. Reimb. Rate: 88.53%			9/21/2020 Eduardo Moreno-Castaneda: Moved CON funds from Beyond to FFY 20/21 as requested in 2020 September Survey.							Total:	
3974	HBP	CON					-7,203,686			7,203,686	
	Local Match						-933,314			933,314	
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3974	HBP	CON				-7,203,686	7,203,686				
	Local Match					-933,314	933,314				
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3974	HBP	CON			-7,203,686	7,203,686					
	Local Match				-933,314	933,314					
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3974	HBP	CON		-7,203,686	7,203,686						
	Local Match			-933,314	933,314						
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3974	HBP	CON		6,257,300						-6,257,300	
	Local Match			810,700						-810,700	
Fed. Reimb. Rate: 88.53%			10/8/2019 Jacoub Hanna: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.							Total:	
3974	HBP	CON		946,386							946,386
	Local Match			122,614							122,614
Fed. Reimb. Rate: 88.53%			10/8/2019 Jacoub Hanna: Additional Con funds for FFY 20/21. As requested by September survey 2019. Not ready to ad within 6 months							Total:	1,069,000
3974	HBP	CON								1,165,940	1,165,940
	Local Match									151,060	151,060
Fed. Reimb. Rate: 88.53%			9/21/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds added in Beyond.As requested in September 2016 Survey.							Total:	1,317,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3974	HBP	CON	-5,091,360							5,091,360	
	Local Match		-659,640							659,640	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3974	HBP	CON	5,091,360							-5,091,360	
	Local Match		659,640							-659,640	
Fed. Reimb. Rate: 88.53%			10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2015 Survey.							Total:	
3974	HBP	CON								686,108	686,108
	Local Match									88,893	88,893
Fed. Reimb. Rate: 88.53%			9/16/2014 Albert Vergel de Dios: The increase in cost is due to wider shoulders for Class II bike lanes, replacement of signal poles at bridge approach, a bike trail bench beneath the new bridge for consistency with planned CV-Link multi-purpose trail on the north river bank, and a slightly longer bridge for a wider channel to accomodate the bike trail bench. As requested in September 2014 Survey. Not ready to ad within 6 months.							Total:	775,000
3974	HBP	CON								4,405,253	4,405,253
	Local Match									570,747	570,747
Fed. Reimb. Rate: 88.53%			9/5/2012 Reza Fereshtehnejad: Construction funds programmed as requested for replacement of 56C0408.							Total:	4,976,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Palm Springs

BRIDGE NO. 56C0409, E PALM CANYON DR OVER PALM CANYON WASH, 0.5 MI. E/O FARREL DRIVE. Bridge rehabilitation project.
Widen existing 4 lane bridge to add shoulders and sidewalk (no added capacity).

Fed Proj: BRLS-5282(041)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	890,000	408,000							1,298,000
R/W	500,000								500,000
CON								7,264,600	7,264,600
Total	1,390,000	408,000						7,264,600	9,062,600
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	787,917	803,852						6,431,350	8,023,120
Local Match	159,433	46,798						833,250	1,039,480
LSSRP Bond									
Local AC	442,650	-442,650							
Total	1,390,000	408,000						7,264,600	9,062,600
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	787,917	361,202							1,149,119
Local Match	102,083	46,798							148,881
LSSRP Bond									
Local AC									
Total	890,000	408,000							1,298,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3979	HBP	PE		361,202	-361,202						
	Local Match			46,798	-46,798						
Fed. Reimb. Rate: 88.53%			10/19/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested in September 2020 Survey.							Total:	
3979	HBP	PE	-361,202		361,202						
	Local Match		-46,798		46,798						
Fed. Reimb. Rate: 88.53%			10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6.							Total:	
3979	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/8/2019 Jacob Hanna: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. As requested in September 2019 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3979	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/23/2019 DLA-Admin: Fund line failed to deliver. 2/1/2019 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
3979	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/19/2018 DLA-Admin: Fund line failed to deliver. 9/15/2017 Vu Ngo: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. As requested in September 2017 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
3979	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
3979	HBP	PE		361,202							361,202
	Local Match			46,798							46,798
Fed. Reimb. Rate: 88.53%			10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. Additional PE funds requested in the 2015 survey.								Total: _____ 408,000
3979	HBP	PE		787,917							787,917
	Local Match			102,083							102,083
Fed. Reimb. Rate: 88.53%			9/19/2012 Linda Newton: New eligible project.								Total: _____ 890,000
R/W Summary:			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$				442,650							442,650
Local Match			57,350								57,350
LSSRP Bond											
Local AC			442,650	-442,650							
Total			500,000								500,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3979	HBP	R/W	-442,650	442,650							
	Local Match		-57,350	57,350							
Fed. Reimb. Rate: 88.53%			6/29/2020 Eduardo Moreno-Castaneda: Local agency requested to AC 19/20 RW funds to keep project moving forward. Note ready to add within 6 months.								Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3979	Local AC (HBP)	R/W	442,650	-442,650							
	Local Match		57,350	-57,350							
Fed. Reimb. Rate: 88.53%			6/29/2020 Eduardo Moreno-Castaneda: Local agency will AC 19/20 RW funds to keep project moving forward: Not ready to ad within 6 months							Total:	
3979	HBP	R/W	442,650		-442,650						
	Local Match		57,350		-57,350						
Fed. Reimb. Rate: 88.53%			4/16/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 19/20. Funds needed to complete RW phase.							Total:	
3979	HBP	R/W	-442,650		442,650						
	Local Match		-57,350		57,350						
Fed. Reimb. Rate: 88.53%			10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6.							Total:	
3979	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/8/2019 Jacob Hanna: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. As requested in September 2019 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3979	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/23/2019 DLA-Admin: Fund line failed to deliver. 9/25/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3979	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3979	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/22/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3979	HBP	R/W	354,120								354,120
	Local Match		45,880								45,880
Fed. Reimb. Rate: 88.53%			10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. Additional RW funds requested in the 2015 survey.							Total:	400,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3979	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3979	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3979	HBP	R/W	88,530								88,530
	Local Match		11,470								11,470
Fed. Reimb. Rate: 88.53%		9/19/2012 Linda Newton: New eligible project.								Total:	100,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								6,431,350	6,431,350
Local Match								833,250	833,250
LSSRP Bond									
Local AC									
Total								7,264,600	7,264,600

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3979	HBP	CON							-6,431,350	6,431,350	
	Local Match								-833,250	833,250	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total: _____	
3979	HBP	CON						-6,431,350	6,431,350		
	Local Match							-833,250	833,250		
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total: _____	
3979	HBP	CON					-6,431,350	6,431,350			
	Local Match						-833,250	833,250			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total: _____	
3979	HBP	CON				-6,431,350	6,431,350				
	Local Match					-833,250	833,250				
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total: _____	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3979	HBP	CON				6,431,350				-6,431,350	
	Local Match					833,250				-833,250	
Fed. Reimb. Rate: 88.53%			9/14/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.							Total:	
3979	HBP	CON			-6,431,350					6,431,350	
	Local Match				-833,250					833,250	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3979	HBP	CON		-6,431,350	6,431,350						
	Local Match			-833,250	833,250						
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3979	HBP	CON		-6,431,350	6,431,350						
	Local Match			-833,250	833,250						
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3979	HBP	CON		6,431,350						-6,431,350	
	Local Match			833,250						-833,250	
Fed. Reimb. Rate: 88.53%			9/25/2018 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.							Total:	
3979	HBP	CON		-6,431,350						6,431,350	
	Local Match			-833,250						833,250	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3979	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3979	HBP	CON		6,431,350						-6,431,350	
	Local Match			833,250						-833,250	
Fed. Reimb. Rate: 88.53%			9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2016 Survey.							Total:	
3979	HBP	CON		-6,431,350						6,431,350	
	Local Match			-833,250						833,250	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3979	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
3979	HBP	CON		2,019,900							2,019,900
	Local Match			261,700							261,700
Fed. Reimb. Rate: 88.53%			10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. Additional CON funds requested in the 2015 survey.								Total: _____ 2,281,600
3979	HBP	CON		4,411,450						-4,411,450	
	Local Match			571,550						-571,550	
Fed. Reimb. Rate: 88.53%			10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2015 Survey.								Total: _____
3979	HBP	CON								4,411,450	4,411,450
	Local Match									571,550	571,550
Fed. Reimb. Rate: 88.53%			9/19/2012 Linda Newton: New eligible project.								Total: _____ 4,983,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0071, MSSN BL/BUENA VST, OVER SANTA ANA RIVER, 1.47 MI W/O SH 91 ON 7TH. Combined funding of LSSRP Seismic Retrofit and HBP funds for the replacement project (High cost project agreement required). Replace existing 4 lane bridge with 4 lane bridge.

Fed Proj: STPLZ-5956(086)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	2,626,956		3,492,044						6,119,000
R/W	1,200,000								1,200,000
CON				48,939,000					48,939,000
Total	3,826,956		3,492,044	48,939,000					56,258,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	2,325,644		4,153,867					43,325,697	49,805,207
Local Match	438,952		400,537	5,613,303				-2,683,980	3,768,813
LSSRP Bond								2,683,980	2,683,980
Local AC	1,062,360		-1,062,360	43,325,697				-43,325,697	
Total	3,826,956		3,492,044	48,939,000					56,258,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	2,325,644		3,091,507						5,417,151
Local Match	301,312		400,537						701,849
LSSRP Bond									
Local AC									
Total	2,626,956		3,492,044						6,119,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2787	HBP	PE		-2,068,946	2,068,946						
	Local Match			-268,054	268,054						
Fed. Reimb. Rate: 88.53%			10/16/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. Delivery failure of phase in 19/20. Push funding to FFY 21/22, per LAPG Ch. 6.								Total: _____
2787	HBP	PE			1,022,560						1,022,560
	Local Match				132,484						132,484
Fed. Reimb. Rate: 88.53%			9/18/2020 Eduardo Moreno-Castaneda: Adding funding to PE phase in FY 21/22 as requested in September Survey.								Total: _____
2787	HBP	PE	-2,068,946	2,068,946							
	Local Match		-268,054	268,054							
Fed. Reimb. Rate: 88.53%			9/18/2020 Eduardo Moreno-Castaneda: Moved PE funds from FY 19/20 to 20/21 as requested in September Survey.								Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2787	HBP	PE	2,068,946		-2,068,946						
	Local Match		268,054		-268,054						
Fed. Reimb. Rate: 88.53%			10/16/2020 DLA-Admin: Fund line failed to deliver. 10/11/2019 Jeremy Wright: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey.							Total:	
2787	HBP	PE	-2,068,946		2,068,946						
	Local Match		-268,054		268,054						
Fed. Reimb. Rate: 88.53%			3/20/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2787	HBP	PE	136,336								136,336
	Local Match		17,664								17,664
Fed. Reimb. Rate: 88.53%			9/26/2018 Reza Fereshtehnejad: Additional funds. As requested in 2018 survey							Total:	154,000
2787	HBP	PE	177,060								177,060
	Local Match		22,940								22,940
Fed. Reimb. Rate: 88.53%			7/17/2018 Albert Vergel de Dios: Per request for additional PE funding to complete PA&ED received on June 5, 2018.							Total:	200,000
2787	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/19/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/2/2015 Reza Fereshtehnejad: As requested in 2015 survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/24/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/14/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2012 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/20/2011 Eric Tang: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 14/15. As requested in September 2011 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2787	HBP	PE	100,000								100,000
	Local Match		12,956								12,956
Fed. Reimb. Rate: 88.53%			8/23/2011 Reza Fereshtehnejad: \$100k was previously authorized for study.							Total:	112,956
2787	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/4/2010 Eric Tang: Not ready to ad within 6 months. PE funds moved from FFY 9/10 to 10/11. As requested in September 2010 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	PE	3,255,248								3,255,248
	Local Match		421,752								421,752
Fed. Reimb. Rate: 88.53%			10/13/2009 Wesley Zinke: Per October 2009 Survey.							Total:	3,677,000
2787	HBP	PE	-1,925,528								-1,925,528
	Local Match		-249,473								-249,473
Fed. Reimb. Rate: 88.53%			11/19/2007 Eric Bost: Delete unneeded PE funds. Future funds can be added when costs are better understood.							Total:	-2,175,000
2787	HBP	PE	2,651,474								2,651,474
	Local Match		343,527								343,527
Fed. Reimb. Rate: 88.53%										Total:	2,995,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$			1,062,360						1,062,360
Local Match	137,640								137,640
LSSRP Bond									
Local AC	1,062,360		-1,062,360						
Total	1,200,000								1,200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2787	Local AC (HBP)	R/W	1,062,360		-1,062,360						
	Local Match		137,640		-137,640						
Fed. Reimb. Rate: 88.53%			10/16/2020 Jeremy Wright: Delivery failure of phase in 19/20. Push AC conversion to FFY 21/22, per LAPG Ch. 6.							Total:	
2787	HBP	R/W	-1,062,360		1,062,360						
	Local Match		-137,640		137,640						
Fed. Reimb. Rate: 88.53%			10/16/2020 Jeremy Wright: Delivery failure of phase in 19/20. Push funding to FFY 21/22, per LAPG Ch. 6.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2787	Local AC (HBP)	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			8/16/2019 Linda Newton: Project NEPA clear, RW request for AC. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	R/W		1,062,360	-531,180					-531,180	
	Local Match			137,640	-68,820					-68,820	
Fed. Reimb. Rate: 88.53%			10/16/2020 DLA-Admin: Fund line failed to deliver. 8/16/2019 Linda Newton: Project NEPA clear, RW request for AC.							Total:	
2787	HBP	R/W			-531,180					531,180	
	Local Match				-68,820					68,820	
Fed. Reimb. Rate: 88.53%			3/20/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 21/22. NEPA not yet clear. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2787	HBP	R/W		-1,062,360	1,062,360						
	Local Match			-137,640	137,640						
Fed. Reimb. Rate: 88.53%			10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.							Total:	
2787	HBP	R/W		1,062,360							1,062,360
	Local Match			137,640							137,640
Fed. Reimb. Rate: 88.53%			9/26/2018 Reza Fereshtehnejad: As requested in 2018 survey.							Total:	1,200,000
2787	HBP	R/W		-442,650							-442,650
	LSSRP Bond			-57,350							-57,350
Fed. Reimb. Rate: 88.53%			8/16/2019 Linda Newton: Bond Funds approved. 9/26/2018 Reza Fereshtehnejad: No bond match for R/W							Total:	-500,000
2787	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			8/16/2019 Linda Newton: Bond Funds approved. 10/19/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/2/2015 Reza Fereshtehnejad: correction 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			8/16/2019 Linda Newton: Bond Funds approved. 10/2/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2787	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/21/2014 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			8/16/2019 Linda Newton: Bond Funds approved. 9/24/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			8/16/2019 Linda Newton: Bond Funds approved. 9/14/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. As requested in September 2012 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			8/16/2019 Linda Newton: Bond Funds approved. 9/21/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 14/15. As requested in September 2011 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	R/W		442,650						-442,650	
	LSSRP Bond			57,350						-57,350	
Fed. Reimb. Rate: 88.53%			11/10/2010 Reza Fereshtehnejad: Bond Funds approved. 10/13/2009 Wesley Zinke: RW funds moved from FFY Beyond to 12/13. As requested in October 2009 Survey.							Total:	
2787	HBP	R/W		-88,530						442,650	354,120
	LSSRP Bond			-11,470						57,350	45,880
Fed. Reimb. Rate: 88.53%			11/10/2010 Reza Fereshtehnejad: Bond Funds approved. 10/17/2008 Eric Bost: RW funds moved from FFY 2010/11 to Beyond. Schedule change per LA ODIS data. Need Ex. 6D to justify cost increase.							Total:	400,000
2787	HBP	R/W		-88,530							-88,530
	Local Match			-11,470							-11,470
Fed. Reimb. Rate: 88.53%			11/19/2007 Eric Bost: This deletes the local match for R/W.							Total:	-100,000
2787	HBP	R/W		88,530							88,530
	LSSRP Bond			11,470							11,470
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on R/W Phase must be removed prior to obligation of funds. 11/19/2007 Eric Bost: This provides bond match funds for R/W.							Total:	100,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2787	HBP	R/W	88,530								88,530
	Local Match		11,470								11,470
Fed. Reimb. Rate: 88.53%										Total:	100,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								43,325,697	43,325,697
Local Match				5,613,303				-2,683,980	2,929,323
LSSRP Bond								2,683,980	2,683,980
Local AC				43,325,697				-43,325,697	
Total				48,939,000					48,939,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
2787	HBP	CON								22,609,677	22,609,677	New!
	Local Match									2,929,323	2,929,323	
Fed. Reimb. Rate: 88.53% 3/15/2022 Roberta Jensen: Revised fund line to match bond funds in 2020 PDA										Total:	25,539,000	
2787	HBP	CON								-22,609,677	-22,609,677	New!
	LSSRP Bond									-2,929,323	-2,929,323	
Fed. Reimb. Rate: 88.53% 3/15/2022 Roberta Jensen: Revised fund line to match bond funds in 2020 PDA										Total:	-25,539,000	
2787	Local AC (HBP)	CON			-43,325,697	43,325,697						
	Local Match				-5,613,303	5,613,303						
Fed. Reimb. Rate: 88.53% 10/15/2021 DLA-Admin: CON AC moved from FFY 21/22 to 22/23 as requested in 2021 September Status.										Total:		
2787	Local AC (HBP)	CON		-43,325,697	43,325,697							
	Local Match			-5,613,303	5,613,303							
Fed. Reimb. Rate: 88.53% 10/19/2020 DLA-Admin: Move AC for CON to FFY 21/22 to match PDA.										Total:		
2787	Local AC (HBP)	CON		43,325,697						-43,325,697		
	Local Match			5,613,303						-5,613,303		
Fed. Reimb. Rate: 88.53% 10/11/2019 Linda Newton: Added AC to CON in FFY 20/21. Subject to High Cost Policy. 10/11/2019 Jeremy Wright: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.										Total:		
2787	HBP	CON								1,217,288	1,217,288	
	LSSRP Bond									157,713	157,713	
Fed. Reimb. Rate: 88.53% 9/26/2018 Reza Fereshtehnejad: As requested in the 2018 survey. Only partial funds of total construction cost will be matched with bond.										Total:	1,375,000	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2787	HBP	CON								12,461,483	12,461,483
	LSSRP Bond									1,614,517	1,614,517
Fed. Reimb. Rate: 88.53%			9/28/2017 Reza Fereshtehnejad: As requested in the 2017 survey							Total:	14,076,000
2787	HBP	CON								1,317,326	1,317,326
	LSSRP Bond									170,674	170,674
Fed. Reimb. Rate: 88.53%			10/13/2009 Wesley Zinke: Per October 2009 Survey.							Total:	1,488,000
2787	HBP	CON		-30,854,476						28,329,600	-2,524,876
	LSSRP Bond			-3,997,524						3,670,400	-327,124
Fed. Reimb. Rate: 88.53%			10/17/2008 Eric Bost: CON funds moved from FFY 2011/12 to Beyond. Schedule change per LA ODIS data.							Total:	-2,852,000
2787	HBP	CON		30,854,476							30,854,476
	LSSRP Bond			3,997,524							3,997,524
Fed. Reimb. Rate: 88.53%										Total:	34,852,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0099, RAILROAD AVE OVER FORNAT WASH, 2.9 MI. W/O VERBENIA AVE. Replace existing two lane bridge with two lane bridge. 10/9/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5956(228)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	339,000	250,000			137,000				726,000
R/W					144,000				144,000
CON								2,654,000	2,654,000
Total	339,000	250,000			281,000			2,654,000	3,524,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	339,000	250,000			281,000			2,654,000	3,524,000
Local Match									
LSSRP Bond									
Local AC									
Total	339,000	250,000			281,000			2,654,000	3,524,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	339,000	250,000			137,000				726,000
Local Match									
LSSRP Bond									
Local AC									
Total	339,000	250,000			137,000				726,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4023	HBP	PE			-137,000		137,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/15/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.							Total:	
4023	HBP	PE			90,000						90,000
	Local Match										
Fed. Reimb. Rate: 100.00%			12/10/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in FFY 21/22 to complete final design PS&E and contract bid documents as identified in Exhibit 6-D dated 12/09/2020.							Total:	90,000
4023	HBP	PE	-250,000	250,000							
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2020 Eduardo Moreno-Castaneda: PE funds moved from FFY 19/20 to 20/21 as requested in September Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4023	HBP	PE	250,000		-250,000						
Local Match											
Fed. Reimb. Rate: 100.00%		4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA.								Total:	
4023	HBP	PE		-297,000	297,000						
Local Match											
Fed. Reimb. Rate: 100.00%		10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.								Total:	
4023	HBP	PE	-297,000	297,000							
Local Match											
Fed. Reimb. Rate: 100.00%		9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.								Total:	
4023	HBP	PE	297,000								297,000
Local Match											
Fed. Reimb. Rate: 100.00%		9/15/2017 Vu Ngo: Per 2017 September Survey.								Total:	297,000
4023	HBP	PE	339,000								339,000
Local Match											
Fed. Reimb. Rate: 100.00%		10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/9/2012 Linda Newton: New eligible project.								Total:	339,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4023	HBP	R/W				-144,000	144,000				
Local Match											
Fed. Reimb. Rate: 100.00%		10/24/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.								Total:	
4023	HBP	R/W			-144,000	144,000					
Local Match											
Fed. Reimb. Rate: 100.00%		10/15/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. NEPA not yet clear.								Total:	
4023	HBP	R/W		-144,000	144,000						
Local Match											
Fed. Reimb. Rate: 100.00%		10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.								Total:	

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4023	HBP	R/W				-144,000	144,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.								Total:	
4023	HBP	R/W			-144,000	144,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		10/15/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. NEPA not yet clear.								Total:	
4023	HBP	R/W		-144,000	144,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4023	HBP	R/W		94,000							94,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.							Total:	94,000
4023	HBP	R/W		50,000	-50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey.							Total:	
4023	HBP	R/W		-50,000	50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.							Total:	
4023	HBP	R/W	-50,000	50,000							
	Local Match										
Fed. Reimb. Rate: 100.00%			9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.							Total:	
4023	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4023	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4023	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4023	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4023	HBP	R/W		50,000							50,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/9/2012 Linda Newton: New eligible project.							Total:	50,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								2,654,000	2,654,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,654,000	2,654,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4023	HBP	CON								660,000	660,000
	Local Match										
Fed. Reimb. Rate: 100.00% 9/18/2020 Eduardo Moreno-Castaneda: Added additional funding in Beyond as requested in September Survey.										Total:	660,000
4023	HBP	CON								97,000	97,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for Beyond. As requested in September 2019 survey.										Total:	97,000
4023	HBP	CON			-1,897,000					1,897,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4023	HBP	CON		-1,897,000	1,897,000						
	Local Match										
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4023	HBP	CON		1,897,000						-1,897,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 9/15/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.										Total:	
4023	HBP	CON								1,897,000	1,897,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/9/2012 Linda Newton: New eligible project.										Total:	1,897,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0101, RAILROAD AVENUE OVER EAST CHANNEL STUBBE WASH, 0.2 MI. W/O VERBENIA AVE.. Replace two lane bridge with two lane bridge. 10/9/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5956(229)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	351,000	250,000			158,000				759,000
R/W					118,000				118,000
CON								2,909,000	2,909,000
Total	351,000	250,000			276,000			2,909,000	3,786,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	351,000	250,000			276,000			2,909,000	3,786,000
Local Match									
LSSRP Bond									
Local AC									
Total	351,000	250,000			276,000			2,909,000	3,786,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	351,000	250,000			158,000				759,000
Local Match									
LSSRP Bond									
Local AC									
Total	351,000	250,000			158,000				759,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4022	HBP	PE			-158,000		158,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/15/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.							Total:	
4022	HBP	PE			90,000						90,000
	Local Match										
Fed. Reimb. Rate: 100.00%			12/10/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in FFY 21/22 to complete final design PS&E and contract bid documents as identified in Exhibit 6-D dated 12/09/2020.							Total:	90,000
4022	HBP	PE	-250,000	250,000							
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2020 Eduardo Moreno-Castaneda: PE funds moved from FY 19/20 to 20/21 as requested in September Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4022	HBP	PE	250,000		-250,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA.								Total:	
4022	HBP	PE		-318,000	318,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.								Total:	
4022	HBP	PE	-318,000	318,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.								Total:	
4022	HBP	PE	318,000								318,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/18/2017 Vu Ngo: Per 2017 September Survey.								Total:	318,000
4022	HBP	PE	351,000								351,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/9/2012 Linda Newton: New eligible project.								Total:	351,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					118,000				118,000
Local Match									
LSSRP Bond									
Local AC									
Total					118,000				118,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4022	HBP	R/W				-118,000	118,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.								Total:	
4022	HBP	R/W			-118,000	118,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		10/15/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. NEPA not yet clear.								Total:	
4022	HBP	R/W		-118,000	118,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4022	HBP	R/W		68,000							68,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.							Total:	68,000
4022	HBP	R/W		50,000	-50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested by agency.							Total:	
4022	HBP	R/W		-50,000	50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.							Total:	
4022	HBP	R/W	-50,000	50,000							
	Local Match										
Fed. Reimb. Rate: 100.00%			9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.							Total:	
4022	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4022	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4022	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4022	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4022	HBP	R/W	50,000								50,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/9/2012 Linda Newton: New eligible project.							Total:	50,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								2,909,000	2,909,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,909,000	2,909,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4022	HBP	CON								946,000	946,000
	Local Match										
Fed. Reimb. Rate: 100.00% 9/18/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in Beyond as requested in September Survey.										Total:	946,000
4022	HBP	CON			-1,963,000					1,963,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4022	HBP	CON		-1,963,000	1,963,000						
	Local Match										
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4022	HBP	CON		1,963,000						-1,963,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.										Total:	
4022	HBP	CON								1,963,000	1,963,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/9/2012 Linda Newton: New eligible project.										Total:	1,963,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0102, CHUCKWALLA VLY RD OVER AZTEC DITCH, 0.2 MI E/O CORN SPRNGS RD. Bridge Replacement. Replace existing 2 lane bridge with 2 lane bridge (no added capacity). 11/4/2013: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5956(239)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	336,000	210,000			118,000				664,000
R/W					70,000				70,000
CON								2,919,000	2,919,000
Total	336,000	210,000			188,000			2,919,000	3,653,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	336,000	210,000			188,000			2,919,000	3,653,000
Local Match									
LSSRP Bond									
Local AC									
Total	336,000	210,000			188,000			2,919,000	3,653,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	336,000	210,000			118,000				664,000
Local Match									
LSSRP Bond									
Local AC									
Total	336,000	210,000			118,000				664,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4171	HBP	PE				-118,000	118,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
4171	HBP	PE			-118,000	118,000					
	Local Match										
Fed. Reimb. Rate: 100.00%			9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.							Total:	
4171	HBP	PE			100,000						100,000
	Local Match										
Fed. Reimb. Rate: 100.00%			12/10/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in FFY 21/22 to complete final design PS&E and contract bid documents as identified in Exhibit 6-D dated 12/09/2020.							Total:	100,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4171	HBP	PE	-210,000	210,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds in FY 19/20 to 20/21								Total:	
4171	HBP	PE	210,000		-210,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA.								Total:	
4171	HBP	PE		-228,000	228,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.								Total:	
4171	HBP	PE	-228,000	228,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.								Total:	
4171	HBP	PE	228,000								228,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/18/2017 Vu Ngo: Per 2017 September Survey.								Total:	228,000
4171	HBP	PE	336,000								336,000
	Local Match										
Fed. Reimb. Rate: 100.00%		11/4/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 11/4/2013 Linda Newton: New eligible project.								Total:	336,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					70,000				70,000
Local Match									
LSSRP Bond									
Local AC									
Total					70,000				70,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4171	HBP	R/W				-70,000	70,000					
	Local Match											
Fed. Reimb. Rate: 100.00%		10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.									Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4171	HBP	R/W			-70,000	70,000					
	Local Match										
Fed. Reimb. Rate: 100.00%			9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.							Total:	_____
4171	HBP	R/W		-70,000	70,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2019 Bobby Zeffoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.							Total:	_____
4171	HBP	R/W		50,000							50,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 Survey							Total:	50,000
4171	HBP	R/W		20,000	-20,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested by agency.							Total:	_____
4171	HBP	R/W		-20,000	20,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.							Total:	_____
4171	HBP	R/W	-20,000	20,000							
	Local Match										
Fed. Reimb. Rate: 100.00%			9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.							Total:	_____
4171	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
4171	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
4171	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4171	HBP	R/W	20,000								20,000
Local Match											
Fed. Reimb. Rate: 100.00%		11/4/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 11/4/2013 Linda Newton: New eligible project.								Total:	20,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								2,919,000	2,919,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,919,000	2,919,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4171	HBP	CON								574,000	574,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2020 Eduardo Moreno-Castaneda: Included additional funding in CON phase in FY Beyond as requested in September Survey.								Total:	574,000
4171	HBP	CON								466,000	466,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for Beyond. As requested in September 2019 survey.								Total:	466,000
4171	HBP	CON			-1,879,000					1,879,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4171	HBP	CON		-1,879,000	1,879,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4171	HBP	CON		1,879,000						-1,879,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.								Total:	
4171	HBP	CON								1,879,000	1,879,000
	Local Match										
Fed. Reimb. Rate: 100.00%		11/4/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 11/4/2013 Linda Newton: New eligible project.								Total:	1,879,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0103, CHUCKWALLA VLY RD OVER TARANTULA DITCH, 1.5 MI E/O CORN SPRNGS RD. Replace existing 2 lane bridge with 2 lane bridge. 7/20/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5956(227)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	299,000	220,000			145,000				664,000
R/W					70,000				70,000
CON								2,434,000	2,434,000
Total	299,000	220,000			215,000			2,434,000	3,168,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	299,000	220,000			215,000			2,434,000	3,168,000
Local Match									
LSSRP Bond									
Local AC									
Total	299,000	220,000			215,000			2,434,000	3,168,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	299,000	220,000			145,000				664,000
Local Match									
LSSRP Bond									
Local AC									
Total	299,000	220,000			145,000				664,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3965	HBP	PE				-145,000	145,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
3965	HBP	PE			-145,000	145,000					
	Local Match										
Fed. Reimb. Rate: 100.00%			9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.							Total:	
3965	HBP	PE			100,000						100,000
	Local Match										
Fed. Reimb. Rate: 100.00%			12/15/2020 Jeremy Wright: Additional PE in FFY 21/22 per 6D dated 12/09/2020							Total:	100,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3965	HBP	PE	-220,000	220,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds in FY 19/20 to 20/21 as requested in September Survey.								Total:	
3965	HBP	PE	220,000		-220,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA.								Total:	
3965	HBP	PE		-265,000	265,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.								Total:	
3965	HBP	PE	-265,000	265,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.								Total:	
3965	HBP	PE	265,000								265,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/18/2017 Vu Ngo: Per 2017 September Survey.								Total:	265,000
3965	HBP	PE	299,000								299,000
	Local Match										
Fed. Reimb. Rate: 100.00%		7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 7/20/2012 Linda Newton: New eligible project.								Total:	299,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					70,000				70,000
Local Match									
LSSRP Bond									
Local AC									
Total					70,000				70,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
3965	HBP	R/W				-70,000	70,000					
	Local Match											
Fed. Reimb. Rate: 100.00%		10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.									Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3965	HBP	R/W			-70,000	70,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.								Total:	
3965	HBP	R/W		-70,000	70,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.								Total:	
3965	HBP	R/W		50,000							50,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.								Total:	50,000
3965	HBP	R/W		20,000	-20,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey.								Total:	
3965	HBP	R/W		-20,000	20,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.								Total:	
3965	HBP	R/W	-20,000	20,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.								Total:	
3965	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3965	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3965	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3965	HBP	R/W	20,000							-20,000	
Local Match											
Fed. Reimb. Rate: 100.00%		9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 16/17. As requested in September 2013 Survey.								Total:	
3965	HBP	R/W								20,000	20,000
Local Match											
Fed. Reimb. Rate: 100.00%		7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 7/20/2012 Linda Newton: New eligible project.								Total:	20,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								2,434,000	2,434,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,434,000	2,434,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3965	HBP	CON								726,000	726,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2020 Eduardo Moreno-Castaneda: Additional CON funding for Beyond as requested in 2020 September Survey.								Total:	726,000
3965	HBP	CON								35,000	35,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for Beyond. As requested in September 2019 survey.								Total:	35,000
3965	HBP	CON			-1,673,000					1,673,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3965	HBP	CON		-1,673,000	1,673,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3965	HBP	CON		1,673,000						-1,673,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3965	HBP	CON								1,673,000	1,673,000
	Local Match										
Fed. Reimb. Rate: 100.00%			7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).							Total:	1,673,000
			7/20/2012 Linda Newton: New eligible project.								

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0104, CHUCKWALLA VLY RD OVER SUTRO DITCH, 3 MI. E/O CORN SPRINGS RD. Replace existing 2 lane bridge with 2 lane bridge. 7/20/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5956(226)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	333,000	220,000			111,000				664,000
R/W					70,000				70,000
CON								2,853,000	2,853,000
Total	333,000	220,000			181,000			2,853,000	3,587,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	333,000	220,000			181,000			2,853,000	3,587,000
Local Match									
LSSRP Bond									
Local AC									
Total	333,000	220,000			181,000			2,853,000	3,587,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	333,000	220,000			111,000				664,000
Local Match									
LSSRP Bond									
Local AC									
Total	333,000	220,000			111,000				664,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3966	HBP	PE				-111,000	111,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
3966	HBP	PE			-111,000	111,000					
	Local Match										
Fed. Reimb. Rate: 100.00%			9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.							Total:	
3966	HBP	PE			100,000						100,000
	Local Match										
Fed. Reimb. Rate: 100.00%			12/4/2020 Bobby Zezoff: Approved 6-D dated 3/16/20 for PE increase to clear NEPA.							Total:	100,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3966	HBP	PE	-220,000	220,000							
Local Match											
Fed. Reimb. Rate: 100.00%		9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds from FY 19/20 to 20/21 as requested in 2020 September Survey.								Total:	
3966	HBP	PE	220,000		-220,000						
Local Match											
Fed. Reimb. Rate: 100.00%		4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA.								Total:	
3966	HBP	PE		-231,000	231,000						
Local Match											
Fed. Reimb. Rate: 100.00%		10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.								Total:	
3966	HBP	PE	-231,000	231,000							
Local Match											
Fed. Reimb. Rate: 100.00%		9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.								Total:	
3966	HBP	PE		231,000							231,000
Local Match											
Fed. Reimb. Rate: 100.00%		9/18/2017 Vu Ngo: Per 2017 September Survey.								Total:	231,000
3966	HBP	PE		333,000							333,000
Local Match											
Fed. Reimb. Rate: 100.00%		7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 7/20/2012 Linda Newton: New eligible project.								Total:	333,000
	R/W Summary:		Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
	Fed \$						70,000				70,000
	Local Match										
	LSSRP Bond										
	Local AC										
	Total						70,000				70,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3966	HBP	R/W				-70,000	70,000				
Local Match											
Fed. Reimb. Rate: 100.00%		10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3966	HBP	R/W			-70,000	70,000					
	Local Match										
Fed. Reimb. Rate: 100.00%			9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.							Total:	
3966	HBP	R/W		-70,000	70,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.							Total:	
3966	HBP	R/W		50,000							50,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.							Total:	50,000
3966	HBP	R/W		20,000	-20,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey.							Total:	
3966	HBP	R/W		-20,000	20,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.							Total:	
3966	HBP	R/W	-20,000	20,000							
	Local Match										
Fed. Reimb. Rate: 100.00%			9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.							Total:	
3966	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3966	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3966	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3966	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3966	HBP	R/W		20,000							20,000
	Local Match										
Fed. Reimb. Rate: 100.00%		7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 7/20/2012 Linda Newton: New eligible project.								Total:	20,000
	CON Summary:		Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
	Fed \$									2,853,000	2,853,000
	Local Match										
	LSSRP Bond										
	Local AC										
	Total									2,853,000	2,853,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3966	HBP	CON								680,000	680,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2020 Eduardo Moreno-Castaneda: Additional CON funds for Beyond as requested in 2020 September Survey.								Total:	680,000
3966	HBP	CON								307,000	307,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for beyond. As requested in September 2019 survey.								Total:	307,000
3966	HBP	CON			-1,866,000					1,866,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3966	HBP	CON		-1,866,000	1,866,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3966	HBP	CON		1,866,000						-1,866,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3966	HBP	CON								1,866,000	1,866,000
	Local Match										
Fed. Reimb. Rate: 100.00%			7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).							Total:	1,866,000
			7/20/2012 Linda Newton: New eligible project.								

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0108, CHUCKWALLA VLY RD OVER ACARI DITCH, 6.3 MI E/O CORN SPRNGS RD. Replace existing two lane bridge with two lane bridge. 9/14/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5956(225)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	333,000	210,000			121,000				664,000
R/W					70,000				70,000
CON								2,752,000	2,752,000
Total	333,000	210,000			191,000			2,752,000	3,486,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	333,000	210,000			191,000			2,752,000	3,486,000
Local Match									
LSSRP Bond									
Local AC									
Total	333,000	210,000			191,000			2,752,000	3,486,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	333,000	210,000			121,000				664,000
Local Match									
LSSRP Bond									
Local AC									
Total	333,000	210,000			121,000				664,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3976	HBP	PE				-121,000	121,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
3976	HBP	PE			-121,000	121,000					
	Local Match										
Fed. Reimb. Rate: 100.00%			9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.							Total:	
3976	HBP	PE			100,000						100,000
	Local Match										
Fed. Reimb. Rate: 100.00%			12/10/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in FFY 21/22 to complete final design PS&E and contract bid documents as identified in Exhibit 6-D.							Total:	100,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3976	HBP	PE	-210,000	210,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds from FFY 19/20 to 20/21 as requested in 2020 September Survey.								Total:	
3976	HBP	PE	210,000		-210,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA.								Total:	
3976	HBP	PE		-231,000	231,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.								Total:	
3976	HBP	PE	-231,000	231,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.								Total:	
3976	HBP	PE	231,000								231,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/18/2017 Vu Ngo: Per 2017 September Survey.								Total:	231,000
3976	HBP	PE	333,000								333,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/14/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/14/2012 Linda Newton: New eligible project.								Total:	333,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					70,000				70,000
Local Match									
LSSRP Bond									
Local AC									
Total					70,000				70,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
3976	HBP	R/W				-70,000	70,000					
	Local Match											
Fed. Reimb. Rate: 100.00%		10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.									Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3976	HBP	R/W			-70,000	70,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.								Total:	
3976	HBP	R/W		-70,000	70,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.								Total:	
3976	HBP	R/W		30,000							30,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.								Total:	30,000
3976	HBP	R/W		40,000	-40,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey.								Total:	
3976	HBP	R/W		-40,000	40,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.								Total:	
3976	HBP	R/W	-40,000	40,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.								Total:	
3976	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3976	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3976	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3976	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3976	HBP	R/W		40,000							40,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/14/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/14/2012 Linda Newton: New eligible project.								Total:	40,000
	CON Summary:		Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
	Fed \$									2,752,000	2,752,000
	Local Match										
	LSSRP Bond										
	Local AC										
	Total									2,752,000	2,752,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3976	HBP	CON								714,000	714,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2020 Eduardo Moreno-Castaneda: Additional CON funds for Beyond as requested in 2020 September Survey.								Total:	714,000
3976	HBP	CON								171,400	171,400
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for Beyond. As requested in September 2019 survey.								Total:	171,400
3976	HBP	CON			-1,866,600					1,866,600	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3976	HBP	CON		-1,866,600	1,866,600						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3976	HBP	CON		1,866,600						-1,866,600	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3976	HBP	CON								1,866,600	1,866,600
	Local Match										
Fed. Reimb. Rate: 100.00%			9/14/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).							Total:	1,866,600
			9/14/2012 Linda Newton: New eligible project.								

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0523, GILMAN SPRINGS RD. OVER POTRERO CREEK, 0.5 MI. SE/O SANDERSON AV. Replace existing 2-lane bridge with a 2-lane bridge on a new road alignment (roadway realignment scope not clear). No increase capacity.

Fed Proj: BRLS-5956(238)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	900,000					810,000			1,710,000
R/W					700,000				700,000
CON								8,133,000	8,133,000
Total	900,000				700,000	810,000		8,133,000	10,543,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	796,770				619,710	717,093		7,200,145	9,333,718
Local Match	103,230				80,290	92,907		932,855	1,209,282
LSSRP Bond									
Local AC									
Total	900,000				700,000	810,000		8,133,000	10,543,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	796,770					717,093			1,513,863
Local Match	103,230					92,907			196,137
LSSRP Bond									
Local AC									
Total	900,000					810,000			1,710,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4160	HBP	PE					-717,093	717,093			
	Local Match						-92,907	92,907			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4160	HBP	PE			-717,093		717,093				
	Local Match				-92,907		92,907				
Fed. Reimb. Rate: 88.53%			10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.								Total: _____
4160	HBP	PE		-717,093	717,093						
	Local Match			-92,907	92,907						
Fed. Reimb. Rate: 88.53%			10/23/2019 Bobby Zeffoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.								Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4160	HBP	PE	-717,093	717,093							
	Local Match		-92,907	92,907							
Fed. Reimb. Rate: 88.53%			9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.							Total:	
4160	HBP	PE	228,407								228,407
	Local Match		29,593								29,593
Fed. Reimb. Rate: 88.53%			9/18/2017 Vu Ngo: Per 2017 September Survey.							Total:	258,000
4160	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/17/2017 Albert Vergel de Dios: County E-76 request PE funds to complete NEPA. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4160	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4160	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4160	HBP	PE	1,285,456								1,285,456
	Local Match		166,544								166,544
Fed. Reimb. Rate: 88.53%			10/22/2013 Eileen Crawford: New eligible project. 6A dated 9/5/13. \$50,000 for preliminary studies, remainder in future years.							Total:	1,452,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					619,710				619,710
Local Match					80,290				80,290
LSSRP Bond									
Local AC									
Total					700,000				700,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4160	HBP	R/W				-619,710	619,710				
	Local Match					-80,290	80,290				
Fed. Reimb. Rate: 88.53%			10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4160	HBP	R/W			-619,710	619,710					
	Local Match				-80,290	80,290					
Fed. Reimb. Rate: 88.53%			9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.							Total:	
4160	HBP	R/W		-619,710	619,710						
	Local Match			-80,290	80,290						
Fed. Reimb. Rate: 88.53%			10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.							Total:	
4160	HBP	R/W		-619,710	619,710						
	Local Match			-80,290	80,290						
Fed. Reimb. Rate: 88.53%			9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.							Total:	
4160	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4160	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4160	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4160	HBP	R/W		619,710							619,710
	Local Match			80,290							80,290
Fed. Reimb. Rate: 88.53%			10/24/2013 Eileen Crawford: New eligible project 6A dated 9/5/13							Total:	700,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								7,200,145	7,200,145
Local Match								932,855	932,855
LSSRP Bond									
Local AC									
Total								8,133,000	8,133,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4160	HBP	CON							-7,200,145	7,200,145	
	Local Match								-932,855	932,855	
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4160	HBP	CON							7,200,145	-7,200,145	
	Local Match								932,855	-932,855	
Fed. Reimb. Rate: 88.53% 9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in September 2021 Status.										Total:	
4160	HBP	CON								7,200,145	7,200,145
	Local Match									932,855	932,855
Fed. Reimb. Rate: 88.53% 10/24/2013 Eileen Crawford: New eligible project. 6A dated 9/5/13										Total:	8,133,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. PM00076, Bridge Preventive Maintenance Program, various locations in Riverside County. See Caltrans Local Assistance HBP web site for backup list of bridges.

Fed Proj: BPMPL-5956(224)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	475,455	150,000				536,759			1,162,214
R/W									
CON								4,705,796	4,705,796
Total	475,455	150,000				536,759		4,705,796	5,868,010
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	420,920	132,795				475,193		4,166,041	5,194,949
Local Match	54,535	17,205	-0			61,566		539,755	673,061
LSSRP Bond									
Local AC									
Total	475,455	150,000				536,759		4,705,796	5,868,010
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	420,920	132,795				475,193			1,028,908
Local Match	54,535	17,205				61,566			133,306
LSSRP Bond									
Local AC									
Total	475,455	150,000				536,759			1,162,214

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4003	HBP	PE					-475,193	475,193			
	Local Match						-61,566	61,566			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4003	HBP	PE			-475,193		475,193				
	Local Match				-61,566		61,566				
Fed. Reimb. Rate: 88.53%			10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.								Total: _____
4003	HBP	PE		132,795	-132,795						
	Local Match			17,205	-17,205						
Fed. Reimb. Rate: 88.53%			10/05/2020: Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21 to complete NEPA.								Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4003	HBP	PE		-607,988	607,988						
	Local Match			-78,771	78,771						
Fed. Reimb. Rate: 88.53%			10/21/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.							Total:	
4003	HBP	PE		161,169							161,169
	Local Match			20,881							20,881
Fed. Reimb. Rate: 88.53%			10/8/2019 Albert Vergel de Dios: Not ready to ad within 6 months. Additional PE funds requested for FFY 20/21.							Total:	182,050
4003	HBP	PE		-446,819	446,819						
	Local Match			-57,890	57,890						
Fed. Reimb. Rate: 88.53%			10/8/2019 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 20/21. As requested in September 2019 Survey.							Total:	
4003	HBP	PE		446,819							446,819
	Local Match			57,890							57,890
Fed. Reimb. Rate: 88.53%			1/10/2018 Linda Newton: PE funding revised to match list dated 9-28-2017.							Total:	504,709
4003	HBP	PE		420,920							420,920
	Local Match			54,535							54,535
Fed. Reimb. Rate: 88.53%			10/2/2012 Linda Newton: New eligible project.							Total:	475,455

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								4,166,041	4,166,041
Local Match			-0					539,755	539,755
LSSRP Bond									
Local AC									
Total								4,705,796	4,705,796

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4003	HBP	CON								33,037	33,037
	Local Match									4,280	4,280
Fed. Reimb. Rate: 88.53%			10/9/2020 Bobby Zezoff: Update CON to revised BPMP plan list							Total:	37,317
4003	HBP	CON			-4,133,004					4,133,004	
	Local Match				-535,475					535,475	
Fed. Reimb. Rate: 88.53%			10/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. NEPA not yet clear.							Total:	
4003	HBP	CON			1,036,495						1,036,495
	Local Match				134,289						134,289
Fed. Reimb. Rate: 88.53%			10/8/2019 Albert Vergel de Dios: Not ready to ad within 6 months. Additional CON funds requested for FFY 21/22.							Total:	1,170,784

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4003	HBP	CON		-3,096,509	3,096,509						
	Local Match			-401,186	401,186						
Fed. Reimb. Rate: 88.53%		10/8/2019 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. As requested in September 2019 Survey.								Total:	
4003	HBP	CON		987,242							987,242
	Local Match			127,908							127,908
Fed. Reimb. Rate: 88.53%		1/10/2018 Linda Newton: CON funding revised to match list dated 9-28-2017.								Total:	1,115,150
4003	HBP	CON	-2,109,267	2,109,267							
	Local Match		-273,278	273,278							
Fed. Reimb. Rate: 88.53%		10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4003	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/14/2017 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4003	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4003	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4003	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. As requested in September 2013 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
4003	HBP	CON	2,109,267								2,109,267
	Local Match		273,278								273,278
Fed. Reimb. Rate: 88.53%		10/2/2012 Linda Newton: New eligible project.								Total:	2,382,545

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

MPO Summary: Riverside County Transportation Commission

Number of Projects: 21

Total Costs:

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	29,995,582	5,941,078	9,525,690	381,786	4,577,906	2,170,542	10,302,236	92,828,887	155,723,707
Local Match	3,960,451	199,945	929,247	5,614,227	736,839	281,217	1,334,764	2,147,638	15,204,327
LSSRP Bond	5,735	241,868	167,267					3,342,358	3,757,228
Local AC	2,608,010	-1,170,991	-1,062,360	42,951,038				-43,325,697	
Total for all Phases	36,569,778	5,211,900	9,559,844	48,947,050	5,314,745	2,451,759	11,637,000	54,993,186	174,685,262