

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

3/22/2023, 1:21 PM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
 - 2) Summary, project level, grouped backup lists are available on the local assistance web site:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
 - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
 - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:

<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Agoura Hills

BRIDGE NO. 53C0290, ROADSIDE DRIVE OVER MEDEA CREEK, 0.3 MI E KANAN RD. Bridge rehabilitation. Widen existing 2-lane bridge to a 2-lane bridge with shoulders, shoulders and one sidewalk, no added lane capacity. 10/6/2010: Toll Credits programmed for PE & CON. 9/7/2012: Toll credits used for RW.

Fed Proj: BHLO-5435(017)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	462,500								462,500
R/W	160,000								160,000
CON	2,920,400								2,920,400
Total	3,542,900								3,542,900
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	3,542,900								3,542,900
Local Match									
LSSRP Bond									
Local AC									
Total	3,542,900								3,542,900
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	462,500								462,500
Local Match									
LSSRP Bond									
Local AC									
Total	462,500								462,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3704	HBP	PE	150,000								150,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/23/2014 Vijay Kopparam: Per 2014 HBp survey agency is requesting \$150,000 in additional PE. An Ex. 6D has to be approved prior to removing HOLD.							Total:	150,000
3704	HBP	PE	162,500								162,500
	Local Match										
Fed. Reimb. Rate: 100.00%			9/7/2012 Linda Newton: Updated funding to match 2012 Survey							Total:	162,500
3704	HBP	PE	150,000								150,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/6/2010 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/28/2010 Linda Newton: New eligible project.							Total:	150,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	160,000								160,000
Local Match									
LSSRP Bond									
Local AC									
Total	160,000								160,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3704	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		8/24/2016 Vijay Kopparam: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. Funds not obligated, moved to next fiscal year. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3704	HBP	R/W		70,000							70,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/28/2015 Vijay Kopparam: Per 2015 September survey City is requesting additional \$70,000 for RW. City has to submit Ex. 6D prior to authorization of funds.								Total:	70,000
3704	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/28/2015 Vijay Kopparam: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 15/16. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3704	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/24/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3704	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/23/2014 Vijay Kopparam: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 14/15. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3704	HBP	R/W		90,000							90,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/7/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/7/2012 Linda Newton: New funding added per 2012 Survey.								Total:	90,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	2,920,400								2,920,400
Local Match									
LSSRP Bond									
Local AC									
Total	2,920,400								2,920,400

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3704	HBP	CON	2,920,400		-2,920,400						
	Local Match										
Fed. Reimb. Rate: 100.00% 5/7/2020 Vijay Koppam: Ready to Advertise. CON funds moved from FFY 21/22 to 19/20. Phase being advanced with EPSP.											Total: _____
3704	HBP	CON		-2,920,400	2,920,400						
	Local Match										
Fed. Reimb. Rate: 100.00% 3/28/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											Total: _____
3704	HBP	CON	-2,920,400	2,920,400							
	Local Match										
Fed. Reimb. Rate: 100.00% 3/28/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											Total: _____
3704	HBP	CON	2,920,400	-2,920,400							
	Local Match										
Fed. Reimb. Rate: 100.00% 3/16/2020 Vijay Koppam: Ready to Advertise. CON funds moved from FFY 20/21 to 19/20. As requested by agency.											Total: _____
3704	HBP	CON	-2,920,400	2,920,400							
	Local Match										
Fed. Reimb. Rate: 100.00% 10/30/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											Total: _____
3704	HBP	CON	2,920,400	-2,840,400							80,000
	Local Match										
Fed. Reimb. Rate: 100.00% 7/17/2019 Vijay Koppam: Ready to Advertise. CON funds moved from FFY 20/21 to 18/19. Project ready to advertise.											Total: _____
3704	HBP	CON	-2,840,400	2,840,400							80,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/24/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3704	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3704	HBP	CON		2,840,400						-2,840,400	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/24/2018 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2018 Survey.								Total:	
3704	HBP	CON								1,072,700	1,072,700
	Local Match										
Fed. Reimb. Rate: 100.00%		7/25/2016 Linda Newton: Revise funding to match Ex. 6D dated 3/25/2016								Total:	1,072,700
3704	HBP	CON		-1,767,700						1,767,700	
	Local Match										
Fed. Reimb. Rate: 100.00%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3704	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3704	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3704	HBP	CON		1,767,700						-1,767,700	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/13/2013 Vijay Kopparam: Per 2013 HBP survey, CON funds moved from Beyond to 15/16. CON E-76 target is July 2015.								Total:	
3704	HBP	CON		-1,767,700						1,767,700	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
3704	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3704	HBP	CON	1,767,700							-990,000	777,700
	Local Match										
Fed. Reimb. Rate: 100.00%			9/7/2012 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15 and funding added. As requested in September 2012 Survey.							Total:	777,700
3704	HBP	CON	-990,000							990,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/7/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3704	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/7/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3704	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/7/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3704	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/7/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3704	HBP	CON	990,000							-990,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/7/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/21/2011 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2011 Survey.							Total:	
3704	HBP	CON	-990,000							990,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/7/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3704	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/7/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3704	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/7/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3704	HBP	CON		990,000							990,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/6/2010 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/6/2010 Linda Newton: New eligible project.							Total:	990,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Bell BRIDGE NO. 53C0159, GAGE AVE, OVER LOS ANGELES RIVER, 500 W/O LONG BEACH FWY. Rehabilitate bridge. Widen existing 4 lane bridge to include standard lane width, shoulder and sidewalk. (No added capacity)

Fed Proj: BRLS-5272(016)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	582,800						2,331,200		2,914,000
R/W							250,000		250,000
CON								16,318,000	16,318,000
Total	582,800						2,581,200	16,318,000	19,482,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	515,953						2,285,136	14,446,325	17,247,415
Local Match	66,847						296,064	1,871,675	2,234,585
LSSRP Bond									
Local AC									
Total	582,800						2,581,200	16,318,000	19,482,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	515,953						2,063,811		2,579,764
Local Match	66,847						267,389		334,236
LSSRP Bond									
Local AC									
Total	582,800						2,331,200		2,914,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4314	HBP	PE					-2,063,811		2,063,811		
	Local Match						-267,389		267,389		
Fed. Reimb. Rate: 88.53%			3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.							Total:	
4314	HBP	PE				-2,063,811	2,063,811				
	Local Match					-267,389	267,389				
Fed. Reimb. Rate: 88.53%			10/10/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
4314	HBP	PE				2,063,811				-2,063,811	
	Local Match					267,389				-267,389	
Fed. Reimb. Rate: 88.53%			8/26/2022 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY Beyond to 22/23. As requested by agency.							Total:	

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4314	HBP	PE	-2,063,811							2,063,811	
	Local Match		-267,389							267,389	
Fed. Reimb. Rate: 88.53%			10/18/2018 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to Beyond. Project has not received authorization to proceed. Move funding out.							Total:	
4314	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			12/5/2019 Linda Newton: Fund line has not failed to deliver. 12/5/2018 Eileen Crawford: Fund line failed to deliver. 9/24/2018 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4314	HBP	PE	2,063,811							-2,063,811	
	Local Match		267,389							-267,389	
Fed. Reimb. Rate: 88.53%			9/8/2017 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY Beyond to 19/20. As requested in September 2017 Survey.							Total:	
4314	HBP	PE	-2,063,811							2,063,811	
	Local Match		-267,389							267,389	
Fed. Reimb. Rate: 88.53%			3/20/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to Beyond. PE not authorized yet.							Total:	
4314	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/18/2018 DLA-Admin: Fund line failed to deliver. 9/23/2016 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 17/18. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4314	HBP	PE	2,579,764								2,579,764
	Local Match		334,236								334,236
Fed. Reimb. Rate: 88.53%			10/16/2015 Vijay Koppam: New project accepted. Until application is approved by SLA, only 20% is programmed in FY 15/16 and remaining will be programmed in 18/19							Total:	2,914,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							221,325		221,325
Local Match							28,675		28,675
LSSRP Bond									
Local AC									
Total							250,000		250,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4314	HBP	R/W					-221,325		221,325		
	Local Match						-28,675		28,675		
Fed. Reimb. Rate: 88.53%			3/15/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.							Total:	
4314	HBP	R/W			-221,325		221,325				
	Local Match				-28,675		28,675				
Fed. Reimb. Rate: 88.53%			3/29/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear.							Total:	
4314	HBP	R/W		-221,325	221,325						
	Local Match			-28,675	28,675						
Fed. Reimb. Rate: 88.53%			10/23/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.							Total:	
4314	HBP	R/W		221,325	-221,325						
	Local Match			28,675	-28,675						
Fed. Reimb. Rate: 88.53%			9/24/2019 Vijay Koppam: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey.							Total:	
4314	HBP	R/W		-221,325	221,325						
	Local Match			-28,675	28,675						
Fed. Reimb. Rate: 88.53%			10/18/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.							Total:	
4314	HBP	R/W	-221,325	221,325							
	Local Match		-28,675	28,675							
Fed. Reimb. Rate: 88.53%			9/28/2018 Vijay Koppam: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.							Total:	
4314	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4314	HBP	R/W		221,325						-221,325	
	Local Match			28,675						-28,675	
Fed. Reimb. Rate: 88.53% 9/23/2016 Vijay Koppam: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 18/19. As requested in September 2016 Survey.										Total:	
4314	HBP	R/W								221,325	221,325
	Local Match									28,675	28,675
Fed. Reimb. Rate: 88.53% 10/16/2015 Vijay Koppam: New Project accepted										Total:	250,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								14,446,325	14,446,325
Local Match								1,871,675	1,871,675
LSSRP Bond									
Local AC									
Total								16,318,000	16,318,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4314	HBP	CON			-14,446,325					14,446,325	
	Local Match				-1,871,675					1,871,675	
Fed. Reimb. Rate: 88.53% 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program th project in year shown.										Total:	
4314	HBP	CON			14,446,325					-14,446,325	
	Local Match				1,871,675					-1,871,675	
Fed. Reimb. Rate: 88.53% 9/8/2017 Vijay Koppam: Not ready to ad within 6 months. CO funds moved from FFY Beyond to 21/22. As requested in September 2017 Survey.										Total:	
4314	HBP	CON								14,446,325	14,446,325
	Local Match									1,871,675	1,871,675
Fed. Reimb. Rate: 88.53% 10/16/2015 Vijay Koppam: New porject accepted										Total:	16,318,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Bell BRIDGE NO. 53C0445, SLAUSON AVE, OVER LOS ANGELES RIVER, 3/4 MI E ATLANTIC BLVD. Replace existing 4 lane bridge with 4 lane bridge. No added capacity. Scope is not clear.

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE					535,000			2,138,847	2,673,847
R/W								100,000	100,000
CON								14,973,546	14,973,546
Total					535,000			17,212,393	17,747,393
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					428,000			13,769,914	14,197,914
Local Match					107,000			3,442,479	3,549,479
LSSRP Bond									
Local AC									
Total					535,000			17,212,393	17,747,393
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					428,000			1,711,078	2,139,078
Local Match					107,000			427,769	534,769
LSSRP Bond									
Local AC									
Total					535,000			2,138,847	2,673,847

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4315	HBP	PE					428,000	-428,000			
	Local Match						107,000	-107,000			
Fed. Reimb. Rate: 80.00%			10/10/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 23/24. Project has not received authorization, but the project must be obligated, per LAPG Chapter 6.							Total:	
4315	HBP	PE					-428,000	428,000			
	Local Match						-107,000	107,000			
Fed. Reimb. Rate: 80.00%			8/26/2022 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. As requested by agency.							Total:	
4315	HBP	PE					428,000			1,711,078	2,139,078
	Local Match						107,000			427,769	534,769
Fed. Reimb. Rate: 80.00%			8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	2,673,847

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4315	HBP	PE					-473,636			-1,893,521	-2,367,157
	Local Match						-61,365			-245,326	-306,690
Fed. Reimb. Rate: 88.53%			8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	-2,673,847
4315	HBP	PE		-473,636			473,636				
	Local Match			-61,365			61,365				
Fed. Reimb. Rate: 88.53%			10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4315	HBP	PE	-473,636	473,636							
	Local Match		-61,365	61,365							
Fed. Reimb. Rate: 88.53%			9/21/2020 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2020 Survey.							Total:	
4315	HBP	PE	473,636	-473,636							
	Local Match		61,365	-61,365							
Fed. Reimb. Rate: 88.53%			10/22/2020 DLA-Admin: Fund line failed to deliver. 10/25/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 19/20. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6.							Total:	
4315	HBP	PE	-473,636	473,636							
	Local Match		-61,365	61,365							
Fed. Reimb. Rate: 88.53%			9/24/2019 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 20/21. As requested in September 2019 Survey.							Total:	
4315	HBP	PE	-1,893,521							1,893,521	
	Local Match		-245,326							245,326	
Fed. Reimb. Rate: 88.53%			10/18/2018 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to beyond. Project has not received authorization to proceed. Move funding out.							Total:	
4315	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2020 DLA-Admin: Fund line has not failed to deliver. 10/24/2019 DLA-Admin: Fund line failed to deliver. 9/24/2018 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4315	HBP	PE	1,893,521							-1,893,521	
	Local Match		245,326							-245,326	
Fed. Reimb. Rate: 88.53%			9/8/2017 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY Beyond to 19/20. As requested in September 2017 Survey.							Total:	
4315	HBP	PE	-1,893,521							1,893,521	
	Local Match		-245,326							245,326	
Fed. Reimb. Rate: 88.53%			10/11/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to Beyond. Scope Not Clear.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4315	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/23/2016 Vijay Kopparam: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 17/18. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4315	HBP	PE		2,367,157							2,367,157
	Local Match			306,690							306,690
Fed. Reimb. Rate: 88.53%		10/16/2015 Vijay Kopparam: New project accepted. Until application is approved by SLA, 20 % of PE is programmed in 15/16 and remaining will be programmed in 18/19.								Total:	2,673,847

R/W Summary:		Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$									80,000	80,000
Local Match									20,000	20,000
LSSRP Bond										
Local AC										
Total									100,000	100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4315	HBP	R/W								80,000	80,000
	Local Match									20,000	20,000
Fed. Reimb. Rate: 80.00%			8/15/2021 DLA-Admin: Revi e RW reimbursement rate from 88. 53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet e thorized							Total: _____	100,000
4315	HBP	R/W								-88,530	-88,530
	Local Match									-11,470	-11,470
Fed. Reimb. Rate: 88.53%			8/15/2021 DLA-Admin: Revise RW reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total: _____	-100,000
4315	HBP	R/W				-88,530				88,530	
	Local Match					-11,470				11,470	
Fed. Reimb. Rate: 88.53%			10/27/2020 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year sl own.							Total: _____	
4315	HBP	R/W			-88,530	88,530					
	Local Match				-11,470	11,470					
Fed. Reimb. Rate: 88.53%			9/24/2019 Vijay Koppam: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2019 Survey.							Total: _____	
4315	HBP	R/W		-88,530	88,530						
	Local Match			-11,470	11,470						
Fed. Reimb. Rate: 88.53%			9/24/2018 Vijay Koppam: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. As requested in September 2018 Survey.							Total: _____	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4315	HBP	R/W	88,530							-88,530	
	Local Match		11,470							-11,470	
Fed. Reimb. Rate: 88.53%			9/8/2017 Vijay Koppam: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 19/20. As requested in September 2017 Survey.							Total:	
4315	HBP	R/W	-88,530							88,530	
	Local Match		-11,470							11,470	
Fed. Reimb. Rate: 88.53%			10/11/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to Beyond. Scope Not Clear.							Total:	
4315	HBP	R/W	88,530							-88,530	
	Local Match		11,470							-11,470	
Fed. Reimb. Rate: 88.53%			9/23/2016 Vijay Koppam: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 18/19. As requested in September 2016 Survey.							Total:	
4315	HBP	R/W								88,530	88,530
	Local Match									11,470	11,470
Fed. Reimb. Rate: 88.53%			10/16/2015 Vijay Koppam: New project accepting							Total:	100,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								11,978,837	11,978,837
Local Match								2,994,709	2,994,709
LSSRP Bond									
Local AC									
Total								14,973,546	14,973,546

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4315	HBP	CON								11,978,837	11,978,837
	Local Match									2,994,709	2,994,709
Fed. Reimb. Rate: 80.00%			8/15/2021 DLA-Admin: Rev se Con reimbur ement rate from 88. 3% to 80.00% for on system proje t, local agency w nts to keep programmed for PE not yet authorized							Total:	14,973,546
4315	HBP	CON								-13,256,080	-13,256,080
	Local Match									-1,717,466	-1,717,466
Fed. Reimb. Rate: 88.53%			8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	-14,973,546
4315	HBP	CON			-13,256,080					13,256,080	
	Local Match				-1,717,466					1,717,466	
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4315	HBP	CON			13,256,080					-13,256,080	
	Local Match				1,717,466					-1,717,466	
Fed. Reimb. Rate: 88.53%			9/8/2017 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2017 Survey.							Total:	
4315	HBP	CON								13,256,080	13,256,080
	Local Match									1,717,466	1,717,466
Fed. Reimb. Rate: 88.53%			10/16/2015 Vijay Koppam: New project accepting							Total:	14,973,546

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Culver City

BRIDGE NO. PM00167, Bridge Preventive Maintenance Program (BPMP) various bridges in Culver City. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj: BPMPL-5240(037)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	261,000								261,000
R/W									
CON								1,461,600	1,461,600
Total	261,000							1,461,600	1,722,600
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	231,063							1,293,954	1,525,018
Local Match	29,937							167,646	197,582
LSSRP Bond									
Local AC									
Total	261,000							1,461,600	1,722,600
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	231,063								231,063
Local Match	29,937								29,937
LSSRP Bond									
Local AC									
Total	261,000								261,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4549	HBP	PE	231,063								231,063
	Local Match		29,937								29,937
Fed. Reimb. Rate: 88.53%										Total:	261,000

3/20/2017 Eileen Crawford: New project

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								1,293,954	1,293,954
Local Match								167,646	167,646
LSSRP Bond									
Local AC									
Total								1,461,600	1,461,600

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4549	HBP	CON								1,293,954	1,293,954
	Local Match									167,646	167,646
Fed. Reimb. Rate: 88.53% 3/20/2017 Eileen Crawford: New project										Total:	1,461,600

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Downey BRIDGE NO. 53C0080, FLORENCE AVE OVER SAN GABRIEL RIVER, 0.2 MI W SAN GAB RIV FWY. Project Studies Only. Project studies to scope the HBP project correctly.
Fed Proj: BHLS-5334(045)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	100,000								100,000
R/W									
CON									
Total	100,000								100,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	88,530								88,530
Local Match	11,470								11,470
LSSRP Bond									
Local AC									
Total	100,000								100,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	88,530								88,530
Local Match	11,470								11,470
LSSRP Bond									
Local AC									
Total	100,000								100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4096	HBP	PE			-177,060						-177,060
	Local Match				-22,940						-22,940
Fed. Reimb. Rate: 88.53% 6/22/202 Andy Chou: Addit onal PE funds no longer needed per local agency.										Total:	-200,000
4096	HBP	PE	-177,060								-177,060
	Local Match		-22,940								-22,940
Fed. Reimb. Rate: 88.53% 3/25/202 DLA-Admiinn: Up dated prior year PE to match authorizations to date.										Total:	-200,000
4096	HBP	PE	-177,060		177,060						
	Local Match		-22,940		22,940						
Fed. Reimb. Rate: 88.53% 10/21/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 19/20. Push funding to FFY 21/22, per LAPG Ch. 6.										Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4096	HBP	PE	177,060								177,060
	Local Match		22,940								22,940
Fed. Reimb. Rate: 88.53%			10/21/2020 DLA-Admin: Fund line failed to deliver. 10/10/2019 Vijay Koppam: Adding \$200,000 to complete the scoping study. We could not move from prior year. Only \$100,000 has been authorized. However, Cit has to submit the actual cost to complete the rreport and only that amount will be provided.							Total:	200,000
4096	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/18/2018 DLA-Admin: Fund line failed to deliver. 9/25/2017 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. As requested in September 2017 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4096	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/23/2016 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4096	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			5/11/2015 Vijay Koppam: Moved \$200,000 to FY 15/16 for additional PE 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4096	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/15/2014 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4096	HBP	PE	265,590								265,590
	Local Match		34,410								34,410
Fed. Reimb. Rate: 88.53%			4/30/2013 Linda Newton: Program PE for local agency to start project studies.							Total:	300,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Downey BRIDGE NO. 53C0085, FLORENCE AVE OVER RIO HONDO, 1 MI W PARAMOUNT BLVD. Stand-alone Bridge Preventive Maintenance, no added capacity.

Fed Proj: BRLS-5334(044)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	330,000								330,000
R/W									
CON								554,850	554,850
Total	330,000							554,850	884,850
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	292,149							491,209	783,358
Local Match	37,851							63,641	101,492
LSSRP Bond									
Local AC									
Total	330,000							554,850	884,850
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	292,149								292,149
Local Match	37,851								37,851
LSSRP Bond									
Local AC									
Total	330,000								330,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3951	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/29/2015 Vijay Kopparam: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3951	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/15/2014 Vijay Kopparam: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 14/15. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3951	HBP	PE	292,149								292,149
	Local Match		37,851								37,851
Fed. Reimb. Rate: 88.53%			6/12/2012 Linda Newton: New eligible project.							Total:	330,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								491,209	491,209
Local Match								63,641	63,641
LSSRP Bond									
Local AC									
Total								554,850	554,850

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3951	HBP	CON							-491,209	491,209	
	Local Match								-63,641	63,641	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3951	HBP	CON						-491,209	491,209		
	Local Match							-63,641	63,641		
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3951	HBP	CON					-491,209	491,209			
	Local Match						-63,641	63,641			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3951	HBP	CON				-491,209	491,209				
	Local Match					-63,641	63,641				
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3951	HBP	CON			-491,209	491,209					
	Local Match				-63,641	63,641					
Fed. Reimb. Rate: 88.53%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3951	HBP	CON			491,209					-491,209	
	Local Match				63,641					-63,641	
Fed. Reimb. Rate: 88.53%			9/16/2021 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2021 Status.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3951	HBP	CON					-491,209			491,209	
	Local Match						-63,641			63,641	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3951	HBP	CON				-491,209	491,209				
	Local Match					-63,641	63,641				
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3951	HBP	CON			-491,209	491,209					
	Local Match				-63,641	63,641					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3951	HBP	CON			491,209					-491,209	
	Local Match				63,641					-63,641	
Fed. Reimb. Rate: 88.53%			9/30/2020 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.							Total:	
3951	HBP	CON								-1,143,940	-1,143,940
	Local Match									-148,210	-148,210
Fed. Reimb. Rate: 88.53%			3/18/2020 Linda Newton: Revise funding to match revised scope LAPG 6-A dated 11-04-2019.							Total:	-1,292,150
3951	HBP	CON					-1,635,149			1,635,149	
	Local Match						-211,851			211,851	
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3951	HBP	CON				-1,635,149	1,635,149				
	Local Match					-211,851	211,851				
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3951	HBP	CON			-1,635,149	1,635,149					
	Local Match				-211,851	211,851					
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3951	HBP	CON		-1,635,149	1,635,149						
	Local Match			-211,851	211,851						
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07			County: Los Angeles									
Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
3951	HBP	CON	-1,635,149	1,635,149								
	Local Match		-211,851	211,851								
Fed. Reimb. Rate: 88.53%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3951	HBP	CON	1,635,149							-1,635,149		
	Local Match		211,851							-211,851		
Fed. Reimb. Rate: 88.53%			10/10/2019 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2019 Survey.								Total:	
3951	HBP	CON			-1,635,149					1,635,149		
	Local Match				-211,851					211,851		
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3951	HBP	CON		-1,635,149	1,635,149							
	Local Match			-211,851	211,851							
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3951	HBP	CON	-1,635,149	1,635,149								
	Local Match		-211,851	211,851								
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3951	HBP	CON										
	Local Match											
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3951	HBP	CON	1,635,149							-1,635,149		
	Local Match		211,851							-211,851		
Fed. Reimb. Rate: 88.53%			9/28/2018 Vijay Kopparam: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 18/19. As requested in September 2018 Survey.								Total:	
3951	HBP	CON	-1,635,149							1,635,149		
	Local Match		-211,851							211,851		
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3951	HBP	CON	1,635,149							-1,635,149		
	Local Match		211,851							-211,851		
Fed. Reimb. Rate: 88.53%			10/7/2013 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2013 Survey.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3951	HBP	CON								1,635,149	1,635,149
	Local Match									211,851	211,851
Fed. Reimb. Rate: 88.53% 6/13/2012 Linda Newton: New eligible project.										Total:	1,847,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Glendora

BRIDGE NO. 53C0780, LONE HILL AVE OVER SAN DIMAS WASH, 0.1 MI N FOOTHILL FWY. Stand alone Bridge Preventive maintenance; seal bridge deck and repaint the bridge rails. No added capacity.

Fed Proj: BHLS-5204(018)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	51,141			248,859					300,000
R/W									
CON								553,500	553,500
Total	51,141			248,859				553,500	853,500
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	45,275			220,315				490,014	755,604
Local Match	5,866			28,544				63,486	97,896
LSSRP Bond									
Local AC									
Total	51,141			248,859				553,500	853,500
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	45,275			220,315					265,590
Local Match	5,866			28,544					34,410
LSSRP Bond									
Local AC									
Total	51,141			248,859					300,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4026	HBP	PE	-220,315			220,315					
	Local Match		-28,544			28,544					
Fed. Reimb. Rate: 88.53%			10/11/2022 DLA-Admin: Move PE fo FFY 22/23 for final design of project.							Total:	
4026	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/5/2015 Vijay Koppamam: Moving the funds from from 13/14 to current year 14/15 as they have submitted the E-76 now. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4026	HBP	PE	265,590								265,590
	Local Match		34,410								34,410
Fed. Reimb. Rate: 88.53%			10/9/2012 Linda Newton: New eligible project.							Total:	300,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$									
Local Match									
LSSRP Bond									
Local AC									
Total									

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4026	HBP	R/W					-177,060				-177,060
	Local Match						-22,940				-22,940
Fed. Reimb. Rate: 88.53% 10/11/20 2 DLA-Admin: Remove RW fundin from project to match LAPG 6-A d ted 6/22/2022.										Total:	-200,000
4026	HBP	R/W			-177,060		177,060				
	Local Match				-22,940		22,940				
Fed. Reimb. Rate: 88.53% 10/7/202 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear.										Total:	
4026	HBP	R/W	-177,060		177,060						
	Local Match		-22,940		22,940						
Fed. Reimb. Rate: 88.53% 10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.										Total:	
4026	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/12/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	
4026	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	
4026	HBP	R/W	177,060								177,060
	Local Match		22,940								22,940
Fed. Reimb. Rate: 88.53% 10/9/2012 Linda Newton: New eligible project.										Total:	200,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								490,014	490,014
Local Match								63,486	63,486
LSSRP Bond									
Local AC									
Total								553,500	553,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4026	HBP	CON								-575,888	-575,888
	Local Match									-74,612	-74,612
Fed. Reimb. Rate: 88.53% 10/11/2022 DLA-Admin: Revise CON funds to match LAPG 6-A dated 6/22/2022.										Total:	-650,500
4026	HBP	CON								-382,450	-382,450
	Local Match									-49,550	-49,550
Fed. Reimb. Rate: 88.53% 3/5/2015 Vijay Kopparam: Reduced \$432,000 in CON as per Ex. 6d dated 2/13/2015										Total:	-432,000
4026	HBP	CON								1,448,351	1,448,351
	Local Match									187,649	187,649
Fed. Reimb. Rate: 88.53% 10/9/2012 Linda Newton: New eligible project.										Total:	1,636,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Industry BRIDGE NO. 53C0289, AZUSA AVE OVER VALLEY BL/ARENTH AV/SPRR, 1 MI N POMONA FWY. Bridge Painting

Fed Proj: BHLSP-5342(004)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	327,000								327,000
R/W									
CON				9,826,530					9,826,530
Total	327,000			9,826,530					10,153,530
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	289,493			8,699,427					8,988,920
Local Match	37,507			1,127,103					1,164,610
LSSRP Bond									
Local AC									
Total	327,000			9,826,530					10,153,530
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	289,493								289,493
Local Match	37,507								37,507
LSSRP Bond									
Local AC									
Total	327,000								327,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4050	HBP	PE	289,493								289,493
	Local Match		37,507								37,507
Fed. Reimb. Rate: 88.53% 3/17/2014 Vijay Koppam: Per Ex. 6D signed 3-5-2014, added \$327,000 in PE in FY 14/15.										Total:	327,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$				8,699,427					8,699,427
Local Match	-0			1,127,103					1,127,103
LSSRP Bond									
Local AC									
Total				9,826,530					9,826,530

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4050	HBP	CON				8,699,427		-8,699,427			
	Local Match					1,127,103		-1,127,103			
Fed. Reimb. Rate: 88.53% 8/30/2022 Vijay Koppam: Ready to Advertise. CON funds moved from FFY 24/25 to 22/23. As requested in August 2022 Status.										Total:	
4050	HBP	CON					-8,699,427	8,699,427			
	Local Match						-1,127,103	1,127,103			
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4050	HBP	CON				-8,699,427	8,699,427				
	Local Match					-1,127,103	1,127,103				
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4050	HBP	CON				-8,699,427	8,699,427				
	Local Match					-1,127,103	1,127,103				
Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4050	HBP	CON		-8,699,427	8,699,427						
	Local Match			-1,127,103	1,127,103						
Fed. Reimb. Rate: 88.53% 8/17/2021 Andy Chou: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Funds not obligated, moved to next fiscal year.										Total:	
4050	HBP	CON		8,699,427	-8,699,427						
	Local Match			1,127,103	-1,127,103						
Fed. Reimb. Rate: 88.53% 4/26/2021 Vijay Koppam: Ready to Advertise. CON funds moved from FFY 21/22 to 20/21. As requested by agency.										Total:	
4050	HBP	CON			8,699,427					-8,699,427	
	Local Match				1,127,103					-1,127,103	
Fed. Reimb. Rate: 88.53% 4/23/2021 Vijay Koppam: Ready to Advertise. CON funds moved from FFY Beyond to 21/22. Project ready to advertise.										Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4050	HBP	CON					-8,699,427			8,699,427	
	Local Match						-1,127,103			1,127,103	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4050	HBP	CON				-8,699,427	8,699,427				
	Local Match					-1,127,103	1,127,103				
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4050	HBP	CON			-8,699,427	8,699,427					
	Local Match				-1,127,103	1,127,103					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4050	HBP	CON		-8,699,427	8,699,427						
	Local Match			-1,127,103	1,127,103						
Fed. Reimb. Rate: 88.53%			11/3/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4050	HBP	CON		8,699,427						-8,699,427	
	Local Match			1,127,103						-1,127,103	
Fed. Reimb. Rate: 88.53%			9/23/2020 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2020 Survey.							Total:	
4050	HBP	CON					-8,699,427			8,699,427	
	Local Match						-1,127,103			1,127,103	
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4050	HBP	CON				-8,699,427	8,699,427				
	Local Match					-1,127,103	1,127,103				
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4050	HBP	CON			-8,699,427	8,699,427					
	Local Match				-1,127,103	1,127,103					
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4050	HBP	CON			8,699,427					-8,699,427	
	Local Match				1,127,103					-1,127,103	
Fed. Reimb. Rate: 88.53%			10/24/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2019 Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4050	HBP	CON			-8,699,427					8,699,427	
	Local Match				-1,127,103					1,127,103	
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4050	HBP	CON		-8,699,427	8,699,427						
	Local Match			-1,127,103	1,127,103						
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4050	HBP	CON		-8,699,427	8,699,427						
	Local Match			-1,127,103	1,127,103						
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4050	HBP	CON		8,699,427						-8,699,427	
	Local Match			1,127,103						-1,127,103	
Fed. Reimb. Rate: 88.53%			9/25/2018 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.							Total:	
4050	HBP	CON			-8,699,427					8,699,427	
	Local Match				-1,127,103					1,127,103	
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4050	HBP	CON		-8,699,427	8,699,427						
	Local Match			-1,127,103	1,127,103						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4050	HBP	CON		-8,699,427	8,699,427						
	Local Match			-1,127,103	1,127,103						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4050	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4050	HBP	CON		8,699,427						-8,699,427	
	Local Match			1,127,103						-1,127,103	
Fed. Reimb. Rate: 88.53%			9/22/2017 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4050	HBP	CON		-8,699,427						8,699,427	
	Local Match			-1,127,103						1,127,103	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4050	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4050	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4050	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4050	HBP	CON		3,205,230							3,205,230
	Local Match			415,272							415,272
Fed. Reimb. Rate: 88.53%			9/26/2016 Vijay Koppam: Per 2016 September survey agency is requesting a 35% increased CON. Ex. 6D will be submitted prior to authorization.							Total:	3,620,502
4050	HBP	CON		5,494,197						-5,494,197	
	Local Match			711,831						-711,831	
Fed. Reimb. Rate: 88.53%			9/26/2016 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2016 Survey.							Total:	
4050	HBP	CON		-5,494,197						5,494,197	
	Local Match			-711,831						711,831	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4050	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4050	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4050	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4050	HBP	CON		5,494,197						-5,494,197	
	Local Match			711,831						-711,831	
Fed. Reimb. Rate: 88.53%			9/29/2015 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2015 Survey.							Total:	
4050	HBP	CON								-289,493	-289,493
	Local Match									-37,507	-37,507
Fed. Reimb. Rate: 88.53%			3/17/2014 Vijay Koppam: Per Ex. 6D signed 3-5-2014, reducing CON by \$327,000 and moving that amount to PE							Total:	-327,000
4050	HBP	CON		-5,783,690						5,783,690	
	Local Match			-749,338						749,338	
Fed. Reimb. Rate: 88.53%			3/26/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
4050	HBP	CON		5,783,690							5,783,690
	Local Match			749,338							749,338
Fed. Reimb. Rate: 88.53%			3/13/2013 Vijay Koppam: Based on the application dated 9/28/12 this project is programmed as Preventive maintenance. Not ready to ad within 6 months							Total:	6,533,028

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Industry BRIDGE NO. 53C1020, NELSON AVE OVER PUENTE CREEK, 0.5 MI S/O SUNSET AVE. Bridge replacement . Widen existing bridge to current standards (no added capacity).

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE					360,250				360,250
R/W								50,000	50,000
CON								2,017,400	2,017,400
Total					360,250			2,067,400	2,427,650
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					288,200			1,653,920	1,942,120
Local Match					72,050			413,480	485,530
LSSRP Bond									
Local AC									
Total					360,250			2,067,400	2,427,650
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					288,200				288,200
Local Match					72,050				72,050
LSSRP Bond									
Local AC									
Total					360,250				360,250

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4261	HBP	PE				-288,200	288,200				
	Local Match					-72,050	72,050				
Fed. Reimb. Rate: 80.00%		10/11/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. Project has not received authorization to proceed. Move funding out.								Total:	
4261	HBP	PE				288,200	-288,200				
	Local Match					72,050	-72,050				
Fed. Reimb. Rate: 80.00%		8/26/2022 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 22/23. As requested in August 2022 Status.								Total:	
4261	HBP	PE			-288,200		288,200				
	Local Match				-72,050		72,050				
Fed. Reimb. Rate: 80.00%		10/8/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Funding pushed due to project prioritization.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4261	HBP	PE			288,200		-288,200				
	Local Match				72,050		-72,050				
Fed. Reimb. Rate: 80.00%			9/21/2021 Vijay Kopparam: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 21/22. As requested in September 2021 Status.							Total:	
4261	HBP	PE					288,200				288,200
	Local Match						72,050				72,050
Fed. Reimb. Rate: 80.00%			8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	360,250
4261	HBP	PE					-318,929				-318,929
	Local Match						-41,321				-41,321
Fed. Reimb. Rate: 88.53%			8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	-360,250
4261	HBP	PE			-318,929		318,929				
	Local Match				-41,321		41,321				
Fed. Reimb. Rate: 88.53%			10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4261	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/21/2020 DLA-Admin: Fund line failed to deliver. 10/15/2019 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. Delivery failure of phase in 18/19. Push funding to FFY 19/20. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4261	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/15/2019 DLA-Admin: Fund line failed to deliver. 9/25/2018 Vijay Kopparam: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 18/19. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4261	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/19/2018 DLA-Admin: Fund line failed to deliver. 9/26/2016 Vijay Kopparam: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4261	HBP	PE			318,929						318,929
	Local Match				41,321						41,321
Fed. Reimb. Rate: 88.53%			1/8/2015 Linda Newton: New eligible project.							Total:	360,250

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								40,000	40,000
Local Match								10,000	10,000
LSSRP Bond									
Local AC									
Total								50,000	50,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4261	HBP	R/W				-40,000				40,000	
	Local Match					-10,000				10,000	
Fed. Reimb. Rate: 80.00% 10/8/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from F Y 22/23 to Beyond. Funding pushed due to project prioritization.										Total:	
4261	HBP	R/W				40,000				-40,000	
	Local Match					10,000				-10,000	
Fed. Reimb. Rate: 80.00% 9/21/2021 Vijay Koppam: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.										Total:	
4261	HBP	R/W								40,000	40,000
	Local Match									10,000	10,000
Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin: Revise RW reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized										Total:	50,000
4261	HBP	R/W								-44,265	-44,265
	Local Match									-5,735	-5,735
Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin: Revise RW reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized										Total:	-50,000
4261	HBP	R/W		-44,265						44,265	
	Local Match			-5,735						5,735	
Fed. Reimb. Rate: 88.53% 10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to Beyond. Project has not received authorization to proceed. Move funding out.										Total:	
4261	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/4/2017 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	
4261	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 9/22/2017 Vijay Koppam: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4261	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/12/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4261	HBP	R/W		44,265							44,265
	Local Match			5,735							5,735
Fed. Reimb. Rate: 88.53%		1/8/2015 Linda Newton: New eligible project.								Total:	50,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								1,613,920	1,613,920
Local Match								403,480	403,480
LSSRP Bond									
Local AC									
Total								2,017,400	2,017,400

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4261	HBP	CON				-1,613,920				1,613,920	
	Local Match					-403,480				403,480	
Fed. Reimb. Rate: 80.00%			10/8/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to Beyond. Funding pushed due to project prioritization.							Total: _____	
4261	HBP	CON				1,613,920				-1,613,920	
	Local Match					403,480				-403,480	
Fed. Reimb. Rate: 80.00%			9/21/2021 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.							Total: _____	
4261	HBP	CON								1,613,920	1,613,920
	Local Match									403,480	403,480
Fed. Reimb. Rate: 80.00%			8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total: _____	2,017,400
4261	HBP	CON								-1,786,004	-1,786,004
	Local Match									-231,396	-231,396
Fed. Reimb. Rate: 88.53%			8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total: _____	-2,017,400
4261	HBP	CON		-1,786,004						1,786,004	
	Local Match			-231,396						231,396	
Fed. Reimb. Rate: 88.53%			10/19/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to Beyond. Project has not received authorization to proceed. Move funding out.							Total: _____	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4261	HBP	CON		1,786,004						-1,786,004	
	Local Match			231,396						-231,396	
Fed. Reimb. Rate: 88.53%			9/25/2018 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.							Total:	
4261	HBP	CON			-1,786,004					1,786,004	
	Local Match				-231,396					231,396	
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4261	HBP	CON		-1,786,004	1,786,004						
	Local Match			-231,396	231,396						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4261	HBP	CON		1,786,004						-1,786,004	
	Local Match			231,396						-231,396	
Fed. Reimb. Rate: 88.53%			9/22/2017 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.							Total:	
4261	HBP	CON		-1,786,004						1,786,004	
	Local Match			-231,396						231,396	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4261	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4261	HBP	CON		1,786,004						-1,786,004	
	Local Match			231,396						-231,396	
Fed. Reimb. Rate: 88.53%			9/29/2015 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2015 Survey.							Total:	
4261	HBP	CON								1,786,004	1,786,004
	Local Match									231,396	231,396
Fed. Reimb. Rate: 88.53%			1/8/2015 Linda Newton: New eligible project.							Total:	2,017,400

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Industry BRIDGE NO. 53C1485, ANAHEIM-PUENTE RD OVER SAN JOSE CRK, 0.3MI W/O AZUSA AVE. Standalone Bridge Preventive Maintenance.

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE							961,000		961,000
R/W								50,000	50,000
CON								5,380,200	5,380,200
Total							961,000	5,430,200	6,391,200
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							850,773	4,807,356	5,658,129
Local Match							110,227	622,844	733,071
LSSRP Bond									
Local AC									
Total							961,000	5,430,200	6,391,200
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							850,773		850,773
Local Match							110,227		110,227
LSSRP Bond									
Local AC									
Total							961,000		961,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4791	HBP	PE							850,773		850,773
	Local Match								110,227		110,227
Fed. Reimb. Rate: 88.53%			9/8/2022 Eileen Crawford: 2022 Prioritization Project, new eligible project							Total:	961,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								44,265	44,265
Local Match								5,735	5,735
LSSRP Bond									
Local AC									
Total								50,000	50,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4791	HBP	R/W								44,265	44,265
	Local Match									5,735	5,735
Fed. Reimb. Rate: 88.53% 9/8/2022 Eileen Crawford: 2022 Prioritization Project, new eligible project										Total:	50,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								4,763,091	4,763,091
Local Match								617,109	617,109
LSSRP Bond									
Local AC									
Total								5,380,200	5,380,200

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4791	HBP	CON								4,763,091	4,763,091
	Local Match									617,109	617,109
Fed. Reimb. Rate: 88.53% 9/8/2022 Eileen Crawford: 2022 Prioritization Project, new eligible project										Total:	5,380,200

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Long Beach

BRIDGE NO. 53C0024, RAVENNA DR OVER RIVO ALTO CANAL, 0.1MI S/O 2ND ST. Replace 2-lane bridge with 2-lane bridge.

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE							620,000		620,000
R/W									
CON								3,640,000	3,640,000
Total							620,000	3,640,000	4,260,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							548,886	3,222,492	3,771,378
Local Match							71,114	417,508	488,622
LSSRP Bond									
Local AC									
Total							620,000	3,640,000	4,260,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							548,886		548,886
Local Match							71,114		71,114
LSSRP Bond									
Local AC									
Total							620,000		620,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4824	HBP	PE							548,886		548,886
	Local Match								71,114		71,114
Fed. Reimb. Rate: 88.53% 10/18/2022 DLA-Admin: New eligible project on 2022 Project Prioritization List.										Total:	620,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								3,222,492	3,222,492
Local Match								417,508	417,508
LSSRP Bond									
Local AC									
Total								3,640,000	3,640,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4824	HBP	CON								3,222,492	3,222,492
	Local Match									417,508	417,508
Fed. Reimb. Rate: 88.53% 10/18/2022 DLA-Admin: New eligible project on 2022 Project Prioritization List.										Total:	3,640,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Long Beach

BRIDGE NO. 53C0208, ORANGE AVE & HILL S, OVER ORANGE AVE OH (SPTCO), 1/2 MI S WILLOW ST. Rehabilitate existing bridge. Not capacity increasing. Scope not clear.

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE							2,160,000		2,160,000
R/W								100,000	100,000
CON								12,110,000	12,110,000
Total							2,160,000	12,210,000	14,370,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							1,912,248	10,809,513	12,721,761
Local Match							247,752	1,400,487	1,648,239
LSSRP Bond									
Local AC									
Total							2,160,000	12,210,000	14,370,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							1,912,248		1,912,248
Local Match							247,752		247,752
LSSRP Bond									
Local AC									
Total							2,160,000		2,160,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3321	HBP	PE							1,912,248		1,912,248
	Local Match								247,752		247,752
Fed. Reimb. Rate: 88.53% 9/22/2022 Andy Chou: New eligible project. PE funds programmed in FFY 25/26.										Total:	2,160,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								88,530	88,530
Local Match								11,470	11,470
LSSRP Bond									
Local AC									
Total								100,000	100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3321	HBP	R/W								88,530	88,530
	Local Match									11,470	11,470
Fed. Reimb. Rate: 88.53% 9/22/2022 Andy Chou: New eligible project. RW funds programmed in FFY Beyond.										Total:	100,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								10,720,983	10,720,983
Local Match								1,389,017	1,389,017
LSSRP Bond									
Local AC									
Total								12,110,000	12,110,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3321	HBP	CON								10,720,983	10,720,983
	Local Match									1,389,017	1,389,017
Fed. Reimb. Rate: 88.53% 9/22/2022 Andy Chou: New eligible project. CON funds programmed in FFY Beyond.										Total:	12,110,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Long Beach

BRIDGE NO. 53C0209, 2ND ST OVER MARINE STADIUM & APPIAN, 0.3 MI W/O PACFC CST HWY. Bridge Rehabilitation. Rehabilitation, replace concrete deck and barrier rail. (No added capacity)

Fed Proj: BRLS-5108(177)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	250,000	600,000					930,900		1,780,900
R/W									
CON								8,573,040	8,573,040
Total	250,000	600,000					930,900	8,573,040	10,353,940
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	221,325	531,180					824,126	7,589,712	9,166,343
Local Match	28,675	68,820					106,774	983,328	1,187,597
LSSRP Bond									
Local AC									
Total	250,000	600,000					930,900	8,573,040	10,353,940
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	221,325	531,180					824,126		1,576,631
Local Match	28,675	68,820					106,774		204,269
LSSRP Bond									
Local AC									
Total	250,000	600,000					930,900		1,780,900

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4402	HBP	PE					-824,126		824,126		
	Local Match						-106,774		106,774		
Fed. Reimb. Rate: 88.53%			3/14/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.							Total:	
4402	HBP	PE					824,126	-824,126			
	Local Match						106,774	-106,774			
Fed. Reimb. Rate: 88.53%			8/18/2022 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 23/24. As requested by agency.							Total:	
4402	HBP	PE					-824,126	824,126			
	Local Match						-106,774	106,774			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4402	HBP	PE			-824,126		824,126				
	Local Match				-106,774		106,774				
Fed. Reimb. Rate: 88.53%			10/11/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.							Total:	
4402	HBP	PE		531,180	-531,180						
	Local Match			68,820	-68,820						
Fed. Reimb. Rate: 88.53%			8/4/2020 Linda Newton: Move PE funds from FFY 19/20 to 20/21. 4/7/2020 Vijay Koppam: Agency requesting \$600,000 for NEPA approval in the FFY 19/20.							Total:	
4402	HBP	PE		-1,355,306	1,355,306						
	Local Match			-175,594	175,594						
Fed. Reimb. Rate: 88.53%			10/25/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear.							Total:	
4402	HBP	PE		1,355,306	-1,355,306						
	Local Match			175,594	-175,594						
Fed. Reimb. Rate: 88.53%			9/24/2019 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey.							Total:	
4402	HBP	PE		-1,355,306	1,355,306						
	Local Match			-175,594	175,594						
Fed. Reimb. Rate: 88.53%			10/19/2018 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear.							Total:	
4402	HBP	PE		221,325							221,325
	Local Match			28,675							28,675
Fed. Reimb. Rate: 88.53%			9/26/2017 Vijay Koppam: Per 2017 September survey, agency is requesting to increase the PE by \$250,000							Total:	250,000
4402	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			5/10/2017 Vijay Koppam: Agency will be requesting \$250,000 for bridge deck testing In the PE phase. Remove hold for up to \$250,000 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4402	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/23/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 19/20. New project must be amended into the FTIP. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4402	HBP	PE		1,355,306							1,355,306
	Local Match			175,594							175,594
Fed. Reimb. Rate: 88.53%			8/26/2016 Eileen Crawford: New Project							Total:	1,530,900

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								7,589,712	7,589,712
Local Match								983,328	983,328
LSSRP Bond									
Local AC									
Total								8,573,040	8,573,040

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4402	HBP	CON							-7,589,712	7,589,712	
	Local Match								-983,328	983,328	
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4402	HBP	CON							7,589,712	-7,589,712	
	Local Match								983,328	-983,328	
Fed. Reimb. Rate: 88.53%			8/18/2022 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested by agency.							Total:	
4402	HBP	CON							-7,589,712	7,589,712	
	Local Match								-983,328	983,328	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4402	HBP	CON						-7,589,712	7,589,712		
	Local Match							-983,328	983,328		
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4402	HBP	CON					-7,589,712	7,589,712			
	Local Match						-983,328	983,328			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4402	HBP	CON					7,589,712			-7,589,712	
	Local Match						983,328			-983,328	
Fed. Reimb. Rate: 88.53%			9/14/2021 Andy Chou: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.							Total:	
4402	HBP	CON					-7,589,712			7,589,712	
	Local Match						-983,328			983,328	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4402	HBP	CON				-7,589,712	7,589,712				
	Local Match					-983,328	983,328				
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4402	HBP	CON				7,589,712				-7,589,712	
	Local Match					983,328				-983,328	
Fed. Reimb. Rate: 88.53%			9/4/2020 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2020 Survey.							Total:	
4402	HBP	CON					-7,589,712			7,589,712	
	Local Match						-983,328			983,328	
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4402	HBP	CON				-7,589,712	7,589,712				
	Local Match					-983,328	983,328				
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4402	HBP	CON				7,589,712				-7,589,712	
	Local Match					983,328				-983,328	
Fed. Reimb. Rate: 88.53%			9/24/2019 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2019 Survey.							Total:	
4402	HBP	CON								7,589,712	7,589,712
	Local Match									983,328	983,328
Fed. Reimb. Rate: 88.53%			8/26/2016 Eileen Crawford: New Poject							Total:	8,573,040

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Long Beach

BRIDGE NO. 53C0218, CLARK AVE, OVER LOS CERRITOS DRAIN CHAN, 100 S/O SPRING STREET. Rehabilitate bridge. Widen existing 6 lane bridge to 6 lane bridge with standard lanes and shoulders and sidewalks. (No added capacity).

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE					205,000				205,000
R/W							50,000		50,000
CON								1,148,000	1,148,000
Total					205,000		50,000	1,148,000	1,403,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					164,000		40,000	918,400	1,122,400
Local Match					41,000		10,000	229,600	280,600
LSSRP Bond									
Local AC									
Total					205,000		50,000	1,148,000	1,403,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					164,000				164,000
Local Match					41,000				41,000
LSSRP Bond									
Local AC									
Total					205,000				205,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4477	HBP	PE					164,000				164,000
	Local Match						41,000				41,000
Fed. Reimb. Rate: 80.00%			8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	205,000
4477	HBP	PE					-181,487				-181,487
	Local Match						-23,514				-23,514
Fed. Reimb. Rate: 88.53%			8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	-205,000
4477	HBP	PE	-181,487				181,487				
	Local Match		-23,514				23,514				
Fed. Reimb. Rate: 88.53%			10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4477	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			1/27/2021 Linda Newton: Fund line has not failed to deliver. 10/22/2020 DLA-Admin: Fund line failed to deliver. 10/15/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 19/20. Funding moved for inclusion into FTIP. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4477	HBP	PE	181,487								181,487
	Local Match		23,514								23,514
Fed. Reimb. Rate: 88.53%			10/6/2016 Vijay Kopparam: New eligible project.							Total:	205,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							40,000		40,000
Local Match							10,000		10,000
LSSRP Bond									
Local AC									
Total							50,000		50,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4477	HBP	R/W						-40,000	40,000		
	Local Match							-10,000	10,000		
Fed. Reimb. Rate: 80.00%			10/11/2022 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 24/25 to 25/26. Project has not received authorization to proceed. Move funding out.							Total:	
4477	HBP	R/W						40,000	-40,000		
	Local Match							10,000	-10,000		
Fed. Reimb. Rate: 80.00%			8/18/2022 Vijay Kopparam: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 24/25. As requested by agency.							Total:	
4477	HBP	R/W							40,000	-40,000	
	Local Match								10,000	-10,000	
Fed. Reimb. Rate: 80.00%			9/7/2021 Vijay Kopparam: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 25/26. As requested by local agency in September 2021 Status.							Total:	
4477	HBP	R/W								40,000	40,000
	Local Match									10,000	10,000
Fed. Reimb. Rate: 80.00%			8/15/2021 DLA-Admin: Revise RW reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	50,000
4477	HBP	R/W								-44,265	-44,265
	Local Match									-5,735	-5,735
Fed. Reimb. Rate: 88.53%			8/15/2021 DLA-Admin: Revise RW reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	-50,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4477	HBP	R/W				-44,265				44,265	
	Local Match					-5,735				5,735	
Fed. Reimb. Rate: 88.53%			10/27/2020 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4477	HBP	R/W				44,265				-44,265	
	Local Match					5,735				-5,735	
Fed. Reimb. Rate: 88.53%			9/4/2020 Vijay Kopparam: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 22/23. As requested in September 2020 Survey.							Total:	
4477	HBP	R/W				-44,265				44,265	
	Local Match					-5,735				5,735	
Fed. Reimb. Rate: 88.53%			10/23/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to Beyond. Project has not received authorization to proceed. Move funding out.							Total:	
4477	HBP	R/W				44,265				-44,265	
	Local Match					5,735				-5,735	
Fed. Reimb. Rate: 88.53%			9/25/2019 Vijay Kopparam: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 22/23. As requested by agency.							Total:	
4477	HBP	R/W				-44,265				44,265	
	Local Match					-5,735				5,735	
Fed. Reimb. Rate: 88.53%			10/23/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to Beyond. NEPA not yet clear.							Total:	
4477	HBP	R/W				44,265					44,265
	Local Match					5,735					5,735
Fed. Reimb. Rate: 88.53%			10/6/2016 Vijay Kopparam: New eligible project.							Total:	50,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								918,400	918,400
Local Match								229,600	229,600
LSSRP Bond									
Local AC									
Total								1,148,000	1,148,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4477	HBP	CON							-918,400	918,400	
	Local Match								-229,600	229,600	
Fed. Reimb. Rate: 80.00%			3/22/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4477	HBP	CON							918,400	-918,400	
	Local Match								229,600	-229,600	
Fed. Reimb. Rate: 80.00%			8/18/2022 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested by agency.							Total:	
4477	HBP	CON							-918,400	918,400	
	Local Match								-229,600	229,600	
Fed. Reimb. Rate: 80.00%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4477	HBP	CON							918,400	-918,400	
	Local Match								229,600	-229,600	
Fed. Reimb. Rate: 80.00%			9/7/2021 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested by local agency in September 2021 Status.							Total:	
4477	HBP	CON								918,400	918,400
	Local Match									229,600	229,600
Fed. Reimb. Rate: 80.00%			8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	1,148,000
4477	HBP	CON								-1,016,324	-1,016,324
	Local Match									-131,676	-131,676
Fed. Reimb. Rate: 88.53%			8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	-1,148,000
4477	HBP	CON				-1,016,324				1,016,324	
	Local Match					-131,676				131,676	
Fed. Reimb. Rate: 88.53%			10/27/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4477	HBP	CON				1,016,324				-1,016,324	
	Local Match					131,676				-131,676	
Fed. Reimb. Rate: 88.53%			9/4/2020 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2020 Survey.							Total:	
4477	HBP	CON				-1,016,324				1,016,324	
	Local Match					-131,676				131,676	
Fed. Reimb. Rate: 88.53%			10/23/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to Beyond. Project has not received authorization to proceed. Move funding out.							Total:	
4477	HBP	CON				1,016,324				-1,016,324	
	Local Match					131,676				-131,676	
Fed. Reimb. Rate: 88.53%			9/25/2019 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested by agency.							Total:	
4477	HBP	CON								1,016,324	1,016,324
	Local Match									131,676	131,676
Fed. Reimb. Rate: 88.53%			10/6/2016 Vijay Kopparam: New eligible project.							Total:	1,148,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Long Beach

BRIDGE NO. PM00152, Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Long Beach. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE					43,100				43,100
R/W									
CON								129,300	129,300
Total					43,100			129,300	172,400
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					34,480			103,440	137,920
Local Match					8,620			25,860	34,480
LSSRP Bond									
Local AC									
Total					43,100			129,300	172,400
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					34,480				34,480
Local Match					8,620				8,620
LSSRP Bond									
Local AC									
Total					43,100				43,100

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4452	HBP	PE					34,480				34,480
	Local Match						8,620				8,620
Fed. Reimb. Rate: 80.00%		8/15/2021 DLA-Admin: Revi e PE reimbursement rate from 88.53% to 80.00% for on system project , local agency wants to keep programmed for PE not yet a thorized								Total:	43,100
4452	HBP	PE					-38,156				-38,156
	Local Match						-4,944				-4,944
Fed. Reimb. Rate: 88.53%		8/15/2021 DLA-Admin:Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized								Total:	-43,100
4452	HBP	PE		-38,156			38,156				
	Local Match			-4,944			4,944				
Fed. Reimb. Rate: 88.53%		10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4452	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/27/2020 DLA-Admin: Fund line failed to deliver. 10/23/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. New project must be amended into the FTIP. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									Total: _____

4452	HBP	PE	38,156								38,156
	Local Match		4,944								4,944
Fed. Reimb. Rate: 88.53%		9/27/2016 Linda Newton: New eligible project.									
										Total:	<div></div> 43,100

CON Summary:		Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$									103,440	103,440
Local Match									25,860	25,860
LSSRP Bond										
Local AC										
Total									129,300	129,300

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4452	HBP	CON								103,440	103,440	
	Local Match									25,860	25,860	
Fed. Reimb. Rate: 80.00%			8/15/2021 DLA-Admin: Rev se Con reimburse ent rate from 88 53% to 80.00% for on system proje t, local agency w nts to keep programmed for PE not yet authorized								Total:	129,300
4452	HBP	CON								-114,469	-114,469	
	Local Match									-14,831	-14,831	
Fed. Reimb. Rate: 88.53%			8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized								Total:	-129,300
4452	HBP	CON								114,469	114,469	
	Local Match									14,831	14,831	
Fed. Reimb. Rate: 88.53%			9/27/2016 Linda Newton: New eligible project.								Total:	129,300

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Long Beach

BRIDGE NO. PM00206, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Long Beach. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj: BPMPL-5953(678)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE							266,000		266,000
R/W									
CON								796,000	796,000
Total							266,000	796,000	1,062,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							212,800	636,800	849,600
Local Match							53,200	159,200	212,400
LSSRP Bond									
Local AC									
Total							266,000	796,000	1,062,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							212,800		212,800
Local Match							53,200		53,200
LSSRP Bond									
Local AC									
Total							266,000		266,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4660	HBP	PE							212,800		212,800
	Local Match								53,200		53,200
Fed. Reimb. Rate: 80.00% 9/30/2022 DLA-Admin: New eligible project. PE funds programmed in FFY Beyond.										Total:	266,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								636,800	636,800
Local Match								159,200	159,200
LSSRP Bond									
Local AC									
Total								796,000	796,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4660	HBP	CON								636,800	636,800
	Local Match									159,200	159,200
Fed. Reimb. Rate: 80.00% 9/30/2022 DLA-Admin: New eligible project. CON funds programmed in FFY Beyond.										Total:	796,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Los Angeles

BRIDGE NO. 53C0011, SOTO STREET, OVER VALLEY BLVD/SPTCO, 0.6 MI NORTH OF I-10. Rehabilitate 4-lane bridge & widen to include shoulders, add sidewalk, and upgrade bridge railings. No added lane capacity.

Fed Proj: BHLS-5006(193)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	1,573,900								1,573,900
R/W	2,888,000								2,888,000
CON	14,931,239	826,670							15,757,909
Total	19,393,139	826,670							20,219,809
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	3,569,520	4,000,000		9,950,477					17,519,997
Local Match	2,604,993	94,819							2,699,812
LSSRP Bond									
Local AC	13,218,626	-3,268,149		-9,950,477					
Total	19,393,139	826,670							20,219,809
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,259,120								1,259,120
Local Match	314,780								314,780
LSSRP Bond									
Local AC									
Total	1,573,900								1,573,900

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1400	HBP	PE	9,696								9,696
	Local Match		2,424								2,424
Fed. Reimb. Rate: 80.00% 9/10/2012 Smita Dhuldhoya: Programmed additional PE funds based on the Survey.										Total:	12,120
1400	HBP	PE	249,600								249,600
	Local Match		62,400								62,400
Fed. Reimb. Rate: 80.00% 10/5/2010 Srikanth Gopinath: Increase in PE cost based on survey. Need 6A/D to review to approve										Total:	312,000
1400	HBP	PE	270,224								270,224
	Local Match		67,556								67,556
Fed. Reimb. Rate: 80.00% Additional funds needed because the scope of work increase and they have submitted a new 6-a 6-d which was approved by district.										Total:	337,780

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1400	HBP	PE	-953,380								-953,380
	Local Match		-123,520								-123,520
Fed. Reimb. Rate: 88.53%			Deletes funding in wrong year and wrong match rate.							Total:	-1,076,900
1400	HBP	PE	729,600								729,600
	Local Match		182,400								182,400
Fed. Reimb. Rate: 80.00%			PE funds were obligated in prior years.							Total:	912,000
1400	HBP	PE	953,380								953,380
	Local Match		123,520								123,520
Fed. Reimb. Rate: 88.53%										Total:	1,076,900

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	2,310,400								2,310,400
Local Match	577,600								577,600
LSSRP Bond									
Local AC									
Total	2,888,000								2,888,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1400	HBP	R/W	602,400								602,400
	Local Match		150,600								150,600
Fed. Reimb. Rate: 80.00%			4/4/2014 Smita Dhuldhoya: Added funds for Utility relocation based on agency's request on 6-D.							Total:	753,000
1400	Local AC (HBP)	R/W									
	Local Match										
Fed. Reimb. Rate: 80.00%			10/25/2013 Linda Newton: Remove AC from R/W as requested in 2013 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
1400	Local AC (HBP)	R/W									
	Local Match										
Fed. Reimb. Rate: 80.00%			3/6/2013 Smita Dhuldhoya: Added Local AC in R/W phase based on the agency's request. Local AC to be converted by HBP funds programmed in 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
1400	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 80.00%			3/6/2013 Smita Dhuldhoya: Moved R/W funds from 12/13 to 13/14 as requested by the agency. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1400	HBP	R/W	108,000								108,000
	Local Match		27,000								27,000
Fed. Reimb. Rate: 80.00% 9/10/2012 Smita Dhuldhoya: Programmed additional R/W funding based on the Survey.										Total:	135,000
1400	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 80.00% 10/8/2008 Srikanth Gopinath: Moved R/W to 08/09 as the Request for funding was not processed due to lack of Fed funds in 07/08 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	
1400	HBP	R/W	1,600,000								1,600,000
	Local Match		400,000								400,000
Fed. Reimb. Rate: 80.00% 10/18/2007 Srikanth Gopinath: Revised match rate and included previously authorized R/W funds										Total:	2,000,000
1400	HBP	R/W	-1,770,600								-1,770,600
	Local Match		-229,400								-229,400
Fed. Reimb. Rate: 88.53% 10/18/2007 Srikanth Gopinath: Revised match rate to 80% as R/W was obligated before.										Total:	-2,000,000
1400	HBP	R/W	796,770								796,770
	Local Match		103,230								103,230
Fed. Reimb. Rate: 88.53% Additional funds needed because the scope of work increase and they have submitted a new 6-a 6-d which was approved by district.										Total:	900,000
1400	HBP	R/W	973,830								973,830
	Local Match		126,170								126,170
Fed. Reimb. Rate: 88.53%										Total:	1,100,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$		4,000,000		9,950,477					13,950,477
Local Match	1,712,613	94,819							1,807,432
LSSRP Bond									
Local AC	13,218,626	-3,268,149		-9,950,477					
Total	14,931,239	826,670							15,757,909

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1400	HBP	CON				-745					-745
	Local Match					-96					-96
Fed. Reimb. Rate: 88.53% 2/16/2023 Roberta Jensen: Revise fund line to match RFA										Total:	-841

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1400	Local AC (HBP)	CON	-745			745					
	Local Match		-96			96					
Fed. Reimb. Rate: 88.53%			2/16/2023 Roberta Jensen: Revise fund line to match RFA							Total:	
1400	HBP	CON				4,000,000	-4,000,000				
	Local Match					518,242	-518,242				
Fed. Reimb. Rate: 88.53%			10/12/2022 DLA-Admin: Move CON AC conversion from FFY 23/24 to FFY 22/23 as requested in 2022 HBP Annual Status.							Total:	
1400	Local AC (HBP)	CON				-4,000,000	4,000,000				
	Local Match					-518,242	518,242				
Fed. Reimb. Rate: 88.53%			10/12/2022 DLA-Admin: Move CON AC conversion from FFY 23/24 to FFY 22/23 as requested in 2022 HBP Annual Status.							Total:	
1400	Local AC (HBP)	CON			4,000,000		-4,000,000				
	Local Match				518,242		-518,242				
Fed. Reimb. Rate: 88.53%			5/4/2022 Andy Chou: Funds moved from FFY 21/22 to FFY 23/24 due to project prioritization.							Total:	
1400	HBP	CON			-4,000,000		4,000,000				
	Local Match				-518,242		518,242				
Fed. Reimb. Rate: 88.53%			5/4/2022 Andy Chou: Funds moved from FFY 21/22 to FFY 23/24 due to project prioritization.							Total:	
1400	HBP	CON			4,000,000		-4,000,000				
	Local Match				518,242		-518,242				
Fed. Reimb. Rate: 88.53%			3/21/2022 DLA-Admin: Funds move from FFY 23/24 to FFY 21/22 for post programming.							Total:	
1400	Local AC (HBP)	CON			-4,000,000		4,000,000				
	Local Match				-518,242		518,242				
Fed. Reimb. Rate: 88.53%			3/21/2022 DLA-Admin: Funds move from FFY 23/24 to FFY 21/22 for post programming.							Total:	
1400	Local AC (HBP)	CON			4,000,000		-4,000,000				
	Local Match				518,242		-518,242				
Fed. Reimb. Rate: 88.53%			10/22/2021 DLA-Admin: CON funds moved from FFY 21/22 to 23/24 due to project prioritization.							Total:	
1400	HBP	CON			-4,000,000		4,000,000				
	Local Match				-518,242		518,242				
Fed. Reimb. Rate: 88.53%			10/22/2021 DLA-Admin: CON funds moved from FFY 21/22 to 23/24 due to project prioritization.							Total:	
1400	HBP	CON			4,000,000	-4,000,000					
	Local Match				518,242	-518,242					
Fed. Reimb. Rate: 88.53%			10/12/2021 DLA-Admin: Partial CON AC conversion moved from FFY 22/23 to FFY 21/22 as requested in September 2021 Status.							Total:	

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1400	Local AC (HBP)	CON			-4,000,000	4,000,000					
	Local Match				-518,242	518,242					
Fed. Reimb. Rate: 88.53%			10/12/2021 DLA-Admin: Partial CON AC conversion moved from FFY 22/23 to FFY 21/22 as requested in September 2021 Status.							Total:	
1400	HBP	CON				731,851					731,851
	Local Match					94,819					94,819
Fed. Reimb. Rate: 88.53%			6/11/2021 Linda Newton: Adjust CON funding to match contract award and to match LAPG 6-D dated 12/15/2020.							Total:	826,670
1400	Local AC (HBP)	CON		731,851		-731,851					
	Local Match			94,819		-94,819					
Fed. Reimb. Rate: 88.53%			6/11/2021 Linda Newton: Adjust AC CON funding to match contract award and to match LAPG 6-D dated 12/15/2020.							Total:	
1400	HBP	CON		4,000,000		-4,000,000					
	Local Match			518,242		-518,242					
Fed. Reimb. Rate: 88.53%			3/9/2021 Linda Newton: Advance a portion of the AC conversion from FFY 22/23 to FFY 20/21.							Total:	
1400	Local AC (HBP)	CON		-4,000,000		4,000,000					
	Local Match			-518,242		518,242					
Fed. Reimb. Rate: 88.53%			3/9/2021 Linda Newton: Advance a portion of the AC conversion from FFY 22/23 to FFY 20/21.							Total:	
1400	HBP	CON			-13,219,370	13,219,370					
	Local Match				-1,712,710	1,712,710					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: CON Authorized. CON funds moved from FFY 21/22 to FFY 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.							Total:	
1400	Local AC (HBP)	CON			13,219,370	-13,219,370					
	Local Match				1,712,710	-1,712,710					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: CON Authorized. CON funds moved from FFY 21/22 to FFY 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.							Total:	
1400	Local AC (HBP)	CON			-13,219,370	13,219,370					
	Local Match				-1,712,710	1,712,710					
Fed. Reimb. Rate: 88.53%			4/7/2020 Linda Newton: Pull AC conversion into FFY 21/22 for conversion.							Total:	
1400	HBP	CON			13,219,370	-13,219,370					
	Local Match				1,712,710	-1,712,710					
Fed. Reimb. Rate: 88.53%			4/7/2020 Linda Newton: Pull AC conversion into FFY 21/22 for conversion.							Total:	
1400	Local AC (HBP)	CON			13,219,370	-13,219,370					
	Local Match				1,712,710	-1,712,710					
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Move FFY 21/22 AC conversion to FFY 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07			County: Los Angeles								
Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1400	HBP	CON			-13,219,370	13,219,370					
	Local Match				-1,712,710	1,712,710					
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Move FFY 21/22 AC conversion to FFY 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
1400	HBP	CON			13,219,370					-13,219,370	
	Local Match				1,712,710					-1,712,710	
Fed. Reimb. Rate: 88.53%			10/20/2018 DLA-Admin: Pull AC conversion into 21/22.							Total:	
1400	Local AC (HBP)	CON			-13,219,370					13,219,370	
	Local Match				-1,712,710					1,712,710	
Fed. Reimb. Rate: 88.53%			10/20/2018 DLA-Admin: Pull conversion into 21/22.							Total:	
1400	HBP	CON								2,406,325	2,406,325
	Local Match									311,765	311,765
Fed. Reimb. Rate: 88.53%			9/22/2017 Reza Fereshtehnejad:As requested in 2017 survey.							Total:	2,718,090
1400	Local AC (HBP)	CON		2,406,325						-2,406,325	
	Local Match			311,765						-311,765	
Fed. Reimb. Rate: 88.53%			8/1/2017 Smita Dhuldhoya: Added \$2,718,090 per approved revised CON cost estimate on 6-D. Reviewed and concurred by the SLA.							Total:	
1400	Local AC (HBP)	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			7/21/2017 Smita Dhuldhoya: Local AC moved to FFY 16/17 as requested by the agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
1400	HBP	CON			-10,813,045					10,813,045	
	Local Match				-1,400,945					1,400,945	
Fed. Reimb. Rate: 88.53%			3/15/2017 Linda Newton: Federal funding moved from 1718 to beyond as requested by local agency. AC conversion can not be received prior to FFY 20/21.							Total:	
1400	Local AC (HBP)	CON			10,813,045					-10,813,045	
	Local Match				1,400,945					-1,400,945	
Fed. Reimb. Rate: 88.53%			3/15/2017 Linda Newton: Add AC for 17/18 CON as requested by the local agency. Federal CON funds will be used for cost increase to 53C1880.							Total:	
1400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Ready to Advertise. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
1400	HBP	CON		3,853,614							3,853,614
	Local Match			499,276							499,276
Fed. Reimb. Rate: 88.53%		9/24/2015 Vijay Kopparam: Per 2015 HBP survey, City is increasing CON cost. City may have to submit an updated Ex. 6D and 6B to justify the cost increase. R/W certify 7/2015. PS&E target date is 10/2015								Total:	4,352,890
1400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/25/2015 DLA-Admin: Ready to Advertise. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
1400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/30/2014 DLA-Admin: Ready to Advertise. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
1400	HBP	CON		6,959,432						-6,959,432	
	Local Match			901,668						-901,668	
Fed. Reimb. Rate: 88.53%		2/25/2014 Smita Dhuldhoya: Project is ready to Ad within 6 months. Moved funds from "Beyond" to FFY 13/14.								Total:	
1400	HBP	CON		-6,959,432						6,959,432	
	Local Match			-901,668						901,668	
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
1400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
1400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
1400	HBP	CON		6,959,432						-6,959,432	
	Local Match			901,668						-901,668	
Fed. Reimb. Rate: 88.53%		10/24/2013 Linda Newton: Revised funding as requested in September 2013 Survey.								Total:	
1400	HBP	CON		-6,959,432						6,959,432	
	Local Match			-901,668						901,668	
Fed. Reimb. Rate: 88.53%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
1400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
1400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
1400	HBP	CON		44,265							44,265
	Local Match			5,735							5,735
Fed. Reimb. Rate: 88.53%		9/10/2012 Smita Dhuldhoya: Programmed additional CON funds based on September 2012 survey.								Total:	50,000
1400	HBP	CON		6,915,167						-6,915,167	
	Local Match			895,933						-895,933	
Fed. Reimb. Rate: 88.53%		9/10/2012 Smita Dhuldhoya: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2012 Survey.								Total:	
1400	HBP	CON		-6,915,167						6,915,167	
	Local Match			-895,933						895,933	
Fed. Reimb. Rate: 88.53%		10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
1400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1400	HBP	CON	6,915,167							-6,915,167	
	Local Match		895,933							-895,933	
Fed. Reimb. Rate: 88.53%			9/26/2011 Srikanth Gopinath: Moved Construction funds from beyond to 14/15 based on survey data received							Total:	
1400	HBP	CON	-6,915,167							6,915,167	
	Local Match		-895,933							895,933	
Fed. Reimb. Rate: 88.53%			4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
1400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
1400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
1400	HBP	CON	6,915,167							-6,915,167	
	Local Match		895,933							-895,933	
Fed. Reimb. Rate: 88.53%			10/12/2009 Srikanth Gopinath: CON funds moved from FFY Beyond to 11/12.							Total:	
1400	HBP	CON	-6,915,167							6,915,167	
	Local Match		-895,933							895,933	
Fed. Reimb. Rate: 88.53%			12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.							Total:	
1400	HBP	CON	1,832,901								1,832,901
	Local Match		237,472								237,472
Fed. Reimb. Rate: 88.53%			Additional funds needed because the scope of work increase and they have submitted a new 6-a 6-d which was approved by district.							Total:	2,070,373
1400	HBP	CON	5,082,266								5,082,266
	Local Match		658,461								658,461
Fed. Reimb. Rate: 88.53%										Total:	5,740,727

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Los Angeles

BRIDGE NO. 53C1930, STATE STREET, OVER METROLINK & BUSWAY, BTW MCALLISTER/POMEROY AV. Rehabilitate 4-lane bridge & widen to include shoulders, sidewalk, upgrade bridge railings. No added lane capacity.

Fed Proj: BHLS-5006(284)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	2,218,160								2,218,160
R/W	3,000,000				800,000				3,800,000
CON								11,996,976	11,996,976
Total	5,218,160				800,000			11,996,976	18,015,136
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	4,430,428				708,240			10,620,923	15,759,591
Local Match	787,732				91,760			1,376,053	2,255,545
LSSRP Bond									
Local AC									
Total	5,218,160				800,000			11,996,976	18,015,136
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,774,528								1,774,528
Local Match	443,632								443,632
LSSRP Bond									
Local AC									
Total	2,218,160								2,218,160

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1455	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 80.00%			10/8/2018 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. Funds obligated in FFY 17/18. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
1455	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 80.00%			9/23/2016 Smita Dhuldhoya: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
1455	HBP	PE	388,000								388,000
	Local Match		97,000								97,000
Fed. Reimb. Rate: 80.00%			9/28/2015 Vijay Koppamam: Per 2015 September survey additional \$485,000 for PE is programmed. Agency may have to submit a revised Ex. 6D prior to authorization.							Total:	485,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1455	HBP	PE	40,000								40,000
	Local Match		10,000								10,000
Fed. Reimb. Rate: 80.00%			3/8/2012 Smita Dhuldhoya: Added funds to PE phase as requested on 6-D dated 3/7/12.							Total:	50,000
1455	HBP	PE	171,328								171,328
	Local Match		42,832								42,832
Fed. Reimb. Rate: 80.00%			10/5/2010 Srikanth Gopinath: Increase in PE cost based on survey. Need 6A/D to review to approve							Total:	214,160
1455	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 80.00%			10/8/2008 Srikanth Gopinath: Added State Bridge 53-2640 to this project for funding. moved PE funds from Prior to 08/09 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
1455	HBP	PE	-1,300,506								-1,300,506
	Local Match		-168,494								-168,494
Fed. Reimb. Rate: 88.53%			8/22/2008 Srikanth Gopinath: Correct Match rate for PE							Total:	-1,469,000
1455	HBP	PE	1,175,200								1,175,200
	Local Match		293,800								293,800
Fed. Reimb. Rate: 80.00%			8/22/2008 Srikanth Gopinath: Correct match rate for PE							Total:	1,469,000
1455	HBP	PE	1,300,506								1,300,506
	Local Match		168,494								168,494
Fed. Reimb. Rate: 88.53%										Total:	1,469,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	2,655,900				708,240				3,364,140
Local Match	344,100				91,760				435,860
LSSRP Bond									
Local AC									
Total	3,000,000				800,000				3,800,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1455	HBP	R/W			-708,240		708,240				
	Local Match				-91,760		91,760				
Fed. Reimb. Rate: 88.53%			10/12/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. Unexpended funds on RW phase must be resolved.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1455	HBP	R/W	-708,240		708,240						
	Local Match		-91,760		91,760						
Fed. Reimb. Rate: 88.53%			10/24/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6.							Total:	
1455	HBP	R/W	-3,275,610								-3,275,610
	Local Match		-424,390								-424,390
Fed. Reimb. Rate: 88.53%			9/26/2019 Smita Dhuldhoya: Removed funds from FFY 18/19 and added \$800K to FFY 19/20 as requested in September 2019 Survey							Total:	-3,700,000
1455	HBP	R/W	2,655,900								2,655,900
	Local Match		344,100								344,100
Fed. Reimb. Rate: 88.53%			10/21/2020 DLA-Admin: Fund line has not failed to deliver. 10/24/2019 DLA-Admin: Fund line failed to deliver. 9/18/2018 Smita Dhuldhoya: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19 and added \$3M as requested in September 2018 Survey.							Total:	3,000,000
1455	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/21/2020 DLA-Admin: Fund line has not failed to deliver. 10/10/2018 Linda Newton: Fund line failed to deliver. 5/22/2017 Eileen Crawford: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. As requested by agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
1455	HBP	R/W	1,327,950								1,327,950
	Local Match		172,050								172,050
Fed. Reimb. Rate: 88.53%			9/23/2016 Smita Dhuldhoya: as requested on 2016 HBP survey.							Total:	1,500,000
1455	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/1/2012 Smita Dhuldhoya: Moved R/W funds from FFY 11/12 to FFY 12/13 based on the request from the City on 2/29/12 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
1455	HBP	R/W	1,770,600								1,770,600
	Local Match		229,400								229,400
Fed. Reimb. Rate: 88.53%			9/28/2011 Srikanth Gopinath: Added addition R/W funds per survey							Total:	2,000,000
1455	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/5/2010 Srikanth Gopinath: Moved R/W from 9/10 to 11/12 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1455	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			5/12/2009 Srikanth Gopinath: City requested to move R/W from 08/09 to 09/10 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.								Total: _____
1455	HBP	R/W		885,300							885,300
	Local Match			114,700							114,700
Fed. Reimb. Rate: 88.53%										Total: _____	1,000,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								10,620,923	10,620,923
Local Match								1,376,053	1,376,053
LSSRP Bond									
Local AC									
Total								11,996,976	11,996,976

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1455	HBP	CON	-10,620,923							10,620,923	
	Local Match		-1,376,053							1,376,053	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
1455	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
1455	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
1455	HBP	CON		3,170,415							3,170,415
	Local Match			410,761							410,761
Fed. Reimb. Rate: 88.53%			9/28/2015 Vijay Koppam: Per 2015 September survey \$3,581,176 is added for CON. Agency may have to submit revised Exhibit 6D to justify additional costs.								Total: _____
1455	HBP	CON		7,450,508						-7,450,508	
	Local Match			965,292						-965,292	
Fed. Reimb. Rate: 88.53%			9/28/2015 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.								Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1455	HBP	CON	-7,450,508							7,450,508	
	Local Match		-965,292							965,292	
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
1455	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
1455	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
1455	HBP	CON	7,450,508							-7,450,508	
	Local Match		965,292							-965,292	
Fed. Reimb. Rate: 88.53%			9/23/2013 Smita Dhuldhoya: Moved CON funds from Beyond to 15/16 as requested in September 2013 survey.							Total:	
1455	HBP	CON	-7,450,508							7,450,508	
	Local Match		-965,292							965,292	
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
1455	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
1455	HBP	CON	7,450,508							-7,450,508	
	Local Match		965,292							-965,292	
Fed. Reimb. Rate: 88.53%			9/10/2012 Smita Dhuldhoya: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2012 Survey.							Total:	
1455	HBP	CON	-7,450,508							7,450,508	
	Local Match		-965,292							965,292	
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
1455	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1455	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
1455	HBP	CON		7,450,508						-7,450,508	
	Local Match			965,292						-965,292	
Fed. Reimb. Rate: 88.53%			9/28/2011 Srikanth Gopinath: Moved Construction frm beyond to 13/14 per survey							Total:	
1455	HBP	CON		-7,450,508						7,450,508	
	Local Match			-965,292						965,292	
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
1455	HBP	CON		7,450,508						-7,450,508	
	Local Match			965,292						-965,292	
Fed. Reimb. Rate: 88.53%			10/5/2010 Srikanth Gopinath: Moved CON from beyond to 13/14							Total:	
1455	HBP	CON		-7,450,508						7,450,508	
	Local Match			-965,292						965,292	
Fed. Reimb. Rate: 88.53%			4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
1455	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
1455	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
1455	HBP	CON		7,450,508						-7,450,508	
	Local Match			965,292						-965,292	
Fed. Reimb. Rate: 88.53%			10/13/2009 Srikanth Gopinath: CON funds moved from FFY Beyond to 11/12.							Total:	
1455	HBP	CON								948,422	948,422
	Local Match									122,878	122,878
Fed. Reimb. Rate: 88.53%			8/22/2008 Srikanth Gopinath: Added funds per latest 6A/6D							Total:	1,071,300

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1455	HBP	CON	-6,502,086							6,502,086	
	Local Match		-842,414							842,414	
Fed. Reimb. Rate: 88.53%			12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.								Total:
1455	HBP	CON	6,502,086								6,502,086
	Local Match		842,414								842,414
Fed. Reimb. Rate: 88.53%											Total:
											7,344,500

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Los Angeles

BRIDGE NO. PM00123, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Los Angeles. See Caltrans Local Assistance HBP web site for backup list of bridges

Fed Proj: BPMPL-5006(838)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	200,000							1,120,245	1,320,245
R/W									
CON								3,960,737	3,960,737
Total	200,000							5,080,982	5,280,982
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	177,060							4,498,193	4,675,253
Local Match	22,940							582,789	605,729
LSSRP Bond									
Local AC									
Total	200,000							5,080,982	5,280,982
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	177,060							991,753	1,168,813
Local Match	22,940							128,492	151,432
LSSRP Bond									
Local AC									
Total	200,000							1,120,245	1,320,245

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4270	HBP	PE	-991,753							991,753	
	Local Match		-128,492							128,492	
Fed. Reimb. Rate: 88.53%			3/15/2017 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to Beyond. As requested by agency. The City requested that the federal funds be provided for 53C1880 cost increase, with these CON fund being moved to beyond.							Total:	
4270	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/23/2016 DLA-Admin: Not ready to ad within 6 months. PE funds in FFY 15/17 moved to 17/18. Funds not obligated. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4270	HBP	PE	1,168,813								1,168,813
	Local Match		151,432								151,432
Fed. Reimb. Rate: 88.53%			2/20/2015 Linda Newton: New eligible BPMP project.							Total:	1,320,245

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								3,506,440	3,506,440
Local Match								454,297	454,297
LSSRP Bond									
Local AC									
Total								3,960,737	3,960,737

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4270	HBP	CON	-3,506,440							3,506,440	
	Local Match		-454,297							454,297	
Fed. Reimb. Rate: 88.53%			3/15/2017 Linda Newton: Not ready to ad within 6 months. COI funds moved from FFY 17/18 to Beyond. As requested by agency. The City req ested that the federal funds be provided for 53C1880 cost increase, with these CON fund being moved to beyond.							Total:	
4270	HBP	CON	3,506,440								3,506,440
	Local Match		454,297								454,297
Fed. Reimb. Rate: 88.53%			2/20/2015 Eileen Crawford: New eligible BPMP project							Total:	3,960,737

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Los Angeles County

BRIDGE NO. 53C0084, SLAUSON AVE, OVER SAN GABRIEL R BOH(AT&SF), 1 MI E ROSECRANS BLVD. LSSRP Seismic Retrofit

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE									
R/W									
CON				1,806,000					1,806,000
Total				1,806,000					1,806,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								1,598,852	1,598,852
Local Match				207,148				-207,148	
LSSRP Bond								207,148	207,148
Local AC				1,598,852				-1,598,852	
Total				1,806,000					1,806,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$									
Local Match									
LSSRP Bond									
Local AC									
Total									

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

2442 HBP PE

Local Match

Fed. Reimb. Rate: 88.53% 10/15/2008 Jim Kaufman:

Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								1,598,852	1,598,852
Local Match				207,148				-207,148	
LSSRP Bond								207,148	207,148
Local AC				1,598,852				-1,598,852	
Total				1,806,000					1,806,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2442	Local AC (HBP)	CON			-1,598,852	1,598,852					
	Local Match				-207,148	207,148					
Fed. Reimb. Rate: 88.53% 10/12/2021 DLA-Admin: CON AC moved from FFY 21/22 to FFY 22/23 as requested in September 2021 Status.										Total:	
2442	Local AC (HBP)	CON			1,598,852					-1,598,852	
	Local Match				207,148					-207,148	
Fed. Reimb. Rate: 88.53% 3/25/2021 Jeremy Wright: Fixed AC fund line to include local match										Total:	
2442	Local AC (HBP)	CON			-1,598,852					1,598,852	
	LSSRP Bond				-207,148					207,148	
Fed. Reimb. Rate: 88.53% 3/25/2021 Jeremy Wright: Removing Prop 1B funds from AC										Total:	
2442	Local AC (HBP)	CON		-1,598,852	1,598,852						
	LSSRP Bond			-207,148	207,148						
Fed. Reimb. Rate: 88.53% 10/14/2020 DLA-Admin: AC moved from 20/21 to 21/22 per 2020 survey.										Total:	
2442	Local AC (HBP)	CON	-1,598,852	1,598,852							
	LSSRP Bond		-207,148	207,148							
Fed. Reimb. Rate: 88.53% 10/24/2019 DLA-Admin: Adjust CON AC as requested in September 2019 survey.										Total:	
2442	Local AC (HBP)	CON	1,598,852							-1,598,852	
	LSSRP Bond		207,148							-207,148	
Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin: AC added to CON in FFY 18/19. Unknkown project schedule.										Total:	
2442	HBP	CON			-1,598,852					1,598,852	
	LSSRP Bond				-207,148					207,148	
Fed. Reimb. Rate: 88.53% 3/21/2019 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07			County: Los Angeles									
Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
2442	HBP	CON		-1,598,852	1,598,852							
	LSSRP Bond			-207,148	207,148							
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
2442	HBP	CON		-1,598,852	1,598,852							
	LSSRP Bond			-207,148	207,148							
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
2442	HBP	CON										
	LSSRP Bond											
Fed. Reimb. Rate: 88.53%			2/27/2019 Vijay Kopparam: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. As requested in February 2019. Agency is expecting to submit CON RFA during end of October 2019. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
2442	HBP	CON		1,598,852	-1,598,852							
	LSSRP Bond			207,148	-207,148							
Fed. Reimb. Rate: 88.53%			5/9/2018 Vijay Kopparam: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 18/19. As requested by agency.								Total:	
2442	HBP	CON		-1,598,852	1,598,852							
	LSSRP Bond			-207,148	207,148							
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
2442	HBP	CON										
	LSSRP Bond											
Fed. Reimb. Rate: 88.53%			5/9/2018 Reza Fereshtehnejad: Bond Funds approved. 3/29/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
2442	HBP	CON		1,598,852	-1,487,304						111,548	
	LSSRP Bond			207,148	-192,696						14,452	
Fed. Reimb. Rate: 88.53%			3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 3/1/2018 Reza Fereshtehnejad: Additional funds due to flagging and overall construction cost.								Total:	126,000
2442	Local AC (HBP)	CON		-1,487,304	1,487,304							
	Local Match			-192,696	192,696							
Fed. Reimb. Rate: 88.53%			3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 3/1/2018 Reza Fereshtehnejad: Additional fund neede, AC not needed. Move to 18/19								Total:	
2442	Local AC (HBP)	CON		1,487,304	-1,487,304							
	Local Match			192,696	-192,696							
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Program AC for project pushed out of FTIP due to constraint.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07

County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2442	HBP	CON	-1,487,304	1,487,304							
	LSSRP Bond		-192,696	192,696							
Fed. Reimb. Rate: 88.53%		3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 10/25/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
2442	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 10/25/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
2442	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 10/24/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
2442	HBP	CON	123,942								123,942
	LSSRP Bond		16,058								16,058
Fed. Reimb. Rate: 88.53%		3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 9/27/2017 Vijay Kopparam: Per 2017 September survey, agency is increasing the CON cost. . Agency has to submit an Ex. 6D prior to E-76.								Total:	140,000
2442	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 10/25/2016 DLA-Admin: Ready to Advertise. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
2442	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 10/29/2015 DLA-Admin: Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
2442	HBP	CON	282,411								282,411
	LSSRP Bond		36,589								36,589
Fed. Reimb. Rate: 88.53%		3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 10/22/2015 Vijay Kopparam: Increased CON funds based on Septemebr 2015 survey. Approval of revised Ex. 6D is required before authorization of funds.								Total:	319,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles											
Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2442	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%	3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 10/6/2015 Vijay Kopparam: Ready to Advertise. CON funds moved from FFY 16/17 to 15/16. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										
Total: _____											
2442	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%	3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 3/25/2015 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										
Total: _____											
2442	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%	3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 3/25/2015 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.										
Total: _____											
2442	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%	3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 10/28/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 15/16 to 14/15. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.										
Total: _____											
2442	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%	3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 11/14/2013 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.										
Total: _____											
2442	HBP	CON	1,080,951								-1,080,951
	LSSRP Bond		140,049								-140,049
Fed. Reimb. Rate: 88.53%	3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 10/10/2013 Vijay Kopparam: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.										
Total: _____											
2442	HBP	CON	-1,080,951								1,080,951
	LSSRP Bond		-140,049								140,049
Fed. Reimb. Rate: 88.53%	3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).										
Total: _____											

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2442	HBP LSSRP Bond	CON									
Fed. Reimb. Rate: 88.53%			3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2442	HBP LSSRP Bond	CON									
Fed. Reimb. Rate: 88.53%			3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2442	HBP LSSRP Bond	CON									
Fed. Reimb. Rate: 88.53%			3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
2442	HBP LSSRP Bond	CON									
Fed. Reimb. Rate: 88.53%			3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
2442	HBP LSSRP Bond	CON									
Fed. Reimb. Rate: 88.53%			3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 10/18/2010 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 11/12. As requested in September 2010 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
2442	HBP LSSRP Bond	CON									
Fed. Reimb. Rate: 88.53%			3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
2442	HBP LSSRP Bond	CON									
Fed. Reimb. Rate: 88.53%			3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2442	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			3/1/2018 Reza Fereshtehnejad: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 9/10 to 10/11. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total: _____
2442	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/18/2007 DLA-Admin: CON funds moved from FFY 2008/9 to 2009/10. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.								Total: _____
2442	HBP	CON		-1,038,823							-1,038,823
	Local Match			-134,591							-134,591
Fed. Reimb. Rate: 88.53%			10/5/2007 Eric Bost: Fund Line NOT suppressed. 7/19/2007 Eric Bost: Fund Line suppressed. No FTIP capacity. 2/2007: Removes local funds. Matching funds should have been LSSRP Bonds.								Total: -1,173,414
2442	HBP	CON		1,080,951							1,080,951
	LSSRP Bond			140,049							140,049
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 10/5/2007 Eric Bost: Fund Line NOT suppressed. County spreadsheet dated 10/7/2007 indicates project will deliver in 8/9. 7/19/2007 Eric Bost: Fund Line suppressed. No FTIP capacity. 2/2007: County requested programming in 8/9 and cost increase. Adds LSSRP Bond funds. Project was pushed into 9/10 because project was (and remains) not ready to advertise within 6 months.								Total: 1,221,000
2442	HBP	CON		1,038,823							1,038,823
	Local Match			134,591							134,591
Fed. Reimb. Rate: 88.53%											Total: 1,173,414

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Los Angeles County

BRIDGE NO. 53C0488, SOLEDAD CYN RD, OVER SANTA CLARA RIV BR, 0.3 MI E AGUA DULCE CY RD. Replace 2 lane bridge with 2 lane bridge.

Fed Proj: BRLS-5953(045)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	1,462,500								1,462,500
R/W									
CON								10,283,000	10,283,000
Total	1,462,500							10,283,000	11,745,500
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,294,751							9,103,540	10,398,291
Local Match	167,749							1,179,460	1,347,209
LSSRP Bond									
Local AC									
Total	1,462,500							10,283,000	11,745,500
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,294,751								1,294,751
Local Match	167,749								167,749
LSSRP Bond									
Local AC									
Total	1,462,500								1,462,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
489	HBP	PE	177,060								177,060
	Local Match		22,940								22,940
Fed. Reimb. Rate: 88.53%			4/23/2010 Hamid Aghasharif: There PE phase has used \$200,000.00 on prior years.							Total:	200,000
489	HBP	PE	729,930								729,930
	Local Match		94,570								94,570
Fed. Reimb. Rate: 88.53%			10/14/2009 Hamid Aghasharif: As requested in October 2009 Survey. Exhibit 6-D to be submitted later.							Total:	824,500
489	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/14/2009 Hamid Aghasharif: PE funds moved from FFY Prior to 9/10. As requested in October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
489	HBP	PE	387,761								387,761
	Local Match		50,239								50,239
Fed. Reimb. Rate: 88.53%										Total:	438,000

CON Summary:		Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$									9,103,540	9,103,540
Local Match									1,179,460	1,179,460
LSSRP Bond										
Local AC										
Total									10,283,000	10,283,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
489	HBP	CON					-9,103,540			9,103,540	
	Local Match						-1,179,460			1,179,460	
Fed. Reimb. Rate: 88.53%										Total:	
10/31/2019 DLA-Admin: Not ready to ad within 6 months. CO funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											
489	HBP	CON				-9,103,540	9,103,540				
	Local Match					-1,179,460	1,179,460				
Fed. Reimb. Rate: 88.53%										Total:	
10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											
489	HBP	CON			-9,103,540	9,103,540					
	Local Match				-1,179,460	1,179,460					
Fed. Reimb. Rate: 88.53%										Total:	
10/31/2019 DLA-Admin: Not ready to ad within 6 months. COI funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											
489	HBP	CON			9,103,540					-9,103,540	
	Local Match				1,179,460					-1,179,460	
Fed. Reimb. Rate: 88.53%										Total:	
10/10/2019 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2019 Survey.											
489	HBP	CON			-9,103,540					9,103,540	
	Local Match				-1,179,460					1,179,460	
Fed. Reimb. Rate: 88.53%										Total:	
10/25/2018 DLA-Admin: Not ready to ad within 6 months. COI funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											
489	HBP	CON		-9,103,540	9,103,540						
	Local Match			-1,179,460	1,179,460						
Fed. Reimb. Rate: 88.53%										Total:	
10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07			County: Los Angeles									
Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
489	HBP	CON	-9,103,540	9,103,540								
	Local Match		-1,179,460	1,179,460								
Fed. Reimb. Rate: 88.53%		10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
489	HBP	CON	1,667,020								1,667,020	
	Local Match		215,980								215,980	
Fed. Reimb. Rate: 88.53%		10/1/2018 Vijay Kopparam: Per September 2018 survey, agency is asking for cost increase for CON. Approval of Exhibit 6D is required prior to authorization.									Total:	1,883,000
489	HBP	CON	7,436,520							-7,436,520		
	Local Match		963,480							-963,480		
Fed. Reimb. Rate: 88.53%		10/1/2018 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.									Total:	
489	HBP	CON			-7,436,520					7,436,520		
	Local Match				-963,480					963,480		
Fed. Reimb. Rate: 88.53%		3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
489	HBP	CON		-7,436,520	7,436,520							
	Local Match			-963,480	963,480							
Fed. Reimb. Rate: 88.53%		10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
489	HBP	CON	-7,436,520	7,436,520								
	Local Match		-963,480	963,480								
Fed. Reimb. Rate: 88.53%		10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
489	HBP	CON										
	Local Match											
Fed. Reimb. Rate: 88.53%		10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									Total:	
489	HBP	CON	7,436,520							-7,436,520		
	Local Match		963,480							-963,480		
Fed. Reimb. Rate: 88.53%		9/27/2017 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.									Total:	
489	HBP	CON	-7,436,520							7,436,520		
	Local Match		-963,480							963,480		
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
489	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
489	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
489	HBP	CON		867,594							867,594
	Local Match			112,406							112,406
Fed. Reimb. Rate: 88.53%		10/6/2015 Vijay Kopparam: Per 2015 September survey, agency is requesting additional \$980,000 in CON funds. Agency may have to submit a revised Ex. 6D to justify the additional cost before funds can be authorized.								Total:	980,000
489	HBP	CON		6,568,926						-6,568,926	
	Local Match			851,074						-851,074	
Fed. Reimb. Rate: 88.53%		10/6/2015 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.								Total:	
489	HBP	CON		-6,568,926						6,568,926	
	Local Match			-851,074						851,074	
Fed. Reimb. Rate: 88.53%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
489	HBP	CON		6,568,926						-6,568,926	
	Local Match			851,074						-851,074	
Fed. Reimb. Rate: 88.53%		9/25/2014 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2014 Survey.								Total:	
489	HBP	CON		-6,568,926						6,568,926	
	Local Match			-851,074						851,074	
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
489	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
489	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
489	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
489	HBP	CON	309,855								309,855
	Local Match		40,145								40,145
Fed. Reimb. Rate: 88.53%			10/10/2013 Vijay Kopparam: Per 2013 September survey agency is increasing CON funds by \$350,000. Agency has to have an approved Ex. 6D and Ex.6B prior to removing the hold on CON							Total:	350,000
489	HBP	CON	6,259,071							-6,259,071	
	Local Match		810,929							-810,929	
Fed. Reimb. Rate: 88.53%			10/10/2013 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.							Total:	
489	HBP	CON	-6,259,071							6,259,071	
	Local Match		-810,929							810,929	
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
489	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
489	HBP	CON	6,259,071							-6,259,071	
	Local Match		810,929							-810,929	
Fed. Reimb. Rate: 88.53%			9/24/2012 Vijay Kopparam: As requested in 2012 HBP survey dated 9/6/12 move CON funds (\$7,070,000) from beyond to FY 14/15.							Total:	
489	HBP	CON	-6,259,071							6,259,071	
	Local Match		-810,929							810,929	
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
489	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
489	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
489	HBP	CON		6,259,071						-5,588,456	670,615
	Local Match			810,929						-724,044	86,885
Fed. Reimb. Rate: 88.53%			10/11/2011 Linda Newton: Update per 2011 Survey.							Total:	757,500
489	Local AC (HBP)	CON		-5,588,456						5,588,456	
	Local Match			-724,044						724,044	
Fed. Reimb. Rate: 88.53%			10/11/2011 Linda Newton: Update per 2011 Survey, remove AC.							Total:	
489	Local AC (HBP)	CON		5,588,456						-5,588,456	
	Local Match			724,044						-724,044	
Fed. Reimb. Rate: 88.53%			8/26/2011 Eric Bost: Corrects AC Programming.							Total:	
489	Local AC (HBP)	CON		5,588,456						-5,588,456	
	Local Match			724,044						-724,044	
Fed. Reimb. Rate: 88.53%			8/26/2011 Eric Bost: Corrects AC programming.							Total:	
489	HBP	CON		-5,588,456						5,588,456	
	Local Match			-724,044						724,044	
Fed. Reimb. Rate: 88.53%			8/26/2011 Eric Bost: Project is not ready to advertise.							Total:	
489	Local AC (HBP)	CON		-5,588,456						5,588,456	
	Local Match			-724,044						724,044	
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
489	Local AC (HBP)	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			8/26/2010 Eric Bost: Deletes AC. Project is not ready to advertise. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
489	Local AC (HBP)	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: County has requested AC. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
489	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
489	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
489	HBP	CON		-387,319							-387,319
	Local Match			-50,181							-50,181
Fed. Reimb. Rate: 88.53%			10/14/2009 Hamid Aghasharif: As requested in October 2009 Survey							Total:	-437,500
489	HBP	CON		5,975,775						-5,975,775	
	Local Match			774,225						-774,225	
Fed. Reimb. Rate: 88.53%			10/14/2009 Hamid Aghasharif: CON funds moved from FFY Beyond to 11/12. As requested in October 2009 Survey.							Total:	
489	HBP	CON		-5,975,775						5,975,775	
	Local Match			-774,225						774,225	
Fed. Reimb. Rate: 88.53%			12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.							Total:	
489	HBP	CON		2,056,109							2,056,109
	Local Match			266,391							266,391
Fed. Reimb. Rate: 88.53%			County requests cost increase.							Total:	2,322,500
489	HBP	CON		3,919,666							3,919,666
	Local Match			507,834							507,834
Fed. Reimb. Rate: 88.53%										Total:	4,427,500

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Los Angeles County

BRIDGE NO. 53C0517, SAN FRCSQUTO CA RD, OVER SAN FRANCISQUITO CYN CRK, 9.7 MI N BOUQUET CYN RD. Replace 2 lane bridge with 2 lane bridge.

Fed Proj: BRLS-5953(507)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	1,461,159						1,132,841		2,594,000
R/W									
CON							9,800,000		9,800,000
Total	1,461,159						10,932,841		12,394,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,293,564						9,678,844		10,972,408
Local Match	167,595						1,253,997		1,421,592
LSSRP Bond									
Local AC									
Total	1,461,159						10,932,841		12,394,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,293,564						1,002,904		2,296,468
Local Match	167,595						129,937		297,532
LSSRP Bond									
Local AC									
Total	1,461,159						1,132,841		2,594,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3238	HBP	PE						-1,002,904	1,002,904		
	Local Match							-129,937	129,937		
Fed. Reimb. Rate: 88.53%			3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 25/26. NEPA not yet clear.							Total:	
3238	HBP	PE					-1,002,904	1,002,904			
	Local Match						-129,937	129,937			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3238	HBP	PE			-1,002,904		1,002,904				
	Local Match				-129,937		129,937				
Fed. Reimb. Rate: 88.53%			10/12/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.							Total:	

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3238	HBP	PE		-1,002,904	1,002,904						
	Local Match			-129,937	129,937						
Fed. Reimb. Rate: 88.53%			7/19/2021 Andy Chou: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.							Total:	
3238	HBP	PE		1,002,904							1,002,904
	Local Match			129,937							129,937
Fed. Reimb. Rate: 88.53%			9/29/2020 Vijay Kopparam: Agency is requesting additional funds. Agency has to submit aooroved Ex. 6D prior to authorizatin.							Total:	1,132,841
3238	HBP	PE		383,033							383,033
	Local Match			49,626							49,626
Fed. Reimb. Rate: 88.53%			3/15/2011 Linda Newton: Increase funding to match approved Exhibit 6-A. SLA has given concurrence.							Total:	432,659
3238	HBP	PE		272,270							272,270
	Local Match			35,275							35,275
Fed. Reimb. Rate: 88.53%			10/6/2010 Srikanth Gopinath: Revised based on October 2010 survey							Total:	307,545
3238	HBP	PE		638,261							638,261
	Local Match			82,694							82,694
Fed. Reimb. Rate: 88.53%			10/15/2007 Jim Kaufman: PE was not obligated in 06/07. Increase funds to latest Exh 6-A.							Total:	720,955
3238	HBP	PE		-260,000							-260,000
	Local Match			-65,000							-65,000
Fed. Reimb. Rate: 80.00%			10/15/2007 Jim Kaufman: PE was not obligated in 06/07. Increase funds to latest Exh 6-A.							Total:	-325,000
3238	HBP	PE		260,000							260,000
	Local Match			65,000							65,000
Fed. Reimb. Rate: 80.00%			Funds were obligated in prior year.							Total:	325,000
3238	HBP	PE		-287,723							-287,723
	Local Match			-37,278							-37,278
Fed. Reimb. Rate: 88.53%			Funds obligated in prior year.							Total:	-325,000
3238	HBP	PE		287,723							287,723
	Local Match			37,278							37,278
Fed. Reimb. Rate: 88.53%										Total:	325,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							8,675,940		8,675,940
Local Match							1,124,060		1,124,060
LSSRP Bond									
Local AC									
Total							9,800,000		9,800,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3238	HBP	CON							8,675,940	-8,675,940	
	Local Match								1,124,060	-1,124,060	
Fed. Reimb. Rate: 88.53% 8/30/2022 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in August 2022 Status.										Total:	
3238	HBP	CON							-8,675,940	8,675,940	
	Local Match								-1,124,060	1,124,060	
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3238	HBP	CON						-8,675,940	8,675,940		
	Local Match							-1,124,060	1,124,060		
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3238	HBP	CON					-8,675,940	8,675,940			
	Local Match						-1,124,060	1,124,060			
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3238	HBP	CON					8,675,940			-8,675,940	
	Local Match						1,124,060			-1,124,060	
Fed. Reimb. Rate: 88.53% 9/22/2021 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.										Total:	
3238	HBP	CON					-8,675,940			8,675,940	
	Local Match						-1,124,060			1,124,060	
Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3238	HBP	CON				-8,675,940	8,675,940				
	Local Match					-1,124,060	1,124,060				
Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3238	HBP	CON				8,675,940				-8,675,940	
	Local Match					1,124,060				-1,124,060	
Fed. Reimb. Rate: 88.53%			9/29/2020 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2020 Survey.							Total:	
3238	HBP	CON					-8,675,940			8,675,940	
	Local Match						-1,124,060			1,124,060	
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3238	HBP	CON				-8,675,940	8,675,940				
	Local Match					-1,124,060	1,124,060				
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3238	HBP	CON			-8,675,940	8,675,940					
	Local Match				-1,124,060	1,124,060					
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3238	HBP	CON			8,675,940					-8,675,940	
	Local Match				1,124,060					-1,124,060	
Fed. Reimb. Rate: 88.53%			10/10/2019 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2019 Survey.							Total:	
3238	HBP	CON			-8,675,940					8,675,940	
	Local Match				-1,124,060					1,124,060	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3238	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3238	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3238	HBP	CON		411,222							411,222
	Local Match			53,278							53,278
Fed. Reimb. Rate: 88.53%			10/6/2015 Vijay Kopparam: Per 2015 September survey, agency is requesting \$464,500 in additional CON funds. Agency may have to submit a revised Ex. 6D justifying the additional costs.							Total:	464,500

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07			County: Los Angeles								
Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3238	HBP	CON	8,264,718							-8,264,718	
	Local Match		1,070,782							-1,070,782	
Fed. Reimb. Rate: 88.53%		10/6/2015 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.								Total:	
3238	HBP	CON	-8,264,718							8,264,718	
	Local Match		-1,070,782							1,070,782	
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3238	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3238	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3238	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3238	HBP	CON	2,275,841								2,275,841
	Local Match		294,859								294,859
Fed. Reimb. Rate: 88.53%		10/10/2013 Vijay Kopparam: Per 2013 September survey agency is requesting additional \$2,570,700 in CON funds. Agency has to have an approved Ex. 6B and Ex. 6D prior to removing HOLD for CON funds.								Total:	2,570,700
3238	HBP	CON	5,988,877							-5,988,877	
	Local Match		775,923							-775,923	
Fed. Reimb. Rate: 88.53%		10/10/2013 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.								Total:	
3238	HBP	CON	-5,988,877							5,988,877	
	Local Match		-775,923							775,923	
Fed. Reimb. Rate: 88.53%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
3238	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3238	HBP	CON	5,988,877							-5,098,974	889,904
	Local Match		775,923							-660,626	115,296
Fed. Reimb. Rate: 88.53%			9/27/2012 Vijay Koppam: As requested in 2012 HBP survey dated 9/26/12, CON funds moved from beyond to FY 14/15. CON funds increased from \$5,759,600 to \$6,764,800. Target date for CON E76 submittal is June 2014.							Total:	1,005,200
3238	HBP	CON	-5,098,974							5,098,974	
	Local Match		-660,626							660,626	
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3238	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3238	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3238	HBP	CON	5,098,974							-5,098,974	
	Local Match		660,626							-660,626	
Fed. Reimb. Rate: 88.53%			10/4/2011 Hamid Aghasharif: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.							Total:	
3238	HBP	CON	-5,098,974							5,098,974	
	Local Match		-660,626							660,626	
Fed. Reimb. Rate: 88.53%			3/25/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3238	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/25/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3238	HBP	CON	5,098,974							-3,574,841	1,524,132
	Local Match		660,626							-463,159	197,468
Fed. Reimb. Rate: 88.53%			3/15/2011 Linda Newton: Increase funding to match approved Exhibit 6-A. SLA has given concurrence.							Total:	1,721,600
3238	HBP	CON	-3,574,841							3,574,841	
	Local Match		-463,159							463,159	
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3238	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3238	HBP	CON		3,574,841						-3,574,841	
	Local Match			463,159						-463,159	
Fed. Reimb. Rate: 88.53%			10/6/2010 Srikanth Gopinath: Revised based on October 2010 survey							Total:	
3238	HBP	CON		-3,574,841						3,574,841	
	Local Match			-463,159						463,159	
Fed. Reimb. Rate: 88.53%			4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3238	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3238	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3238	HBP	CON		3,574,841						-3,574,841	
	Local Match			463,159						-463,159	
Fed. Reimb. Rate: 88.53%			10/15/2009 Hamid Aghasharif: CON funds moved from FFY Beyond to 11/12. As requested in October 2009 Survey.							Total:	
3238	HBP	CON		-3,319,875						3,574,841	254,966
	Local Match			-430,125						463,159	33,034
Fed. Reimb. Rate: 88.53%			Project is not ready to ad. Move construction funding to beyond.							Total:	288,000
3238	HBP	CON		316,155							316,155
	Local Match			40,961							40,961
Fed. Reimb. Rate: 88.53%			Cost increase requested by the County.							Total:	357,116
3238	HBP	CON		3,003,720							3,003,720
	Local Match			389,164							389,164
Fed. Reimb. Rate: 88.53%										Total:	3,392,884

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Los Angeles County

BRIDGE NO. 53C0518, SAN FRCSQUITO CA RD, OVER SAN FRANCISQUITO CYN CRK, 1/2MI S OF WAT&POWER PNS. Replace 2 lane FO bridge with new 2 lane bridge.

Fed Proj: BRLS-5953(579)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	701,000						591,000		1,292,000
R/W									
CON								2,972,200	2,972,200
Total	701,000						591,000	2,972,200	4,264,200
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	620,595						523,212	2,631,289	3,775,096
Local Match	80,405						67,788	340,911	489,104
LSSRP Bond									
Local AC									
Total	701,000						591,000	2,972,200	4,264,200
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	620,595						523,212		1,143,808
Local Match	80,405						67,788		148,192
LSSRP Bond									
Local AC									
Total	701,000						591,000		1,292,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3333	HBP	PE						-523,212	523,212		
	Local Match							-67,788	67,788		
Fed. Reimb. Rate: 88.53%			3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 25/26. NEPA not yet clear.							Total:	
3333	HBP	PE					-523,212	523,212			
	Local Match						-67,788	67,788			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3333	HBP	PE				-523,212	523,212				
	Local Match					-67,788	67,788				
Fed. Reimb. Rate: 88.53%			10/22/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3333	HBP	PE			-523,212	523,212					
	Local Match				-67,788	67,788					
Fed. Reimb. Rate: 88.53%			10/21/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. NEPA not yet clear. Funding moved to match PE time extension.								Total: _____
3333	HBP	PE		-523,212	523,212						
	Local Match			-67,788	67,788						
Fed. Reimb. Rate: 88.53%			10/12/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear.								Total: _____
3333	HBP	PE		-523,212	523,212						
	Local Match			-67,788	67,788						
Fed. Reimb. Rate: 88.53%			10/10/2019 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 20/21. As requested in September 2019 Survey.								Total: _____
3333	HBP	PE		523,212							523,212
	Local Match			67,788							67,788
Fed. Reimb. Rate: 88.53%			10/1/2018 Vijay Koppam: Per 2018 Septembe survey agency is requesting additional PE funds. Approval of Ex. 6D is required prior to authorization.								Total: _____ 591,000
3333	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/6/2010 Srikanth Gopinath: Revised based on October 2010 survey 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total: _____
3333	HBP	PE		214,243							214,243
	Local Match			27,757							27,757
Fed. Reimb. Rate: 88.53%			8/4/2010 Hamid Aghasharif: The County has raised their estimate cost because of potential environmental effects of the proposed project. The County has submitted new 6-B and 6-D Exhibits dated 6/25,2010.								Total: _____ 242,000
3333	HBP	PE		406,353							406,353
	Local Match			52,647							52,647
Fed. Reimb. Rate: 88.53%			New Candidate project.								Total: _____ 459,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								2,631,289	2,631,289
Local Match								340,911	340,911
LSSRP Bond									
Local AC									
Total								2,972,200	2,972,200

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3333	HBP	CON							-2,631,289	2,631,289	
	Local Match								-340,911	340,911	
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved fr m FFY 25/26 to Beyond. Action tak en to financially constrain the FTIP (PUSH). Attempt will be made to program this project in yea shown.							Total:	
3333	HBP	CON							2,631,289	-2,631,289	
	Local Match								340,911	-340,911	
Fed. Reimb. Rate: 88.53%			8/30/2022 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in August 2022 Status.							Total:	
3333	HBP	CON								28,507	28,507
	Local Match									3,693	3,693
Fed. Reimb. Rate: 88.53%			12/17/2021 Linda Newton: Revise CON funds in Beyond to match LAPG 6-A dated 3/18/2020.							Total:	32,200
3333	HBP	CON							-2,602,782	2,602,782	
	Local Match								-337,218	337,218	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3333	HBP	CON							2,602,782	-2,602,782	
	Local Match								337,218	-337,218	
Fed. Reimb. Rate: 88.53%			9/22/2021 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in September 2021 Status.							Total:	
3333	HBP	CON					-2,602,782			2,602,782	
	Local Match						-337,218			337,218	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3333	HBP	CON					2,602,782			-2,602,782	
	Local Match						337,218			-337,218	
Fed. Reimb. Rate: 88.53%			9/29/2020 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2020 Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3333	HBP	CON	-2,602,782							2,602,782	
	Local Match		-337,218							337,218	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3333	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3333	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3333	HBP	CON	301,002								301,002
	Local Match		38,998								38,998
Fed. Reimb. Rate: 88.53%			10/6/2015 Vijay Kopparam: Per 2015 September Survey agency is requesting \$340,000 additional CON funds. Agency may have to submit a revised Ex. 6D justifying the additional costs prior to authorizing the funds.							Total:	340,000
3333	HBP	CON	2,301,780							-2,301,780	
	Local Match		298,220							-298,220	
Fed. Reimb. Rate: 88.53%			10/6/2015 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.							Total:	
3333	HBP	CON	-2,301,780							2,301,780	
	Local Match		-298,220							298,220	
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3333	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3333	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3333	HBP	CON	2,301,780							-2,301,780	
	Local Match		298,220							-298,220	
Fed. Reimb. Rate: 88.53%			10/10/2013 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3333	HBP	CON	-2,301,780							2,301,780	
	Local Match		-298,220							298,220	
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3333	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3333	HBP	CON	2,301,780							-2,301,780	
	Local Match		298,220							-298,220	
Fed. Reimb. Rate: 88.53%			9/24/2012 Vijay Koppam: As requested in 2012 HBP survey the CON funds (\$2,600,000) have been moved from beyond to FY 14/15.							Total:	
3333	HBP	CON	-2,301,780							2,301,780	
	Local Match		-298,220							298,220	
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3333	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3333	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3333	HBP	CON	2,301,780							-2,301,780	
	Local Match		298,220							-298,220	
Fed. Reimb. Rate: 88.53%			10/4/2011 Hamid Aghasharif: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.							Total:	
3333	HBP	CON	-2,301,780							2,301,780	
	Local Match		-298,220							298,220	
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3333	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3333	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3333	HBP	CON		2,301,780						-2,301,780	
	Local Match			298,220						-298,220	
Fed. Reimb. Rate: 88.53%		10/6/2010 Srikanth Gopinath: Revised based on October 2010 survey								Total:	
3333	HBP	CON		-2,301,780						2,301,780	
	Local Match			-298,220						298,220	
Fed. Reimb. Rate: 88.53%		4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3333	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3333	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3333	HBP	CON		2,301,780						-2,301,780	
	Local Match			298,220						-298,220	
Fed. Reimb. Rate: 88.53%		10/15/2009 Hamid Aghasharif: CON funds moved from FFY Beyond to 11/12. As requested in October 2009 Survey.								Total:	
3333	HBP	CON								2,301,780	2,301,780
	Local Match									298,220	298,220
Fed. Reimb. Rate: 88.53%		New Candidate project.								Total:	2,600,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Los Angeles County

BRIDGE NO. 53C0519, SAN FRCSQUITO CA RD, OVER SAN FRANCISQUITO CYN CRK, 1MI S OF WAT&POW PENSTKS. Replace FO 2 lane bridge with new 2 lane bridge.

Fed Proj: BRLS-5953(583)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	692,000						591,000		1,283,000
R/W									
CON								3,591,000	3,591,000
Total	692,000						591,000	3,591,000	4,874,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	612,628						523,212	3,179,112	4,314,952
Local Match	79,372						67,788	411,888	559,048
LSSRP Bond									
Local AC									
Total	692,000						591,000	3,591,000	4,874,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	612,628						523,212		1,135,840
Local Match	79,372						67,788		147,160
LSSRP Bond									
Local AC									
Total	692,000						591,000		1,283,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3271	HBP	PE						-523,212	523,212		
	Local Match							-67,788	67,788		
Fed. Reimb. Rate: 88.53%			3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 25/26. NEPA not yet clear.							Total:	
3271	HBP	PE					-523,212	523,212			
	Local Match						-67,788	67,788			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3271	HBP	PE				-523,212	523,212				
	Local Match					-67,788	67,788				
Fed. Reimb. Rate: 88.53%			10/22/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3271	HBP	PE			-523,212	523,212					
	Local Match				-67,788	67,788					
Fed. Reimb. Rate: 88.53%			10/21/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. NEPA not yet clear. Funding moved to match PE time extension.							Total:	
3271	HBP	PE		-523,212	523,212						
	Local Match			-67,788	67,788						
Fed. Reimb. Rate: 88.53%			10/12/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6.							Total:	
3271	HBP	PE		-523,212	523,212						
	Local Match			-67,788	67,788						
Fed. Reimb. Rate: 88.53%			10/10/2019 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 20/21. As requested in September 2019 Survey.							Total:	
3271	HBP	PE		523,212							523,212
	Local Match			67,788							67,788
Fed. Reimb. Rate: 88.53%			10/1/2018 Vijay Koppam: Per September 2018 survey agency is requesting additional \$591,000 for PE. Approval of Ex. 6D is required prior to authorization.							Total:	591,000
3271	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/6/2010 Srikanth Gopinath: Revised based on October 2010 survey 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
3271	HBP	PE		214,243							214,243
	Local Match			27,757							27,757
Fed. Reimb. Rate: 88.53%			8/4/2010 Hamid Aghasharif: The County has increased their estimate for environmental studies, new Exhibit 6-B and 6-D has been submitted by the County.							Total:	242,000
3271	HBP	PE		398,385							398,385
	Local Match			51,615							51,615
Fed. Reimb. Rate: 88.53%			New candidate project.							Total:	450,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$										3,179,112	3,179,112
Local Match										411,888	411,888
LSSRP Bond											
Local AC											
Total										3,591,000	3,591,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3271	HBP	CON							-3,179,112	3,179,112	
	Local Match								-411,888	411,888	
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved fr m FFY 25/26 to Beyond. Action tak en to financially constrain the FTIP (PUSH). Attempt will be made to program this project in yea shown.							Total:	
3271	HBP	CON							3,179,112	-3,179,112	
	Local Match								411,888	-411,888	
Fed. Reimb. Rate: 88.53%			8/30/2022 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in August 2022 Status.							Total:	
3271	HBP	CON							-3,179,112	3,179,112	
	Local Match								-411,888	411,888	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3271	HBP	CON							3,179,112	-3,179,112	
	Local Match								411,888	-411,888	
Fed. Reimb. Rate: 88.53%			9/22/2021 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in September 2021 Status.							Total:	
3271	HBP	CON					-3,179,112			3,179,112	
	Local Match						-411,888			411,888	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3271	HBP	CON					576,330				576,330
	Local Match						74,670				74,670
Fed. Reimb. Rate: 88.53%			9/29/2020 Vijay Kopparam: Agency is requesting additional \$651,000 in CON. Agency has to submit an approved Ex. 6D prior to authorization.							Total:	651,000
3271	HBP	CON					2,602,782			-2,602,782	
	Local Match						337,218			-337,218	
Fed. Reimb. Rate: 88.53%			9/29/2020 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2020 Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3271	HBP	CON		-2,602,782						2,602,782	
	Local Match			-337,218						337,218	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3271	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3271	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3271	HBP	CON		371,826							371,826
	Local Match			48,174							48,174
Fed. Reimb. Rate: 88.53%			10/6/2015 Vijay Kopparam: Per 2015 September survey agency is requesting \$420,000 in additional CON funds. Agency may need to submit a revised Ex. 6D to justify the additional costs prior to authorizing the funds..							Total:	420,000
3271	HBP	CON		2,230,956						-2,230,956	
	Local Match			289,044						-289,044	
Fed. Reimb. Rate: 88.53%			10/6/2015 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.							Total:	
3271	HBP	CON		-2,230,956						2,230,956	
	Local Match			-289,044						289,044	
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3271	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3271	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3271	HBP	CON		2,230,956						-2,230,956	
	Local Match			289,044						-289,044	
Fed. Reimb. Rate: 88.53%			10/10/2013 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3271	HBP	CON		-2,230,956						2,230,956	
	Local Match			-289,044						289,044	
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3271	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3271	HBP	CON		2,230,956						-2,230,956	
	Local Match			289,044						-289,044	
Fed. Reimb. Rate: 88.53%			9/24/2012 Vijay Koppam: As requested in 2012 HBP survey CON funds (\$2,520,000) has been moved from beyond to FY 14/15.							Total:	
3271	HBP	CON		-2,230,956						2,230,956	
	Local Match			-289,044						289,044	
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3271	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3271	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3271	HBP	CON		2,230,956						-2,230,956	
	Local Match			289,044						-289,044	
Fed. Reimb. Rate: 88.53%			10/4/2011 Hamid Aghasharif: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.							Total:	
3271	HBP	CON		-2,230,956						2,230,956	
	Local Match			-289,044						289,044	
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3271	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3271	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3271	HBP	CON		2,230,956						-2,230,956	
	Local Match			289,044						-289,044	
Fed. Reimb. Rate: 88.53%		10/6/2010 Srikanth Gopinath: Revised based on October 2010 survey								Total:	
3271	HBP	CON		-2,230,956						2,230,956	
	Local Match			-289,044						289,044	
Fed. Reimb. Rate: 88.53%		4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3271	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3271	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3271	HBP	CON		2,230,956						-2,230,956	
	Local Match			289,044						-289,044	
Fed. Reimb. Rate: 88.53%		10/15/2009 Hamid Aghasharif: CON funds moved from FFY Beyond to 11/12. As requested in October 2009 Survey.								Total:	
3271	HBP	CON								2,230,956	2,230,956
	Local Match									289,044	289,044
Fed. Reimb. Rate: 88.53%		New candidate project								Total:	2,520,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Los Angeles County

BRIDGE NO. 53C0555, SOLEDAD CANYON RD, OVER SP/UP RR, 1/8 MI E AGUA DULCE CYN R. Replace existing 2 lane bridge with new 2 lane bridge. MTA is funding additional bridge length if spanning more than one track.

Fed Proj: BRLS-5953(635)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	430,000								430,000
R/W									
CON								2,800,000	2,800,000
Total	430,000							2,800,000	3,230,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	380,679							2,478,840	2,859,519
Local Match	49,321							321,160	370,481
LSSRP Bond									
Local AC									
Total	430,000							2,800,000	3,230,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	380,679								380,679
Local Match	49,321								49,321
LSSRP Bond									
Local AC									
Total	430,000								430,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3418	HBP	PE	74,144								74,144
	Local Match		9,606								9,606
Fed. Reimb. Rate: 88.53%			5/2/2012 Vijay Koppam: Moved funds (\$131,250) from 12/13 FY to 11/12 FY and added \$87,750 per submitted Exhibit 6D dated 11/28/11							Total:	83,750
3418	HBP	PE	116,196								116,196
	Local Match		15,054								15,054
Fed. Reimb. Rate: 88.53%			10/4/2011 Hamid Aghasharif: Additional funds requested per September 2011 annual survey.							Total:	131,250
3418	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/16/2009 Hamid Aghasharif: OA was exhausted preventing obligation of funds in FFY 8/9, therefore shifting the funds to FFY 9/10. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3418	HBP	PE	190,340								190,340
	Local Match		24,661								24,661
Fed. Reimb. Rate: 88.53%			9/26/2008 Shannon Mlcoch: new project.....							Total:	215,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								2,478,840	2,478,840
Local Match								321,160	321,160
LSSRP Bond									
Local AC									
Total								2,800,000	2,800,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3418	HBP	CON					-2,478,840			2,478,840	
	Local Match						-321,160			321,160	
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CO funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3418	HBP	CON				-2,478,840	2,478,840				
	Local Match					-321,160	321,160				
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3418	HBP	CON			-2,478,840	2,478,840					
	Local Match				-321,160	321,160					
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. COI funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3418	HBP	CON			2,478,840					-2,478,840	
	Local Match				321,160					-321,160	
Fed. Reimb. Rate: 88.53%			10/10/2019 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2019 Survey.							Total:	
3418	HBP	CON			-2,478,840					2,478,840	
	Local Match				-321,160					321,160	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. COI funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3418	HBP	CON		-2,478,840	2,478,840						
	Local Match			-321,160	321,160						
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3418	HBP	CON		2,478,840						-2,478,840	
	Local Match			321,160						-321,160	
Fed. Reimb. Rate: 88.53%			10/1/2018 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.							Total:	
3418	HBP	CON			-2,478,840					2,478,840	
	Local Match				-321,160					321,160	
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3418	HBP	CON		-2,478,840	2,478,840						
	Local Match			-321,160	321,160						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3418	HBP	CON		-2,478,840	2,478,840						
	Local Match			-321,160	321,160						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3418	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3418	HBP	CON		2,478,840						-2,478,840	
	Local Match			321,160						-321,160	
Fed. Reimb. Rate: 88.53%			9/27/2017 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.							Total:	
3418	HBP	CON		-2,478,840						2,478,840	
	Local Match			-321,160						321,160	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3418	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3418	HBP	CON		247,884							247,884
	Local Match			32,116							32,116
Fed. Reimb. Rate: 88.53%			9/29/2016 Vijay Kopparam: Per September 2016 survey, agency is increasing the construction cost. Ex. 6D may be needed prior to E-76.							Total:	280,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3418	HBP	CON	2,230,956							-2,230,956	
	Local Match		289,044							-289,044	
Fed. Reimb. Rate: 88.53%			9/29/2016 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2016 Survey.							Total:	
3418	HBP	CON	-2,230,956							2,230,956	
	Local Match		-289,044							289,044	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3418	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3418	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3418	HBP	CON	449,909								449,909
	Local Match		58,291								58,291
Fed. Reimb. Rate: 88.53%			10/6/2015 Vijay Kopparam: Per 2015 September survey agency is requesting additional \$508,2000 in CON funds. Agency may have to submit a revised ex. 6D prior to authorizing the funds.							Total:	508,200
3418	HBP	CON	1,781,047							-1,781,047	
	Local Match		230,753							-230,753	
Fed. Reimb. Rate: 88.53%			10/6/2015 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.							Total:	
3418	HBP	CON	-1,781,047							1,781,047	
	Local Match		-230,753							230,753	
Fed. Reimb. Rate: 88.53%			3/30/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3418	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3418	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3418	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3418	HBP	CON	64,450								64,450
	Local Match		8,350								8,350
Fed. Reimb. Rate: 88.53%			10/10/2013 Vijay Kopparam: Per 2013 September survey agency is requesting additional \$72,800 in CON funds. Agency has to have an approved Ex. 6B and Ex. 6D prior to removing hold for CON E-76.							Total:	72,800
3418	HBP	CON	1,716,597							-1,716,597	
	Local Match		222,403							-222,403	
Fed. Reimb. Rate: 88.53%			10/10/2013 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.							Total:	
3418	HBP	CON	-1,716,597							1,716,597	
	Local Match		-222,403							222,403	
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3418	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3418	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3418	HBP	CON	1,065,901							-1,065,901	
	Local Match		138,099							-138,099	
Fed. Reimb. Rate: 88.53%			10/4/2011 Hamid Aghasharif: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2011 Survey.							Total:	
3418	HBP	CON	650,696								650,696
	Local Match		84,305								84,305
Fed. Reimb. Rate: 88.53%			10/4/2011 Hamid Aghasharif: Additional funds requested per September 2011 annual Suevey.							Total:	735,000
3418	HBP	CON	-1,065,901							1,065,901	
	Local Match		-138,099							138,099	
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3418	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3418	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3418	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/6/2010 Srikanth Gopinath: Revised based on October 2010 survey 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3418	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3418	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3418	HBP	CON	1,065,901								1,065,901
	Local Match		138,099								138,099
Fed. Reimb. Rate: 88.53%		9/26/2008 Shannon Mlcoch: new project.....								Total:	1,204,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Los Angeles County

BRIDGE NO. 53C0617LR, PECK RD, OVER SAN GABRIEL RIV, 1300'S POMONA FWY. Rehabilitate and Widen bridge, no added lanes

Fed Proj: BHLS-5953(590)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	1,225,000								1,225,000
R/W									
CON								7,700,000	7,700,000
Total	1,225,000							7,700,000	8,925,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,084,493							6,816,810	7,901,303
Local Match	140,508							883,190	1,023,698
LSSRP Bond									
Local AC									
Total	1,225,000							7,700,000	8,925,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,084,493								1,084,493
Local Match	140,508								140,508
LSSRP Bond									
Local AC									
Total	1,225,000								1,225,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3421	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/16/2009 Hamid Aghasharif: OA was exhausted preventing obligation of funds in FFY 8/9, therefore shifting the funds to FFY 9/10. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
3421	HBP	PE		1,084,493							1,084,493
	Local Match			140,508							140,508
Fed. Reimb. Rate: 88.53%			9/26/2008 Shannon Mlcoch: new project.....							Total:	1,225,000
3449	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/18/2009 Eric Bost: Place holder to link 53C0617R.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								6,816,810	6,816,810
Local Match								883,190	883,190
LSSRP Bond									
Local AC									
Total								7,700,000	7,700,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3421	HBP	CON							-6,816,810	6,816,810	
	Local Match								-883,190	883,190	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3421	HBP	CON						-6,816,810	6,816,810		
	Local Match							-883,190	883,190		
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3421	HBP	CON						6,816,810		-6,816,810	
	Local Match							883,190		-883,190	
Fed. Reimb. Rate: 88.53%			9/22/2021 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in September 2021 Status.							Total:	
3421	HBP	CON					-6,816,810			6,816,810	
	Local Match						-883,190			883,190	
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3421	HBP	CON				-6,816,810	6,816,810				
	Local Match					-883,190	883,190				
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3421	HBP	CON				6,816,810				-6,816,810	
	Local Match					883,190				-883,190	
Fed. Reimb. Rate: 88.53%			10/10/2019 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2019 Survey.							Total:	
3421	HBP	CON			-6,816,810					6,816,810	
	Local Match				-883,190					883,190	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3421	HBP	CON		-6,816,810	6,816,810						
	Local Match			-883,190	883,190						
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3421	HBP	CON		247,884							247,884
	Local Match			32,116							32,116
Fed. Reimb. Rate: 88.53%			10/1/2018 Vijay Koppam: Per September 2018 survey, agency is requesting additional CON funds. Approval of Ex. 6D is required prior to authorization							Total:	280,000
3421	HBP	CON		6,568,926						-6,568,926	
	Local Match			851,074						-851,074	
Fed. Reimb. Rate: 88.53%			10/1/2018 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.							Total:	
3421	HBP	CON			-6,568,926					6,568,926	
	Local Match				-851,074					851,074	
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3421	HBP	CON		-6,568,926	6,568,926						
	Local Match			-851,074	851,074						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3421	HBP	CON		-6,568,926	6,568,926						
	Local Match			-851,074	851,074						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3421	HBP	CON		371,826							371,826
	Local Match			48,174							48,174
Fed. Reimb. Rate: 88.53%			9/27/2017 Vijay Koppam: Per 2017 Survey agency is increasing the CON cost. Agency has to submit an Ex. 6D prior to E-76 for approval.							Total:	420,000
3421	HBP	CON		6,197,100						-6,197,100	
	Local Match			802,900						-802,900	
Fed. Reimb. Rate: 88.53%			9/27/2017 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2017 Survey.							Total:	
3421	HBP	CON		-6,197,100						6,197,100	
	Local Match			-802,900						802,900	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3421	HBP	CON		6,197,100						-6,197,100	
	Local Match			802,900						-802,900	
Fed. Reimb. Rate: 88.53%			9/29/2016 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2016 Survey.							Total:	
3421	HBP	CON		-6,197,100						6,197,100	
	Local Match			-802,900						802,900	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3421	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3421	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3421	HBP	CON		6,197,100						-6,197,100	
	Local Match			802,900						-802,900	
Fed. Reimb. Rate: 88.53%			10/6/2015 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.							Total:	
3421	HBP	CON		-6,197,100						6,197,100	
	Local Match			-802,900						802,900	
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3421	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3421	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3421	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3421	HBP	CON		6,197,100						-6,197,100	
	Local Match			802,900						-802,900	
Fed. Reimb. Rate: 88.53%		10/10/2013 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.								Total:	
3421	HBP	CON		-6,197,100						6,197,100	
	Local Match			-802,900						802,900	
Fed. Reimb. Rate: 88.53%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
3421	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3421	HBP	CON		6,197,100						-6,073,158	123,942
	Local Match			802,900						-786,842	16,058
Fed. Reimb. Rate: 88.53%		9/24/2012 Vijay Kopparam: As requested in 2012 HBP survey, move CON funds from beyond to FY 14/15. Also increase CON funds from \$6,860,000 to \$7,000,000. Target date of CON E76 submittal is Jan 2015.								Total:	140,000
3421	HBP	CON		-6,073,158						6,073,158	
	Local Match			-786,842						786,842	
Fed. Reimb. Rate: 88.53%		10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3421	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3421	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3421	HBP	CON		6,073,158						-6,073,158	
	Local Match			786,842						-786,842	
Fed. Reimb. Rate: 88.53%		10/11/2011 Linda Newton: Update per 2011 Survey.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3421	Local AC (HBP)	CON		-6,073,158						6,073,158	
	Local Match			-786,842						786,842	
Fed. Reimb. Rate: 88.53%			10/11/2011 Linda Newton: Update per 2011 Survey, remove AC.							Total:	
3421	Local AC (HBP)	CON		6,073,158						-6,073,158	
	Local Match			786,842						-786,842	
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Provide AC at county request.							Total:	
3421	HBP	CON		-6,073,158						6,073,158	
	Local Match			-786,842						786,842	
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3421	Local AC (HBP)	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/6/2010 Srikanth Gopinath: Revised based on October 2010 survey 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3421	Local AC (HBP)	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: County Requests AC. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3421	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3421	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3421	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/16/2009 Hamid Aghasharif: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
3421	HBP	CON		6,073,158							6,073,158
	Local Match			786,842							786,842
Fed. Reimb. Rate: 88.53%			9/26/2008 Shannon Mlcoch: new project.....							Total:	6,860,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Los Angeles County

BRIDGE NO. 53C0620, MALIBU CYN RD, OVER MALIBU CREEK, 4 MI S VENTURA FWY. Replace 2 lane bridge with 2 lane bridge.

Fed Proj: BRLS-5953(586)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	1,010,000						915,000		1,925,000
R/W									
CON								10,780,000	10,780,000
Total	1,010,000						915,000	10,780,000	12,705,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	894,153						810,050	9,543,534	11,247,737
Local Match	115,847						104,951	1,236,466	1,457,264
LSSRP Bond									
Local AC									
Total	1,010,000						915,000	10,780,000	12,705,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	894,153						810,050		1,704,203
Local Match	115,847						104,951		220,798
LSSRP Bond									
Local AC									
Total	1,010,000						915,000		1,925,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3332	HBP	PE						-810,050	810,050		
	Local Match							-104,951	104,951		
Fed. Reimb. Rate: 88.53%			3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 25/26. NEPA not yet clear.							Total:	
3332	HBP	PE					-810,050	810,050			
	Local Match						-104,951	104,951			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3332	HBP	PE					-810,050	810,050			
	Local Match						-104,951	104,951			
Fed. Reimb. Rate: 88.53%			10/12/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.							Total:	

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3332	HBP	PE	-810,050		810,050						
	Local Match		-104,951		104,951						
Fed. Reimb. Rate: 88.53%			3/12/2019 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 21/22. NEPA not yet clear. Funds moved to match PE time extension.							Total:	
3332	HBP	PE	810,050								810,050
	Local Match		104,951								104,951
Fed. Reimb. Rate: 88.53%			10/1/2018 Vijay Kopparam: Per 2018 September survey agency is requesting additional \$915,000 for PE. Approval of Ex. 6D is required prior to authorization.							Total:	915,000
3332	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			1/17/2012 Vijay Kopparam: Per LA County, they were not able to obligate programmed funds in 10/11 FY so they want to move to 11/12 FY. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
3332	HBP	PE	540,033								540,033
	Local Match		69,967								69,967
Fed. Reimb. Rate: 88.53%			8/23/2011 Linda Newton: Change in scope to replacement approved.							Total:	610,000
3332	HBP	PE	354,120								354,120
	Local Match		45,880								45,880
Fed. Reimb. Rate: 88.53%			11/3/2010 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). New candidate project							Total:	400,000
CON Summary:			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$										9,543,534	9,543,534
Local Match										1,236,466	1,236,466
LSSRP Bond											
Local AC											
Total										10,780,000	10,780,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3332	HBP	CON					-9,543,534			9,543,534	
	Local Match						-1,236,466			1,236,466	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3332	HBP	CON				-9,543,534	9,543,534				
	Local Match					-1,236,466	1,236,466				
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3332	HBP	CON				9,543,534				-9,543,534	
	Local Match					1,236,466				-1,236,466	
Fed. Reimb. Rate: 88.53%			9/29/2020 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2020 Survey.							Total:	
3332	HBP	CON					-9,543,534			9,543,534	
	Local Match						-1,236,466			1,236,466	
Fed. Reimb. Rate: 88.53%			3/31/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3332	HBP	CON				-9,543,534	9,543,534				
	Local Match					-1,236,466	1,236,466				
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3332	HBP	CON				9,543,534				-9,543,534	
	Local Match					1,236,466				-1,236,466	
Fed. Reimb. Rate: 88.53%			10/10/2019 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2019 Survey.							Total:	
3332	HBP	CON								-1,487,304	-1,487,304
	Local Match									-192,696	-192,696
Fed. Reimb. Rate: 88.53%			10/1/2018 Vijay Koppam: Per 2018 September survey, agency is reducing the CON cost to \$10,780,000							Total:	-1,680,000
3332	HBP	CON								5,032,045	5,032,045
	Local Match									651,955	651,955
Fed. Reimb. Rate: 88.53%			9/29/2016 Vijay Koppam: Per 2016 September survey agency is requesting additional construction funds. Exhibit Ex. 6D need to be approved prior to E-76.							Total:	5,684,000
3332	HBP	CON		-5,998,793						5,998,793	
	Local Match			-777,207						777,207	
Fed. Reimb. Rate: 88.53%			9/29/2016 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. As requested in September 2016 Survey.							Total:	
3332	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3332	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3332	HBP	CON	5,998,793							-5,998,793	
	Local Match		777,207							-777,207	
Fed. Reimb. Rate: 88.53%			10/8/2015 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.							Total:	
3332	HBP	CON	-5,998,793							5,998,793	
	Local Match		-777,207							777,207	
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3332	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3332	HBP	CON	5,998,793							-5,998,793	
	Local Match		777,207							-777,207	
Fed. Reimb. Rate: 88.53%			10/10/2013 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2013 Survey.							Total:	
3332	HBP	CON	-5,007,257							5,998,793	991,536
	Local Match		-648,743							777,207	128,464
Fed. Reimb. Rate: 88.53%			9/27/2012 Vijay Kopparam: As requested in 2012 HBP survey move CON funds from FY 15/16 to beyond and increase from \$5,656,000 to \$6,776,000 with target date of CON E76 submittal as April 2016.							Total:	1,120,000
3332	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/4/2011 Hamid Aghasharif: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 15/16. As requested in September 2011 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3332	HBP	CON	3,061,367								3,061,367
	Local Match		396,633								396,633
Fed. Reimb. Rate: 88.53%			8/23/2011 Linda Newton: Change in cost and schedule due to change in project scope.							Total:	3,458,000
3332	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3332	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3332	HBP	CON	1,945,889							-1,945,889	
	Local Match		252,111							-252,111	
Fed. Reimb. Rate: 88.53% 10/6/2010 Srikanth Gopinath: Revised based on October 2010 survey										Total:	
3332	HBP	CON	-1,945,889							1,945,889	
	Local Match		-252,111							252,111	
Fed. Reimb. Rate: 88.53% 11/3/2010 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.										Total:	
3332	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53% 11/3/2010 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.										Total:	
3332	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53% 11/3/2010 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.										Total:	
3332	HBP	CON	1,945,889							-1,945,889	
	Local Match		252,111							-252,111	
Fed. Reimb. Rate: 88.53% 11/3/2010 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/16/2009 Hamid Aghasharif: CON funds moved from FFY Beyond to 11/12. As requested in October 2009 Survey.										Total:	
3332	HBP	CON								1,945,889	1,945,889
	Local Match									252,111	252,111
Fed. Reimb. Rate: 88.53% 11/3/2010 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). New candidate project.										Total:	2,198,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Los Angeles County

BRIDGE NO. 53C0907, WILMINGTON AVE OVER COMPTON CREEK, 1/2 MI S ROSECRANS AVE. Replace 4 lane bridge with a 4 lane bridge.

Fed Proj: BRLS-5953(615)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	1,608,200								1,608,200
R/W									
CON							9,005,950		9,005,950
Total	1,608,200						9,005,950		10,614,150
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,423,739						7,972,968		9,396,707
Local Match	184,461						1,032,982		1,217,443
LSSRP Bond									
Local AC									
Total	1,608,200						9,005,950		10,614,150
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,423,739								1,423,739
Local Match	184,461								184,461
LSSRP Bond									
Local AC									
Total	1,608,200								1,608,200

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3580	HBP	PE	663,488								663,488
	Local Match		85,962								85,962
Fed. Reimb. Rate: 88.53% 5/3/2017 Vijay Kopparam: P r Ex. 6D dated 3/29/17 agency is requesting \$749450 for PE. Ex. 6D is uploaded to Edocs										Total:	749,450
3580	HBP	PE	760,251								760,251
	Local Match		98,499								98,499
Fed. Reimb. Rate: 88.53% 8/17/2010 Linda Newton: New candidate project.										Total:	858,750

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							7,972,968		7,972,968
Local Match							1,032,982		1,032,982
LSSRP Bond									
Local AC									
Total							9,005,950		9,005,950

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3580	HBP	CON							7,972,968	-7,972,968	
	Local Match								1,032,982	-1,032,982	
Fed. Reimb. Rate: 88.53%			8/31/2022 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in August 2022 Status.							Total:	
3580	HBP	CON							-7,972,968	7,972,968	
	Local Match								-1,032,982	1,032,982	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3580	HBP	CON						-7,972,968	7,972,968		
	Local Match							-1,032,982	1,032,982		
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3580	HBP	CON						7,972,968		-7,972,968	
	Local Match							1,032,982		-1,032,982	
Fed. Reimb. Rate: 88.53%			9/24/2021 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in September 2021 Status.							Total:	
3580	HBP	CON					-7,972,968			7,972,968	
	Local Match						-1,032,982			1,032,982	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3580	HBP	CON				-7,972,968	7,972,968				
	Local Match					-1,032,982	1,032,982				
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3580	HBP	CON				7,972,968	-7,972,968				
	Local Match					1,032,982	-1,032,982				
Fed. Reimb. Rate: 88.53%			9/29/2020 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 22/23. As requested in September 2020 Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3580	HBP	CON				-7,972,968	7,972,968				
	Local Match					-1,032,982	1,032,982				
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3580	HBP	CON				7,972,968				-7,972,968	
	Local Match					1,032,982				-1,032,982	
Fed. Reimb. Rate: 88.53%			10/10/2019 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2019 Survey.							Total:	
3580	HBP	CON			-7,972,968					7,972,968	
	Local Match				-1,032,982					1,032,982	
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3580	HBP	CON		-7,972,968	7,972,968						
	Local Match			-1,032,982	1,032,982						
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3580	HBP	CON		3,015,288							3,015,288
	Local Match			390,662							390,662
Fed. Reimb. Rate: 88.53%			5/3/2017 Vijay Koppam: Per Ex. 6D dated 3/29/17 agency is requesting to increase CON TO \$9,005,920. Ex. 6D is uploaded to Edocs							Total:	3,405,950
3580	HBP	CON		619,710							619,710
	Local Match			80,290							80,290
Fed. Reimb. Rate: 88.53%			9/29/2016 Vijay Koppam: Per 2016 September survey agency is requesting additional funds. Ex. 6D may be need to approve prior to E-76.							Total:	700,000
3580	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/29/2016 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3580	HBP	CON		80,562							80,562
	Local Match			10,438							10,438
Fed. Reimb. Rate: 88.53%			10/8/2015 Vijay Koppam: Per September 2015 HBP survey agency is requesting increased CON funds by \$91,000. Agency may have to submit a revised Ex. 6D prior to authorizing the funds.							Total:	91,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3580	HBP	CON		4,257,408						-4,257,408	
	Local Match			551,592						-551,592	
Fed. Reimb. Rate: 88.53%			10/8/2015 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2015 Survey.							Total:	
3580	HBP	CON		-4,257,408						4,257,408	
	Local Match			-551,592						551,592	
Fed. Reimb. Rate: 88.53%			3/25/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3580	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/30/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3580	HBP	CON		4,257,408						-4,257,408	
	Local Match			551,592						-551,592	
Fed. Reimb. Rate: 88.53%			10/10/2013 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2013 Survey.							Total:	
3580	HBP	CON		-4,257,408						4,257,408	
	Local Match			-551,592						551,592	
Fed. Reimb. Rate: 88.53%			9/27/2012 Vijay Kopparam: As requested in 2012 HBP survey dated 9/26/12, CON funds moved from FY 14/15 to Beyond with target date of CON E76 submittal date is April 2016.							Total:	
3580	HBP	CON		4,257,408						-4,257,408	
	Local Match			551,592						-551,592	
Fed. Reimb. Rate: 88.53%			10/4/2011 Hamid Aghasharif: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2011 Survey.							Total:	
3580	HBP	CON								4,257,408	4,257,408
	Local Match									551,592	551,592
Fed. Reimb. Rate: 88.53%			8/17/2010 Linda Newton: New candidate project.							Total:	4,809,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Los Angeles County

BRIDGE NO. 53C0925, COMPTON BLVD OVER COMPTON CREEK, 0.2 MI E OF WILMINGTON AV. Replace 5 lane bridge with a 5 lane bridge.

Fed Proj: BRLS-5953(621)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	1,161,852								1,161,852
R/W									
CON							6,506,373		6,506,373
Total	1,161,852						6,506,373		7,668,225
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,028,588						5,760,092		6,788,680
Local Match	133,264						746,281		879,545
LSSRP Bond									
Local AC									
Total	1,161,852						6,506,373		7,668,225
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,028,588								1,028,588
Local Match	133,264								133,264
LSSRP Bond									
Local AC									
Total	1,161,852								1,161,852

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3581	HBP	PE	456,462								456,462
	Local Match		59,140								59,140
Fed. Reimb. Rate: 88.53%			5/3/2017 Vijay Koppam: P r Ex. 6D dated March 30, 2017 agency is requesting \$515,602. Ex. 6D is added to Edocs. Remove the HOLD for PE							Total:	515,602
3581	HBP	PE	572,125								572,125
	Local Match		74,125								74,125
Fed. Reimb. Rate: 88.53%			8/17/2010 Linda Newton: New candidate project.							Total:	646,250

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	--	--	-------	-------	-------	-------	-------	-------	-------	--------	-------

CON Summary:		Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								5,760,092		5,760,092
Local Match								746,281		746,281
LSSRP Bond										
Local AC										
Total								6,506,373		6,506,373

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3581	HBP	CON							5,760,092	-5,760,092	
	Local Match								746,281	-746,281	
Fed. Reimb. Rate: 88.53%			8/31/2022 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in August 2022 Status.							Total:	
3581	HBP	CON							-5,760,092	5,760,092	
	Local Match								-746,281	746,281	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3581	HBP	CON						-5,760,092	5,760,092		
	Local Match							-746,281	746,281		
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3581	HBP	CON						5,760,092		-5,760,092	
	Local Match							746,281		-746,281	
Fed. Reimb. Rate: 88.53%			9/24/2021 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in September 2021 Status.							Total:	
3581	HBP	CON					-5,760,092			5,760,092	
	Local Match						-746,281			746,281	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3581	HBP	CON				-5,760,092	5,760,092				
	Local Match					-746,281	746,281				
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3581	HBP	CON				5,760,092				-5,760,092	
	Local Match					746,281				-746,281	
Fed. Reimb. Rate: 88.53%			9/29/2020 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2020 Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3581	HBP	CON					-5,760,092			5,760,092	
	Local Match						-746,281			746,281	
Fed. Reimb. Rate: 88.53%			3/31/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3581	HBP	CON				-5,760,092	5,760,092				
	Local Match					-746,281	746,281				
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3581	HBP	CON				5,760,092				-5,760,092	
	Local Match					746,281				-746,281	
Fed. Reimb. Rate: 88.53%			10/10/2019 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2019 Survey.							Total:	
3581	HBP	CON			-5,760,092					5,760,092	
	Local Match				-746,281					746,281	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3581	HBP	CON		-5,760,092	5,760,092						
	Local Match			-746,281	746,281						
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3581	HBP	CON		-5,760,092	5,760,092						
	Local Match			-746,281	746,281						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3581	HBP	CON		1,917,890							1,917,890
	Local Match			248,483							248,483
Fed. Reimb. Rate: 88.53%			5/3/2017 Vijay Koppam: Ex. 6D dated March 30, 2017 requests additional \$2,166,373. Ex. 6D is added to Edocs							Total:	2,166,373
3581	HBP	CON		495,768							495,768
	Local Match			64,232							64,232
Fed. Reimb. Rate: 88.53%			9/29/2016 Vijay Koppam: Per 2016 September survey agency requesting additional construction funds. Ex. 6D is required prior to E-76 approval.							Total:	560,000
3581	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/29/2016 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3581	HBP	CON	142,533								142,533
	Local Match		18,467								18,467
Fed. Reimb. Rate: 88.53%			10/8/2015 Vijay Kopparam: Per 2015 September survey, agency is increasing the CON funds by \$161,000. Agency may have to submit an updated Ex. 6D prior to authorizing the funds.							Total:	161,000
3581	HBP	CON	3,203,901							-3,203,901	
	Local Match		415,099							-415,099	
Fed. Reimb. Rate: 88.53%			10/8/2015 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2015 Survey.							Total:	
3581	HBP	CON	-3,203,901							3,203,901	
	Local Match		-415,099							415,099	
Fed. Reimb. Rate: 88.53%			3/25/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3581	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3581	HBP	CON	3,203,901							-3,203,901	
	Local Match		415,099							-415,099	
Fed. Reimb. Rate: 88.53%			10/10/2013 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2013 Survey.							Total:	
3581	HBP	CON	-3,203,901							3,203,901	
	Local Match		-415,099							415,099	
Fed. Reimb. Rate: 88.53%			9/27/2012 Vijay Kopparam: As requested in 2012 HBP survey dated 9/26/12, CON funds moved from FY 14/15 to beyond with target date of CON E76 submittal as April 2016.							Total:	
3581	HBP	CON	3,203,901							-3,203,901	
	Local Match		415,099							-415,099	
Fed. Reimb. Rate: 88.53%			10/4/2011 Hamid Aghasharif: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2011 Survey.							Total:	
3581	HBP	CON	-3,203,901							3,203,901	
	Local Match		-415,099							415,099	
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3581	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3581	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total: _____
3581	HBP	CON		3,203,901							-3,203,901
	Local Match			415,099							-415,099
Fed. Reimb. Rate: 88.53%			10/6/2010 Srikanth Gopinath: Revised based on October 2010 survey								Total: _____
3581	HBP	CON									3,203,901
	Local Match										415,099
Fed. Reimb. Rate: 88.53%			8/17/2010 Linda Newton: New candidate project.								Total: _____
											3,619,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Los Angeles County

BRIDGE NO. 53C0967, LITTLE TUJUNGA CYN OVER BUCK CANYON, 6 MI N OF FOOTHILL BLVD. Replace existing 2 lane bridge with 2 lane bridge. 8/13/2010: Toll Credits programmed for PE & CON. 4/26/2018: Toll credits for CON deleted.

Fed Proj: BRLO-5953(623)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	390,400						679,600		1,070,000
R/W									
CON								2,506,000	2,506,000
Total	390,400						679,600	2,506,000	3,576,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	390,400						679,600	2,218,562	3,288,562
Local Match								287,438	287,438
LSSRP Bond									
Local AC									
Total	390,400						679,600	2,506,000	3,576,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	390,400						679,600		1,070,000
Local Match									
LSSRP Bond									
Local AC									
Total	390,400						679,600		1,070,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3574	HBP	PE						-679,600	679,600		
	Local Match										
Fed. Reimb. Rate: 100.00%			3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 25/26. NEPA not yet clear.								Total: _____
3574	HBP	PE					-679,600	679,600			
	Local Match										
Fed. Reimb. Rate: 100.00%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3574	HBP	PE			-679,600		679,600				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/12/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.								Total: _____

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3574	HBP	PE	-679,600		679,600						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear.							Total:	
3574	HBP	PE	679,600							-679,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/1/2018 Vijay Kopparam: Not ready to ad within 6 months. PE funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.							Total:	
3574	HBP	PE	-679,600							679,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			4/27/2018 Vijay Kopparam: Based on Ex. 6D dated March 20, 2018 we are programming \$100,400 to complete NEPA. Then agency has to submit new Ex. 6D for additional PE and/or CON costs.							Total:	
3574	HBP	PE	780,000								780,000
	Local Match										
Fed. Reimb. Rate: 100.00%			4/2/2018 Vijay Kopparam: Agency is requesting additional \$671,750 for PE. Ex. 6D and 6B are uploaded to Edocs.							Total:	780,000
3574	HBP	PE	108,250								108,250
	Local Match										
Fed. Reimb. Rate: 100.00%			10/4/2011 Hamid Aghasharif: Shifting the funds from ffy 10/11 to ffy 11/12 per September 2011 annual survey.							Total:	108,250
3574	HBP	PE	-108,250								-108,250
	Local Match										
Fed. Reimb. Rate: 100.00%			10/4/2011 Hamid Aghasharif: Shifting the funds from ffy 10/11 to ffy 11/12 per September 2011 annual survey.							Total:	-108,250
3574	HBP	PE	108,250								108,250
	Local Match										
Fed. Reimb. Rate: 100.00%			4/26/2011 Linda Newton: Added new funding to reflect current costs as shown in revised Exhibit 6-A dated 2/28/2011,							Total:	108,250
3574	HBP	PE	181,750								181,750
	Local Match										
Fed. Reimb. Rate: 100.00%			8/13/2010 Linda Newton: Reimbursement changed to 100% (Toll Credits). 8/13/2010 Linda Newton: New eligible project.							Total:	181,750

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								2,218,562	2,218,562
Local Match								287,438	287,438
LSSRP Bond									
Local AC									
Total								2,506,000	2,506,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3574	HBP	CON							-2,218,562	2,218,562	
	Local Match								-287,438	287,438	
Fed. Reimb. Rate: 88.53%			3/22/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3574	HBP	CON						-2,218,562	2,218,562		
	Local Match							-287,438	287,438		
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3574	HBP	CON					-2,218,562	2,218,562			
	Local Match						-287,438	287,438			
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3574	HBP	CON					2,218,562			-2,218,562	
	Local Match						287,438			-287,438	
Fed. Reimb. Rate: 88.53%			8/31/2022 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in August 2022 Status.							Total:	
3574	HBP	CON							-2,218,562	2,218,562	
	Local Match								-287,438	287,438	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3574	HBP	CON						-2,218,562	2,218,562		
	Local Match							-287,438	287,438		
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3574	HBP	CON						2,218,562		-2,218,562	
	Local Match							287,438		-287,438	
Fed. Reimb. Rate: 88.53%			9/24/2021 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in September 2021 Status.							Total:	

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3574	HBP	CON					-2,218,562			2,218,562	
	Local Match						-287,438			287,438	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3574	HBP	CON				-2,218,562	2,218,562				
	Local Match					-287,438	287,438				
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3574	HBP	CON				2,218,562	-2,218,562				
	Local Match					287,438	-287,438				
Fed. Reimb. Rate: 88.53%			9/29/2020 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 22/23. As requested in September 2020 Survey.							Total:	
3574	HBP	CON				-2,218,562	2,218,562				
	Local Match					-287,438	287,438				
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3574	HBP	CON			-2,218,562	2,218,562					
	Local Match				-287,438	287,438					
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3574	HBP	CON			2,218,562					-2,218,562	
	Local Match				287,438					-287,438	
Fed. Reimb. Rate: 88.53%			10/10/2019 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2019 Survey.							Total:	
3574	HBP	CON			-2,218,562					2,218,562	
	Local Match				-287,438					287,438	
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3574	HBP	CON		-2,218,562	2,218,562						
	Local Match			-287,438	287,438						
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3574	HBP	CON		-260,278							-260,278
	Local Match			-33,722							-33,722
Fed. Reimb. Rate: 88.53%			10/1/2018 Vijay Kopparam: Per 2018 September survey, agency has reduced the CON cost to \$2,506,000							Total:	-294,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07			County: Los Angeles								
Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3574	HBP	CON		2,478,840	-2,478,840						
	Local Match			321,160	-321,160						
Fed. Reimb. Rate: 88.53%			10/1/2018 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 20/21. As requested in September 2018 Survey.							Total:	
3574	HBP	CON		-2,478,840	2,478,840						
	Local Match			-321,160	321,160						
Fed. Reimb. Rate: 88.53%			4/26/2018 Linda Newton: Federal Reimbursement set to 88.53%. 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3574	HBP	CON		371,826							371,826
	Local Match			48,174							48,174
Fed. Reimb. Rate: 88.53%			4/26/2018 Linda Newton: Federal Reimbursement set to 88.53%. 9/27/2017 Vijay Kopparam: Per 2017 September survey agency is increasing CON funds by 420000. Agency has to submit an Ex. 6D for approval prior to E-76							Total:	420,000
3574	HBP	CON	-2,107,014	2,107,014							
	Local Match		-272,986	272,986							
Fed. Reimb. Rate: 88.53%			4/26/2018 Linda Newton: Federal Reimbursement set to 88.53%. 9/27/2017 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 20/21. As requested in September 2017 Survey.							Total:	
3574	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			4/26/2018 Linda Newton: Federal Reimbursement set to 88.53%. 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3574	HBP	CON	421,403								421,403
	Local Match		54,597								54,597
Fed. Reimb. Rate: 88.53%			4/26/2018 Linda Newton: Federal Reimbursement set to 88.53%. 10/8/2015 Vijay Kopparam: Per 2015 September survey, agency is requesting additional \$476,000 in CON. Agency may have to submit a revised Ex. 6D prior to authorizing additional funds.							Total:	476,000
3574	HBP	CON	1,685,611							-1,685,611	
	Local Match		218,389							-218,389	
Fed. Reimb. Rate: 88.53%			4/26/2018 Linda Newton: Federal Reimbursement set to 88.53%. 10/8/2015 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.							Total:	
3574	HBP	CON	-1,685,611							1,685,611	
	Local Match		-218,389							218,389	
Fed. Reimb. Rate: 88.53%			4/26/2018 Linda Newton: Federal Reimbursement set to 88.53%. 3/25/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07

County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3574	HBP	CON	247,884								247,884
	Local Match		32,116								32,116
Fed. Reimb. Rate: 88.53%		4/26/2018 Linda Newton: Federal Reimbursement set to 88.53%. 9/25/2014 Linda Newton: Moved CON from 17/18 to beyond as requested in 2014 Survey.								Total:	280,000
3574	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		4/26/2018 Linda Newton: Federal Reimbursement set to 88.53%. 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3574	HBP	CON	1,437,727							-1,437,727	
	Local Match		186,273							-186,273	
Fed. Reimb. Rate: 88.53%		4/26/2018 Linda Newton: Federal Reimbursement set to 88.53%. 10/10/2013 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2013 Survey.								Total:	
3574	HBP	CON	-1,437,727							1,437,727	
	Local Match		-186,273							186,273	
Fed. Reimb. Rate: 88.53%		4/26/2018 Linda Newton: Federal Reimbursement set to 88.53%. 3/26/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
3574	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		4/26/2018 Linda Newton: Federal Reimbursement set to 88.53%. 9/27/2012 Vijay Kopparam: As requested in 2012 HBP survey dated 9/26/12 CON funds moved from FY 14/15 to FY 15/16 with target date of CON E76 submittal as July 2015. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3574	HBP	CON	1,437,727							-1,437,727	
	Local Match		186,273							-186,273	
Fed. Reimb. Rate: 88.53%		4/26/2018 Linda Newton: Federal Reimbursement set to 88.53%. 10/4/2011 Hamid Aghasharif: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2011 Survey.								Total:	
3574	HBP	CON								536,669	536,669
	Local Match									69,531	69,531
Fed. Reimb. Rate: 88.53%		4/26/2018 Linda Newton: Federal Reimbursement reverted to original rate. 4/26/2011 Linda Newton: Added new funding to reflect current costs as shown in revised Exhibit 6-A dated 2/28/2011,								Total:	606,200
3574	HBP	CON	-901,058							901,058	
	Local Match		-116,742							116,742	
Fed. Reimb. Rate: 88.53%		4/26/2018 Linda Newton: Federal Reimbursement reverted to original rate. 4/25/2011 Eric Bost: Reimbursement changed to 100% (Toll Credits). 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3574	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		4/26/2018 Linda Newton: Federal Reimbursement reverted to original rate. 4/25/2011 Eric Bost: Reimbursement changed to 100% (Toll Credits). 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3574	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		4/26/2018 Linda Newton: Federal Reimbursement reverted to original rate. 4/25/2011 Eric Bost: Reimbursement changed to 100% (Toll Credits). 10/6/2010 Srikanth Gopinath: Revised based on October 2010 survey 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3574	HBP	CON		901,058							901,058
	Local Match			116,742							116,742
Fed. Reimb. Rate: 88.53%		4/26/2018 Linda Newton: Federal Reimbursement reverted to original rate. 8/13/2010 Linda Newton: Reimbursement changed to 100% (Toll Credits). 8/13/2010 Linda Newton: New eligible project.								Total:	1,017,800

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Los Angeles County

BRIDGE NO. 53C0969, LITTLE TUJUNGA CYN ROAD, OVER PACOIMA CREEK, 9 MI N OF FOOTHILL BLVD. Replace 2 lane bridge with new 2 lane bridge.

Fed Proj: BRLO-5953(576)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	620,068								620,068
R/W									
CON								3,430,000	3,430,000
Total	620,068							3,430,000	4,050,068
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	548,946							3,036,579	3,585,525
Local Match	71,122							393,421	464,543
LSSRP Bond									
Local AC									
Total	620,068							3,430,000	4,050,068
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	548,946								548,946
Local Match	71,122								71,122
LSSRP Bond									
Local AC									
Total	620,068								620,068

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3331	HBP	PE	-70,764								-70,764
	Local Match		-9,168								-9,168
Fed. Reimb. Rate: 88.53%			6/26/2012 Vijay Koppam: PE is modified (\$ 20,068) to reflect Ex. 6-D dated 5/2/12. Agency is requesting additional funds for Environmental and design work. Agency may not start the final design until the Env. document is approved.							Total:	-79,932
3331	HBP	PE	442,650								442,650
	Local Match		57,350								57,350
Fed. Reimb. Rate: 88.53%			10/4/2011 Hamid Aghasharif: Additional funds requested per September 2011 annual survey. Exhibit 6-D must be submitted later.							Total:	500,000
3331	HBP	PE	177,060								177,060
	Local Match		22,940								22,940
Fed. Reimb. Rate: 88.53%			11/3/2010 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). New Candidate project							Total:	200,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								3,036,579	3,036,579
Local Match								393,421	393,421
LSSRP Bond									
Local AC									
Total								3,430,000	3,430,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3331	HBP	CON							-3,036,579	3,036,579	
	Local Match								-393,421	393,421	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3331	HBP	CON							3,036,579	-3,036,579	
	Local Match								393,421	-393,421	
Fed. Reimb. Rate: 88.53%			9/24/2021 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in September 2021 Status.							Total:	
3331	HBP	CON					-3,036,579			3,036,579	
	Local Match						-393,421			393,421	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3331	HBP	CON				-3,036,579	3,036,579				
	Local Match					-393,421	393,421				
Fed. Reimb. Rate: 88.53%			3/31/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
3331	HBP	CON			-3,036,579	3,036,579					
	Local Match				-393,421	393,421					
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3331	HBP	CON			3,036,579					-3,036,579	
	Local Match				393,421					-393,421	
Fed. Reimb. Rate: 88.53%			10/10/2019 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2019 Survey.							Total:	
3331	HBP	CON			-3,036,579					3,036,579	
	Local Match				-393,421					393,421	
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3331	HBP	CON		-3,036,579	3,036,579						
	Local Match			-393,421	393,421						
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3331	HBP	CON		433,797							433,797
	Local Match			56,203							56,203
Fed. Reimb. Rate: 88.53%			9/27/2018 Linda Newton: Revise funding as shown in 2018 Survey.								Total: _____ 490,000
3331	Local AC (HBP)	CON		-2,602,782	2,602,782						
	Local Match			-337,218	337,218						
Fed. Reimb. Rate: 88.53%			9/27/2018 Linda Newton: Project not NEARLY Ready to Advertise, removed AC from construction phase of project.								Total: _____
3331	Local AC (HBP)	CON		2,602,782	-2,602,782						
	Local Match			337,218	-337,218						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Program AC for project pushed out of FTIP due to constraint.								Total: _____
3331	HBP	CON		-2,602,782	2,602,782						
	Local Match			-337,218	337,218						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3331	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
3331	HBP	CON		619,710							619,710
	Local Match			80,290							80,290
Fed. Reimb. Rate: 88.53%			9/27/2017 Vijay Koppam: Per 2017 September survey agency is increasing CON by \$700000. Agency has to submit Ex. 6D for approval prior to E-76								Total: _____ 700,000
3331	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
3331	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3331	HBP	CON	198,307								198,307
	Local Match		25,693								25,693
Fed. Reimb. Rate: 88.53%			10/8/2015 Vijay Koppam: Per 2015 September survey, agency is requesting additional funds for CON by \$224,000. Agency may have to submit a revised Ex. 6D prior to authorizing the funds.							Total:	224,000
3331	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/25/2015 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3331	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			4/1/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3331	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/10/2013 Vijay Koppam: NEARLY Ready to Advertise. CON funds moved from FFY 12/13 to 14/15. As requested in September 2013 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3331	HBP	CON	1,784,765								1,784,765
	Local Match		231,235								231,235
Fed. Reimb. Rate: 88.53%			6/26/2012 Vijay Koppam: Revised construction cost based on Ex. 6-D dated 5/2/12. Total construction cost is \$2,016,000. Also, the toll credit is removed by reducing the reimbursement ratio to 88.53%.							Total:	2,016,000
3331	HBP	CON	-979,142								-979,142
	Local Match		-126,858								-126,858
Fed. Reimb. Rate: 88.53%			7/16/2012 Linda Newton: Federal Reimbursement set to 88.53%. Bridge is on system per CRS map. 6/26/2012 Vijay Koppam: This line item is deleted in entirety. A new line is created to reflect revised Ex. 6-D dated 5/2/12.							Total:	-1,106,000
3331	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			7/16/2012 Linda Newton: Federal Reimbursement set to 88.53%. 10/4/2011 Hamid Aghasharif: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. As requested in September 2011 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3331	HBP	CON	979,142							-979,142	
	Local Match		126,858							-126,858	
Fed. Reimb. Rate: 88.53%			7/16/2012 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/16/2009 Hamid Aghasharif: CON funds moved from FFY Beyond to 11/12. As requested in October 2009 Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3331	HBP	CON								979,142	979,142
	Local Match									126,858	126,858
Fed. Reimb. Rate: 88.53%			7/16/2012 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). New Candidate project							Total:	1,106,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Los Angeles County

BRIDGE NO. 53C0970, CIRCLE TRAIL, OVER TOPANGA CANYON CREEK, 25' W/O TOPANGA CYN BLVD. Replace existing 2 lane bridge with new 2 lane bridge 4/5/2010: Toll Credits programmed for PE & Con.

Fed Proj: BRLO-5953(636)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	239,000								239,000
R/W									
CON								1,687,000	1,687,000
Total	239,000							1,687,000	1,926,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	239,000							1,687,000	1,926,000
Local Match									
LSSRP Bond									
Local AC									
Total	239,000							1,687,000	1,926,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	239,000								239,000
Local Match									
LSSRP Bond									
Local AC									
Total	239,000								239,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

3417 HBP PE

Local Match

Fed. Reimb. Rate: 100.00%

4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).
 9/16/2009 Hamid Aghasharif: OA was exhausted preventing obligation of funds in FFY 8/9 therefore shifting the funds to 9/10. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.

Total: _____

3417 HBP PE

239,000

239,000

Local Match

Fed. Reimb. Rate: 100.00%

4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).
 9/25/2008 Shannon Mlcoch: new project.....

Total: _____
 239,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								1,687,000	1,687,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,687,000	1,687,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3417	HBP	CON							-1,687,000	1,687,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3417	HBP	CON						-1,687,000	1,687,000		
	Local Match										
Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3417	HBP	CON						1,687,000		-1,687,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 9/24/2021 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in September 2021 Status.										Total:	
3417	HBP	CON					-1,687,000			1,687,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3417	HBP	CON					1,687,000			-1,687,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 9/29/2020 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2020 Survey.										Total:	
3417	HBP	CON			-1,687,000					1,687,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3417	HBP	CON			350,000						350,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/1/2018 Vijay Koppam: Per 2018 September survey, agency is increasing the CON cost by \$350,000. Approval of Ex. 6D is required prior to authorization.										Total:	350,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3417	HBP	CON			1,337,000					-1,337,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/1/2018 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2018 Survey.								Total:	
3417	HBP	CON			-1,337,000					1,337,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3417	HBP	CON		-1,337,000	1,337,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3417	HBP	CON		-1,337,000	1,337,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3417	HBP	CON		1,337,000						-1,337,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		1/18/2017 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested by agency.in their Ex. 6D dated Nov. 2016. Ex. 6D uploaded to Edocs.								Total:	
3417	HBP	CON								-343,000	-343,000
	Local Match										
Fed. Reimb. Rate: 100.00%		1/18/2017 Vijay Kopparam: Based on the revised Ex. 6D submitted in Nov. 2016, CON cost is reduced. No change in scope. Construction methodology is changed. Also tagency is requesting the CON funds in FY 19/20								Total:	-343,000
3417	HBP	CON		-1,680,000						1,680,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3417	HBP	CON		1,680,000						-1,680,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/29/2016 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2016 Survey.								Total:	
3417	HBP	CON		-1,680,000						1,680,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3417	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3417	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3417	HBP	CON		343,000							343,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/8/2015 Vijay Kopparam: Per 2015 September surveyagency is requesting \$343,000 in additional CON funds. Agency may have to submit a revised Ex. 6D prior to authorizing the funds.								Total:	343,000
3417	HBP	CON		1,337,000						-1,337,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/8/2015 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.								Total:	
3417	HBP	CON		-1,337,000						1,337,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3417	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3417	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3417	HBP	CON		1,337,000						-1,337,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/10/2013 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.								Total:	
3417	HBP	CON		-1,337,000						1,337,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3417	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3417	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/26/2012 Vijay Kopparam: As requested in 2012 HBP survey CON funds moved from FY 15/16 to FY 14/15. Target date for CON E-76 is October 2014. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3417	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3417	HBP	CON		1,337,000						-1,337,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/4/2011 Hamid Aghasharif: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2011 Survey.								Total:	
3417	HBP	CON		-1,183,646						1,183,646	
	Local Match			-153,354						153,354	
Fed. Reimb. Rate: 88.53%		11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
3417	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3417	HBP	CON		1,183,646						-1,183,646	
	Local Match			153,354						-153,354	
Fed. Reimb. Rate: 88.53%		10/6/2010 Srikanth Gopinath: Revised based on October 2010 survey								Total:	
3417	HBP	CON		-1,337,000						1,337,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3417	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3417	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3417	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/16/2009 Hamid Aghasharif: CON funds moved from FFY 10/11 to 11/12. As requested in October 2009 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
3417	HBP	CON		1,337,000							1,337,000
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/25/2008 Shannon Mlcoch: new project.....							Total:	1,337,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Los Angeles County

BRIDGE NO. 53C0973, DEL MAR AVE, OVER ALHAMBRA WASH, 0.1 MI S VALLEY BLVD. Rehabilitate & widen bridge (no added lanes), upgrade bridge railings. (Local STPL Toll Credits added to project under Admin. Mod. #15-20.)

Fed Proj: BRLS-5217(001)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	1,242,500								1,242,500
R/W									
CON	6,089,140		1,524,030						7,613,170
Total	7,331,640		1,524,030						8,855,670
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	6,384,716		1,349,224						7,733,939
Local Match	946,924		174,806						1,121,731
LSSRP Bond									
Local AC									
Total	7,331,640		1,524,030						8,855,670
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	994,000								994,000
Local Match	248,500								248,500
LSSRP Bond									
Local AC									
Total	1,242,500								1,242,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1104	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 80.00%		12/15/2017 Vijay Kopparam: Construction Authorized. PE funds moved from FFY 16/17 to 17/18. Funds not obligated, moved to next fiscal year. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	<div></div>
1104	HBP	PE		244,000							244,000
	Local Match			61,000							61,000
Fed. Reimb. Rate: 80.00%		10/16/2017 Vijay Kopparam: Additional PE funds \$305,000 requested with Ex. 6D dated August 2017. The request is added to eDocs								Total:	<div></div> 305,000
1104	HBP	PE		180,000							180,000
	Local Match			45,000							45,000
Fed. Reimb. Rate: 80.00%		1/4/2011 Hamid Aghasharif:Correct the Reimbursement rate to 80%.								Total:	<div></div> 225,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1104	HBP	PE	-199,193								-199,193
	Local Match		-25,808								-25,808
Fed. Reimb. Rate: 88.53%			1/4/2011 Hamid Aghasharif: Correct the Reimbursement rate to 80%.							Total:	-225,000
1104	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 80.00%			1/4/2011 Hamid Aghasharif: funds moved from 09/10 to 10/11. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
1104	HBP	PE	199,193								199,193
	Local Match		25,808								25,808
Fed. Reimb. Rate: 88.53%			10/15/2009 Hamid Aghasharif: As requested on October 2009 Survey. Ehibit 6-D to be submitted later.							Total:	225,000
1104	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 80.00%			8/31/2009 Srikanth Gopinath: Needs review. Moving PE funds from 08/09 to 09/10 as requested by Agency. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
1104	HBP	PE	570,000								570,000
	Local Match		142,500								142,500
Fed. Reimb. Rate: 80.00%			10/21/2008 Eric Bost: Correct the Reimbursement rate to 80%. Adds funds per 10/15/2008 request. Needs review.							Total:	712,500
1104	HBP	PE	-199,193								-199,193
	Local Match		-25,808								-25,808
Fed. Reimb. Rate: 88.53%			10/21/2008 Eric Bost: Reimbursement % is incorrect.							Total:	-225,000
1104	HBP	PE	199,193								199,193
	Local Match		25,808								25,808
Fed. Reimb. Rate: 88.53%										Total:	225,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	5,390,716		1,349,224						6,739,939
Local Match	698,424		174,806						873,231
LSSRP Bond									
Local AC									
Total	6,089,140		1,524,030						7,613,170

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1104	HBP	CON			-421,376						-421,376
	Local Match				-54,594						-54,594
Fed. Reimb. Rate: 88.53%			3/10/2022 Linda Newton: Revise CON funding to match LAPG 6-D dated 11/30/2020.							Total:	-475,970

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1104	HBP	CON			1,770,600	-1,770,600					
	Local Match				229,400	-229,400					
Fed. Reimb. Rate: 88.53%			9/24/2021 Vijay Koppam: Construction Authorized. CON funds moved from FFY 22/23 to 21/22. As requested in September 2021 Status.							Total:	
1104	HBP	CON			-1,770,600	1,770,600					
	Local Match				-229,400	229,400					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
1104	HBP	CON		-1,770,600	1,770,600						
	Local Match			-229,400	229,400						
Fed. Reimb. Rate: 88.53%			11/3/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
1104	HBP	CON		796,770							796,770
	Local Match			103,230							103,230
Fed. Reimb. Rate: 88.53%			9/29/2020 Vijay Koppam: Additional \$900,000 is requested for construction. Ex. 6d need to be approved prior to authorization.							Total:	900,000
1104	HBP	CON	-973,830	973,830							
	Local Match		-126,170	126,170							
Fed. Reimb. Rate: 88.53%			10/23/2019 DLA-Admin: Construction Authorized. CON funds moved from FFY 19/20 to 20/21. As requested in September 2019 Survey.							Total:	
1104	HBP	CON	326,944								326,944
	Local Match		42,359								42,359
Fed. Reimb. Rate: 88.53%			10/10/2019 Vijay Koppam: Per 2019 September survey, agency is requesting additional construction funds..Agency has to submit an Ex. 6D prior to authorization							Total:	369,303
1104	HBP	CON	646,886								646,886
	Local Match		83,811								83,811
Fed. Reimb. Rate: 88.53%			10/1/2018 Vijay Koppam: Per 2018 September survey, agency is requesting additional \$730,697. Approval of Ex. 6D is required prior to authorization.							Total:	730,697
1104	HBP	CON	-143,064								-143,064
	Local Match		-18,535								-18,535
Fed. Reimb. Rate: 88.53%			10/16/2017 Vijay Koppam: According to Ex. 6D dated October 2017, the total CON including contingency and CE is \$6,089,140. Total additional funds required is \$1,474,075 from previous authorization. This will be reduced amount from September 2017 survey.							Total:	-161,599
1104	HBP	CON	823,983								823,983
	Local Match		106,756								106,756
Fed. Reimb. Rate: 88.53%			9/27/2017 Vijay Koppam: Per 2017 September survey agency is requesting additional CON funds.\$930739							Total:	930,739

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1104	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/17/2016 Vijay Kopparam: Moving the funds from 17/18 to 16/17 for advancing the project. RFA for construction is ready to be processed. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
1104	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/25/2016 DLA-Admin: Ready to Advertise. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
1104	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/16/2016 Vijay Kopparam: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 16/17. As requested by Exhibit 6D dated 09/12/2016. Ex. 6D is uploaded to Edocs. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
1104	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/28/2016 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 17/18. Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
1104	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
1104	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
1104	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
1104	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/8/2015 Vijay Kopparam: Per 2015 September survey agency is requested \$1,320,000 in additional CON funds. Agency may have to submit a revised Ex. 6D prior to authorizing the additional funds.								Total:	
1104	HBP	CON	1,168,596								1,168,596
	Local Match		151,404								151,404
Fed. Reimb. Rate: 88.53%										Total:	1,320,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles												
Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
1104	HBP	CON										
	Local Match											
Fed. Reimb. Rate: 88.53%		10/8/2015 Vijay Kopparam: NEARLY Ready to Advertise. CON funds moved from FFY 16/17 to 15/16. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:		
1104	HBP	CON										
	Local Match											
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:		
1104	HBP	CON										
	Local Match											
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:		
1104	HBP	CON										
	Local Match											
Fed. Reimb. Rate: 88.53%		11/13/2013 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:		
1104	HBP	CON	3,541,200								-3,541,200	
	Local Match		458,800								-458,800	
Fed. Reimb. Rate: 88.53%		10/10/2013 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 13/14. As requested in September 2013 Survey.								Total:		
1104	HBP	CON	-3,541,200								3,541,200	
	Local Match		-458,800								458,800	
Fed. Reimb. Rate: 88.53%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:		
1104	HBP	CON										
	Local Match											
Fed. Reimb. Rate: 88.53%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:		
1104	HBP	CON										
	Local Match											
Fed. Reimb. Rate: 88.53%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:		

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1104	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
1104	HBP	CON		3,541,200						-3,541,200	
	Local Match			458,800						-458,800	
Fed. Reimb. Rate: 88.53%			9/27/2012 Vijay Kopparam: As requested in 2012 HBP survey dated 9/26/12, CON funds moved from beyond to FY 12/13 with target date of CON E76 submittal as June 2013.							Total:	
1104	HBP	CON		-3,541,200						3,541,200	
	Local Match			-458,800						458,800	
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
1104	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
1104	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
1104	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
1104	HBP	CON		3,541,200						-3,541,200	
	Local Match			458,800						-458,800	
Fed. Reimb. Rate: 88.53%			10/4/2011 Hamid Aghasharif: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2011 Survey.							Total:	
1104	HBP	CON		-3,541,200						3,541,200	
	Local Match			-458,800						458,800	
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07			County: Los Angeles								
Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1104	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
1104	HBP	CON	3,541,200							-3,541,200	
	Local Match		458,800							-458,800	
Fed. Reimb. Rate: 88.53%			10/6/2010 Srikanth Gopinath: Revised based on October 2010 survey							Total:	
1104	HBP	CON	-3,541,200							3,541,200	
	Local Match		-458,800							458,800	
Fed. Reimb. Rate: 88.53%			4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
1104	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
1104	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
1104	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
1104	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/15/2009 Hamid Aghasharif: CON funds moved from FFY 9/10 to 10/11. As requested in October 2009 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
1104	HBP	CON	3,541,200							-2,877,225	663,975
	Local Match		458,800							-372,775	86,025
Fed. Reimb. Rate: 88.53%			10/21/2008 Eric Bost: Cost increase needs review per request dated 10/15/2008.							Total:	750,000
1104	HBP	CON	-2,877,225							2,877,225	
	Local Match		-372,775							372,775	
Fed. Reimb. Rate: 88.53%			11/19/2007 Eric Bost: CON funds moved from FFY 2007/8 to Beyond. No information in County's spreadsheet (10/7/2007) indicating delivery schedule.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
1104	HBP	CON		1,859,130							1,859,130
	Local Match			240,870							240,870
Fed. Reimb. Rate: 88.53%			10/5/2007 Eric Bost: Fund Line NOT suppressed. 7/17/2007 Eric Bost: Fund Line suppressed. County requested cost increase.							Total:	2,100,000
1104	HBP	CON		1,018,095							1,018,095
	Local Match			131,905							131,905
Fed. Reimb. Rate: 88.53%			12/4/2019 Linda Newton: Fund line has not failed to deliver. 11/19/2007 Eric Bost: Fund line failed to deliver. Was rank 3 due to DLAE input. No information in County's spreadsheet (10/7/2007) indicating delivery schedule.							Total:	1,150,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Los Angeles County

BRIDGE NO. 53C1403, THE OLD RD, OVER CASTAIC CREEK, 0.8 MI N STATE HWY 126. LSSRP Seismic Retrofit.

Fed Proj: STPLZ-5953(062)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	1,276,525								1,276,525
R/W									
CON								2,520,000	2,520,000
Total	1,276,525							2,520,000	3,796,525
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,130,108							2,230,956	3,361,064
Local Match	146,417								146,417
LSSRP Bond								289,044	289,044
Local AC									
Total	1,276,525							2,520,000	3,796,525
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,130,108								1,130,108
Local Match	146,417								146,417
LSSRP Bond									
Local AC									
Total	1,276,525								1,276,525

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2668	HBP	PE	-345,688								-345,688
	Local Match		-44,787								-44,787
Fed. Reimb. Rate: 88.53%			4/3/2017 Vijay Kopparam: Reza Fereshtehnejad approved only \$ 50,000 for additional PE in his e-mail dated 2/24/17. Revised Ex. 6D and Reza's approval is added to Edocs.							Total:	-390,475
2668	HBP	PE	744,073								744,073
	Local Match		96,402								96,402
Fed. Reimb. Rate: 88.53%			1/25/2017 Vijay Kopparam: Agency is requesting additional \$840,475 in PE costs due to change in strategy and Env. activities. Ex. 6D is added to Edocs, requesting DLA to review and approve as PE cost is over 92% of CON.							Total:	840,475
2668	HBP	PE	-448,382								-448,382
	Local Match		-58,093								-58,093
Fed. Reimb. Rate: 88.53%			2/10/2012 Reza Fereshtehnejad: Scope is changed from replacement to retrofit.							Total:	-506,475

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2668	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/26/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY Prior to 12/13. As requested in September 2011 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total: _____
2668	HBP	PE		177,060							177,060
	Local Match			22,940							22,940
Fed. Reimb. Rate: 88.53%			10/7/2010 Srikanth Gopinath: Revised based on October 2010 survey								Total: _____
2668	HBP	PE		1,003,045							1,003,045
	Local Match			129,955							129,955
Fed. Reimb. Rate: 88.53%			10/16/2009 Hamid Aghasharif: As requested in October 2009 Survey. Pending approval of the EXhibit 6-D.								Total: _____
											1,133,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								2,230,956	2,230,956
Local Match									
LSSRP Bond								289,044	289,044
Local AC									
Total								2,520,000	2,520,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
2668	HBP	CON							-2,230,956	2,230,956		New!
	LSSRP Bond								-289,044	289,044		
Fed. Reimb. Rate: 88.53%			3/22/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total: _____	
2668	HBP	CON						-2,230,956	2,230,956			New!
	LSSRP Bond							-289,044	289,044			
Fed. Reimb. Rate: 88.53%			3/22/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH).								Total: _____	
2668	HBP	CON						2,230,956		-2,230,956		
	LSSRP Bond							289,044		-289,044		
Fed. Reimb. Rate: 88.53%			10/11/2022 DLA-Admin: CON funds moved from Beyond to FFY 24/25 as requested in September 2022 status.								Total: _____	
2668	HBP	CON							-2,230,956	2,230,956		
	LSSRP Bond								-289,044	289,044		
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2668	HBP	CON						-2,230,956	2,230,956		
	LSSRP Bond							-289,044	289,044		
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2668	HBP	CON					-2,230,956	2,230,956			
	LSSRP Bond						-289,044	289,044			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2668	HBP	CON					2,230,956			-2,230,956	
	LSSRP Bond						289,044			-289,044	
Fed. Reimb. Rate: 88.53%			10/12/2021 DLA-Admin: CON funds moved from Beyond to FFY 23/24 as requested in September 2021 Status.							Total:	
2668	HBP	CON					-2,230,956			2,230,956	
	LSSRP Bond						-289,044			289,044	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2668	HBP	CON					2,230,956			-2,230,956	
	LSSRP Bond						289,044			-289,044	
Fed. Reimb. Rate: 88.53%			10/14/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2020 Survey.							Total:	
2668	HBP	CON					-2,230,956			2,230,956	
	LSSRP Bond						-289,044			289,044	
Fed. Reimb. Rate: 88.53%			3/31/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2668	HBP	CON				-2,230,956	2,230,956				
	LSSRP Bond					-289,044	289,044				
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2668	HBP	CON				2,230,956				-2,230,956	
	LSSRP Bond					289,044				-289,044	
Fed. Reimb. Rate: 88.53%			10/10/2019 Jeremy Wright: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2019 Survey.							Total:	
2668	HBP	CON			-2,230,956					2,230,956	
	LSSRP Bond				-289,044					289,044	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2668	HBP	CON		-2,230,956	2,230,956						
	LSSRP Bond			-289,044	289,044						
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2668	HBP	CON		-2,230,956	2,230,956						
	LSSRP Bond			-289,044	289,044						
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2668	HBP	CON		2,230,956						-2,230,956	
	LSSRP Bond			289,044						-289,044	
Fed. Reimb. Rate: 88.53%			10/2/2018 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.								Total: _____
2668	HBP	CON		-2,230,956						2,230,956	
	LSSRP Bond			-289,044						289,044	
Fed. Reimb. Rate: 88.53%			3/28/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2668	HBP	CON		2,230,956						-2,230,956	
	LSSRP Bond			289,044						-289,044	
Fed. Reimb. Rate: 88.53%			1/25/2017 Vijay Kopparam: Per Ex. 6D dated Jan. 19, 2017, agency requesting to move the CON funds from Beyond to FY 18/19.								Total: _____
2668	HBP	CON		-2,230,956						2,230,956	
	LSSRP Bond			-289,044						289,044	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
2668	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
2668	HBP	CON		93,576							93,576
	LSSRP Bond			12,124							12,124
Fed. Reimb. Rate: 88.53%			9/29/2016 Vijay Kopparam: Per 2016 September survey agency is increasing CON funding. Ex. 6D is required to be approved prior to E-76 approval.								Total: 105,700
2668	HBP	CON		2,137,380						-2,137,380	
	LSSRP Bond			276,920						-276,920	
Fed. Reimb. Rate: 88.53%			9/29/2016 Vijay Kopparam: Per 2016 September survey agency is requesting to move CON from BEYOND to FY 18/19.								Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2668	HBP	CON		-2,137,380						2,137,380	
	LSSRP Bond			-276,920						276,920	
Fed. Reimb. Rate: 88.53%			3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2668	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
2668	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
2668	HBP	CON		2,137,380						-3,106,112	-968,732
	LSSRP Bond			276,920						-402,430	-125,510
Fed. Reimb. Rate: 88.53%			10/15/2015 Vijay Kopparam: Per Ex. 6D signed on 9/16/15 CON funds is moved from Beyond to 17/18 and reduced from \$3,508,542 to \$2,414,300							Total:	-1,094,242
2668	HBP	CON		-3,106,112						3,106,112	
	LSSRP Bond			-402,430						402,430	
Fed. Reimb. Rate: 88.53%			9/19/2014 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. As requested in September 2014 Survey.							Total:	
2668	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
2668	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
2668	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07			County: Los Angeles								
Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2668	HBP	CON	3,106,112							-3,106,112	
	LSSRP Bond		402,430							-402,430	
Fed. Reimb. Rate: 88.53%		10/10/2013 Reza Fereshtehnejad: As requested in the 2013 survey.								Total:	
2668	HBP	CON	-3,106,112							3,106,112	
	LSSRP Bond		-402,430							402,430	
Fed. Reimb. Rate: 88.53%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
2668	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		9/27/2012 Vijay Kopparam: As requested in 2012 HBP survey CON funds moved from FY 14/15 to FY 15/16. Target date for CON E76 submittal is Aug 2014. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
2668	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		3/22/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
2668	HBP	CON	-8,450,401								-8,450,401
	Local Match		-1,094,839								-1,094,839
Fed. Reimb. Rate: 88.53%		2/10/2012 Reza Fereshtehnejad: Changed the scope from replacement to retrofit.								Total:	-9,545,240
2668	HBP	CON	2,180,974								2,180,974
	LSSRP Bond		282,568								282,568
Fed. Reimb. Rate: 88.53%		2/10/2012 Reza Fereshtehnejad: Changed the scope from replacement to retrofit.								Total:	2,463,542
2668	HBP	CON	925,139							-925,139	
	LSSRP Bond		119,862							-119,862	
Fed. Reimb. Rate: 88.53%		9/26/2011 Reza Fereshtehnejad: As requested per survey 2011.								Total:	
2668	HBP	CON	8,450,401							-8,450,401	
	Local Match		1,094,839							-1,094,839	
Fed. Reimb. Rate: 88.53%		9/26/2011 Reza Fereshtehnejad: As requested per survey 2011.								Total:	
2668	HBP	CON	-925,139							925,139	
	LSSRP Bond		-119,862							119,862	
Fed. Reimb. Rate: 88.53%		11/8/2010 Eric Bost: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to Beyond.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2668	HBP	CON		-8,450,401						8,450,401	
	Local Match			-1,094,839						1,094,839	
Fed. Reimb. Rate: 88.53%			11/8/2010 Eric Bost: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to beyond for financial constraint.							Total:	
2668	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			11/8/2010 Eric Bost: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
2668	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/8/2010 Eric Bost: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
2668	HBP	CON		8,450,401							8,450,401
	Local Match			1,094,839							1,094,839
Fed. Reimb. Rate: 88.53%			11/8/2010 Eric Bost: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/12/2009 Reza Fereshtehnejad: Combined seismic and HBP replacement							Total:	9,545,240
2668	HBP	CON		-7,181,554							-7,181,554
	LSSRP Bond			-930,446							-930,446
Fed. Reimb. Rate: 88.53%			11/8/2010 Eric Bost: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/12/2009 Reza Fereshtehnejad: CON funds moved from FFY 10/11 to 11/12. As requested in October 2009 Survey.							Total:	-8,112,000
2668	HBP	CON		8,106,692						-8,106,692	
	LSSRP Bond			1,050,308						-1,050,308	
Fed. Reimb. Rate: 88.53%			11/8/2010 Eric Bost: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/16/2008 Eric Bost: CON funds moved from FFY Beyond to 2010/11. Schedule change per LA ODIS data.							Total:	
2668	HBP	CON		-8,106,692						8,106,692	
	LSSRP Bond			-1,050,308						1,050,308	
Fed. Reimb. Rate: 88.53%			11/8/2010 Eric Bost: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 11/19/2007 Eric Bost: CON funds moved from FFY 2009/10 to Beyond. Project is not fully funded since much of the work is not eligible for HBP funding. See file for detail findings.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
2668	HBP	CON	3,201,140								3,201,140
	LSSRP Bond		414,742								414,742
Fed. Reimb. Rate: 88.53%		11/8/2010 Eric Bost: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 10/5/2007 Eric Bost: Fund Line NOT suppressed. Per County's spreadsheet datd 10/7/2007, County requests funds in 9/10 with cost increase. 7/17/2007 Eric Bost: Fund Line suppressed. No FTIP capacity. 2/2007: County requested programming in 8/9 and cost increase. Nov. survey indicated project not ready to adv. and pushed to 10/11. Funds on hold and may be reduced to cost to retrofit if replacement is more than retrofit since bridge is not on EBL once it is reviewed for hold removal. FHWA does not allow HBP funds to be used to fund replacement of non EBL bridges is retrofit cost is less. May need to use STP bridge funds for replacement.								Total:	3,615,882
2668	HBP	CON	4,905,552								4,905,552
	LSSRP Bond		635,566								635,566
Fed. Reimb. Rate: 88.53%		11/8/2010 Eric Bost: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).								Total:	5,541,118

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Los Angeles County

Federally mandated Inspection Program. Los Angeles County inspection of local agency owned bridges withing LA County (except LA City bridges). State pays match.

Fed Proj: BRNBISL-5953(508)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE									
R/W									
CON	13,976,812	2,953,359		3,349,429		3,349,429			23,629,029
Total	13,976,812	2,953,359		3,349,429		3,349,429			23,629,029
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	12,373,672	2,614,609		2,965,249		2,965,249			20,918,779
Local Match	1,603,140	338,750		384,180		384,180			2,710,250
LSSRP Bond									
Local AC									
Total	13,976,812	2,953,359		3,349,429		3,349,429			23,629,029
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$									
Local Match	0								0
LSSRP Bond									
Local AC									
Total									0

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3154	HBP	PE	-10,316,817								-10,316,817
	Local Match		-1,336,653								-1,336,653
Fed. Reimb. Rate: 88.53% 3/25/2013 Eric Bost: Deletes prior year and changes to non-infrastructure project.										Total:	-11,653,470
3154	HBP	PE	-803,404								-803,404
	Local Match		-104,090								-104,090
Fed. Reimb. Rate: 88.53% 11/1/2011 Hamid Aghasharif: The de-obligation was requested by the Agency.										Total:	-907,494
3154	HBP	PE	3,828,820								3,828,820
	Local Match		496,064								496,064
Fed. Reimb. Rate: 88.53% 3/23/2011 Eric Bost: Extra costs for load rating changes and for FFY 12/13 funding.										Total:	4,324,884

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3154	HBP	PE	124,570								124,570
	Local Match		16,139								16,139
Fed. Reimb. Rate: 88.53%			10/6/2010 Srikanth Gopinath: Revised based on October 2010 survey							Total:	140,709
3154	HBP	PE	332,088								332,088
	Local Match		43,025								43,025
Fed. Reimb. Rate: 88.53%			10/15/2009 Hamid Aghasharif: As requested in October 2009 Survey.							Total:	375,113
3154	HBP	PE	2,408,244								2,408,244
	Local Match		312,014								312,014
Fed. Reimb. Rate: 88.53%			7/15/2008 Shannon Mlcoch: Funds added for 10/11 2 year cycle and adjusted for actual need for 08/09.							Total:	2,720,258
3154	HBP	PE	4,426,500								4,426,500
	Local Match		573,500								573,500
Fed. Reimb. Rate: 88.53%										Total:	5,000,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	12,373,672	2,614,609		2,965,249		2,965,249			20,918,779
Local Match	1,603,140	338,750		384,180		384,180			2,710,250
LSSRP Bond									
Local AC									
Total	13,976,812	2,953,359		3,349,429		3,349,429			23,629,029

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3154	HBP	CON		-592,328				2,965,249			2,372,922
	Local Match			-76,742				384,180			307,437
Fed. Reimb. Rate: 88.53%			5/13/2021 Linda Newton: Revise funding to match authorization and add programming for next inspection cycle.							Total:	2,680,359
3154	HBP	CON		241,687							241,687
	Local Match			31,313							31,313
Fed. Reimb. Rate: 88.53%			9/29/2020 Vijay Koppam: Per September 2020 survey agency is requesting additional funds. An Ex. 6D needs to be submitted and approved prior to authorization.							Total:	273,000
3154	HBP	CON				2,624,915					2,624,915
	Local Match					340,086					340,086
Fed. Reimb. Rate: 88.53%			3/27/2020 DLA-Admin: Revise future year inspection funding.							Total:	2,965,000
3154	HBP	CON		340,335		340,335					680,670
	Local Match			44,094		44,094					88,188
Fed. Reimb. Rate: 88.53%			10/10/2019 Vijay Koppam: Per September 2019 survey agency is requesting additional funds.							Total:	768,858

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3154	HBP	CON	340,335								340,335
	Local Match		44,094								44,094
Fed. Reimb. Rate: 88.53%			5/29/2019 Vijay Koppam: According to LA County, the cost increased due to: increase in labor costs, increase in the number of bridges to be inspected, increase in the number of bridges requiring load rating analysis, increase in software costs, and the addition of UBIT inspections. The cost estimate has been approved by Caltrans Structure Maintenance and Investigations.							Total:	384,429
3154	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			5/29/2019 Vijay Koppam: Construction Authorized. CON funds moved from FFY 19/20 to 18/19. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3154	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/20/2019 DLA-Admin: Construction Authorized. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3154	HBP	CON		2,624,915							2,624,915
	Local Match			340,086							340,086
Fed. Reimb. Rate: 88.53%			3/12/2019 Linda Newton: Program FFY 20/21 funding for inspections.							Total:	2,965,000
3154	HBP	CON		2,624,915							2,624,915
	Local Match			340,086							340,086
Fed. Reimb. Rate: 88.53%			9/27/2017 Vijay Koppam: Per 2017 September survey agency is requesting 2,965,000 in CON							Total:	2,965,000
3154	HBP	CON		-31,038							-31,038
	Local Match			-4,021							-4,021
Fed. Reimb. Rate: 88.53%			5/24/2017 Eileen Crawford: CON line adjusted to match RFA.							Total:	-35,059
3154	HBP	CON		2,655,900							2,655,900
	Local Match			344,100							344,100
Fed. Reimb. Rate: 88.53%			10/8/2015 Vijay Koppam: Per 2015 September survey agency is requesting \$3,000,000 in FY 16/17 for CON. Agency may have to submit a revised Ex. 6D prior to authorizing the funds.							Total:	3,000,000
3154	HBP	CON		6,783,560							6,783,560
	Local Match			878,882							878,882
Fed. Reimb. Rate: 88.53%			3/25/2013 Eric Bost: Change to non-infrastructure project.							Total:	7,662,442

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Los Angeles County

PM00043, Bridge Preventive Maintenance Program, various locations within the County of Los Angeles. See Caltrans Local Assistance HBP website for backup list of bridges. Other Federal funds must be programmed in SCAG FTIP.

Fed Proj: BPMPL-5953(652)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	10,169,577								10,169,577
R/W									
CON	19,490,947	2,865,540					43,498	34,563,865	56,963,850
Total	29,660,524	2,865,540					43,498	34,563,865	67,133,427
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	19,213,310			8,513,526			38,509	31,667,878	59,433,223
Local Match	3,402,062	328,677					4,989	3,964,475	7,700,204
LSSRP Bond									
Local AC	7,045,152	2,536,863		-8,513,526				-1,068,488	
Total	29,660,524	2,865,540					43,498	34,563,865	67,133,427
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	9,003,127								9,003,127
Local Match	1,166,450								1,166,450
LSSRP Bond									
Local AC									
Total	10,169,577								10,169,577

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3471	HBP	PE	278,603								278,603
	Local Match		36,096								36,096
Fed. Reimb. Rate: 88.53%		5/8/2018 Vijay Kopparam: Agency is requesting additional PE funds of \$1,839,44 based on revised request dated January 31, 2018								Total:	314,699
3471	HBP	PE	1,315,237								1,315,237
	Local Match		170,403								170,403
Fed. Reimb. Rate: 88.53%		3/1/2018 Vijay Kopparam: Additional PE funds based on revised list/request dated January 31, 2018								Total:	1,485,640
3471	HBP	PE	34,621								34,621
	Local Match		4,486								4,486
Fed. Reimb. Rate: 88.53%		10/10/2017 Linda Newton: Revised PE funding to match revised lists.								Total:	39,107

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3471	HBP	PE		1,200,523							1,200,523
	Local Match			155,540							155,540
Fed. Reimb. Rate: 88.53%			6/2/2015 Vijay Kopparam: Additional PE funds (\$1,356,063 total) to add 20 City bridges and removal of 2 City bridges from the BPMP list. Based on the Agency's request dated January 29, 2015.. (Check Edocs for the request)							Total:	1,356,063
3471	HBP	PE		179,228							179,228
	Local Match			23,221							23,221
Fed. Reimb. Rate: 88.53%			2/6/2014 Vijay Kopparam: Additional PE funds in the amount of \$202,449 is added due to inclusion of 23 city bridges and 1 county bridge to the County BPMP (Priority A and B bridges)							Total:	202,449
3471	HBP	PE		-601,356							-601,356
	Local Match			-77,912							-77,912
Fed. Reimb. Rate: 88.53%			11/4/2013 Linda Newton: Revised PE funding to match removal of 28 bridge from BPMP listing.							Total:	-679,268
3471	HBP	PE		-31,369							-31,369
	Local Match			-4,064							-4,064
Fed. Reimb. Rate: 88.53%			2/5/2013 Vijay Kopparam: Reducing \$35,433 (total funds) from PE due to the removal of Culver City bridges from LA County BPMP.							Total:	-35,433
3471	HBP	PE		-186,480							-186,480
	Local Match			-24,161							-24,161
Fed. Reimb. Rate: 88.53%			10/12/2012 Linda Newton: PE funding revised to match authorizations to date and reflect PE in summary provided by the County of Los Angeles.							Total:	-210,641
3471	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/12/2010 Eric Bost: Not ready to ad within 6 months. PE funds moved from FFY 10/11 to 9/10. Phase being advanced with EPSP. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
3471	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/15/2009 Hamid Aghasharif: As requested in October 2009 Survey.							Total:	
3471	HBP	PE		6,814,120							6,814,120
	Local Match			882,841							882,841
Fed. Reimb. Rate: 88.53%			10/15/2009 Hamid Aghasharif: As requested in October 2009 Survey							Total:	7,696,961

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	10,210,183			8,513,526			38,509	31,667,878	50,430,096
Local Match	2,235,612	328,677					4,989	3,964,475	6,533,754
LSSRP Bond									
Local AC	7,045,152	2,536,863		-8,513,526				-1,068,488	
Total	19,490,947	2,865,540					43,498	34,563,865	56,963,850

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3471	HBP	CON				8,513,526			-7,045,152	-1,468,375	
	Local Match					1,103,018			-912,774	-190,243	
Fed. Reimb. Rate: 88.53% 10/20/2022 DLA-Admin: CON AC conversion advanced for 5953(688), 5953(707), and 5953(708).										Total:	
3471	Local AC (HBP)	CON				-8,513,526			7,045,152	1,468,375	
	Local Match					-1,103,018			912,774	190,243	
Fed. Reimb. Rate: 88.53% 10/20/2022 DLA-Admin: CON AC conversion advanced for 5953(688), 5953(707), and 5953(708).										Total:	
3471	HBP	CON							-2,114,840		-2,114,840
	Local Match								-274,000		-274,000
Fed. Reimb. Rate: 88.53% 10/20/2022 DLA-Admin: CON funds updated to reflect RFAs to date on 5953(688) and 5953(707).										Total:	-2,388,840
3471	Local AC (HBP)	CON	-2,114,840						2,114,840		
	Local Match		-274,000						274,000		
Fed. Reimb. Rate: 88.53% 10/20/2022 DLA-Admin: CON AC updated to reflect RFAs to date on 5953(688) and 5953(707).										Total:	
3471	Local AC (HBP)	CON						9,159,992	-9,159,992		
	Local Match							1,186,774	-1,186,774		
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: CON authorized. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.										Total:	
3471	HBP	CON						-9,198,501	9,198,501		
	Local Match							-1,191,763	1,191,763		
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: CON authorized. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.										Total:	
3471	Local AC (HBP)	CON					9,159,992	-9,159,992			
	Local Match						1,186,774	-1,186,774			
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: CON authorized. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.										Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07

County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3471	HBP	CON					-9,198,501	9,198,501			
	Local Match						-1,191,763	1,191,763			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: CON authorized. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.							Total:	
3471	Local AC (HBP)	CON				9,159,992	-9,159,992				
	Local Match					1,186,774	-1,186,774				
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: CON authorized. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.							Total:	
3471	HBP	CON				-9,198,501	9,198,501				
	Local Match					-1,191,763	1,191,763				
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: CON authorized. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.							Total:	
3471	Local AC (HBP)	CON				9,159,992	-9,159,992				
	Local Match					1,186,774	-1,186,774				
Fed. Reimb. Rate: 88.53%			10/27/2021 DLA-Admin: CON authorized. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.							Total:	
3471	HBP	CON				-9,198,501	9,198,501				
	Local Match					-1,191,763	1,191,763				
Fed. Reimb. Rate: 88.53%			10/27/2021 DLA-Admin: CON authorized. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.							Total:	
3471	Local AC (HBP)	CON				-38,509	38,509				
	Local Match					-4,989	4,989				
Fed. Reimb. Rate: 88.53%			10/26/2021 DLA-Admin: Revised CON AC to match RFA to date.							Total:	
3471	HBP	CON				9,198,501	-9,198,501				
	Local Match					1,191,763	-1,191,763				
Fed. Reimb. Rate: 88.53%			10/25/2021 DLA-Admin: CON AC conversion moved from FFY 23/24 to 21/22.							Total:	
3471	Local AC (HBP)	CON				-9,198,501	9,198,501				
	Local Match					-1,191,763	1,191,763				
Fed. Reimb. Rate: 88.53%			10/25/2021 DLA-Admin: CON AC conversion moved from FFY 23/24 to 21/22.							Total:	
3471	Local AC (HBP)	CON				-3,734,302				3,734,302	
	Local Match					-483,818				483,818	
Fed. Reimb. Rate: 88.53%			10/14/2021 DLA-Admin: Projects 5953(722) and 5953(734) did not utilize AC in FFY 20/21.							Total:	
3471	Local AC (HBP)	CON				6,271,164				-6,271,164	
	Local Match					812,496				-812,496	
Fed. Reimb. Rate: 88.53%			2/23/2021 Andy Chou: Per agency request to AC CON for 5953(708), 5953(722), 5953(726), 5953(734).							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3471	HBP	CON					-5,835,825			5,835,825	
	Local Match						-756,093			756,093	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.							Total:	
3471	HBP	CON				-5,835,825	5,835,825				
	Local Match					-756,093	756,093				
Fed. Reimb. Rate: 88.53%			10/7/2021 DLA-Admin: Fund line failed to deliver. 11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to FFY 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.							Total:	
3471	Local AC (HBP)	CON				9,198,501	-9,198,501				
	Local Match					1,191,763	-1,191,763				
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: CON authorized. CON funds moved from FFY 22/23 to FFY 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.							Total:	
3471	HBP	CON				-9,198,501	9,198,501				
	Local Match					-1,191,763	1,191,763				
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: CON authorized. CON funds moved from FFY 22/23 to FFY 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.							Total:	
3471	HBP	CON			-5,835,825	5,835,825					
	Local Match				-756,093	756,093					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to FFY 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.							Total:	
3471	Local AC (HBP)	CON			9,198,501	-9,198,501					
	Local Match				1,191,763	-1,191,763					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to FFY 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.							Total:	
3471	HBP	CON			-9,198,501	9,198,501					
	Local Match				-1,191,763	1,191,763					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to FFY 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.							Total:	
3471	HBP	CON			-9,198,501	9,198,501					
	Local Match				-1,191,763	1,191,763					
Fed. Reimb. Rate: 88.53%			11/2/2020 DLA-Admin: Project in CON, AC conversion funds moved from FFY 20/21 to FFY 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3471	HBP	CON			5,835,825					-5,835,825	
	Local Match				756,093					-756,093	
Fed. Reimb. Rate: 88.53%			10/12/2020 Andy Chou: Per Agency Request CON for 5953(708), 5953(722), 5953(726) and 5953(734). Project Ready to Advertise.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3471	Local AC (HBP)	CON	9,198,501		-9,198,501						
	Local Match		1,191,763		-1,191,763						
Fed. Reimb. Rate: 88.53%			6/3/2020 Eileen Crawford: Per Agency request AC CON for 5953(688) & 5953(700)							Total:	
3471	HBP	CON		9,198,501			-8,550,280			-648,221	
	Local Match			1,191,763			-1,107,779			-83,984	
Fed. Reimb. Rate: 88.53%			6/3/2020 Eileen Crawford: Per Agency request AC CON for 5953(688) & 5953(700)							Total:	
3471	HBP	CON		3,541,200	-3,541,200						
	Local Match			458,800	-458,800						
Fed. Reimb. Rate: 88.53%			5/12/2020 Vijay Kopparam: Ready to Advertise. CON funds moved from FFY 21/22 to 19/20. Phase being advanced with EPSP.							Total:	
3471	HBP	CON				-8,550,280	8,550,280				
	Local Match					-1,107,779	1,107,779				
Fed. Reimb. Rate: 88.53%			3/31/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
3471	HBP	CON		-8,550,280		8,550,280					
	Local Match			-1,107,779		1,107,779					
Fed. Reimb. Rate: 88.53%			3/30/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3471	HBP	CON			3,541,200	-3,541,200					
	Local Match				458,800	-458,800					
Fed. Reimb. Rate: 88.53%			3/30/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3471	HBP	CON			-3,541,200	3,541,200					
	Local Match				-458,800	458,800					
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3471	HBP	CON		-3,541,200	3,541,200						
	Local Match			-458,800	458,800						
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3471	HBP	CON							12,044,469	12,044,469	
	Local Match								1,560,489	1,560,489	
Fed. Reimb. Rate: 88.53%			10/25/2019 DLA-Admin: Revised funding to match latest list.							Total:	13,604,958
3471	HBP	CON		130,223						-130,223	
	Local Match			16,872						-16,872	
Fed. Reimb. Rate: 88.53%			4/2/2019 Vijay Kopparam: Agency is requesting a combined sum of \$147,095 for cost adjustment of two projects 5953(678) - Group 4 and 5953(679) -Group 5. These projects are ready to close out. Ex. 6D for both of these projects are uploaded in Edocs.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3471	HBP	CON	299,014							-299,014	
	Local Match		38,740							-38,740	
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Adjusting fund line to match funds reserved/obligated.							Total:	
3471	HBP	CON			-22,169,241					22,169,241	
	Local Match				-2,872,260					2,872,260	
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3471	HBP	CON		-22,169,241	22,169,241						
	Local Match			-2,872,260	2,872,260						
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3471	HBP	CON	-12,091,480	12,091,480							
	Local Match		-1,566,579	1,566,579							
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3471	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/20/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3471	HBP	CON		22,169,241						-22,169,241	
	Local Match			2,872,260						-2,872,260	
Fed. Reimb. Rate: 88.53%			3/6/2019 Vijay Kopparam: Ready to Advertise. CON funds moved from FFY Beyond to 20/21. As requested in February 2018 Survey.							Total:	
3471	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/6/2019 Vijay Kopparam: Ready to Advertise. CON funds moved from FFY 19/20 to 18/19. As requested in February 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3471	HBP	CON	-10,542							10,542	
	Local Match		-1,366							1,366	
Fed. Reimb. Rate: 88.53%			1/29/2019 Linda Newton: Revised funding for 5953(673) to match RFA for final invoicing.							Total:	
3471	HBP	CON	2,406,368							-2,406,368	
	Local Match		311,771							-311,771	
Fed. Reimb. Rate: 88.53%			11/20/2018 Vijay Kopparam: As requested by agency, part of CON funds moved to FY 18/19 from beyond.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07			County: Los Angeles									
Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
3471	HBP	CON	9,695,653	-9,695,653								
	Local Match		1,256,175	-1,256,175								
Fed. Reimb. Rate: 88.53%			11/20/2018 Vijay Kopparam: Ready to Advertise. CON funds moved from FFY 20/21 to 18/19. As requested by agency.								Total:	
3471	HBP	CON	76,739	-76,739								
	Local Match		9,942	-9,942								
Fed. Reimb. Rate: 88.53%			6/8/2018 Vijay Kopparam: Moved \$86,681 from FY 20/21 to FY 18/19 to cover the additional funds as a result of award package.								Total:	
3471	HBP	CON	-9,772,392	9,772,392								
	Local Match		-1,266,117	1,266,117								
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3471	HBP	CON										
	Local Match											
Fed. Reimb. Rate: 88.53%			11/29/2017 Vijay Kopparam: Per Ex. 6D dated October 17, 2017 for additional CE and CC costs for project 5953(673) 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3471	HBP	CON								6,321,883	6,321,883	
	Local Match									819,067	819,067	
Fed. Reimb. Rate: 88.53%			10/10/2017 Linda Newton: Ready to Advertise. CON funds moved from FFY 17/18 to 19/20. Added CON funding to match revised Lists.								Total:	7,140,950
3471	HBP	CON										
	Local Match											
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Ready to Advertise. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3471	HBP	CON										
	Local Match											
Fed. Reimb. Rate: 88.53%			7/19/2016 Vijay Kopparam: As per the request by LA County, moving \$5,338,468 for project 5953(674), 5953(678) and 5953(679) to current year 15/16. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3471	HBP	CON										
	Local Match											
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3471	HBP	CON										
	Local Match											
Fed. Reimb. Rate: 88.53%			8/13/2015 Eileen Crawford: CON funds moved to 14/15 per request from agency. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3471	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/25/2015 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3471	HBP	CON		-18,243,184						18,243,184	
	Local Match			-2,363,598						2,363,598	
Fed. Reimb. Rate: 88.53%		10/28/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3471	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/28/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3471	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/28/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 15/16 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3471	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		8/29/2014 Eileen Crawford: As requested by Vijay on 08-29-2014 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3471	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/30/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3471	HBP	CON		-2,363,915							-2,363,915
	Local Match			-306,270							-306,270
Fed. Reimb. Rate: 88.53%		3/20/2014 Linda Newton: Revised funding to match revised BPMP list dated 01/27/2014.								Total:	-2,670,185
3471	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/13/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3471	HBP	CON		12,196,749						-13,812,434	-1,615,685
	Local Match			1,580,218						-1,789,547	-209,329
Fed. Reimb. Rate: 88.53%			10/10/2013 Vijay Koppam: Per 2013 September survey agency removed \$500,000 from FY 12/13, reduced CON in 13/14 to \$3,518,514, increased CON in 14/15 to 18,267,601 and added \$9,490,852 in FY 16/17 and removed CON in Beyond.							Total:	-1,825,014
3471	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/27/2012 Vijay Koppam: As submitted in 2012 HBP survey dated 9/26/12 move funds from FY 11/12 to FY 12/13 and from FY 12/13 to FY 13/14. Target date for CON E76 submittal is June 2013 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3471	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/26/2012 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. As requested in September 2012 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3471	HBP	CON								-38,159,069	-38,159,069
	Local Match									-4,943,912	-4,943,912
Fed. Reimb. Rate: 88.53%			10/12/2011 Linda Newton: Updated per 2011 Survey.							Total:	-43,102,981
3471	HBP	CON		24,345,750						13,812,434	38,158,184
	Local Match			3,154,250						1,789,547	4,943,797
Fed. Reimb. Rate: 88.53%			10/12/2011 Linda Newton: Updated per 2011 Survey.							Total:	43,101,981
3471	Local AC (HBP)	CON		-38,159,069						38,159,069	
	Local Match			-4,943,912						4,943,912	
Fed. Reimb. Rate: 88.53%			10/12/2011 Linda Newton: Updated per 2011 Survey.							Total:	
3471	Local AC (HBP)	CON		38,159,069						-38,159,069	
	Local Match			4,943,912						-4,943,912	
Fed. Reimb. Rate: 88.53%			10/27/2009 DLA-Admin: High Cost Policy. Needs funding agreement.							Total:	
3471	HBP	CON		-38,159,069						38,159,069	
	Local Match			-4,943,912						4,943,912	
Fed. Reimb. Rate: 88.53%			10/27/2009 DLA-Admin: CON funds moved from FFY 12/13 to Beyond. High Cost Policy. Needs funding agreement.							Total:	
3471	HBP	CON		38,159,060							38,159,060
	Local Match			4,943,911							4,943,911
Fed. Reimb. Rate: 88.53%			10/15/2009 Hamid Aghasharif: As requested in October 2009 Survey.							Total:	43,102,971
3471	HBP	CON		9							9
	Local Match			1							1
Fed. Reimb. Rate: 88.53%			9/29/2009 Eric Bost: New candidate projects. Need funding amounts from County.							Total:	10

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Paramount

BRIDGE NO. 53C0190L, ROSECRANS AVE EAST, OVER LOS ANGELES RIVER, 0.1 MI E LONG BEACH FWY. Bridge Rehabilitation. Widen existing 3 lane bridge to include shoulders and sidewalk. Also increase approach roadway width.

Fed Proj: BRLS-5336(018)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	309,000						927,000		1,236,000
R/W							100,000		100,000
CON								11,539,000	11,539,000
Total	309,000						1,027,000	11,539,000	12,875,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	273,558						909,203	10,215,477	11,398,238
Local Match	35,442						117,797	1,323,523	1,476,763
LSSRP Bond									
Local AC									
Total	309,000						1,027,000	11,539,000	12,875,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	273,558						820,673		1,094,231
Local Match	35,442						106,327		141,769
LSSRP Bond									
Local AC									
Total	309,000						927,000		1,236,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4313	HBP	PE					-820,673		820,673		
	Local Match						-106,327		106,327		
Fed. Reimb. Rate: 88.53%			3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.							Total:	
4313	HBP	PE					820,673	-820,673			
	Local Match						106,327	-106,327			
Fed. Reimb. Rate: 88.53%			9/12/2022 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 23/24. As requested in August 2022 Status.							Total:	
4313	HBP	PE					-820,673	820,673			
	Local Match						-106,327	106,327			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4313	HBP	PE			-820,673		820,673				
	Local Match				-106,327		106,327				
Fed. Reimb. Rate: 88.53%			10/12/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.								Total: _____
4313	HBP	PE		-820,673		820,673					
	Local Match			-106,327		106,327					
Fed. Reimb. Rate: 88.53%			3/12/2019 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 21/22. NEPA not yet clear.								Total: _____
4313	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/7/2017 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 18/19. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4313	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/20/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4313	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/28/2016 Vijay Koppam: Per 2016 September survey, PE funds is split into two parts. 25% in FY 16/17 and 75% in FY 18/19 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4313	HBP	PE		-472,750							-472,750
	Local Match			-61,250							-61,250
Fed. Reimb. Rate: 88.53%			8/31/2016 Vijay Koppam: PE funds moved from 15/16 to 16/17 per new application. Also total PE funds is reduced from \$3,540,000 to \$1,236,000. 20% is programmed in 16/17 FY and the rest is programmed in 18/19 which will be used after NEPA certification..								Total: -534,000
4313	HBP	PE		1,566,981							1,566,981
	Local Match			203,019							203,019
Fed. Reimb. Rate: 88.53%			10/16/2015 Vijay Koppam: This is a new project based on the application submitted August 2015. 20% of PE is programmed in 15/16 FY and remaining PE is programmed in 18/19. After the scope is finalized and approved, funding has to be updated.								Total: 1,770,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							88,530		88,530
Local Match							11,470		11,470
LSSRP Bond									
Local AC									
Total							100,000		100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4313	HBP	R/W					-88,530		88,530		
	Local Match						-11,470		11,470		
Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total:	
4313	HBP	R/W				-88,530	88,530				
	Local Match					-11,470	11,470				
Fed. Reimb. Rate: 88.53% 10/22/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.										Total:	
4313	HBP	R/W			-88,530	88,530					
	Local Match				-11,470	11,470					
Fed. Reimb. Rate: 88.53% 10/12/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.										Total:	
4313	HBP	R/W		-88,530	88,530						
	Local Match			-11,470	11,470						
Fed. Reimb. Rate: 88.53% 10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.										Total:	
4313	HBP	R/W	-88,530	88,530							
	Local Match		-11,470	11,470							
Fed. Reimb. Rate: 88.53% 9/25/2018 Vijay Koppam: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.										Total:	
4313	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/12/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	
4313	HBP	R/W	88,530							-88,530	
	Local Match		11,470							-11,470	
Fed. Reimb. Rate: 88.53% 9/28/2016 Vijay Koppam: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 18/19. As requested in September 2016 Survey.										Total:	

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4313	HBP	R/W								88,530	88,530
	Local Match									11,470	11,470
Fed. Reimb. Rate: 88.53%			10/16/2015 Vijay Koppam: RW is programmed in beyond year. After the Env. is certified, the funds may be brought forward.							Total:	100,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								10,215,477	10,215,477
Local Match								1,323,523	1,323,523
LSSRP Bond									
Local AC									
Total								11,539,000	11,539,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4313	HBP	CON			-10,215,477					10,215,477	
	Local Match				-1,323,523					1,323,523	
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program th project in year shown.							Total:	
4313	HBP	CON			10,215,477					-10,215,477	
	Local Match				1,323,523					-1,323,523	
Fed. Reimb. Rate: 88.53%			9/7/2017 Vijay Koppam: Not ready to ad within 6 months. CO funds moved from FFY Beyond to 21/22. As requested in September 2017 Survey.							Total:	
4313	HBP	CON								1,433,301	1,433,301
	Local Match									185,699	185,699
Fed. Reimb. Rate: 88.53%			8/31/2016 Vijay Koppam: CON funds are updated based on revised application based on August 2016.							Total:	1,619,000
4313	HBP	CON								8,782,176	8,782,176
	Local Match									1,137,824	1,137,824
Fed. Reimb. Rate: 88.53%			10/16/2015 Vijay Koppam: CON funds are programmed in Beyond year. Once the Env. is certified, funds may be brought forward.							Total:	9,920,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Paramount

BRIDGE NO. 53C0190R, ROSECRANS AVE EAST, OVER LOS ANGELES RIVER, 0.1 MI E LONG BEACH FWY. Bridge Rehabilitation. Widen existing 3 lane bridge to include standard lane width, shoulders and sidewalk (No added capacity). Scope is not clear.

Fed Proj: BRLS-5336(019)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	264,000						792,000		1,056,000
R/W							100,000		100,000
CON								9,860,000	9,860,000
Total	264,000						892,000	9,860,000	11,016,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	233,719						789,688	8,729,058	9,752,465
Local Match	30,281						102,312	1,130,942	1,263,535
LSSRP Bond									
Local AC									
Total	264,000						892,000	9,860,000	11,016,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	233,719						701,158		934,877
Local Match	30,281						90,842		121,123
LSSRP Bond									
Local AC									
Total	264,000						792,000		1,056,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4312	HBP	PE					-701,158		701,158		
	Local Match						-90,842		90,842		
Fed. Reimb. Rate: 88.53%			3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.							Total:	
4312	HBP	PE					701,158	-701,158			
	Local Match						90,842	-90,842			
Fed. Reimb. Rate: 88.53%			9/12/2022 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 23/24. As requested in August 2022 Status.							Total:	
4312	HBP	PE					-701,158	701,158			
	Local Match						-90,842	90,842			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4312	HBP	PE			-701,158		701,158				
	Local Match				-90,842		90,842				
Fed. Reimb. Rate: 88.53%			10/12/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.							Total:	
4312	HBP	PE		-701,158		701,158					
	Local Match			-90,842		90,842					
Fed. Reimb. Rate: 88.53%			3/12/2019 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 21/22. NEPA not yet clear.							Total:	
4312	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/7/2017 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 18/19. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4312	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/12/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. Scope Not Clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4312	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/28/2016 Vijay Koppam: Per 2016 September survey, PE funds is split into 2 parts; namely 25% in FY 16/17 and 75% in FY 18/19. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4312	HBP	PE		-853,429							-853,429
	Local Match			-110,571							-110,571
Fed. Reimb. Rate: 88.53%			9/1/2016 Vijay Koppam: As per revised Ex. 6A dated August 2016, PE funds moved to 16/17. Only 20% is programmed in 16/17 and remaining funds will be programmed in 18/19							Total:	-964,000
4312	HBP	PE		1,788,306							1,788,306
	Local Match			231,694							231,694
Fed. Reimb. Rate: 88.53%			10/14/2015 Vijay Koppam: New project created							Total:	2,020,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							88,530		88,530
Local Match							11,470		11,470
LSSRP Bond									
Local AC									
Total							100,000		100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4312	HBP	R/W					-88,530		88,530		
	Local Match						-11,470		11,470		
Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total:	
4312	HBP	R/W				-88,530	88,530				
	Local Match					-11,470	11,470				
Fed. Reimb. Rate: 88.53% 10/22/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.										Total:	
4312	HBP	R/W			-88,530	88,530					
	Local Match				-11,470	11,470					
Fed. Reimb. Rate: 88.53% 9/20/2021 Vijay Kopparam: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.										Total:	
4312	HBP	R/W		-88,530	88,530						
	Local Match			-11,470	11,470						
Fed. Reimb. Rate: 88.53% 10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.										Total:	
4312	HBP	R/W	-88,530	88,530							
	Local Match		-11,470	11,470							
Fed. Reimb. Rate: 88.53% 9/25/2018 Vijay Kopparam: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.										Total:	
4312	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/12/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	
4312	HBP	R/W	88,530							-88,530	
	Local Match		11,470							-11,470	
Fed. Reimb. Rate: 88.53% 9/28/2016 Vijay Kopparam: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 17/18. As requested in September 2016 Survey.										Total:	

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4312	HBP	R/W								88,530	88,530
	Local Match									11,470	11,470
Fed. Reimb. Rate: 88.53%			10/14/2015 Vijay Koppam: New project created							Total:	100,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								8,729,058	8,729,058
Local Match								1,130,942	1,130,942
LSSRP Bond									
Local AC									
Total								9,860,000	9,860,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4312	HBP	CON			-8,729,058					8,729,058	
	Local Match				-1,130,942					1,130,942	
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4312	HBP	CON			8,729,058					-8,729,058	
	Local Match				1,130,942					-1,130,942	
Fed. Reimb. Rate: 88.53%			9/7/2017 Vijay Koppam: Not ready to ad within 6 months. CO funds moved from FFY Beyond to 21/22. As requested in September 2017 Survey.							Total:	
4312	HBP	CON		-8,729,058						8,729,058	
	Local Match			-1,130,942						1,130,942	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4312	HBP	CON		8,729,058						-8,729,058	
	Local Match			1,130,942						-1,130,942	
Fed. Reimb. Rate: 88.53%			9/28/2016 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2016 Survey.							Total:	
4312	HBP	CON								-1,257,126	-1,257,126
	Local Match									-162,874	-162,874
Fed. Reimb. Rate: 88.53%			9/16/2016 Vijay Koppam: Per revised application dated July 2016 construction cost is \$9,860,000							Total:	-1,420,000
4312	HBP	CON								9,986,184	9,986,184
	Local Match									1,293,816	1,293,816
Fed. Reimb. Rate: 88.53%			10/14/2015 Vijay Koppam: New project created							Total:	11,280,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Pasadena BRIDGE NO. 53C0757, SAN RAFAEL AVE OVER ARROYO SECO CHANNEL, 100FT W/O ARROYO BLVD. Voluntary seismic retrofit. Change!

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE						1,525,000			1,525,000
R/W								150,000	150,000
CON								8,540,000	8,540,000
Total						1,525,000		8,690,000	10,215,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$						1,350,083		7,693,257	9,043,340
Local Match						174,918		996,743	1,171,661
LSSRP Bond									
Local AC									
Total						1,525,000		8,690,000	10,215,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$						1,350,083			1,350,083
Local Match						174,918			174,918
LSSRP Bond									
Local AC									
Total						1,525,000			1,525,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4641	HBP	PE						841,035			841,035
	Local Match							108,965			108,965
Fed. Reimb. Rate: 88.53% 2/1/2023 Roberta Jensen: Revised fund line to match approved 6A dated 01/20/2023.										Total:	950,000
4641	HBP	PE						509,048			509,048
	Local Match							65,953			65,953
Fed. Reimb. Rate: 88.53% 9/16/2022 Linda Newton: New eligible project. Program PE in FFY 24/25 for retrofit strategy and NEPA clearance.										Total:	575,000

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								132,795	132,795
Local Match								17,205	17,205
LSSRP Bond									
Local AC									
Total								150,000	150,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4641	HBP	R/W								44,265	44,265
	Local Match									5,735	5,735
Fed. Reimb. Rate: 88.53% 2/1/2023 Roberta Jensen: Revised fund line to match approved 6A dated 01/20/23.										Total:	50,000
4641	HBP	R/W								88,530	88,530
	Local Match									11,470	11,470
Fed. Reimb. Rate: 88.53% 9/16/2022 Linda Newton: New eligible project. Program RW in Beyond.										Total:	100,000

New!

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								7,560,462	7,560,462
Local Match								979,538	979,538
LSSRP Bond									
Local AC									
Total								8,540,000	8,540,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4641	HBP	CON								-247,884	-247,884
	Local Match									-32,116	-32,116
Fed. Reimb. Rate: 88.53% 2/1/2023 Roberta Jensen: Revised fund line to match approved 6A dated 01/20/2023.										Total:	-280,000
4641	HBP	CON								7,808,346	7,808,346
	Local Match									1,011,654	1,011,654
Fed. Reimb. Rate: 88.53% 9/16/2022 Linda Newton: New eligible project. Program CON funds in Beyond.										Total:	8,820,000

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Pasadena BRIDGE NO. 53C1041, HOLLY STREET OVER ARROYO BL & ARROYO SECO, 0.2 MI W VENTURA FWY. Bridge rehabilitation and potential voluntary seismic retrofit for historic bridge. (No added capacity) 2/12/2013: Toll Credits programmed for PE & CON. 5/13/2021: Toll credits used for R/W.

Fed Proj: BHLS-5064(078)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	525,000	375,000			375,000				1,275,000
R/W					300,000				300,000
CON								8,050,000	8,050,000
Total	525,000	375,000			675,000			8,050,000	9,625,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	525,000	375,000			675,000			8,050,000	9,625,000
Local Match									
LSSRP Bond									
Local AC									
Total	525,000	375,000			675,000			8,050,000	9,625,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	525,000	375,000			375,000				1,275,000
Local Match									
LSSRP Bond									
Local AC									
Total	525,000	375,000			375,000				1,275,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4049	HBP	PE			-375,000		375,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/22/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Strategy concurrence needed.							Total:	
4049	HBP	PE		-375,000	375,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			5/21/2021 Linda Newton: Adjustment made to PE for \$375,000 in FFY 20/21 funding for retrofit strategy report. Remaining funds moved to FFY 21/22.							Total:	
4049	HBP	PE	-750,000	750,000							
	Local Match										
Fed. Reimb. Rate: 100.00%			5/13/2021 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/4/2020 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2020 Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07

County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4049	HBP	PE	750,000	-750,000								
	Local Match											
Fed. Reimb. Rate: 100.00%		5/13/2021 Linda Newton: Reimbursement changed to 100% (Toll Credits). 3/12/2020 Vijay Kopparam: Ready to Advertise. PE funds moved from FY 20/21 to 19/20. As requested by agency. Agency is requesting PE funds for design. NEPA is approved. Remove HOLD for PE.									Total:	
4049	HBP	PE		750,000	-750,000							
	Local Match											
Fed. Reimb. Rate: 100.00%		5/13/2021 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/25/2019 Vijay Kopparam: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested by agency in September 2019 survey									Total:	
4049	HBP	PE	-750,000		750,000							
	Local Match											
Fed. Reimb. Rate: 100.00%		5/13/2021 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/19/2018 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear.									Total:	
4049	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 100.00%		5/13/2021 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/25/2018 Vijay Kopparam: Per 2018 Survey, agency is requesting \$250,000 for additional Environmental studies. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									Total:	
4049	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 100.00%		5/13/2021 Linda Newton: Reimbursement changed to 100% (Toll Credits). 3/20/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									Total:	
4049	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 100.00%		5/13/2021 Linda Newton: Reimbursement changed to 100% (Toll Credits). 3/19/2015 DLA-Admin: Moved additional PE out. Project programmed in 2013, but no authorization has been received to date. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									Total:	
4049	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 100.00%		5/13/2021 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/8/2014 Vijay Kopparam: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 14/15. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.									Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4049	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		5/13/2021 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/8/2014 Vijay Kopparam: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 15/16. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
4049	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		5/8/2013 Vijay Kopparam: Allow agency to do preliminary studies in FY 12/13. Remainder of funds will be available next year once rehabilitation strategy is finalized and approved. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
4049	HBP	PE		1,275,000							1,275,000
	Local Match										
Fed. Reimb. Rate: 100.00%		2/12/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 2/12/2013 Linda Newton: New eligible project.								Total:	1,275,000
	R/W Summary:		Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
	Fed \$						300,000				300,000
	Local Match										
	LSSRP Bond										
	Local AC										
	Total						300,000				300,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4049	HBP	R/W					300,000				300,000
	Local Match										
Fed. Reimb. Rate: 100.00%		5/13/2021 Linda Newton: Reimbursement changed to 100% (Toll Credits). 5/13/2021 Linda Newton: Right of Way phase added to project as requested in 5/11/2021 LAPG 6-A.								Total:	300,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								8,050,000	8,050,000
Local Match									
LSSRP Bond									
Local AC									
Total								8,050,000	8,050,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4049	HBP	CON								-450,000	-450,000
	Local Match										
Fed. Reimb. Rate: 100.00% 5/13/2021 Linda Newton: Revise CON funds to match LAPG 6-A dated 5/11/2021.										Total:	-450,000
4049	HBP	CON					-8,500,000			8,500,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 5/13/2021 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4049	HBP	CON				-8,500,000	8,500,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 5/13/2021 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4049	HBP	CON				8,500,000				-8,500,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 5/13/2021 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/25/2019 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested by agency in September 2019 survey										Total:	
4049	HBP	CON			-8,500,000					8,500,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 5/13/2021 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4049	HBP	CON		-8,500,000	8,500,000						
	Local Match										
Fed. Reimb. Rate: 100.00% 5/13/2021 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4049	HBP	CON		8,500,000						-8,500,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			5/13/2021 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/25/2018 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.							Total:	
4049	HBP	CON								8,500,000	8,500,000
	Local Match										
Fed. Reimb. Rate: 100.00%			2/12/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 2/12/2013 Linda Newton: New eligible project.							Total:	8,500,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Santa Clarita

BRIDGE NO. 53C1777 R&L, SIERRA HWY, OVER SANTA CLARA RIVER, 0.3 MI S SOLEDAD CYN RD. Replace L (SB) bridge, Rehabilitate R (NB) bridge. Not adding lanes.

Fed Proj: BHLS-5450(008)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	1,239,849								1,239,849
R/W	222,000								222,000
CON								10,882,653	10,882,653
Total	1,461,849							10,882,653	12,344,502
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,188,450							9,634,413	10,822,863
Local Match	273,399							1,248,240	1,521,639
LSSRP Bond									
Local AC									
Total	1,461,849							10,882,653	12,344,502
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	991,913								991,913
Local Match	247,936								247,936
LSSRP Bond									
Local AC									
Total	1,239,849								1,239,849

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
792	HBP	PE	310,759								310,759
	Local Match		77,690								77,690
Fed. Reimb. Rate: 80.00% 9/17/201 Vijay Kopparam: As requested in 2012 HBP survey, adding \$388,449 in PE funds in FY 12/13										Total:	388,449
792	HBP	PE	136,800								136,800
	Local Match		34,200								34,200
Fed. Reimb. Rate: 80.00% 10/22/20 8 Eric Bost: PE funds for 53C1777R. Need to update PS&E										Total:	171,000
792	HBP	PE	-792,344								-792,344
	Local Match		-102,657								-102,657
Fed. Reimb. Rate: 88.53% 10/22/2008 Eric Bost: Delete PE funds @ wrong match rate										Total:	-895,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
792	HBP	PE	792,698								792,698
	Local Match		102,702								102,702
Fed. Reimb. Rate: 88.53%										Total:	895,400
952	HBP	PE	544,000								544,000
	Local Match		136,000								136,000
Fed. Reimb. Rate: 80.00% 10/22/2008 Eric Bost: PE funds obligated in prior years @ 80%.										Total:	680,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	196,537								196,537
Local Match	25,463								25,463
LSSRP Bond									
Local AC									
Total	222,000								222,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
792	HBP	R/W	196,537								196,537
	Local Match		25,463								25,463
Fed. Reimb. Rate: 88.53% 10/7/2013 Vijay Kopparam: Per 2013 September survey agency is adding \$222,000 in RW. Agency has to submit Ex. 6B and 6D for cost increase. Until it is approved funds cannot be approved. Per 2013 survey, Env. is cleared as of 9/11/12. Target date for permits is May 2014, RW Cert is May 2014 and CON E76 is Sept. 2014.										Total:	222,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								9,634,413	9,634,413
Local Match								1,248,240	1,248,240
LSSRP Bond									
Local AC									
Total								10,882,653	10,882,653

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
792	HBP	CON							-6,624,393	6,624,393	
	Local Match								-858,260	858,260	
Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
792	HBP	CON						-6,624,393	6,624,393		
	Local Match							-858,260	858,260		
Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
792	HBP	CON					-6,624,393	6,624,393			
	Local Match						-858,260	858,260			
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
792	HBP	CON					6,624,393			-6,624,393	
	Local Match						858,260			-858,260	
Fed. Reimb. Rate: 88.53%			8/22/2022 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested by agency.							Total:	
792	HBP	CON							-6,624,393	6,624,393	
	Local Match								-858,260	858,260	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
792	HBP	CON						-6,624,393	6,624,393		
	Local Match							-858,260	858,260		
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
792	HBP	CON					-6,624,393	6,624,393			
	Local Match						-858,260	858,260			
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
792	HBP	CON				-6,624,393	6,624,393				
	Local Match					-858,260	858,260				
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
792	HBP	CON			-6,624,393	6,624,393					
	Local Match				-858,260	858,260					
Fed. Reimb. Rate: 88.53%			9/16/2021 Vijay Koppam: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.							Total:	
792	HBP	CON			6,624,393					-6,624,393	
	Local Match				858,260					-858,260	
Fed. Reimb. Rate: 88.53%			9/15/2021 Vijay Koppam: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 21/22. As requested in September 2021 Status.							Total:	
792	HBP	CON					-6,624,393			6,624,393	
	Local Match						-858,260			858,260	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
792	HBP	CON				-6,624,393	6,624,393				
	Local Match					-858,260	858,260				
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
792	HBP	CON			-6,624,393	6,624,393					
	Local Match				-858,260	858,260					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
792	HBP	CON			6,624,393					-6,624,393	
	Local Match				858,260					-858,260	
Fed. Reimb. Rate: 88.53%			9/21/2020 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.							Total:	
792	HBP	CON					-6,624,393			6,624,393	
	Local Match						-858,260			858,260	
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
792	HBP	CON				-6,624,393	6,624,393				
	Local Match					-858,260	858,260				
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
792	HBP	CON			-6,624,393	6,624,393					
	Local Match				-858,260	858,260					
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
792	HBP	CON			6,624,393					-6,624,393	
	Local Match				858,260					-858,260	
Fed. Reimb. Rate: 88.53%			9/25/2019 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested by agency in September 2019 survey							Total:	
792	HBP	CON			-6,624,393					6,624,393	
	Local Match				-858,260					858,260	
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
792	HBP	CON			6,624,393					-6,624,393	
	Local Match				858,260					-858,260	
Fed. Reimb. Rate: 88.53%			3/4/2019 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in February 2018 Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
792	HBP	CON			-6,624,393					6,624,393	
	Local Match				-858,260					858,260	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
792	HBP	CON		-6,624,393	6,624,393						
	Local Match			-858,260	858,260						
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
792	HBP	CON		-6,624,393	6,624,393						
	Local Match			-858,260	858,260						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
792	HBP	CON		6,624,393						-6,624,393	
	Local Match			858,260						-858,260	
Fed. Reimb. Rate: 88.53%			9/26/2017 Vijay Koppam: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 19/20. As requested in September 2017 Survey.							Total:	
792	HBP	CON		-6,624,393						6,624,393	
	Local Match			-858,260						858,260	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
792	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
792	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
792	HBP	CON		6,624,393						-6,624,393	
	Local Match			858,260						-858,260	
Fed. Reimb. Rate: 88.53%			9/28/2016 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2016 Survey.							Total:	
792	HBP	CON		-6,624,393						6,624,393	
	Local Match			-858,260						858,260	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
792	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
792	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
792	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
792	HBP	CON	-1,294,175								-1,294,175
	Local Match		-167,674								-167,674
Fed. Reimb. Rate: 88.53%		9/30/2015 Vijay Kopparam: Per September 2015 Survey, agency is reducing the cost of CON								Total:	-1,461,849
792	HBP	CON	7,918,568							-7,918,568	
	Local Match		1,025,934							-1,025,934	
Fed. Reimb. Rate: 88.53%		9/30/2015 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2015 Survey.								Total:	
792	HBP	CON	-7,918,568							7,918,568	
	Local Match		-1,025,934							1,025,934	
Fed. Reimb. Rate: 88.53%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
792	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
792	HBP	CON	5,717,322								5,717,322
	Local Match		740,740								740,740
Fed. Reimb. Rate: 88.53%		10/8/2014 Vijay Kopparam: Per 2014 survey CON is increased by \$6,458,062. Approval of Ex. 6D prior to removal of HOLD is required.								Total:	6,458,062
792	HBP	CON	2,201,245							-2,201,245	
	Local Match		285,195							-285,195	
Fed. Reimb. Rate: 88.53%		10/8/2014 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2014 Survey.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
792	HBP	CON		-5,211,265						5,211,265	
	Local Match			-675,175						675,175	
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
792	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
792	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
792	HBP	CON		5,211,265						-5,138,281	72,984
	Local Match			675,175						-665,719	9,456
Fed. Reimb. Rate: 88.53%			9/17/2012 Vijay Koppam: As requested in 2012 HBP survey CON funds is moved from BEYOND to FY 13/14 and increased from \$5,804,000 to \$5,886,440							Total:	82,440
792	HBP	CON		-2,128,261						2,128,261	
	Local Match			-275,739						275,739	
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
792	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
792	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
792	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07			County: Los Angeles								
Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
792	HBP	CON	1,268,414								1,268,414
	Local Match		164,336								164,336
Fed. Reimb. Rate: 88.53%		10/3/2011 Hamid Aghasharif: The additional funds requested per HBP annual survey 2011. Exhibit 6-D need to be submitted later on.								Total:	1,432,750
792	HBP	CON	859,848							-859,848	
	Local Match		111,402							-111,402	
Fed. Reimb. Rate: 88.53%		10/3/2011 Hamid Aghasharif: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2011 Survey.								Total:	
792	HBP	CON	-3,869,868							3,869,868	
	Local Match		-501,382							501,382	
Fed. Reimb. Rate: 88.53%		11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
792	HBP	CON	3,869,868							-3,869,868	
	Local Match		501,382							-501,382	
Fed. Reimb. Rate: 88.53%		10/6/2010 Srikanth Gopinath: CON funds moved from FFY Beyond to 13/14. As requested in October 2010 Survey								Total:	
792	HBP	CON	-859,848							859,848	
	Local Match		-111,402							111,402	
Fed. Reimb. Rate: 88.53%		4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
792	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
792	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
792	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/15/2009 Hamid Aghasharif: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:	
792	HBP	CON	859,848							-6,639,750	-5,779,902
	Local Match		111,402							-860,250	-748,848
Fed. Reimb. Rate: 88.53%		10/22/2008 Eric Bost: Deletes old combined CON estimate adds in R component								Total:	-6,528,750

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
792	HBP	CON	-6,639,750							6,639,750	
	Local Match		-860,250							860,250	
Fed. Reimb. Rate: 88.53%			12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.							Total:	
792	HBP	CON	1,432,061								1,432,061
	Local Match		185,539								185,539
Fed. Reimb. Rate: 88.53%			10/5/2007 Eric Bost: Fund Line NOT suppressed. 7/17/2007 Eric Bost: Fund Line suppressed. Increase requested by County. Increase has not been reviewed.							Total:	1,617,600
792	HBP	CON	5,207,689								5,207,689
	Local Match		674,711								674,711
Fed. Reimb. Rate: 88.53%										Total:	5,882,400
952	HBP	CON							-3,010,020	3,010,020	
	Local Match								-389,980	389,980	
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
952	HBP	CON						-3,010,020	3,010,020		
	Local Match							-389,980	389,980		
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
952	HBP	CON					-3,010,020	3,010,020			
	Local Match						-389,980	389,980			
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
952	HBP	CON					3,010,020			-3,010,020	
	Local Match						389,980			-389,980	
Fed. Reimb. Rate: 88.53%			8/22/2022 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested by agency.							Total:	
952	HBP	CON							-3,010,020	3,010,020	
	Local Match								-389,980	389,980	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
952	HBP	CON						-3,010,020	3,010,020		
	Local Match							-389,980	389,980		
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
952	HBP	CON					-3,010,020	3,010,020			
	Local Match						-389,980	389,980			
Fed. Reimb. Rate: 88.53%		10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
952	HBP	CON				-3,010,020	3,010,020				
	Local Match					-389,980	389,980				
Fed. Reimb. Rate: 88.53%		10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
952	HBP	CON			-3,010,020	3,010,020					
	Local Match				-389,980	389,980					
Fed. Reimb. Rate: 88.53%		9/16/2021 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.								Total:	
952	HBP	CON			3,010,020					-3,010,020	
	Local Match				389,980					-389,980	
Fed. Reimb. Rate: 88.53%		9/15/2021 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2021 Status.								Total:	
952	HBP	CON					-3,010,020			3,010,020	
	Local Match						-389,980			389,980	
Fed. Reimb. Rate: 88.53%		11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
952	HBP	CON				-3,010,020	3,010,020				
	Local Match					-389,980	389,980				
Fed. Reimb. Rate: 88.53%		11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
952	HBP	CON			-3,010,020	3,010,020					
	Local Match				-389,980	389,980					
Fed. Reimb. Rate: 88.53%		11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
952	HBP	CON			3,010,020					-3,010,020	
	Local Match				389,980					-389,980	
Fed. Reimb. Rate: 88.53%		9/21/2020 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.								Total:	
952	HBP	CON					-3,010,020			3,010,020	
	Local Match						-389,980			389,980	
Fed. Reimb. Rate: 88.53%		10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
952	HBP	CON				-3,010,020	3,010,020				
	Local Match					-389,980	389,980				
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
952	HBP	CON			-3,010,020	3,010,020					
	Local Match				-389,980	389,980					
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
952	HBP	CON			3,010,020					-3,010,020	
	Local Match				389,980					-389,980	
Fed. Reimb. Rate: 88.53%			9/25/2019 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested by agency.							Total:	
952	HBP	CON			-3,010,020					3,010,020	
	Local Match				-389,980					389,980	
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
952	HBP	CON			3,010,020					-3,010,020	
	Local Match				389,980					-389,980	
Fed. Reimb. Rate: 88.53%			3/4/2019 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2018 Survey.							Total:	
952	HBP	CON			-3,010,020					3,010,020	
	Local Match				-389,980					389,980	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
952	HBP	CON		-3,010,020	3,010,020						
	Local Match			-389,980	389,980						
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
952	HBP	CON		-3,010,020	3,010,020						
	Local Match			-389,980	389,980						
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
952	HBP	CON		3,010,020						-3,010,020	
	Local Match			389,980						-389,980	
Fed. Reimb. Rate: 88.53%			9/26/2017 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2017 Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
952	HBP	CON		-3,010,020						3,010,020	
	Local Match			-389,980						389,980	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
952	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
952	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
952	HBP	CON		3,010,020						-3,010,020	
	Local Match			389,980						-389,980	
Fed. Reimb. Rate: 88.53%			9/28/2016 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2016 Survey.							Total:	
952	HBP	CON		-3,010,020						3,010,020	
	Local Match			-389,980						389,980	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
952	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
952	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
952	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
952	HBP	CON	3,010,020							-3,010,020	
	Local Match		389,980							-389,980	
Fed. Reimb. Rate: 88.53%			9/30/2015 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2015 Survey.							Total:	
952	HBP	CON	-3,010,020							3,010,020	
	Local Match		-389,980							389,980	
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
952	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
952	HBP	CON	3,010,020							-3,010,020	
	Local Match		389,980							-389,980	
Fed. Reimb. Rate: 88.53%			10/8/2014 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2014 Survey.							Total:	
952	HBP	CON	-3,010,020							3,010,020	
	Local Match		-389,980							389,980	
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
952	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
952	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
952	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
952	HBP	CON	3,010,020							-3,010,020	
	Local Match		389,980							-389,980	
Fed. Reimb. Rate: 88.53%			10/3/2011 Hamid Aghasharif: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 12/13. As requested in September 2011 Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
952	HBP	CON		-3,010,020						3,010,020	
	Local Match			-389,980						389,980	
Fed. Reimb. Rate: 88.53%			4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
952	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
952	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
952	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/15/2009 Hamid Aghasharif: CON funds moved from FFY 9/10 to 11/12. As requested in October 2009 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
952	HBP	CON		3,010,020							3,010,020
	Local Match			389,980							389,980
Fed. Reimb. Rate: 88.53%			10/22/2008 Eric Bost: Needs review. See Ex 6D.							Total:	3,400,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Santa Clarita

BRIDGE NO. PM00140, Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Santa Clarita. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj: -5450(095)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	50,000								50,000
R/W									
CON	0			387,217					387,217
Total	50,000			387,217					437,217
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	44,265			342,803					387,068
Local Match	5,735			44,414					50,149
LSSRP Bond									
Local AC									
Total	50,000			387,217					437,217
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	44,265								44,265
Local Match	5,735								5,735
LSSRP Bond									
Local AC									
Total	50,000								50,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4335	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/19/2018 DLA-Admin: Moved PE funding back to FFY 16/17, to match authorization. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4335	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/22/2018 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. Funds not obligated, moved to next fiscal year. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4335	HBP	PE		44,265							44,265
	Local Match			5,735							5,735
Fed. Reimb. Rate: 88.53%			3/1/2016 Linda Newton: New eligible BPMP Plan project.							Total:	50,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	0			342,803					342,803
Local Match	0			44,414					44,414
LSSRP Bond									
Local AC									
Total	0			387,217					387,217

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4335	HBP	CON				-233					-233
	Local Match					-30					-30
Fed. Reimb. Rate: 88.53% 12/8/2022 Linda Newton: Modified CON funding to match RFA.										Total:	-263
4335	HBP	CON				343,036			-343,036		
	Local Match					44,444			-44,444		
Fed. Reimb. Rate: 88.53% 1/19/2022 Vijay Kopparam: Ready to Advertise. CON funds moved from FFY 25/ 26 to 22/23. As requested by agency. Also HBP managers recommended to move the funds to FY 22/23										Total:	
4335	HBP	CON						-343,036	343,036		
	Local Match							-44,444	44,444		
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4335	HBP	CON					-343,036	343,036			
	Local Match						-44,444	44,444			
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4335	HBP	CON				-343,036	343,036				
	Local Match					-44,444	44,444				
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4335	HBP	CON				343,036				-343,036	
	Local Match					44,444				-44,444	
Fed. Reimb. Rate: 88.53% 10/4/2021 Bobby Zezoff: CON funds moved per BPMP request dated 9/29/21.										Total:	
4335	HBP	CON					-343,036			343,036	
	Local Match						-44,444			44,444	
Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07			County: Los Angeles									
Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4335	HBP	CON				-343,036	343,036					
	Local Match					-44,444	44,444					
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4335	HBP	CON			-343,036	343,036						
	Local Match				-44,444	44,444						
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4335	HBP	CON		-343,036	343,036							
	Local Match			-44,444	44,444							
Fed. Reimb. Rate: 88.53%			11/3/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4335	HBP	CON		343,036	-343,036							
	Local Match			44,444	-44,444							
Fed. Reimb. Rate: 88.53%			10/21/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 20/21. Project ready to advertise.								Total:	
4335	HBP	CON		-343,036	343,036							
	Local Match			-44,444	44,444							
Fed. Reimb. Rate: 88.53%			3/29/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4335	HBP	CON		-343,036	343,036							
	Local Match			-44,444	44,444							
Fed. Reimb. Rate: 88.53%			3/29/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4335	HBP	CON		218,364							218,364	
	Local Match			28,291							28,291	
Fed. Reimb. Rate: 88.53%			3/12/2020 Vijay Kopparam: Revise funding as requested by Agency in a revised BPMP list.								Total:	246,655
4335	HBP	CON		124,672	-124,672							
	Local Match			16,153	-16,153							
Fed. Reimb. Rate: 88.53%			2/27/2020 Vijay Kopparam: Ready to Advertise. CON funds moved from FFY 20/21 to 19/20. As requested by agency.								Total:	
4335	HBP	CON		-124,672	124,672							
	Local Match			-16,153	16,153							
Fed. Reimb. Rate: 88.53%			10/30/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4335	HBP	CON		124,672	-124,672							
	Local Match			16,153	-16,153							
Fed. Reimb. Rate: 88.53%			9/25/2019 Vijay Kopparam: Ready to Advertise. CON funds moved from FFY 20/21 to 19/20. As requested by agency.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4335	HBP	CON	-124,672	124,672							
	Local Match		-16,153	16,153							
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4335	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/20/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4335	HBP	CON	124,672		-124,672						
	Local Match		16,153		-16,153						
Fed. Reimb. Rate: 88.53%			3/4/2019 Vijay Koppam: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 18/19. As requested in February 2018 Survey.							Total:	
4335	HBP	CON	-124,672		124,672						
	Local Match		-16,153		16,153						
Fed. Reimb. Rate: 88.53%			10/22/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 21/22. NEPA not yet clear.							Total:	
4335	HBP	CON	124,672								124,672
	Local Match		16,153								16,153
Fed. Reimb. Rate: 88.53%			3/1/2016 Linda Newton: New eligible BPMP Plan project.							Total:	140,825

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Santa Clarita

BRIDGE NO. PM00233, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Santa Clarita. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE							576,765		576,765
R/W									
CON								1,730,295	1,730,295
Total							576,765	1,730,295	2,307,060
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							461,412	1,384,236	1,845,648
Local Match							115,353	346,059	461,412
LSSRP Bond									
Local AC									
Total							576,765	1,730,295	2,307,060
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							461,412		461,412
Local Match							115,353		115,353
LSSRP Bond									
Local AC									
Total							576,765		576,765

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4814	HBP	PE							461,412		461,412
	Local Match								115,353		115,353
Fed. Reimb. Rate: 80.00% 9/30/2022 DLA-Admin: Not ready to ad within 6 months. 2022 Prioritized Project, new eligible project.										Total:	576,765

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								1,384,236	1,384,236
Local Match								346,059	346,059
LSSRP Bond									
Local AC									
Total								1,730,295	1,730,295

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4814	HBP	CON								1,384,236	1,384,236
	Local Match									346,059	346,059
Fed. Reimb. Rate: 80.00% 9/30/2022 DLA-Admin: Not ready to ad within 6 months. 2022 Prioritized Project, new eligible project.										Total:	1,730,295

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Santa Monica

BRIDGE NO. 53C1900, COLORADO AVE OVER APPIAN WAY/PROMENDAE, 0.6 MI W/O LINCOLN BLVD. Replace existing 2 lane bridge with new 2 lane bridge. 3/14/2011: Toll Credits programmed for PE & CON. 10/25/2016: Toll credits used for R/W.

Fed Proj: BHLO-5107(033)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	1,250,000	375,000			1,850,000				3,475,000
R/W					750,000				750,000
CON								23,000,000	23,000,000
Total	1,250,000	375,000			2,600,000			23,000,000	27,225,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,250,000	375,000			2,600,000			23,000,000	27,225,000
Local Match									
LSSRP Bond									
Local AC									
Total	1,250,000	375,000			2,600,000			23,000,000	27,225,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,250,000	375,000			1,850,000				3,475,000
Local Match									
LSSRP Bond									
Local AC									
Total	1,250,000	375,000			1,850,000				3,475,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3811	HBP	PE				-1,850,000	1,850,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/12/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
3811	HBP	PE				1,850,000		-1,850,000			
	Local Match										
Fed. Reimb. Rate: 100.00%			8/25/2022 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 22/23. As requested by agency.							Total:	
3811	HBP	PE					-1,850,000	1,850,000			
	Local Match										
Fed. Reimb. Rate: 100.00%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3811	HBP	PE			-1,850,000		1,850,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/12/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.								Total: _____
3811	HBP	PE			1,850,000	-1,850,000					
	Local Match										
Fed. Reimb. Rate: 100.00%			10/12/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 21/22. As requested in September 2021 Status.								Total: _____
3811	HBP	PE		-750,000	375,000						-375,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2020 Survey.								Total: _____
3811	Local AC (HBP)	PE			-1,850,000	1,850,000					
	Local Match										
Fed. Reimb. Rate: 100.00%			10/22/2020 DLA-Admin: Remove AC from project as requested in 23020 HBP Survey.								Total: _____
3811	Local AC (HBP)	PE			1,850,000	-1,850,000					
	Local Match										
Fed. Reimb. Rate: 100.00%			3/28/2020 DLA-Admin: Reschedule PE from FFY 21/22 to 22/23 and add AC to phase. NEPA not clear.								Total: _____
3811	HBP	PE			-1,850,000	1,850,000					
	Local Match										
Fed. Reimb. Rate: 100.00%			3/28/2020 DLA-Admin: Reschedule PE from FFY 21/22 to 22/23 and add AC to phase. NEPA not clear.								Total: _____
3811	HBP	PE		750,000							750,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/25/2019 Vijay Koppam: Agency is requesting \$750,000 in additional PE funds to clear NEPA per 2019 September survey. Agency has to recieve an approval on Ex. 6D for additional costs.								Total: _____
3811	HBP	PE		-1,850,000	1,850,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			3/12/2019 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 21/22. NEPA not yet clear. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3811	HBP	PE		588,000							588,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/25/2018 Vijay Koppam: Per 2018 September survey, agency is increasing PE costs. Approval of Ex. 6D will be required for additional costs prior to authorization.								Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3811	HBP Local Match	PE									
Fed. Reimb. Rate: 100.00%		9/25/2018 Vijay Kopparam: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 18/19. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3811	HBP Local Match	PE									
Fed. Reimb. Rate: 100.00%		10/5/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3811	HBP Local Match	PE									
Fed. Reimb. Rate: 100.00%		9/26/2017 Vijay Kopparam: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. As requested in September 2017 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3811	HBP Local Match	PE									
Fed. Reimb. Rate: 100.00%		5/3/2017 Vijay Kopparam: Ex. 6D dated 9/23/2016 is copied to Edocs for additional PE funds. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3811	HBP Local Match	PE									
Fed. Reimb. Rate: 100.00%		10/25/2016 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/9/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. NEPA not yet clear. This funding is for final design. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3811	HBP Local Match	PE			-870,000						-870,000
Fed. Reimb. Rate: 100.00%		9/28/2016 Vijay Kopparam: Per 2016 September survey, City is reducing the additional PE funds. Ex. 6D will be required for change of scope prior to E-76 authorization.								Total:	-870,000
3811	HBP Local Match	PE			1,210,000						1,210,000
Fed. Reimb. Rate: 100.00%		9/30/2015 Vijay Kopparam: Per 2015 September survey, agency is requesting \$1,210,000 in additional PE								Total:	1,210,000
3811	HBP Local Match	PE			922,000						922,000
Fed. Reimb. Rate: 100.00%		10/9/2014 Vijay Kopparam: Per 2014 survey, agency is requesting additional \$922,000 for PE in FY 16/17. Approval of Ex. 6D is required prior to removal of HOLD.								Total:	922,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3811	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2016 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/22/2011 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 10/11 to 11/12. Funds not obligated, moved to next fiscal year. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:	
3811	HBP	PE		1,250,000							1,250,000
	Local Match										
Fed. Reimb. Rate: 100.00%		3/14/2011 Linda Newton: Reimbursement changed to 100% (Toll Credits). 3/14/2011 Linda Newton: Eligible bridge project.								Total:	1,250,000
	R/W Summary:		Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
	Fed \$						750,000				750,000
	Local Match										
	LSSRP Bond										
	Local AC										
	Total						750,000				750,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3811	HBP	R/W				-750,000	750,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/12/2022 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.								Total:	
3811	HBP	R/W				750,000	-750,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		8/25/2022 Vijay Kopparam: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 22/23. As requested by agency.								Total:	
3811	HBP	R/W			-750,000		750,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/22/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear.								Total:	
3811	HBP	R/W			750,000					-750,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/22/2020 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 21/22. As requested in September 2020 HBP Survey.								Total:	
3811	HBP	R/W			-750,000					750,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/20/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3811	HBP	R/W		-750,000	750,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.								Total:	
3811	HBP	R/W		250,000							250,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/25/2018 Vijay Kopparam: Per 2018 September survey, agency is requesting additional RW funds.								Total:	250,000
3811	HBP	R/W	-500,000	500,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		9/25/2018 Vijay Kopparam: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey.								Total:	
3811	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2016 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/9/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3811	HBP	R/W	-500,000								-500,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/28/2016 Vijay Kopparam: Per 2016 September survey, City is reducing the RW costs to \$500000. An Ex. 6d is required prior to E-76.								Total:	-500,000
3811	HBP	R/W	1,000,000								1,000,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/30/2015 Vijay Kopparam: Per 2015 September survey agency is requesting \$1,000,000 for RW. Agency has to submit an Ex. 6D to justify the cost prior to authorization.								Total:	1,000,000
	CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
	Fed \$								23,000,000	23,000,000	
	Local Match										
	LSSRP Bond										
	Local AC										
	Total								23,000,000	23,000,000	
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3811	HBP	CON		-23,000,000						23,000,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to Beyond. Subject to High Cost Policy: Needs funding agreement.								Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3811	HBP	CON		8,931,000							8,931,000
	Local Match										
Fed. Reimb. Rate: 100.00%			Per 2018 September survey, agency has requested additional construction funds.							Total:	8,931,000
3811	HBP	CON	-14,069,000	14,069,000							
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3811	HBP	CON	14,069,000							-14,069,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/26/2017 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2017 Survey.							Total:	
3811	HBP	CON	-14,069,000							14,069,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3811	HBP	CON	-2,841,000								-2,841,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/28/2016 Vijay Kopparam: Per 2016 September survey, City has reduced the CON cost. by \$2,841,000. Ex. 6d will be required prior to CON E-76.							Total:	-2,841,000
3811	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/28/2016 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3811	HBP	CON	6,050,000								6,050,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/30/2015 Vijay Kopparam: Per 2015 September survey agency is requesting an increase in CON by \$6,050,000							Total:	6,050,000
3811	HBP	CON	10,860,000							-10,860,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/30/2015 Vijay Kopparam: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2015 Survey.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3811	HBP	CON								4,610,000	4,610,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2016 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/9/2014 Vijay Koppam: Per 2014 September survey, agency is requesting \$4,610,000 for CON.. Approval of Ex. 6D is required prior to removal of hold.								Total:	4,610,000
3811	HBP	CON		-6,250,000						6,250,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2016 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/9/2014 Vijay Koppam: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. As requested in September 2014 Survey.								Total:	
3811	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2016 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 3/30/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3811	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2016 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3811	HBP	CON		6,250,000						-6,250,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2016 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/22/2011 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.								Total:	
3811	HBP	CON		-6,250,000						6,250,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2016 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 3/25/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
3811	HBP	CON		6,250,000							6,250,000
	Local Match										
Fed. Reimb. Rate: 100.00%		3/14/2011 Linda Newton: Reimbursement changed to 100% (Toll Credits). 3/14/2011 Linda Newton: Eligible bridge project.								Total:	6,250,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Torrance BRIDGE NO. 53C0852, PRAIRIE AVE OVER BNSF, 0.5 MI S OF 190TH ST. Bridge Rehabilitation. Deck rehabilitation, seismic retrofit and lane widening (no added capacity). Scope Not Clear

Fed Proj: BHLS-5249(026)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	451,000								451,000
R/W									
CON								3,160,000	3,160,000
Total	451,000							3,160,000	3,611,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	399,270							2,797,548	3,196,818
Local Match	51,730							362,452	414,182
LSSRP Bond									
Local AC									
Total	451,000							3,160,000	3,611,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	399,270								399,270
Local Match	51,730								51,730
LSSRP Bond									
Local AC									
Total	451,000								451,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

4164 HBP PE
Local Match

Fed. Reimb. Rate: 88.53% 7/26/2016 Vijay Koppam: Agency has submitted E-76 for PE. Process EPSP. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.

Total: _____

4164 HBP PE
Local Match

Fed. Reimb. Rate: 88.53% 10/1/2015 Vijay Koppam: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.

Total: _____

4164 HBP PE
Local Match

Fed. Reimb. Rate: 88.53% 3/11/2015 Vijay Koppam: Moved the funds to FY 15/16. If the agency is ready for authorization, we can authorize once FTIP is approved. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.

Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4164	HBP	PE	399,270								399,270
	Local Match		51,730								51,730
Fed. Reimb. Rate: 88.53% 10/24/2013 Vijay Koppam: Based on application Dated 8/16/2013.										Total:	451,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								2,797,548	2,797,548
Local Match								362,452	362,452
LSSRP Bond									
Local AC									
Total								3,160,000	3,160,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4164	HBP	CON	-2,797,548							2,797,548	
	Local Match		-362,452							362,452	
Fed. Reimb. Rate: 88.53% 3/25/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4164	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53% 3/11/2015 Vijay Koppam: Moved the CON funds to FY 17/18 as the project is not ready at this time. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	
4164	HBP	CON	2,797,548								2,797,548
	Local Match		362,452								362,452
Fed. Reimb. Rate: 88.53% 10/24/2013 Vijay Koppam: Based on application dated 8/16/2013										Total:	3,160,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Torrance

BRIDGE NO. 53C1656, PRAIRIE AVE OVER MOBIL OIL CO ACCESS RD, 0.2 MI S/O 190TH ST. Bridge Project Study Only.

Fed Proj: BHLS-5249(025)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	50,000								50,000
R/W									
CON									
Total	50,000								50,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	44,265								44,265
Local Match	5,735								5,735
LSSRP Bond									
Local AC									
Total	50,000								50,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	44,265								44,265
Local Match	5,735								5,735
LSSRP Bond									
Local AC									
Total	50,000								50,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4144	HBP	PE		-112,433							-112,433
	Local Match			-14,567							-14,567
Fed. Reimb. Rate: 88.53% 3/26/202 Linda Newton: Local agency informed D7 that no additional funds needed to complete study.											Total: -127,000
4144	HBP	PE		112,433	-112,433						
	Local Match			14,567	-14,567						
Fed. Reimb. Rate: 88.53% 10/4/202 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. This is a Project Study, NEPA is not an is ue with this project.											Total: _____
4144	HBP	PE	-112,433		112,433						
	Local Match		-14,567		14,567						
Fed. Reimb. Rate: 88.53% 10/30/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear.											Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4144	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/5/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4144	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/26/2017 Vijay Kopparam: PER September 2017 survey, agency is requesting to split the PE into two years 17/18 and 18/19. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4144	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/5/2015 Vijay Kopparam: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4144	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/9/2014 Vijay Kopparam: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
4144	HBP	PE	156,698								156,698
	Local Match		20,302								20,302
Fed. Reimb. Rate: 88.53%		10/15/2013 Vijay Kopparam: Based on Ex. 6A submitted dated 9/18/13								Total:	177,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4144	HBP	R/W	-44,265		44,265						
	Local Match		-5,735		5,735						
Fed. Reimb. Rate: 88.53%			10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.							Total:	
4144	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/5/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4144	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/2/2017 Vijay Koppam: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4144	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/12/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4144	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4144	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4144	HBP	R/W		44,265							44,265
	Local Match			5,735							5,735
Fed. Reimb. Rate: 88.53%			10/15/2013 Vijay Koppam: Based on Ex. 6A submitted dated 9/18/13							Total:	50,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:			Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$											
Local Match											
LSSRP Bond											
Local AC											
Total											

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4144	HBP	CON								-876,447	-876,447
	Local Match									-113,553	-113,553
Fed. Reimb. Rate: 88.53% 10/10/20 9 Linda Newton: CON funding removed from project. Project Study onl y funds PE.										Total:	-990,000
4144	HBP	CON	-876,447							876,447	
	Local Match		-113,553							113,553	
Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4144	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	
4144	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53% 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	
4144	HBP	CON	876,447								876,447
	Local Match		113,553								113,553
Fed. Reimb. Rate: 88.53% 10/15/2013 Vijay Kopparam: Based on Ex. 6A submitted dated 9/18/13										Total:	990,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 07 County: Los Angeles

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

MPO Summary: Los Angeles County Metropolitan Transportation Auth.

Number of Projects: 46

Total Costs:

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	66,275,565	7,895,788	1,349,224	30,691,798	4,897,920	4,315,332	34,820,759	223,049,106	373,295,491
Local Match	11,324,327	831,067	174,806	1,791,389	320,430	559,097	4,509,368	26,039,296	45,549,780
LSSRP Bond								496,192	496,192
Local AC	20,263,778	-731,286		-16,865,152				-2,667,340	
Total for all Phases	97,863,669	7,995,569	1,524,030	15,618,035	5,218,350	4,874,429	39,330,127	246,917,254	419,341,463