

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

3/22/2023, 1:08 PM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
 - 2) Summary, project level, grouped backup lists are available on the local assistance web site:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
 - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
 - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:

<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Butte County

BRIDGE NO. 12C0009L, SKYWAY RD WB, OVER BUTTE CREEK, 0.5 MI SE OF HUMBUG RD. Replace 2-lane bridge with 2-lane bridge,

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE						1,100,000			1,100,000
R/W								20,000	20,000
CON								5,588,000	5,588,000
Total						1,100,000		5,608,000	6,708,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$						880,000		4,486,400	5,366,400
Local Match						220,000		1,121,600	1,341,600
LSSRP Bond									
Local AC									
Total						1,100,000		5,608,000	6,708,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$						880,000			880,000
Local Match						220,000			220,000
LSSRP Bond									
Local AC									
Total						1,100,000			1,100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4673	HBP	PE						880,000			880,000
	Local Match							220,000			220,000
Fed. Reimb. Rate: 80.00% 9/16/2022 Eileen Crawford: 2022 Prioritized Project, new eligible project										Total:	1,100,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								16,000	16,000
Local Match								4,000	4,000
LSSRP Bond									
Local AC									
Total								20,000	20,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4673	HBP	R/W								16,000	16,000
	Local Match									4,000	4,000
Fed. Reimb. Rate: 80.00% 12/16/2022 Linda Newton: 2022 Prioritized Project, new eligible project. Addition of RW funding that was requested in the application, but not programmed.										Total:	20,000

New!

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								4,470,400	4,470,400
Local Match								1,117,600	1,117,600
LSSRP Bond									
Local AC									
Total								5,588,000	5,588,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4673	HBP	CON								4,470,400	4,470,400
	Local Match									1,117,600	1,117,600
Fed. Reimb. Rate: 80.00% 9/16/2022 Eileen Crawford: 2022 Prioritized Project, new eligible project										Total:	5,588,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Butte County

BRIDGE NO. 12C0022, OROVILLE GRIDLEY H OVER FEATHER RIVER, 1 MI E OF LARKIN RD. Standalone Scour Countermeasure Project.

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE							227,000		227,000
R/W								20,000	20,000
CON								1,138,750	1,138,750
Total							227,000	1,158,750	1,385,750
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							181,600	927,000	1,108,600
Local Match							45,400	231,750	277,150
LSSRP Bond									
Local AC									
Total							227,000	1,158,750	1,385,750
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$							181,600		181,600
Local Match							45,400		45,400
LSSRP Bond									
Local AC									
Total							227,000		227,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4801	HBP	PE							181,600		181,600
	Local Match								45,400		45,400
Fed. Reimb. Rate: 80.00% 9/26/2022 DLA-Admin: 2022 Prioritization Project, new eligible project.										Total:	227,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								16,000	16,000
Local Match								4,000	4,000
LSSRP Bond									
Local AC									
Total								20,000	20,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4801	HBP	R/W								16,000	16,000
	Local Match									4,000	4,000
Fed. Reimb. Rate: 80.00% 9/26/2022 DLA-Admin: 2022 Prioritization Project, new eligible project.										Total:	20,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								911,000	911,000
Local Match								227,750	227,750
LSSRP Bond									
Local AC									
Total								1,138,750	1,138,750

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4801	HBP	CON								911,000	911,000
	Local Match									227,750	227,750
Fed. Reimb. Rate: 80.00% 9/26/2022 DLA-Admin: 2022 Prioritization Project, new eligible project.										Total:	1,138,750

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Butte County

BRIDGE NO. 12C0052, MIDWAY ROAD, OVER BUTTE CREEK, 0.3 MI S OF WHITE DR. and BRIDGE NO. 12C0053, MIDWAY ROAD OVER BUTTE CREEK OVERFLOW, 3.9 MI N OF NELSON RD. Replace two existing structurally deficient 2 lane bridges with a new 2 lane bridge. High Cost Project Agreement needed.

Fed Proj: BRLS-5912(085)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	3,350,000								3,350,000
R/W	450,000								450,000
CON	23,396,250								23,396,250
Total	27,196,250								27,196,250
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	16,264,112	5,000,000	2,812,728						24,076,840
Local Match	3,119,410								3,119,410
LSSRP Bond									
Local AC	7,812,728	-5,000,000	-2,812,728						
Total	27,196,250								27,196,250
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	2,965,755								2,965,755
Local Match	384,245								384,245
LSSRP Bond									
Local AC									
Total	3,350,000								3,350,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3470	HBP	PE	132,795								132,795
	Local Match		17,205								17,205
Fed. Reimb. Rate: 88.53% 9/16/2019 Vlad Popko: Ready to Advertise. As requested in September 2019 Survey and per Exhibit 6D dated 9.19.19. Cost increase due to additional PE work										Total:	150,000
3470	HBP	PE	239,562								239,562
	Local Match		31,038								31,038
Fed. Reimb. Rate: 88.53% 6/29/2018 SP Mann: Request for additional PE funds approved per 6D dated 6/21/18. NEPA clear: Not ready to ad within 6 months.										Total:	270,600
3470	HBP	PE	822,798								822,798
	Local Match		106,602								106,602
Fed. Reimb. Rate: 88.53% 9/13/2017 Darlene Wulff: Updated to reflect Sept 2017 Survey										Total:	929,400

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3470 HBP PE	1,770,600								1,770,600
Local Match	229,400								229,400
Fed. Reimb. Rate: 88.53%	9/22/2009 Michael McCollum: Program PE funds for new project per Ex. 6-A submitted by County.								Total: 2,000,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	398,385								398,385
Local Match	51,615								51,615
LSSRP Bond									
Local AC									
Total	450,000								450,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3470	HBP	R/W	354,120								354,120
	Local Match		45,880								45,880
Fed. Reimb. Rate: 88.53%	9/16/2019 Vlad Popko: Ready to Advertise. As requested per September 2019 Survey and Exhibit 6D dated 9/19/19. Cost increase due to additional R/W work									Total: 400,000	
3470	HBP	R/W	-22,133								-22,133
	Local Match		-2,868								-2,868
Fed. Reimb. Rate: 88.53%	3/22/2018 Darlene Wulff: Updated per RW RFA									Total: -25,000	
3470	HBP	R/W	22,133								22,133
	Local Match		2,868								2,868
Fed. Reimb. Rate: 88.53%	8/30/2017 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested in September 2017 Survey.									Total: 25,000	
3470	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%	10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									Total: _____	
3470	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%	10/21/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									Total: _____	
3470	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%	9/18/2015 Michael McCollum: Move R/W funds to 15/16 fiscal year per fall survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									Total: _____	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3470 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3470 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3470 HBP R/W Local Match			44,265						
Fed. Reimb. Rate: 88.53%			5,735						
	10/8/2013 Michael McCollum: Move R/W from Beyond to the 14/15 fiscal year, per the fall survey.							Total:	_____
3470 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	9/22/2009 Michael McCollum: Program R/W funds for new project per Ex. 6-A submitted by County.							Total:	44,265 5,735 _____
									44,265 5,735 _____
									50,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	12,899,972	5,000,000	2,812,728						20,712,700
Local Match	2,683,550								2,683,550
LSSRP Bond									
Local AC	7,812,728	-5,000,000	-2,812,728						
Total	23,396,250								23,396,250

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3470	HBP	CON			2,812,728	-2,812,728					
	Local Match				364,419	-364,419					
Fed. Reimb. Rate: 88.53%	10/25/2020 DLA-Admin: Pull Final AC conversion into FFY 21/22.									Total:	_____
3470	Local AC (HBP)	CON			-2,812,728	-2,812,728					-5,625,456
	Local Match				-364,419	-364,419					-728,838
Fed. Reimb. Rate: 88.53%	4/14/2020 Linda Newton: Fundline added to correct error.									Total:	_____
											-6,354,294
3470	Local AC (HBP)	CON			2,812,728	2,812,728					5,625,456
	Local Match				364,419	364,419					728,838
Fed. Reimb. Rate: 88.53%	3/30/2020 DLA-Admin: Move CON from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH).									Total:	_____
											6,354,294

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3470 HBP CON Local Match			-2,812,728	2,812,728					
Fed. Reimb. Rate: 88.53%	3/30/2020 DLA-Admin: Move CON from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH).							Total:	_____
3470 Local AC (HBP) CON Local Match	7,812,728	-5,000,000	-2,812,728						
Fed. Reimb. Rate: 88.53%	10/15/2019 DLA-Admin: Revised funding to enter into High Cost Project Agreement							Total:	_____
3470 HBP CON Local Match	12,899,972	5,000,000	2,812,728					-17,348,560	3,364,140
Fed. Reimb. Rate: 88.53%	10/14/2019 DLA-Admin: Revise funding to enter into High Cost Project Agreement.							Total:	3,800,000
3470 HBP CON Local Match			-17,348,560					17,348,560	
Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	2,247,690
3470 HBP CON Local Match			3,360,820						3,360,820
Fed. Reimb. Rate: 88.53%	6/29/2018 SP Mann: Update CON funds as per approved 6D dated 6/21/18.							Total:	435,430
3470 HBP CON Local Match		-13,987,740	13,987,740						
Fed. Reimb. Rate: 88.53%	3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3470 HBP CON Local Match	-13,987,740	13,987,740							
Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3470 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3470 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3470 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3470 HBP CON		13,987,740							-13,987,740
Local Match		1,812,260							-1,812,260
Fed. Reimb. Rate: 88.53%	9/18/2015 Michael McCollum: Move Construction to the 16/17 fiscal year per the fall survey.							Total:	
3470 HBP CON									13,987,740 13,987,740
Local Match									1,812,260 1,812,260
Fed. Reimb. Rate: 88.53%	9/22/2009 Michael McCollum: Program Construction funds for new project per Ex. 6-A submitted by County.							Total:	15,800,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Butte County

BRIDGE NO. 12C0164, E RIO BONITO RD, OVER HAMILTON SLOUGH, 0.2 MI E OF SH 99. Replace the existing functionally obsolete 2 lane bridge with a new 2 lane bridge. 11/2/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5912(091)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	424,000								424,000
R/W		50,000							50,000
CON								1,074,000	1,074,000
Total	424,000	50,000						1,074,000	1,548,000

Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	424,000	50,000						1,074,000	1,548,000
Local Match									
LSSRP Bond									
Local AC									
Total	424,000	50,000						1,074,000	1,548,000

PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	424,000								424,000
Local Match									
LSSRP Bond									
Local AC									
Total	424,000								424,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3747	HBP	PE	209,000								209,000
		Local Match									
Fed. Reimb. Rate: 100.00% 3/6/2019 Tou Vang: Additional PE funds as requested in Exhibit 6-D dated 02/11/2019										Total:	209,000
3747	HBP	PE	215,000								215,000
		Local Match									
Fed. Reimb. Rate: 100.00% 11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for PE.										Total:	215,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$		50,000							50,000
Local Match									
LSSRP Bond									
Local AC									
Total		50,000							50,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3747	HBP	R/W		50,000	-50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			5/10/2021 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. Phase being advanced with EPSP.							Total:	
3747	HBP	R/W	-50,000		50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			3/19/2020 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.							Total:	
3747	HBP	R/W		50,000	-50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			9/16/2019 Vlad Popko: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey.							Total:	
3747	HBP	R/W	-50,000		50,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/16/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.							Total:	
3747	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/10/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3747	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			8/30/2017 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3747	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3747 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3747 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3747 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/8/2013 Michael McCollum: Move the R/W funds to the 14/15 fiscal year per the fall survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3747 HBP R/W Local Match		50,000							50,000
Fed. Reimb. Rate: 100.00%	11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for R/W.							Total:	50,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								1,074,000	1,074,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,074,000	1,074,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3747	HBP	CON								1,074,000	1,074,000
	Local Match										
Fed. Reimb. Rate: 100.00%	11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for Construction.									Total:	1,074,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Butte County

BRIDGE NO. 12C0165, E RIO BONITO ROAD, OVER SUTTER-BUTTE CANAL, 0.8 MI EAST OF SR 99. Replace the existing 2 lane structurally deficient bridge with a new 2 lane bridge. 11/2/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5912(093)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	415,000	140,000	244,000						799,000
R/W		50,000							50,000
CON								2,000,000	2,000,000
Total	415,000	190,000	244,000					2,000,000	2,849,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	415,000	190,000	244,000					2,000,000	2,849,000
Local Match									
LSSRP Bond									
Local AC									
Total	415,000	190,000	244,000					2,000,000	2,849,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	415,000	140,000	244,000						799,000
Local Match									
LSSRP Bond									
Local AC									
Total	415,000	140,000	244,000						799,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3746	HBP	PE		140,000	-140,000						
		Local Match									
Fed. Reimb. Rate: 100.00%										8/27/2021 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. Phase being advanced with Post Programming.	Total: _____
3746	HBP	PE		-384,000	384,000						
		Local Match									
Fed. Reimb. Rate: 100.00%										10/16/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 19/20. Push funding to FFY 21/22, per LAPG Ch. 6.	Total: _____
3746	HBP	PE									
		Local Match									
Fed. Reimb. Rate: 100.00%										10/14/2020 DLA-Admin: Fund line failed to deliver. 10/21/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. Funds not obligated, moved to next fiscal year. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.	Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3746 HBP PE Local Match	384,000								384,000
Fed. Reimb. Rate: 100.00% 4/10/2019 Vlad Popko: Increase PE costs per 6D attached								Total:	384,000
3746 HBP PE Local Match	415,000								415,000
Fed. Reimb. Rate: 100.00% 11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for PE.								Total:	415,000

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$		50,000							50,000
Local Match									
LSSRP Bond									
Local AC									
Total		50,000							50,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3746	HBP	R/W		50,000	-50,000						
		Local Match									
Fed. Reimb. Rate: 100.00%	5/10/2021 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. Phase being advanced with EPSP.									Total:	
3746	HBP	R/W		-50,000	50,000						
		Local Match									
Fed. Reimb. Rate: 100.00%	3/19/2020 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.									Total:	
3746	HBP	R/W		50,000	-50,000						
		Local Match									
Fed. Reimb. Rate: 100.00%	9/16/2019 Vlad Popko: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey.									Total:	
3746	HBP	R/W		-50,000	50,000						
		Local Match									
Fed. Reimb. Rate: 100.00%	10/16/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.									Total:	
3746	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00%	10/10/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3746 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	8/30/2017 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3746 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3746 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3746 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3746 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/8/2013 Michael McCollum: Move the R/W funds to the 14/15 fiscal year per the fall survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3746 HBP R/W Local Match		50,000							50,000
Fed. Reimb. Rate: 100.00%	11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Michael McCollum: New Project - Program funds for R/W.							Total:	50,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								2,000,000	2,000,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,000,000	2,000,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3746	HBP	CON								2,000,000	2,000,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
11/2/2010 Michael McCollum: Reimbursement changed to 100% (Toll Credits).											
11/2/2010 Michael McCollum: New Project - Program funds for Construction.										Total:	2,000,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Butte County

BRIDGE NO. 12C0242, ORD FERRY ROAD, OVER LITTLE CHICO CREEK, 1 MI EAST OF RIVER ROAD. Replace the existing 2 lane structurally deficient bridge with a new 2 lane bridge.

Fed Proj: BRLS-5912(103)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	1,250,000								1,250,000
R/W	25,000								25,000
CON				12,213,750					12,213,750
Total	1,275,000			12,213,750					13,488,750

Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,128,758			10,812,833					11,941,590
Local Match	146,243			1,400,917					1,547,160
LSSRP Bond									
Local AC									
Total	1,275,000			12,213,750					13,488,750

PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	1,106,625								1,106,625
Local Match	143,375								143,375
LSSRP Bond									
Local AC									
Total	1,250,000								1,250,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4153	HBP	PE	1,106,625								1,106,625
	Local Match		143,375								143,375
Fed. Reimb. Rate: 88.53% 10/18/2013 Michael McCollum: New Project. Programmed PE funds per Ex. 6-A submitted by the agency.										Total:	1,250,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	22,133								22,133
Local Match	2,868								2,868
LSSRP Bond									
Local AC									
Total	25,000								25,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4153	HBP	R/W	22,133		-22,133						
	Local Match		2,868		-2,868						
Fed. Reimb. Rate: 88.53% 9/16/2019 Vlad Popko: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey.										Total:	
4153	HBP	R/W	-22,133		22,133						
	Local Match		-2,868		2,868						
Fed. Reimb. Rate: 88.53% 10/16/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.										Total:	
4153	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	
4153	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	
4153	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 9/18/2014 Michael McCollum: Move R/W to 16/17 per agency survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	
4153	HBP	R/W		22,133							22,133
	Local Match			2,868							2,868
Fed. Reimb. Rate: 88.53% 10/18/2013 Michael McCollum: New Project. Programmed R/W funds per Ex. 6-A submitted by the agency.										Total:	25,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$				10,812,833					10,812,833
Local Match				1,400,917					1,400,917
LSSRP Bond									
Local AC									
Total				12,213,750					12,213,750

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4153	HBP	CON				10,812,833			-10,812,833			
	Local Match					1,400,917			-1,400,917			
Fed. Reimb. Rate: 88.53%										3/20/2023 DLA-Admin: Ready to Advertise. CON funds moved from FFY 25/26 to 22/23. Project ready to advertise.		Total: _____
4153	HBP	CON						-10,812,833	10,812,833			
	Local Match							-1,400,917	1,400,917			
Fed. Reimb. Rate: 88.53%										10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.		Total: _____
4153	HBP	CON					-10,812,833	10,812,833				
	Local Match						-1,400,917	1,400,917				
Fed. Reimb. Rate: 88.53%										10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.		Total: _____
4153	HBP	CON				-10,812,833	10,812,833					
	Local Match					-1,400,917	1,400,917					
Fed. Reimb. Rate: 88.53%										10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.		Total: _____
4153	HBP	CON				10,812,833				-10,812,833		
	Local Match					1,400,917				-1,400,917		
Fed. Reimb. Rate: 88.53%										10/20/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in 2022 HBP Annual Status.		Total: _____
4153	HBP	CON								5,270,855	5,270,855	
	Local Match									682,895	682,895	
Fed. Reimb. Rate: 88.53%										10/5/2022 DLA-Admin: Cost increase per 6D (09/07/2021).		Total: _____
4153	HBP	CON					-5,541,978			5,541,978		
	Local Match						-718,022			718,022		
Fed. Reimb. Rate: 88.53%										11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.		Total: _____

New!

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total	
4153 HBP Local Match	CON			-5,541,978	5,541,978					
Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4153 HBP Local Match	CON		-5,541,978	5,541,978						
Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4153 HBP Local Match	CON		5,541,978					-5,541,978		
Fed. Reimb. Rate: 88.53%	9/9/2020 Robert Brown: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.							Total:	-718,022	
4153 HBP Local Match	CON							5,541,978	5,541,978	
Fed. Reimb. Rate: 88.53%	10/18/2013 Michael McCollum: New Project. Programmed Construction funds per Ex. 6-A submitted by the agency.							Total:	718,022	718,022
								Total:	6,260,000	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Butte County

BRIDGE NO. 12C0301, CANA HWY OVER PINE CREEK, 4 MI W/O S R 99. Standalone Scour Countermeasure Project.

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE						127,000			127,000
R/W								20,000	20,000
CON								612,500	612,500
Total						127,000		632,500	759,500
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$						112,433		559,952	672,385
Local Match						14,567		72,548	87,115
LSSRP Bond									
Local AC									
Total						127,000		632,500	759,500
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$						112,433			112,433
Local Match						14,567			14,567
LSSRP Bond									
Local AC									
Total						127,000			127,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4701	HBP	PE						112,433		-112,433	
	Local Match							14,567		-14,567	
Fed. Reimb. Rate: 88.53% 9/6/2022 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY Beyond to 24/25. 2022 Prioritized Project, new eligible project										Total:	
4701	HBP	PE								112,433	112,433
	Local Match									14,567	14,567
Fed. Reimb. Rate: 88.53% 12/2/2019 Bobby Zezoff: Eligible stand-alone scour countermeasure project, added to prioritization list.										Total:	127,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								17,706	17,706
Local Match								2,294	2,294
LSSRP Bond									
Local AC									
Total								20,000	20,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4701	HBP	R/W								17,706	17,706
	Local Match									2,294	2,294
Fed. Reimb. Rate: 88.53% 12/2/2019 Bobby Zezoff: Eligible stand-alone scour countermeasure project, added to prioritization list.										Total:	20,000

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								542,246	542,246
Local Match								70,254	70,254
LSSRP Bond									
Local AC									
Total								612,500	612,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4701	HBP	CON								542,246	542,246
	Local Match									70,254	70,254
Fed. Reimb. Rate: 88.53% 12/2/2019 Bobby Zezoff: Eligible stand-alone scour countermeasure project, added to prioritization list.										Total:	612,500

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Butte County

BRIDGE NO. PM00155, Bridge Preventive Maintenance Program (BPMP) various bridges in the Butte County. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj: BPMP-5912(119)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	191,220								191,220
R/W									
CON								1,123,327	1,123,327
Total	191,220							1,123,327	1,314,547
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	169,287							994,481	1,163,768
Local Match	21,933							128,846	150,779
LSSRP Bond									
Local AC									
Total	191,220							1,123,327	1,314,547
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	169,287								169,287
Local Match	21,933								21,933
LSSRP Bond									
Local AC									
Total	191,220								191,220

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4483	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%											
10/6/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. Project needs prioritization before advancement. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	
4483	HBP	PE		-52,038							-52,038
	Local Match			-6,742							-6,742
Fed. Reimb. Rate: 88.53%											
10/4/2017 Darlene Wulff: Update according to September submittal										Total:	-58,780
4483	HBP	PE		22,133							22,133
	Local Match			2,868							2,868
Fed. Reimb. Rate: 88.53%											
2/22/2017 Linda Newton: Revised funding to match BPMP Plan list.										Total:	25,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

4483	HBP	PE								
	Local Match									
Fed. Reimb. Rate: 88.53%		10/23/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. New project must be amended into the FTIP. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.						Total:		

4483	HBP	PE	199,193							199,193
	Local Match		25,808							25,808
Fed. Reimb. Rate: 88.53%		10/7/2016 Linda Newton: New eligible project.						Total:	225,000	

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								994,481	994,481
Local Match								128,846	128,846
LSSRP Bond									
Local AC									
Total								1,123,327	1,123,327

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4483	HBP	CON								-169,287	-169,287
	Local Match									-21,933	-21,933
Fed. Reimb. Rate: 88.53%		3/16/2020 Eileen Crawford: CON funding modified to match current posted BPMP plan						Total:	-191,220		
4483	HBP	CON		-771,651						771,651	
	Local Match			-99,976						99,976	
Fed. Reimb. Rate: 88.53%		10/6/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Project needs prioritization before advancement.						Total:			
4483	HBP	CON		771,651						-550,325	221,326
	Local Match			99,976						-71,301	28,675
Fed. Reimb. Rate: 88.53%		10/4/2017 Darlene Wulff: Update according to 2017 September submittal						Total:	250,001		
4483	HBP	CON		-565,579						942,443	376,863
	Local Match			-73,277						122,103	48,827
Fed. Reimb. Rate: 88.53%		2/22/2017 Linda Newton: Revised funding to match BPMP Plan list. Moved CON to beyond, NEPA not clear.						Total:	425,690		
4483	HBP	CON		565,579							565,579
	Local Match			73,277							73,277
Fed. Reimb. Rate: 88.53%		10/7/2016 Linda Newton: New eligible project.						Total:	638,856		

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Chico BRIDGE NO. 12C0328, POMONA ROAD OVER LITTLE CHICO CREEK, 0.4 MI SE/O MILLER AVE. Reolace the existing 2 lane bridge, without adding lane capacity. 11/2/2010: Toll Credits programmed for PE, R/W, & CON.,
Fed Proj: BRLO-5037(024)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	825,000								825,000
R/W			120,000						120,000
CON						3,295,000			3,295,000
Total	825,000		120,000			3,295,000			4,240,000

Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	825,000		120,000			3,295,000			4,240,000
Local Match									
LSSRP Bond									
Local AC									
Total	825,000		120,000			3,295,000			4,240,000

PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	825,000								825,000
Local Match									
LSSRP Bond									
Local AC									
Total	825,000								825,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3766	HBP	PE	569,000								569,000
		Local Match									
Fed. Reimb. Rate: 100.00% 9/30/2016 Michael McCollum: Adjust funds per fall survey and Ex. 6-D.										Total:	569,000
3766	HBP	PE	256,000								256,000
		Local Match									
Fed. Reimb. Rate: 100.00% 11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months										Total:	256,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$			120,000						120,000
Local Match									
LSSRP Bond									
Local AC									
Total			120,000						120,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3766	HBP	R/W		-120,000	120,000						
		Local Match									
Fed. Reimb. Rate: 100.00% 10/22/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.										Total:	
3766	HBP	R/W		120,000	-120,000						
		Local Match									
Fed. Reimb. Rate: 100.00% 9/10/2019 Vlad Popko: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey.										Total:	
3766	HBP	R/W		-120,000	120,000						
		Local Match									
Fed. Reimb. Rate: 100.00% 10/16/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.										Total:	
3766	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00% 10/10/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	
3766	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00% 9/6/2017 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	
3766	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00% 10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	
3766	HBP	R/W		20,000							20,000
		Local Match									
Fed. Reimb. Rate: 100.00% 9/30/2016 Michael McCollum: Adjust funds per fall survey and Ex. 6-D.										Total:	20,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3766 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/19/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3766 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	9/22/2015 Michael McCollum: Change R/W year per fall survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3766 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3766 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3766 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/8/2013 Michael McCollum: Move R/W funds the current fiscal year per fall survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
3766 HBP R/W Local Match		100,000							100,000
Fed. Reimb. Rate: 100.00%	11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months							Total:	_____
									100,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$						3,295,000			3,295,000
Local Match									
LSSRP Bond									
Local AC									
Total						3,295,000			3,295,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3766	HBP	CON					-3,295,000	3,295,000			
	Local Match										
Fed. Reimb. Rate: 100.00%										10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.	Total: _____
3766	HBP	CON				-3,295,000	3,295,000				
	Local Match										
Fed. Reimb. Rate: 100.00%										10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.	Total: _____
3766	HBP	CON				3,295,000				-3,295,000	
	Local Match										
Fed. Reimb. Rate: 100.00%										8/29/2022 Robert Brown: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in August 2022 Status.	Total: _____
3766	HBP	CON					-3,295,000			3,295,000	
	Local Match										
Fed. Reimb. Rate: 100.00%										11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.	Total: _____
3766	HBP	CON				-3,295,000	3,295,000				
	Local Match										
Fed. Reimb. Rate: 100.00%										11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.	Total: _____
3766	HBP	CON				3,295,000				-3,295,000	
	Local Match										
Fed. Reimb. Rate: 100.00%										9/9/2020 Vlad Popko: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2020 Survey.	Total: _____
3766	HBP	CON			-3,295,000					3,295,000	
	Local Match										
Fed. Reimb. Rate: 100.00%										10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.	Total: _____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3766 HBP Local Match	CON	-3,295,000	3,295,000						
Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3766 HBP Local Match	CON	3,295,000						-3,295,000	
Fed. Reimb. Rate: 100.00%	9/28/2018 Tou Vang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.							Total:	_____
3766 HBP Local Match	CON		-3,295,000					3,295,000	
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3766 HBP Local Match	CON	-3,295,000	3,295,000						
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3766 HBP Local Match	CON	-3,295,000	3,295,000						
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3766 HBP Local Match	CON	3,295,000						-3,295,000	
Fed. Reimb. Rate: 100.00%	9/6/2017 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2017 Survey.							Total:	_____
3766 HBP Local Match	CON	-3,295,000						3,295,000	
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3766 HBP Local Match	CON	1,860,000							1,860,000
Fed. Reimb. Rate: 100.00%	9/30/2016 Michael McCollum: Adjust funds per fall survey and Ex. 6-D.							Total:	_____
3766 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3766 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3766 HBP Local Match	CON	1,435,000						-1,435,000	
Fed. Reimb. Rate: 100.00%	9/22/2015 Michael McCollum: Change Construction fund year per fall survey							Total:	
3766 HBP Local Match	CON	-1,435,000						1,435,000	
Fed. Reimb. Rate: 100.00%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3766 HBP Local Match	CON	1,435,000						-1,435,000	
Fed. Reimb. Rate: 100.00%	10/13/2014 Wesley Zinke: Revised CON funding as requested in September 2014 Survey.							Total:	
3766 HBP Local Match	CON	-1,435,000						1,435,000	
Fed. Reimb. Rate: 100.00%	10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 3/26/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3766 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3766 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3766 HBP Local Match	CON	1,435,000							1,435,000
Fed. Reimb. Rate: 100.00%	11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months							Total:	1,435,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Chico BRIDGE NO. 12C0336, SALEM STREET OVER LITTLE CHICO CREEK, 0.1 MI N OF 10TH ST. Replace 2-Lane bridge with 2-lane bridge. No Added Lane capacity: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5037(022)

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE	850,000								850,000
R/W			100,000						100,000
CON								3,584,000	3,584,000
Total	850,000		100,000					3,584,000	4,534,000
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	850,000		100,000					3,584,000	4,534,000
Local Match									
LSSRP Bond									
Local AC									
Total	850,000		100,000					3,584,000	4,534,000
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	850,000								850,000
Local Match									
LSSRP Bond									
Local AC									
Total	850,000								850,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3779	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%										9/15/2017 Darlene Wulff: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. Ran out of FFY 16/17 OA. Move to FFY 17/18. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.	
										Total:	
3779	HBP	PE		623,500							623,500
	Local Match										
Fed. Reimb. Rate: 100.00%										9/30/2016 Michael McCollum: Adjusted funds per the fall survey and Ex. 6-D.	
										Total:	623,500
3779	HBP	PE		226,500							226,500
	Local Match										
Fed. Reimb. Rate: 100.00%										11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months	
										Total:	226,500

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

R/W Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$			100,000						100,000
Local Match									
LSSRP Bond									
Local AC									
Total			100,000						100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3779	HBP	R/W			100,000		-100,000				
		Local Match									
Fed. Reimb. Rate: 100.00%										3/8/2022 Andy Chou: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 21/22. Phase being advanced with EPSP.	
										Total:	
3779	HBP	R/W			-100,000		100,000				
		Local Match									
Fed. Reimb. Rate: 100.00%										10/20/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. Project has not received authorization to proceed. Move funding out.	
										Total:	
3779	HBP	R/W		-100,000	100,000						
		Local Match									
Fed. Reimb. Rate: 100.00%										10/22/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear.	
										Total:	
3779	HBP	R/W		100,000	-100,000						
		Local Match									
Fed. Reimb. Rate: 100.00%										9/10/2019 Vlad Popko: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey.	
										Total:	
3779	HBP	R/W	-100,000		100,000						
		Local Match									
Fed. Reimb. Rate: 100.00%										10/16/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear.	
										Total:	
3779	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00%										10/10/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.	
										Total:	
3779	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00%										9/6/2017 Darlene Wulff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.	
										Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3779 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3779 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	9/30/2016 Michael McCollum: Adjusted funds per the fall survey and Ex. 6-D. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3779 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/20/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3779 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	9/22/2015 Michael McCollum: Move R/W funds to the 15/16 fiscal year per the fall survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3779 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3779 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3779 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/8/2013 Michael McCollum: Reimbursement changed to 100% (Toll Credits). 10/8/2013 Michael McCollum: Move R/W funds to the current fiscal year per the fall survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
3779 HBP R/W Local Match		100,000							100,000
Fed. Reimb. Rate: 100.00%	11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months							Total:	_____
									100,000

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								3,584,000	3,584,000
Local Match									
LSSRP Bond									
Local AC									
Total								3,584,000	3,584,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3779	HBP	CON							-3,584,000	3,584,000	
	Local Match										
Fed. Reimb. Rate: 100.00%											
10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3779	HBP	CON						-3,584,000	3,584,000		
	Local Match										
Fed. Reimb. Rate: 100.00%											
10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3779	HBP	CON					-3,584,000	3,584,000			
	Local Match										
Fed. Reimb. Rate: 100.00%											
10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3779	HBP	CON					-3,584,000	3,584,000			
	Local Match										
Fed. Reimb. Rate: 100.00%											
10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3779	HBP	CON								3,584,000	-3,584,000
	Local Match										
Fed. Reimb. Rate: 100.00%											
8/29/2022 Robert Brown: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in August 2022 Status.										Total:	
3779	HBP	CON									189,000
	Local Match										
Fed. Reimb. Rate: 100.00%											
10/12/2021 DLA-Admin: Adjusting fund line to match LAPG-6A cost increase.										Total:	189,000
3779	HBP	CON									-3,395,000
	Local Match										
Fed. Reimb. Rate: 100.00%											
11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3779 HBP Local Match	CON			-3,395,000	3,395,000				
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3779 HBP Local Match	CON			3,395,000				-3,395,000	
Fed. Reimb. Rate: 100.00%	9/9/2020 Vlad Popko: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2020 Survey.							Total:	
3779 HBP Local Match	CON		-3,395,000					3,395,000	
Fed. Reimb. Rate: 100.00%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3779 HBP Local Match	CON	-3,395,000	3,395,000						
Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3779 HBP Local Match	CON		3,395,000					-3,395,000	
Fed. Reimb. Rate: 100.00%	9/28/2018 Tou Vang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.							Total:	
3779 HBP Local Match	CON		-3,395,000					3,395,000	
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3779 HBP Local Match	CON	-3,395,000	3,395,000						
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3779 HBP Local Match	CON		3,395,000					-3,395,000	
Fed. Reimb. Rate: 100.00%	9/6/2017 Darlene Wulff: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.							Total:	
3779 HBP Local Match	CON							2,125,500	2,125,500
Fed. Reimb. Rate: 100.00%	9/30/2016 Michael McCollum: Adjusted funds per the fall survey and Ex. 6-D.							Total:	2,125,500

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
3779 HBP Local Match	CON	-1,269,500						1,269,500	
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3779 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3779 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3779 HBP Local Match	CON	1,269,500						-1,269,500	
Fed. Reimb. Rate: 100.00%	9/22/2015 Michael McCollum: Move Construction funds to 17/18 fiscal year per the fall survey.							Total:	_____
3779 HBP Local Match	CON	-1,269,500						1,269,500	
Fed. Reimb. Rate: 100.00%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3779 HBP Local Match	CON	1,269,500						-1,269,500	
Fed. Reimb. Rate: 100.00%	10/13/2014 Wesley Zinke: Revised CON funding as requested in September 2014 Survey.							Total:	_____
3779 HBP Local Match	CON	-1,269,500						1,269,500	
Fed. Reimb. Rate: 100.00%	3/22/2011 Eric Bost: Reimbursement changed to 100% (Toll Credits). 12/27/2010 Eric Bost: Moved from Yolo County to City of Chico. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	_____
3779 HBP Local Match	CON	1,269,500							1,269,500
Fed. Reimb. Rate: 100.00%	11/2/2010 Harminder Basi: Reimbursement changed to 100% (Toll Credits). 11/2/2010 Harminder Basi: Funds requested with Fall 2010 application: Not ready to ad within 6 months							Total:	_____
									1,269,500

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency

Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Chico BRIDGE NO. PM00175, Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Chico. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj:

Phase Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
PE					482,300				482,300
R/W									
CON								1,446,814	1,446,814
Total					482,300			1,446,814	1,929,114
Fund Source Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					385,840			1,157,451	1,543,291
Local Match					96,460			289,363	385,823
LSSRP Bond									
Local AC									
Total					482,300			1,446,814	1,929,114
PE Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$					385,840				385,840
Local Match					96,460				96,460
LSSRP Bond									
Local AC									
Total					482,300				482,300

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4599	HBP	PE					385,840				385,840
	Local Match						96,460				96,460
Fed. Reimb. Rate: 80.00% 8/14/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.										Total:	482,300
4599	HBP	PE					-426,980				-426,980
	Local Match						-55,320				-55,320
Fed. Reimb. Rate: 88.53% 8/14/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.										Total:	-482,300
4599	HBP	PE			-426,980		426,980				
	Local Match				-55,320		55,320				
Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4599 HBP PE			426,980						426,980
Local Match			55,320						55,320
Fed. Reimb. Rate: 88.53% 1/22/2018 Linda Newton: New eligible project.								Total:	482,300

CON Summary:	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$								1,157,451	1,157,451
Local Match								289,363	289,363
LSSRP Bond									
Local AC									
Total								1,446,814	1,446,814

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
4599	HBP	CON								1,157,451	1,157,451
	Local Match									289,363	289,363
Fed. Reimb. Rate: 80.00%										Total:	1,446,814
4599	HBP	CON								-1,280,864	-1,280,864
	Local Match									-165,950	-165,950
Fed. Reimb. Rate: 88.53%										Total:	-1,446,814
4599	HBP	CON								1,280,864	1,280,864
	Local Match									165,950	165,950
Fed. Reimb. Rate: 88.53%										Total:	1,446,814

2020/21-2025/26 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 03 County: Butte

Responsible Agency	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

MPO Summary: Butte County Association Of Governments

Number of Projects: 11

Total Costs:

	Prior	20/21	21/22	22/23	23/24	24/25	25/26	Beyond	Total
Fed \$	20,076,156	5,240,000	3,276,728	10,812,833	385,840	4,287,433	181,600	14,783,285	59,043,876
Local Match	3,287,585			1,400,917	96,460	234,567	45,400	1,844,106	6,909,035
LSSRP Bond									
Local AC	7,812,728	-5,000,000	-2,812,728						
Total for all Phases	31,176,470	240,000	464,000	12,213,750	482,300	4,522,000	227,000	16,627,391	65,952,911