

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

10/18/2024, 8:39 AM

- Notes:
- 1) The purpose of this list is to show which projects being advanced by local agencies have met the eligibility requirements of the federal Highway Bridge Program and have been prioritized for funding by the Department in cooperation with local agencies for funding.
  - 2) Please see the Local Assistance web site for the most current listings:  
  
[http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP\\_FSTIP.html](http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html)
  - 3) Contractual funding levels are determined at time of federal authorization/obligation for given phase of work. For details see Chapter 3 of the Local Assistance Procedures Manual.
  - 4) For FTIP/FSTIP purposes, Federal Highway Bridge Program (HBP) funding constraint is managed by Caltrans.
  - 5) Prop 1B bond funds (Local Seismic Safety Retrofit Program (LSSRP)) used for matching federal funds are also managed by Caltrans.
  - 6) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
  - 7) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
  - 8) Corrections to this report should be addressed to the District Local Assistance Engineer:

<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06      County: Fresno

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Clovis

BRIDGE NO. 42C0494, N LEONARD AVE OVER ENTERPRISE CANAL, 0.16 MI SOUTH OF BULLARD.    Replace 2 lane Bridge with 4 lane bridge. Future Collector not eligible for Toll Credits. (Project must appear in 20 year RTP)

Fed Proj: BRLS-5208(122)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	192,000								192,000
R/W	200,000								200,000
CON					1,661,250				1,661,250
Total	392,000				1,661,250				2,053,250
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	347,038					1,470,705			1,817,742
Local Match	44,962				190,545				235,508
LSSRP Bond									
Local AC					1,470,705	-1,470,705			
Total	392,000				1,661,250				2,053,250
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	169,978								169,978
Local Match	22,022								22,022
LSSRP Bond									
Local AC									
Total	192,000								192,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3567	HBP	PE	93,842								93,842
	Local Match		12,158								12,158
Fed. Reimb. Rate: 88.53%			9/30/2012 Tom Glaski: Move PRE funding not authorized FFY11/12 to 12/13 and increase per Agency's 4/12/12 6A package							Total:	106,000
3567	HBP	PE	76,136								76,136
	Local Match		9,864								9,864
Fed. Reimb. Rate: 88.53%			8/6/2010 Tom Glaski: New project entered into data base.							Total:	86,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06      County: Fresno

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>R/W Summary:</b>			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$			177,060								177,060
Local Match			22,940								22,940
LSSRP Bond											
Local AC											
Total			200,000								200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3567	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			6/11/2015 Kirk Anderson: Agency requests RW funds. NEPA cleared 06/08/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3567	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3567	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/18/2013 Tom Glaski: Move RoW from 12/13 to 1/15, Agency request, move due time needed to complete environment 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3567	HBP	R/W	152,891								152,891
	Local Match		19,809								19,809
Fed. Reimb. Rate: 88.53%			9/30/2012 Tom Glaski: Increase R/W funding per Agency's 4/12/12 6A package							Total:	172,700
3567	HBP	R/W	24,169								24,169
	Local Match		3,131								3,131
Fed. Reimb. Rate: 88.53%			3/16/2011 Tom Glaski: New project entered into data base.							Total:	27,300

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06      County: Fresno

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$						1,470,705			1,470,705
Local Match					190,545				190,545
LSSRP Bond									
Local AC					1,470,705	-1,470,705			
Total					1,661,250				1,661,250

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
3567	Local AC (HBP)	CON					1,470,705	-1,470,705				New!
	Local Match						190,545	-190,545				
Fed. Reimb. Rate: 88.53%			10/17/2024 DLA-Admin: CON AC added to maintain construction in the FTIP.							Total:		
3567	HBP	CON					-1,470,705	1,470,705				New!
	Local Match						-190,545	190,545				
Fed. Reimb. Rate: 88.53%			10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3567	HBP	CON				-1,470,705	1,470,705					New!
	Local Match					-190,545	190,545					
Fed. Reimb. Rate: 88.53%			8/21/2024 Thomas Cheng: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. As requested in 2024 HBP Annual Status.							Total:		
3567	HBP	CON			-1,470,705	1,470,705						
	Local Match				-190,545	190,545						
Fed. Reimb. Rate: 88.53%			1/22/2024 Linda Newton: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. As requested by agency.							Total:		
3567	HBP	CON			1,470,705	-1,470,705						
	Local Match				190,545	-190,545						
Fed. Reimb. Rate: 88.53%			9/20/2023 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 23/24. As requested in 2023 HBP Annual Status.							Total:		
3567	HBP	CON			-1,470,705	1,470,705						
	Local Match				-190,545	190,545						
Fed. Reimb. Rate: 88.53%			3/22/2023 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH).							Total:		
3567	HBP	CON		-1,470,705	1,470,705							
	Local Match			-190,545	190,545							
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06      County: Fresno

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3567	HBP	CON		1,470,705		-1,470,705					
	Local Match			190,545		-190,545					
Fed. Reimb. Rate: 88.53%			10/10/2022 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 22/23. As requested in 2022 HBP Annual Status.							Total:	
3567	HBP	CON					519,007				519,007
	Local Match						67,243				67,243
Fed. Reimb. Rate: 88.53%			10/10/2022 DLA-Admin: CON funds revised to reflect LAPG 6D dated 9/22/22.							Total:	586,250
3567	HBP	CON				1,470,705	-1,470,705				
	Local Match					190,545	-190,545				
Fed. Reimb. Rate: 88.53%			9/22/2022 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 24/25. As requested by agency.							Total:	
3567	HBP	CON		-951,698			951,698				
	Local Match			-123,303			123,303				
Fed. Reimb. Rate: 88.53%			12/30/2021 Linda Newton: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 25/26. R/W is not clear.							Total:	
3567	HBP	CON		951,698			-951,698				
	Local Match			123,303			-123,303				
Fed. Reimb. Rate: 88.53%			11/17/2021 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY 25/26 to 21/22. As requested by agency.							Total:	
3567	HBP	CON				-951,698	951,698				
	Local Match					-123,303	123,303				
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3567	HBP	CON			-951,698	951,698					
	Local Match				-123,303	123,303					
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3567	HBP	CON		-951,698	951,698						
	Local Match			-123,303	123,303						
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3567	HBP	CON		-951,698	951,698						
	Local Match			-123,303	123,303						
Fed. Reimb. Rate: 88.53%			10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3567	HBP	CON		951,698						-951,698	
	Local Match			123,303						-123,303	
Fed. Reimb. Rate: 88.53%			10/11/2021 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 21/22. As requested by agency.							Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06      County: Fresno

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3567	HBP	CON			-951,698					951,698	
	Local Match				-123,303					123,303	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3567	HBP	CON		-951,698	951,698						
	Local Match			-123,303	123,303						
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3567	HBP	CON		-951,698	951,698						
	Local Match			-123,303	123,303						
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3567	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/3/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3567	Local AC (HBP)	CON		-951,698						951,698	
	Local Match			-123,303						123,303	
Fed. Reimb. Rate: 88.53%			10/29/2020 DLA-Admin: Remove CON AC in FFY 20/21. Action taken to financially constrain the program.							Total:	
3567	HBP	CON		951,698						-951,698	
	Local Match			123,303						-123,303	
Fed. Reimb. Rate: 88.53%			10/29/2020 DLA-Admin: Remove CON AC in FFY 20/21. Action taken to financially constrain the program.							Total:	
3567	HBP	CON		-951,698						951,698	
	Local Match			-123,303						123,303	
Fed. Reimb. Rate: 88.53%			10/9/2019 Linda Newton: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to Beyond,							Total:	
3567	Local AC (HBP)	CON		951,698						-951,698	
	Local Match			123,303						-123,303	
Fed. Reimb. Rate: 88.53%			10/9/2019 Linda Newton: Add AC to CON in FFY 20/21.							Total:	
3567	HBP	CON		951,698						-951,698	
	Local Match			123,303						-123,303	
Fed. Reimb. Rate: 88.53%			9/25/2019 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.							Total:	
3567	HBP	CON								162,364	162,364
	Local Match									21,036	21,036
Fed. Reimb. Rate: 88.53%			9/30/2012 Tom Glaski: Increase Con/CE (And Round Up) funding per Agency's 4/12/12 6A package							Total:	183,400

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Fresno

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3567	HBP	CON								789,333	789,333
	Local Match									102,267	102,267
Fed. Reimb. Rate: 88.53% 3/16/2011 Tom Glaski: New project entered into data base.										Total:	891,600

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06      County: Fresno

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Fresno County

BRIDGE NO. 42C0175, E MANNING AVE, OVER TRAVERS CREEK, 0.6 MI W ALTA AVE. Replace 2 lane bridge with 4 lane bridge that will be striped for 2 lanes only.

Fed Proj: BRLS-5942(198)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	1,261,000								1,261,000
R/W	325,000								325,000
CON				3,022,600					3,022,600
Total	1,586,000			3,022,600					4,608,600
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	1,404,086			2,675,908					4,079,994
Local Match	181,914			346,692					528,606
LSSRP Bond									
Local AC									
Total	1,586,000			3,022,600					4,608,600
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	1,116,363								1,116,363
Local Match	144,637								144,637
LSSRP Bond									
Local AC									
Total	1,261,000								1,261,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3506	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/18/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. Delivery failure of phase in 19/20. Push funding to FFY 21/22, per LAPG Ch. 6. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3506	HBP	PE	145,189								145,189
	Local Match		18,811								18,811
Fed. Reimb. Rate: 88.53%			10/9/2020 Kirk Anderson: Not ready to advertise. Additional PE added to phase, not a delivery failure. Need LAPG 6-D for costs prior to authorization.							Total:	164,000
3506	HBP	PE	221,325								221,325
	Local Match		28,675								28,675
Fed. Reimb. Rate: 88.53%			10/18/2020 DLA-Admin: Fund line failed to deliver. 10/8/2020 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. Funding pushed due to project prioritization. Increase funds as requested in the September survey.							Total:	250,000



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06      County: Fresno

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3506	HBP	PE	177,060								177,060
	Local Match		22,940								22,940
Fed. Reimb. Rate: 88.53%			9/20/2019 Kirk Anderson: Add PE funds to 19/20 as requested in September 2019 Survey. Need 6-D							Total:	200,000
3506	HBP	PE	7,968								7,968
	Local Match		1,032								1,032
Fed. Reimb. Rate: 88.53%			6/30/2016 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 15/16. Also, add PE funds as requested by agency pursuant to the Exhibit 6-D dated 06/29/16.							Total:	9,000
3506	HBP	PE	45,150								45,150
	Local Match		5,850								5,850
Fed. Reimb. Rate: 88.53%			9/24/2015 Kirk Anderson: The agency requests additional PE funds in their 2015 HBP Survey.							Total:	51,000
3506	HBP	PE	280,640								280,640
	Local Match		36,360								36,360
Fed. Reimb. Rate: 88.53%			3/17/2013 Tom Glaski: Scope change - Replace 2 lane bridge with 4 lane bridge - Scale change results in increase in costs - Corridor increasing from Two lanes to Four Lanes, RTP recognizes corridor capacity increase within the next Ten years							Total:	317,000
3506	HBP	PE	97,383								97,383
	Local Match		12,617								12,617
Fed. Reimb. Rate: 88.53%			9/30/2012 Tom Glaski: Not ready to ad within 6 months. PE funds moved, and increased, from FFY 11/12 to 12/13. Per Agency's September 7, 2012 Survey.							Total:	110,000
3506	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			7/1/2011 Kirk Anderson: Move unobligated funds to future year. Not ready to ad within 6 months 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
3506	HBP	PE	23,903								23,903
	Local Match		3,097								3,097
Fed. Reimb. Rate: 88.53%			10/31/2010 Tom Glaski: Move and Add PRE Funds to 10/11 FY as requested by Agency in September 2010 Survey. Cap/Hold on funds until 6A for Scope submitted and reviewed.							Total:	27,000
3506	HBP	PE	117,745								117,745
	Local Match		15,255								15,255
Fed. Reimb. Rate: 88.53%			10/23/2009 Eric Bost: New candidate project accepted into the HB Program.							Total:	133,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06      County: Fresno

Responsible Agency		Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	--	-------	-------	-------	-------	-------	-------	-------	--------	-------

  

R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	287,723								287,723
Local Match	37,278								37,278
LSSRP Bond									
Local AC									
Total	325,000								325,000

  

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3506	HBP	R/W	234,605								234,605
	Local Match		30,396								30,396
Fed. Reimb. Rate: 88.53%			6/30/2016 Kirk Anderson: The agency requests additional RW funds pursuant to the Exhibit 6-D dated 06/29/16 in Edocs.							Total:	265,000

  

3506	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			6/30/2015 Kirk Anderson: NEPA is clear as of 06/29/15. The agency requests the RW funds in 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

  

3506	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

  

3506	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/16/2012 Tom Glaski: Move Row Funds to FFY 14/15 as requested by Agency in September 7, 2012 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

  

3506	HBP	R/W	17,706								17,706
	Local Match		2,294								2,294
Fed. Reimb. Rate: 88.53%			10/31/2010 Tom Glaski: Move and Add to RoW Funds to FFY 13/14 as requested by Agency in September 2010 Survey.							Total:	20,000

  

3506	HBP	R/W	35,412								35,412
	Local Match		4,588								4,588
Fed. Reimb. Rate: 88.53%			10/23/2009 Eric Bost: New candidate project accepted into the HB Program.							Total:	40,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06      County: Fresno

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$				2,675,908					2,675,908
Local Match				346,692					346,692
LSSRP Bond									
Local AC									
Total				3,022,600					3,022,600

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3506	HBP	CON			-2,675,908	2,675,908					
	Local Match				-346,692	346,692					
Fed. Reimb. Rate: 88.53%			9/14/2023 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. As requested in 2023 HBP Annual Status.							Total:	
3506	HBP	CON		-2,675,908	2,675,908						
	Local Match			-346,692	346,692						
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3506	HBP	CON		2,675,908			-2,675,908				
	Local Match			346,692			-346,692				
Fed. Reimb. Rate: 88.53%			10/10/2022 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 25/26 to 22/23. As requested in 2022 HBP Annual Status.							Total:	
3506	HBP	CON		-2,675,908			2,675,908				
	Local Match			-346,692			346,692				
Fed. Reimb. Rate: 88.53%			3/17/2022 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 25/26. Project not ready to advertise.							Total:	
3506	HBP	CON		2,675,908			-2,675,377				531
	Local Match			346,692			-346,623				69
Fed. Reimb. Rate: 88.53%			11/17/2021 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY 25/26 to 21/22. As requested by agency.							Total:	600
3506	HBP	CON				-2,675,377	2,675,377				
	Local Match					-346,623	346,623				
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3506	HBP	CON			-2,675,377	2,675,377					
	Local Match				-346,623	346,623					
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06      County: Fresno

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3506	HBP	CON		-2,675,377	2,675,377						
	Local Match			-346,623	346,623						
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3506	HBP	CON		-2,675,377	2,675,377						
	Local Match			-346,623	346,623						
Fed. Reimb. Rate: 88.53%			10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3506	HBP	CON		2,675,377						-2,675,377	
	Local Match			346,623						-346,623	
Fed. Reimb. Rate: 88.53%			10/11/2021 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2021 Status.								Total: _____
3506	HBP	CON		-2,675,377						2,675,377	
	Local Match			-346,623						346,623	
Fed. Reimb. Rate: 88.53%			10/19/2020 Kirk Anderson: Move funds to Beyond. Failure to deliver.								Total: _____
3506	Local AC (HBP)	CON		-2,675,377	2,675,377						
	Local Match			-346,623	346,623						
Fed. Reimb. Rate: 88.53%			10/19/2020 Kirk Anderson: Remove AC from project as requested by the agency 10/09/2020.								Total: _____
3506	Local AC (HBP)	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			1/31/2020 Kirk Anderson: Agency says they will not deliver the CON RFA in 19/20. Moved to next year. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3506	Local AC (HBP)	CON		2,675,377	-2,675,377						
	Local Match			346,623	-346,623						
Fed. Reimb. Rate: 88.53%			10/25/2019 DLA-Admin: Program AC with conversion in FFY 22/23.								Total: _____
3506	HBP	CON		-2,675,377	2,675,377						
	Local Match			-346,623	346,623						
Fed. Reimb. Rate: 88.53%			10/25/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 22/23. Project not ready to advertise, no RW certification								Total: _____
3506	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/9/2019 Linda Newton: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 19/20. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06      County: Fresno

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3506	Local AC (HBP)	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			7/30/2019 Linda Newton: Remove AC from project. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3506	Local AC (HBP)	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2019 DLA-Admin: Fund line failed to deliver. 10/2/2018 Kirk Anderson: Nearly ready to advertise. Move CON funds from 17/18 to 18/19. As requested by the agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3506	Local AC (HBP)	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2017 DLA-Admin: Program AC for project pushed out of FTIP due to constraint. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3506	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3506	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3506	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3506	HBP	CON		2,675,377						-2,675,377	
	Local Match			346,623						-346,623	
Fed. Reimb. Rate: 88.53%			10/2/2017 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 17/18. As requested in September 2017 Survey.							Total:	
3506	HBP	CON								414,320	414,320
	Local Match									53,680	53,680
Fed. Reimb. Rate: 88.53%			6/30/2016 Kirk Anderson: The agency requests additional RW funds pursuant to the Exhibit 6-D dated 06/29/16 in Edocs.							Total:	468,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Fresno

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3506	HBP	CON	-2,261,056							2,261,056	
	Local Match		-292,944							292,944	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3506	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3506	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3506	HBP	CON	2,261,056							-1,687,382	573,674
	Local Match		292,944							-218,618	74,326
Fed. Reimb. Rate: 88.53%			9/24/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey. The agency requests additional CON funds.							Total:	648,000
3506	HBP	CON								713,552	713,552
	Local Match									92,448	92,448
Fed. Reimb. Rate: 88.53%			3/17/2013 Tom Glaski: Scope change - Replace 2 lane bridge with 4 lane bridge - Scale change results in increase in costs - Corridor increasing from Two lanes to Four Lanes, RTP recognizes corridor capacity increase within the next Ten years							Total:	806,000
3506	HBP	CON	-973,830							973,830	
	Local Match		-126,170							126,170	
Fed. Reimb. Rate: 88.53%			9/16/2012 Tom Glaski: Move Con/CE Funds From FFY 15/16 to Beyond as requested by Agency in September 7, 2012 Survey.							Total:	
3506	HBP	CON	973,830							-973,830	
	Local Match		126,170							-126,170	
Fed. Reimb. Rate: 88.53%			10/6/2011 Tom Glaski: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.							Total:	
3506	HBP	CON								316,134	316,134
	Local Match									40,959	40,959
Fed. Reimb. Rate: 88.53%			10/31/2010 Tom Glaski: Increase Construction Funds to Beyond as requested by Agency in September 2010 Survey.							Total:	357,093
3506	HBP	CON	-657,696							657,696	
	Local Match		-85,211							85,211	
Fed. Reimb. Rate: 88.53%			4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06      County: Fresno

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3506	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total: _____
3506	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total: _____
3506	HBP	CON		657,696							657,696
	Local Match			85,211							85,211
Fed. Reimb. Rate: 88.53%			10/23/2009 Eric Bost: New candidate project accepted into the HB Program.								Total: _____
											742,907

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06      County: Fresno

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

**MPO Summary:** Council Of Fresno County Governments

Number of Projects: 2

**Total Costs:**

	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	1,751,123			2,675,908		1,470,705			5,897,736
Local Match	226,877			346,692	190,545				764,114
LSSRP Bond									
Local AC					1,470,705	-1,470,705			
Total for all Phases	1,978,000			3,022,600	1,661,250				6,661,850