

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

3/24/2025, 11:51 AM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
 - 2) Summary, project level, grouped backup lists are available on the local assistance web site:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
 - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
 - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:

<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 11 County: Imperial

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Imperial County

BRIDGE NO. 58C0014, FORRESTER ROAD OVER WESTSIDE MAIN CANAL, 0.6M N/O KEYSTONE RD. Replace existing two lane bridge with a new two lane bridge. Minor seismic retrofit funds.

Fed Proj: BRLS-5958(094)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	417,700	783,300							1,201,000
R/W		2,000,000							2,000,000
CON							5,962,600		5,962,600
Total	417,700	2,783,300					5,962,600		9,163,600
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	369,790	2,464,055					5,278,690		8,112,535
Local Match	47,910	319,245		-0			572,881		940,035
LSSRP Bond							111,030		111,030
Local AC									
Total	417,700	2,783,300					5,962,600		9,163,600
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	369,790	693,455							1,063,245
Local Match	47,910	89,845		-0					137,755
LSSRP Bond									
Local AC									
Total	417,700	783,300							1,201,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4297	HBP	PE		693,455		-693,455					
	Local Match			89,845		-89,845					
Fed. Reimb. Rate: 88.53%			10/5/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 22/23. As requested in 2022 HBP Annual Status.							Total:	
4297	HBP	PE				443,535					443,535
	Local Match					57,465					57,465
Fed. Reimb. Rate: 88.53%			12/10/2021 Roberta Jensen: Revised to match approved 6-D dated 10/04/2021							Total:	501,000
4297	HBP	PE			-249,920	249,920					
	Local Match				-32,380	32,380					
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 11 County: Imperial

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4297	HBP	PE	-249,920		249,920						
	Local Match		-32,380		32,380						
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.								Total: _____
4297	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/29/2020 Bryan Ott: Move \$217,000 from FFY19/20 to FFY20/21 per 2020 October Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4297	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/22/2020 DLA-Admin: Fund line failed to deliver. 10/16/2019 DLA-Admin: Left \$217,700 in FFY 19/20 per 2019 survey to clear NEPA. Moved \$282,300 to FFY 21/22, NEPA not clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4297	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/22/2020 DLA-Admin: Fund line failed to deliver. 9/18/2019 Bryan Ott: Move \$417,700 to FFY 19/20 and \$82,300 in FFY20/21 per 2019 HBP September Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4297	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/13/2019 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4297	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			12/5/2019 Linda Newton: Fund line failed to deliver. 9/27/2018 Anh-Vu Pham: Move unobligated \$500K PE from FY17/18 to FY18/19 per the 2018 October Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4297	HBP	PE	309,855								309,855
	Local Match		40,145								40,145
Fed. Reimb. Rate: 88.53%			10/17/2018 DLA-Admin: Fund line failed to deliver. 10/4/2017 Anh-Vu Pham: Increase \$350,000 PE, from \$350,000 to \$700,000; Move PE from FY19/20 to FY17/18 per 2017 HBP Oct. Survey.								Total: 350,000
4297	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/18/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 11 County: Imperial

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4297	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/22/2016 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 17/18. Partial PE authorization 9/16/2016. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4297	HBP	PE		309,855							309,855
	Local Match			40,145							40,145
Fed. Reimb. Rate: 88.53%			9/3/2015 Reza Fereshtehnejad: funds are reserved for PE. Minimal application has been submitted								Total: _____ 350,000

R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$		1,770,600							1,770,600
Local Match		229,400							229,400
LSSRP Bond									
Local AC									
Total		2,000,000							2,000,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4297	HBP	R/W		1,770,600	-1,770,600						
	Local Match			229,400	-229,400						
Fed. Reimb. Rate: 88.53%			10/5/2022 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 22/23. As requested in 2022 HBP Annual Status.								Total: _____
4297	HBP	R/W		-1,770,600	1,770,600						
	Local Match			-229,400	229,400						
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear.								Total: _____
4297	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/13/2019 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4297	HBP	R/W		1,770,600							1,770,600
	Local Match			229,400							229,400
Fed. Reimb. Rate: 88.53%			10/4/2017 Anh-Vu Pham: Add \$2,000,000 RW into project and program it under FY20/21 per 2017 HBP Oct. Survey								Total: _____ 2,000,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 11 County: Imperial

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							5,278,690		5,278,690
Local Match							572,881		572,881
LSSRP Bond							111,030		111,030
Local AC									
Total							5,962,600		5,962,600

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
4297	HBP	CON						-856,970	856,970			New!
	LSSRP Bond							-111,030	111,030			
Fed. Reimb. Rate: 88.53%			3/21/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4297	HBP	CON						-4,421,719	4,421,719			New!
	Local Match							-572,881	572,881			
Fed. Reimb. Rate: 88.53%			3/21/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4297	HBP	CON					-856,970	856,970				New!
	LSSRP Bond						-111,030	111,030				
Fed. Reimb. Rate: 88.53%			3/21/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4297	HBP	CON					-4,421,719	4,421,719				New!
	Local Match						-572,881	572,881				
Fed. Reimb. Rate: 88.53%			3/21/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4297	Local AC (HBP)	CON				-5,278,690	5,278,690					New!
	Local Match					-683,910	683,910					
Fed. Reimb. Rate: 88.53%			2/13/2025 Andy Chou: CON AC removed as requested by local agency.							Total:		
4297	Local AC (HBP)	CON				5,278,690	-5,278,690					
	Local Match					683,910	-683,910					
Fed. Reimb. Rate: 88.53%			10/7/2024 DLA-Admin: Revise fund line to add AC to match PDA.							Total:		
4297	HBP	CON				-856,970	856,970					
	LSSRP Bond					-111,030	111,030					
Fed. Reimb. Rate: 88.53%			10/7/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. As requested in 2024 HBP Annual Status.							Total:		

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 11 County: Imperial

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4297	HBP	CON				-4,421,719	4,421,719				
	Local Match					-572,881	572,881				
Fed. Reimb. Rate: 88.53%			10/7/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. As requested in 2024 HBP Annual Status.							Total:	
4297	HBP	CON			-856,970	856,970					
	LSSRP Bond				-111,030	111,030					
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4297	HBP	CON			-4,421,719	4,421,719					
	Local Match				-572,881	572,881					
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4297	HBP	CON			4,421,719					-4,421,719	
	Local Match				572,881					-572,881	
Fed. Reimb. Rate: 88.53%			10/12/2022 DLA-Admin: Moved CON funds from Beyond to FFY 23/24 as requested in the September 2022 status							Total:	
4297	HBP	CON			856,970					-856,970	
	LSSRP Bond				111,030					-111,030	
Fed. Reimb. Rate: 88.53%			10/12/2022 DLA-Admin: Moved CON funds from Beyond to FFY 23/24 as requested in the September 2022 status							Total:	
4297	HBP	CON								1,187,581	1,187,581
	Local Match									153,864	153,864
Fed. Reimb. Rate: 88.53%			12/10/2021 Roberta Jensen: Revised funds to match approved 6-D dated 10/04/2021							Total:	1,341,445
4297	HBP	CON			-856,970					856,970	
	LSSRP Bond				-111,030					111,030	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4297	HBP	CON			-3,234,138					3,234,138	
	Local Match				-419,017					419,017	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4297	HBP	CON			3,234,138					-3,234,138	
	Local Match				419,017					-419,017	
Fed. Reimb. Rate: 88.53%			9/28/2018 Reza Fereshtehnejad: As requested in 2018 survey							Total:	
4297	HBP	CON			856,970					-856,970	
	LSSRP Bond				111,030					-111,030	
Fed. Reimb. Rate: 88.53%			9/28/2018 Reza Fereshtehnejad: As requested in the 2018 Survey							Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 11 County: Imperial

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4297	HBP	CON	-856,970							856,970	
	LSSRP Bond		-111,030							111,030	
Fed. Reimb. Rate: 88.53%			3/18/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. NEPA not yet clear.							Total:	
4297	HBP	CON	-3,234,138							3,234,138	
	Local Match		-419,017							419,017	
Fed. Reimb. Rate: 88.53%			3/18/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. NEPA not yet clear.							Total:	
4297	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4297	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4297	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/22/2016 Reza Fereshtehnejad: As requested in 2016/17 survey 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4297	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			9/22/2016 Reza Fereshtehnejad: BRIDGE NO. 58C0014, FORRESTER ROAD OVER WESTSIDE MAIN CANAL, 0.6M N/O KEYSTONE RD. Replace existing two lane bridge with a new two lane bridge. Minor seismic retrofit funds. 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4297	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4297	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 11 County: Imperial

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4297	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4297	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4297	HBP	CON		856,970							856,970
	LSSRP Bond			111,030							111,030
Fed. Reimb. Rate: 88.53%			9/3/2015 Reza Fereshtehnejad: This is the limit of Seismic Contribution toward the replacement project.								Total: _____
4297	HBP	CON		3,234,138							3,234,138
	Local Match			419,017							419,017
Fed. Reimb. Rate: 88.53%			9/3/2015 Reza Fereshtehnejad: Funds reserved per minimal application								Total: _____
											3,653,155

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 11 County: Imperial

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Imperial County

BRIDGE NO. 58C0115, VERDE SCHOOL ROAD OVER EAST HIGHLINE CANAL, 0.8 MI E OF S 33. Replace existing 2 lane bridge with 2 lane bridge, widened to accommodate shoulders. 9/23/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5958(078)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	682,000								682,000
R/W	250,000								250,000
CON								3,236,800	3,236,800
Total	932,000							3,236,800	4,168,800
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	932,000							3,236,800	4,168,800
Local Match									
LSSRP Bond									
Local AC									
Total	932,000							3,236,800	4,168,800
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	682,000								682,000
Local Match									
LSSRP Bond									
Local AC									
Total	682,000								682,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3669	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/29/2020 Bryan Ott: Move PE funding of \$104,000 from FFY21/22 to FFY20/21 per 2020 October Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3669	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3669	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2019 Bryan Ott: Reduce Prior amount from \$682,000 to \$578,000 and identify \$104,000 in FFY 19/20 per 2019 October Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 11 County: Imperial

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3669	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		12/5/2019 Linda Newton: Fund line has not failed to deliver. 10/17/2018 DLA-Admin: Fund line failed to deliver. 10/4/2017 Anh-Vu Pham: Move \$104,000 PE from FY19/20 to FY17/18 per 2017 HBP Oct. Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3669	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/23/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3669	HBP	PE		104,000							104,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/24/2015 Hanh-Dung Khuu: requested additional PE dollars per 2015 HBP survey								Total:	104,000
3669	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/5/2011 Wishing Lima: Move \$578K of PE from FFY 12/13 to FFY 11/12 as per Sep 2011 HBP survey response from County of Imperial. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3669	HBP	PE		578,000							578,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/23/2010 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/22/2010 Linda Newton: New eligible project.								Total:	578,000
	R/W Summary:		Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
	Fed \$		250,000								250,000
	Local Match										
	LSSRP Bond										
	Local AC										
	Total		250,000								250,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3669	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		5/29/2018 Anh-Vu Pham: EPSP \$250k RW from FFY19/20 to FFY17/18 per IMPCR request. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 11 County: Imperial

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3669	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/14/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3669	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/4/2017 Anh-Vu Pham: Move \$250,000 RW from FY19/20 to FY18/19 per 2017 HBP Oct. Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3669	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/14/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3669	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/29/2016 Anh-Vu Pham: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3669	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/22/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3669	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/24/2015 Hanh-Dung Khuu: Moved RW dollars from FFY 17/18 To FFY 16/17 per 2015 Survey 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3669	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/24/2015 Hanh-Dung Khuu: Moved CON dollar from FFY 17/18 to FFY 16/17 per 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3669	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 11 County: Imperial

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3669	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/30/2014 Anh-Vu Pham: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
3669	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
3669	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/3/2013 Wishing Lima: Move R/W funds from FY12/13 to FY14/15 per 2013 HBP survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
3669	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/23/2012 Wishing Lima: Move R/W funds from FY13/14 to FY12/13 per Aug2012 HBP survey response. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total: _____
3669	HBP	R/W		250,000							250,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/23/2010 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/23/2010 Linda Newton: New eligible project.								Total: _____ 250,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								3,236,800	3,236,800
Local Match									
LSSRP Bond									
Local AC									
Total								3,236,800	3,236,800

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3669	HBP	CON					-3,236,800			3,236,800	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3669	HBP	CON				-3,236,800	3,236,800				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 11 County: Imperial

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3669	HBP	CON				3,236,800				-3,236,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/5/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in 2022 HBP Annual Status.								Total:	
3669	HBP	CON					-3,236,800			3,236,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3669	HBP	CON				-3,236,800	3,236,800				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3669	HBP	CON			-3,236,800	3,236,800					
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3669	HBP	CON			3,236,800					-3,236,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/22/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.								Total:	
3669	HBP	CON		-3,236,800						3,236,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3669	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3669	HBP	CON		3,236,800						-3,236,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/27/2018 Anh-Vu Pham: Move \$3,236,800 CON from Beyond to FY20/21 per 2018 October Survey.								Total:	
3669	HBP	CON		-3,236,800						3,236,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 11 County: Imperial

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3669	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3669	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3669	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3669	HBP	CON		3,236,800						-3,236,800	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/4/2017 Anh-Vu Pham: Move \$3,236,800 CON from Beyond to FY18/19 per 2017 HBP Oct. Survey.							Total:	
3669	HBP	CON		-3,236,800						3,236,800	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3669	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3669	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/29/2016 Anh-Vu Pham: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3669	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 11 County: Imperial

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3669	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3669	HBP	CON		3,236,800						-3,236,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/24/2015 Hanh-Dung Khuu: Moved CON dollars from beyond years to FFY 17/18 per 2015 HBP survey								Total:	
3669	HBP	CON		-3,236,800						3,236,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/25/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3669	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3669	HBP	CON		3,236,800						-3,236,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/3/2013 Wishing Lima: Move CON funds from the Beyond years to FY16/17 per 2013 HBP survey.								Total:	
3669	HBP	CON		-3,236,800						3,236,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/26/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
3669	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3669	HBP	CON		3,236,800						-3,236,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/23/2012 Wishing Lima: Move CON funds from Beyond to FY13/14 per Aug2012 HBP survey response.								Total:	
3669	HBP	CON								3,236,800	3,236,800
	Local Match										
Fed. Reimb. Rate: 100.00%		9/23/2010 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/23/2010 Linda Newton: New eligible project.								Total:	3,236,800

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 11 County: Imperial

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

MPO Summary: Imperial Valley Association of Governments

Number of Projects: 2

Total Costs:

	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	1,301,790	2,464,055					5,278,690	3,236,800	12,281,335
Local Match	47,910	319,245		-0			572,881		940,035
LSSRP Bond							111,030		111,030
Local AC									
Total for all Phases	1,349,700	2,783,300					5,962,600	3,236,800	13,332,400