

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

10/13/2025, 9:36 AM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
 - 2) Summary, project level, grouped backup lists are available on the local assistance web site:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
 - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
 - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:

<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency

Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Kings County

BRIDGE NO. 45C0118, 16TH AVE, OVER TULARE LAKE CANAL, 0.3 MI N NEVADA AVE. Replace 2 lane Bridge with 2 lane Bridge
8/13/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5945(081)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	470,000								470,000
R/W	75,000								75,000
CON	2,843,000								2,843,000
Total	3,388,000								3,388,000
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	3,388,000								3,388,000
Local Match									
LSSRP Bond									
Local AC									
Total	3,388,000								3,388,000
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	470,000								470,000
Local Match									
LSSRP Bond									
Local AC									
Total	470,000								470,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3578	HBP	PE	74,000								74,000
	Local Match										
Fed. Reimb. Rate: 100.00% 2/18/2022 Kirk Anderson: Add PE to complete PE phase. Adjustment per 6-D received 02/18/2022.										Total:	74,000
3578	HBP	PE	50,000								50,000
	Local Match										
Fed. Reimb. Rate: 100.00% 6/14/2019 Kirk Anderson: Add PE funds for CEQA/NEPA compliance costs (Permits) not anticipated and design costs associated with SLA's review comments. See the 6-D in Edocs.										Total:	50,000
3578	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00% 9/29/2012 Tom Glaski: Move PRE Funds to FFY 12/13 as requested by Agency in September 7, 2012 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.										Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3578	HBP	PE	271,000								271,000
Local Match											
Fed. Reimb. Rate: 100.00%		8/23/2012 Tom Glaski: Postprogrammatic increase, Agency's August 14, 2012 6A package								Total:	271,000
3578	HBP	PE	75,000								75,000
Local Match											
Fed. Reimb. Rate: 100.00%		8/13/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 8/13/2010 Tom Glaski: Enter New Project								Total:	75,000

R/W Summary:		Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$		75,000								75,000
Local Match										
LSSRP Bond										
Local AC										
Total		75,000								75,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3578	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%		4/16/2015 Kirk Anderson: Agency requests funds in 14/15. KA 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3578	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%		3/28/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3578	HBP	R/W	65,000								65,000
Local Match											
Fed. Reimb. Rate: 100.00%		8/23/2012 Tom Glaski: Increase in RoW funding and push out program year to reflect Agency's August 14, 2012 6A package								Total:	65,000
3578	HBP	R/W	10,000								10,000
Local Match											
Fed. Reimb. Rate: 100.00%		8/13/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 8/13/2010 Tom Glaski: Enter New Project								Total:	10,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	2,843,000								2,843,000
Local Match									
LSSRP Bond									
Local AC									
Total	2,843,000								2,843,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3578	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00% 4/12/2023 Linda Newton: Ready to Advertise. CON funds moved from FFY 23/24 to 22/23. Phase being advanced with EPSP. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.											Total: _____
3578	HBP	CON	933,000								933,000
	Local Match										
Fed. Reimb. Rate: 100.00% 1/6/2023 Andy Chou: Funds revised to reflect LAPG 6D dated 11/29/22.											Total: _____
3578	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00% 12/28/2022 Kirk Anderson: Ready to Advertise. CON funds moved from FFY 23/24 to 22/23. As requested by agency. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.											Total: _____
3578	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.											Total: _____
3578	HBP	CON	1,910,000								-1,910,000
	Local Match										
Fed. Reimb. Rate: 100.00% 7/5/2022 Kirk Anderson: Ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested by agency.											Total: _____
3578	HBP	CON								1,000	1,000
	Local Match										
Fed. Reimb. Rate: 100.00% 2/18/2022 Kirk Anderson: Adjustment per 6-D received 02/18/2022.											Total: _____
3578	HBP	CON	-1,909,000							1,909,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 3/29/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3578	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/29/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
3578	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/28/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
3578	HBP	CON		1,909,000						-1,909,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		2/25/2020 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested by agency.								Total:	
3578	HBP	CON		-1,909,000						1,909,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3578	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
3578	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
3578	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3578	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3578	HBP	CON	1,909,000							-1,909,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/28/2018 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.							Total:	
3578	HBP	CON	-1,909,000							1,909,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3578	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3578	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3578	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3578	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3578	HBP	CON	1,909,000							-1,909,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/15/2017 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 17/18. As requested in September 2017 Survey.							Total:	
3578	HBP	CON	-1,909,000							1,909,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3578	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3578	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3578	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3578	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3578	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/22/2015 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 16/17 to 15/16. Project ready to advertise. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3578	HBP	CON	1,909,000							-1,909,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			2/5/2015 Kirk Anderson: NEPA was cleared 08/13/14. The Type Selection and Hydraulic Report are approved. The construction funds are ready to be programmed. Estimated submittal of construction authorization request is 04/2015. An attempt will be made by the agency to meet their construction window in the Fall of 2015.							Total:	
3578	HBP	CON								1,209,000	1,209,000
	Local Match										
Fed. Reimb. Rate: 100.00%			8/23/2012 Tom Glaski: Increase in Construction/CE funding to reflect Agency's August 14, 2012 6A package							Total:	1,209,000
3578	HBP	CON								700,000	700,000
	Local Match										
Fed. Reimb. Rate: 100.00%			8/13/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 8/13/2010 Tom Glaski: Enter New Project							Total:	700,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Kings County

BRIDGE NO. PM00144. Bridge Preventive Maintenance Program (BPMP) various bridges in the County of Kings. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj: BPMP-5945(102)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	560,000								560,000
R/W									
CON	1,850,958								1,850,958
Total	2,410,958								2,410,958
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	2,134,421								2,134,421
Local Match	276,537								276,537
LSSRP Bond									
Local AC									
Total	2,410,958								2,410,958
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	495,768								495,768
Local Match	64,232								64,232
LSSRP Bond									
Local AC									
Total	560,000								560,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4340	HBP	PE	495,768								495,768
	Local Match		64,232								64,232
Fed. Reimb. Rate: 88.53% 3/7/2016 Linda Newton: New eligible BPMP Plan project.										Total:	560,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	1,638,653								1,638,653
Local Match	212,305								212,305
LSSRP Bond									
Local AC									
Total	1,850,958								1,850,958

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4340	HBP	CON	217,747	-217,747							
	Local Match		28,211	-28,211							
Fed. Reimb. Rate: 88.53% 7/3/2024 Kirk Anderson: Construction Authorized. CON funds moved from FFY 24/25 to 23/24. As requested by local agency.										Total:	
4340	HBP	CON		217,747							217,747
	Local Match			28,211							28,211
Fed. Reimb. Rate: 88.53% 3/8/2024 Vlad Popko: Revise fund line to match approved PM list dated 03/08/2024 based on award.										Total:	245,958
4340	HBP	CON	1,420,907		-1,420,907						
	Local Match		184,094		-184,094						
Fed. Reimb. Rate: 88.53% 9/14/2022 Kirk Anderson: Ready to Advertise. CON funds moved from FFY 25/26 to 22/23. As requested by agency.										Total:	
4340	HBP	CON	-1,420,907		1,420,907						
	Local Match		-184,094		184,094						
Fed. Reimb. Rate: 88.53% 3/17/2022 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 25/26. Programming priorities can't allow EPSP.										Total:	
4340	HBP	CON	1,420,907		-1,420,907						
	Local Match		184,094		-184,094						
Fed. Reimb. Rate: 88.53% 11/17/2021 Kirk Anderson: Ready to Advertise. CON funds moved from FFY 25/26 to 21/22. As requested by agency.										Total:	
4340	HBP	CON		-1,420,907	1,420,907						
	Local Match			-184,094	184,094						
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4340	HBP	CON	-1,420,907	1,420,907							
	Local Match		-184,094	184,094							
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4340	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
4340	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/27/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
4340	HBP	CON			1,420,907					-1,420,907	
	Local Match				184,094					-184,094	
Fed. Reimb. Rate: 88.53%		4/27/2021 Kirk Anderson: Ready to advertise. CON funds moved from FFY Beyond to 21/22. As requested by agency.								Total:	
4340	HBP	CON			-1,420,907					1,420,907	
	Local Match				-184,094					184,094	
Fed. Reimb. Rate: 88.53%		11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4340	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
4340	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/30/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
4340	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/29/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4340	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4340	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/22/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4340	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/7/2016 Linda Newton: New eligible BPMP Plan project.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Kings County

BRIDGE NO. PM00182, Bridge Preventive Maintenance Program (BPMP) various bridges in Kings County. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj: BPMP-5945(125)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	540,000								540,000
R/W									
CON								1,655,000	1,655,000
Total	540,000							1,655,000	2,195,000
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	432,000							1,324,000	1,756,000
Local Match	108,000							331,000	439,000
LSSRP Bond									
Local AC									
Total	540,000							1,655,000	2,195,000
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	432,000								432,000
Local Match	108,000								108,000
LSSRP Bond									
Local AC									
Total	540,000								540,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4606	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 80.00%			10/19/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
4606	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 80.00%			10/11/2021 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 21/22. As requested by agency. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
4606	HBP	PE		432,000							432,000
	Local Match			108,000							108,000
Fed. Reimb. Rate: 80.00%			8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	540,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4606	HBP	PE	-478,062								-478,062
	Local Match		-61,938								-61,938
Fed. Reimb. Rate: 88.53%			8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	-540,000
4606	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
4606	HBP	PE	478,062								478,062
	Local Match		61,938								61,938
Fed. Reimb. Rate: 88.53%			1/22/2018 Linda Newton: New eligible project.							Total:	540,000

CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$								1,324,000	1,324,000
Local Match								331,000	331,000
LSSRP Bond									
Local AC									
Total								1,655,000	1,655,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4606	HBP	CON								92,800	92,800
	Local Match									23,200	23,200
Fed. Reimb. Rate: 80.00%			6/5/2025 Humayra Saba: CON funds revised to reflect approved BPMP list dated 4/15/25.							Total:	116,000
4606	HBP	CON								1,231,200	1,231,200
	Local Match									307,800	307,800
Fed. Reimb. Rate: 80.00%			8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	1,539,000
4606	HBP	CON								-1,362,477	-1,362,477
	Local Match									-176,523	-176,523
Fed. Reimb. Rate: 88.53%			8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	-1,539,000
4606	HBP	CON								1,362,477	1,362,477
	Local Match									176,523	176,523
Fed. Reimb. Rate: 88.53%			1/22/2018 Linda Newton: New eligible project.							Total:	1,539,000

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kings

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

MPO Summary: Kings County Association of Governments

Number of Projects: 3

Total Costs:

	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	5,954,421							1,324,000	7,278,421
Local Match	384,537							331,000	715,537
LSSRP Bond									
Local AC									
Total for all Phases	6,338,958							1,655,000	7,993,958