

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

10/18/2024, 9:14 AM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
  - 2) Summary, project level, grouped backup lists are available on the local assistance web site:  
[http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP\\_FSTIP.html](http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html)
  - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
  - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
  - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:  
<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

# 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kern

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Bakersfield

BRIDGE NO. 50C0021 L & R, MANOR ST, OVER KERN RIVER, 0.2 MI S ROBERTS LANE. Rehabilitate 2 lane bridge as 2 lane bridge. No added lane capacity. Including LSSRP retrofit funds.

Fed Proj: BHLSZ-5109(166)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	1,466,000								1,466,000
R/W									
CON	10,280,000								10,280,000
<b>Total</b>	<b>11,746,000</b>								<b>11,746,000</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	10,398,734								10,398,734
Local Match	1,287,163	-0							1,287,163
LSSRP Bond	60,103								60,103
Local AC									
<b>Total</b>	<b>11,746,000</b>								<b>11,746,000</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	1,297,850								1,297,850
Local Match	168,150								168,150
LSSRP Bond									
Local AC									
<b>Total</b>	<b>1,466,000</b>								<b>1,466,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1246	HBP	PE	316,937								316,937
	Local Match		41,063								41,063
Fed. Reimb. Rate: 88.53%											
8/20/2015 Kirk Anderson: Agency requests the balance of PE funds needed to complete the P,S&E										<b>Total:</b>	358,000
1246	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%											
10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.										<b>Total:</b>	
1246	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%											
3/18/2013 Kirk Anderson: Agency requests \$120,000 to confirm the seismic performance of the bridge in 12/13 and the balance be moved to 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.										<b>Total:</b>	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1246    HBP            PE Local Match									
Fed. Reimb. Rate: 88.53%	9/30/2012 Tom Glaski: Not ready to ad within 6 months. PE funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
1246    HBP            PE			177,060						177,060
Local Match			22,940						22,940
Fed. Reimb. Rate: 88.53%	3/22/2011 Kirk Anderson: Decrease 10/11 funding to match hold for scoping. Move balance and and increase PE in 11/12 to match agency's revised minimal 6A.							Total:	200,000
1246    HBP            PE			154,928						154,928
Local Match			20,073						20,073
Fed. Reimb. Rate: 88.53%	3/8/2011 Tom Glaski: not a STP railing project - enter as new rehabilitation project							Total:	175,000
1246    State STP (BR) PE			-154,928						-154,928
Local Match			-20,073						-20,073
Fed. Reimb. Rate: 88.53%	3/8/2011 Tom Glaski: not a STP railing project - enter as new rehabilitation project							Total:	-175,000
1246    HBP            PE Local Match									
Fed. Reimb. Rate: 88.53%	9/2/2010 Tom Glaski: Project not authorized in 09/10 - Move 09/10 to 10/11, 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
1246    State STP (BR) PE			88,530						88,530
Local Match			11,470						11,470
Fed. Reimb. Rate: 88.53%	3/29/2010 Eric Bost: Not ready to ad within 6 months. PE funds moved from FFY Prior to 9/10.							Total:	100,000
1246    State STP (BR) PE			66,398						66,398
Local Match			8,603						8,603
Fed. Reimb. Rate: 88.53%								Total:	75,000
1247    HBP            PE			316,937						316,937
Local Match			41,063						41,063
Fed. Reimb. Rate: 88.53%	8/20/2015 Kirk Anderson: Agency requests the balance of PE funds needed to complete the P,S &E.							Total:	358,000
1247    HBP            PE Local Match									
Fed. Reimb. Rate: 88.53%	10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1247    HBP            PE Local Match									
Fed. Reimb. Rate: 88.53%	3/18/2013 Kirk Anderson: Agency requests \$120,000 to confirm the seismic performance of the bridge in 12/13 and the balance be moved to 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
1247    HBP            PE Local Match									
Fed. Reimb. Rate: 88.53%	9/30/2012 Tom Glaski: Not ready to ad within 6 months. PE funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
1247    HBP            PE Local Match			177,060						177,060
			22,940						22,940
Fed. Reimb. Rate: 88.53%	3/22/2011 Kirk Anderson: Decrease 10/11 funding to match hold for scoping. Move balance and and increase PE in 11/12 to match agency's revised minimal 6A.							Total:	200,000
1247    HBP            PE Local Match			154,928						154,928
			20,073						20,073
Fed. Reimb. Rate: 88.53%	3/8/2011 Tom Glaski: not a STP railing project - enter as new rehabilitation project							Total:	175,000
1247    State STP (BR) PE Local Match			-154,928						-154,928
			-20,073						-20,073
Fed. Reimb. Rate: 88.53%	3/8/2011 Tom Glaski: not a STP railing project - enter as new rehabilitation project							Total:	-175,000
1247    HBP            PE Local Match									
Fed. Reimb. Rate: 88.53%	9/2/2010 Tom Glaski: Project not authorized in 09/10 - Move 09/10 to 10/11 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____
1247    State STP (BR) PE Local Match			88,530						88,530
			11,470						11,470
Fed. Reimb. Rate: 88.53%	3/29/2010 Eric Bost: Not ready to ad within 6 months. PE funds moved from FFY Prior to 10/11.							Total:	100,000
1247    State STP (BR) PE Local Match			66,398						66,398
			8,603						8,603
Fed. Reimb. Rate: 88.53%								Total:	75,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	9,100,884								9,100,884
Local Match	1,119,013	-0							1,119,013
LSSRP Bond	60,103								60,103
Local AC									
Total	10,280,000								10,280,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1246	HBP	CON		-2,129,147							-2,129,147
	Local Match			-275,854							-275,854
Fed. Reimb. Rate: 88.53%      3/15/2023 DLA-Admin: Funds have been removed. An LAPG 6-D must be submitted for the cost increase.										Total:	-2,405,000
1246	HBP	CON		1,064,573		-1,064,573					
	Local Match			137,927		-137,927					
Fed. Reimb. Rate: 88.53%      10/20/2022 DLA-Admin: Construction Authorized. CON funds moved from FFY 24/25 to 22/23. Project ready to advertise.										Total:	
1246	HBP	CON			-1,064,573	1,064,573					
	Local Match				-137,927	137,927					
Fed. Reimb. Rate: 88.53%      10/28/2021 DLA-Admin: Construction Authorized. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
1246	HBP	CON	-1,064,573		1,064,573						
	Local Match		-137,927		137,927						
Fed. Reimb. Rate: 88.53%      6/9/2021 Linda Newton: Construction Authorized. CON funds moved from FFY 20/21 to 23/24.										Total:	
1246	HBP	CON		1,064,573							1,064,573
	Local Match			137,927							137,927
Fed. Reimb. Rate: 88.53%      10/5/2020 Kirk Anderson: Add funds due to construction delays. See 6-D in Edocs. Per September 2020 Survey										Total:	1,202,500
1246	HBP	CON		918,941							918,941
	Local Match			119,059							119,059
Fed. Reimb. Rate: 88.53%      10/30/2018 Kirk Anderson: Add CON funds after bid opening in order to award construction contract. Bids came in high.										Total:	1,038,000
1246	HBP	CON		3,399,552						-3,399,552	
	Local Match			440,448						-440,448	
Fed. Reimb. Rate: 88.53%      9/21/2017 Reza Fereshtehnejad: Ready to Advertise. CON funds moved from FFY Beyond to 17/18. As requested in September 2017 Survey.										Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1246 HBP CON Local Match								-3,399,552 -440,448	3,399,552 440,448
Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
1246 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
1246 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
1246 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	9/27/2016 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 17/18. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
1246 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
1246 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
1246 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
1246 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	9/28/2015 Reza Fereshtehnejad: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 16/17. As requested in September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1246 HBP CON	3,399,552							-1,528,028	1,871,524
Local Match	440,448							-197,972	242,476
Fed. Reimb. Rate: 88.53%	9/28/2015 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 19/20. As requested in September 2015 Survey.							Total:	2,114,000
1246 HBP CON	-1,528,028							1,528,028	
Local Match	-197,972							197,972	
Fed. Reimb. Rate: 88.53%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
1246 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
1246 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
1246 HBP CON	1,528,028							-1,528,028	
Local Match	197,972							-197,972	
Fed. Reimb. Rate: 88.53%	9/27/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.							Total:	
1246 HBP CON								1,262,438	1,262,438
Local Match								163,562	163,562
Fed. Reimb. Rate: 88.53%	3/18/2013 Kirk Anderson: Agency 6-D request increase in funds.							Total:	1,426,000
1246 HBP CON	-265,590							265,590	
Local Match	-34,410							34,410	
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
1246 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
1246 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1246 HBP CON	265,590								265,590
Local Match	34,410								34,410
Fed. Reimb. Rate: 88.53%	3/8/2011 Tom Glaski: not a STP railing project - enter as new rehabilitation project								Total: 300,000
1246 State STP (BR) CON	-265,590								-265,590
Local Match	-34,410								-34,410
Fed. Reimb. Rate: 88.53%	3/8/2011 Tom Glaski: not a STP railing project - enter as new rehabilitation project								Total: -300,000
1246 State STP (BR) CON									
Local Match									
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:
1246 State STP (BR) CON									
Local Match									
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:
1246 State STP (BR) CON									
Local Match									
Fed. Reimb. Rate: 88.53%	3/29/2010 Eric Bost: Move funds to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:
1246 State STP (BR) CON	265,590							-265,590	
Local Match	34,410							-34,410	
Fed. Reimb. Rate: 88.53%	10/16/2008 Shannon Mlcoch: Data from LA ODIS. Information provided by Local Agency.								Total:
1246 State STP (BR) CON	-265,590							265,590	
Local Match	-34,410							34,410	
Fed. Reimb. Rate: 88.53%	12/17/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (STP PUSH).								Total:
1246 State STP (BR) CON	265,590								265,590
Local Match	34,410								34,410
Fed. Reimb. Rate: 88.53%									Total: 300,000
1247 HBP CON		1,064,573		-1,064,573					
Local Match		137,927		-137,927					
Fed. Reimb. Rate: 88.53%	10/20/2022 DLA-Admin: Construction Authorized. CON funds moved from FFY 24/25 to 22/23. Project ready to advertise.								Total:



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1247 HBP Local Match	CON		-1,064,573	1,064,573					
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
1247 HBP Local Match	CON		-1,064,573	1,064,573					
Fed. Reimb. Rate: 88.53%	6/9/2021 Linda Newton: Ready to Advertise. CON funds moved from FFY 20/21 to 23/24. Funds not obligated, moved to next fiscal year.							Total:	
1247 HBP Local Match	CON		1,064,573						1,064,573
Fed. Reimb. Rate: 88.53%	10/5/2020 Kirk Anderson: Add funds due to construction delays. See 6-D in Edocs. Per September 2020 Survey							Total:	1,202,500
1247 HBP Local Match	CON		918,941						918,941
Fed. Reimb. Rate: 88.53%	10/30/2018 Kirk Anderson: Add CON funds after bid opening in order to award construction contract. Bids came in high.							Total:	1,038,000
1247 HBP Local Match	CON		3,399,552						-3,399,552
Fed. Reimb. Rate: 88.53%	9/21/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2017 Survey.							Total:	-440,448
1247 HBP Local Match	CON		-3,399,552						3,399,552
Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	440,448
1247 HBP Local Match	CON								
Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
1247 HBP Local Match	CON								
Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
1247 HBP Local Match	CON								
Fed. Reimb. Rate: 88.53%	9/27/2016 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 17/18. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1247 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
1247 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
1247 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
1247 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
9/28/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 16/17. As requested in September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
1247 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		3,399,552					-1,318,212	2,081,340
			440,448					-170,788	269,660
9/28/2015 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2015 Survey.									
								Total: _____	2,351,000
1247 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		-1,318,212					1,318,212	
			-170,788					170,788	
10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									
								Total: _____	
1247 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
1247 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1247 HBP CON	1,318,212							-1,318,212	
Local Match	170,788							-170,788	
Fed. Reimb. Rate: 88.53%	9/27/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.							Total:	
1247 HBP CON								1,052,622	1,052,622
Local Match								136,378	136,378
Fed. Reimb. Rate: 88.53%	3/18/2013 Kirk Anderson: Agency 6-D request increase in funds							Total:	1,189,000
1247 HBP CON	-265,590							265,590	
Local Match	-34,410							34,410	
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
1247 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
1247 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
1247 HBP CON	265,590								265,590
Local Match	34,410								34,410
Fed. Reimb. Rate: 88.53%	3/8/2011 Tom Glaski: not a STP railing project - enter as new rehabilitation project							Total:	300,000
1247 State STP (BR) CON	-265,590								-265,590
Local Match	-34,410								-34,410
Fed. Reimb. Rate: 88.53%	3/8/2011 Tom Glaski: not a STP railing project - enter as new rehabilitation project							Total:	-300,000
1247 State STP (BR) CON									
Local Match									
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
1247 State STP (BR) CON									
Local Match									
Fed. Reimb. Rate: 88.53%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1247 State STP (BR) CON Local Match									
Fed. Reimb. Rate: 88.53%	3/29/2010 Eric Bost: Move funds to 11/12 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____
1247 State STP (BR) CON Local Match			265,590						-265,590
			34,410						-34,410
Fed. Reimb. Rate: 88.53%	10/16/2008 Shannon Mlcoch: Data from LA ODIS. Information provided by Local Agency.							Total:	_____
1247 State STP (BR) CON Local Match			-265,590						265,590
			-34,410						34,410
Fed. Reimb. Rate: 88.53%	12/17/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (STP PUSH).							Total:	_____
1247 State STP (BR) CON Local Match			265,590						265,590
			34,410						34,410
Fed. Reimb. Rate: 88.53%								Total:	300,000
2375 HBP LSSRP Bond			231,949						-231,949
			30,051						-30,051
Fed. Reimb. Rate: 88.53%	5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 9/21/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2017 Survey.							Total:	_____
2375 HBP LSSRP Bond			-231,949						231,949
			-30,051						30,051
Fed. Reimb. Rate: 88.53%	5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
2375 HBP LSSRP Bond									
Fed. Reimb. Rate: 88.53%	5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
2375 HBP LSSRP Bond									
Fed. Reimb. Rate: 88.53%	5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2375    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%									Total: _____
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 9/27/2016 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 17/18. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
2375    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%									Total: _____
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
2375    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%									Total: _____
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
2375    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%									Total: _____
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
2375    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%									Total: _____
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 9/28/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 16/17. As requested in September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
2375    HBP            CON			231,949					-2,301,780	-2,069,831
LSSRP Bond			30,051					-298,220	-268,169
Fed. Reimb. Rate: 88.53%								Total:	-2,338,000
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 8/25/2015 Reza Fereshtehnejad: Per latest Exhibit 6-D									
2375    HBP            CON			-2,301,780					2,301,780	
LSSRP Bond			-298,220					298,220	
Fed. Reimb. Rate: 88.53%								Total:	
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2375 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON								Total: _____
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
2375 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON								Total: _____
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
2375 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON		2,301,780					-2,301,780	
			298,220					-298,220	
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 9/27/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.									
									Total: _____
2375 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON		-2,301,780					2,301,780	
			-298,220					298,220	
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).									
									Total: _____
2375 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON								Total: _____
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.									
2375 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON								Total: _____
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.									
2375 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON								Total: _____
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.									

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2375 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON								Total: _____
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.									
2375 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON								Total: _____
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.									
2375 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON								Total: _____
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 9/10 to 10/11. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.									
2375 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON		2,301,780					-2,301,780	
			298,220					-298,220	
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/16/2008 Shannon Mlcoch: Data from LA ODIS. Information provided by Local Agency.									
2375 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON		-2,301,780					2,301,780	
			-298,220					298,220	
1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/17/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (STP PUSH).									
2375 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON		2,301,780						2,301,780
			298,220						298,220
Total: 2,600,000									
2376 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON		231,949					-231,949	
			30,051					-30,051	
1/12/2018 Linda Newton: Bond Funds approved. 9/21/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2017 Survey.									
2376 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON		-231,949					231,949	
			-30,051					30,051	
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2376    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%									Total: _____
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
2376    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%									Total: _____
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
2376    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%									Total: _____
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 9/27/2016 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 17/18. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
2376    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%									Total: _____
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
2376    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%									Total: _____
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
2376    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%									Total: _____
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
2376    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%									Total: _____
5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 9/28/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 16/17. As requested in September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2376 HBP CON	231,949							-2,301,780	-2,069,831
LSSRP Bond	30,051							-298,220	-268,169
Fed. Reimb. Rate: 88.53%	5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 8/25/2015 Reza Fereshtehnejad: Per latest Exhibit 6-D							Total:	-2,338,000
2376 HBP CON	-2,301,780							2,301,780	
LSSRP Bond	-298,220							298,220	
Fed. Reimb. Rate: 88.53%	5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2376 HBP CON									
LSSRP Bond									
Fed. Reimb. Rate: 88.53%	5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
2376 HBP CON									
LSSRP Bond									
Fed. Reimb. Rate: 88.53%	5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
2376 HBP CON	2,301,780							-2,301,780	
LSSRP Bond	298,220							-298,220	
Fed. Reimb. Rate: 88.53%	5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 9/27/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.							Total:	
2376 HBP CON	-2,301,780							2,301,780	
LSSRP Bond	-298,220							298,220	
Fed. Reimb. Rate: 88.53%	5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
2376 HBP CON									
LSSRP Bond									
Fed. Reimb. Rate: 88.53%	5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
2376 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON	5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
2376 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON	5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
2376 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON	5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
2376 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON	5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____
2376 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON	5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 9/10 to 10/11. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____
2376 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON	2,301,780							-2,301,780	
		298,220							-298,220	
2376 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON	5/3/2018 Reza Fereshtehnejad: Bond Funds approved. 10/16/2008 Shannon Mlcoch: Data from LA ODIS. Information provided by Local Agency.							Total:	_____
2376 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON	-2,301,780							2,301,780	
		-298,220							298,220	
2376 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on CON Phase must be removed prior to obligation of funds. 12/17/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (STP PUSH).							Total:	_____
2376 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON	2,301,780							2,301,780	
		298,220							298,220	
									_____	
									2,600,000	

# 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kern

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Bakersfield

BRIDGE NO. PM00171, Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Bakersfield. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj: BPMP-5109(285)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE			60,162						60,162
R/W									
CON						601,620			601,620
<b>Total</b>			<b>60,162</b>			<b>601,620</b>			<b>661,782</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$			48,130			481,296			529,426
Local Match			12,032			120,324			132,356
LSSRP Bond									
Local AC									
<b>Total</b>			<b>60,162</b>			<b>601,620</b>			<b>661,782</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$			48,130						48,130
Local Match			12,032						12,032
LSSRP Bond									
Local AC									
<b>Total</b>			<b>60,162</b>						<b>60,162</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4581	HBP	PE			-28,854						-28,854
	Local Match				-7,214						-7,214
Fed. Reimb. Rate: 80.00%      5/14/2024 Roberta Jensen: Revise fund line to match PM list dated 5/13/2024										<b>Total:</b>	<b>-36,068</b>
4581	HBP	PE		-76,984	76,984						
	Local Match			-19,246	19,246						
Fed. Reimb. Rate: 80.00%      10/11/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. Project has not received authorization to proceed. Move funding out.										<b>Total:</b>	
4581	HBP	PE		76,984	-76,984						
	Local Match			19,246	-19,246						
Fed. Reimb. Rate: 80.00%      9/15/2022 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 22/23. As requested by agency.										<b>Total:</b>	

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4581 HBP PE			76,984						76,984
Local Match			19,246						19,246
Fed. Reimb. Rate: 80.00%	8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	96,230
4581 HBP PE			-85,192						-85,192
Local Match			-11,038						-11,038
Fed. Reimb. Rate: 88.53%	8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	-96,230
4581 HBP PE			-85,192	85,192					
Local Match			-11,038	11,038					
Fed. Reimb. Rate: 88.53%	10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4581 HBP PE			85,192						85,192
Local Match			11,038						11,038
Fed. Reimb. Rate: 88.53%	1/11/2018 Linda Newton: New eligible project.							Total:	96,230

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$						481,296			481,296
Local Match						120,324			120,324
LSSRP Bond									
Local AC									
Total						601,620			601,620

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4581	HBP	CON					-481,296	481,296			
	Local Match						-120,324	120,324			
Fed. Reimb. Rate: 80.00%	10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			
4581	HBP	CON					-288,537				-288,537
	Local Match						-72,134				-72,134
Fed. Reimb. Rate: 80.00%	5/13/2024 Roberta Jensen: Revise fund line to match PM list dated 5/13/2024							Total:	-360,671		
4581	HBP	CON					769,833				-769,833
	Local Match						192,458				-192,458
Fed. Reimb. Rate: 80.00%	8/23/2023 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested by agency.							Total:			

New!

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4581    HBP            CON								769,833	769,833
Local Match								192,458	192,458
Fed. Reimb. Rate: 80.00%	8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	962,291
4581    HBP            CON								-851,916	-851,916
Local Match								-110,375	-110,375
Fed. Reimb. Rate: 88.53%	8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	-962,291
4581    HBP            CON								851,916	851,916
Local Match								110,375	110,375
Fed. Reimb. Rate: 88.53%	1/11/2018 Linda Newton: New eligible project.							Total:	962,291

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Kern County

BRIDGE NO. 50C0120, SIERRA WAY OVER SOUTH FORK KERN RIVER, 1.0 MI N/O SH 178. Standalone Bridge Preventive Maintenance.

New!

Fed Proj:

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE						91,000			91,000
R/W								50,000	50,000
CON								465,000	465,000
<b>Total</b>						91,000		515,000	606,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$						72,800		412,000	484,800
Local Match						18,200		103,000	121,200
LSSRP Bond									
Local AC									
<b>Total</b>						91,000		515,000	606,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$						72,800			72,800
Local Match						18,200			18,200
LSSRP Bond									
Local AC									
<b>Total</b>						91,000			91,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4869	HBP	PE						72,800			72,800
	Local Match							18,200			18,200
Fed. Reimb. Rate: 80.00%      8/27/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										<b>Total:</b>	91,000

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>R/W Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								40,000	40,000
Local Match								10,000	10,000
LSSRP Bond									
Local AC									
Total								50,000	50,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4869	HBP	R/W								40,000	40,000
		Local Match								10,000	10,000
Fed. Reimb. Rate: 80.00%      8/27/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										Total:	50,000

New!

<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								372,000	372,000
Local Match								93,000	93,000
LSSRP Bond									
Local AC									
Total								465,000	465,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4869	HBP	CON								372,000	372,000
		Local Match								93,000	93,000
Fed. Reimb. Rate: 80.00%      8/27/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										Total:	465,000

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kern

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Kern County

BRIDGE NO. 50C0195, FAYE RANCH RD, OVER SOUTH FORK KERN RIVER, 0.6 MI N OF RTE 178. Standalone Bridge Preventive Maintenance.

New!

Fed Proj:

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE						63,000			63,000
R/W								50,000	50,000
CON								324,000	324,000
<b>Total</b>						<b>63,000</b>		<b>374,000</b>	<b>437,000</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$						55,774		331,102	386,876
Local Match						7,226		42,898	50,124
LSSRP Bond									
Local AC									
<b>Total</b>						<b>63,000</b>		<b>374,000</b>	<b>437,000</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$						55,774			55,774
Local Match						7,226			7,226
LSSRP Bond									
Local AC									
<b>Total</b>						<b>63,000</b>			<b>63,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4878	HBP	PE						55,774			55,774
	Local Match							7,226			7,226
Fed. Reimb. Rate: 88.53%      8/27/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										<b>Total:</b>	<b>63,000</b>

New!



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06 County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>R/W Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								44,265	44,265
Local Match								5,735	5,735
LSSRP Bond									
Local AC									
Total								50,000	50,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4878	HBP	R/W								44,265	44,265
	Local Match									5,735	5,735
Fed. Reimb. Rate: 88.53%      8/27/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										Total:	50,000

New!

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								286,837	286,837
Local Match								37,163	37,163
LSSRP Bond									
Local AC									
Total								324,000	324,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4878	HBP	CON								286,837	286,837
	Local Match									37,163	37,163
Fed. Reimb. Rate: 88.53%      8/27/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										Total:	324,000

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Kern County

BRIDGE NO. PM00251, Bridge Preventive Maintenance Program (BPMP), various bridges in Kern County. See Caltrans Local Assistance HBP website for backup list of projects.

New!

Fed Proj:

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE						145,500			145,500
R/W									
CON								436,500	436,500
<b>Total</b>						145,500		436,500	582,000

  

Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$						116,400		349,200	465,600
Local Match						29,100		87,300	116,400
LSSRP Bond									
Local AC									
<b>Total</b>						145,500		436,500	582,000

  

PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$						116,400			116,400
Local Match						29,100			29,100
LSSRP Bond									
Local AC									
<b>Total</b>						145,500			145,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4905	HBP	PE						116,400			116,400
	Local Match							29,100			29,100
Fed. Reimb. Rate: 80.00%      9/9/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										<b>Total:</b>	145,500

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								349,200	349,200
Local Match								87,300	87,300
LSSRP Bond									
Local AC									
Total								436,500	436,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4905	HBP	CON								349,200	349,200
	Local Match									87,300	87,300
Fed. Reimb. Rate: 80.00%      9/9/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										Total:	436,500

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Kern County

BRIDGE NO. PM00252, Bridge Preventive Maintenance Program (BPMP), various bridges in Kern County. See Caltrans Local Assistance HBP website for backup list of projects.

New!

Fed Proj:

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE						221,000			221,000
R/W									
CON								664,000	664,000
<b>Total</b>						221,000		664,000	885,000

  

Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$						176,800		531,200	708,000
Local Match						44,200		132,800	177,000
LSSRP Bond									
Local AC									
<b>Total</b>						221,000		664,000	885,000

  

PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$						176,800			176,800
Local Match						44,200			44,200
LSSRP Bond									
Local AC									
<b>Total</b>						221,000			221,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4906	HBP	PE						176,800			176,800
	Local Match							44,200			44,200
Fed. Reimb. Rate: 80.00%      9/9/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										<b>Total:</b>	221,000

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								531,200	531,200
Local Match								132,800	132,800
LSSRP Bond									
Local AC									
Total								664,000	664,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4906	HBP	CON								531,200	531,200
	Local Match									132,800	132,800
Fed. Reimb. Rate: 80.00%      9/9/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										Total:	664,000

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Kern County

BRIDGE NO. PM00253, Bridge Preventive Maintenance Program (BPMP), various bridges in Kern County. See Caltrans Local Assistance HBP website for backup list of projects.

New!

Fed Proj:

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE						569,000			569,000
R/W									
CON								1,706,000	1,706,000
<b>Total</b>						569,000		1,706,000	2,275,000

  

Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$						455,200		1,364,800	1,820,000
Local Match						113,800		341,200	455,000
LSSRP Bond									
Local AC									
<b>Total</b>						569,000		1,706,000	2,275,000

  

PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$						455,200			455,200
Local Match						113,800			113,800
LSSRP Bond									
Local AC									
<b>Total</b>						569,000			569,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4907	HBP	PE						455,200			455,200
	Local Match							113,800			113,800
Fed. Reimb. Rate: 80.00%      9/9/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										<b>Total:</b>	569,000

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								1,364,800	1,364,800
Local Match								341,200	341,200
LSSRP Bond									
Local AC									
Total								1,706,000	1,706,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4907	HBP	CON								1,364,800	1,364,800
	Local Match									341,200	341,200
Fed. Reimb. Rate: 80.00%      9/9/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										Total:	1,706,000

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Kern County

BRIDGE NO. PM00254, Bridge Preventive Maintenance Program (BPMP), various bridges in Kern County. See Caltrans Local Assistance HBP website for backup list of projects.

New!

Fed Proj:

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE							80,500		80,500
R/W									
CON								241,500	241,500
<b>Total</b>							80,500	241,500	322,000

  

Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							64,400	193,200	257,600
Local Match							16,100	48,300	64,400
LSSRP Bond									
Local AC									
<b>Total</b>							80,500	241,500	322,000

  

PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							64,400		64,400
Local Match							16,100		16,100
LSSRP Bond									
Local AC									
<b>Total</b>							80,500		80,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4908	HBP	PE							64,400		64,400
	Local Match								16,100		16,100
Fed. Reimb. Rate: 80.00%      9/9/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										<b>Total:</b>	80,500

New!



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								193,200	193,200
Local Match								48,300	48,300
LSSRP Bond									
Local AC									
Total								241,500	241,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4908	HBP	CON								193,200	193,200
	Local Match									48,300	48,300
Fed. Reimb. Rate: 80.00%      9/9/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										Total:	241,500

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Kern County

BRIDGE NO. PM00255, Bridge Preventive Maintenance Program (BPMP), various bridges in Kern County. See Caltrans Local Assistance HBP website for backup list of projects.

New!

Fed Proj:

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE							135,500		135,500
R/W									
CON								406,500	406,500
<b>Total</b>							135,500	406,500	542,000

  

Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							108,400	325,200	433,600
Local Match							27,100	81,300	108,400
LSSRP Bond									
Local AC									
<b>Total</b>							135,500	406,500	542,000

  

PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							108,400		108,400
Local Match							27,100		27,100
LSSRP Bond									
Local AC									
<b>Total</b>							135,500		135,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4909	HBP	PE							108,400		108,400
	Local Match								27,100		27,100
Fed. Reimb. Rate: 80.00%      9/9/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										<b>Total:</b>	135,500

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								325,200	325,200
Local Match								81,300	81,300
LSSRP Bond									
Local AC									
Total								406,500	406,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4909	HBP	CON								325,200	325,200
	Local Match									81,300	81,300
Fed. Reimb. Rate: 80.00%      9/9/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										Total:	406,500

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Kern County

BRIDGE NO. PM00256, Bridge Preventive Maintenance Program (BPMP), various bridges in Kern County. See Caltrans Local Assistance HBP website for backup list of projects.

New!

Fed Proj:

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE							177,000		177,000
R/W									
CON								531,000	531,000
<b>Total</b>							177,000	531,000	708,000

  

Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							141,600	424,800	566,400
Local Match							35,400	106,200	141,600
LSSRP Bond									
Local AC									
<b>Total</b>							177,000	531,000	708,000

  

PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							141,600		141,600
Local Match							35,400		35,400
LSSRP Bond									
Local AC									
<b>Total</b>							177,000		177,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4910	HBP	PE							141,600		141,600
	Local Match								35,400		35,400
Fed. Reimb. Rate: 80.00%      9/9/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										<b>Total:</b>	<u>177,000</u>

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								424,800	424,800
Local Match								106,200	106,200
LSSRP Bond									
Local AC									
Total								531,000	531,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4910	HBP	CON								424,800	424,800
	Local Match									106,200	106,200
Fed. Reimb. Rate: 80.00%      9/9/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										Total:	531,000

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 06      County: Kern

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

**MPO Summary:** Kern County Council Of Governments

Number of Projects: 10

**Total Costs:**

	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	10,398,734		48,130			1,358,270	314,400	3,931,502	16,051,036
Local Match	1,287,163	-0	12,032			332,850	78,600	942,998	2,653,644
LSSRP Bond	60,103								60,103
Local AC									
<b>Total for all Phases</b>	<b>11,746,000</b>		<b>60,162</b>			<b>1,691,120</b>	<b>393,000</b>	<b>4,874,500</b>	<b>18,764,782</b>