

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

3/22/2024, 10:58 AM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
 - 2) Summary, project level, grouped backup lists are available on the local assistance web site:
http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
 - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
 - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:
<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Merced County

BRIDGE NO. 39C0114, COTTONWOOD ROAD OVER OUTSIDE CANAL, 0.5 MI. E/O ORCHARD ROAD. Replace 2-lane bridge with a standard 2-lane bridge. 10/8/2013: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5939(100)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	375,000				75,000				450,000
R/W					100,000				100,000
CON							2,250,000		2,250,000
Total	375,000				175,000		2,250,000		2,800,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	375,000				175,000		2,250,000		2,800,000
Local Match									
LSSRP Bond									
Local AC									
Total	375,000				175,000		2,250,000		2,800,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	375,000				75,000				450,000
Local Match									
LSSRP Bond									
Local AC									
Total	375,000				75,000				450,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4123	HBP	PE			-75,000		75,000				
		Local Match									
Fed. Reimb. Rate: 100.00% 10/3/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total: _____	
4123	HBP	PE			75,000		-75,000				
		Local Match									
Fed. Reimb. Rate: 100.00% 9/6/2023 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 23/24. As requested in 2023 HBP Annual Status.										Total: _____	
4123	HBP	PE			-75,000		75,000				
		Local Match									
Fed. Reimb. Rate: 100.00% 3/16/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total: _____	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4123 HBP PE Local Match		-75,000	75,000						
Fed. Reimb. Rate: 100.00%	10/5/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	_____
4123 HBP PE Local Match		75,000	-75,000						
Fed. Reimb. Rate: 100.00%	8/25/2022 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 22/23. As requested in 2022 HBP Annual Status.							Total:	_____
4123 HBP PE Local Match		-75,000	75,000						
Fed. Reimb. Rate: 100.00%	10/24/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	_____
4123 HBP PE Local Match		75,000	-75,000						
Fed. Reimb. Rate: 100.00%	9/23/2021 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 22/23. As requested in September 2021 Status.							Total:	_____
4123 HBP PE Local Match		-75,000	75,000						
Fed. Reimb. Rate: 100.00%	7/16/2021 Andy Chou: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.							Total:	_____
4123 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	6/15/2021 Linda Newton: Agency requests to advance PE funding to clear NEPA. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4123 HBP PE Local Match		-100,000							-100,000
Fed. Reimb. Rate: 100.00%	12/13/2019 Rattan Singh: Revising the PE funds per the LAPG Ex 6-D dated 10-08-2019 submitted by Agency.							Total:	_____
4123 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	10/17/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4123 HBP PE Local Match		167,000							167,000
Fed. Reimb. Rate: 100.00%	10/11/2019 Rattan Singh: Revised funding as requested in September 2019 Survey.							Total:	_____
4123 HBP PE Local Match		100,000							100,000
Fed. Reimb. Rate: 100.00%	9/18/2018 Jesus Serrano: Revising PE funds per local agency's 2018 HBP Survey. A revised LAPG 6-D will be required prior to authorization of funds.							Total:	_____

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4123 HBP PE Local Match	283,000								283,000
Fed. Reimb. Rate: 100.00%	10/8/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/9/2013 Jesus Serrano: New candidate project accepted into the HBP. PE funding and schedule per local agency's 6-A dated 6/21/2013.							Total:	283,000

R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					100,000				100,000
Local Match									
LSSRP Bond									
Local AC									
Total					100,000				100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4123	HBP	R/W			-100,000		100,000				
	Local Match										
Fed. Reimb. Rate: 100.00%	10/3/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.							Total:			
4123	HBP	R/W			100,000		-100,000				
	Local Match										
Fed. Reimb. Rate: 100.00%	9/6/2023 Rattan Singh: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 23/24. As requested in 2023 HBP Annual Status.							Total:			
4123	HBP	R/W			-100,000		100,000				
	Local Match										
Fed. Reimb. Rate: 100.00%	3/16/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.							Total:			
4123	HBP	R/W		-100,000	100,000						
	Local Match										
Fed. Reimb. Rate: 100.00%	10/5/2022 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:			
4123	HBP	R/W		100,000	-100,000						
	Local Match										
Fed. Reimb. Rate: 100.00%	8/25/2022 Rattan Singh: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 22/23. As requested in 2022 HBP Annual Status.							Total:			
4123	HBP	R/W	-100,000		100,000						
	Local Match										
Fed. Reimb. Rate: 100.00%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear.							Total:			

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4123 HBP R/W Local Match Fed. Reimb. Rate: 100.00%									Total: _____
10/20/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.									
4123 HBP R/W Local Match Fed. Reimb. Rate: 100.00%									Total: _____
10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
4123 HBP R/W Local Match Fed. Reimb. Rate: 100.00%									Total: _____
10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
4123 HBP R/W Local Match Fed. Reimb. Rate: 100.00%	100,000								100,000
10/8/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/9/2013 Jesus Serrano: New candidate project accepted into the HBP. R/W funds and schedule per local agency's 6-A dated 6/21/2013.									
Total: _____ 100,000									

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							2,250,000		2,250,000
Local Match									
LSSRP Bond									
Local AC									
Total							2,250,000		2,250,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4123	HBP	CON						-2,250,000	2,250,000		
Local Match											
Fed. Reimb. Rate: 100.00%										Total: _____	
10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											
4123	HBP	CON					-2,250,000	2,250,000			
Local Match											
Fed. Reimb. Rate: 100.00%										Total: _____	
10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4123 HBP CON Local Match					2,250,000			-2,250,000	
Fed. Reimb. Rate: 100.00%	9/6/2023 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2023 HBP Annual Status.							Total:	
4123 HBP CON Local Match					-2,250,000			2,250,000	
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4123 HBP CON Local Match				-2,250,000	2,250,000				
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4123 HBP CON Local Match				2,250,000				-2,250,000	
Fed. Reimb. Rate: 100.00%	9/23/2021 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in September 2021 Status.							Total:	
4123 HBP CON Local Match								550,000	550,000
Fed. Reimb. Rate: 100.00%	12/13/2019 Rattan Singh: Revising the CON funds per the LAPG Ex 6-D dated 10-08-2019 submitted by Agency.							Total:	550,000
4123 HBP CON Local Match								115,200	115,200
Fed. Reimb. Rate: 100.00%	9/18/2018 Jesus Serrano: Revising CON funds per local agency's 2018 HBP Survey. A revised LAPG 6-D will be required prior to authorization of funds.							Total:	115,200
4123 HBP CON Local Match								1,584,800	1,584,800
Fed. Reimb. Rate: 100.00%	10/8/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/9/2013 Jesus Serrano: New candidate project accepted into the HBP. CON funds and schedule per local agency's 6-A dated 6/21/2013.							Total:	1,584,800

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Merced County

BRIDGE NO 39C0217, JORGENSEN RD OVER OUTSIDE CANAL, 0.5 MI W OF WHITWORTH RD. Replace 2-lane bridge with a standard 2-lane bridge. 9/7/2011: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5939(082)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	458,030		32,970						491,000
R/W	100,000		75,000						175,000
CON				2,263,750					2,263,750
Total	558,030		107,970	2,263,750					2,929,750
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	558,030		107,970	2,263,750					2,929,750
Local Match									
LSSRP Bond									
Local AC									
Total	558,030		107,970	2,263,750					2,929,750
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	458,030		32,970						491,000
Local Match									
LSSRP Bond									
Local AC									
Total	458,030		32,970						491,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3847	HBP	PE			32,970						32,970
		Local Match									
Fed. Reimb. Rate: 100.00% 9/21/2023 Linda Newton: Additional PE revised in FFY 23/24 to match LAPG 6-D dated 9/29/2022.										Total:	32,970
3847	HBP	PE		90,590							90,590
		Local Match									
Fed. Reimb. Rate: 100.00% 4/18/2019 Rattan Singh: Per Agency's request in revised LAPG Ex 6-D, dated 03-11-2019.										Total:	90,590
3847	HBP	PE		150,790							150,790
		Local Match									
Fed. Reimb. Rate: 100.00% 5/19/2016 Nestor Gavino: PE funds revised per Exhibit 6-D dated 05/12/16.										Total:	150,790

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3847 HBP PE Local Match	216,650								216,650
Fed. Reimb. Rate: 100.00%	9/7/2011 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/7/2011 Jesus Serrano: New candidate project accepted into the HBP.							Total:	216,650

R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	100,000		75,000						175,000
Local Match									
LSSRP Bond									
Local AC									
Total	100,000		75,000						175,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3847	HBP	R/W			75,000						75,000
		Local Match									
Fed. Reimb. Rate: 100.00%	9/21/2023 Linda Newton: Revised R/W funding in FFY 23/24 to match LAPG 6-D dated 9/29/2022.									Total:	75,000
3847	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00%	4/12/2018 Jesus Serrano: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 17/18. Phase being advanced with EPSP. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									Total:	
3847	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00%	9/12/2017 Rattan Singh: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									Total:	
3847	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00%	10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									Total:	
3847	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3847 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3847 HBP R/W Local Match	100,000								100,000
Fed. Reimb. Rate: 100.00%	9/7/2011 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/7/2011 Jesus Serrano: New candidate project accepted into the HBP.							Total:	100,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$				2,263,750					2,263,750
Local Match									
LSSRP Bond									
Local AC									
Total				2,263,750					2,263,750

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3847	HBP	CON			-2,263,750	2,263,750					
	Local Match										
Fed. Reimb. Rate: 100.00%	9/21/2023 Jesus Serrano: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. As requested by agency.							Total:	_____		
3847	HBP	CON			578,373						578,373
	Local Match										
Fed. Reimb. Rate: 100.00%	9/21/2023 Linda Newton: Revised CON funding in FFY 23/24 to match LAPG 6-D dated 9/29/2022.							Total:	578,373		
3847	HBP	CON		-1,685,377	1,685,377						
	Local Match										
Fed. Reimb. Rate: 100.00%	10/24/2022 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____		
3847	HBP	CON		1,685,377						-1,685,377	
	Local Match										
Fed. Reimb. Rate: 100.00%	8/25/2022 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in August 2022 Status.							Total:	_____		
3847	HBP	CON					-1,685,377			1,685,377	
	Local Match										
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____		

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3847 HBP Local Match	CON			-1,685,377	1,685,377				
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3847 HBP Local Match	CON		-1,685,377	1,685,377					
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3847 HBP Local Match	CON		1,685,377					-1,685,377	
Fed. Reimb. Rate: 100.00%	9/23/2021 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.							Total:	
3847 HBP Local Match	CON							85,377	85,377
Fed. Reimb. Rate: 100.00%	4/18/2019 Rattan Singh: Per Agency's request in revised LAPG Ex 6-D, dated 03-11-2019.							Total:	85,377
3847 HBP Local Match	CON							386,750	386,750
Fed. Reimb. Rate: 100.00%	9/18/2018 Jesus Serrano: Revising CON funds per local agency's 2018 HBP Survey. A revised LAPG 6-D will be required prior to authorization of funds.							Total:	386,750
3847 HBP Local Match	CON	-1,213,250						1,213,250	
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3847 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3847 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3847 HBP Local Match	CON		1,213,250					-1,213,250	
Fed. Reimb. Rate: 100.00%	9/12/2017 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2017 Survey.							Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3847 HBP CON Local Match			-1,213,250					1,213,250	
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3847 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3847 HBP CON Local Match			1,213,250					-1,213,250	
Fed. Reimb. Rate: 100.00%	9/21/2016 Nestor Gavino: CON funds moved from beyond to FFY 18/19 per agency HBP survey.							Total:	
3847 HBP CON Local Match			-1,213,250					1,213,250	
Fed. Reimb. Rate: 100.00%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3847 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3847 HBP CON Local Match			1,213,250						1,213,250
Fed. Reimb. Rate: 100.00%	9/7/2011 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/7/2011 Jesus Serrano: New candidate project accepted into the HBP.							Total:	1,213,250

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Merced County

BRIDGE NO. 39C0275, ARROYA AVENUE OVER WEST DELTA CANAL, 0.9 MI. N/O SR 152. Replace one-lane bridge with a standard 2-lane bridge. No added lane capacity. 10/8/2013: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5939(103)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	356,650			199,350					556,000
R/W	100,000			32,000					132,000
CON						1,660,000			1,660,000
Total	456,650			231,350		1,660,000			2,348,000

Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	456,650			231,350		1,660,000			2,348,000
Local Match									
LSSRP Bond									
Local AC									
Total	456,650			231,350		1,660,000			2,348,000

PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	356,650			199,350					556,000
Local Match									
LSSRP Bond									
Local AC									
Total	356,650			199,350					556,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4124	HBP	PE				199,350					199,350
		Local Match									
Fed. Reimb. Rate: 100.00% 12/20/2023 Mark Mueller: PE funds revised to reflect approved LAPG 6-D dated 10/7/2022.										Total:	199,350
4124	HBP	PE		212,400							212,400
		Local Match									
Fed. Reimb. Rate: 100.00% 6/28/2016 Nestor Gavino: PE funds revised per local agency's revised Exhibit 6-D dated 06/28/16.										Total:	212,400
4124	HBP	PE		144,250							144,250
		Local Match									
Fed. Reimb. Rate: 100.00% 10/8/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/11/2013 Jesus Serrano: New candidate project accepted into the HBP. PE funding and schedule per local agency's 6-A dated 6/21/2013.										Total:	144,250

New!

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	100,000			32,000					132,000
Local Match									
LSSRP Bond									
Local AC									
Total	100,000			32,000					132,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4124	HBP	R/W				32,000					32,000
		Local Match									
Fed. Reimb. Rate: 100.00%											
12/20/2023 Mark Mueller: RW funds revised to reflect approved LAPG 6-D dated 10/7/2022.										Total:	32,000
4124	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00%										Total:	
10/20/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.											
4124	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00%										Total:	
10/9/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.											
4124	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00%										Total:	
10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.											
4124	HBP	R/W	100,000								100,000
		Local Match									
Fed. Reimb. Rate: 100.00%										Total:	100,000
10/8/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/11/2013 Jesus Serrano: New candidate project accepted into the HBP. R/W funding and schedule per local agency's 6-A dated 6/21/2013.											

New!

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$						1,660,000			1,660,000
Local Match									
LSSRP Bond									
Local AC									
Total						1,660,000			1,660,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4124	HBP	CON						560,000			560,000
	Local Match										
Fed. Reimb. Rate: 100.00% 12/20/2023 Mark Mueller: CON funds revised to reflect approved LAPG 6-D dated 10/7/2022.										Total:	560,000
4124	HBP	CON					-1,100,000	1,100,000			
	Local Match										
Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4124	HBP	CON				-1,100,000	1,100,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4124	HBP	CON				1,100,000				-1,100,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 9/6/2023 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in 2023 HBP Annual Status.										Total:	
4124	HBP	CON					-1,100,000			1,100,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 3/21/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	
4124	HBP	CON				-1,100,000	1,100,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4124	HBP	CON			-1,100,000	1,100,000					
	Local Match										
Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

New!

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4124 HBP Local Match	CON		1,100,000					-1,100,000	
Fed. Reimb. Rate: 100.00%	8/25/2022 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in August 2022 Status.							Total:	
4124 HBP Local Match	CON				-1,100,000			1,100,000	
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4124 HBP Local Match	CON			-1,100,000	1,100,000				
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4124 HBP Local Match	CON		-1,100,000	1,100,000					
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4124 HBP Local Match	CON		1,100,000					-1,100,000	
Fed. Reimb. Rate: 100.00%	9/23/2021 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.							Total:	
4124 HBP Local Match	CON							292,200	292,200
Fed. Reimb. Rate: 100.00%	9/18/2018 Jesus Serrano: Revising CON funds per local agency's 2018 HBP Survey. A revised LAPG 6-D will be required prior to authorization of funds.							Total:	292,200
4124 HBP Local Match	CON		-807,800					807,800	
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4124 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4124 HBP Local Match	CON		807,800					-807,800	
Fed. Reimb. Rate: 100.00%	9/21/2016 Nestor Gavino: CON funds moved from Beyond to FFY 18/19 per agency HBP survey.							Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Merced County

BRIDGE NO. 39C0286, ATWATER JORDAN ROAD OVER ATWATER CANAL, 0.3 MI. W/O CENTRAL AVENUE. Replace existing 2-lane bridge. 10/8/2013: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5939(101)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	342,500								342,500
R/W					100,000				100,000
CON							1,084,161		1,084,161
Total	342,500				100,000		1,084,161		1,526,661
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	342,500				100,000		1,084,161		1,526,661
Local Match									
LSSRP Bond									
Local AC									
Total	342,500				100,000		1,084,161		1,526,661
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	342,500								342,500
Local Match									
LSSRP Bond									
Local AC									
Total	342,500								342,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4126	HBP	PE	260,000								260,000
		Local Match									
Fed. Reimb. Rate: 100.00% 6/10/2016 Nestor Gavino: PE funds revised per local agency Exhibit 6-D dated 06/03/16.										Total:	260,000
4126	HBP	PE	82,500								82,500
		Local Match									
Fed. Reimb. Rate: 100.00% 10/8/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/18/2013 Jesus Serrano: New candidate project accepted into the HBP. PE funds and schedule per local agency's 6-A dated 6/21/2013.										Total:	82,500

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					100,000				100,000
Local Match									
LSSRP Bond									
Local AC									
Total					100,000				100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4126	HBP	R/W			-100,000		100,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 10/3/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total:	_____
4126	HBP	R/W			100,000		-100,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 9/6/2023 Rattan Singh: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 23/24. As requested in 2023 HBP Annual Status.										Total:	_____
4126	HBP	R/W			-100,000		100,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total:	_____
4126	HBP	R/W		-100,000	100,000						
	Local Match										
Fed. Reimb. Rate: 100.00% 10/5/2022 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.										Total:	_____
4126	HBP	R/W		100,000	-100,000						
	Local Match										
Fed. Reimb. Rate: 100.00% 8/25/2022 Rattan Singh: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 22/23. As requested in August 2022 Status.										Total:	_____
4126	HBP	R/W	-100,000		100,000						
	Local Match										
Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear.										Total:	_____
4126	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00% 10/20/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	_____

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4126 HBP R/W Local Match	100,000								100,000
Fed. Reimb. Rate: 100.00%	4/17/2018 Linda Newton: This documents the change in scope from rehabilitation to replacement. As documented in Ex. 6D dated 1-19-2018.							Total:	100,000
4126 HBP R/W Local Match	-100,000								-100,000
Fed. Reimb. Rate: 100.00%	4/17/2018 Linda Newton: This documents the change in scope from rehabilitation to replacement. As documented in Ex. 6D dated 1-19-2018.							Total:	-100,000
4126 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4126 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4126 HBP R/W Local Match	100,000								100,000
Fed. Reimb. Rate: 100.00%	10/8/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/18/2013 Jesus Serrano: New candidate project accepted into the HBP. R/W funds and schedule per local agency's 6-A dated 6/21/2013.							Total:	100,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							1,084,161		1,084,161
Local Match									
LSSRP Bond									
Local AC									
Total							1,084,161		1,084,161

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4126	HBP	CON						-1,084,161	1,084,161		
		Local Match									
Fed. Reimb. Rate: 100.00%	10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4126 HBP CON Local Match					-1,084,161	1,084,161			
Fed. Reimb. Rate: 100.00%	10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4126 HBP CON Local Match					1,084,161			-1,084,161	
Fed. Reimb. Rate: 100.00%	9/6/2023 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2023 HBP Annual Status.							Total:	
4126 HBP CON Local Match					-1,084,161			1,084,161	
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4126 HBP CON Local Match				-1,084,161	1,084,161				
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4126 HBP CON Local Match				1,084,161				-1,084,161	
Fed. Reimb. Rate: 100.00%	9/23/2021 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in September 2021 Status.							Total:	
4126 HBP CON Local Match								1,084,161	1,084,161
Fed. Reimb. Rate: 100.00%	4/17/2018 Linda Newton: This documents the change in scope from rehabilitation to replacement. As documented in Ex. 6D dated 1-19-2018.							Total:	1,084,161
4126 HBP CON Local Match								-1,084,161	-1,084,161
Fed. Reimb. Rate: 100.00%	4/17/2018 Linda Newton: This documents the change in scope from rehabilitation to replacement. As documented in Ex. 6D dated 1-19-2018.							Total:	-1,084,161
4126 HBP CON Local Match								622,161	622,161
Fed. Reimb. Rate: 100.00%	2/2/2018 Rattan Singh: Per revised Exhibit 6-A dated 01-19-2018 submitted by agency.							Total:	622,161
4126 HBP CON Local Match			-462,000					462,000	
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4126 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4126 HBP CON Local Match			462,000						-462,000
Fed. Reimb. Rate: 100.00%	9/21/2016 Nestor Gavino: CON funds moved from Beyond to FFY 18/19 per agency HBP survey.							Total:	
4126 HBP CON Local Match									462,000 462,000
Fed. Reimb. Rate: 100.00%	10/8/2013 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/18/2013 Jesus Serrano: New candidate project accepted into the HBP. CON funds and schedule per local agency's 6-A dated 6/21/2013.							Total:	462,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Merced County

BRIDGE NO. 39C0290, BURCHELL AVENUE OVER DUCK SLOUGH, 0.6 MI. N/O MARIPOSA WAY. Replace 2-lane timber bridge with a standard 2-lane bridge. 9/21/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5939(077)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	720,000								720,000
R/W	220,000								220,000
CON				6,778,750					6,778,750
Total	940,000			6,778,750					7,718,750
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	940,000			6,778,750					7,718,750
Local Match									
LSSRP Bond									
Local AC									
Total	940,000			6,778,750					7,718,750
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	720,000								720,000
Local Match									
LSSRP Bond									
Local AC									
Total	720,000								720,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3659	HBP	PE	62,000								62,000
		Local Match									
Fed. Reimb. Rate: 100.00% 4/11/2016 Bruce Sumida: Cost increase in 15/16, not PRIOR, per 6-D 04/11/16.										Total:	62,000
3659	HBP	PE	178,500								178,500
		Local Match									
Fed. Reimb. Rate: 100.00% 3/16/2016 Bruce Sumida: PE funds revised per local agency's 6-D dated 9/24/15.										Total:	178,500
3659	HBP	PE	479,500								479,500
		Local Match									
Fed. Reimb. Rate: 100.00% 9/21/2010 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/21/2010 Jesus Serrano: New candidate project accepted into the HBP.										Total:	479,500

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	220,000								220,000
Local Match									
LSSRP Bond									
Local AC									
Total	220,000								220,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3659	HBP	R/W	170,000		-170,000						
		Local Match									
Fed. Reimb. Rate: 100.00% 5/4/2022 Andy Chou: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 21/22. Phase being advanced with EPSP.										Total:	_____
3659	HBP	R/W			170,000						170,000
		Local Match									
Fed. Reimb. Rate: 100.00% 1/10/2022 Rattan Singh: Revising the R/W funds per the request of Agency in Ex 6D dated 1-10-2022.										Total:	_____
3659	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00% 10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	_____
3659	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00% 3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	_____
3659	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00% 3/28/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.										Total:	_____
3659	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00% 9/16/2013 Jesus Serrano: R/W funds revised per local agency's 2013 HBP Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.										Total:	_____

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3659 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	9/23/2011 Jesus Serrano: Not ready to ad within 6 months. RW funds moved from FFY 11/12 to 12/13. As requested in September 2011 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total: _____
3659 HBP R/W Local Match			50,000						50,000
Fed. Reimb. Rate: 100.00%	9/21/2010 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/21/2010 Jesus Serrano: New candidate project accepted into the HBP.								Total: _____ 50,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$				6,778,750					6,778,750
Local Match									
LSSRP Bond									
Local AC									
Total				6,778,750					6,778,750

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3659	HBP	CON			-6,778,750	6,778,750					
		Local Match									
Fed. Reimb. Rate: 100.00%	3/7/2024 Rattan Singh: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. As requested by agency. RW Cert not complete								Total: _____		
3659	HBP	CON			4,093,550						4,093,550
		Local Match									
Fed. Reimb. Rate: 100.00%	6/6/2023 Vlad Popko: As requested per approved 6D dated 9/29/22.								Total: _____ 4,093,550		
3659	HBP	CON			2,685,200		-2,685,200				
		Local Match									
Fed. Reimb. Rate: 100.00%	8/25/2022 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 23/24. As requested in August 2022 Status.								Total: _____		
3659	HBP	CON					-1,814,800				-1,814,800
		Local Match									
Fed. Reimb. Rate: 100.00%	1/10/2022 Rattan Singh: Revising the CON funds per Agency's submittal of Ex 6-D dated 1/10/2022.								Total: _____ -1,814,800		
3659	HBP	CON				-4,500,000	4,500,000				
		Local Match									
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____		

New!

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3659 HBP Local Match	CON		-4,500,000	4,500,000					
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3659 HBP Local Match	CON	-4,500,000	4,500,000						
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3659 HBP Local Match	CON	4,500,000						-4,500,000	
Fed. Reimb. Rate: 100.00%	9/23/2021 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.							Total:	_____
3659 HBP Local Match	CON		-4,500,000					4,500,000	
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3659 HBP Local Match	CON	-4,500,000	4,500,000						
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3659 HBP Local Match	CON	4,500,000						-4,500,000	
Fed. Reimb. Rate: 100.00%	10/20/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2020 Survey.							Total:	_____
3659 HBP Local Match	CON	-4,500,000						4,500,000	
Fed. Reimb. Rate: 100.00%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3659 HBP Local Match	CON	1,814,800							1,814,800
Fed. Reimb. Rate: 100.00%	9/18/2018 Jesus Serrano: Revising CON funds per local agency's 2018 HBP Survey. A revised LAPG 6-D will be required prior to authorization of funds.							Total:	1,814,800
3659 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3659 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3659 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	10/23/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3659 HBP CON Local Match			2,685,200					-2,685,200	
Fed. Reimb. Rate: 100.00%	9/21/2016 Nestor Gavino: CON funds moved from Beyond to FFY 18/19 per agency HBP survey.							Total:	_____
3659 HBP CON Local Match			-2,685,200					2,685,200	
Fed. Reimb. Rate: 100.00%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3659 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3659 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3659 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3659 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	9/23/2011 Jesus Serrano: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. As requested in September 2011 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
3659 HBP CON		2,685,200							2,685,200	
Local Match										
Fed. Reimb. Rate: 100.00%	9/21/2010 Jesus Serrano: Reimbursement changed to 100% (Toll Credits).									
	9/21/2010 Jesus Serrano: New candidate project accepted into the HBP.									
								Total:	2,685,200	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Merced County

BRIDGE NO. 39C0310, MERCED AVENUE OVER TURLOCK IRRIGATION DISTRICT (TID) LATERAL #6, 1.35 MI. S/O SR 99. Replace existing 2-lane bridge with a wider 2 lane bridge.

Fed Proj: BRLS-5939(102)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	283,800				93,375				377,175
R/W					100,000				100,000
CON					1,260,000				1,260,000
Total	283,800				1,453,375				1,737,175

Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	251,248				1,286,673				1,537,921
Local Match	32,552				166,702				199,254
LSSRP Bond									
Local AC									
Total	283,800				1,453,375				1,737,175

PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	251,248				82,665				333,913
Local Match	32,552				10,710				43,262
LSSRP Bond									
Local AC									
Total	283,800				93,375				377,175

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4127	HBP	PE			-82,665		82,665				
	Local Match				-10,710		10,710				
Fed. Reimb. Rate: 88.53% 10/3/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total:	
4127	HBP	PE			82,665		-82,665				
	Local Match				10,710		-10,710				
Fed. Reimb. Rate: 88.53% 9/6/2023 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 23/24. As requested in 2023 HBP Annual Status.										Total:	
4127	HBP	PE			-82,665		82,665				
	Local Match				-10,710		10,710				
Fed. Reimb. Rate: 88.53% 3/16/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4127 HBP PE			82,665	-82,665					
Local Match			10,710	-10,710					
Fed. Reimb. Rate: 88.53%	8/25/2022 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 23/24. As requested in August 2022 Status.							Total:	_____
4127 HBP PE			-82,665	82,665					
Local Match			-10,710	10,710					
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4127 HBP PE			-82,665	82,665					
Local Match			-10,710	10,710					
Fed. Reimb. Rate: 88.53%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.							Total:	_____
4127 HBP PE									
Local Match									
Fed. Reimb. Rate: 88.53%	3/25/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4127 HBP PE			82,665						82,665
Local Match			10,710						10,710
Fed. Reimb. Rate: 88.53%	4/8/2019 Rattan Singh: Per Agency's request in revised LAPG Ex 6-A, dated 03-27-2019.							Total:	93,375
4127 HBP PE			130,847						130,847
Local Match			16,953						16,953
Fed. Reimb. Rate: 88.53%	6/28/2016 Nestor Gavino: PE funds revised per local agency revised Exhibit 6-D dated 06/28/16.							Total:	147,800
4127 HBP PE			120,401						120,401
Local Match			15,599						15,599
Fed. Reimb. Rate: 88.53%	9/20/2013 Jesus Serrano: New candidate project accepted into the HBP. PE funds and schedule per local agency's 6-A dated 6/21/2013.							Total:	136,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					88,530				88,530
Local Match					11,470				11,470
LSSRP Bond									
Local AC									
Total					100,000				100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4127	HBP	R/W			-88,530		88,530				
	Local Match				-11,470		11,470				
Fed. Reimb. Rate: 88.53% 10/3/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total:	
4127	HBP	R/W			88,530		-88,530				
	Local Match				11,470		-11,470				
Fed. Reimb. Rate: 88.53% 9/6/2023 Rattan Singh: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 23/24. As requested in 2023 HBP Annual Status.										Total:	
4127	HBP	R/W			-88,530		88,530				
	Local Match				-11,470		11,470				
Fed. Reimb. Rate: 88.53% 3/16/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total:	
4127	HBP	R/W		-88,530	88,530						
	Local Match			-11,470	11,470						
Fed. Reimb. Rate: 88.53% 10/5/2022 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.										Total:	
4127	HBP	R/W		88,530	-88,530						
	Local Match			11,470	-11,470						
Fed. Reimb. Rate: 88.53% 8/25/2022 Rattan Singh: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 22/23. As requested in August 2022 Status.										Total:	
4127	HBP	R/W	-88,530		88,530						
	Local Match		-11,470		11,470						
Fed. Reimb. Rate: 88.53% 10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear.										Total:	
4127	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/20/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4127 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
4127 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
4127 HBP R/W Local Match			88,530						88,530
			11,470						11,470
Fed. Reimb. Rate: 88.53%	9/20/2013 Jesus Serrano: New candidate project accepted into the HBP. R/W funds and schedule per local agency's 6-A dated 6/21/2013.							Total:	100,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					1,115,478				1,115,478
Local Match					144,522				144,522
LSSRP Bond									
Local AC									
Total					1,260,000				1,260,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4127	HBP	CON				-1,115,478	1,115,478				
	Local Match					-144,522	144,522				
Fed. Reimb. Rate: 88.53%	10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____		
4127	HBP	CON				1,115,478				-1,115,478	
	Local Match					144,522				-144,522	
Fed. Reimb. Rate: 88.53%	9/6/2023 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in 2023 HBP Annual Status.							Total:	_____		
4127	HBP	CON					-1,115,478			1,115,478	
	Local Match						-144,522			144,522	
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____		
4127	HBP	CON				-1,115,478	1,115,478				
	Local Match					-144,522	144,522				
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____		

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4127 HBP Local Match	CON		-1,115,478	1,115,478					
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4127 HBP Local Match	CON		1,115,478					-1,115,478	
Fed. Reimb. Rate: 88.53%	9/23/2021 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.							Total:	-144,522
4127 HBP Local Match	CON							1,115,478	1,115,478
Fed. Reimb. Rate: 88.53%	7/17/2019 Rattan Singh: Revising CON funds to change project description from Rehab to Replacement.							Total:	144,522
4127 HBP Local Match	CON							-885,300	-885,300
Fed. Reimb. Rate: 88.53%	4/8/2019 Rattan Singh: Per Agency's request in revised LAPG Ex 6-A, dated 03-27-2019 revising the Construction funds.							Total:	-114,700
4127 HBP Local Match	CON							211,056	211,056
Fed. Reimb. Rate: 88.53%	9/18/2018 Jesus Serrano: Revising CON funds per local agency's 2018 HBP Survey. A revised LAPG 6-D will be required prior to authorization of funds.							Total:	27,344
4127 HBP Local Match	CON							674,244	674,244
Fed. Reimb. Rate: 88.53%	9/20/2013 Jesus Serrano: New candidate project accepted into the HBP. CON funds and schedule per local agency's 6-A dated 6/21/2013.							Total:	87,356
								Total:	761,600

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Merced County

BRIDGE NO.39C0319, QUINLEY AVENUE OVER BLACK RASCAL CREEK, 0.6 MI S/O SR 140. Replace 2-lane bridge with a new 2-lane bridge. 2/24/2015: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5939(107)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	530,000								530,000
R/W	100,000								100,000
CON				3,650,000					3,650,000
Total	630,000			3,650,000					4,280,000

Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	630,000			3,650,000					4,280,000
Local Match									
LSSRP Bond									
Local AC									
Total	630,000			3,650,000					4,280,000

PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	530,000								530,000
Local Match									
LSSRP Bond									
Local AC									
Total	530,000								530,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4267	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%										5/14/2015 Jesus Serrano: PE schedule revised per local agency's request to EPSP funds into 14/15 FFY. RFA for PE funds submitted on 4/15/2015. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.	
										Total:	
4267	HBP	PE		530,000							530,000
	Local Match										
Fed. Reimb. Rate: 100.00%										2/24/2015 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 2/13/2015 Jesus Serrano: New candidate project accepted into the HBP. PE funds per local agency's 6-A dated 2/11/2015, and schedule per HBP policy.	
										Total:	530,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	100,000								100,000
Local Match									
LSSRP Bond									
Local AC									
Total	100,000								100,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4267	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%											
9/24/2019 Rattan Singh: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	_____
4267	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%											
10/20/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	_____
4267	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%											
10/14/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	_____
4267	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%											
9/12/2017 Rattan Singh: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	_____
4267	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%											
10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	_____
4267	HBP	R/W	100,000								100,000
	Local Match										
Fed. Reimb. Rate: 100.00%											
3/17/2015 Eileen Crawford: Moved RW to last year of the FTIP, NEPA not clear. 2/24/2015 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 2/13/2015 Jesus Serrano: New candidate project accepted into the HBP. RW funds per local agency's 6-A dated 2/11/2015, and schedule per HBP policy.										Total:	100,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$				3,650,000					3,650,000
Local Match									
LSSRP Bond									
Local AC									
Total				3,650,000					3,650,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4267	HBP	CON			-3,650,000	3,650,000					
	Local Match										
Fed. Reimb. Rate: 100.00% 9/21/2023 Jesus Serrano: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. As requested by agency.										Total:	_____
4267	HBP	CON			3,650,000	-3,650,000					
	Local Match										
Fed. Reimb. Rate: 100.00% 8/25/2022 Rattan Singh: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 23/24. As requested in August 2022 Status.										Total:	_____
4267	HBP	CON			-3,650,000	3,650,000					
	Local Match										
Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	_____
4267	HBP	CON		-3,650,000	3,650,000						
	Local Match										
Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	_____
4267	HBP	CON		3,650,000						-3,650,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 9/23/2021 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.										Total:	_____
4267	HBP	CON			-3,650,000					3,650,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	_____
4267	HBP	CON		-3,650,000	3,650,000						
	Local Match										
Fed. Reimb. Rate: 100.00% 11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	_____

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
4267 HBP Local Match	CON	3,650,000	-3,650,000							
Fed. Reimb. Rate: 100.00%	10/20/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 22/23. As requested in September 2020 Survey.							Total:	_____	
4267 HBP Local Match	CON	-3,650,000	3,650,000							
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____	
4267 HBP Local Match	CON	-3,650,000	3,650,000							
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____	
4267 HBP Local Match	CON									
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____	
4267 HBP Local Match	CON	3,650,000						-3,650,000		
Fed. Reimb. Rate: 100.00%	9/24/2019 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.							Total:	_____	
4267 HBP Local Match	CON							633,000	633,000	
Fed. Reimb. Rate: 100.00%	9/18/2018 Jesus Serrano: Revising CON funds per local agency's 2018 HBP Survey. A revised LAPG 6-D will be required prior to authorization of funds.							Total:	_____	633,000
4267 HBP Local Match	CON							3,017,000	3,017,000	
Fed. Reimb. Rate: 100.00%	2/24/2015 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 2/13/2015 Jesus Serrano: New candidate project accepted into the HBP. CON funds and schedule per local agency 6-A dated 2/11/2015.							Total:	_____	3,017,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Merced County

BRIDGE NO. 39C0350, KIBBY ROAD OVER BEAR CREEK, 0.2 MI N/O S BEAR CREEK DR. Replace 2-lane bridge with a standard 2-lane bridge. 7/5/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5939(092)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	630,000	335,000							965,000
R/W	100,000	473,000							573,000
CON			4,825,000						4,825,000
Total	730,000	808,000	4,825,000						6,363,000

Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	730,000	808,000	4,825,000						6,363,000
Local Match									
LSSRP Bond									
Local AC									
Total	730,000	808,000	4,825,000						6,363,000

PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	630,000	335,000							965,000
Local Match									
LSSRP Bond									
Local AC									
Total	630,000	335,000							965,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3960	HBP	PE		335,000	-335,000						
		Local Match									
Fed. Reimb. Rate: 100.00% 4/11/2023 Jesus Serrano: NEARLY Ready to Advertise. PE funds moved from FFY 23/24 to 22/23. As requested by agency.										Total:	
3960	HBP	PE			247,340						247,340
		Local Match									
Fed. Reimb. Rate: 100.00% 3/2/2023 Andy Chou: PE funds revised to reflect LAPG 6D dated 9/28/2022.										Total:	247,340
3960	HBP	PE		-87,660	87,660						
		Local Match									
Fed. Reimb. Rate: 100.00% 3/2/2023 Andy Chou: NEARLY Ready to Advertise. PE funds moved from FFY 22/23 to 23/24.										Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3960 HBP PE Local Match	-87,660	87,660							
Fed. Reimb. Rate: 100.00%	2/27/2023 Rattan Singh: NEARLY Ready to Advertise. PE funds moved from FFY 21/22 to 22/23. Funds not obligated, moved to next fiscal year.							Total:	
3960 HBP PE Local Match	87,660								87,660
Fed. Reimb. Rate: 100.00%	4/23/2021 Rattan Singh: Revising the PE funds per Agency's request in LAPG Ex 6D dated 4-12-2021.							Total:	87,660
3960 HBP PE Local Match	630,000								630,000
Fed. Reimb. Rate: 100.00%	7/5/2012 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 7/2/2012 Jesus Serrano: New eligible project. PE funds and schedule per local agency's 6-A dated 6/18/2012.							Total:	630,000

R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	100,000	473,000							573,000
Local Match									
LSSRP Bond									
Local AC									
Total	100,000	473,000							573,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3960	HBP	R/W		473,000	-473,000						
		Local Match									
Fed. Reimb. Rate: 100.00%	4/11/2023 Jesus Serrano: NEARLY Ready to Advertise. RW funds moved from FFY 23/24 to 22/23. As requested by agency.							Total:			
3960	HBP	R/W			263,000						263,000
		Local Match									
Fed. Reimb. Rate: 100.00%	3/2/2023 Andy Chou: RW funds revised to reflect LAPG 6D dated 9/28/2022.							Total:	263,000		
3960	HBP	R/W		-210,000	210,000						
		Local Match									
Fed. Reimb. Rate: 100.00%	3/2/2023 Andy Chou: NEARLY Ready to Advertise. RW funds moved from FFY 22/23 to 23/24.							Total:			
3960	HBP	R/W	-210,000	210,000							
		Local Match									
Fed. Reimb. Rate: 100.00%	2/27/2023 Rattan Singh: NEARLY Ready to Advertise. RW funds moved from FFY 21/22 to 22/23. Funds not obligated, moved to next fiscal year.							Total:			

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
3960	HBP	R/W	210,000								210,000	
	Local Match											
Fed. Reimb. Rate: 100.00%			4/23/2021 Rattan Singh: Revising the R/W funds per Agency's request in LAPG Ex 6D dated 4-12-2021.							Total:		210,000
3960	HBP	R/W										
	Local Match											
Fed. Reimb. Rate: 100.00%			10/11/2016 Bruce Sumida: Agency received NEPA Clearance and is proceeding with RFA RW. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:		
3960	HBP	R/W										
	Local Match											
Fed. Reimb. Rate: 100.00%			3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:		
3960	HBP	R/W										
	Local Match											
Fed. Reimb. Rate: 100.00%			9/16/2013 Jesus Serrano: R/W funds revised per local agency's 2013 HBP Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:		
3960	HBP	R/W	100,000								100,000	
	Local Match											
Fed. Reimb. Rate: 100.00%			7/5/2012 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 7/2/2012 Jesus Serrano: New eligible project. R/W funds and schedule per local agency's 6-A dated 6/18/2012.							Total:		100,000
CON Summary:			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
Fed \$					4,825,000						4,825,000	
Local Match												
LSSRP Bond												
Local AC												
Total					4,825,000						4,825,000	
Phase Funding Details:												
Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
3960	HBP	CON		-3,290,000	3,290,000							
	Local Match											
Fed. Reimb. Rate: 100.00%			3/8/2023 Andy Chou: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. As requested by agency.							Total:		
3960	HBP	CON			1,535,000						1,535,000	
	Local Match											
Fed. Reimb. Rate: 100.00%			3/2/2023 Andy Chou: CON funds revised to reflect LAPG 6D dated 9/28/2022.							Total:		1,535,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3960 HBP CON Local Match		3,290,000						-3,290,000	
Fed. Reimb. Rate: 100.00%	8/25/2022 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in August 2022 Status.							Total:	_____
3960 HBP CON Local Match					-3,290,000			3,290,000	
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3960 HBP CON Local Match				-3,290,000	3,290,000				
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3960 HBP CON Local Match			-3,290,000	3,290,000					
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3960 HBP CON Local Match		-3,290,000	3,290,000						
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3960 HBP CON Local Match		3,290,000						-3,290,000	
Fed. Reimb. Rate: 100.00%	9/23/2021 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.							Total:	_____
3960 HBP CON Local Match								-238,000	-238,000
Fed. Reimb. Rate: 100.00%	4/23/2021 Rattan Singh: Revising the CON funds per Agency's submittal in LAPG Ex 6D dated 4-12-2021.							Total:	_____
3960 HBP CON Local Match			-3,528,000					3,528,000	
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3960 HBP CON Local Match		-3,528,000	3,528,000						
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3960 HBP Local Match	CON	-3,528,000	3,528,000						
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3960 HBP Local Match	CON	3,528,000						-3,528,000	
Fed. Reimb. Rate: 100.00%	10/20/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.							Total:	_____
3960 HBP Local Match	CON	-3,528,000						3,528,000	
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3960 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3960 HBP Local Match	CON	3,528,000						-3,528,000	
Fed. Reimb. Rate: 100.00%	9/21/2016 Nestor Gavino: CON funds moved from Beyond to FFY 18/19 per agency HBP surveys.							Total:	_____
3960 HBP Local Match	CON							3,528,000	3,528,000
Fed. Reimb. Rate: 100.00%	7/5/2012 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 7/2/2012 Jesus Serrano: New eligible project. CON funds and schedule per local agency's 6-A dated 6/18/2012.							Total:	_____
									3,528,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: Merced

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

MPO Summary: Merced County Association Of Governments

Number of Projects: 8

Total Costs:

	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	4,283,428	808,000	4,932,970	12,923,850	1,561,673	1,660,000	3,334,161		29,504,082
Local Match	32,552				166,702				199,254
LSSRP Bond									
Local AC									
Total for all Phases	4,315,980	808,000	4,932,970	12,923,850	1,728,375	1,660,000	3,334,161		29,703,336