

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

3/22/2024, 11:01 AM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
  - 2) Summary, project level, grouped backup lists are available on the local assistance web site:  
  
[http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP\\_FSTIP.html](http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html)
  - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
  - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
  - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:  
  
<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

# 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Anaheim

BRIDGE NO. PM00121, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Anaheim. See Caltrans Local Assistance HBP web site for backup list of bridges.

Fed Proj: BPMPL-5055(175)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	278,140								278,140
R/W									
CON				1,440,366					1,440,366
<b>Total</b>	<b>278,140</b>			<b>1,440,366</b>					<b>1,718,506</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	246,237			1,275,156					1,521,393
Local Match	31,903			165,210					197,113
LSSRP Bond									
Local AC									
<b>Total</b>	<b>278,140</b>			<b>1,440,366</b>					<b>1,718,506</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	246,237								246,237
Local Match	31,903								31,903
LSSRP Bond									
Local AC									
<b>Total</b>	<b>278,140</b>								<b>278,140</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4265	HBP	PE	63,866								63,866
	Local Match		8,274								8,274
Fed. Reimb. Rate: 88.53%      1/23/2018 Linda Newton: Added PE funding to match revised BPMP Plan List.										<b>Total:</b>	72,140
4265	HBP	PE	130,803								130,803
	Local Match		16,947								16,947
Fed. Reimb. Rate: 88.53%      10/22/2015 DLA-Admin: Funding updated to match revised BPMP Plan list.										<b>Total:</b>	147,750
4265	HBP	PE	51,569								51,569
	Local Match		6,681								6,681
Fed. Reimb. Rate: 88.53%      1/28/2015 Linda Newton: New eligible BPMP project list.										<b>Total:</b>	58,250

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$				1,275,156					1,275,156
Local Match				165,210					165,210
LSSRP Bond									
Local AC									
Total				1,440,366					1,440,366

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4265	HBP	CON			-1,275,156	1,275,156					
	Local Match				-165,210	165,210					
Fed. Reimb. Rate: 88.53% 1/31/2024 Mirna Beshay Tadrous: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. As requested by local agency.										Total:	
4265	HBP	CON			1,275,156					-1,275,156	
	Local Match				165,210					-165,210	
Fed. Reimb. Rate: 88.53% 10/16/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested by agency.										Total:	
4265	HBP	CON								257,945	257,945
	Local Match									33,419	33,419
Fed. Reimb. Rate: 88.53% 10/6/2021 DLA-Admin: Increase in CON funds as requested per BPMP list dated 9/30/2021										Total:	291,364
4265	HBP	CON			-1,017,211					1,017,211	
	Local Match				-131,791					131,791	
Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4265	HBP	CON		-1,017,211	1,017,211						
	Local Match			-131,791	131,791						
Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4265	HBP	CON		-1,017,211	1,017,211						
	Local Match			-131,791	131,791						
Fed. Reimb. Rate: 88.53% 3/30/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4265	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4265    HBP            CON Local Match									
Fed. Reimb. Rate: 88.53%	3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4265    HBP            CON Local Match			469,937						469,937
			60,885						60,885
Fed. Reimb. Rate: 88.53%	1/23/2018 Linda Newton: Added CON funding to match revised BPMP Plan List.							Total:	530,822
4265    HBP            CON Local Match									
Fed. Reimb. Rate: 88.53%	3/18/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4265    HBP            CON Local Match			392,569						392,569
			50,861						50,861
Fed. Reimb. Rate: 88.53%	10/22/2015 DLA-Admin: Funding updated to match revised BPMP Plan list.							Total:	443,430
4265    HBP            CON Local Match			154,706						154,706
			20,044						20,044
Fed. Reimb. Rate: 88.53%	2/25/2015 Linda Newton: New eligible BPMP project. list.							Total:	174,750

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Huntington Beach

BRIDGE NO. 55C0258, GILBERT DR OVER SHELTER CHANNEL, 0.4 MI E/O ADMIRALTY DR. Preventative Maintenance project to replace bearing, repair steel girders, paint structural steel, polyester overlay. 4/5/2010: Toll Credits programmed for PE & Con. 10/8/2021: Toll credits for PE and CON deleted. 7/21/2022: Toll Credits programmed for PE & CON.

Fed Proj: BP MPL-5181(192)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE			424,300						424,300
R/W									
CON								2,377,300	2,377,300
<b>Total</b>			424,300					2,377,300	2,801,600
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$			424,300					2,377,300	2,801,600
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>			424,300					2,377,300	2,801,600
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$			424,300						424,300
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>			424,300						424,300

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3529	HBP	PE	-424,300		424,300						
	Local Match										

Fed. Reimb. Rate: 100.00%

9/22/2023 Andy Chou: Fund line has not failed to deliver.  
 9/22/2023 Andy Chou: Fund line failed to deliver.  
 7/21/2022 Andy Chou: Reimbursement changed to 100% (Toll Credits).  
 10/8/2021 DLA-Admin: Federal Reimbursement set to 88.53%.  
 10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

Total: \_\_\_\_\_

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3529    HBP            PE Local Match Fed. Reimb. Rate: 100.00%	7/21/2022 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/8/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 9/17/2018 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3529    HBP            PE Local Match Fed. Reimb. Rate: 100.00%	7/21/2022 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/8/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 3/6/2018 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
3529    HBP            PE Local Match Fed. Reimb. Rate: 100.00%	7/21/2022 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/8/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 12/5/2019 Linda Newton: Fund line has not failed to deliver. 10/17/2018 DLA-Admin: Fund line failed to deliver. 10/3/2013 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 17/18. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
3529    HBP            PE Local Match Fed. Reimb. Rate: 100.00%	7/21/2022 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/8/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 9/24/2012 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 13/14. As requested in September 2012 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total: _____
3529    HBP            PE Local Match Fed. Reimb. Rate: 100.00%	7/21/2022 Andy Chou: Reimbursement changed to 100% (Toll Credits). 2/8/2011 Jim Kaufman: This line deletes previous line. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total: _____
3529    HBP            PE Local Match Fed. Reimb. Rate: 100.00%	7/21/2022 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/8/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 2/8/2011 Jim Kaufman: This line corrects the reimbursement ratio in the PE line to 100% 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total: _____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

3529	HBP	PE								
	Local Match									
Fed. Reimb. Rate: 100.00%		7/21/2022 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/5/2010 Marnaz Mirfatahi: Agency survey requests the PE funds to move to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.						Total:		

3529	HBP	PE	424,300							424,300
	Local Match									
Fed. Reimb. Rate: 100.00%		7/21/2022 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/8/2021 DLA-Admin: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 3/26/2010 Linda Newton: New candidate project. Add PE funds in 11/12						Total:	424,300	

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								2,377,300	2,377,300
Local Match									
LSSRP Bond									
Local AC									
Total								2,377,300	2,377,300

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

3529	HBP	CON							2,377,300	2,377,300
	Local Match									
Fed. Reimb. Rate: 100.00%		7/21/2022 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/8/2021 DLA-Admin: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 3/26/2010 Linda Newton: New candidate project. Add CON funding in beyond.						Total:	2,377,300	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Huntington Beach

BRIDGE NO. 55C0259, DAVENPORT DR OVER WEATHERLY CHANNEL, 0.3 MI W/O SAYBROOK LN. Bridge Preventive Maintenance Project. Replace bearings, repair steel girders, paint steel, deck overlay and patch unsound concrete. 4/5/2010: Toll Credits programmed for PE & Con.

Fed Proj: BPMPL-5181(190)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	428,900								428,900
R/W									
CON								2,403,000	2,403,000
<b>Total</b>	<b>428,900</b>							<b>2,403,000</b>	<b>2,831,900</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	428,900							2,403,000	2,831,900
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>428,900</b>							<b>2,403,000</b>	<b>2,831,900</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	428,900								428,900
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>428,900</b>								<b>428,900</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

3528 HBP PE  
Local Match

Fed. Reimb. Rate: 100.00% 10/24/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 19/20, per project delivery policy. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle. Total: \_\_\_\_\_

3528 HBP PE  
Local Match

Fed. Reimb. Rate: 100.00% 10/24/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle. Total: \_\_\_\_\_



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3528    HBP            PE Local Match									
Fed. Reimb. Rate: 100.00%	9/17/2018 Anh Nghiem: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3528    HBP            PE Local Match									
Fed. Reimb. Rate: 100.00%	3/12/2018 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. Funds not obligated, moved to next fiscal year. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3528    HBP            PE Local Match									
Fed. Reimb. Rate: 100.00%	9/21/2016 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. As requested by agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3528    HBP            PE Local Match									
Fed. Reimb. Rate: 100.00%	10/3/2013 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3528    HBP            PE Local Match									
Fed. Reimb. Rate: 100.00%	9/24/2012 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 13/14. As requested in September 2012 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
3528    HBP            PE Local Match									
Fed. Reimb. Rate: 100.00%	2/8/2011 Jim Kaufman: PE funds moved from FFY 10/11 to 12/13 per agency survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
3528    HBP            PE Local Match									
Fed. Reimb. Rate: 88.53%	2/8/2011 Jim Kaufman: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 10/11 to correct reimbursement ratio for toll credits. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
3528    HBP            PE Local Match									
Fed. Reimb. Rate: 88.53%	10/5/2010 Marnaz Mirfatahi: This change is based on Agency survey request 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3528 HBP PE Local Match	428,900								428,900
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 3/26/2010 Linda Newton: New Candidate project. Add PE funding in 10/11.							Total:	428,900

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								2,403,000	2,403,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,403,000	2,403,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3528	HBP	CON	-2,403,000							2,403,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
3528	HBP	CON	2,403,000							-2,403,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	9/21/2016 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested by agency.									Total:	
3528	HBP	CON	-2,403,000							2,403,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
3528	HBP	CON	2,403,000							-2,403,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	9/18/2014 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2014 Survey.									Total:	
3528	HBP	CON	-2,403,000							2,403,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
3528	HBP	CON	2,403,000							-2,403,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	10/3/2013 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2013 Survey.									Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3528    HBP            CON Local Match		-2,403,000						2,403,000	
Fed. Reimb. Rate: 100.00%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3528    HBP            CON Local Match									
Fed. Reimb. Rate: 100.00%	4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3528    HBP            CON Local Match		2,403,000							2,403,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 3/26/2010 Linda Newton: New Candidate project. Add Con funding in 12/13.							Total:	2,403,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Huntington Beach

BRIDGE NO. 55C0282, ADMIRALTY DRIVE OVER QUEEN ELIZABETH PASSAGE, 0.1 MI NE/O PAC COAST HWY.    Rehabilitate bridge.  
(no added lanes) 4/5/2010: Toll Credits programmed for PE & Con. 9/18/2014: Toll credits used for R/W.

Fed Proj: BRLO-5181(174)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	585,000								585,000
R/W									
CON		3,280,000							3,280,000
<b>Total</b>	<b>585,000</b>	<b>3,280,000</b>							<b>3,865,000</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	585,000	3,280,000							3,865,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>585,000</b>	<b>3,280,000</b>							<b>3,865,000</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	585,000								585,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>585,000</b>								<b>585,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3527	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%											
9/18/2014 Linda Newton: Reimbursement changed to 100% (Toll Credits).											
2/8/2011 Jim Kaufman: Corrects program to Rehabilitation.										Total:	
3527	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%											
9/18/2014 Linda Newton: Reimbursement changed to 100% (Toll Credits).											
10/5/2010 Marnaz Mirfatahi: This change is based on the agency request on the survey. I have also changed the reimbursement ratio to 100% based on toll credit 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.										Total:	
3527	HBP	PE	585,000								585,000
	Local Match										
Fed. Reimb. Rate: 100.00%											
4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits).											
3/26/2010 Linda Newton: New candidate project,										Total:	585,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>R/W Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$									
Local Match									
LSSRP Bond									
Local AC									
Total									

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3527	HBP	R/W	-25,000								-25,000
		Local Match									
Fed. Reimb. Rate: 100.00% 8/19/2021 Andy Chou: RW funds no longer needed per Local Agency.										Total:	-25,000
3527	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00% 1/21/2020 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested by agency in email dated 01/15/2020. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	
3527	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00% 9/19/2019 Anh Nghiem: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 19/20. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	
3527	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00% 9/17/2018 Anh Nghiem: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	
3527	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00% 10/18/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 19/20. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	
3527	HBP	R/W									
		Local Match									
Fed. Reimb. Rate: 100.00% 9/28/2015 Ben Moghadasi: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 15/16. As requested by agency 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3527 HBP R/W Local Match	25,000								25,000
Fed. Reimb. Rate: 100.00%	9/18/2014 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/18/2014 Linda Newton: New R/W added to project in 2014 Survey. R/W request to be in FFY 14/15, but moved to 17/18 per policy regarding NEPA clearance.							Total:	25,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$		3,280,000							3,280,000
Local Match									
LSSRP Bond									
Local AC									
Total		3,280,000							3,280,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3527	HBP	CON		3,280,000	-3,280,000						
	Local Match										
Fed. Reimb. Rate: 100.00%	3/8/2023 Mirna Beshay Tadrous: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 22/23. As requested by agency.							Total:			
3527	HBP	CON		-3,280,000	3,280,000						
	Local Match										
Fed. Reimb. Rate: 100.00%	10/24/2022 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			
3527	HBP	CON		3,280,000						-3,280,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	8/30/2022 Jonathan Lawhead: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 22/23. As requested in August 2022 Status.							Total:			
3527	HBP	CON			-3,280,000					3,280,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			
3527	HBP	CON		-3,280,000	3,280,000						
	Local Match										
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			
3527	HBP	CON	-3,280,000	3,280,000							
	Local Match										
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:			

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3527 HBP CON Local Match Fed. Reimb. Rate: 100.00%									Total: _____
10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.									
3527 HBP CON Local Match Fed. Reimb. Rate: 100.00%									Total: _____
10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.									
3527 HBP CON Local Match Fed. Reimb. Rate: 100.00%			3,280,000					-3,280,000	Total: _____
9/19/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2019 Survey.									
3527 HBP CON Local Match Fed. Reimb. Rate: 100.00%			-3,280,000					3,280,000	Total: _____
10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									
3527 HBP CON Local Match Fed. Reimb. Rate: 100.00%									Total: _____
10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.									
3527 HBP CON Local Match Fed. Reimb. Rate: 100.00%			3,280,000					-3,280,000	Total: _____
9/17/2018 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.									
3527 HBP CON Local Match Fed. Reimb. Rate: 100.00%			-3,280,000					3,280,000	Total: _____
10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									
3527 HBP CON Local Match Fed. Reimb. Rate: 100.00%									Total: _____
10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
3527 HBP CON Local Match Fed. Reimb. Rate: 100.00%			3,280,000					-3,280,000	Total: _____
9/21/2016 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested by agency.									

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3527 HBP Local Match	CON	-3,280,000						3,280,000	
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3527 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3527 HBP Local Match	CON	3,280,000						-3,280,000	
Fed. Reimb. Rate: 100.00%	9/28/2015 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested by agency							Total:	_____
3527 HBP Local Match	CON	-3,280,000						3,280,000	
Fed. Reimb. Rate: 100.00%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3527 HBP Local Match	CON	3,280,000						-3,280,000	
Fed. Reimb. Rate: 100.00%	9/18/2014 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2014 Survey.							Total:	_____
3527 HBP Local Match	CON	-3,280,000						3,280,000	
Fed. Reimb. Rate: 100.00%	9/18/2014 Linda Newton: Reimbursement changed to 100% (Toll Credits). 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3527 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	9/18/2014 Linda Newton: Reimbursement changed to 100% (Toll Credits). 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3527 HBP Local Match	CON	3,280,000						-3,280,000	
Fed. Reimb. Rate: 100.00%	9/18/2014 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/7/2013 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2013 Survey.							Total:	_____



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3527    HBP            CON Local Match	-3,280,000							3,280,000	
Fed. Reimb. Rate: 100.00%	9/18/2014 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3527    HBP            CON Local Match	3,280,000							-3,280,000	
Fed. Reimb. Rate: 100.00%	9/18/2014 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/24/2012 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2012 Survey.							Total:	
3527    HBP            CON Local Match	-3,280,000							3,280,000	
Fed. Reimb. Rate: 100.00%	9/18/2014 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3527    HBP            CON Local Match									
Fed. Reimb. Rate: 100.00%	9/18/2014 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3527    HBP            CON Local Match	3,280,000							-3,280,000	
Fed. Reimb. Rate: 100.00%	9/18/2014 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/26/2011 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2011 Survey.							Total:	
3527    HBP            CON Local Match								3,280,000	3,280,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 3/26/2010 Linda Newton: New candidate project.							Total:	3,280,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Huntington Beach

BRIDGE NO. 55C0284, HUMBOLDT DRIVE OVER SHORT CHANNEL, 0.1 MI W/O SAYBROOK LN. Rehabilitate bridge. (no added lanes).  
4/5/2010: Toll Credits programmed for PE & Con. 3/19/2019: Toll credits used for R/W.

Fed Proj: BRLO-5181(175)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	502,000								502,000
R/W									
CON							2,814,000		2,814,000
<b>Total</b>	<b>502,000</b>						<b>2,814,000</b>		<b>3,316,000</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	502,000						2,814,000		3,316,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>502,000</b>						<b>2,814,000</b>		<b>3,316,000</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	502,000								502,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>502,000</b>								<b>502,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3530	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%      9/18/2014 Ben Moghadasi: Reimbursement changed to 100% (Toll Credits). 2/8/2011 Jim Kaufman: Correction to conform to Agency survey request October 2010. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.											
										Total:	
3530	HBP	PE		-1,004,000							-1,004,000
	Local Match										
Fed. Reimb. Rate: 100.00%      9/18/2014 Ben Moghadasi: Reimbursement changed to 100% (Toll Credits). 2/8/2011 Jim Kaufman: This reverses the line that previously moved the funding based on Agency survey request.											
										Total:	-1,004,000
3530	HBP	PE		1,004,000							1,004,000
	Local Match										
Fed. Reimb. Rate: 100.00%      9/18/2014 Ben Moghadasi: Reimbursement changed to 100% (Toll Credits). 10/5/2010 Marnaz Mirfatahi: This change is based on Agency request on the survey, I have also changed the reimbursement ratio to 100% based on the toll credit.											
										Total:	1,004,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3530 HBP PE Local Match	502,000								502,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 3/26/2010 Linda Newton: New candidate project. Add PE in 10/11.							Total:	502,000

R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$									
Local Match									
LSSRP Bond									
Local AC									
Total									

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3530	HBP	R/W	-25,000								-25,000
	Local Match										
Fed. Reimb. Rate: 100.00%	8/19/2021 Andy Chou: RW funds no longer needed per Local Agency.							Total:	-25,000		
3530	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%	9/19/2019 Anh Nghiem: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:			
3530	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/18/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 19/20. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:			
3530	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/28/2015 Ben Moghadasi: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 15/16. As requested by agency 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:			
3530	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 17/18. NEPA not yet clear. Moved to last year of 2015 FTIP per R/W policy 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:			

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3530 HBP R/W Local Match	25,000								25,000
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/24/2014 Ben Moghadasi: the city has requested to add \$25,000 for R/W fund in FY 14/15. They are sending me Exhibit 6-D to justify.							Total:	25,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							2,814,000		2,814,000
Local Match									
LSSRP Bond									
Local AC									
Total							2,814,000		2,814,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3530	HBP	CON						-2,814,000	2,814,000		Total: _____
	Local Match										
Fed. Reimb. Rate: 100.00%	10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	_____
3530	HBP	CON					-2,814,000	2,814,000			Total: _____
	Local Match										
Fed. Reimb. Rate: 100.00%	10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	_____
3530	HBP	CON				-2,814,000	2,814,000				Total: _____
	Local Match										
Fed. Reimb. Rate: 100.00%	10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	_____
3530	HBP	CON								-2,814,000	Total: _____
	Local Match										
Fed. Reimb. Rate: 100.00%	9/13/2023 Mirna Beshay Tadrous: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in 2023 HBP Annual Status.									Total:	_____
3530	HBP	CON						-2,814,000		2,814,000	Total: _____
	Local Match										
Fed. Reimb. Rate: 100.00%	3/21/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH).									Total:	_____
3530	HBP	CON				-2,814,000	2,814,000				Total: _____
	Local Match										
Fed. Reimb. Rate: 100.00%	10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3530 HBP CON Local Match			-2,814,000	2,814,000					
Fed. Reimb. Rate: 100.00%	10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3530 HBP CON Local Match		-2,814,000	2,814,000						
Fed. Reimb. Rate: 100.00%	10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3530 HBP CON Local Match		2,814,000						-2,814,000	
Fed. Reimb. Rate: 100.00%	8/30/2022 Jonathan Lawhead: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in August 2022 Status.							Total:	_____
3530 HBP CON Local Match			-2,814,000					2,814,000	
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3530 HBP CON Local Match		-2,814,000	2,814,000						
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3530 HBP CON Local Match		-2,814,000	2,814,000						
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3530 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3530 HBP CON Local Match		2,814,000						-2,814,000	
Fed. Reimb. Rate: 100.00%	9/19/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.							Total:	_____
3530 HBP CON Local Match		-2,814,000						2,814,000	
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3530    HBP            CON Local Match									
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3530    HBP            CON Local Match									
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3530    HBP            CON Local Match			2,814,000						-2,814,000
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/17/2018 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.							Total:	_____
3530    HBP            CON Local Match			-2,814,000						2,814,000
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3530    HBP            CON Local Match									
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3530    HBP            CON Local Match									
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3530    HBP            CON Local Match			2,814,000						-2,814,000
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/21/2016 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested by agency.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3530 HBP Local Match	CON	-2,814,000						2,814,000	
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3530 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3530 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3530 HBP Local Match	CON	2,814,000						-2,814,000	
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/28/2015 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested by agency							Total:	_____
3530 HBP Local Match	CON	-2,814,000						2,814,000	
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3530 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3530 HBP Local Match	CON	2,814,000						-2,814,000	
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/18/2014 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2014 Survey.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3530 HBP CON Local Match		-2,814,000						2,814,000	
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3530 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3530 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3530 HBP CON Local Match		2,814,000						-2,814,000	
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/7/2013 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.							Total:	_____
3530 HBP CON Local Match		-2,814,000						2,814,000	
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/24/2012 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. As requested in September 2012 Survey.							Total:	_____
3530 HBP CON Local Match		2,814,000						-2,814,000	
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/26/2011 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.							Total:	_____
3530 HBP CON Local Match		-2,814,000						2,814,000	
Fed. Reimb. Rate: 100.00%	3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3530 HBP CON Local Match		2,814,000							2,814,000
Fed. Reimb. Rate: 100.00%	4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 3/26/2010 Linda Newton: New candidate project. Add CON in 13/14.							Total:	2,814,000



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Orange BRIDGE NO. PM00086, Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Orange. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj: BPMPL-5073(077)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	250,000								250,000
R/W									
CON					1,665,720				1,665,720
<b>Total</b>	<b>250,000</b>				<b>1,665,720</b>				<b>1,915,720</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	221,325				1,474,662				1,695,987
Local Match	28,675				191,058				219,733
LSSRP Bond									
Local AC									
<b>Total</b>	<b>250,000</b>				<b>1,665,720</b>				<b>1,915,720</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	221,325								221,325
Local Match	28,675								28,675
LSSRP Bond									
Local AC									
<b>Total</b>	<b>250,000</b>								<b>250,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4028	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%										4/14/2014 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 13/14. Funds not obligated, moved to next fiscal year. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.	
										Total:	
4028	HBP	PE		221,325							221,325
	Local Match			28,675							28,675
Fed. Reimb. Rate: 88.53%										10/10/2012 Linda Newton: New eligible project.	
										Total:	250,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					1,474,662				1,474,662
Local Match					191,058				191,058
LSSRP Bond									
Local AC									
Total					1,665,720				1,665,720

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4028	HBP	CON		-1,474,662			1,474,662				
	Local Match			-191,058			191,058				
Fed. Reimb. Rate: 88.53% 8/16/2023 Linda Newton: Ready to Advertise. CON funds moved from FFY 22/23 to 25/26. Delivery failure of phase in 22/23. Push funding to FFY 25/26, per LAPG Ch. 6.										Total:	
4028	HBP	CON		1,474,662			-1,474,662				
	Local Match			191,058			-191,058				
Fed. Reimb. Rate: 88.53% 8/16/2023 Linda Newton: Fund line failed to deliver. 10/4/2022 DLA-Admin: Ready to Advertise. CON funds moved from FFY 25/26 to 22/23. Project ready to advertise.										Total:	
4028	HBP	CON				-1,474,662	1,474,662				
	Local Match					-191,058	191,058				
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4028	HBP	CON			-1,474,662	1,474,662					
	Local Match				-191,058	191,058					
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4028	HBP	CON		-1,474,662	1,474,662						
	Local Match			-191,058	191,058						
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4028	HBP	CON		-1,474,662			1,474,662				
	Local Match			-191,058			191,058				
Fed. Reimb. Rate: 88.53% 10/27/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4028	HBP	CON		1,474,662						-1,474,662	
	Local Match			191,058						-191,058	
Fed. Reimb. Rate: 88.53% 10/21/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY Beyond to 21/22. Project ready to advertise.										Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4028 HBP CON Local Match			-1,474,662					1,474,662	
Fed. Reimb. Rate: 88.53%	11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								
			-191,058					191,058	Total: _____
4028 HBP CON Local Match		-1,474,662	1,474,662						
Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								
		-191,058	191,058						Total: _____
4028 HBP CON Local Match		-1,474,662	1,474,662						
Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								
		-191,058	191,058						Total: _____
4028 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	11/2/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								
									Total: _____
4028 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	9/23/2020 Mirna Beshay Tadrous: Ready to Advertise. CON funds moved from FFY 21/22 to 20/21. As requested by agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								
									Total: _____
4028 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	3/29/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								
									Total: _____
4028 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	10/30/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								
									Total: _____
4028 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	10/23/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 19/20. Project ready to advertise. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								
									Total: _____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
4028 HBP Local Match Fed. Reimb. Rate: 88.53%	CON	3/21/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4028 HBP Local Match Fed. Reimb. Rate: 88.53%	CON	3/20/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
4028 HBP Local Match Fed. Reimb. Rate: 88.53%	CON	11/28/2018 Anh Nghiem: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 18/19. Project ready to advertise. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
4028 HBP Local Match Fed. Reimb. Rate: 88.53%	CON	10/25/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
4028 HBP Local Match Fed. Reimb. Rate: 88.53%	CON	10/24/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
4028 HBP Local Match Fed. Reimb. Rate: 88.53%	CON	814,140							814,140	
		105,480							105,480	
Fed. Reimb. Rate: 88.53%		8/25/2017 Linda Newton: Add funding to match revised BPMP Plan List.							Total:	919,620
4028 HBP Local Match Fed. Reimb. Rate: 88.53%	CON	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
4028 HBP Local Match Fed. Reimb. Rate: 88.53%	CON	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4028    HBP            CON Local Match									
Fed. Reimb. Rate: 88.53%	9/17/2014 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4028    HBP            CON			660,522						660,522
Local Match			85,578						85,578
Fed. Reimb. Rate: 88.53%	10/10/2012 Linda Newton: New eligible project.							Total:	746,100

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Orange County

BRIDGE NO. 55C0172, MODJESKA CANYON RD OVER SANTIAGO CREEK, 0.1 MI N/O MODJESKA GR RD. Stand-alone Bridge  
Preventive Maintenance project. Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5955(094)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	390,000				70,000				460,000
R/W									
CON								1,152,000	1,152,000
<b>Total</b>	<b>390,000</b>				<b>70,000</b>			<b>1,152,000</b>	<b>1,612,000</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	390,000				70,000			1,152,000	1,612,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>390,000</b>				<b>70,000</b>			<b>1,152,000</b>	<b>1,612,000</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	390,000				70,000				460,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>390,000</b>				<b>70,000</b>				<b>460,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
4078	HBP	PE			-70,000		70,000					
		Local Match										
Fed. Reimb. Rate: 100.00%										3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.		Total: _____
4078	HBP	PE		-70,000	70,000							
		Local Match										
Fed. Reimb. Rate: 100.00%										10/21/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.		Total: _____
4078	HBP	PE	-70,000	70,000								
		Local Match										
Fed. Reimb. Rate: 100.00%										10/7/2021 DLA-Admin: Provide funding to clear NEPA in FFY 21/22. Remaining moved to FFY 22/23.		Total: _____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4078    HBP            PE Local Match Fed. Reimb. Rate: 100.00%	10/7/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. Ran out of FFY 20/21 OA. Move to FFY 21/22. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4078    HBP            PE Local Match Fed. Reimb. Rate: 100.00%	5/4/2021 DLA-Admin: Provide funding to clear NEPA. Remaining moved to FFY 21/22. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4078    HBP            PE Local Match Fed. Reimb. Rate: 100.00%	9/24/2020 Mirna Beshay Tadrous: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested in September 2020 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4078    HBP            PE Local Match Fed. Reimb. Rate: 100.00%	3/24/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4078    HBP            PE Local Match Fed. Reimb. Rate: 100.00%	2/24/2020 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested by agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4078    HBP            PE Local Match Fed. Reimb. Rate: 100.00%	10/28/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4078    HBP            PE Local Match Fed. Reimb. Rate: 100.00%	9/18/2019 Anh Nghiem: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4078    HBP            PE Local Match Fed. Reimb. Rate: 100.00%	3/14/2019 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4078 HBP PE Local Match	105,000								105,000
Fed. Reimb. Rate: 100.00%	9/17/2018 Ben Moghadasi: The city needs additional funding for Technical (Noise study, Biological, NES and Water quality)							Total:	105,000
4078 HBP PE Local Match	160,000								160,000
Fed. Reimb. Rate: 100.00%	9/28/2015 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested by agency							Total:	160,000
4078 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	9/18/2014 Ben Moghadasi: 9/18/14, Ben Moghadasi, The city has requested to to add R/W \$ to Construction and move fund from beyond to FY 17/18.							Total:	
4078 HBP PE Local Match	195,000								195,000
Fed. Reimb. Rate: 100.00%	3/18/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 3/18/2013 Linda Newton: New eligible project.							Total:	195,000

R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$									
Local Match									
LSSRP Bond									
Local AC									
Total									

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4078 HBP R/W Local Match			-60,000								-60,000
Fed. Reimb. Rate: 100.00%	9/28/2015 Ben Moghadasi: As requested in 2015 HBP Survey.							Total:	-60,000		
4078 HBP R/W Local Match											
Fed. Reimb. Rate: 100.00%	9/18/2014 Ben Moghadasi: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:			
4078 HBP R/W Local Match			60,000							-60,000	
Fed. Reimb. Rate: 100.00%	10/7/2013 Ben Moghadasi: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.							Total:			



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4078 HBP R/W Local Match								60,000	60,000
Fed. Reimb. Rate: 100.00%	3/18/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 3/18/2013 Linda Newton: New eligible project.							Total:	60,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								1,152,000	1,152,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,152,000	1,152,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4078	HBP	CON					-1,152,000			1,152,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
4078	HBP	CON				-1,152,000	1,152,000				
	Local Match										
Fed. Reimb. Rate: 100.00%	10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
4078	HBP	CON			-1,152,000	1,152,000					
	Local Match										
Fed. Reimb. Rate: 100.00%	10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
4078	HBP	CON			1,152,000					-1,152,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	8/24/2022 Jonathan Lawhead: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in August 2022 Status.									Total:	
4078	HBP	CON					-1,152,000			1,152,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
4078	HBP	CON				-1,152,000	1,152,000				
	Local Match										
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4078 HBP CON Local Match			-1,152,000	1,152,000					
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4078 HBP CON Local Match			1,152,000					-1,152,000	
Fed. Reimb. Rate: 100.00%	10/5/2021 Jonathan Lawhead: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.							Total:	_____
4078 HBP CON Local Match			-1,152,000					1,152,000	
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4078 HBP CON Local Match		-1,152,000	1,152,000						
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4078 HBP CON Local Match		-1,152,000	1,152,000						
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4078 HBP CON Local Match		1,152,000						-1,152,000	
Fed. Reimb. Rate: 100.00%	9/24/2020 Mirna Beshay Tadrous: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.							Total:	_____
4078 HBP CON Local Match								-1,152,000	-1,152,000
Fed. Reimb. Rate: 100.00%	10/24/2019 Bobby Zezoff; As per the FFY2019 survey, CON is \$1,152,000. Fund line was doubled on 3/12/2019 in error.							Total:	_____
4078 HBP CON Local Match		-2,304,000						2,304,000	
Fed. Reimb. Rate: 100.00%	10/24/2019 Bobby Zezoff: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. NEPA not yet clear.							Total:	_____
4078 HBP CON Local Match		2,304,000						-2,304,000	
Fed. Reimb. Rate: 100.00%	9/18/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2019 Survey.							Total:	_____
4078 HBP CON Local Match		-2,304,000						2,304,000	
Fed. Reimb. Rate: 100.00%	3/20/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4078 HBP CON Local Match	2,304,000							-1,152,000	1,152,000
Fed. Reimb. Rate: 100.00%	3/12/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested by agency.							Total:	1,152,000
4078 HBP CON Local Match	-1,152,000							1,152,000	
Fed. Reimb. Rate: 100.00%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4078 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4078 HBP CON Local Match	1,152,000							-1,152,000	
Fed. Reimb. Rate: 100.00%	9/17/2018 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.							Total:	
4078 HBP CON Local Match	-1,152,000							1,152,000	
Fed. Reimb. Rate: 100.00%	3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4078 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4078 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4078 HBP CON Local Match	1,152,000							-1,152,000	
Fed. Reimb. Rate: 100.00%	3/6/2018 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested by agency.							Total:	
4078 HBP CON Local Match	-1,152,000							1,152,000	
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4078    HBP            CON Local Match	1,152,000							-1,152,000	
Fed. Reimb. Rate: 100.00%	9/21/2016 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2016 Survey.							Total:	
4078    HBP            CON Local Match	-1,152,000							1,152,000	
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4078    HBP            CON Local Match									
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4078    HBP            CON Local Match	1,152,000							-1,092,000	60,000
Fed. Reimb. Rate: 100.00%	9/28/2015 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested by agency							Total:	60,000
4078    HBP            CON Local Match	-1,092,000							1,092,000	
Fed. Reimb. Rate: 100.00%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4078    HBP            CON Local Match	1,092,000							-1,092,000	
Fed. Reimb. Rate: 100.00%	9/18/2014 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2014 Survey.							Total:	
4078    HBP            CON Local Match								1,092,000	1,092,000
Fed. Reimb. Rate: 100.00%	3/18/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 3/18/2013 Linda Newton: New eligible project.							Total:	1,092,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Orange County

BRIDGE NO. 55C0174, SILVERADO CNYN RD. OVER SILVERADO CANYON CREEK, 1.6 MI E/O SANTIAGO ROAD. Replace existing two lane bridge with two lane bridge. 3/14/2013: Toll Credits programmed for PE & CON. FPN BRLO-5955 (095), Adv. Proj. ID 1215000151

Fed Proj: BRLO-5955(095)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	366,609	301,391							668,000
R/W									
CON				1,622,600					1,622,600
<b>Total</b>	<b>366,609</b>	<b>301,391</b>		<b>1,622,600</b>					<b>2,290,600</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	366,609	301,391		1,622,600					2,290,600
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>366,609</b>	<b>301,391</b>		<b>1,622,600</b>					<b>2,290,600</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	366,609	301,391							668,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>366,609</b>	<b>301,391</b>							<b>668,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4077	HBP	PE		301,391	-301,391						
		Local Match									
Fed. Reimb. Rate: 100.00% 8/24/2022 Jonathan Lawhead: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 22/23. As requested in August 2022 Status.											
4077	HBP	PE		-136,891	136,891						
		Local Match									
Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin: Move \$136,891 of PE from Prior to FFY 23/24. This is to correct previous error and match authorizations to date.											
4077	HBP	PE		-164,500	164,500						
		Local Match									
Fed. Reimb. Rate: 100.00% 10/21/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.											

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4077    HBP      PE Local Match									
Fed. Reimb. Rate: 100.00%	5/7/2021 Linda Newton: Move PE funding for final design from FFY 20/21 to 21/22. \$82,000 PE is to clear NEPA. As requested in LAPG 6-D dated 4/7/2021. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4077    HBP      PE Local Match									
Fed. Reimb. Rate: 100.00%	9/24/2020 Mirna Beshay Tadrous: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested in September 2020 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4077    HBP      PE Local Match									
Fed. Reimb. Rate: 100.00%	3/24/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4077    HBP      PE Local Match									
Fed. Reimb. Rate: 100.00%	2/24/2020 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested by agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4077    HBP      PE Local Match									
Fed. Reimb. Rate: 100.00%	10/28/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4077    HBP      PE Local Match									
Fed. Reimb. Rate: 100.00%	9/18/2019 Anh Nghiem: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4077    HBP      PE Local Match									
Fed. Reimb. Rate: 100.00%	3/14/2019 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4077    HBP      PE Local Match		246,500							246,500
Fed. Reimb. Rate: 100.00%	9/18/2018 Anh Nghiem: Not ready to ad within 6 months. Agency is requesting an additional \$246,500 PE funds , as requested in September 2018 Survey.							Total:	246,500

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4077 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	8/11/2016 Eileen Crawford: The last Off System funded project for 15/16. Remaining funds programed in 16/17. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
4077 HBP PE Local Match	165,000								165,000
Fed. Reimb. Rate: 100.00%	9/28/2015 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested by agency in 2015 HBP Survey.								Total: _____
4077 HBP PE Local Match	256,500								256,500
Fed. Reimb. Rate: 100.00%	3/14/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 3/14/2013 Linda Newton: New eligible project.								Total: _____

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$				1,622,600					1,622,600
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>				1,622,600					1,622,600

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4077	HBP	CON				1,622,600				-1,622,600	
	Local Match										
Fed. Reimb. Rate: 100.00%	9/13/2023 Mirna Beshay Tadrous: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 24/25. As requested in 2023 HBP Annual Status.										
4077	HBP	CON					-1,622,600			1,622,600	
	Local Match										
Fed. Reimb. Rate: 100.00%	10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										
4077	HBP	CON				-1,622,600	1,622,600				
	Local Match										
Fed. Reimb. Rate: 100.00%	10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										
4077	HBP	CON			-1,622,600	1,622,600					
	Local Match										
Fed. Reimb. Rate: 100.00%	10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4077 HBP CON Local Match			1,622,600					-1,622,600	
Fed. Reimb. Rate: 100.00%	8/24/2022 Jonathan Lawhead: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in August 2022 Status.							Total:	
4077 HBP CON Local Match					-1,622,600			1,622,600	
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4077 HBP CON Local Match				-1,622,600	1,622,600				
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4077 HBP CON Local Match			-1,622,600	1,622,600					
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4077 HBP CON Local Match		-1,622,600	1,622,600						
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4077 HBP CON Local Match		1,622,600						-1,622,600	
Fed. Reimb. Rate: 100.00%	10/5/2021 Jonathan Lawhead: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.							Total:	
4077 HBP CON Local Match								186,200	186,200
Fed. Reimb. Rate: 100.00%	5/7/2021 Linda Newton: Increase CON funding to match LAPG 6-D dated 4/7/2021.							Total:	186,200
4077 HBP CON Local Match			-1,436,400					1,436,400	
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4077 HBP CON Local Match		-1,436,400	1,436,400						
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4077 HBP Local Match	CON	-1,436,400	1,436,400						
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4077 HBP Local Match	CON	1,436,400						-1,436,400	
Fed. Reimb. Rate: 100.00%	9/24/2020 Mirna Beshay Tadrous: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.							Total:	_____
4077 HBP Local Match	CON	-1,436,400						1,436,400	
Fed. Reimb. Rate: 100.00%	10/24/2019 Bobby Zezoff: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. NEPA not yet clear.							Total:	_____
4077 HBP Local Match	CON	1,436,400						-1,436,400	
Fed. Reimb. Rate: 100.00%	9/18/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2019 Survey.							Total:	_____
4077 HBP Local Match	CON	-1,436,400						1,436,400	
Fed. Reimb. Rate: 100.00%	3/20/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4077 HBP Local Match	CON	1,436,400						-1,436,400	
Fed. Reimb. Rate: 100.00%	3/12/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested by agency.							Total:	_____
4077 HBP Local Match	CON	-1,436,400						1,436,400	
Fed. Reimb. Rate: 100.00%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4077 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4077 HBP Local Match	CON	1,436,400						-1,436,400	
Fed. Reimb. Rate: 100.00%	9/18/2018 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4077 HBP Local Match	CON	-1,436,400						1,436,400	
Fed. Reimb. Rate: 100.00%	3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4077 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4077 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4077 HBP Local Match	CON	1,436,400						-1,436,400	
Fed. Reimb. Rate: 100.00%	3/6/2018 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested by agency.							Total:	_____
4077 HBP Local Match	CON	-1,436,400						1,436,400	
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4077 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4077 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4077 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/23/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4077 HBP Local Match	CON	1,436,400						-1,436,400	
Fed. Reimb. Rate: 100.00%	10/4/2017 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.							Total:	_____
4077 HBP Local Match	CON	-1,436,400						1,436,400	
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4077 HBP Local Match	CON	1,436,400						-1,436,400	
Fed. Reimb. Rate: 100.00%	9/21/2016 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2016 Survey.							Total:	_____
4077 HBP Local Match	CON	-1,436,400						1,436,400	
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4077 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
4077 HBP Local Match	CON	1,436,400						-1,436,400	
Fed. Reimb. Rate: 100.00%	9/28/2015 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested by agency							Total:	_____
4077 HBP Local Match	CON	-1,436,400						1,436,400	
Fed. Reimb. Rate: 100.00%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4077 HBP Local Match	CON	1,436,400						-1,436,400	
Fed. Reimb. Rate: 100.00%	9/18/2014 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2014 Survey.							Total:	_____
4077 HBP Local Match	CON	-1,436,400						1,436,400	
Fed. Reimb. Rate: 100.00%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4077    HBP            CON Local Match									
Fed. Reimb. Rate: 100.00%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4077    HBP            CON Local Match			1,436,400						-1,436,400
Fed. Reimb. Rate: 100.00%	10/7/2013 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2013 Survey.							Total:	
4077    HBP            CON Local Match									1,436,400      1,436,400
Fed. Reimb. Rate: 100.00%	3/14/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 3/14/2013 Linda Newton: New eligible project.							Total:	1,436,400

# 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Orange County

BRIDGE NO. 55C0175, SILVERADO CANYN RD OVER LADD CANYON, 2.2 MI. E/O SANTIAGO ROAD. Bridge replacement project.  
 Replace 2 lane bridge with 2 lane bridge (no added capacity). 2/14/2013: Toll Credits programmed for PE & CON.

Fed Proj: BRLO-5955(087)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	251,250				264,750				516,000
R/W									
CON							1,260,000		1,260,000
<b>Total</b>	<b>251,250</b>				<b>264,750</b>		<b>1,260,000</b>		<b>1,776,000</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	251,250				264,750		1,260,000		1,776,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>251,250</b>				<b>264,750</b>		<b>1,260,000</b>		<b>1,776,000</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	251,250				264,750				516,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>251,250</b>				<b>264,750</b>				<b>516,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4051	HBP	PE	-160,000				160,750				750
		Local Match									
Fed. Reimb. Rate: 100.00%											
3/18/2024 DLA-Admin: Move funds out of prior to match what is obligated in FADS and approved to date.										Total:	750
4051	HBP	PE		-104,000			104,000				
		Local Match									
Fed. Reimb. Rate: 100.00%											
8/16/2023 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 25/26. Delivery failure of phase in 22/23. Push funding to FFY 25/26, per LAPG Ch. 6.										Total:	
4051	HBP	PE		104,000	-104,000						
		Local Match									
Fed. Reimb. Rate: 100.00%											
8/16/2023 Linda Newton: Fund line failed to deliver. 8/24/2022 Jonathan Lawhead: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 22/23. As requested in August 2022 Status.										Total:	

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4051 HBP PE Local Match	-104,000		104,000						
Fed. Reimb. Rate: 100.00%	10/21/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.							Total:	_____
4051 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	5/7/2021 Linda Newton: Move PE funding for final design from FFY 20/21 to 21/22. \$52,000 PE is to clear NEPA. As requested in LAPG 6-D dated 4/7/2021. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4051 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	9/24/2020 Mirna Beshay Tadrous: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested in September 2020 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4051 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	3/24/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4051 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	2/24/2020 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested by agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4051 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	10/24/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4051 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	9/18/2019 Anh Nghiem: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. As requested in September 2019 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
4051 HBP PE Local Match	156,000								156,000
Fed. Reimb. Rate: 100.00%	10/24/2019 DLA-Admin: Fund line failed to deliver. 9/18/2018 Anh Nghiem: Not ready to ad within 6 months. CON funds be added in FFY 18/19 as requested in September 2018 Survey.							Total:	156,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4051 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	10/17/2018 DLA-Admin: Fund line failed to deliver. 3/6/2018 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 17/18. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
4051 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	3/18/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
4051 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	10/17/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. Funds not obligated, moved to next fiscal year. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
4051 HBP PE Local Match		160,000							160,000
Fed. Reimb. Rate: 100.00%	9/28/2015 Ben Moghadasi: The Agency has to spend additional \$ because of Environmental additional requests This information is made available to the public. Check the priority flags if this is wrong: Not ready to ad within 6 months							Total:	160,000
4051 HBP PE Local Match		199,250							199,250
Fed. Reimb. Rate: 100.00%	2/14/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 2/13/2013 Linda Newton: New eligible project.							Total:	199,250

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							1,260,000		1,260,000
Local Match									
LSSRP Bond									
Local AC									
Total							1,260,000		1,260,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4051	HBP	CON						-1,260,000	1,260,000		
	Local Match										
Fed. Reimb. Rate: 100.00%	10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____		

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4051 HBP CON Local Match					-1,260,000	1,260,000			
Fed. Reimb. Rate: 100.00%	10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4051 HBP CON Local Match				-1,260,000	1,260,000				
Fed. Reimb. Rate: 100.00%	10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4051 HBP CON Local Match				1,260,000				-1,260,000	
Fed. Reimb. Rate: 100.00%	9/13/2023 Mirna Beshay Tadrous: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in 2023 HBP Annual Status.							Total:	
4051 HBP CON Local Match					-1,260,000			1,260,000	
Fed. Reimb. Rate: 100.00%	10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4051 HBP CON Local Match				-1,260,000	1,260,000				
Fed. Reimb. Rate: 100.00%	10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4051 HBP CON Local Match			-1,260,000	1,260,000					
Fed. Reimb. Rate: 100.00%	10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4051 HBP CON Local Match			1,260,000					-1,260,000	
Fed. Reimb. Rate: 100.00%	8/24/2022 Jonathan Lawhead: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in August 2022 Status.							Total:	
4051 HBP CON Local Match					-1,260,000			1,260,000	
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4051 HBP CON Local Match				-1,260,000	1,260,000				
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4051 HBP CON Local Match			-1,260,000	1,260,000					
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4051 HBP CON Local Match		-1,260,000	1,260,000						
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4051 HBP CON Local Match		1,260,000						-1,260,000	
Fed. Reimb. Rate: 100.00%	10/6/2021 Jonathan Lawhead: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.							Total:	_____
4051 HBP CON Local Match								144,200	144,200
Fed. Reimb. Rate: 100.00%	5/7/2021 Linda Newton: Add CON funding to Beyond to match LAPG 6-D dated 4/7/2021.							Total:	_____
4051 HBP CON Local Match			-1,115,800					1,115,800	
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4051 HBP CON Local Match		-1,115,800	1,115,800						
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4051 HBP CON Local Match		-1,115,800	1,115,800						
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4051 HBP CON Local Match		1,115,800						-1,115,800	
Fed. Reimb. Rate: 100.00%	9/24/2020 Mirna Beshay Tadrous: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.							Total:	_____
4051 HBP CON Local Match			-1,115,800					1,115,800	
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4051 HBP Local Match	CON	-1,115,800	1,115,800						
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4051 HBP Local Match	CON	-1,115,800	1,115,800						
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4051 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/24/2019 Bobby Zezoff: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4051 HBP Local Match	CON	1,115,800						-1,115,800	
Fed. Reimb. Rate: 100.00%	9/18/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.							Total:	_____
4051 HBP Local Match	CON	-1,115,800						1,115,800	
Fed. Reimb. Rate: 100.00%	3/20/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4051 HBP Local Match	CON	1,115,800						-1,115,800	
Fed. Reimb. Rate: 100.00%	3/12/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested by agency.							Total:	_____
4051 HBP Local Match	CON	-1,115,800						1,115,800	
Fed. Reimb. Rate: 100.00%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4051 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4051 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4051 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
4051 HBP CON Local Match			1,115,800						-1,115,800
Fed. Reimb. Rate: 100.00%	9/18/2018 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2018 Survey.							Total:	_____
4051 HBP CON Local Match			-1,115,800						1,115,800
Fed. Reimb. Rate: 100.00%	3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4051 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4051 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4051 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
4051 HBP CON Local Match			1,115,800						-1,115,800
Fed. Reimb. Rate: 100.00%	3/6/2018 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested by agency.							Total:	_____
4051 HBP CON Local Match			-1,115,800						1,115,800
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4051 HBP CON Local Match Fed. Reimb. Rate: 100.00%									Total: _____
10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.									
4051 HBP CON Local Match Fed. Reimb. Rate: 100.00%									Total: _____
10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.									
4051 HBP CON Local Match Fed. Reimb. Rate: 100.00%									Total: _____
10/23/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
4051 HBP CON Local Match Fed. Reimb. Rate: 100.00%			1,115,800					-1,115,800	Total: _____
10/4/2017 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.									
4051 HBP CON Local Match Fed. Reimb. Rate: 100.00%			-1,115,800					1,115,800	Total: _____
10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									
4051 HBP CON Local Match Fed. Reimb. Rate: 100.00%			1,115,800					-1,115,800	Total: _____
9/21/2016 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2016 Survey.									
4051 HBP CON Local Match Fed. Reimb. Rate: 100.00%			-1,115,800					1,115,800	Total: _____
10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									
4051 HBP CON Local Match Fed. Reimb. Rate: 100.00%									Total: _____
10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
4051 HBP CON Local Match Fed. Reimb. Rate: 100.00%			1,115,800					-1,115,800	Total: _____
9/28/2015 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested by agency									

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4051 HBP Local Match	CON	-1,115,800						1,115,800	
Fed. Reimb. Rate: 100.00%	10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4051 HBP Local Match	CON	1,115,800						-1,115,800	
Fed. Reimb. Rate: 100.00%	9/18/2014 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2014 Survey.							Total:	
4051 HBP Local Match	CON	-1,115,800						1,115,800	
Fed. Reimb. Rate: 100.00%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4051 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4051 HBP Local Match	CON	1,115,800						-1,115,800	
Fed. Reimb. Rate: 100.00%	10/7/2013 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2013 Survey.							Total:	
4051 HBP Local Match	CON							1,115,800	1,115,800
Fed. Reimb. Rate: 100.00%	2/14/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 2/14/2013 Linda Newton: New eligible project.							Total:	1,115,800

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Orange County

BRIDGE NO. 55C0177, SILVERADO CANYN RD OVER SILVERADO CANYON CREEK, 4.4 MI. E/O SANTIAGO ROAD. Replace existing two lane bridge with two lane bridge. 7/6/2016: Toll credits used for PE. Toll credits used for CON.

Fed Proj: BRLO-5955(096)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	386,000		60,000						446,000
R/W									
CON				1,237,600					1,237,600
<b>Total</b>	<b>386,000</b>		<b>60,000</b>	<b>1,237,600</b>					<b>1,683,600</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	386,000		60,000	1,237,600					1,683,600
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>386,000</b>		<b>60,000</b>	<b>1,237,600</b>					<b>1,683,600</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	386,000		60,000						446,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>386,000</b>		<b>60,000</b>						<b>446,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
4092	HBP	PE	-60,000		60,000							
		Local Match										
Fed. Reimb. Rate: 100.00%										10/21/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.		Total: _____
4092	HBP	PE										
		Local Match										
Fed. Reimb. Rate: 100.00%										3/24/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.		Total: _____
4092	HBP	PE										
		Local Match										
Fed. Reimb. Rate: 100.00%										2/24/2020 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested by agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.		Total: _____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4092    HBP      PE Local Match									
Fed. Reimb. Rate: 100.00%	10/28/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4092    HBP      PE Local Match									
Fed. Reimb. Rate: 100.00%	9/18/2019 Anh Nghiem: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4092    HBP      PE Local Match									
Fed. Reimb. Rate: 100.00%	3/14/2019 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4092    HBP      PE Local Match		60,000							60,000
Fed. Reimb. Rate: 100.00%	12/5/2019 Linda Newton: Fund line failed to deliver. 9/18/2018 Anh Nghiem: Not ready to advertise in 6 months. Agency is requested in September 2018 Survey.							Total:	60,000
4092    HBP      PE Local Match									
Fed. Reimb. Rate: 100.00%	12/5/2019 Linda Newton: Fund line has not failed to deliver. 10/17/2018 DLA-Admin: Fund line failed to deliver. 3/6/2018 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 17/18. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
4092    HBP      PE Local Match									
Fed. Reimb. Rate: 100.00%	3/18/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
4092    HBP      PE Local Match									
Fed. Reimb. Rate: 100.00%	8/16/2016 Linda Newton: This is an off system project that did not have HBP toll credits applied to it. This corrects the funding to add toll credits. Authorization in 15/16 for funding in FTIP. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
4092    HBP      PE Local Match		165,000							165,000
Fed. Reimb. Rate: 100.00%	7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/28/2015 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested by agency							Total:	165,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4092 HBP PE Local Match	221,000								221,000
Fed. Reimb. Rate: 100.00% 7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 4/22/2013 Linda Newton: New eligible project.									Total: <u>221,000</u>

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$				1,237,600					1,237,600
Local Match									
LSSRP Bond									
Local AC									
Total				1,237,600					1,237,600

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4092	HBP	CON				1,237,600				-1,237,600	
Local Match											
Fed. Reimb. Rate: 100.00% 9/13/2023 Mirna Beshay Tadrous: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 24/25. As requested in 2023 HBP Annual Status.										Total: <u>                    </u>	
4092	HBP	CON					-1,237,600			1,237,600	
Local Match											
Fed. Reimb. Rate: 100.00% 3/21/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total: <u>                    </u>	
4092	HBP	CON				-1,237,600	1,237,600				
Local Match											
Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total: <u>                    </u>	
4092	HBP	CON			-1,237,600	1,237,600					
Local Match											
Fed. Reimb. Rate: 100.00% 10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total: <u>                    </u>	
4092	HBP	CON			1,237,600					-1,237,600	
Local Match											
Fed. Reimb. Rate: 100.00% 8/24/2022 Jonathan Lawhead: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in August 2022 Status.										Total: <u>                    </u>	
4092	HBP	CON					-1,237,600			1,237,600	
Local Match											
Fed. Reimb. Rate: 100.00% 10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total: <u>                    </u>	



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4092 HBP CON Local Match				-1,237,600	1,237,600				
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4092 HBP CON Local Match			-1,237,600	1,237,600					
Fed. Reimb. Rate: 100.00%	10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4092 HBP CON Local Match			1,237,600					-1,237,600	
Fed. Reimb. Rate: 100.00%	10/5/2021 Jonathan Lawhead: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.							Total:	
4092 HBP CON Local Match			-1,237,600					1,237,600	
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4092 HBP CON Local Match		-1,237,600	1,237,600						
Fed. Reimb. Rate: 100.00%	11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4092 HBP CON Local Match		1,237,600						-1,237,600	
Fed. Reimb. Rate: 100.00%	9/24/2020 Mirna Beshay Tadrous: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2020 Survey.							Total:	
4092 HBP CON Local Match			-1,237,600					1,237,600	
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4092 HBP CON Local Match		-1,237,600	1,237,600						
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4092 HBP CON Local Match		-1,237,600	1,237,600						
Fed. Reimb. Rate: 100.00%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4092 HBP Local Match	CON	1,237,600						-1,237,600	
Fed. Reimb. Rate: 100.00%	9/18/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2019 Survey.							Total:	_____
4092 HBP Local Match	CON	-1,237,600						1,237,600	
Fed. Reimb. Rate: 100.00%	3/20/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4092 HBP Local Match	CON	1,237,600						-1,237,600	
Fed. Reimb. Rate: 100.00%	3/12/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested by agency.							Total:	_____
4092 HBP Local Match	CON	-1,237,600						1,237,600	
Fed. Reimb. Rate: 100.00%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4092 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4092 HBP Local Match	CON	1,237,600						-1,237,600	
Fed. Reimb. Rate: 100.00%	9/18/2018 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.							Total:	_____
4092 HBP Local Match	CON	-1,237,600						1,237,600	
Fed. Reimb. Rate: 100.00%	3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4092 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4092 HBP Local Match	CON								
Fed. Reimb. Rate: 100.00%	3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4092 HBP CON Local Match	1,237,600							-1,237,600	
Fed. Reimb. Rate: 100.00%	3/6/2018 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested by agency.							Total:	_____
4092 HBP CON Local Match	-1,237,600							1,237,600	
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4092 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4092 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4092 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	10/23/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
4092 HBP CON Local Match	1,237,600							-1,237,600	
Fed. Reimb. Rate: 100.00%	10/4/2017 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.							Total:	_____
4092 HBP CON Local Match	-1,237,600							1,237,600	
Fed. Reimb. Rate: 100.00%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4092 HBP CON Local Match	1,237,600							-1,237,600	
Fed. Reimb. Rate: 100.00%	9/21/2016 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2016 Survey.							Total:	_____
4092 HBP CON Local Match	-1,237,600							1,237,600	
Fed. Reimb. Rate: 100.00%	7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4092 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
4092 HBP CON Local Match			1,237,600						-1,237,600
Fed. Reimb. Rate: 100.00%	7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/28/2015 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested by agency							Total:	_____
4092 HBP CON Local Match			-1,237,600						1,237,600
Fed. Reimb. Rate: 100.00%	7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4092 HBP CON Local Match			1,237,600						-1,237,600
Fed. Reimb. Rate: 100.00%	7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/18/2014 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2014 Survey.							Total:	_____
4092 HBP CON Local Match			-1,237,600						1,237,600
Fed. Reimb. Rate: 100.00%	7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
4092 HBP CON Local Match									
Fed. Reimb. Rate: 100.00%	7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
4092 HBP CON Local Match			1,237,600						-1,237,600
Fed. Reimb. Rate: 100.00%	7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/7/2013 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2013 Survey.							Total:	_____
4092 HBP CON Local Match								1,237,600	1,237,600
Fed. Reimb. Rate: 100.00%	7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 4/22/2013 Linda Newton: New eligible project.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Placentia BRIDGE NO. 55C0192, GOLDEN AVENUE OVER CARBON CANYON CHANNEL, 0.2 MI W/O ROSE DRIVE. Bridge Replacement. Replace existing 2 lane bridge with 2 lane bridge. Other Federal Funds must be shown in FTIP.

Fed Proj: BRLS-5269(025)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	590,000								590,000
R/W									
CON								2,990,000	2,990,000
<b>Total</b>	<b>590,000</b>							<b>2,990,000</b>	<b>3,580,000</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	522,327							2,647,047	3,169,374
Local Match	67,673							342,953	410,626
LSSRP Bond									
Local AC									
<b>Total</b>	<b>590,000</b>							<b>2,990,000</b>	<b>3,580,000</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	522,327								522,327
Local Match	67,673								67,673
LSSRP Bond									
Local AC									
<b>Total</b>	<b>590,000</b>								<b>590,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4172	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%											
10/5/2017 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 17/18. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	
4172	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%											
3/18/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	
4172	HBP	PE	131,688								131,688
	Local Match		17,062								17,062
Fed. Reimb. Rate: 88.53%											
1/13/2017 Linda Newton: Revise PE funding to match Ex. 6D dated 10-26-2016.										Total:	148,750

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4172 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	9/28/2015 Ben Moghadasi: Ready to Advertise. PE funds moved from FFY 14/15 to 15/16. As requested by agency 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4172 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	10/6/2014 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4172 HBP PE Local Match			-70,603						-70,603
			-9,147						-9,147
Fed. Reimb. Rate: 88.53%	4/17/2014 Linda Newton: Revised PE based upon match revised Ex. 6A.							Total:	-79,750
4172 HBP PE Local Match			461,241						461,241
			59,759						59,759
Fed. Reimb. Rate: 88.53%	11/4/2013 Linda Newton: New eligible project.							Total:	521,000

R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$									
Local Match									
LSSRP Bond									
Local AC									
Total									

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4172	HBP	R/W	-154,928								-154,928
	Local Match		-20,073								-20,073
Fed. Reimb. Rate: 88.53%	10/5/2017 Ben Moghadasi: The Agency found that they do not need R/W funding anymore.							Total:		-175,000	
4172	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%	10/9/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:			

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4172 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
4172 HBP R/W Local Match			154,928						154,928
			20,073						20,073
Fed. Reimb. Rate: 88.53%	11/4/2013 Linda Newton: New eligible project.							Total:	175,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								2,647,047	2,647,047
Local Match								342,953	342,953
LSSRP Bond									
Local AC									
Total								2,990,000	2,990,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4172	HBP	CON					-2,647,047			2,647,047	
	Local Match						-342,953			342,953	
Fed. Reimb. Rate: 88.53%	3/22/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	_____		
4172	HBP	CON				-2,647,047	2,647,047				
	Local Match					-342,953	342,953				
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____		
4172	HBP	CON			-2,647,047	2,647,047					
	Local Match				-342,953	342,953					
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____		
4172	HBP	CON		-2,647,047	2,647,047						
	Local Match			-342,953	342,953						
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____		
4172	HBP	CON		-2,647,047	2,647,047						
	Local Match			-342,953	342,953						
Fed. Reimb. Rate: 88.53%	10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____		

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4172 HBP CON	2,647,047							-2,647,047	
Local Match	342,953							-342,953	
Fed. Reimb. Rate: 88.53%	10/5/2021 Jonathan Lawhead: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2021 Status.							Total:	
4172 HBP CON			-2,647,047					2,647,047	
Local Match			-342,953					342,953	
Fed. Reimb. Rate: 88.53%	11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4172 HBP CON		-2,647,047	2,647,047						
Local Match		-342,953	342,953						
Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4172 HBP CON	-2,647,047	2,647,047							266,697
Local Match	-342,953	342,953							34,553
Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4172 HBP CON	266,697								266,697
Local Match	34,553								34,553
Fed. Reimb. Rate: 88.53%	9/24/2020 Mirna Beshay Tadrous: Agency is requesting for additional \$301,250 funds for CON							Total:	301,250
4172 HBP CON	2,380,350							-2,380,350	
Local Match	308,400							-308,400	
Fed. Reimb. Rate: 88.53%	9/24/2020 Mirna Beshay Tadrous: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.							Total:	
4172 HBP CON			-2,380,350					2,380,350	
Local Match			-308,400					308,400	
Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4172 HBP CON		-2,380,350	2,380,350						
Local Match		-308,400	308,400						
Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4172 HBP CON	-2,380,350	2,380,350							
Local Match	-308,400	308,400							
Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4172 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.									
4172 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		2,380,350						-2,380,350
			308,400						-308,400
9/4/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.									
4172 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		-2,380,350						2,380,350
			-308,400						308,400
3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									
4172 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.									
4172 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		2,380,350						-2,380,350
			308,400						-308,400
3/12/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested by agency.									
4172 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		-2,380,350						2,380,350
			-308,400						308,400
10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									
4172 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.									
4172 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.									
4172 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		2,380,350						-2,380,350
			308,400						-308,400
9/18/2018 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.									

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4172 HBP CON		-2,380,350						2,380,350	
Local Match		-308,400						308,400	
Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4172 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4172 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4172 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4172 HBP CON		2,187,576							2,187,576
Local Match		283,424							283,424
Fed. Reimb. Rate: 88.53%	10/5/2017 Ben Moghadasi The Agency has requested additional funding.							Total:	2,471,000
4172 HBP CON		192,774						-2,187,576	-1,994,802
Local Match		24,976						-283,424	-258,448
Fed. Reimb. Rate: 88.53%	10/5/2017 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.							Total:	-2,253,250
4172 HBP CON								-443,181	-443,181
Local Match								-57,419	-57,419
Fed. Reimb. Rate: 88.53%	4/17/2014 Linda Newton: Revised construction based to match revised Ex. 6A.							Total:	-500,600
4172 HBP CON								2,630,757	2,630,757
Local Match								340,843	340,843
Fed. Reimb. Rate: 88.53%	11/4/2013 Linda Newton: New eligible project.							Total:	2,971,600

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Rancho Santa Margarita

BRIDGE NO. PM00035, Bridge Preventive Maintenance Program. Various locations in the City of Rancho Santa Margarita. See Caltrans Local Assistance HBP website for backup list of bridges.

Fed Proj: BPMPL-5478(013)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	824,000		304,250						1,128,250
R/W									
CON	3,805,498							1,518,752	5,324,250
<b>Total</b>	<b>4,629,498</b>		<b>304,250</b>					<b>1,518,752</b>	<b>6,452,500</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	4,098,495		269,353					1,344,551	5,712,398
Local Match	531,003		34,897					174,201	740,102
LSSRP Bond									
Local AC									
<b>Total</b>	<b>4,629,498</b>		<b>304,250</b>					<b>1,518,752</b>	<b>6,452,500</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	729,487		269,353						998,840
Local Match	94,513		34,897						129,410
LSSRP Bond									
Local AC									
<b>Total</b>	<b>824,000</b>		<b>304,250</b>						<b>1,128,250</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3439	HBP	PE			269,353	-269,353					
	Local Match				34,897	-34,897					
Fed. Reimb. Rate: 88.53% 9/21/2023 Mirna Beshay Tadrous: PE funds moved from FFY 24/25 to 23/24. As requested by agency.										Total: _____	
3439	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 3/10/2022 Linda Newton: Construction Authorized. PE funds moved from FFY 20/21 to 21/22. Funds not obligated, moved to next fiscal year. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total: _____	
3439	HBP	PE			-269,353	269,353					
	Local Match				-34,897	34,897					
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Construction Authorized. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total: _____	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3439 HBP PE Local Match	-269,353		269,353						
Fed. Reimb. Rate: 88.53%	10/7/2021 DLA-Admin: Move \$304,250 of PE for final design funds from FFY 21/22 to FFY 23/24, \$96,000 is to clear NEPA.							Total:	_____
3439 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	4/20/2021 Mirna Beshay Tadrous: Construction Authorized. PE funds moved from FFY Prior to 21/22. Funds not previously authorized under PE. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3439 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	9/2/2020 Mirna Beshay Tadrous: Construction Authorized. PE funds moved from FFY 21/22 to 20/21. As requested by agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3439 HBP PE Local Match	93,842								93,842
Fed. Reimb. Rate: 88.53%	12,158								12,158
Fed. Reimb. Rate: 88.53%	8/7/2019 Linda Newton: Revised funding to match revised list dated 08/06/2019.							Total:	106,000
3439 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	10/23/2016 DLA-Admin: FFY 15/16 funds never obligated. Move remaining PE funding to 17/18. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3439 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	10/6/2014 Ben Moghadasi: Ready to Advertise. Funds obligated in FFY 13/14. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3439 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	9/17/2014 Ben Moghadasi: Ready to Advertise. PE funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3439 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	9/17/2014 Ben Moghadasi: Ready to Advertise. PE funds moved from FFY 14/15 to 13/14. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3439 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	9/17/2014 Ben Moghadasi: Ready to Advertise. PE funds moved from FFY 13/14 to 14/15. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3439 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	10/8/2013 Ben Moghadasi: 2013 HBP survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3439 HBP PE Local Match			727,938						727,938
			94,312						94,312
Fed. Reimb. Rate: 88.53%	2/7/2013 Linda Newton: Revised funding to match revised BPMP list revised February 2013.							Total:	822,250
3439 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	12/18/2012 Linda Newton: Funding revised to match FMIS. Funds previously authorized must remain in correct fiscal year. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
3439 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	10/4/2012 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 10/11 to 12/13. As requested in September 2012 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
3439 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	10/12/2009 Marnaz Mirfatahi: PE funds moved from FFY 9/10 to 10/11. As requested in October 2009 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	_____
3439 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	8/19/2009 Marnaz Mirfatahi: FUNDS WERE NOT PROGRAMMED IN FTIP, WILL TRY AGAIN NEXT YEAR 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	_____
3439 HBP PE Local Match			177,060						177,060
			22,940						22,940
Fed. Reimb. Rate: 88.53%	11/14/2008 Eric Bost: Accepted new project into program.							Total:	200,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	3,369,007							1,344,551	4,713,559
Local Match	436,491							174,201	610,691
LSSRP Bond									
Local AC									
Total	3,805,498							1,518,752	5,324,250

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3439	HBP	CON			-859					859	
	Local Match				-111					111	
Fed. Reimb. Rate: 88.53% 11/5/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3439	HBP	CON		-859	859						
	Local Match			-111	111						
Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3439	HBP	CON	-859	859							
	Local Match		-111	111							
Fed. Reimb. Rate: 88.53% 11/4/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3439	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53% 5/12/2020 Eileen Crawford: Funds moved from 21/22 to 19/20 per RFA 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	
3439	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	
3439	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53% 3/29/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	
3439	HBP	CON	442,207								442,207
	Local Match		57,293								57,293
Fed. Reimb. Rate: 88.53% 3/13/2020 Bobby Zezoff: Con increase for bridge 55C0520L.										Total:	499,500

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3439 HBP CON	574,053							982,304	1,556,357
Local Match	74,375							127,268	201,643
Fed. Reimb. Rate: 88.53%	8/7/2019 Linda Newton: Revised funding to match revised list dated 08/06/2019.							Total:	1,758,000
3439 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	11/1/2018 Linda Newton: Ready to Advertise. CON funds moved from FFY 19/20 to 18/19. Project ready to advertise. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3439 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3439 HBP CON	35,005							-35,005	
Local Match	4,535							-4,535	
Fed. Reimb. Rate: 88.53%	9/10/2018 Linda Newton: Modify funding to match E-76.							Total:	
3439 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	4/24/2018 Ben Moghadasi: Ready to Advertise. CON funds moved from FFY 18/19 to 17/18. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3439 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	3/29/2018 DLA-Admin: Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3439 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	3/7/2018 Ben Moghadasi: Ready to Advertise. CON funds moved from FFY 18/19 to 17/18. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3439 HBP CON	-2,318,601								-2,318,601
Local Match	-300,399								-300,399
Fed. Reimb. Rate: 88.53%	3/2/2018 Eileen Crawford: Fundline adjusted to correct duplicate entry of CON from 6/26/2017.							Total:	-2,619,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3439 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/24/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
3439 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
6/26/2017 Ben Moghadasi: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 17/18. Project Nearly ready to advertise. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
3439 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		2,318,601						2,318,601
			300,399						300,399
6/26/2017 Ben Moghadasi: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 18/19. Project Nearly ready to advertise.									
3439 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
3439 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
3439 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
9/17/2014 Ben Moghadasi: Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
3439 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
9/17/2014 Ben Moghadasi: Ready to Advertise. CON funds moved from FFY 16/17 to 17/18. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
3439 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		-396,393						396,393
			-51,357						51,357
9/17/2014 Ben Moghadasi: Ready to Advertise. CON funds moved from FFY 17/18 to Beyond. As requested in September 2014 Survey.									
									Total: _____



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3439 HBP CON	2,714,994							-2,714,994	
Local Match	351,756							-351,756	
Fed. Reimb. Rate: 88.53%	10/8/2013 Ben Moghadasi: 2013 HBP survey.							Total:	
3439 HBP CON								1,786,314	1,786,314
Local Match								231,436	231,436
Fed. Reimb. Rate: 88.53%	2/7/2013 Linda Newton: Revised funding to match revised BPMP list revised February 2013.							Total:	2,017,750
3439 HBP CON								928,680	928,680
Local Match								120,320	120,320
Fed. Reimb. Rate: 88.53%	11/14/2008 Eric Bost: Accepted new project into program. Project is not ready to ad: Con funds in beyond.							Total:	1,049,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Santa Ana

BRIDGE NO. PM00187, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Santa Ana. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj:

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE				307,000					307,000
R/W									
CON								1,716,000	1,716,000
<b>Total</b>				<b>307,000</b>				<b>1,716,000</b>	<b>2,023,000</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$				245,600				1,372,800	1,618,400
Local Match				61,400				343,200	404,600
LSSRP Bond									
Local AC									
<b>Total</b>				<b>307,000</b>				<b>1,716,000</b>	<b>2,023,000</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$				245,600					245,600
Local Match				61,400					61,400
LSSRP Bond									
Local AC									
<b>Total</b>				<b>307,000</b>					<b>307,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4613	HBP	PE				245,600					245,600
	Local Match					61,400					61,400
Fed. Reimb. Rate: 80.00%      9/26/2022 DLA-Admin: New eligible project. PE funds programmed in FFY 24/25.										<b>Total:</b>	<b>307,000</b>

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								1,372,800	1,372,800
Local Match								343,200	343,200
LSSRP Bond									
Local AC									
Total								1,716,000	1,716,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4613	HBP	CON								1,372,800	1,372,800
	Local Match									343,200	343,200
Fed. Reimb. Rate: 80.00%      9/26/2022 DLA-Admin: New eligible project. CON funds programmed in FFY Beyond.										Total:	1,716,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12      County: Orange

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

**MPO Summary:** Orange County Transportation Authority

Number of Projects: 13

**Total Costs:**

	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	7,998,143	3,581,391	753,653	4,380,956	1,809,412		4,074,000	11,296,698	33,894,253
Local Match	659,254		34,897	226,610	191,058			860,354	1,972,173
LSSRP Bond									
Local AC									
<b>Total for all Phases</b>	<b>8,657,397</b>	<b>3,581,391</b>	<b>788,550</b>	<b>4,607,566</b>	<b>2,000,470</b>		<b>4,074,000</b>	<b>12,157,052</b>	<b>35,866,426</b>