

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

10/13/2025, 9:42 AM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
 - 2) Summary, project level, grouped backup lists are available on the local assistance web site:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
 - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
 - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:

<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Anaheim

BRIDGE NO. PM00121, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Anaheim. See Caltrans Local Assistance HBP web site for backup list of bridges.

Fed Proj: BPMPL-5055(175)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	278,140		210,000						488,140
R/W									
CON				6,337,583					6,337,583
Total	278,140		210,000	6,337,583					6,825,723
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	246,237		185,913	5,610,662					6,042,813
Local Match	31,903		24,087	726,921					782,910
LSSRP Bond									
Local AC									
Total	278,140		210,000	6,337,583					6,825,723
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	246,237		185,913						432,150
Local Match	31,903		24,087						55,990
LSSRP Bond									
Local AC									
Total	278,140		210,000						488,140

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4265	HBP	PE			185,913						185,913
	Local Match				24,087						24,087
Fed. Reimb. Rate: 88.53% 8/12/2025 Humayra Saba: PE funds revised to reflect BPMP list dated 7/15/2025.										Total:	210,000
4265	HBP	PE	63,866								63,866
	Local Match		8,274								8,274
Fed. Reimb. Rate: 88.53% 1/23/2018 Linda Newton: Added PE funding to match revised BPMP Plan List.										Total:	72,140
4265	HBP	PE	130,803								130,803
	Local Match		16,947								16,947
Fed. Reimb. Rate: 88.53% 10/22/2015 DLA-Admin: Funding updated to match revised BPMP Plan list.										Total:	147,750

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4265	HBP	PE	51,569								51,569
	Local Match		6,681								6,681
Fed. Reimb. Rate: 88.53%			1/28/2015 Linda Newton: New eligible BPMP project list.							Total:	58,250

CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$				5,610,662					5,610,662
Local Match				726,921					726,921
LSSRP Bond									
Local AC									
Total				6,337,583					6,337,583

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4265	HBP	CON				4,335,506					4,335,506
	Local Match					561,711					561,711
Fed. Reimb. Rate: 88.53%			8/12/2025 Humayra Saba: CON funds revised to reflect BPMP list dated 7/15/2025.							Total:	4,897,217
4265	HBP	CON		-1,275,156		1,275,156					
	Local Match			-165,210		165,210					
Fed. Reimb. Rate: 88.53%			2/7/2025 Andy Chou: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 26/27. As requested by local agency.							Total:	
4265	HBP	CON	-1,275,156	1,275,156							
	Local Match		-165,210	165,210							
Fed. Reimb. Rate: 88.53%			1/31/2024 Mirna Beshay Tadrour: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. As requested by local agency.							Total:	
4265	HBP	CON		1,275,156						-1,275,156	
	Local Match			165,210						-165,210	
Fed. Reimb. Rate: 88.53%			10/16/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested by agency.							Total:	
4265	HBP	CON								257,945	257,945
	Local Match									33,419	33,419
Fed. Reimb. Rate: 88.53%			10/6/2021 DLA-Admin: Increase in CON funds as requested per BPMP list dated 9/30/2021							Total:	291,364
4265	HBP	CON	-1,017,211							1,017,211	
	Local Match		-131,791							131,791	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4265	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
4265	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/30/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
4265	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/29/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4265	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4265	HBP	CON	469,937								469,937
	Local Match		60,885								60,885
Fed. Reimb. Rate: 88.53%		1/23/2018 Linda Newton: Added CON funding to match revised BPMP Plan List.								Total:	530,822
4265	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/18/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4265	HBP	CON	392,569								392,569
	Local Match		50,861								50,861
Fed. Reimb. Rate: 88.53%		10/22/2015 DLA-Admin: Funding updated to match revised BPMP Plan list.								Total:	443,430
4265	HBP	CON	154,706								154,706
	Local Match		20,044								20,044
Fed. Reimb. Rate: 88.53%		2/25/2015 Linda Newton: New eligible BPMP project. list.								Total:	174,750

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Huntington Beach

BRIDGE NO. 55C0258, GILBERT DR OVER SHELTER CHANNEL, 0.4 MI E/O ADMIRALTY DR. Preventative Maintenance project to replace bearing, repair steel girders, paint structural steel, polyester overlay. 4/5/2010: Toll Credits programmed for PE & Con. 10/8/2021: Toll credits for PE and CON deleted. 7/21/2022: Toll Credits programmed for PE & CON.

Fed Proj: BPMPL-5181(192)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	424,300								424,300
R/W									
CON						2,377,300			2,377,300
Total	424,300					2,377,300			2,801,600
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	424,300					2,377,300			2,801,600
Local Match									
LSSRP Bond									
Local AC									
Total	424,300					2,377,300			2,801,600
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	424,300								424,300
Local Match									
LSSRP Bond									
Local AC									
Total	424,300								424,300

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

3529 HBP PE
Local Match

Fed. Reimb. Rate: 100.00%

9/22/2023 Andy Chou: Fund line has not failed to deliver.

9/22/2023 Andy Chou: Fund line failed to deliver.

7/21/2022 Andy Chou: Reimbursement changed to 100% (Toll Credits).

10/8/2021 DLA-Admin: Federal Reimbursement set to 88.53%.

10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.

Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3529	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			7/21/2022 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/8/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 9/17/2018 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3529	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			7/21/2022 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/8/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 3/6/2018 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
3529	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			7/21/2022 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/8/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 12/5/2019 Linda Newton: Fund line has not failed to deliver. 10/17/2018 DLA-Admin: Fund line failed to deliver. 10/3/2013 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 17/18. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
3529	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			7/21/2022 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/8/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 9/24/2012 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 13/14. As requested in September 2012 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total: _____
3529	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			7/21/2022 Andy Chou: Reimbursement changed to 100% (Toll Credits). 2/8/2011 Jim Kaufman: This line deletes previous line. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total: _____
3529	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			7/21/2022 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/8/2021 DLA-Admin: Federal Reimbursement set to 88.53%. 2/8/2011 Jim Kaufman: This line corrects the reimbursement ratio in the PE line to 100% 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3529	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			7/21/2022 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/5/2010 Marnaz Mirfatahi: Agency survey requests the PE funds to move to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total: _____
3529	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			7/21/2022 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/8/2021 DLA-Admin: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 3/26/2010 Linda Newton: New candidate project. Add PE funds in 11/12								Total: _____

CON Summary:		Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$							2,377,300			2,377,300
Local Match										
LSSRP Bond										
Local AC										
Total							2,377,300			2,377,300

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3529	HBP	CON					-2,377,300	2,377,300			
	Local Match										
Fed. Reimb. Rate: 100.00%			10/10/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to 28/29. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3529	HBP	CON				-2,377,300	2,377,300				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3529	HBP	CON				2,377,300				-2,377,300	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/11/2024 Raymond Aludino: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 26/27. As requested in 2024 HBP Annual Status.								Total: _____
3529	HBP	CON								2,377,300	2,377,300
	Local Match										
Fed. Reimb. Rate: 100.00%			7/21/2022 Andy Chou: Reimbursement changed to 100% (Toll Credits). 10/8/2021 DLA-Admin: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 3/26/2010 Linda Newton: New candidate project. Add CON funding in beyond.								Total: _____

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Huntington Beach

BRIDGE NO. 55C0259, DAVENPORT DR OVER WEATHERLY CHANNEL, 0.3 MI W/O SAYBROOK LN. Bridge Preventive Maintenance Project. Replace bearings, repair steel girders, paint steel, deck overlay and patch unsound concrete. 4/5/2010: Toll Credits programmed for PE & Con.

Fed Proj: BPMPL-5181(190)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	428,900								428,900
R/W									
CON				2,403,000					2,403,000
Total	428,900			2,403,000					2,831,900
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	428,900			2,403,000					2,831,900
Local Match									
LSSRP Bond									
Local AC									
Total	428,900			2,403,000					2,831,900
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	428,900								428,900
Local Match									
LSSRP Bond									
Local AC									
Total	428,900								428,900

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

3528 HBP PE
Local Match

Fed. Reimb. Rate: 100.00%

10/24/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 19/20, per project delivery policy.
8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.

Total: _____

3528 HBP PE
Local Match

Fed. Reimb. Rate: 100.00%

10/24/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.

Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total	
3528	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 100.00%			9/17/2018 Anh Nghiem: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3528	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 100.00%			3/12/2018 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. Funds not obligated, moved to next fiscal year. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3528	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 100.00%			9/21/2016 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. As requested by agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3528	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 100.00%			10/3/2013 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3528	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 100.00%			9/24/2012 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 13/14. As requested in September 2012 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3528	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 100.00%			2/8/2011 Jim Kaufman: PE funds moved from FFY 10/11 to 12/13 per agency survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3528	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 88.53%			2/8/2011 Jim Kaufman: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 10/11 to correct reimbursement ratio for toll credits. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3528	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 88.53%			10/5/2010 Marnaz Mirfatahi: This change is based on Agency survey request 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total	
3528	HBP	PE	428,900								428,900	
Local Match												
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 3/26/2010 Linda Newton: New Candidate project. Add PE funding in 10/11.									Total:	428,900

CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$				2,403,000					2,403,000
Local Match									
LSSRP Bond									
Local AC									
Total				2,403,000					2,403,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3528	HBP	CON				2,403,000	-2,403,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		9/4/2025 Raymond Aludino: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to 26/27. As requested in 2025 HBP Annual Status.								Total:	
3528	HBP	CON				-2,403,000	2,403,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		3/21/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3528	HBP	CON			-2,403,000	2,403,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		3/21/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3528	HBP	CON			2,403,000					-2,403,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/11/2024 Raymond Aludino: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2024 HBP Annual Status.								Total:	
3528	HBP	CON	-2,403,000							2,403,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3528	HBP	CON	2,403,000							-2,403,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2016 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested by agency.								Total:	

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3528	HBP	CON	-2,403,000							2,403,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3528	HBP	CON	2,403,000							-2,403,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/18/2014 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2014 Survey.								Total:	
3528	HBP	CON	-2,403,000							2,403,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3528	HBP	CON	2,403,000							-2,403,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/3/2013 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2013 Survey.								Total:	
3528	HBP	CON	-2,403,000							2,403,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3528	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3528	HBP	CON	2,403,000								2,403,000
	Local Match										
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 3/26/2010 Linda Newton: New Candidate project. Add Con funding in 12/13.								Total:	2,403,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Huntington Beach

BRIDGE NO. 55C0284, HUMBOLDT DRIVE OVER SHORT CHANNEL, 0.1 MI W/O SAYBROOK LN. Rehabilitate bridge. (no added lanes).

4/5/2010: Toll Credits programmed for PE & Con. 3/19/2019: Toll credits used for R/W.

Fed Proj: BRLO-5181(175)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	502,000								502,000
R/W									
CON		2,814,000							2,814,000
Total	502,000	2,814,000							3,316,000
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	502,000	2,814,000							3,316,000
Local Match									
LSSRP Bond									
Local AC									
Total	502,000	2,814,000							3,316,000
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	502,000								502,000
Local Match									
LSSRP Bond									
Local AC									
Total	502,000								502,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3530	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2014 Ben Moghadasi: Reimbursement changed to 100% (Toll Credits). 2/8/2011 Jim Kaufman: Correction to conform to Agency survey request October 2010. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
3530	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%											
3530	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%											
3530	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%											

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3530	HBP	PE	502,000								502,000
Local Match											
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 3/26/2010 Linda Newton: New candidate project. Add PE in 10/11.								Total:	502,000

R/W Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$									
Local Match									
LSSRP Bond									
Local AC									
Total									

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3530	HBP	R/W	-25,000								-25,000
	Local Match										
Fed. Reimb. Rate: 100.00%		8/19/2021 Andy Chou: RW funds no longer needed per Local Agency.								Total:	-25,000
3530	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/19/2019 Anh Nghiem: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3530	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/18/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 19/20. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3530	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/28/2015 Ben Moghadasi: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 15/16. As requested by agency 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3530	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 17/18. NEPA not yet clear. Moved to last year of 2015 FTIP per R/W policy 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3530	HBP	R/W	25,000								25,000
Local Match											
Fed. Reimb. Rate: 100.00%		3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/24/2014 Ben Moghadasi: the city has requested to add \$25,000 for R/W fund in FY 14/15. They are sending me Exhit 6-D to justify.								Total:	25,000

CON Summary:		Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$			2,814,000							2,814,000
Local Match										
LSSRP Bond										
Local AC										
Total			2,814,000							2,814,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3530	HBP	CON		2,814,000			-2,814,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		9/11/2024 Raymond Aludino: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to 24/25. As requested in 2024 HBP Annual Status.								Total:	
3530	HBP	CON				-2,814,000	2,814,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3530	HBP	CON			-2,814,000	2,814,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3530	HBP	CON		-2,814,000	2,814,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3530	HBP	CON		2,814,000						-2,814,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/13/2023 Mirna Beshay Tadrous: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in 2023 HBP Annual Status.								Total:	
3530	HBP	CON			-2,814,000					2,814,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/21/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3530	HBP	CON		-2,814,000	2,814,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3530	HBP	CON		-2,814,000	2,814,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3530	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
3530	HBP	CON		2,814,000						-2,814,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			8/30/2022 Jonathan Lawhead: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in August 2022 Status.								Total: _____
3530	HBP	CON		-2,814,000						2,814,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3530	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
3530	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
3530	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3530	HBP	CON		2,814,000						-2,814,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/19/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.								Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3530	HBP	CON	-2,814,000							2,814,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3530	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3530	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3530	HBP	CON	2,814,000							-2,814,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/17/2018 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.							Total:	
3530	HBP	CON	-2,814,000							2,814,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3530	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3530	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3530	HBP	CON	2,814,000							-2,814,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/21/2016 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested by agency.								Total:	
3530	HBP	CON	-2,814,000							2,814,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3530	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3530	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3530	HBP	CON	2,814,000							-2,814,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/28/2015 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested by agency								Total:	
3530	HBP	CON	-2,814,000							2,814,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3530	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3530	HBP	CON	2,814,000							-2,814,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/18/2014 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2014 Survey.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3530	HBP	CON	-2,814,000							2,814,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3530	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3530	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3530	HBP	CON	2,814,000							-2,814,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/7/2013 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.							Total:	
3530	HBP	CON	-2,814,000							2,814,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/24/2012 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. As requested in September 2012 Survey.							Total:	
3530	HBP	CON	2,814,000							-2,814,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/26/2011 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.							Total:	
3530	HBP	CON	-2,814,000							2,814,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/19/2019 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3530	HBP	CON	2,814,000								2,814,000
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 3/26/2010 Linda Newton: New candidate project. Add CON in 13/14.							Total:	2,814,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Irvine

BRIDGE NO. PM00248, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Irvine. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj:

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE				190,000					190,000
R/W									
CON								571,000	571,000
Total				190,000				571,000	761,000
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$				152,000				456,800	608,800
Local Match				38,000				114,200	152,200
LSSRP Bond									
Local AC									
Total				190,000				571,000	761,000
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$				152,000					152,000
Local Match				38,000					38,000
LSSRP Bond									
Local AC									
Total				190,000					190,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4866	HBP	PE				152,000					152,000
	Local Match					38,000					38,000
Fed. Reimb. Rate: 80.00% 8/27/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										Total:	190,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$								456,800	456,800
Local Match								114,200	114,200
LSSRP Bond									
Local AC									
Total								571,000	571,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4866	HBP	CON								456,800	456,800
	Local Match									114,200	114,200
Fed. Reimb. Rate: 80.00% 8/27/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										Total:	571,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Orange BRIDGE NO. PM00086, Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Orange. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj: BPMPL-5073(077)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	250,000								250,000
R/W									
CON	1,665,719	1,146,081							2,811,800
Total	1,915,719	1,146,081							3,061,800
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	1,695,986	1,014,626							2,710,612
Local Match	219,733	131,455							351,188
LSSRP Bond									
Local AC									
Total	1,915,719	1,146,081							3,061,800
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	221,325								221,325
Local Match	28,675								28,675
LSSRP Bond									
Local AC									
Total	250,000								250,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4028	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		4/14/2014 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 13/14. Funds not obligated, moved to next fiscal year. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
4028	HBP	PE		221,325							221,325
	Local Match			28,675							28,675
Fed. Reimb. Rate: 88.53%		10/10/2012 Linda Newton: New eligible project.								Total:	250,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency		Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
CON Summary:		Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$		1,474,661	1,014,626							2,489,287
Local Match		191,058	131,455							322,513
LSSRP Bond										
Local AC										
Total		1,665,719	1,146,081							2,811,800

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4028	HBP	CON		1,014,626	-1,014,626						
	Local Match			131,455	-131,455						
Fed. Reimb. Rate: 88.53% 4/10/2025 Raymond Aludino: Construction Authorized. CON funds moved from FFY 25/26 to 24/25. Phase being advanced with EPSP.										Total:	
4028	HBP	CON			1,014,626						1,014,626
	Local Match				131,455						131,455
Fed. Reimb. Rate: 88.53% 2/11/2025 Humayra Saba: CON funds Revised per BPMP list dated 2/6/2025.										Total:	1,146,081
4028	HBP	CON	-1								-1
	Local Match		-0								-0
Fed. Reimb. Rate: 88.53% 4/9/2024 Roberta Jensen: Revise fund line to match RFA										Total:	-1
4028	HBP	CON	1,474,662		-1,474,662						
	Local Match		191,058		-191,058						
Fed. Reimb. Rate: 88.53% 4/3/2024 Mirna Beshay Tadrous: Ready to Advertise. CON funds moved from FFY 25/26 to 23/24. Phase being advanced with EPSP.										Total:	
4028	HBP	CON	-1,474,662		1,474,662						
	Local Match		-191,058		191,058						
Fed. Reimb. Rate: 88.53% 8/16/2023 Linda Newton: Ready to Advertise. CON funds moved from FFY 22/23 to 25/26. Delivery failure of phase in 22/23. Push funding to FFY 25/26, per LAPG Ch. 6.										Total:	
4028	HBP	CON	1,474,662		-1,474,662						
	Local Match		191,058		-191,058						
Fed. Reimb. Rate: 88.53% 8/16/2023 Linda Newton: Fund line failed to deliver. 10/4/2022 DLA-Admin: Ready to Advertise. CON funds moved from FFY 25/26 to 22/23. Project ready to advertise.										Total:	
4028	HBP	CON		-1,474,662	1,474,662						
	Local Match			-191,058	191,058						
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4028	HBP	CON	-1,474,662	1,474,662							
	Local Match		-191,058	191,058							
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4028	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
4028	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/27/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
4028	HBP	CON	1,474,662							-1,474,662	
	Local Match		191,058							-191,058	
Fed. Reimb. Rate: 88.53%			10/21/2021 DLA-Admin: Ready to Advertise. CON funds moved from FFY Beyond to 21/22. Project ready to advertise.								Total: _____
4028	HBP	CON	-1,474,662							1,474,662	
	Local Match		-191,058							191,058	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4028	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
4028	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
4028	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/2/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4028	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/23/2020 Mirna Beshay Tadrous: Ready to Advertise. CON funds moved from FFY 21/22 to 20/21. As requested by agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4028	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/29/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4028	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4028	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/23/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 19/20. Project ready to advertise. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4028	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4028	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/20/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4028	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/28/2018 Anh Nghiem: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 18/19. Project ready to advertise. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4028	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4028	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4028	HBP	CON		814,140							814,140
	Local Match			105,480							105,480
Fed. Reimb. Rate: 88.53%			8/25/2017 Linda Newton: Add funding to match revised BPMP Plan List.								Total: _____ 919,620
4028	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
4028	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
4028	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/17/2014 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
4028	HBP	CON		660,522							660,522
	Local Match			85,578							85,578
Fed. Reimb. Rate: 88.53%			10/10/2012 Linda Newton: New eligible project.								Total: _____ 746,100

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Orange County

BRIDGE NO. 55C0172, MODJESKA CANYON RD OVER SANTIAGO CREEK, 0.1 MI N/O MODJESKA GR RD. Stand-alone Bridge
Preventive Maintenance project. Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5955(094)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	390,000				70,000				460,000
R/W									
CON							1,152,000		1,152,000
Total	390,000				70,000		1,152,000		1,612,000
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	390,000				70,000		1,152,000		1,612,000
Local Match									
LSSRP Bond									
Local AC									
Total	390,000				70,000		1,152,000		1,612,000
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	390,000				70,000				460,000
Local Match									
LSSRP Bond									
Local AC									
Total	390,000				70,000				460,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4078	HBP	PE				-70,000	70,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2025 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 26/27 to 27/28. NEPA not yet clear.							Total:	
4078	HBP	PE				70,000	-70,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			9/4/2025 Raymond Aludino: Not ready to ad within 6 months. PE funds moved from FFY 27/28 to 26/27. As requested in 2025 HBP Annual Status.							Total:	
4078	HBP	PE			-70,000		70,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			3/17/2025 Karen Nguyen: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 27/28. NEPA not yet clear.							Total:	

New!

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4078	HBP	PE		-70,000	70,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		2/7/2025 Andy Chou: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 25/26. As requested by local agency.								Total:	
4078	HBP	PE		-70,000	70,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		9/26/2024 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Funds not obligated, moved to next fiscal year.								Total:	
4078	HBP	PE		70,000		-70,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		5/21/2024 Mannedel Gomez-Cruz: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 23/24. Phase being advanced with EPSP.								Total:	
4078	HBP	PE		-70,000		70,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.								Total:	
4078	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/21/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
4078	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/7/2021 DLA-Admin: Provide funding to clear NEPA in FFY 21/22. Remaining moved to FFY 22/23. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
4078	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/7/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. Ran out of FFY 20/21 OA. Move to FFY 21/22. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4078	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		5/4/2021 DLA-Admin: Provide funding to clear NEPA. Remaining moved to FFY 21/22. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4078	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/24/2020 Mirna Beshay Tadrous: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested in September 2020 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4078	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/24/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4078	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			2/24/2020 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested by agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4078	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/28/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4078	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2019 Anh Nghiem: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4078	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/14/2019 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4078	HBP	PE		105,000							105,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/17/2018 Ben Moghadasi: The city needs additional funding for Technical (Noise study, Biological, NES and Water quality)							Total:	105,000
4078	HBP	PE		160,000							160,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/28/2015 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested by agency							Total:	160,000
4078	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2014 Ben Moghadasi: 9/18/14, Ben Moghadasi, The city has requested to to add R/W \$ to Construction and move fund from beyond to FY 17/18.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4078	HBP	PE	195,000								195,000
Local Match											
Fed. Reimb. Rate: 100.00%		3/18/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 3/18/2013 Linda Newton: New eligible project.								Total:	195,000

R/W Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$									
Local Match									
LSSRP Bond									
Local AC									
Total									

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4078	HBP	R/W	-60,000								-60,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/28/2015 Ben Moghadasi: As requested in 2015 HBP Survey.								Total:	-60,000
4078	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/18/2014 Ben Moghadasi: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4078	HBP	R/W	60,000							-60,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/7/2013 Ben Moghadasi: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.								Total:	
4078	HBP	R/W								60,000	60,000
	Local Match										
Fed. Reimb. Rate: 100.00%		3/18/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 3/18/2013 Linda Newton: New eligible project.								Total:	60,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$							1,152,000		1,152,000
Local Match									
LSSRP Bond									
Local AC									
Total							1,152,000		1,152,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total	
4078	HBP	CON						-1,152,000	1,152,000			New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/10/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 28/29 to 29/30. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4078	HBP	CON					-1,152,000	1,152,000				New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/10/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to 28/29. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4078	HBP	CON					1,152,000			-1,152,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%		9/4/2025 Raymond Aludino: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 27/28. As requested in 2025 HBP Annual Status.								Total:		
4078	HBP	CON					-1,152,000			1,152,000		
	Local Match											
Fed. Reimb. Rate: 100.00%		10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4078	HBP	CON				-1,152,000	1,152,000					
	Local Match											
Fed. Reimb. Rate: 100.00%		10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4078	HBP	CON				1,152,000				-1,152,000		
	Local Match											
Fed. Reimb. Rate: 100.00%		9/11/2024 Mirna Beshay Tadrous: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 26/27. As requested in 2024 HBP Annual Status.								Total:		
4078	HBP	CON			-1,152,000					1,152,000		
	Local Match											
Fed. Reimb. Rate: 100.00%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4078	HBP	CON		-1,152,000	1,152,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____
4078	HBP	CON	-1,152,000	1,152,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____
4078	HBP	CON	1,152,000							-1,152,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		8/24/2022 Jonathan Lawhead: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in August 2022 Status.								Total:	_____
4078	HBP	CON			-1,152,000					1,152,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____
4078	HBP	CON	-1,152,000	1,152,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____
4078	HBP	CON	-1,152,000	1,152,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____
4078	HBP	CON	1,152,000							-1,152,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/5/2021 Jonathan Lawhead: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.								Total:	_____
4078	HBP	CON	-1,152,000							1,152,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____
4078	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	_____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4078	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
4078	HBP	CON		1,152,000						-1,152,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/24/2020 Mirna Beshay Tadrous: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.							Total:	
4078	HBP	CON								-1,152,000	-1,152,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2019 Bobby Zezoff; As per the FFY2019 survey, CON is \$1,152,000. Fund line was doubled on 3/12/2019 in error.							Total:	-1,152,000
4078	HBP	CON		-2,304,000						2,304,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2019 Bobby Zezoff: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. NEPA not yet clear.							Total:	
4078	HBP	CON		2,304,000						-2,304,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2019 Survey.							Total:	
4078	HBP	CON		-2,304,000						2,304,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/20/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4078	HBP	CON		2,304,000						-1,152,000	1,152,000
	Local Match										
Fed. Reimb. Rate: 100.00%			3/12/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested by agency.							Total:	1,152,000
4078	HBP	CON		-1,152,000						1,152,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4078	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4078	HBP	CON	1,152,000							-1,152,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/17/2018 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.							Total:	
4078	HBP	CON	-1,152,000							1,152,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4078	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4078	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4078	HBP	CON	1,152,000							-1,152,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/6/2018 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested by agency.							Total:	
4078	HBP	CON	-1,152,000							1,152,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4078	HBP	CON	1,152,000							-1,152,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/21/2016 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2016 Survey.							Total:	
4078	HBP	CON	-1,152,000							1,152,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4078	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4078	HBP	CON	1,152,000							-1,092,000	60,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/28/2015 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested by agency								Total:	60,000
4078	HBP	CON	-1,092,000							1,092,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4078	HBP	CON	1,092,000							-1,092,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/18/2014 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2014 Survey.								Total:	
4078	HBP	CON								1,092,000	1,092,000
	Local Match										
Fed. Reimb. Rate: 100.00%		3/18/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 3/18/2013 Linda Newton: New eligible project.								Total:	1,092,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Orange County

BRIDGE NO. 55C0174, SILVERADO CNYN RD. OVER SILVERADO CANYON CREEK, 1.6 MI E/O SANTIAGO ROAD. Replace existing two lane bridge with two lane bridge. 3/14/2013: Toll Credits programmed for PE & CON. FPN BRLO-5955 (095), Adv. Proj. ID 1215000151

Fed Proj: BRLO-5955(095)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	668,000								668,000
R/W									
CON			1,622,600						1,622,600
Total	668,000		1,622,600						2,290,600
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	668,000		1,622,600						2,290,600
Local Match									
LSSRP Bond									
Local AC									
Total	668,000		1,622,600						2,290,600
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	668,000								668,000
Local Match									
LSSRP Bond									
Local AC									
Total	668,000								668,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

4077 HBP PE
Local Match

Fed. Reimb. Rate: 100.00%

8/24/2022 Jonathan Lawhead: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 22/23. As requested in August 2022 Status. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.

Total: _____

4077 HBP PE
Local Match

Fed. Reimb. Rate: 100.00%

10/24/2021 DLA-Admin: Move \$136,891 of PE from Prior to FFY 23/24. This is to correct previous error and match authorizations to date. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.

Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4077	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/21/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
4077	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		5/7/2021 Linda Newton: Move PE funding for final design from FFY 20/21 to 21/22. \$82,000 PE is to clear NEPA. As requested in LAPG 6-D dated 4/7/2021. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4077	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/24/2020 Mirna Beshay Tadrous: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested in September 2020 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4077	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/24/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4077	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		2/24/2020 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested by agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4077	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/28/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4077	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/18/2019 Anh Nghiem: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4077	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/14/2019 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4077	HBP	PE	246,500								246,500
	Local Match										
Fed. Reimb. Rate: 100.00%		9/18/2018 Anh Nghiem: Not ready to ad within 6 months. Agency is requesting an additional \$246,500 PE funds , as requested in September 2018 Survey.								Total:	246,500
4077	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		8/11/2016 Eileen Crawford: The last Off System funded project for 15/16. Remaining funds programed in 16/17. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4077	HBP	PE	165,000								165,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/28/2015 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested by agency in 2015 HBP Survey.								Total:	165,000
4077	HBP	PE	256,500								256,500
	Local Match										
Fed. Reimb. Rate: 100.00%		3/14/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 3/14/2013 Linda Newton: New eligible project.								Total:	256,500
	CON Summary:		Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
	Fed \$				1,622,600						1,622,600
	Local Match										
	LSSRP Bond										
	Local AC										
	Total				1,622,600						1,622,600
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4077	HBP	CON		-1,622,600	1,622,600						
	Local Match										
Fed. Reimb. Rate: 100.00%		9/4/2025 Raymond Aludino: Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. As requested in 2025 HBP Annual Status.								Total:	
4077	HBP	CON		1,622,600						-1,622,600	
	Local Match										
Fed. Reimb. Rate: 100.00%		8/7/2025 Raymond Aludino: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 24/25. Phase being advanced with EPSP.								Total:	
4077	HBP	CON					-1,622,600			1,622,600	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/21/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

New!

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4077	HBP	CON				-1,622,600	1,622,600				
	Local Match										
Fed. Reimb. Rate: 100.00%			3/21/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4077	HBP	CON			-1,622,600	1,622,600					
	Local Match										
Fed. Reimb. Rate: 100.00%			3/21/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4077	HBP	CON		-1,622,600	1,622,600						
	Local Match										
Fed. Reimb. Rate: 100.00%			2/7/2025 Andy Chou: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. As requested by local agency.								Total: _____
4077	HBP	CON		1,622,600						-1,622,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/13/2023 Mirna Beshay Tadrous: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 24/25. As requested in 2023 HBP Annual Status.								Total: _____
4077	HBP	CON			-1,622,600					1,622,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4077	HBP	CON		-1,622,600	1,622,600						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4077	HBP	CON		-1,622,600	1,622,600						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4077	HBP	CON		1,622,600						-1,622,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			8/24/2022 Jonathan Lawhead: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in August 2022 Status.								Total: _____
4077	HBP	CON			-1,622,600					1,622,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4077	HBP	CON		-1,622,600	1,622,600						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4077	HBP	CON		-1,622,600	1,622,600						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4077	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
4077	HBP	CON		1,622,600						-1,622,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/5/2021 Jonathan Lawhead: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.								Total: _____
4077	HBP	CON								186,200	186,200
	Local Match										
Fed. Reimb. Rate: 100.00%			5/7/2021 Linda Newton: Increase CON funding to match LAPG 6-D dated 4/7/2021.								Total: _____
4077	HBP	CON		-1,436,400						1,436,400	
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4077	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
4077	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
4077	HBP	CON		1,436,400						-1,436,400	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/24/2020 Mirna Beshay Tadrous: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.								Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4077	HBP	CON	-1,436,400							1,436,400	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2019 Bobby Zezoff: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. NEPA not yet clear.								Total:	
4077	HBP	CON	1,436,400							-1,436,400	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/18/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2019 Survey.								Total:	
4077	HBP	CON	-1,436,400							1,436,400	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/20/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4077	HBP	CON	1,436,400							-1,436,400	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/12/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested by agency.								Total:	
4077	HBP	CON	-1,436,400							1,436,400	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4077	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4077	HBP	CON	1,436,400							-1,436,400	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/18/2018 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.								Total:	
4077	HBP	CON	-1,436,400							1,436,400	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4077	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4077	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4077	HBP	CON		1,436,400						-1,436,400	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/6/2018 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested by agency.							Total:	
4077	HBP	CON		-1,436,400						1,436,400	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4077	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4077	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4077	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4077	HBP	CON		1,436,400						-1,436,400	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/4/2017 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.							Total:	
4077	HBP	CON		-1,436,400						1,436,400	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4077	HBP	CON		1,436,400						-1,436,400	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/21/2016 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2016 Survey.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4077	HBP	CON	-1,436,400							1,436,400	
Local Match											
Fed. Reimb. Rate: 100.00%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4077	HBP	CON									
Local Match											
Fed. Reimb. Rate: 100.00%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:		
4077	HBP	CON	1,436,400							-1,436,400	
Local Match											
Fed. Reimb. Rate: 100.00%		9/28/2015 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested by agency							Total:		
4077	HBP	CON	-1,436,400							1,436,400	
Local Match											
Fed. Reimb. Rate: 100.00%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4077	HBP	CON	1,436,400							-1,436,400	
Local Match											
Fed. Reimb. Rate: 100.00%		9/18/2014 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2014 Survey.							Total:		
4077	HBP	CON	-1,436,400							1,436,400	
Local Match											
Fed. Reimb. Rate: 100.00%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
4077	HBP	CON									
Local Match											
Fed. Reimb. Rate: 100.00%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:		
4077	HBP	CON	1,436,400							-1,436,400	
Local Match											
Fed. Reimb. Rate: 100.00%		10/7/2013 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2013 Survey.							Total:		
4077	HBP	CON								1,436,400	1,436,400
Local Match											
Fed. Reimb. Rate: 100.00%		3/14/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 3/14/2013 Linda Newton: New eligible project.							Total:	1,436,400	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Orange County

BRIDGE NO. 55C0175, SILVERADO CANYN RD OVER LADD CANYON, 2.2 MI. E/O SANTIAGO ROAD. Bridge replacement project.
Replace 2 lane bridge with 2 lane bridge (no added capacity). 2/14/2013: Toll Credits programmed for PE & CON.

Fed Proj: BRLO-5955(087)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	251,250	264,750							516,000
R/W									
CON				1,260,000					1,260,000
Total	251,250	264,750		1,260,000					1,776,000
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	251,250	264,750		1,260,000					1,776,000
Local Match									
LSSRP Bond									
Local AC									
Total	251,250	264,750		1,260,000					1,776,000
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	251,250	264,750							516,000
Local Match									
LSSRP Bond									
Local AC									
Total	251,250	264,750							516,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4051	HBP	PE		264,750	-264,750						
	Local Match										
Fed. Reimb. Rate: 100.00%			9/11/2024 Mirna Beshay Tadrous: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 24/25. As requested in 2024 HBP Annual Status.							Total:	
4051	HBP	PE	-160,000		160,750						750
	Local Match										
Fed. Reimb. Rate: 100.00%			3/18/2024 DLA-Admin: Move funds out of prior to match what is obligated in FADS and approved to date.							Total:	750
4051	HBP	PE	-104,000		104,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			8/16/2023 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 25/26. Delivery failure of phase in 22/23. Push funding to FFY 25/26, per LAPG Ch. 6.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4051	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			8/16/2023 Linda Newton: Fund line failed to deliver. 8/24/2022 Jonathan Lawhead: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 22/23. As requested in August 2022 Status. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
4051	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/21/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
4051	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			5/7/2021 Linda Newton: Move PE funding for final design from FFY 20/21 to 21/22. \$52,000 PE is to clear NEPA. As requested in LAPG 6-D dated 4/7/2021. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4051	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/24/2020 Mirna Beshay Tadrous: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested in September 2020 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4051	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/24/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4051	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			2/24/2020 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested by agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4051	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2019 Bobby Zeffoff: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4051	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2019 Anh Nghiem: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. As requested in September 2019 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4051	HBP	PE	156,000								156,000
Local Match											
Fed. Reimb. Rate: 100.00%		10/24/2019 DLA-Admin: Fund line failed to deliver. 9/18/2018 Anh Nghiem: Not ready to ad within 6 months. CON funds be added in FFY 18/19 as requested in September 2018 Survey.								Total:	156,000
4051	HBP	PE									
Local Match											
Fed. Reimb. Rate: 100.00%		10/17/2018 DLA-Admin: Fund line failed to deliver. 3/6/2018 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 17/18. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4051	HBP	PE									
Local Match											
Fed. Reimb. Rate: 100.00%		3/18/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4051	HBP	PE									
Local Match											
Fed. Reimb. Rate: 100.00%		10/17/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. Funds not obligated, moved to next fiscal year. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4051	HBP	PE	160,000								160,000
Local Match											
Fed. Reimb. Rate: 100.00%		9/28/2015 Ben Moghadasi: The Agency has to spend additional \$ because of Environmental additional requests This information is made available to the public. Check the priority flags if this is wrong: Not ready to ad within 6 months								Total:	160,000
4051	HBP	PE	199,250								199,250
Local Match											
Fed. Reimb. Rate: 100.00%		2/14/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 2/13/2013 Linda Newton: New eligible project.								Total:	199,250

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$				1,260,000					1,260,000
Local Match									
LSSRP Bond									
Local AC									
Total				1,260,000					1,260,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total	
4051	HBP	CON				1,260,000				-1,260,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%			9/4/2025 Raymond Aludino: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 26/27. As requested in 2025 HBP Annual Status.							Total:	_____	
4051	HBP	CON					-1,260,000			1,260,000		
	Local Match											
Fed. Reimb. Rate: 100.00%			10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____	
4051	HBP	CON				-1,260,000	1,260,000					
	Local Match											
Fed. Reimb. Rate: 100.00%			10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____	
4051	HBP	CON			-1,260,000	1,260,000						
	Local Match											
Fed. Reimb. Rate: 100.00%			10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____	
4051	HBP	CON			1,260,000		-1,260,000					
	Local Match											
Fed. Reimb. Rate: 100.00%			9/11/2024 Mirna Beshay Tadrous: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to 25/26. As requested in 2024 HBP Annual Status.							Total:	_____	
4051	HBP	CON				-1,260,000	1,260,000					
	Local Match											
Fed. Reimb. Rate: 100.00%			10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____	
4051	HBP	CON			-1,260,000	1,260,000						
	Local Match											
Fed. Reimb. Rate: 100.00%			10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4051	HBP	CON		-1,260,000	1,260,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4051	HBP	CON		1,260,000						-1,260,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/13/2023 Mirna Beshay Tadrous: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in 2023 HBP Annual Status.								Total:	
4051	HBP	CON			-1,260,000					1,260,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4051	HBP	CON		-1,260,000	1,260,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4051	HBP	CON	-1,260,000	1,260,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4051	HBP	CON		1,260,000						-1,260,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		8/24/2022 Jonathan Lawhead: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in August 2022 Status.								Total:	
4051	HBP	CON			-1,260,000					1,260,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4051	HBP	CON		-1,260,000	1,260,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4051	HBP	CON	-1,260,000	1,260,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4051	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
4051	HBP	CON		1,260,000						-1,260,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/6/2021 Jonathan Lawhead: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.								Total:	
4051	HBP	CON								144,200	144,200
	Local Match										
Fed. Reimb. Rate: 100.00%		5/7/2021 Linda Newton: Add CON funding to Beyond to match LAPG 6-D dated 4/7/2021.								Total:	144,200
4051	HBP	CON		-1,115,800						1,115,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4051	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
4051	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
4051	HBP	CON		1,115,800						-1,115,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/24/2020 Mirna Beshay Tadrous: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.								Total:	
4051	HBP	CON		-1,115,800						1,115,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4051	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4051	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
4051	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2019 Bobby Zezoff: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4051	HBP	CON		1,115,800						-1,115,800	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.							Total:	
4051	HBP	CON		-1,115,800						1,115,800	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/20/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4051	HBP	CON		1,115,800						-1,115,800	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/12/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested by agency.							Total:	
4051	HBP	CON		-1,115,800						1,115,800	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4051	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4051	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4051	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4051	HBP	CON		1,115,800						-1,115,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/18/2018 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2018 Survey.								Total:	
4051	HBP	CON		-1,115,800						1,115,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4051	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4051	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4051	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4051	HBP	CON		1,115,800						-1,115,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/6/2018 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested by agency.								Total:	
4051	HBP	CON		-1,115,800						1,115,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4051	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4051	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4051	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4051	HBP	CON		1,115,800						-1,115,800	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/4/2017 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.							Total:	
4051	HBP	CON		-1,115,800						1,115,800	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4051	HBP	CON		1,115,800						-1,115,800	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/21/2016 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2016 Survey.							Total:	
4051	HBP	CON		-1,115,800						1,115,800	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4051	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4051	HBP	CON		1,115,800						-1,115,800	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/28/2015 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested by agency							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4051	HBP	CON	-1,115,800							1,115,800	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4051	HBP	CON	1,115,800							-1,115,800	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2014 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2014 Survey.							Total:	
4051	HBP	CON	-1,115,800							1,115,800	
	Local Match										
Fed. Reimb. Rate: 100.00%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4051	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4051	HBP	CON	1,115,800							-1,115,800	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/7/2013 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2013 Survey.							Total:	
4051	HBP	CON								1,115,800	1,115,800
	Local Match										
Fed. Reimb. Rate: 100.00%			2/14/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 2/14/2013 Linda Newton: New eligible project.							Total:	1,115,800

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Orange County

BRIDGE NO. 55C0177, SILVERADO CANYN RD OVER SILVERADO CANYON CREEK, 4.4 MI. E/O SANTIAGO ROAD. Replace existing two lane bridge with two lane bridge. 7/6/2016: Toll credits used for PE. Toll credits used for CON.

Fed Proj: BRLO-5955(096)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	446,000								446,000
R/W									
CON			1,237,600						1,237,600
Total	446,000		1,237,600						1,683,600
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	446,000		1,237,600						1,683,600
Local Match									
LSSRP Bond									
Local AC									
Total	446,000		1,237,600						1,683,600
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	446,000								446,000
Local Match									
LSSRP Bond									
Local AC									
Total	446,000								446,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

4092 HBP PE
Local Match

Fed. Reimb. Rate: 100.00%

10/21/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.

Total: _____

4092 HBP PE
Local Match

Fed. Reimb. Rate: 100.00%

3/24/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.

Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4092	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			2/24/2020 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested by agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4092	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/28/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4092	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2019 Anh Nghiem: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4092	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/14/2019 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4092	HBP	PE			60,000						60,000
	Local Match										
Fed. Reimb. Rate: 100.00%			12/5/2019 Linda Newton: Fund line failed to deliver. 9/18/2018 Anh Nghiem: Not ready to advertise in 6 months. Agency is requested in September 2018 Survey.								Total: _____ 60,000
4092	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			12/5/2019 Linda Newton: Fund line has not failed to deliver. 10/17/2018 DLA-Admin: Fund line failed to deliver. 3/6/2018 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 17/18. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4092	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/18/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4092	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			8/16/2016 Linda Newton: This is an off system project that did not have HBP toll credits applied to it. This corrects the funding to add toll credits. Authorization in 15/16 for funding in FTIP. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4092	HBP	PE	165,000								165,000
	Local Match										
Fed. Reimb. Rate: 100.00%		7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/28/2015 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested by agency								Total:	165,000
4092	HBP	PE	221,000								221,000
	Local Match										
Fed. Reimb. Rate: 100.00%		7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 4/22/2013 Linda Newton: New eligible project.								Total:	221,000
	CON Summary:		Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
	Fed \$				1,237,600						1,237,600
	Local Match										
	LSSRP Bond										
	Local AC										
	Total				1,237,600						1,237,600
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4092	HBP	CON			1,237,600					-1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/4/2025 Raymond Aludino: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 25/26. As requested in 2025 HBP Annual Status.								Total:	
4092	HBP	CON					-1,237,600			1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/21/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4092	HBP	CON				-1,237,600	1,237,600				
	Local Match										
Fed. Reimb. Rate: 100.00%		3/21/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4092	HBP	CON			-1,237,600	1,237,600					
	Local Match										
Fed. Reimb. Rate: 100.00%		3/21/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4092	HBP	CON		-1,237,600	1,237,600						
	Local Match										
Fed. Reimb. Rate: 100.00%		2/7/2025 Andy Chou: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. As requested by local agency.								Total:	

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4092	HBP	CON		1,237,600						-1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/13/2023 Mirna Beshay Tadrous: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 24/25. As requested in 2023 HBP Annual Status.							Total:	
4092	HBP	CON			-1,237,600					1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/21/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
4092	HBP	CON		-1,237,600	1,237,600						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4092	HBP	CON	-1,237,600	1,237,600							
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4092	HBP	CON		1,237,600						-1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			8/24/2022 Jonathan Lawhead: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in August 2022 Status.							Total:	
4092	HBP	CON			-1,237,600					1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4092	HBP	CON		-1,237,600	1,237,600						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4092	HBP	CON	-1,237,600	1,237,600							
	Local Match										
Fed. Reimb. Rate: 100.00%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4092	HBP	CON		1,237,600						-1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/5/2021 Jonathan Lawhead: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4092	HBP	CON	-1,237,600							1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4092	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
4092	HBP	CON	1,237,600							-1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/24/2020 Mirna Beshay Tadrous: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2020 Survey.							Total:	
4092	HBP	CON	-1,237,600							1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4092	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
4092	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
4092	HBP	CON	1,237,600							-1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2019 Survey.							Total:	
4092	HBP	CON	-1,237,600							1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/20/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4092	HBP	CON	1,237,600							-1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/12/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested by agency.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4092	HBP	CON	-1,237,600							1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4092	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4092	HBP	CON	1,237,600							-1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2018 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.							Total:	
4092	HBP	CON	-1,237,600							1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4092	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4092	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4092	HBP	CON	1,237,600							-1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/6/2018 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested by agency.							Total:	
4092	HBP	CON	-1,237,600							1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4092	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4092	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4092	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4092	HBP	CON		1,237,600						-1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/4/2017 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.							Total:	
4092	HBP	CON		-1,237,600						1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4092	HBP	CON		1,237,600						-1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/21/2016 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2016 Survey.							Total:	
4092	HBP	CON		-1,237,600						1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4092	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4092	HBP	CON		1,237,600						-1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/28/2015 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested by agency							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4092	HBP	CON	-1,237,600							1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4092	HBP	CON	1,237,600							-1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/18/2014 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2014 Survey.							Total:	
4092	HBP	CON	-1,237,600							1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4092	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4092	HBP	CON	1,237,600							-1,237,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/7/2013 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2013 Survey.							Total:	
4092	HBP	CON								1,237,600	1,237,600
	Local Match										
Fed. Reimb. Rate: 100.00%			7/6/2016 Linda Newton: Reimbursement changed to 100% (Toll Credits). 4/22/2013 Linda Newton: New eligible project.							Total:	1,237,600

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Placentia BRIDGE NO. 55C0192, GOLDEN AVENUE OVER CARBON CANYON CHANNEL, 0.2 MI W/O ROSE DRIVE. Bridge Replacement. Replace existing 2 lane bridge with 2 lane bridge. Other Federal Funds must be shown in FTIP.

Fed Proj: BRLS-5269(025)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	590,000		442,000						1,032,000
R/W									
CON		2,990,000							2,990,000
Total	590,000	2,990,000	442,000						4,022,000
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	522,327	2,647,047	391,303						3,560,677
Local Match	67,673	342,953	50,697					0	461,323
LSSRP Bond									
Local AC									
Total	590,000	2,990,000	442,000						4,022,000
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	522,327		391,303						913,630
Local Match	67,673		50,697						118,370
LSSRP Bond									
Local AC									
Total	590,000		442,000						1,032,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4172	HBP	PE			391,303						391,303
	Local Match				50,697						50,697
Fed. Reimb. Rate: 88.53% 6/24/2025 Humayra Saba: PE funds revised to reflect the LAPG 6-D dated 6/16/2025.										Total:	442,000
4172	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/5/2017 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 17/18. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	
4172	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 3/18/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4172	HBP	PE	131,688								131,688
	Local Match		17,062								17,062
Fed. Reimb. Rate: 88.53%			1/13/2017 Linda Newton: Revise PE funding to match Ex. 6D dated 10-26-2016.							Total:	148,750
4172	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/28/2015 Ben Moghadasi: Ready to Advertise. PE funds moved from FFY 14/15 to 15/16. As requested by agency 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4172	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/6/2014 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4172	HBP	PE	-70,603								-70,603
	Local Match		-9,147								-9,147
Fed. Reimb. Rate: 88.53%			4/17/2014 Linda Newton: Revised PE based upon match revised Ex. 6A.							Total:	-79,750
4172	HBP	PE	461,241								461,241
	Local Match		59,759								59,759
Fed. Reimb. Rate: 88.53%			11/4/2013 Linda Newton: New eligible project.							Total:	521,000

R/W Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$									
Local Match									
LSSRP Bond									
Local AC									
Total									

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4172	HBP	R/W	-154,928								-154,928
	Local Match		-20,073								-20,073
Fed. Reimb. Rate: 88.53%			10/5/2017 Ben Moghadasi: The Agency found that they do not need R/W funding anymore.							Total:	-175,000
4172	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/9/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4172	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4172	HBP	R/W	154,928								154,928
	Local Match		20,073								20,073
Fed. Reimb. Rate: 88.53%		11/4/2013 Linda Newton: New eligible project.								Total:	175,000

CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$		2,647,047							2,647,047
Local Match		342,953						0	342,953
LSSRP Bond									
Local AC									
Total		2,990,000							2,990,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total	
4172	HBP	CON		2,647,047						-2,647,047		
	Local Match			342,953						-342,953		
Fed. Reimb. Rate: 88.53%			9/11/2024 Raymond Aludino: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in 2024 HBP Annual Status.								Total:	
4172	HBP	CON			-2,647,047					2,647,047		
	Local Match				-342,953					342,953		
Fed. Reimb. Rate: 88.53%			3/22/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
4172	HBP	CON		-2,647,047	2,647,047							
	Local Match			-342,953	342,953							
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4172	HBP	CON	-2,647,047	2,647,047								
	Local Match		-342,953	342,953								
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4172	HBP	CON										
	Local Match											
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4172	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
4172	HBP	CON		2,647,047						-2,647,047	
	Local Match			342,953						-342,953	
Fed. Reimb. Rate: 88.53%			10/5/2021 Jonathan Lawhead: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2021 Status.							Total:	
4172	HBP	CON		-2,647,047						2,647,047	
	Local Match			-342,953						342,953	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4172	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
4172	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
4172	HBP	CON		266,697							266,697
	Local Match			34,553							34,553
Fed. Reimb. Rate: 88.53%			9/24/2020 Mirna Beshay Tadrous: Agency is requesting for additional \$301,250 funds for CON							Total:	301,250
4172	HBP	CON		2,380,350						-2,380,350	
	Local Match			308,400						-308,400	
Fed. Reimb. Rate: 88.53%			9/24/2020 Mirna Beshay Tadrous: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.							Total:	
4172	HBP	CON		-2,380,350						2,380,350	
	Local Match			-308,400						308,400	
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4172	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4172	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
4172	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4172	HBP	CON		2,380,350						-2,380,350	
	Local Match			308,400						-308,400	
Fed. Reimb. Rate: 88.53%			9/4/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.							Total:	
4172	HBP	CON		-2,380,350						2,380,350	
	Local Match			-308,400						308,400	
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4172	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4172	HBP	CON		2,380,350						-2,380,350	
	Local Match			308,400						-308,400	
Fed. Reimb. Rate: 88.53%			3/12/2019 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested by agency.							Total:	
4172	HBP	CON		-2,380,350						2,380,350	
	Local Match			-308,400						308,400	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4172	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4172	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4172	HBP	CON		2,380,350						-2,380,350	
	Local Match			308,400						-308,400	
Fed. Reimb. Rate: 88.53%			9/18/2018 Anh Nghiem: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.							Total:	
4172	HBP	CON		-2,380,350						2,380,350	
	Local Match			-308,400						308,400	
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4172	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4172	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4172	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4172	HBP	CON		2,187,576							2,187,576
	Local Match			283,424							283,424
Fed. Reimb. Rate: 88.53%			10/5/2017 Ben Moghadasi The Agency has requested additional funding.							Total:	2,471,000
4172	HBP	CON		192,774						-2,187,576	-1,994,802
	Local Match			24,976						-283,424	-258,448
Fed. Reimb. Rate: 88.53%			10/5/2017 Ben Moghadasi: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.							Total:	-2,253,250
4172	HBP	CON								-443,181	-443,181
	Local Match									-57,419	-57,419
Fed. Reimb. Rate: 88.53%			4/17/2014 Linda Newton: Revised construction based to match revised Ex. 6A.							Total:	-500,600

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4172	HBP	CON								2,630,757	2,630,757
	Local Match									340,843	340,843
Fed. Reimb. Rate: 88.53% 11/4/2013 Linda Newton: New eligible project.										Total:	2,971,600

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Rancho Santa Margarita

BRIDGE NO. PM00035, Bridge Preventive Maintenance Program. Various locations in the City of Rancho Santa Margarita. See Caltrans Local Assistance HBP website for backup list of bridges.

Fed Proj: BPMPL-5478(013)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	1,128,250								1,128,250
R/W									
CON	3,805,498		3,560,002						7,365,500
Total	4,933,748		3,560,002						8,493,750
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	4,367,847		3,151,670						7,519,517
Local Match	565,901		408,332						974,233
LSSRP Bond									
Local AC									
Total	4,933,748		3,560,002						8,493,750
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	998,840								998,840
Local Match	129,410								129,410
LSSRP Bond									
Local AC									
Total	1,128,250								1,128,250

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3439	HBP	PE	269,353	-269,353							
	Local Match		34,897	-34,897							
Fed. Reimb. Rate: 88.53%			9/21/2023 Mirna Beshay Tadrous: PE funds moved from FFY 24/25 to 23/24. As requested by agency.							Total:	
3439	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/10/2022 Linda Newton: Construction Authorized. PE funds moved from FFY 20/21 to 21/22. Funds not obligated, moved to next fiscal year. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3439	HBP	PE	-269,353	269,353							
	Local Match		-34,897	34,897							
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Construction Authorized. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3439	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/7/2021 DLA-Admin: Move \$304,250 of PE for final design funds from FFY 21/22 to FFY 23/24, \$96,000 is to clear NEPA. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3439	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			4/20/2021 Mirna Beshay Tadrous: Construction Authorized. PE funds moved from FFY Prior to 21/22. Funds not previously authorized under PE. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3439	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/2/2020 Mirna Beshay Tadrous: Construction Authorized. PE funds moved from FFY 21/22 to 20/21. As requested by agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3439	HBP	PE		93,842							93,842
	Local Match			12,158							12,158
Fed. Reimb. Rate: 88.53%			8/7/2019 Linda Newton: Revised funding to match revised list dated 08/06/2019.							Total:	106,000
3439	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/23/2016 DLA-Admin: FFY 15/16 funds never obligated. Move remaining PE funding to 17/18. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3439	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/6/2014 Ben Moghadasi: Ready to Advertise. Funds obligated in FFY 13/14. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3439	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/17/2014 Ben Moghadasi: Ready to Advertise. PE funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3439	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/17/2014 Ben Moghadasi: Ready to Advertise. PE funds moved from FFY 14/15 to 13/14. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3439	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/17/2014 Ben Moghadasi: Ready to Advertise. PE funds moved from FFY 13/14 to 14/15. As requested in September 2014 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3439	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/8/2013 Ben Moghadasi: 2013 HBP survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3439	HBP	PE		727,938							727,938
	Local Match			94,312							94,312
Fed. Reimb. Rate: 88.53%		2/7/2013 Linda Newton: Revised funding to match revised BPMP list revised February 2013.								Total:	822,250
3439	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		12/18/2012 Linda Newton: Funding revised to match FMIS. Funds previously authorized must remain in correct fiscal year. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3439	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/4/2012 Ben Moghadasi: Not ready to ad within 6 months. PE funds moved from FFY 10/11 to 12/13. As requested in September 2012 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3439	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/12/2009 Marnaz Mirfatahi: PE funds moved from FFY 9/10 to 10/11. As requested in October 2009 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:	
3439	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		8/19/2009 Marnaz Mirfatahi: FUNDS WERE NOT PROGRAMMED IN FTIP, WILL TRY AGAIN NEXT YEAR 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.								Total:	
3439	HBP	PE		177,060							177,060
	Local Match			22,940							22,940
Fed. Reimb. Rate: 88.53%		11/14/2008 Eric Bost: Accepted new project into program.								Total:	200,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	3,369,007		3,151,670						6,520,677
Local Match	436,491		408,332						844,823
LSSRP Bond									
Local AC									
Total	3,805,498		3,560,002						7,365,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3439	HBP	CON			1,807,119						1,807,119
	Local Match				234,131						234,131
Fed. Reimb. Rate: 88.53%4/4/2025 Humayra Saba: CON funds are revised to reflect approved BPMP list dated 3/10/2025										Total:	2,041,250
3439	HBP	CON		-1,344,551	1,344,551						
	Local Match			-174,201	174,201						
Fed. Reimb. Rate: 88.53%2/7/2025 Andy Chou: Construction Authorized. CON funds moved from FFY 24/25 to 25/26. As requested by local agency.										Total:	
3439	HBP	CON		1,344,551						-1,344,551	
	Local Match			174,201						-174,201	
Fed. Reimb. Rate: 88.53%9/27/2024 DLA-Admin: Construction Authorized. CON funds moved from FFY Beyond to 24/25. As requested by local agency.										Total:	
3439	HBP	CON		-859						859	
	Local Match			-111						111	
Fed. Reimb. Rate: 88.53%11/5/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3439	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%11/4/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.										Total:	
3439	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%11/4/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.										Total:	
3439	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%5/12/2020 Eileen Crawford: Funds moved from 21/22 to 19/20 per RFA 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3439	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/29/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3439	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/29/2020 DLA-Admin: Construction Authorized. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3439	HBP	CON		442,207							442,207
	Local Match			57,293							57,293
Fed. Reimb. Rate: 88.53%			3/13/2020 Bobby Zezoff: Con increase for bridge 55C0520L.							Total:	499,500
3439	HBP	CON		574,053						982,304	1,556,357
	Local Match			74,375						127,268	201,643
Fed. Reimb. Rate: 88.53%			8/7/2019 Linda Newton: Revised funding to match revised list dated 08/06/2019.							Total:	1,758,000
3439	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/1/2018 Linda Newton: Ready to Advertise. CON funds moved from FFY 19/20 to 18/19. Project ready to advertise. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3439	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3439	HBP	CON		35,005						-35,005	
	Local Match			4,535						-4,535	
Fed. Reimb. Rate: 88.53%			9/10/2018 Linda Newton: Modify funding to match E-76.							Total:	
3439	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			4/24/2018 Ben Moghadasi: Ready to Advertise. CON funds moved from FFY 18/19 to 17/18. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3439	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/29/2018 DLA-Admin: Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3439	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/7/2018 Ben Moghadasi: Ready to Advertise. CON funds moved from FFY 18/19 to 17/18. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3439	HBP	CON		-2,318,601							-2,318,601
	Local Match			-300,399							-300,399
Fed. Reimb. Rate: 88.53%		3/2/2018 Eileen Crawford: Fundline adjusted to correct duplicate entry of CON from 6/26/2017.								Total:	-2,619,000
3439	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/24/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3439	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		6/26/2017 Ben Moghadasi: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 17/18. Project Nearly ready to advertise. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3439	HBP	CON		2,318,601							2,318,601
	Local Match			300,399							300,399
Fed. Reimb. Rate: 88.53%		6/26/2017 Ben Moghadasi: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 18/19. Project Nearly ready to advertise.								Total:	2,619,000
3439	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3439	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3439	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/17/2014 Ben Moghadasi: Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3439	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/17/2014 Ben Moghadasi: Ready to Advertise. CON funds moved from FFY 16/17 to 17/18. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3439	HBP	CON		-396,393						396,393	
	Local Match			-51,357						51,357	
Fed. Reimb. Rate: 88.53%		9/17/2014 Ben Moghadasi: Ready to Advertise. CON funds moved from FFY 17/18 to Beyond. As requested in September 2014 Survey.								Total:	
3439	HBP	CON		2,714,994						-2,714,994	
	Local Match			351,756						-351,756	
Fed. Reimb. Rate: 88.53%		10/8/2013 Ben Moghadasi: 2013 HBP survey.								Total:	
3439	HBP	CON								1,786,314	1,786,314
	Local Match									231,436	231,436
Fed. Reimb. Rate: 88.53%		2/7/2013 Linda Newton: Revised funding to match revised BPMP list revised February 2013.								Total:	2,017,750
3439	HBP	CON								928,680	928,680
	Local Match									120,320	120,320
Fed. Reimb. Rate: 88.53%		11/14/2008 Eric Bost: Accepted new project into program. Project is not ready to ad: Con funds in beyond.								Total:	1,049,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Santa Ana

BRIDGE NO. PM00187, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Santa Ana. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj: BPMPL-5063(220)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE		307,000							307,000
R/W									
CON								1,716,000	1,716,000
Total		307,000						1,716,000	2,023,000
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$		245,600						1,372,800	1,618,400
Local Match		61,400						343,200	404,600
LSSRP Bond									
Local AC									
Total		307,000						1,716,000	2,023,000
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$		245,600							245,600
Local Match		61,400							61,400
LSSRP Bond									
Local AC									
Total		307,000							307,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4613	HBP	PE		245,600							245,600
	Local Match			61,400							61,400
Fed. Reimb. Rate: 80.00% 9/26/2022 DLA-Admin: New eligible project. PE funds programmed in FFY 24/25.										Total:	307,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$								1,372,800	1,372,800
Local Match								343,200	343,200
LSSRP Bond									
Local AC									
Total								1,716,000	1,716,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4613	HBP	CON								1,372,800	1,372,800
	Local Match									343,200	343,200
Fed. Reimb. Rate: 80.00% 9/26/2022 DLA-Admin: New eligible project. CON funds programmed in FFY Beyond.										Total:	1,716,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 12 County: Orange

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

MPO Summary: Orange County Transportation Authority

Number of Projects: 13

Total Costs:

	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	9,942,847	6,986,023	6,589,085	9,425,662	70,000	2,377,300	1,152,000	1,829,600	38,372,518
Local Match	885,210	535,808	483,117	764,921				457,400	3,126,455
LSSRP Bond									
Local AC									
Total for all Phases	10,828,057	7,521,831	7,072,202	10,190,583	70,000	2,377,300	1,152,000	2,287,000	41,498,973