

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

3/22/2024, 10:56 AM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
  - 2) Summary, project level, grouped backup lists are available on the local assistance web site:  
  
[http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP\\_FSTIP.html](http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html)
  - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
  - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
  - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:  
  
<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Indio

BRIDGE NO. 56C0283, SB INDIO BLVD OVER UP RR & AMTRAK, 0.3 MI W/O JEFFERSON STR. Project Studies, Project scoping only.

Fed Proj:

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE			385,000						385,000
R/W									
CON									
<b>Total</b>			<b>385,000</b>						<b>385,000</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$			308,000						308,000
Local Match			77,000						77,000
LSSRP Bond									
Local AC									
<b>Total</b>			<b>385,000</b>						<b>385,000</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$			308,000						308,000
Local Match			77,000						77,000
LSSRP Bond									
Local AC									
<b>Total</b>			<b>385,000</b>						<b>385,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4631	HBP	PE			308,000						308,000
	Local Match				77,000						77,000
Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized										Total:	385,000
4631	HBP	PE			-340,841						-340,841
	Local Match				-44,160						-44,160
Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized										Total:	-385,000
4631	HBP	PE	-340,841		340,841						
	Local Match		-44,160		44,160						
Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4631    HBP            PE Local Match Fed. Reimb. Rate: 88.53%	10/19/2018 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 20/21. Funding pushed due to project prioritization. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4631    HBP            PE Local Match Fed. Reimb. Rate: 88.53%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 18/19. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4631    HBP            PE Local Match Fed. Reimb. Rate: 88.53%			340,841						340,841
			44,160						44,160
Fed. Reimb. Rate: 88.53%	3/15/2018 Linda Newton: New eligible project. Project studies only.								Total: _____ 385,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Indio

BRIDGE NO. 56C0291, JACKSON STREET OVER INDIO BOULEVARD, AT INDIO BOULEVARD. Project Studies, Project scoping only.

Fed Proj:

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE			580,000						580,000
R/W									
CON									
<b>Total</b>			580,000						580,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$			464,000						464,000
Local Match			116,000						116,000
LSSRP Bond									
Local AC									
<b>Total</b>			580,000						580,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$			464,000						464,000
Local Match			116,000						116,000
LSSRP Bond									
Local AC									
<b>Total</b>			580,000						580,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4630	HBP	PE			464,000						464,000
	Local Match				116,000						116,000
Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized										Total:	580,000
4630	HBP	PE			-513,474						-513,474
	Local Match				-66,526						-66,526
Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized										Total:	-580,000
4630	HBP	PE	-513,474		513,474						
	Local Match		-66,526		66,526						
Fed. Reimb. Rate: 88.53% 10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	0

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4630    HBP            PE Local Match Fed. Reimb. Rate: 88.53%	10/19/2018 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 20/21. Funding pushed due to project prioritization. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4630    HBP            PE Local Match Fed. Reimb. Rate: 88.53%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 18/19. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4630    HBP            PE Local Match Fed. Reimb. Rate: 88.53%			513,474						513,474
			66,526						66,526
Fed. Reimb. Rate: 88.53%	3/15/2018 Linda Newton: New eligible project. Project study only.								Total: _____ 580,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Indio

BRIDGE NO. 56C0292, N/B INDIO BLVD., OVER WHITEWATER RIVER, 0.8 MI. NW/O MONROE ST. LSSRP Seismic Retrofit and install scour countermeasure.

Fed Proj: BHLS-5275(021)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	325,601								325,601
R/W	250,000								250,000
CON	3,991,250		88,950						4,080,200
<b>Total</b>	<b>4,566,851</b>		<b>88,950</b>						<b>4,655,801</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	4,043,033		78,747						4,121,781
Local Match	108,948		10,203						119,150
LSSRP Bond	414,870								414,870
Local AC									
<b>Total</b>	<b>4,566,851</b>		<b>88,950</b>						<b>4,655,801</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	288,255								288,255
Local Match	37,346								37,346
LSSRP Bond									
Local AC									
<b>Total</b>	<b>325,601</b>								<b>325,601</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1847	HBP	PE	1								1
	Local Match		0								0
Fed. Reimb. Rate: 88.53%      5/27/2009 Chris Igbinedion: Funding is being move to the current 4-yr element.										<b>Total:</b>	1
1847	HBP	PE	66,929								66,929
	Local Match		8,671								8,671
Fed. Reimb. Rate: 88.53%      New candidate project accepted into the Program.										<b>Total:</b>	75,600
2793	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%      10/13/2016 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested by agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										<b>Total:</b>	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2793 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	9/22/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
2793 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	4/9/2015 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. being combined with scour project. \$120,178 was authorized under 5275(006) which has been closed out. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
2793 HBP PE Local Match			114,931						114,931
			14,891						14,891
Fed. Reimb. Rate: 88.53%	11/27/2013 Reza Fereshtehnejad: As requested in the submitted Exhibit 6-D.							Total:	129,822
2793 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	10/13/2009 Wesley Zinke: Per October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	_____
2793 HBP PE Local Match			42,424						42,424
			5,496						5,496
Fed. Reimb. Rate: 88.53%	9/10/2008 Chris Igbinedion: Additional PE cost associated with updating design standards pursuant to Terry Abbott June 11, 2008 letter to Local Agencies Public Works Director.							Total:	47,920
2793 State STP (BR) PE Local Match			13,242						13,242
			1,716						1,716
Fed. Reimb. Rate: 88.53%	prior PE funds added.							Total:	14,958
2793 HBP PE Local Match			50,728						50,728
			6,572						6,572
Fed. Reimb. Rate: 88.53%								Total:	57,300

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>R/W Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	221,325								221,325
Local Match	22,940								22,940
LSSRP Bond	5,735								5,735
Local AC									
Total	250,000								250,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1847	HBP	R/W	177,060								177,060
	Local Match		22,940								22,940
Fed. Reimb. Rate: 88.53% 10/11/2019 Jeremy Wright: Added funds to CON per 2019 survey.										Total:	200,000
2793	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53% 8/22/2018 Linda Newton: Bond Funds approved.										Total:	
9/28/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. As requested in September 2017 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.											
2793	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53% 8/22/2018 Linda Newton: Bond Funds approved.										Total:	
10/13/2016 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested by agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.											
2793	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53% 8/22/2018 Linda Newton: Bond Funds approved.										Total:	
9/22/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. As requested in September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.											
2793	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53% 8/22/2018 Linda Newton: Bond Funds approved.										Total:	
4/9/2015 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 14/15 and combined with scour project. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.											



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
2793 HBP R/W		44,265							44,265	
LSSRP Bond		5,735							5,735	
Fed. Reimb. Rate: 88.53%	11/27/2013 Reza Fereshtehnejad: Bond Funds approved. 11/27/2013 Reza Fereshtehnejad: As requested in the submitted Exhibit 6-D.								Total:	50,000
2793 HBP R/W		-17,706							-17,706	
LSSRP Bond		-2,294							-2,294	
Fed. Reimb. Rate: 88.53%	9/15/2011 Reza Fereshtehnejad: Bond Funds approved. 9/7/2011 Eric Tang: R/W funds are take off from the HBP program based on the 2011 bridge survey.								Total:	-20,000
2793 HBP R/W										
LSSRP Bond										
Fed. Reimb. Rate: 88.53%	11/27/2013 Reza Fereshtehnejad: Bond Funds approved. 10/13/2009 Wesley Zinke: RW funds moved from FFY 8/9 to 9/10. As requested in October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.								Total:	
2793 HBP R/W										
LSSRP Bond										
Fed. Reimb. Rate: 88.53%	10/16/2008 Eric Bost: Bond Funds approved. 9/10/2008 Chris Igbiniedion: NEPA clearance is taking more time than expected. R/W is being moved to the appropriate funding year. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.								Total:	
2793 HBP R/W		17,706							17,706	
LSSRP Bond		2,294							2,294	
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on R/W Phase must be removed prior to obligation of funds. LSSRP bond match was inputted under local match. and funding program previously input as ferry replacement and has been correctly input here								Total:	20,000
2793 HBP R/W		-17,706							-17,706	
Local Match		-2,294							-2,294	
Fed. Reimb. Rate: 88.53%	LSSRP bond match was inputted under local match.								Total:	-20,000
2793 HBP R/W		17,706							17,706	
Local Match		2,294							2,294	
Fed. Reimb. Rate: 88.53%									Total:	20,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	3,533,454		78,747						3,612,201
Local Match	48,661		10,203						58,864
LSSRP Bond	409,135								409,135
Local AC									
Total	3,991,250		88,950						4,080,200

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1847	HBP	CON			78,747						78,747
	Local Match				10,203						10,203
Fed. Reimb. Rate: 88.53%     7/13/2023 Roberta Jensen: Revise fund line to match approved LAPG 6-D dated 5/25/2023										Total:	88,950
1847	HBP	CON	221								221
	Local Match		29								29
Fed. Reimb. Rate: 88.53%     9/16/2021 Roberta Jensen: Cost increase at award. Funds revised to match approved 6-D dated 07/01/2021.										Total:	250
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%     3/29/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%     11/12/2019 Linda Newton: Ready to Advertise. CON funds moved from FFY 20/21 to 19/20. Project ready to advertise. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%     10/30/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	
1847	HBP	CON	375,367							-375,367	
	Local Match		48,633							-48,633	
Fed. Reimb. Rate: 88.53%     10/11/2019 Jeremy Wright: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2019 Survey.										Total:	
1847	HBP	CON	-375,367							375,367	
	Local Match		-48,633							48,633	
Fed. Reimb. Rate: 88.53%     3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1847 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.									
1847 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.									
1847 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
1847 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		375,367						-375,367
			48,633						-48,633
9/28/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.									
1847 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		-375,367						375,367
			-48,633						48,633
10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									
1847 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
1847 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
1847 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
9/22/2016 Reza Fereshtehnejad: As requested in 16/17 survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1847 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
1847 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
1847 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		375,367					-375,367	Total: _____
9/22/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.									
1847 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		48,633					-48,633	Total: _____
10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									
1847 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		-375,367					375,367	Total: _____
10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
1847 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		-48,633					48,633	Total: _____
10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									
1847 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
1847 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 15/16. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
1847 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
1847 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1847 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
1847 HBP CON Local Match			375,367						-375,367
			48,633						-48,633
Fed. Reimb. Rate: 88.53%	9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.							Total:	_____
1847 HBP CON Local Match			-375,367						375,367
			-48,633						48,633
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	_____
1847 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
1847 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
1847 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
1847 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
1847 HBP CON Local Match			375,367						-375,367
			48,633						-48,633
Fed. Reimb. Rate: 88.53%	10/4/2010 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 Survey.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1847 HBP CON Local Match								375,367 48,633	375,367 48,633
Fed. Reimb. Rate: 88.53%	New candidate project accepted into the Program. Funds programmed in "beyond" until construction is ready to be authorized.							Total:	424,000
2793 HBP CON LSSRP Bond			1,291,033 167,267						1,291,033 167,267
Fed. Reimb. Rate: 88.53%	9/16/2021 Roberta Jensen: Bond Funds approved. 9/16/2021 Roberta Jensen: Cost increase at award. Revise fund to match approved 6-D dated 07/01/2021.							Total:	1,458,300
2793 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%	12/16/2020 Jeremy Wright: Bond Funds approved. 3/29/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
2793 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved. 11/12/2019 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 19/20. Project ready to advertise. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
2793 HBP CON LSSRP Bond									
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved. 10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
2793 HBP CON LSSRP Bond			1,866,832 241,868					-1,866,832 -241,868	
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved. 10/11/2019 Jeremy Wright: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2019 Survey.							Total:	
2793 HBP CON LSSRP Bond			-1,866,832 -241,868					1,866,832 241,868	
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved. 3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2793 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON								Total: _____
1/14/2020 Jeremy Wright: Bond Funds approved. 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.									
2793 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON								Total: _____
1/14/2020 Jeremy Wright: Bond Funds approved. 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.									
2793 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON								Total: _____
1/14/2020 Jeremy Wright: Bond Funds approved. 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
2793 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON		1,866,832						-1,866,832
			241,868						-241,868
1/14/2020 Jeremy Wright: Bond Funds approved. 9/28/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.									
2793 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON		-1,866,832						1,866,832
			-241,868						241,868
1/14/2020 Jeremy Wright: Bond Funds approved. 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									
2793 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON								Total: _____
1/14/2020 Jeremy Wright: Bond Funds approved. 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
2793 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON								Total: _____
1/14/2020 Jeremy Wright: Bond Funds approved. 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2793 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON								Total: _____
1/14/2020 Jeremy Wright: Bond Funds approved. 10/4/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 17/18. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
2793 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON								Total: _____
1/14/2020 Jeremy Wright: Bond Funds approved. 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
2793 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON								Total: _____
1/14/2020 Jeremy Wright: Bond Funds approved. 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
2793 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON		1,866,832						-1,866,832
			241,868						-241,868
1/14/2020 Jeremy Wright: Bond Funds approved. 9/22/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.									
2793 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON		-1,866,832						1,866,832
			-241,868						241,868
1/14/2020 Jeremy Wright: Bond Funds approved. 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									
2793 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON								Total: _____
1/14/2020 Jeremy Wright: Bond Funds approved. 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
2793 HBP LSSRP Bond Fed. Reimb. Rate: 88.53%	CON								Total: _____
1/14/2020 Jeremy Wright: Bond Funds approved. 3/30/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.									



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2793 HBP CON	897,754								897,754
LSSRP Bond	116,314								116,314
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved. 11/27/2013 Reza Fereshtehnejad: As requested in the submitted Exhibit 6-D							Total:	1,014,068
2793 HBP CON									
LSSRP Bond									
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved. 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
2793 HBP CON									
LSSRP Bond									
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved. 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
2793 HBP CON									
LSSRP Bond									
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved. 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2793 HBP CON	969,078							-969,078	
LSSRP Bond	125,554							-125,554	
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved. 9/24/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.							Total:	
2793 HBP CON	-969,078							969,078	
LSSRP Bond	-125,554							125,554	
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
2793 HBP CON									
LSSRP Bond									
Fed. Reimb. Rate: 88.53%	1/14/2020 Jeremy Wright: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2793    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%									Total: _____
1/14/2020 Jeremy Wright: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.									
2793    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%									Total: _____
1/14/2020 Jeremy Wright: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.									
2793    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%									Total: _____
1/14/2020 Jeremy Wright: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.									
2793    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%									Total: _____
1/14/2020 Jeremy Wright: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.									
2793    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%									Total: _____
1/14/2020 Jeremy Wright: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 9/10 to 10/11. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.									
2793    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%			58,989						58,989
			7,643						7,643
									Total: _____
1/14/2020 Jeremy Wright: Bond Funds approved. 9/10/2008 Chris Igbinedion: Additional CON cost related to updated design pursuant to Terry Abbott June 11, 2008 letter to Local Agencies Public Works Directors.									
2793    HBP            CON LSSRP Bond Fed. Reimb. Rate: 88.53%			910,088						910,088
			117,912						117,912
									Total: _____
									Total: 1,028,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Indio

BRIDGE NO. 56C0293, S/B INDIO BLVD., OVER WHITEWATER RIVER, 0.8 MI NW/O MONROE STREET. Install scour countermeasure.

Fed Proj: STPLZ-5275(006)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	75,600								75,600
R/W									
CON	423,200	8,050	32,425						463,675
<b>Total</b>	<b>498,800</b>	<b>8,050</b>	<b>32,425</b>						<b>539,275</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	66,929	381,786	28,706						477,420
Local Match	57,212	923	3,719						61,855
LSSRP Bond									
Local AC	374,659	-374,659							
<b>Total</b>	<b>498,800</b>	<b>8,050</b>	<b>32,425</b>						<b>539,275</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	66,929								66,929
Local Match	8,671								8,671
LSSRP Bond									
Local AC									
<b>Total</b>	<b>75,600</b>								<b>75,600</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3309	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%											
5/19/2009 Chris Igbinedion: Funding is being moved so that PE can be obligated 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.										Total:	
3309	HBP	PE		66,929							66,929
	Local Match			8,671							8,671
Fed. Reimb. Rate: 88.53%											
New candidate project accepted into the HBP.										Total:	75,600

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$		381,786	28,706						410,491
Local Match	48,541	923	3,719						53,184
LSSRP Bond									
Local AC	374,659	-374,659							
Total	423,200	8,050	32,425						463,675

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3309	HBP	CON			-8,964						-8,964
	Local Match				-1,161						-1,161
Fed. Reimb. Rate: 88.53%      3/12/2024 DLA-Admin: Revise fund line to match E-76.										Total:	-10,125
3309	HBP	CON			37,670						37,670
	Local Match				4,880						4,880
Fed. Reimb. Rate: 88.53%      7/13/2023 Roberta Jensen: Revised fund line to match approved LAPG 6-D dated 5/25/2023										Total:	42,550
3309	Local AC (HBP)	CON	374,659	-374,659							
	Local Match		48,541	-48,541							
Fed. Reimb. Rate: 88.53%      10/28/2021 DLA-Admin: CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.										Total:	
3309	HBP	CON	-381,786	381,786							
	Local Match		-49,464	49,464							
Fed. Reimb. Rate: 88.53%      10/28/2021 DLA-Admin: CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.										Total:	
3309	HBP	CON	374,659	-374,659							
	Local Match		48,541	-48,541							
Fed. Reimb. Rate: 88.53%      10/15/2021 DLA-Admin: CON AC conversion moved from FFY 22/23 to 21/22 as requested in 2021 September Status.										Total:	
3309	Local AC (HBP)	CON	-374,659	374,659							
	Local Match		-48,541	48,541							
Fed. Reimb. Rate: 88.53%      10/15/2021 DLA-Admin: CON AC conversion moved from FFY 22/23 to 21/22 as requested in 2021 September Status.										Total:	
3309	HBP	CON	7,127	-7,127							
	Local Match		923	-923							
Fed. Reimb. Rate: 88.53%      10/15/2021 DLA-Admin: CON funds moved from FFY 22/23 to 21/22 as requested in 2021 September Status.										Total:	
3309	HBP	CON		7,127							7,127
	Local Match			923							923
Fed. Reimb. Rate: 88.53%      8/29/2021 Linda Newton: Additional CON funds added for award to FFY 22/23.										Total:	8,050

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3309 Local AC (HBP) CON	374,659	-374,659							
Local Match	48,541	-48,541							
Fed. Reimb. Rate: 88.53%	12/16/2020 Eduardo Moreno-Castaneda: Converted CON funds to AC funds to allow agency to RFA.							Total:	_____
3309 HBP CON		374,659							-374,659
Local Match		48,541							-48,541
Fed. Reimb. Rate: 88.53%	12/16/2020 Eduardo Moreno-Castaneda: Moved CON phase funds to FFY 22/23 to allow agency to AC CON phase.							Total:	_____
3309 HBP CON			-374,659						374,659
Local Match			-48,541						48,541
Fed. Reimb. Rate: 88.53%	11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3309 HBP CON		-374,659	374,659						
Local Match		-48,541	48,541						
Fed. Reimb. Rate: 88.53%	11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3309 HBP CON		-374,659	374,659						
Local Match		-48,541	48,541						
Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3309 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	11/3/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3309 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	9/22/2020 Eduardo Moreno-Castaneda: Moved CON funds from FFY 21/22 to 20/21 as requested in 2020 September Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3309 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	3/29/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3309 HBP CON	374,659		-374,659						
Local Match	48,541		-48,541						
Fed. Reimb. Rate: 88.53%	1/22/2020 Jacoub Hanna: Nearly ready to Ad. CON funds moved from FFY 23/24 to 20/21 as requested by local agency.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3309 HBP CON		-374,659	374,659						
Local Match		-48,541	48,541						
Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309 HBP CON		-374,659	374,659						
Local Match		-48,541	48,541						
Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3309 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3309 HBP CON			374,659					-374,659	
Local Match			48,541					-48,541	
Fed. Reimb. Rate: 88.53%	10/9/2019 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2019 Survey.							Total:	
3309 HBP CON		-374,659						374,659	
Local Match		-48,541						48,541	
Fed. Reimb. Rate: 88.53%	3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3309 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3309 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
3309 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		374,659						-374,659
			48,541						-48,541
9/15/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.									
3309 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		-374,659						374,659
			-48,541						48,541
10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									
3309 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
3309 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
3309 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		374,659						-374,659
			48,541						-48,541
9/20/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2016 Survey.									
3309 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		-374,659						374,659
			-48,541						48,541
3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									
3309 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3309 HBP CON Local Match Fed. Reimb. Rate: 88.53%									Total: _____
10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
3309 HBP CON Local Match Fed. Reimb. Rate: 88.53%			374,659					-374,659	Total: _____
10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.									
3309 HBP CON Local Match Fed. Reimb. Rate: 88.53%			-374,659					374,659	Total: _____
10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									
3309 HBP CON Local Match Fed. Reimb. Rate: 88.53%									Total: _____
10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
3309 HBP CON Local Match Fed. Reimb. Rate: 88.53%									Total: _____
9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 15/16. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
3309 HBP CON Local Match Fed. Reimb. Rate: 88.53%									Total: _____
11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
3309 HBP CON Local Match Fed. Reimb. Rate: 88.53%									Total: _____
11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
3309 HBP CON Local Match Fed. Reimb. Rate: 88.53%									Total: _____
11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.									



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
3309 HBP Local Match	CON	374,659						-374,659		
Fed. Reimb. Rate: 88.53%	9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.								-48,541	
								Total:		
3309 HBP Local Match	CON	-374,659						374,659		
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								48,541	
								Total:		
3309 HBP Local Match	CON									
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.									
								Total:		
3309 HBP Local Match	CON									
Fed. Reimb. Rate: 88.53%	10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.									
								Total:		
3309 HBP Local Match	CON									
Fed. Reimb. Rate: 88.53%	10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.									
								Total:		
3309 HBP Local Match	CON									
Fed. Reimb. Rate: 88.53%	11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.									
								Total:		
3309 HBP Local Match	CON	374,659						-374,659		
Fed. Reimb. Rate: 88.53%	10/4/2010 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 Survey.								-48,541	
								Total:		
3309 HBP Local Match	CON							374,659	374,659	
Fed. Reimb. Rate: 88.53%	New candidate project accepted into the HBP.								48,541	48,541
								Total:	423,200	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Indio

BRIDGE NO. PM00188, Bridge Preventive Maintenance Program (BPMP) various bridges in The City of Indio See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj: -5275(041)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE			500,000					638,531	1,138,531
R/W								172,500	172,500
CON								6,378,804	6,378,804
<b>Total</b>			500,000					7,189,835	7,689,835
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$			400,000					5,751,868	6,151,868
Local Match			100,000					1,437,967	1,537,967
LSSRP Bond									
Local AC									
<b>Total</b>			500,000					7,189,835	7,689,835
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$			400,000					510,825	910,825
Local Match			100,000					127,706	227,706
LSSRP Bond									
Local AC									
<b>Total</b>			500,000					638,531	1,138,531

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4614	HBP	PE			-510,825					510,825	
	Local Match				-127,706					127,706	
Fed. Reimb. Rate: 80.00% 10/13/2023 DLA-Admin: Revised fund line to separate PE funding for NEPA and final design										Total:	
4614	HBP	PE			910,825						910,825
	Local Match				227,706						227,706
Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized										Total:	1,138,531
4614	HBP	PE			-1,007,941						-1,007,941
	Local Match				-130,590						-130,590
Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized										Total:	-1,138,531

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
4614 HBP PE	-1,007,941		1,007,941							
Local Match	-130,590		130,590							
Fed. Reimb. Rate: 88.53%	10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4614 HBP PE	1,007,941								1,007,941	
Local Match	130,590								130,590	
Fed. Reimb. Rate: 88.53%	1/23/2018 Linda Newton: New eligible project.								Total:	1,138,531

R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								138,000	138,000
Local Match								34,500	34,500
LSSRP Bond									
Local AC									
Total								172,500	172,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4614	HBP	R/W								138,000	138,000
	Local Match									34,500	34,500
Fed. Reimb. Rate: 80.00%	8/15/2021 DLA-Admin: Revise RW reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized								Total:	172,500	
4614	HBP	R/W								-152,714	-152,714
	Local Match									-19,786	-19,786
Fed. Reimb. Rate: 88.53%	8/15/2021 DLA-Admin: Revise RW reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized								Total:	-172,500	
4614	HBP	R/W								152,714	152,714
	Local Match									19,786	19,786
Fed. Reimb. Rate: 88.53%	1/23/2018 Linda Newton: New eligible project.								Total:	172,500	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								5,103,043	5,103,043
Local Match								1,275,761	1,275,761
LSSRP Bond									
Local AC									
Total								6,378,804	6,378,804

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4614	HBP	CON								5,103,043	5,103,043
	Local Match									1,275,761	1,275,761
Fed. Reimb. Rate: 80.00%			8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	6,378,804
4614	HBP	CON								-5,647,155	-5,647,155
	Local Match									-731,649	-731,649
Fed. Reimb. Rate: 88.53%			8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	-6,378,804
4614	HBP	CON								5,647,155	5,647,155
	Local Match									731,649	731,649
Fed. Reimb. Rate: 88.53%			1/23/2018 Linda Newton: New eligible project.							Total:	6,378,804

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

La Quinta

BRIDGE NO. PM00201 Bridge Preventive Maintenance Program (BPMP), various bridges in the City of La Quinta. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj:

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE				701,000					701,000
R/W									
CON								3,387,000	3,387,000
<b>Total</b>				701,000				3,387,000	4,088,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$				560,800				2,709,600	3,270,400
Local Match				140,200				677,400	817,600
LSSRP Bond									
Local AC									
<b>Total</b>				701,000				3,387,000	4,088,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$				560,800					560,800
Local Match				140,200					140,200
LSSRP Bond									
Local AC									
<b>Total</b>				701,000					701,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4655	HBP	PE	-560,800			560,800					
	Local Match		-140,200			140,200					
Fed. Reimb. Rate: 80.00% 9/26/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 24/25. Funding pushed due to project prioritization.										Total:	
4655	HBP	PE	560,800								560,800
	Local Match		140,200								140,200
Fed. Reimb. Rate: 80.00% 2/12/2019 Bobby Zezoff: New eligible BPMP submittal.										Total:	701,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								2,709,600	2,709,600
Local Match								677,400	677,400
LSSRP Bond									
Local AC									
Total								3,387,000	3,387,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4655	HBP	CON	-3,329,578							2,709,600	-619,978
	Local Match		-832,394							677,400	-154,994
Fed. Reimb. Rate: 80.00% 9/26/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Funding pushed due to project prioritization.										Total:	-774,972
4655	HBP	CON	3,329,578								3,329,578
	Local Match		832,394								832,394
Fed. Reimb. Rate: 80.00% 2/12/2019 Bobby Zezoff: New eligible BPMP submittal.										Total:	4,161,972

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Palm Springs

BRIDGE NO. 00L0027, SOUTH PALM CANYON DRIVE, OVER ARENAS CANYON SOUTH DRAINAGE CHANNEL. Replace 4 lane low water crossing with 4 lane bridge. (Not capacity increasing)

Fed Proj: BR-NBIL(502)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	725,000								725,000
R/W	650,000								650,000
CON		5,353,800							5,353,800
<b>Total</b>	<b>1,375,000</b>	<b>5,353,800</b>							<b>6,728,800</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	1,217,288	4,739,719							5,957,007
Local Match	157,713	614,081							771,793
LSSRP Bond									
Local AC									
<b>Total</b>	<b>1,375,000</b>	<b>5,353,800</b>							<b>6,728,800</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	641,843								641,843
Local Match	83,158								83,158
LSSRP Bond									
Local AC									
<b>Total</b>	<b>725,000</b>								<b>725,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3199	HBP	PE	-500,726								-500,726
	Local Match		-64,874								-64,874
Fed. Reimb. Rate: 88.53% 11/20/2012 Linda Newton: Correct error, the funding was not authorized under PE, but Right of Way.										<b>Total:</b>	-565,600
3199	HBP	PE	500,726								500,726
	Local Match		64,874								64,874
Fed. Reimb. Rate: 88.53% 10/22/2012 Linda Newton: Update funding to match FMIS obligations to date.										<b>Total:</b>	565,600
3199	HBP	PE	260,348								260,348
	Local Match		33,731								33,731
Fed. Reimb. Rate: 88.53% 3/17/2009 Chris Igbinedion: PE cost increased following proposals received from 5 consultants and have been approved by Audits and Investigation during pre-award audit activities.										<b>Total:</b>	294,079

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3199 HBP PE	381,494								381,494
Local Match	49,427								49,427
Fed. Reimb. Rate: 88.53%								Total:	430,921

R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	575,445								575,445
Local Match	74,555								74,555
LSSRP Bond									
Local AC									
Total	650,000								650,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3199	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/20/2012 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 11/12. Funds obligated in prior year. Funding moved to match authorization in FMIS. R/W authorized on 05/23/2012. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/7/2012 Albert Vergel de Dios: Not ready to ad within 6 months. Reschedule \$565,600 from FFY 11/12 to 12/13. As requested in September 2012 survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			4/24/2012 Eric Tang: \$565600 of R/W funds (\$650,000) will be remain in fiscal year 11/12 due to the additional R/W funds (utility relocation) will be moved to fiscal year 12/13 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/21/2010 Eric Tang: Not ready to ad within 6 months. RW funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			7/15/2009 Chris Igbinedion: Data from LA ODIS. Information provided by Local Agency. Exhibit 6-D dated 6/30/2009 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3199 HBP R/W	575,445								575,445
Local Match	74,555								74,555
Total:									650,000

Fed. Reimb. Rate: 88.53%

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$		4,739,719							4,739,719
Local Match		614,081							614,081
LSSRP Bond									
Local AC									
Total		5,353,800							5,353,800

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3199	HBP	CON		-4,382							-4,382
	Local Match			-568							-568
Fed. Reimb. Rate: 88.53% 5/22/2023 Linda Newton: Revise funding to match RFA, error found in estimate.											
Total:										-4,950	
3199	HBP	CON		1,645,551							1,645,551
	Local Match			213,199							213,199
Fed. Reimb. Rate: 88.53% 10/8/2022 DLA-Admin: Program additional CON as requested in LAPG 6-D dated 10/14/2021.											
Total:										1,858,750	
3199	HBP	CON		3,098,550			-3,098,550				
	Local Match			401,450			-401,450				
Fed. Reimb. Rate: 88.53% 8/30/2022 Matt Sapp: CON funds moved from FFY 25/26 to 22/23 by City request in 2022 Annual Status update.											
Total:											
3199	HBP	CON				-3,098,550	3,098,550				
	Local Match					-401,450	401,450				
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											
Total:											
3199	HBP	CON			-3,098,550	3,098,550					
	Local Match				-401,450	401,450					
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											
Total:											
3199	HBP	CON		-3,098,550	3,098,550						
	Local Match			-401,450	401,450						
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											
Total:											

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3199 HBP CON		3,098,550						-3,098,550	
Local Match		401,450						-401,450	
Fed. Reimb. Rate: 88.53%	9/14/2021 Eduardo Moreno-Castaneda: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.							Total:	
3199 HBP CON			-3,098,550					3,098,550	
Local Match			-401,450					401,450	
Fed. Reimb. Rate: 88.53%	11/5/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3199 HBP CON		-3,098,550	3,098,550						
Local Match		-401,450	401,450						
Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3199 HBP CON		-3,098,550	3,098,550						
Local Match		-401,450	401,450						
Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3199 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	11/2/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3199 HBP CON		3,098,550						-3,098,550	
Local Match		401,450						-401,450	
Fed. Reimb. Rate: 88.53%	9/21/2020 Eduardo Moreno-Castaneda: Moved CON funds from Beyond to FFY 20/21 as requested in 2020 September Survey. Project is nearly ready to advertise within next 6 months.							Total:	
3199 HBP CON			-3,098,550					3,098,550	
Local Match			-401,450					401,450	
Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3199 HBP CON		-3,098,550	3,098,550						
Local Match		-401,450	401,450						
Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3199 HBP CON		-3,098,550	3,098,550						
Local Match		-401,450	401,450						
Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3199 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3199 HBP CON Local Match			3,098,550						-3,098,550
Fed. Reimb. Rate: 88.53%			401,450						-401,450
Fed. Reimb. Rate: 88.53%	10/8/2019 Jacoub Hanna: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.							Total:	_____
3199 HBP CON Local Match			-3,098,550						3,098,550
Fed. Reimb. Rate: 88.53%			-401,450						401,450
Fed. Reimb. Rate: 88.53%	3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3199 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3199 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3199 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	9/25/2018 Matt Sapp: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3199 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	3/29/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3199 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	3/22/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 17/18. Line Item project funds moved back to 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3199 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/24/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
3199 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/25/2016 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
3199 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
9/20/2016 Albert Vergel de Dios: CON funds moved from FFY 17/18 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
3199 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
3199 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/1/2015 Albert Vergel de Dios: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
3199 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/28/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
3199 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/28/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
3199 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		3,098,550						-3,098,550
			401,450						-401,450
3199 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2014 Survey.									

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3199 HBP CON			-3,098,550					3,098,550	
Local Match			-401,450					401,450	
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3199 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3199 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3199 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3199 HBP CON			3,098,550					-3,098,550	
Local Match			401,450					-401,450	
Fed. Reimb. Rate: 88.53%	9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.							Total:	
3199 HBP CON			-3,098,550					3,098,550	
Local Match			-401,450					401,450	
Fed. Reimb. Rate: 88.53%	12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.							Total:	
3199 HBP CON			3,098,550						3,098,550
Local Match			401,450						401,450
Fed. Reimb. Rate: 88.53%								Total:	3,500,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Palm Springs

BRIDGE NO. 56C0408, S PALM CANYON DR. OVER TAHQUITZ CREEK CHANNEL, 0.4 MI. S/O RAMON ROAD. Replace 4 lane bridge with new 4 lane bridge.

Fed Proj: BRLS-5282(042)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	1,600,000								1,600,000
R/W	840,000								840,000
CON			8,137,000						8,137,000
<b>Total</b>	<b>2,440,000</b>		<b>8,137,000</b>						<b>10,577,000</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	2,160,132		7,203,686						9,363,818
Local Match	279,868		933,314					0	1,213,182
LSSRP Bond									
Local AC									
<b>Total</b>	<b>2,440,000</b>		<b>8,137,000</b>						<b>10,577,000</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	1,416,480								1,416,480
Local Match	183,520								183,520
LSSRP Bond									
Local AC									
<b>Total</b>	<b>1,600,000</b>								<b>1,600,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3974	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds from FFY 19/20 to 20/21 as requested in 2020 September Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3974	HBP	PE	299,231								299,231
	Local Match		38,769								38,769
Fed. Reimb. Rate: 88.53%			10/8/2019 Jacoub Hanna: Additional PE funds for FY 19/20. As requested in September survey 2019. Not ready to ad within 6 months							Total:	338,000
3974	HBP	PE	192,995								192,995
	Local Match		25,005								25,005
Fed. Reimb. Rate: 88.53%			9/20/2016 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds added in FFY 16/17. As requested in September 2016 Survey.							Total:	218,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3974    HBP      PE Local Match									
Fed. Reimb. Rate: 88.53%	9/20/2016 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3974    HBP      PE Local Match									
Fed. Reimb. Rate: 88.53%	10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3974    HBP      PE Local Match									
Fed. Reimb. Rate: 88.53%	7/20/2015 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3974    HBP      PE Local Match									
Fed. Reimb. Rate: 88.53%	10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3974    HBP      PE Local Match			137,222						137,222
Fed. Reimb. Rate: 88.53%			17,779						17,779
								Total:	155,000
	9/16/2014 Albert Vergel de Dios: The increase in cost is due to wider shoulders for Class II bike lanes, replacement of signal poles at bridge approach, a bike trail bench beneath the new bridge for consistency with planned CV-Link multi-purpose trail on the north river bank, and a slightly longer bridge for a wider channel to accomodate the bike trail bench. As requested in September 2014 Survey. Not ready to ad within 6 months.							Total:	155,000
3974    HBP      PE Local Match			787,032						787,032
Fed. Reimb. Rate: 88.53%			101,968						101,968
								Total:	889,000
	9/5/2012 Reza Fereshtehnejad: PE funds programmed as requested for replacement of 56C0408							Total:	889,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>R/W Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	743,652								743,652
Local Match	96,348								96,348
LSSRP Bond									
Local AC									
Total	840,000								840,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3974	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%											
9/15/2017 Vu Ngo: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	
3974	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%											
10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	
3974	HBP	R/W		478,062							478,062
	Local Match			61,938							61,938
Fed. Reimb. Rate: 88.53%											
9/21/2016 Albert Vergel de Dios: Not ready to ad within 6 months. R/W funds added in FFY 17/18. As requested in September 2016 Survey.										Total:	540,000
3974	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%											
10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	
3974	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%											
9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	
3974	HBP	R/W		265,590							265,590
	Local Match			34,410							34,410
Fed. Reimb. Rate: 88.53%											
9/5/2012 Reza Fereshtehnejad: R/W funds programmed as requested for replacement of 56C0408.										Total:	300,000



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$			7,203,686						7,203,686
Local Match			933,314					0	933,314
LSSRP Bond									
Local AC									
Total			8,137,000						8,137,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3974	HBP	CON		-7,203,686	7,203,686						
	Local Match			-933,314	933,314						
Fed. Reimb. Rate: 88.53%    9/7/2023 Matt Sapp: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. As requested in 2023 HBP Annual Status.										Total:	
3974	HBP	CON		7,203,686		-7,203,686					
	Local Match			933,314		-933,314					
Fed. Reimb. Rate: 88.53%    6/5/2023 Matt Sapp: Ready to Advertise. CON funds moved from FFY 24/25 to 22/23. Phase being advanced with EPSP.										Total:	
3974	HBP	CON			-7,203,686	7,203,686					
	Local Match				-933,314	933,314					
Fed. Reimb. Rate: 88.53%    3/22/2023 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH).										Total:	
3974	HBP	CON		-7,203,686	7,203,686						
	Local Match			-933,314	933,314						
Fed. Reimb. Rate: 88.53%    10/24/2022 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3974	HBP	CON		7,203,686			-7,203,686				
	Local Match			933,314			-933,314				
Fed. Reimb. Rate: 88.53%    8/30/2022 Matt Sapp: CON funds moved from FFY 25/26 to 22/23 by City request in 2022 Annual Status update										Total:	
3974	HBP	CON				-7,203,686	7,203,686				
	Local Match					-933,314	933,314				
Fed. Reimb. Rate: 88.53%    10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3974	HBP	CON			-7,203,686	7,203,686					
	Local Match				-933,314	933,314					
Fed. Reimb. Rate: 88.53%    10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3974 HBP CON		-7,203,686	7,203,686						
Local Match		-933,314	933,314						
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3974 HBP CON		-7,203,686	7,203,686						
Local Match		-933,314	933,314						
Fed. Reimb. Rate: 88.53%	10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3974 HBP CON		7,203,686						-7,203,686	
Local Match		933,314						-933,314	
Fed. Reimb. Rate: 88.53%	9/14/2021 Eduardo Moreno-Castaneda: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 21/22. As requested in September 2021 Status.								Total: _____
3974 HBP CON			-7,203,686						7,203,686
Local Match			-933,314						933,314
Fed. Reimb. Rate: 88.53%	11/5/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3974 HBP CON		-7,203,686	7,203,686						
Local Match		-933,314	933,314						
Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3974 HBP CON		-7,203,686	7,203,686						
Local Match		-933,314	933,314						
Fed. Reimb. Rate: 88.53%	11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3974 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	11/2/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3974 HBP CON		7,203,686						-7,203,686	
Local Match		933,314						-933,314	
Fed. Reimb. Rate: 88.53%	9/21/2020 Eduardo Moreno-Castaneda: Moved CON funds from Beyond to FFY 20/21 as requested in 2020 September Survey.								Total: _____
3974 HBP CON			-7,203,686						7,203,686
Local Match			-933,314						933,314
Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3974 HBP CON		-7,203,686	7,203,686						
Local Match		-933,314	933,314						
Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3974 HBP CON		-7,203,686	7,203,686						
Local Match		-933,314	933,314						
Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3974 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3974 HBP CON		6,257,300						-6,257,300	
Local Match		810,700						-810,700	
Fed. Reimb. Rate: 88.53%	10/8/2019 Jacoub Hanna: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.							Total:	
3974 HBP CON		946,386							946,386
Local Match		122,614							122,614
Fed. Reimb. Rate: 88.53%	10/8/2019 Jacoub Hanna: Additional Con funds for FFY 20/21. As requested by September survey 2019. Not ready to ad within 6 months							Total:	1,069,000
3974 HBP CON								1,165,940	1,165,940
Local Match								151,060	151,060
Fed. Reimb. Rate: 88.53%	9/21/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds added in Beyond.As requested in September 2016 Survey.							Total:	1,317,000
3974 HBP CON		-5,091,360						5,091,360	
Local Match		-659,640						659,640	
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3974 HBP CON		5,091,360						-5,091,360	
Local Match		659,640						-659,640	
Fed. Reimb. Rate: 88.53%	10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2015 Survey.							Total:	
3974 HBP CON								686,108	686,108
Local Match								88,893	88,893
Fed. Reimb. Rate: 88.53%	9/16/2014 Albert Vergel de Dios: The increase in cost is due to wider shoulders for Class II bike lanes, replacement of signal poles at bridge approach, a bike trail bench beneath the new bridge for consistency with planned CV-Link multi-purpose trail on the north river bank, and a slightly longer bridge for a wider channel to accomodate the bike trail bench. As requested in September 2014 Survey. Not ready to ad within 6 months.							Total:	775,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3974    HBP            CON								4,405,253	4,405,253
Local Match								570,747	570,747
Fed. Reimb. Rate: 88.53%	9/5/2012 Reza Fereshtehnejad: Construction funds programmed as requested for replacement of 56C0408.							Total:	4,976,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Palm Springs

BRIDGE NO. 56C0409, E PALM CANYON DR OVER PALM CANYON WASH, 0.5 MI. E/O FARREL DRIVE. Bridge rehabilitation project.  
Widen existing 4 lane bridge to add shoulders and sidewalk (no added capacity).

Fed Proj: BRLS-5282(041)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	1,298,000								1,298,000
R/W	500,000								500,000
CON					7,264,600				7,264,600
<b>Total</b>	<b>1,798,000</b>				<b>7,264,600</b>				<b>9,062,600</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	1,591,769				6,431,350				8,023,120
Local Match	206,231				833,250				1,039,480
LSSRP Bond									
Local AC									
<b>Total</b>	<b>1,798,000</b>				<b>7,264,600</b>				<b>9,062,600</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	1,149,119								1,149,119
Local Match	148,881								148,881
LSSRP Bond									
Local AC									
<b>Total</b>	<b>1,298,000</b>								<b>1,298,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3979	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/19/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested in September 2020 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3979	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3979    HBP            PE Local Match Fed. Reimb. Rate: 88.53%	10/8/2019 Jacoub Hanna: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. As requested in September 2019 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
3979    HBP            PE Local Match Fed. Reimb. Rate: 88.53%	10/23/2019 DLA-Admin: Fund line failed to deliver. 2/1/2019 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
3979    HBP            PE Local Match Fed. Reimb. Rate: 88.53%	10/19/2018 DLA-Admin: Fund line failed to deliver. 9/15/2017 Vu Ngo: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. As requested in September 2017 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
3979    HBP            PE Local Match Fed. Reimb. Rate: 88.53%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
3979    HBP            PE Local Match Fed. Reimb. Rate: 88.53%			361,202						361,202
			46,798						46,798
Fed. Reimb. Rate: 88.53%	10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. Additional PE funds requested in the 2015 survey.								Total: _____
3979    HBP            PE Local Match Fed. Reimb. Rate: 88.53%			787,917						787,917
			102,083						102,083
Fed. Reimb. Rate: 88.53%	9/19/2012 Linda Newton: New eligible project.								Total: _____
									890,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>R/W Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	442,650								442,650
Local Match	57,350								57,350
LSSRP Bond									
Local AC									
Total	500,000								500,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3979	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%											
6/29/2020 Eduardo Moreno-Castaneda: Local agency requested to AC 19/20 RW funds to keep project moving forward. Note ready to add within 6 months. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	_____
3979	Local AC (HBP)	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%											
6/29/2020 Eduardo Moreno-Castaneda: Local agency will AC 19/20 RW funds to keep project moving forward: Not ready to ad within 6 months 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	_____
3979	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%											
4/16/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 19/20. Funds needed to complete RW phase. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	_____
3979	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%											
10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	_____
3979	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%											
10/8/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. As requested in September 2019 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	_____
3979	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%											
10/23/2019 DLA-Admin: Fund line failed to deliver. 9/25/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3979    HBP Local Match	R/W								
Fed. Reimb. Rate: 88.53%	10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3979    HBP Local Match	R/W								
Fed. Reimb. Rate: 88.53%	10/22/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3979    HBP Local Match	R/W		354,120						354,120
			45,880						45,880
Fed. Reimb. Rate: 88.53%	10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. Additional RW funds requested in the 2015 survey.							Total:	400,000
3979    HBP Local Match	R/W								
Fed. Reimb. Rate: 88.53%	10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3979    HBP Local Match	R/W								
Fed. Reimb. Rate: 88.53%	3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3979    HBP Local Match	R/W		88,530						88,530
			11,470						11,470
Fed. Reimb. Rate: 88.53%	9/19/2012 Linda Newton: New eligible project.							Total:	100,000



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					6,431,350				6,431,350
Local Match					833,250				833,250
LSSRP Bond									
Local AC									
Total					7,264,600				7,264,600

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3979	HBP	CON				-6,431,350	6,431,350				
	Local Match					-833,250	833,250				
Fed. Reimb. Rate: 88.53%      10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3979	HBP	CON				6,431,350				-6,431,350	
	Local Match					833,250				-833,250	
Fed. Reimb. Rate: 88.53%      9/7/2023 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in 2023 HBP Annual Status.										Total:	
3979	HBP	CON					-6,431,350			6,431,350	
	Local Match						-833,250			833,250	
Fed. Reimb. Rate: 88.53%      3/22/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	
3979	HBP	CON				-6,431,350	6,431,350				
	Local Match					-833,250	833,250				
Fed. Reimb. Rate: 88.53%      10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3979	HBP	CON			-6,431,350	6,431,350					
	Local Match				-833,250	833,250					
Fed. Reimb. Rate: 88.53%      10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3979	HBP	CON			6,431,350					-6,431,350	
	Local Match				833,250					-833,250	
Fed. Reimb. Rate: 88.53%      10/8/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in 2022 HBP Annual Status.										Total:	
3979	HBP	CON					-6,431,350			6,431,350	
	Local Match						-833,250			833,250	
Fed. Reimb. Rate: 88.53%      10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3979 HBP CON				-6,431,350	6,431,350				
Local Match				-833,250	833,250				
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3979 HBP CON			-6,431,350	6,431,350					
Local Match			-833,250	833,250					
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3979 HBP CON		-6,431,350	6,431,350						
Local Match		-833,250	833,250						
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3979 HBP CON		6,431,350						-6,431,350	
Local Match		833,250						-833,250	
Fed. Reimb. Rate: 88.53%	9/14/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.							Total:	
3979 HBP CON		-6,431,350						6,431,350	
Local Match		-833,250						833,250	
Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3979 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3979 HBP CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3979 HBP CON		6,431,350						-6,431,350	
Local Match		833,250						-833,250	
Fed. Reimb. Rate: 88.53%	9/25/2018 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.							Total:	
3979 HBP CON		-6,431,350						6,431,350	
Local Match		-833,250						833,250	
Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3979 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3979 HBP CON Local Match			6,431,350						-6,431,350
			833,250						-833,250
Fed. Reimb. Rate: 88.53%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2016 Survey.							Total:	
3979 HBP CON Local Match			-6,431,350						6,431,350
			-833,250						833,250
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3979 HBP CON Local Match									
Fed. Reimb. Rate: 88.53%	10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3979 HBP CON Local Match			2,019,900						2,019,900
			261,700						261,700
Fed. Reimb. Rate: 88.53%	10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. Additional CON funds requested in the 2015 survey.							Total:	2,281,600
3979 HBP CON Local Match			4,411,450						-4,411,450
			571,550						-571,550
Fed. Reimb. Rate: 88.53%	10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2015 Survey.							Total:	
3979 HBP CON Local Match								4,411,450	4,411,450
								571,550	571,550
Fed. Reimb. Rate: 88.53%	9/19/2012 Linda Newton: New eligible project.							Total:	4,983,000

# 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0020, AIRPORT BOULEVARD OVER WHITEWATER RIVER, 0.21 MI. E/O RTE. 111 HWY. Replace existing two lane bridge with two lane bridge, with a center turn lane, not capacity increasing.

Fed Proj: BRLS-5956(231)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	1,358,000				700,000				2,058,000
R/W			600,000						600,000
CON				13,097,000					13,097,000
<b>Total</b>	<b>1,358,000</b>		<b>600,000</b>	<b>13,097,000</b>	<b>700,000</b>				<b>15,755,000</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	1,202,237			11,594,774	1,150,890				13,947,902
Local Match	155,763		68,820	1,502,226	80,290				1,807,099
LSSRP Bond									
Local AC			531,180		-531,180				
<b>Total</b>	<b>1,358,000</b>		<b>600,000</b>	<b>13,097,000</b>	<b>700,000</b>				<b>15,755,000</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	1,202,237				619,710				1,821,947
Local Match	155,763				80,290				236,053
LSSRP Bond									
Local AC									
<b>Total</b>	<b>1,358,000</b>				<b>700,000</b>				<b>2,058,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3978	HBP	PE			-619,710		619,710				
	Local Match				-80,290		80,290				
Fed. Reimb. Rate: 88.53% 10/6/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. Funding moved to FFY 25/26 until back in compliance with PDA for mandatory seismic project.										Total:	
3978	HBP	PE			619,710		-619,710				
	Local Match				80,290		-80,290				
Fed. Reimb. Rate: 88.53% 9/21/2023 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 23/24. As requested in 2023 HBP Annual Status.										Total:	
3978	HBP	PE			-619,710		619,710				
	Local Match				-80,290		80,290				
Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3978 HBP PE Local Match		-619,710 -80,290	619,710 80,290						
Fed. Reimb. Rate: 88.53%	10/8/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	_____
3978 HBP PE Local Match		619,710 80,290		-619,710 -80,290					
Fed. Reimb. Rate: 88.53%	8/30/2022 Matt Sapp: PE funds moved from FFY 24/25 to 22/23 by City request in 2022 Annual Status update.							Total:	_____
3978 HBP PE Local Match			-619,710 -80,290	619,710 80,290					
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	_____
3978 HBP PE Local Match		-619,710 -80,290	619,710 80,290						
Fed. Reimb. Rate: 88.53%	10/24/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.							Total:	_____
3978 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	10/23/2019 DLA-Admin.: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/23. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3978 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3978 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	3/17/2017 Albert Vergel de Dios: County E-76 request PE funds to complete NEPA. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3978 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. Portion of PE funds moved from Prior to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3978 HBP PE Local Match		1,821,947 236,053							1,821,947 236,053
Fed. Reimb. Rate: 88.53%	9/19/2012 Linda Newton: New project eligible for rehabilitation. Replacement strategy needs approval.							Total:	2,058,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>R/W Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					531,180				531,180
Local Match			68,820						68,820
LSSRP Bond									
Local AC			531,180		-531,180				
<b>Total</b>			<b>600,000</b>						<b>600,000</b>

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3978	Local AC (HBP)	R/W			531,180		-531,180				
	Local Match				68,820		-68,820				
Fed. Reimb. Rate: 88.53%      2/2/2024 Linda Newton: Add Advance Construction to the R/W phase as requested by the local agency. AC conversion can occur when back in compliance with PDA for mandatory seismic project.										Total:	_____
3978	HBP	R/W			-531,180		531,180				
	Local Match				-68,820		68,820				
Fed. Reimb. Rate: 88.53%      10/6/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. Funding moved to FFY 25/26 until back in compliance with PDA for mandatory seismic project.										Total:	_____
3978	HBP	R/W			531,180		-531,180				
	Local Match				68,820		-68,820				
Fed. Reimb. Rate: 88.53%      9/21/2023 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 23/24. As requested in 2023 HBP Annual Status.										Total:	_____
3978	HBP	R/W			-531,180		531,180				
	Local Match				-68,820		68,820				
Fed. Reimb. Rate: 88.53%      3/15/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total:	_____
3978	HBP	R/W		-531,180	531,180						
	Local Match			-68,820	68,820						
Fed. Reimb. Rate: 88.53%      10/8/2022 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.										Total:	_____
3978	HBP	R/W		531,180	-531,180						
	Local Match			68,820	-68,820						
Fed. Reimb. Rate: 88.53%      8/30/2022 Matt Sapp: ROW funds moved from FFY 23/24 to 22/23 by City request in 2022 Annual Status update.										Total:	_____
3978	HBP	R/W		-531,180	531,180						
	Local Match			-68,820	68,820						
Fed. Reimb. Rate: 88.53%      10/24/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.										Total:	_____

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3978 HBP R/W Local Match	-531,180 -68,820	531,180 68,820							
Fed. Reimb. Rate: 88.53%	11/1/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. NEPA not yet clear.							Total:	
3978 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3978 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3978 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3978 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3978 HBP R/W Local Match	531,180 68,820							-531,180 -68,820	
Fed. Reimb. Rate: 88.53%	9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 17/18. As requested in September 2013 Survey.							Total:	
3978 HBP R/W Local Match								531,180 68,820	531,180 68,820
Fed. Reimb. Rate: 88.53%	9/19/2012 Linda Newton: New project eligible for rehabilitation, Replacement strategy needs approval.							Total:	600,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$				11,594,774					11,594,774
Local Match				1,502,226					1,502,226
LSSRP Bond									
Local AC									
Total				13,097,000					13,097,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3978	HBP	CON				11,594,774				-11,594,774	
	Local Match					1,502,226				-1,502,226	
Fed. Reimb. Rate: 88.53% 9/21/2023 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in 2023 HBP Annual Status.										Total:	
3978	HBP	CON					-11,594,774			11,594,774	
	Local Match						-1,502,226			1,502,226	
Fed. Reimb. Rate: 88.53% 3/22/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	
3978	HBP	CON				-11,594,774	11,594,774				
	Local Match					-1,502,226	1,502,226				
Fed. Reimb. Rate: 88.53% 3/22/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH).										Total:	
3978	HBP	CON				11,594,774				-11,594,774	
	Local Match					1,502,226				-1,502,226	
Fed. Reimb. Rate: 88.53% 8/30/2022 Matt Sapp: CON funds moved from Beyond to FFY 24/25 by City request in 2022 Annual Status update.										Total:	
3978	HBP	CON								11,594,774	11,594,774
	Local Match									1,502,226	1,502,226
Fed. Reimb. Rate: 88.53% 9/19/2012 Linda Newton: New project eligible for rehabilitation. Replacement strategy needs approval.										Total:	13,097,000



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0071, MSSN BL/BUENA VST, OVER SANTA ANA RIVER, 1.47 MI W/O SH 91 ON 7TH. Combined funding of LSSRP Seismic Retrofit and HBP funds for the replacement project (High cost project agreement required). Replace existing 4 lane bridge with 4 lane bridge.

Fed Proj: STPLZ-5956(086)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	6,119,000								6,119,000
R/W	1,200,000								1,200,000
CON			48,939,000						48,939,000
<b>Total</b>	<b>7,319,000</b>		<b>48,939,000</b>						<b>56,258,000</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	6,479,511							43,325,697	49,805,207
Local Match	839,489		5,613,303					-2,683,980	3,768,813
LSSRP Bond								2,683,980	2,683,980
Local AC			43,325,697					-43,325,697	
<b>Total</b>	<b>7,319,000</b>		<b>48,939,000</b>						<b>56,258,000</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	5,417,151								5,417,151
Local Match	701,849								701,849
LSSRP Bond									
Local AC									
<b>Total</b>	<b>6,119,000</b>								<b>6,119,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
2787	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 88.53%			10/16/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. Delivery failure of phase in 19/20. Push funding to FFY 21/22, per LAPG Ch. 6. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
2787	HBP	PE		1,022,560							1,022,560	
	Local Match			132,484							132,484	
Fed. Reimb. Rate: 88.53%			9/18/2020 Eduardo Moreno-Castaneda: Adding funding to PE phase in FY 21/22 as requested in September Survey.								Total:	1,155,044

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2787 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	9/18/2020 Eduardo Moreno-Castaneda: Moved PE funds from FY 19/20 to 20/21 as requested in September Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
2787 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	10/16/2020 DLA-Admin: Fund line failed to deliver. 10/11/2019 Jeremy Wright: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
2787 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	3/20/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
2787 HBP PE Local Match		136,336							136,336
Fed. Reimb. Rate: 88.53%		17,664							17,664
	9/26/2018 Reza Fereshtehnejad: Additional funds. As requested in 2018 survey							Total:	154,000
2787 HBP PE Local Match		177,060							177,060
Fed. Reimb. Rate: 88.53%		22,940							22,940
	7/17/2018 Albert Vergel de Dios: Per request for additional PE funding to complete PA&ED received on June 5, 2018.							Total:	200,000
2787 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	10/19/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
2787 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	10/2/2015 Reza Fereshtehnejad: As requested in 2015 survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
2787 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	9/24/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2787 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	9/14/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2012 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2787 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	9/20/2011 Eric Tang: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 14/15. As requested in September 2011 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2787 HBP PE Local Match			100,000						100,000
Fed. Reimb. Rate: 88.53%			12,956						12,956
	8/23/2011 Reza Fereshtehnejad: \$100k was previously authorized for study.							Total:	112,956
2787 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	10/4/2010 Eric Tang: Not ready to ad within 6 months. PE funds moved from FFY 9/10 to 10/11. As requested in September 2010 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2787 HBP PE Local Match			3,255,248						3,255,248
Fed. Reimb. Rate: 88.53%			421,752						421,752
	10/13/2009 Wesley Zinke: Per October 2009 Survey.							Total:	3,677,000
2787 HBP PE Local Match			-1,925,528						-1,925,528
Fed. Reimb. Rate: 88.53%			-249,473						-249,473
	11/19/2007 Eric Bost: Delete unneeded PE funds. Future funds can be added when costs are better understood.							Total:	-2,175,000
2787 HBP PE Local Match			2,651,474						2,651,474
Fed. Reimb. Rate: 88.53%			343,527						343,527
								Total:	2,995,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>R/W Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	1,062,360								1,062,360
Local Match	137,640								137,640
LSSRP Bond									
Local AC									
<b>Total</b>	<b>1,200,000</b>								<b>1,200,000</b>

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2787	Local AC (HBP)	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/16/2020 Jeremy Wright: Delivery failure of phase in 19/20. Push AC conversion to FFY 21/22, per LAPG Ch. 6. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	_____
2787	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/16/2020 Jeremy Wright: Delivery failure of phase in 19/20. Push funding to FFY 21/22, per LAPG Ch. 6. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	_____
2787	Local AC (HBP)	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 8/16/2019 Linda Newton: Project NEPA clear, RW request for AC. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	_____
2787	HBP	R/W	531,180							-531,180	
	Local Match		68,820							-68,820	
Fed. Reimb. Rate: 88.53% 10/16/2020 DLA-Admin: Fund line failed to deliver. 8/16/2019 Linda Newton: Project NEPA clear, RW request for AC.										Total:	_____
2787	HBP	R/W	-531,180							531,180	
	Local Match		-68,820							68,820	
Fed. Reimb. Rate: 88.53% 3/20/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 21/22. NEPA not yet clear. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	_____
2787	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	_____
2787	HBP	R/W	1,062,360								1,062,360
	Local Match		137,640								137,640
Fed. Reimb. Rate: 88.53% 9/26/2018 Reza Fereshtehnejad: As requested in 2018 survey.										Total:	1,200,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2787 HBP R/W LSSRP Bond	-442,650								-442,650
Fed. Reimb. Rate: 88.53%	8/16/2019 Linda Newton: Bond Funds approved. 9/26/2018 Reza Fereshtehnejad: No bond match for R/W							Total:	-500,000
2787 HBP R/W LSSRP Bond									_____
Fed. Reimb. Rate: 88.53%	8/16/2019 Linda Newton: Bond Funds approved. 10/19/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
2787 HBP R/W Local Match									_____
Fed. Reimb. Rate: 88.53%	10/2/2015 Reza Fereshtehnejad: correction 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
2787 HBP R/W LSSRP Bond									_____
Fed. Reimb. Rate: 88.53%	8/16/2019 Linda Newton: Bond Funds approved. 10/2/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
2787 HBP R/W Local Match									_____
Fed. Reimb. Rate: 88.53%	10/21/2014 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
2787 HBP R/W LSSRP Bond									_____
Fed. Reimb. Rate: 88.53%	8/16/2019 Linda Newton: Bond Funds approved. 9/24/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
2787 HBP R/W LSSRP Bond									_____
Fed. Reimb. Rate: 88.53%	8/16/2019 Linda Newton: Bond Funds approved. 9/14/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. As requested in September 2012 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2787 HBP R/W LSSRP Bond									
Fed. Reimb. Rate: 88.53%	8/16/2019 Linda Newton: Bond Funds approved. 9/21/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 14/15. As requested in September 2011 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2787 HBP R/W LSSRP Bond			442,650					-442,650	
			57,350					-57,350	
Fed. Reimb. Rate: 88.53%	11/10/2010 Reza Fereshtehnejad: Bond Funds approved. 10/13/2009 Wesley Zinke: RW funds moved from FFY Beyond to 12/13. As requested in October 2009 Survey.							Total:	
2787 HBP R/W LSSRP Bond			-88,530					442,650	354,120
			-11,470					57,350	45,880
Fed. Reimb. Rate: 88.53%	11/10/2010 Reza Fereshtehnejad: Bond Funds approved. 10/17/2008 Eric Bost: RW funds moved from FFY 2010/11 to Beyond. Schedule change per LA ODIS data. Need Ex. 6D to justify cost increase.							Total:	400,000
2787 HBP R/W Local Match			-88,530						-88,530
			-11,470						-11,470
Fed. Reimb. Rate: 88.53%	11/19/2007 Eric Bost: This deletes the local match for R/W.							Total:	-100,000
2787 HBP R/W LSSRP Bond			88,530						88,530
			11,470						11,470
Fed. Reimb. Rate: 88.53%	1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on R/W Phase must be removed prior to obligation of funds. 11/19/2007 Eric Bost: This provides bond match funds for R/W.							Total:	100,000
2787 HBP R/W Local Match			88,530						88,530
			11,470						11,470
Fed. Reimb. Rate: 88.53%								Total:	100,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								43,325,697	43,325,697
Local Match			5,613,303					-2,683,980	2,929,323
LSSRP Bond								2,683,980	2,683,980
Local AC			43,325,697					-43,325,697	
Total			48,939,000						48,939,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2787	Local AC (HBP)	CON		-43,325,697	43,325,697						
	Local Match			-5,613,303	5,613,303						
Fed. Reimb. Rate: 88.53%	9/18/2023 Roberta Jensen: CON AC moved to FFY 23/24 as requested in 2023 September Status.							Total:			

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2787 HBP CON								22,609,677	22,609,677
Local Match								2,929,323	2,929,323
Fed. Reimb. Rate: 88.53%	3/15/2022 Roberta Jensen: Revised fund line to match bond funds in 2020 PDA							Total:	25,539,000
2787 HBP CON								-22,609,677	-22,609,677
LSSRP Bond								-2,929,323	-2,929,323
Fed. Reimb. Rate: 88.53%	3/15/2022 Roberta Jensen: Revised fund line to match bond funds in 2020 PDA							Total:	-25,539,000
2787 Local AC (HBP) CON		-43,325,697	43,325,697						
Local Match		-5,613,303	5,613,303						
Fed. Reimb. Rate: 88.53%	10/15/2021 DLA-Admin: CON AC moved from FFY 21/22 to 22/23 as requested in 2021 September Status.							Total:	
2787 Local AC (HBP) CON									
Local Match									
Fed. Reimb. Rate: 88.53%	10/19/2020 DLA-Admin: Move AC for CON to FFY 21/22 to match PDA. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
2787 Local AC (HBP) CON		43,325,697						-43,325,697	
Local Match		5,613,303						-5,613,303	
Fed. Reimb. Rate: 88.53%	10/11/2019 Linda Newton: Added AC to CON in FFY 20/21. Subject to High Cost Policy. 10/11/2019 Jeremy Wright: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.							Total:	
2787 HBP CON								1,217,288	1,217,288
LSSRP Bond								157,713	157,713
Fed. Reimb. Rate: 88.53%	9/26/2018 Reza Fereshtehnejad: As requested in the 2018 survey. Only partial funds of total construction cost will be matched with bond.							Total:	1,375,000
2787 HBP CON								12,461,483	12,461,483
LSSRP Bond								1,614,517	1,614,517
Fed. Reimb. Rate: 88.53%	9/28/2017 Reza Fereshtehnejad: As requested in the 2017 survey							Total:	14,076,000
2787 HBP CON								1,317,326	1,317,326
LSSRP Bond								170,674	170,674
Fed. Reimb. Rate: 88.53%	10/13/2009 Wesley Zinke: Per October 2009 Survey.							Total:	1,488,000
2787 HBP CON		-30,854,476						28,329,600	-2,524,876
LSSRP Bond		-3,997,524						3,670,400	-327,124
Fed. Reimb. Rate: 88.53%	10/17/2008 Eric Bost: CON funds moved from FFY 2011/12 to Beyond. Schedule change per LA ODIS data.							Total:	-2,852,000
2787 HBP CON		30,854,476							30,854,476
LSSRP Bond		3,997,524							3,997,524
Fed. Reimb. Rate: 88.53%								Total:	34,852,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0099, RAILROAD AVE OVER FORNAT WASH, 2.9 MI. W/O VERBENIA AVE. Replace existing two lane bridge with two lane bridge. 10/9/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5956(228)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	589,000	137,000							726,000
R/W		144,000							144,000
CON								2,654,000	2,654,000
<b>Total</b>	<b>589,000</b>	<b>281,000</b>						<b>2,654,000</b>	<b>3,524,000</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	589,000				281,000			2,654,000	3,524,000
Local Match									
LSSRP Bond									
Local AC		281,000			-281,000				
<b>Total</b>	<b>589,000</b>	<b>281,000</b>						<b>2,654,000</b>	<b>3,524,000</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	589,000				137,000				726,000
Local Match									
LSSRP Bond									
Local AC		137,000			-137,000				
<b>Total</b>	<b>589,000</b>	<b>137,000</b>							<b>726,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4023	HBP	PE			-137,000		137,000				
		Local Match									
Fed. Reimb. Rate: 100.00%											
10/6/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. Funding moved to FFY 25/26 until back in compliance with PDA for mandatory seismic project.										Total:	_____
4023	Local AC (HBP)	PE		137,000			-137,000				
		Local Match									
Fed. Reimb. Rate: 100.00%											
8/17/2023 Linda Newton: Local Agency request AC for the PE phase as documented in the Exhibit 3-I dated 7/14/2023.										Total:	_____
4023	HBP	PE		-137,000	137,000						
		Local Match									
Fed. Reimb. Rate: 100.00%											
3/21/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. As requested by agency.										Total:	_____



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4023 HBP PE Local Match		137,000	-137,000						
Fed. Reimb. Rate: 100.00%	8/30/2022 Matt Sapp: PE funds moved from FY 23/24 to 22/23 by City request in 2022 Annual Status.								Total: _____
4023 HBP PE Local Match		-137,000	137,000						
Fed. Reimb. Rate: 100.00%	10/15/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.								Total: _____
4023 HBP PE Local Match		90,000							90,000
Fed. Reimb. Rate: 100.00%	12/10/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in FFY 21/22 to complete final design PS&E and contract bid documents as identified in Exhibit 6-D dated 12/09/2020.								Total: 90,000
4023 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	9/18/2020 Eduardo Moreno-Castaneda: PE funds moved from FFY 19/20 to 20/21 as requested in September Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4023 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4023 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4023 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4023 HBP PE Local Match		297,000							297,000
Fed. Reimb. Rate: 100.00%	9/15/2017 Vu Ngo: Per 2017 September Survey.								Total: 297,000
4023 HBP PE Local Match		339,000							339,000
Fed. Reimb. Rate: 100.00%	10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/9/2012 Linda Newton: New eligible project.								Total: 339,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>R/W Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					144,000				144,000
Local Match									
LSSRP Bond									
Local AC		144,000			-144,000				
Total		144,000							144,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4023	HBP	R/W			-144,000		144,000				
	Local Match										
	Fed. Reimb. Rate: 100.00%		10/6/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. Funding moved to FFY 25/26 until back in compliance with PDA for mandatory seismic project.							Total:	
4023	Local AC (HBP)	R/W		144,000			-144,000				
	Local Match										
	Fed. Reimb. Rate: 100.00%		8/17/2023 Linda Newton: Local agency request to add AC to R/W phase as documented in the Exhibit 3-I dated 7/14/2023.							Total:	
4023	HBP	R/W		-144,000	144,000						
	Local Match										
	Fed. Reimb. Rate: 100.00%		3/21/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. As requested by agency. Funding moved to FFY 25/26 until back in compliance with PDA for mandatory seismic project.							Total:	
4023	HBP	R/W		144,000	-144,000						
	Local Match										
	Fed. Reimb. Rate: 100.00%		8/30/2022 Matt Sapp: ROW funds moved from FY 23/24 to 22/23 by City request in 2022 Annual Status.							Total:	
4023	HBP	R/W		-144,000	144,000						
	Local Match										
	Fed. Reimb. Rate: 100.00%		10/24/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
4023	HBP	R/W	-144,000	144,000							
	Local Match										
	Fed. Reimb. Rate: 100.00%		10/15/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. NEPA not yet clear.							Total:	
4023	HBP	R/W									
	Local Match										
	Fed. Reimb. Rate: 100.00%		10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4023 HBP R/W Local Match	94,000								94,000
Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.							Total:	94,000
4023 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4023 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4023 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4023 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4023 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4023 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4023 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4023 HBP R/W Local Match	50,000								50,000
Fed. Reimb. Rate: 100.00%	10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/9/2012 Linda Newton: New eligible project.							Total:	50,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								2,654,000	2,654,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,654,000	2,654,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4023	HBP	CON							-2,654,000	2,654,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
4023	HBP	CON						-2,654,000	2,654,000		
	Local Match										
Fed. Reimb. Rate: 100.00%	10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
4023	HBP	CON					-2,654,000	2,654,000			
	Local Match										
Fed. Reimb. Rate: 100.00%	10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.									Total:	
4023	HBP	CON					2,654,000			-2,654,000	
	Local Match										
Fed. Reimb. Rate: 100.00%	9/21/2023 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2023 HBP Annual Status.									Total:	
4023	HBP	CON								660,000	660,000
	Local Match										
Fed. Reimb. Rate: 100.00%	9/18/2020 Eduardo Moreno-Castaneda: Added additional funding in Beyond as requested in September Survey.									Total:	660,000
4023	HBP	CON								97,000	97,000
	Local Match										
Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for Beyond. As requested in September 2019 survey.									Total:	97,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
4023    HBP            CON Local Match								-1,897,000		
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								1,897,000	
									Total: _____	
4023    HBP            CON Local Match										
Fed. Reimb. Rate: 100.00%	10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.									
									Total: _____	
4023    HBP            CON Local Match								1,897,000		
Fed. Reimb. Rate: 100.00%	9/15/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.								-1,897,000	
									Total: _____	
4023    HBP            CON Local Match								1,897,000	1,897,000	
Fed. Reimb. Rate: 100.00%	10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/9/2012 Linda Newton: New eligible project.									
									Total: _____ 1,897,000	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0101, RAILROAD AVENUE OVER EAST CHANNEL STUBBE WASH, 0.2 MI. W/O VERBENIA AVE.. Replace two lane bridge with two lane bridge. 10/9/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5956(229)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	601,000	158,000							759,000
R/W		118,000							118,000
CON							2,909,000		2,909,000
<b>Total</b>	<b>601,000</b>	<b>276,000</b>					<b>2,909,000</b>		<b>3,786,000</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	601,000				276,000		2,909,000		3,786,000
Local Match									
LSSRP Bond									
Local AC		276,000			-276,000				
<b>Total</b>	<b>601,000</b>	<b>276,000</b>					<b>2,909,000</b>		<b>3,786,000</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	601,000				158,000				759,000
Local Match									
LSSRP Bond									
Local AC		158,000			-158,000				
<b>Total</b>	<b>601,000</b>	<b>158,000</b>							<b>759,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4022	HBP	PE			-158,000		158,000				
		Local Match									
Fed. Reimb. Rate: 100.00%										10/6/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. Funding moved to FFY 25/26 until back in compliance with PDA for mandatory seismic project.	Total: _____
4022	Local AC (HBP)	PE		158,000			-158,000				
		Local Match									
Fed. Reimb. Rate: 100.00%										8/17/2023 Linda Newton: Local agency requested AC for the PE phase as documented in the Exhibit 3-I dated 7/14/2023.	Total: _____
4022	HBP	PE		-158,000	158,000						
		Local Match									
Fed. Reimb. Rate: 100.00%										3/21/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. As requested by agency.	Total: _____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4022 HBP PE Local Match		158,000	-158,000						
Fed. Reimb. Rate: 100.00%	8/30/2022 Matt Sapp: PE funds moved from FFY 23/24 to 22/23 by City request in 2022 Annual Status.								Total: _____
4022 HBP PE Local Match		-158,000	158,000						
Fed. Reimb. Rate: 100.00%	10/15/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.								Total: _____
4022 HBP PE Local Match		90,000							90,000
Fed. Reimb. Rate: 100.00%	12/10/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in FFY 21/22 to complete final design PS&E and contract bid documents as identified in Exhibit 6-D dated 12/09/2020.								Total: 90,000
4022 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	9/18/2020 Eduardo Moreno-Castaneda: PE funds moved from FY 19/20 to 20/21 as requested in September Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4022 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4022 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4022 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4022 HBP PE Local Match		318,000							318,000
Fed. Reimb. Rate: 100.00%	9/18/2017 Vu Ngo: Per 2017 September Survey.								Total: 318,000
4022 HBP PE Local Match		351,000							351,000
Fed. Reimb. Rate: 100.00%	10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/9/2012 Linda Newton: New eligible project.								Total: 351,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>R/W Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					118,000				118,000
Local Match									
LSSRP Bond									
Local AC		118,000			-118,000				
<b>Total</b>		<b>118,000</b>							<b>118,000</b>

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4022	HBP	R/W			-118,000		118,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 10/6/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. Funding moved to FFY 25/26 until back in compliance with PDA for mandatory seismic project.										Total:	_____
4022	Local AC (HBP)	R/W		118,000			-118,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 8/17/2023 Linda Newton: Local agency requested AC for the R/W phase as documented in the Exhibit 3-I dated 7/14/2023.										Total:	_____
4022	HBP	R/W		-118,000	118,000						
	Local Match										
Fed. Reimb. Rate: 100.00% 3/21/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. As requested by agency.										Total:	_____
4022	HBP	R/W		118,000	-118,000						
	Local Match										
Fed. Reimb. Rate: 100.00% 8/30/2022 Matt Sapp: ROW funds moved from FFY 23/24 to 22/23 by City request in 2022 Annual Status.										Total:	_____
4022	HBP	R/W		-118,000	118,000						
	Local Match										
Fed. Reimb. Rate: 100.00% 10/24/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.										Total:	_____
4022	HBP	R/W	-118,000	118,000							
	Local Match										
Fed. Reimb. Rate: 100.00% 10/15/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. NEPA not yet clear.										Total:	_____
4022	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00% 10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	_____



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4022 HBP R/W Local Match	68,000								68,000
Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.								Total: <u>68,000</u>
4022 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested by agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4022 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4022 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4022 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4022 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4022 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
4022 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4022 HBP R/W Local Match	50,000								50,000
Fed. Reimb. Rate: 100.00% 10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/9/2012 Linda Newton: New eligible project.									Total: 50,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							2,909,000		2,909,000
Local Match									
LSSRP Bond									
Local AC									
Total							2,909,000		2,909,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4022	HBP	CON						-2,909,000	2,909,000		
Local Match											
Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4022	HBP	CON					-2,909,000	2,909,000			
Local Match											
Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin: CON funds moved from FFY 25/26 to FFY 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4022	HBP	CON					2,909,000			-2,909,000	
Local Match											
Fed. Reimb. Rate: 100.00% 9/21/2023 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2023 HBP Annual Status.										Total:	
4022	HBP	CON								946,000	946,000
Local Match											
Fed. Reimb. Rate: 100.00% 9/18/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in Beyond as requested in September Survey.										Total:	946,000
4022	HBP	CON	-1,963,000							1,963,000	
Local Match											
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4022	HBP	CON									
Local Match											
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4022    HBP            CON Local Match	1,963,000							-1,963,000	
Fed. Reimb. Rate: 100.00%	9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.							Total:	
4022    HBP            CON Local Match								1,963,000	1,963,000
Fed. Reimb. Rate: 100.00%	10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/9/2012 Linda Newton: New eligible project.							Total:	1,963,000

# 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0102, CHUCKWALLA VLY RD OVER AZTEC DITCH, 0.2 MI E/O CORN SPRNGS RD. Bridge Replacement. Replace existing 2 lane bridge with 2 lane bridge (no added capacity). 11/4/2013: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5956(239)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	546,000				118,000				664,000
R/W					70,000				70,000
CON						2,919,000			2,919,000
<b>Total</b>	<b>546,000</b>				<b>188,000</b>	<b>2,919,000</b>			<b>3,653,000</b>

  

Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	546,000				188,000	2,919,000			3,653,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>546,000</b>				<b>188,000</b>	<b>2,919,000</b>			<b>3,653,000</b>

  

PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	546,000				118,000				664,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>546,000</b>				<b>118,000</b>				<b>664,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4171	HBP	PE				-118,000	118,000				
		Local Match									
Fed. Reimb. Rate: 100.00% 10/2/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 25/26. NEPA not yet clear.										Total: _____	
4171	HBP	PE				118,000	-118,000				
		Local Match									
Fed. Reimb. Rate: 100.00% 9/21/2023 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.										Total: _____	
4171	HBP	PE			-118,000		118,000				
		Local Match									
Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total: _____	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4171 HBP PE Local Match		-118,000	118,000						
Fed. Reimb. Rate: 100.00%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	_____
4171 HBP PE Local Match		-118,000	118,000						
Fed. Reimb. Rate: 100.00%	9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.							Total:	_____
4171 HBP PE Local Match		100,000							100,000
Fed. Reimb. Rate: 100.00%	12/10/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in FFY 21/22 to complete final design PS&E and contract bid documents as identified in Exhibit 6-D dated 12/09/2020.							Total:	100,000
4171 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds in FY 19/20 to 20/21 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4171 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4171 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4171 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4171 HBP PE Local Match		228,000							228,000
Fed. Reimb. Rate: 100.00%	9/18/2017 Vu Ngo: Per 2017 September Survey.							Total:	228,000
4171 HBP PE Local Match		336,000							336,000
Fed. Reimb. Rate: 100.00%	11/4/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 11/4/2013 Linda Newton: New eligible project.							Total:	336,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>R/W Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					70,000				70,000
Local Match									
LSSRP Bond									
Local AC									
Total					70,000				70,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4171	HBP	R/W				-70,000	70,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 10/2/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 24/25 to 25/26. NEPA not yet clear.										Total:	
4171	HBP	R/W				70,000	-70,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 9/21/2023 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.										Total:	
4171	HBP	R/W			-70,000		70,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total:	
4171	HBP	R/W		-70,000	70,000						
	Local Match										
Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.										Total:	
4171	HBP	R/W	-70,000	70,000							
	Local Match										
Fed. Reimb. Rate: 100.00% 9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.										Total:	
4171	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00% 10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	
4171	HBP	R/W		50,000							50,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 Survey										Total:	50,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4171 HBP R/W Local Match Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested by agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4171 HBP R/W Local Match Fed. Reimb. Rate: 100.00%	10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4171 HBP R/W Local Match Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4171 HBP R/W Local Match Fed. Reimb. Rate: 100.00%	10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4171 HBP R/W Local Match Fed. Reimb. Rate: 100.00%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4171 HBP R/W Local Match Fed. Reimb. Rate: 100.00%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
4171 HBP R/W Local Match Fed. Reimb. Rate: 100.00%		20,000							20,000
	11/4/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 11/4/2013 Linda Newton: New eligible project.								Total: _____ 20,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$						2,919,000			2,919,000
Local Match									
LSSRP Bond									
Local AC									
Total						2,919,000			2,919,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4171	HBP	CON					-2,919,000	2,919,000			
	Local Match										
Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4171	HBP	CON					2,919,000			-2,919,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 9/21/2023 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2023 HBP Annual Status.										Total:	
4171	HBP	CON								574,000	574,000
	Local Match										
Fed. Reimb. Rate: 100.00% 9/21/2020 Eduardo Moreno-Castaneda: Included additional funding in CON phase in FY Beyond as requested in September Survey.										Total:	574,000
4171	HBP	CON								466,000	466,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for Beyond. As requested in September 2019 survey.										Total:	466,000
4171	HBP	CON	-1,879,000							1,879,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4171	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	
4171	HBP	CON		1,879,000						-1,879,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.										Total:	





## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0103, CHUCKWALLA VLY RD OVER TARANTULA DITCH, 1.5 MI E/O CORN SPRNGS RD. Replace existing 2 lane bridge with 2 lane bridge. 7/20/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5956(227)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	519,000				145,000				664,000
R/W					70,000				70,000
CON								2,434,000	2,434,000
<b>Total</b>	<b>519,000</b>				<b>215,000</b>			<b>2,434,000</b>	<b>3,168,000</b>

  

Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	519,000				215,000			2,434,000	3,168,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>519,000</b>				<b>215,000</b>			<b>2,434,000</b>	<b>3,168,000</b>

  

PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	519,000				145,000				664,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>519,000</b>				<b>145,000</b>				<b>664,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3965	HBP	PE				-145,000	145,000				
		Local Match									
Fed. Reimb. Rate: 100.00% 10/2/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 25/26. NEPA not yet clear.										Total: _____	
3965	HBP	PE				145,000	-145,000				
		Local Match									
Fed. Reimb. Rate: 100.00% 9/21/2023 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.										Total: _____	
3965	HBP	PE			-145,000		145,000				
		Local Match									
Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total: _____	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3965 HBP PE Local Match		-145,000	145,000						
Fed. Reimb. Rate: 100.00%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
3965 HBP PE Local Match		-145,000	145,000						
Fed. Reimb. Rate: 100.00%	9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.							Total:	
3965 HBP PE Local Match		100,000							100,000
Fed. Reimb. Rate: 100.00%	12/15/2020 Jeremy Wright: Additional PE in FFY 21/22 per 6D dated 12/09/2020							Total:	100,000
3965 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds in FY 19/20 to 20/21 as requested in September Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3965 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3965 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3965 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3965 HBP PE Local Match		265,000							265,000
Fed. Reimb. Rate: 100.00%	9/18/2017 Vu Ngo: Per 2017 September Survey.							Total:	265,000
3965 HBP PE Local Match		299,000							299,000
Fed. Reimb. Rate: 100.00%	7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 7/20/2012 Linda Newton: New eligible project.							Total:	299,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>R/W Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					70,000				70,000
Local Match									
LSSRP Bond									
Local AC									
Total					70,000				70,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
3965	HBP	R/W				-70,000	70,000					
	Local Match											
	Fed. Reimb. Rate: 100.00%		10/2/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 24/25 to 25/26. NEPA not yet clear.							Total:		
3965	HBP	R/W				70,000	-70,000					
	Local Match											
	Fed. Reimb. Rate: 100.00%		9/21/2023 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.							Total:		
3965	HBP	R/W			-70,000		70,000					
	Local Match											
	Fed. Reimb. Rate: 100.00%		3/15/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.							Total:		
3965	HBP	R/W		-70,000	70,000							
	Local Match											
	Fed. Reimb. Rate: 100.00%		10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:		
3965	HBP	R/W	-70,000	70,000								
	Local Match											
	Fed. Reimb. Rate: 100.00%		9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.							Total:		
3965	HBP	R/W										
	Local Match											
	Fed. Reimb. Rate: 100.00%		10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:		
3965	HBP	R/W		50,000							50,000	
	Local Match											
	Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.							Total:		50,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
3965 HBP R/W Local Match Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____	
3965 HBP R/W Local Match Fed. Reimb. Rate: 100.00%	10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____	
3965 HBP R/W Local Match Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____	
3965 HBP R/W Local Match Fed. Reimb. Rate: 100.00%	10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____	
3965 HBP R/W Local Match Fed. Reimb. Rate: 100.00%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____	
3965 HBP R/W Local Match Fed. Reimb. Rate: 100.00%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____	
3965 HBP R/W Local Match Fed. Reimb. Rate: 100.00%	20,000								-20,000	
3965 HBP R/W Local Match Fed. Reimb. Rate: 100.00%	9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 16/17. As requested in September 2013 Survey.							Total:	_____	
3965 HBP R/W Local Match Fed. Reimb. Rate: 100.00%	7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 7/20/2012 Linda Newton: New eligible project.							Total:	20,000	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								2,434,000	2,434,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,434,000	2,434,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3965	HBP	CON					-2,434,000			2,434,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 3/20/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. NEPA not yet clear.										Total:	
3965	HBP	CON					2,434,000			-2,434,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 9/21/2023 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2023 HBP Annual Status.										Total:	
3965	HBP	CON								726,000	726,000
	Local Match										
Fed. Reimb. Rate: 100.00% 9/21/2020 Eduardo Moreno-Castaneda: Additional CON funding for Beyond as requested in 2020 September Survey.										Total:	726,000
3965	HBP	CON								35,000	35,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for Beyond. As requested in September 2019 survey.										Total:	35,000
3965	HBP	CON	-1,673,000							1,673,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3965	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	
3965	HBP	CON		1,673,000						-1,673,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.										Total:	

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3965    HBP            CON Local Match								1,673,000	1,673,000
Fed. Reimb. Rate: 100.00%	7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).								
	7/20/2012 Linda Newton: New eligible project.							Total:	1,673,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0104, CHUCKWALLA VLY RD OVER SUTRO DITCH, 3 MI. E/O CORN SPRINGS RD. Replace existing 2 lane bridge with 2 lane bridge. 7/20/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5956(226)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	553,000				111,000				664,000
R/W					70,000				70,000
CON								2,853,000	2,853,000
<b>Total</b>	<b>553,000</b>				<b>181,000</b>			<b>2,853,000</b>	<b>3,587,000</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	553,000				181,000			2,853,000	3,587,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>553,000</b>				<b>181,000</b>			<b>2,853,000</b>	<b>3,587,000</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	553,000				111,000				664,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>553,000</b>				<b>111,000</b>				<b>664,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3966	HBP	PE				-111,000	111,000				
		Local Match									
Fed. Reimb. Rate: 100.00% 10/2/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 25/26. NEPA not yet clear.										Total: _____	
3966	HBP	PE				111,000	-111,000				
		Local Match									
Fed. Reimb. Rate: 100.00% 9/21/2023 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.										Total: _____	
3966	HBP	PE			-111,000		111,000				
		Local Match									
Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total: _____	



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3966 HBP PE Local Match		-111,000	111,000						
Fed. Reimb. Rate: 100.00%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	_____
3966 HBP PE Local Match		-111,000	111,000						
Fed. Reimb. Rate: 100.00%	9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.							Total:	_____
3966 HBP PE Local Match		100,000							100,000
Fed. Reimb. Rate: 100.00%	12/4/2020 Bobby Zezoff: Approved 6-D dated 3/16/20 for PE increase to clear NEPA.							Total:	_____
3966 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds from FY 19/20 to 20/21 as requested in 2020 September Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3966 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3966 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3966 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3966 HBP PE Local Match		231,000							231,000
Fed. Reimb. Rate: 100.00%	9/18/2017 Vu Ngo: Per 2017 September Survey.							Total:	_____
3966 HBP PE Local Match		333,000							333,000
Fed. Reimb. Rate: 100.00%	7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 7/20/2012 Linda Newton: New eligible project.							Total:	_____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>R/W Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					70,000				70,000
Local Match									
LSSRP Bond									
Local AC									
Total					70,000				70,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3966	HBP	R/W				-70,000	70,000				
	Local Match										
	Fed. Reimb. Rate: 100.00%		10/2/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 24/25 to 25/26. NEPA not yet clear.							Total:	
3966	HBP	R/W				70,000	-70,000				
	Local Match										
	Fed. Reimb. Rate: 100.00%		9/21/2023 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.							Total:	
3966	HBP	R/W			-70,000		70,000				
	Local Match										
	Fed. Reimb. Rate: 100.00%		3/15/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.							Total:	
3966	HBP	R/W		-70,000	70,000						
	Local Match										
	Fed. Reimb. Rate: 100.00%		10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
3966	HBP	R/W	-70,000	70,000							
	Local Match										
	Fed. Reimb. Rate: 100.00%		9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.							Total:	
3966	HBP	R/W									
	Local Match										
	Fed. Reimb. Rate: 100.00%		10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3966	HBP	R/W		50,000							50,000
	Local Match										
	Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.							Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3966 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3966 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3966 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3966 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3966 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3966 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3966 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3966 HBP R/W Local Match			20,000						20,000
Fed. Reimb. Rate: 100.00%	7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 7/20/2012 Linda Newton: New eligible project.							Total:	20,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								2,853,000	2,853,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,853,000	2,853,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3966	HBP	CON					-2,853,000			2,853,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 3/20/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. NEPA not yet clear.										Total:	
3966	HBP	CON					2,853,000			-2,853,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 9/21/2023 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2023 HBP Annual Status.										Total:	
3966	HBP	CON								680,000	680,000
	Local Match										
Fed. Reimb. Rate: 100.00% 9/21/2020 Eduardo Moreno-Castaneda: Additional CON funds for Beyond as requested in 2020 September Survey.										Total:	680,000
3966	HBP	CON								307,000	307,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for beyond. As requested in September 2019 survey.										Total:	307,000
3966	HBP	CON	-1,866,000							1,866,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3966	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	
3966	HBP	CON		1,866,000						-1,866,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.										Total:	

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3966    HBP            CON Local Match								1,866,000	1,866,000
Fed. Reimb. Rate: 100.00%	7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).							Total:	1,866,000
	7/20/2012 Linda Newton: New eligible project.								

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0108, CHUCKWALLA VLY RD OVER ACARI DITCH, 6.3 MI E/O CORN SPRNGS RD. Replace existing two lane bridge with two lane bridge. 9/14/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5956(225)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	543,000				121,000				664,000
R/W					70,000				70,000
CON						2,752,000			2,752,000
<b>Total</b>	<b>543,000</b>				<b>191,000</b>	<b>2,752,000</b>			<b>3,486,000</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	543,000				191,000	2,752,000			3,486,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>543,000</b>				<b>191,000</b>	<b>2,752,000</b>			<b>3,486,000</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	543,000				121,000				664,000
Local Match									
LSSRP Bond									
Local AC									
<b>Total</b>	<b>543,000</b>				<b>121,000</b>				<b>664,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3976	HBP	PE				-121,000	121,000				
		Local Match									
Fed. Reimb. Rate: 100.00% 10/2/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 25/26. NEPA not yet clear.										Total: _____	
3976	HBP	PE				121,000	-121,000				
		Local Match									
Fed. Reimb. Rate: 100.00% 9/21/2023 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.										Total: _____	
3976	HBP	PE			-121,000		121,000				
		Local Match									
Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total: _____	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3976 HBP PE Local Match		-121,000	121,000						
Fed. Reimb. Rate: 100.00%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	_____
3976 HBP PE Local Match		-121,000	121,000						
Fed. Reimb. Rate: 100.00%	9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.							Total:	_____
3976 HBP PE Local Match		100,000							100,000
Fed. Reimb. Rate: 100.00%	12/10/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in FFY 21/22 to complete final design PS&E and contract bid documents as identified in Exhibit 6-D.							Total:	100,000
3976 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds from FFY 19/20 to 20/21 as requested in 2020 September Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3976 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3976 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3976 HBP PE Local Match									
Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3976 HBP PE Local Match		231,000							231,000
Fed. Reimb. Rate: 100.00%	9/18/2017 Vu Ngo: Per 2017 September Survey.							Total:	231,000
3976 HBP PE Local Match		333,000							333,000
Fed. Reimb. Rate: 100.00%	9/14/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/14/2012 Linda Newton: New eligible project.							Total:	333,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>R/W Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					70,000				70,000
Local Match									
LSSRP Bond									
Local AC									
Total					70,000				70,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3976	HBP	R/W				-70,000	70,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 10/2/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 24/25 to 25/26. NEPA not yet clear.										Total:	
3976	HBP	R/W				70,000	-70,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 9/21/2023 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.										Total:	
3976	HBP	R/W			-70,000		70,000				
	Local Match										
Fed. Reimb. Rate: 100.00% 3/15/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total:	
3976	HBP	R/W		-70,000	70,000						
	Local Match										
Fed. Reimb. Rate: 100.00% 10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.										Total:	
3976	HBP	R/W	-70,000	70,000							
	Local Match										
Fed. Reimb. Rate: 100.00% 9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.										Total:	
3976	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00% 10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	
3976	HBP	R/W		30,000							30,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.										Total:	30,000



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3976 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3976 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3976 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3976 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3976 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3976 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3976 HBP R/W Local Match									
Fed. Reimb. Rate: 100.00%	9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3976 HBP R/W Local Match			40,000						40,000
Fed. Reimb. Rate: 100.00%	9/14/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/14/2012 Linda Newton: New eligible project.							Total:	40,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$						2,752,000			2,752,000
Local Match									
LSSRP Bond									
Local AC									
Total						2,752,000			2,752,000

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3976	HBP	CON					-2,752,000	2,752,000			
	Local Match										
Fed. Reimb. Rate: 100.00% 10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3976	HBP	CON					2,752,000			-2,752,000	
	Local Match										
Fed. Reimb. Rate: 100.00% 9/21/2023 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2023 HBP Annual Status.										Total:	
3976	HBP	CON								714,000	714,000
	Local Match										
Fed. Reimb. Rate: 100.00% 9/21/2020 Eduardo Moreno-Castaneda: Additional CON funds for Beyond as requested in 2020 September Survey.										Total:	714,000
3976	HBP	CON								171,400	171,400
	Local Match										
Fed. Reimb. Rate: 100.00% 10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for Beyond. As requested in September 2019 survey.										Total:	171,400
3976	HBP	CON	-1,866,600							1,866,600	
	Local Match										
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3976	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00% 10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	
3976	HBP	CON		1,866,600						-1,866,600	
	Local Match										
Fed. Reimb. Rate: 100.00% 9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.										Total:	



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0523, GILMAN SPRINGS RD. OVER POTRERO CREEK, 0.5 MI. SE/O SANDERSON AV. Replace existing 2-lane bridge with a 2-lane bridge on a new road alignment (roadway realignment scope not clear). No increase capacity.

Fed Proj: BRLS-5956(238)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	900,000				810,000				1,710,000
R/W					700,000				700,000
CON								8,133,000	8,133,000
<b>Total</b>	<b>900,000</b>				<b>1,510,000</b>			<b>8,133,000</b>	<b>10,543,000</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	796,770				1,336,803			7,200,145	9,333,718
Local Match	103,230				173,197			932,855	1,209,282
LSSRP Bond									
Local AC									
<b>Total</b>	<b>900,000</b>				<b>1,510,000</b>			<b>8,133,000</b>	<b>10,543,000</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	796,770				717,093				1,513,863
Local Match	103,230				92,907				196,137
LSSRP Bond									
Local AC									
<b>Total</b>	<b>900,000</b>				<b>810,000</b>				<b>1,710,000</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4160	HBP	PE			-717,093		717,093				
	Local Match				-92,907		92,907				
Fed. Reimb. Rate: 88.53%      10/2/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total:	
4160	HBP	PE			717,093		-717,093				
	Local Match				92,907		-92,907				
Fed. Reimb. Rate: 88.53%      9/21/2023 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 23/24. As requested in 2023 HBP Annual Status.										Total:	
4160	HBP	PE			-717,093		717,093				
	Local Match				-92,907		92,907				
Fed. Reimb. Rate: 88.53%      3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total:	

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4160 HBP PE Local Match			717,093	-717,093					
Fed. Reimb. Rate: 88.53%	8/30/2022 Matt Sapp: PE funds moved from FFY 24/25 to 23/24 by City request in 2022 Annual Status Update.								Total: _____
4160 HBP PE Local Match			-717,093	717,093					
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4160 HBP PE Local Match		-717,093	717,093						
Fed. Reimb. Rate: 88.53%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.								Total: _____
4160 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4160 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4160 HBP PE Local Match		228,407							228,407
Fed. Reimb. Rate: 88.53%	9/18/2017 Vu Ngo: Per 2017 September Survey.								Total: _____ 29,593
4160 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	3/17/2017 Albert Vergel de Dios: County E-76 request PE funds to complete NEPA. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4160 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
4160 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4160 HBP PE	1,285,456								1,285,456
Local Match	166,544								166,544
Fed. Reimb. Rate: 88.53% 10/22/2013 Eileen Crawford: New eligible project. 6A dated 9/5/13. \$50,000 for preliminary studies, remainder in future years.									Total: 1,452,000

R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					619,710				619,710
Local Match					80,290				80,290
LSSRP Bond									
Local AC									
Total					700,000				700,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4160	HBP	R/W				-619,710	619,710				
	Local Match					-80,290	80,290				
Fed. Reimb. Rate: 88.53% 10/2/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 24/25 to 25/26. NEPA not yet clear.											
Total: _____											
4160	HBP	R/W				619,710	-619,710				
	Local Match					80,290	-80,290				
Fed. Reimb. Rate: 88.53% 9/21/2023 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.											
Total: _____											
4160	HBP	R/W			-619,710		619,710				
	Local Match				-80,290		80,290				
Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.											
Total: _____											
4160	HBP	R/W		-619,710	619,710						
	Local Match			-80,290	80,290						
Fed. Reimb. Rate: 88.53% 10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.											
Total: _____											
4160	HBP	R/W	-619,710	619,710							
	Local Match		-80,290	80,290							
Fed. Reimb. Rate: 88.53% 9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.											
Total: _____											
4160	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.											
Total: _____											

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4160 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
4160 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
4160 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
4160 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
4160 HBP R/W Local Match			619,710						619,710
Fed. Reimb. Rate: 88.53%			80,290						80,290
Fed. Reimb. Rate: 88.53%	10/24/2013 Eileen Crawford: New eligible project 6A dated 9/5/13							Total:	700,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								7,200,145	7,200,145
Local Match								932,855	932,855
LSSRP Bond									
Local AC									
Total								8,133,000	8,133,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4160	HBP	CON					-7,200,145			7,200,145	
	Local Match						-932,855			932,855	
Fed. Reimb. Rate: 88.53%	3/20/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. NEPA not yet clear.							Total:	_____		

New!

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4160 HBP CON					7,200,145			-7,200,145	
Local Match					932,855			-932,855	
Fed. Reimb. Rate: 88.53%	9/21/2023 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2023 HBP Annual Status.							Total:	
4160 HBP CON					-7,200,145			7,200,145	
Local Match					-932,855			932,855	
Fed. Reimb. Rate: 88.53%	3/22/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
4160 HBP CON					7,200,145			-7,200,145	
Local Match					932,855			-932,855	
Fed. Reimb. Rate: 88.53%	8/30/2022 Matt Sapp: CON funds moved from Beyond to FFY 25/26 by City request in 2022 Annual Status Update.							Total:	
4160 HBP CON					-7,200,145			7,200,145	
Local Match					-932,855			932,855	
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4160 HBP CON					7,200,145			-7,200,145	
Local Match					932,855			-932,855	
Fed. Reimb. Rate: 88.53%	9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in September 2021 Status.							Total:	
4160 HBP CON								7,200,145	7,200,145
Local Match								932,855	932,855
Fed. Reimb. Rate: 88.53%	10/24/2013 Eileen Crawford: New eligible project. 6A dated 9/5/13							Total:	8,133,000



## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. PM00076, Bridge Preventive Maintenance Program, various locations in Riverside County. See Caltrans Local Assistance HBP web site for backup list of bridges.

Fed Proj: BPMPL-5956(224)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	625,455				651,651				1,277,106
R/W									
CON			4,705,673						4,705,673
<b>Total</b>	<b>625,455</b>		<b>4,705,673</b>		<b>651,651</b>				<b>5,982,779</b>
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	553,715		4,165,932		576,907				5,296,554
Local Match	71,740		539,741		74,744				686,225
LSSRP Bond									
Local AC									
<b>Total</b>	<b>625,455</b>		<b>4,705,673</b>		<b>651,651</b>				<b>5,982,779</b>
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	553,715				576,907				1,130,622
Local Match	71,740				74,744				146,484
LSSRP Bond									
Local AC									
<b>Total</b>	<b>625,455</b>				<b>651,651</b>				<b>1,277,106</b>

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4003	HBP	PE			-576,907		576,907				
	Local Match				-74,744		74,744				
Fed. Reimb. Rate: 88.53%      10/6/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. Funding moved to FFY 25/26 until back in compliance with PDA for mandatory seismic project.											
<b>Total:</b> _____											
4003	HBP	PE		-576,907	576,907						
	Local Match			-74,744	74,744						
Fed. Reimb. Rate: 88.53%      3/21/2023 DLA-Admin: NEARLY Ready to Advertise. PE funds moved from FFY 22/23 to 23/24. As requested by agency.											
<b>Total:</b> _____											
4003	HBP	PE		576,907		-576,907					
	Local Match			74,744		-74,744					
Fed. Reimb. Rate: 88.53%      10/19/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 22/23. As requested by agency.											
<b>Total:</b> _____											

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4003 HBP PE				101,714					101,714
Local Match				13,178					13,178
Fed. Reimb. Rate: 88.53%	10/11/2022 DLA-Admin: PE funds revised per PM list dated 10/6/22.								Total: 114,892
4003 HBP PE			-475,193	475,193					
Local Match			-61,566	61,566					
Fed. Reimb. Rate: 88.53%	10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:
4003 HBP PE			-475,193	475,193					
Local Match			-61,566	61,566					
Fed. Reimb. Rate: 88.53%	10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.								Total:
4003 HBP PE									
Local Match									
Fed. Reimb. Rate: 88.53%	10/05/2020: Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21 to complete NEPA. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:
4003 HBP PE									
Local Match									
Fed. Reimb. Rate: 88.53%	10/21/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:
4003 HBP PE			161,169						161,169
Local Match			20,881						20,881
Fed. Reimb. Rate: 88.53%	10/8/2019 Albert Vergel de Dios: Not ready to ad within 6 months. Additional PE funds requested for FFY 20/21.								Total: 182,050
4003 HBP PE									
Local Match									
Fed. Reimb. Rate: 88.53%	10/8/2019 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 20/21. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:
4003 HBP PE			446,819						446,819
Local Match			57,890						57,890
Fed. Reimb. Rate: 88.53%	1/10/2018 Linda Newton: PE funding revised to match list dated 9-28-2017.								Total: 504,709
4003 HBP PE			420,920						420,920
Local Match			54,535						54,535
Fed. Reimb. Rate: 88.53%	10/2/2012 Linda Newton: New eligible project.								Total: 475,455

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$			4,165,932						4,165,932
Local Match	-0		539,741						539,741
LSSRP Bond									
Local AC									
<b>Total</b>			<b>4,705,673</b>						<b>4,705,673</b>

**Phase Funding Details:**

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4003	HBP	CON			4,165,932		-4,165,932				
	Local Match				539,741		-539,741				
Fed. Reimb. Rate: 88.53% 8/17/2023 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 23/24. As requested by agency.										Total:	
4003	HBP	CON		-4,165,932			4,165,932				
	Local Match			-539,741			539,741				
Fed. Reimb. Rate: 88.53% 3/21/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 25/26. As requested by agency.										Total:	
4003	HBP	CON		4,165,932						-4,165,932	
	Local Match			539,741						-539,741	
Fed. Reimb. Rate: 88.53% 10/19/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested by agency.										Total:	
4003	HBP	CON								-109	-109
	Local Match									-14	-14
Fed. Reimb. Rate: 88.53% 10/11/2022 DLA-Admin: CON funds revised per PM list dated 10/6/22.										Total:	-123
4003	HBP	CON								33,037	33,037
	Local Match									4,280	4,280
Fed. Reimb. Rate: 88.53% 10/9/2020 Bobby Zezoff: Update CON to revised BPMP plan list										Total:	37,317
4003	HBP	CON	-4,133,004							4,133,004	
	Local Match		-535,475							535,475	
Fed. Reimb. Rate: 88.53% 10/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. NEPA not yet clear.										Total:	
4003	HBP	CON		1,036,495							1,036,495
	Local Match			134,289							134,289
Fed. Reimb. Rate: 88.53% 10/8/2019 Albert Vergel de Dios: Not ready to ad within 6 months. Additional CON funds requested for FFY 21/22.										Total:	1,170,784

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4003 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/8/2019 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.									
4003 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		987,242						987,242
			127,908						127,908
1/10/2018 Linda Newton: CON funding revised to match list dated 9-28-2017.									Total: 1,115,150
4003 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.									
4003 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
3/14/2017 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.									
4003 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
4003 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.									
4003 HBP Local Match Fed. Reimb. Rate: 88.53%	CON								Total: _____
9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. As requested in September 2013 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.									
4003 HBP Local Match Fed. Reimb. Rate: 88.53%	CON		2,109,267						2,109,267
			273,278						273,278
10/2/2012 Linda Newton: New eligible project.									Total: 2,382,545

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency

Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. PM00229, Bridge Preventive Maintenance Program (BPMP), various bridges in Riverside County. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj:

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE					1,184,000				1,184,000
R/W									
CON								3,169,000	3,169,000
<b>Total</b>					1,184,000			3,169,000	4,353,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					947,200			2,535,200	3,482,400
Local Match					236,800			633,800	870,600
LSSRP Bond									
Local AC									
<b>Total</b>					1,184,000			3,169,000	4,353,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					947,200				947,200
Local Match					236,800				236,800
LSSRP Bond									
Local AC									
<b>Total</b>					1,184,000				1,184,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4803	HBP	PE					947,200				947,200
	Local Match						236,800				236,800
Fed. Reimb. Rate: 80.00%      9/27/2022 DLA-Admin: New eligible project. PE funds programmed in FFY 25/26.										<b>Total:</b>	1,184,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
<b>CON Summary:</b>	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								2,535,200	2,535,200
Local Match								633,800	633,800
LSSRP Bond									
Local AC									
Total								3,169,000	3,169,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4803	HBP	CON								2,535,200	2,535,200
	Local Match									633,800	633,800
Fed. Reimb. Rate: 80.00%      9/27/2022 DLA-Admin: New eligible project. CON funds programmed in FFY Beyond.										Total:	3,169,000

## 2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08      County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

**MPO Summary:** Riverside County Transportation Commission

Number of Projects: 20

**Total Costs:**

	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	21,462,384	5,121,505	12,649,072	12,155,574	11,775,150	5,671,000	2,909,000	69,463,510	141,207,194
Local Match	1,980,193	615,004	7,462,100	1,642,426	1,398,281			998,042	14,096,046
LSSRP Bond	414,870							2,683,980	3,098,850
Local AC	374,659	182,341	43,856,877		-1,088,180			-43,325,697	
<b>Total for all Phases</b>	<b>24,232,106</b>	<b>5,918,850</b>	<b>63,968,048</b>	<b>13,798,000</b>	<b>12,085,251</b>	<b>5,671,000</b>	<b>2,909,000</b>	<b>29,819,835</b>	<b>158,402,090</b>