

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

10/13/2025, 9:28 AM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
 - 2) Summary, project level, grouped backup lists are available on the local assistance web site:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
 - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
 - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:

<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Redding BRIDGE NO. 06C0071, RAILROAD AVE OVER CANYON HOLLOW CREEK, 0.1 MI S CANYON CREEK RD. Replace two-lane bridge with two-lane bridge. (No added lane capacity).

Fed Proj: BRLS-5068(038)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	538,000	50,000							588,000
R/W	120,000	252,000							372,000
CON	3,952,000								3,952,000
Total	4,610,000	302,000							4,912,000
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	4,081,233	267,361							4,348,594
Local Match	528,767	34,639						-0	563,406
LSSRP Bond									
Local AC									
Total	4,610,000	302,000							4,912,000
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	476,291	44,265							520,556
Local Match	61,709	5,735							67,444
LSSRP Bond									
Local AC									
Total	538,000	50,000							588,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3730	HBP	PE		44,265	-44,265						
	Local Match			5,735	-5,735						
Fed. Reimb. Rate: 88.53% 5/28/2025 Jessica Pecha: Construction Authorized. PE funds moved from FFY 25/26 to 24/25. Phase being advanced with Post Programming.										Total:	
3730	HBP	PE			44,265						44,265
	Local Match				5,735						5,735
Fed. Reimb. Rate: 88.53% 4/14/2025 Harrison Anderson: Revised fund line to match approved LAPG 6-A dated 3/12/2025.										Total:	50,000
3730	HBP	PE	111,360								111,360
	Local Match		14,428								14,428
Fed. Reimb. Rate: 88.53% 5/15/2023 Mark Mueller: Revised fund line to match approved LAPG 6-D dated 09/07/2022.										Total:	125,788

New!

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3730	HBP	PE	136,524								136,524
	Local Match		17,688								17,688
Fed. Reimb. Rate: 88.53%		10/6/2017 Rick Somers: Adjusting PE funding line per Agency survey and Exh. 6-D dated 10/6/17.								Total:	154,212
3730	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		2/25/2017 Rick Somers: PE funding advanced per Agency mid year review. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3730	HBP	PE	51,347							-51,347	
	Local Match		6,653							-6,653	
Fed. Reimb. Rate: 88.53%		9/14/2016 Rick Somers: Updating PE funds per Agency survey.								Total:	
3730	HBP	PE								-174,404	-174,404
	Local Match									-22,596	-22,596
Fed. Reimb. Rate: 88.53%		9/24/2013 Rick Somers: Adjusting PE funds and scope update to Replacement with SLA concurrence per Agency survey.								Total:	-197,000
3730	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		4/5/2011 Heidi Borders: Not ready to ad within 6 months. PE funds moved from FFY 11/12 to 10/11. Phase being advanced with EPSP. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:	
3730	HBP	PE	177,060							225,752	402,812
	Local Match		22,940							29,249	52,189
Fed. Reimb. Rate: 88.53%		10/13/2010 Heidi Borders: New rehabilitation application approved. PE only. Further application development required prior to additional programming.								Total:	455,000
Phase Funding Summary:											
R/W Summary:			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$			106,236	223,096							329,332
Local Match			13,764	28,904							42,668
LSSRP Bond											
Local AC											
Total			120,000	252,000							372,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3730	HBP	R/W		223,096	-223,096						
	Local Match			28,904	-28,904						
Fed. Reimb. Rate: 88.53%		5/28/2025 Jessica Pecha: Construction Authorized. RW funds moved from FFY 25/26 to 24/25. Phase being advanced with Post Programming.								Total:	

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total	
3730	HBP	R/W			223,096						223,096	New!
	Local Match				28,904						28,904	
Fed. Reimb. Rate: 88.53%			4/14/2025 Harrison Anderson: Revised fund line to match approved LAPG 6-A dated 3/12/2025.								Total:	252,000
3730	HBP	R/W		69,939							69,939	
	Local Match			9,061							9,061	
Fed. Reimb. Rate: 88.53%			5/15/2023 Mark Mueller: Revised fund line to match approved LAPG 6-D dated 09/07/2022.								Total:	79,000
3730	HBP	R/W										
	Local Match											
Fed. Reimb. Rate: 88.53%			10/9/2020 Kurt Lervold: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2020 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3730	HBP	R/W										
	Local Match											
Fed. Reimb. Rate: 88.53%			10/18/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3730	HBP	R/W										
	Local Match											
Fed. Reimb. Rate: 88.53%			10/9/2019 Rick Somers: Updating funding year per Sept 2019 survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3730	HBP	R/W										
	Local Match											
Fed. Reimb. Rate: 88.53%			10/15/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3730	HBP	R/W										
	Local Match											
Fed. Reimb. Rate: 88.53%			9/26/2018 Rick Somers: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3730	HBP	R/W										
	Local Match											
Fed. Reimb. Rate: 88.53%			10/9/2017 Eileen Crawford: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3730	HBP	R/W		36,297							-36,297	
	Local Match			4,703							-4,703	
Fed. Reimb. Rate: 88.53%			10/6/2017 Rick Somers: Adjusting funding per Agency survey and Exh. 6-D dated 10/6/17.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3730	HBP	R/W								36,297	36,297
	Local Match									4,703	4,703
Fed. Reimb. Rate: 88.53%			9/24/2013 Rick Somers: Adding R/W funding per Agency survey.							Total:	41,000

CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	3,498,706								3,498,706
Local Match	453,294							-0	453,294
LSSRP Bond									
Local AC									
Total	3,952,000								3,952,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3730	HBP	CON	3,498,706	-2,241,934							1,256,772
	Local Match		453,294	-290,466							162,828
Fed. Reimb. Rate: 88.53%			5/15/2023 Mark Mueller: Revised fund line to match approved LAPG 6-D dated 09/07/2022.							Total:	1,419,600
3730	HBP	CON	-2,241,934	2,241,934							
	Local Match		-290,466	290,466							
Fed. Reimb. Rate: 88.53%			3/22/2023 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH).							Total:	
3730	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3730	HBP	CON	2,241,934		-2,241,934						
	Local Match		290,466		-290,466						
Fed. Reimb. Rate: 88.53%			9/21/2022 Nicole Fortner: NEARLY Ready to Advertise. CON funds moved from FFY 25/26 to 22/23. As requested in August 2022 Status.							Total:	
3730	HBP	CON		-2,241,934	2,241,934						
	Local Match			-290,466	290,466						
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3730	HBP	CON	-2,241,934	2,241,934							
	Local Match		-290,466	290,466							
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3730	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
3730	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
3730	HBP	CON		2,241,934						-2,241,934	
	Local Match			290,466						-290,466	
Fed. Reimb. Rate: 88.53%			10/8/2021 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2021 Status.								Total: _____
3730	HBP	CON		-2,241,934						2,241,934	
	Local Match			-290,466						290,466	
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3730	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
3730	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
3730	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3730	HBP	CON		2,241,934						-2,241,934	
	Local Match			290,466						-290,466	
Fed. Reimb. Rate: 88.53%			10/9/2019 Rick Somers: Updating funding year per Sept 2019 survey.								Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3730	HBP	CON	-2,241,934							2,241,934	
	Local Match		-290,466							290,466	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3730	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3730	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3730	HBP	CON	2,241,934							-2,241,934	
	Local Match		290,466							-290,466	
Fed. Reimb. Rate: 88.53%			10/3/2018 Rick Somers: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.							Total:	
3730	HBP	CON	-2,241,934							2,241,934	
	Local Match		-290,466							290,466	
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3730	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3730	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3730	HBP	CON	2,241,934							-1,182,761	1,059,173
	Local Match		290,466							-153,239	137,227
Fed. Reimb. Rate: 88.53%			10/6/2017 Rick Somers: Adjusting funding per Agency survey and Exh. 6-D dated 10/6/17.							Total:	1,196,400
3730	HBP	CON								-1,070,328	-1,070,328
	Local Match									-138,672	-138,672
Fed. Reimb. Rate: 88.53%			9/24/2013 Rick Somers: Adjusting CON funds and scope update to Replacement with SLA concurrence per Agency survey.							Total:	-1,209,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3730	HBP	CON								-402,812	-402,812
	Local Match									-52,189	-52,189
Fed. Reimb. Rate: 88.53% 10/1/2012 Rick Somers: Adjustment to CON funding to match HBP minimal application. Previous amount was in error, here corrected.										Total:	-455,000
3730	HBP	CON								2,655,900	2,655,900
	Local Match									344,100	344,100
Fed. Reimb. Rate: 88.53% 10/13/2010 Heidi Borders: New rehabilitation application approved.										Total:	3,000,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency

Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Redding

BRIDGE NO. 06C0085, EASTSIDE RD OVER CANYON HOLLOW CREEK, 0.2 MI N HOSPITAL LANE. Replace bridge two-lane bridge with two-lane bridge. (No added lane capacity).

Fed Proj: BRLS-5068(035)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	424,000	125,000							549,000
R/W	70,000								70,000
CON							3,862,500		3,862,500
Total	494,000	125,000					3,862,500		4,481,500
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	437,338	110,663					3,419,471		3,967,472
Local Match	56,662	14,338					443,029	0	514,028
LSSRP Bond									
Local AC									
Total	494,000	125,000					3,862,500		4,481,500
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	375,367	110,663							486,030
Local Match	48,633	14,338							62,970
LSSRP Bond									
Local AC									
Total	424,000	125,000							549,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3732	HBP	PE		110,663	-110,663						
	Local Match			14,338	-14,338						
Fed. Reimb. Rate: 88.53%			5/5/2025 Jessica Pecha: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 24/25. Phase being advanced with Post Programming.							Total:	
3732	HBP	PE			110,663						110,663
	Local Match				14,338						14,338
Fed. Reimb. Rate: 88.53%			3/27/2025 Harrison Anderson: Increase in PE from 6-D dated 9/6/2022							Total:	125,000
3732	HBP	PE	137,222								137,222
	Local Match		17,779								17,779
Fed. Reimb. Rate: 88.53%			10/6/2017 Rick Somers: Adjusting funding line per Agency survey and Exh. 6-D dated 10/6/17.							Total:	155,000

New!

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3732	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			2/25/2017 Rick Somers: PE funds advanced for obligation in 16/17 per Agency mid year review. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
3732	HBP	PE	61,086							-61,086	
	Local Match		7,914							-7,914	
Fed. Reimb. Rate: 88.53%			9/14/2016 Rick Somers: Updating PE funds per Agency survey.								Total: _____
3732	HBP	PE								-164,666	-164,666
	Local Match									-21,334	-21,334
Fed. Reimb. Rate: 88.53%			10/2/2013 Rick Somers: Adjusting funding and updating scope to Replacement with SLA concurrence per Agency Sept 2013 Survey.								Total: _____
3732	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			4/4/2011 Rick Somers: Not ready to ad within 6 months. PE funds moved from FFY 11/12 to 10/11. Phase being advanced with EPSP. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total: _____
3732	HBP	PE	177,060							225,752	402,812
	Local Match		22,940							29,249	52,189
Fed. Reimb. Rate: 88.53%			10/13/2010 Heidi Borders: New rehabilitation application approved. PE only. Further application development prior to additional programming.								Total: _____
R/W Summary:			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$			61,971								61,971
Local Match			8,029								8,029
LSSRP Bond											
Local AC											
Total			70,000								70,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3732	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/9/2020 Kurt Lervold: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2020 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3732	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/18/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3732	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/9/2019 Rick Somers: Updating funding year per Sept 2019 survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3732	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/15/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3732	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/26/2018 Rick Somers: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3732	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/9/2017 Eileen Crawford: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3732	HBP	R/W		61,971						-61,971	
	Local Match			8,029						-8,029	
Fed. Reimb. Rate: 88.53%			10/6/2017 Rick Somers: Adjusting funding line schedule per Agency survey and Exh. 6-d dated 10/6/17.							Total:	
3732	HBP	R/W								61,971	61,971
	Local Match									8,029	8,029
Fed. Reimb. Rate: 88.53%			10/2/2013 Rick Somers: Adding funding per Agency Sept 2013 Survey.							Total:	70,000

CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$							3,419,471		3,419,471
Local Match							443,029	0	443,029
LSSRP Bond									
Local AC									
Total							3,862,500		3,862,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3732	HBP	CON						-3,419,471	3,419,471		
	Local Match							-443,029	443,029		
Fed. Reimb. Rate: 88.53%			10/10/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 28/29 to 29/30. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total	
3732	HBP	CON					-3,419,471	3,419,471				New!
	Local Match						-443,029	443,029				
Fed. Reimb. Rate: 88.53%			10/10/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to 28/29. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3732	HBP	CON				-3,419,471	3,419,471					New!
	Local Match					-443,029	443,029					
Fed. Reimb. Rate: 88.53%			10/10/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3732	HBP	CON				3,419,471				-3,419,471		New!
	Local Match					443,029				-443,029		
Fed. Reimb. Rate: 88.53%			8/22/2025 Jessica Pecha: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 26/27. As requested in 2025 HBP Annual Status.							Total:		
3732	HBP	CON								1,481,372	1,481,372	New!
	Local Match									191,928	191,928	
Fed. Reimb. Rate: 88.53%			3/27/2025 Harrison Anderson: Increase in CON from 6-D dated 9/6/2022.							Total:	1,673,300	
3732	HBP	CON					-1,938,099			1,938,099		
	Local Match						-251,101			251,101		
Fed. Reimb. Rate: 88.53%			3/21/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3732	HBP	CON				-1,938,099	1,938,099					
	Local Match					-251,101	251,101					
Fed. Reimb. Rate: 88.53%			10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3732	HBP	CON			-1,938,099	1,938,099						
	Local Match				-251,101	251,101						
Fed. Reimb. Rate: 88.53%			10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3732	HBP	CON			1,938,099	-1,938,099						
	Local Match				251,101	-251,101						
Fed. Reimb. Rate: 88.53%			9/20/2024 Jessica Pecha: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 25/26. As requested in 2024 HBP Annual Status.							Total:		
3732	HBP	CON			-1,938,099	1,938,099						
	Local Match				-251,101	251,101						
Fed. Reimb. Rate: 88.53%			10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3732	HBP	CON		-1,938,099	1,938,099						
	Local Match			-251,101	251,101						
Fed. Reimb. Rate: 88.53%			10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3732	HBP	CON		1,938,099						-1,938,099	
	Local Match			251,101						-251,101	
Fed. Reimb. Rate: 88.53%			9/21/2023 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in 2023 HBP Annual Status.								Total: _____
3732	HBP	CON			-1,938,099					1,938,099	
	Local Match				-251,101					251,101	
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3732	HBP	CON		-1,938,099	1,938,099						
	Local Match			-251,101	251,101						
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3732	HBP	CON	-1,938,099	1,938,099							
	Local Match		-251,101	251,101							
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3732	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
3732	HBP	CON		1,938,099						-1,938,099	
	Local Match			251,101						-251,101	
Fed. Reimb. Rate: 88.53%			9/21/2022 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in August 2022 Status.								Total: _____
3732	HBP	CON			-1,938,099					1,938,099	
	Local Match				-251,101					251,101	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3732	HBP	CON		-1,938,099	1,938,099						
	Local Match			-251,101	251,101						
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3732	HBP	CON	-1,938,099	1,938,099							
	Local Match		-251,101	251,101							
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3732	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3732	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3732	HBP	CON	1,938,099							-1,938,099	
	Local Match		251,101							-251,101	
Fed. Reimb. Rate: 88.53%			10/8/2021 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2021 Status.							Total:	
3732	HBP	CON	-1,938,099							1,938,099	
	Local Match		-251,101							251,101	
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3732	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3732	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3732	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3732	HBP	CON	1,938,099							-1,938,099	
	Local Match		251,101							-251,101	
Fed. Reimb. Rate: 88.53%			10/9/2019 Rick Somers: Updating funding year per Sept 2019 survey.							Total:	
3732	HBP	CON	-1,938,099							1,938,099	
	Local Match		-251,101							251,101	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3732	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3732	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3732	HBP	CON	1,938,099							-1,938,099	
	Local Match		251,101							-251,101	
Fed. Reimb. Rate: 88.53%			10/4/2018 Kurt Lervold: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.							Total:	
3732	HBP	CON	-1,938,099							1,938,099	
	Local Match		-251,101							251,101	
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3732	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3732	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3732	HBP	CON	1,938,099							-1,232,338	705,761
	Local Match		251,101							-159,662	91,439
Fed. Reimb. Rate: 88.53%			10/6/2017 Rick Somers: Adjust funding line per Agency survey and Exh. 6-D dated 10/6/17.							Total:	797,200

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3732	HBP	CON								-1,020,751	-1,020,751
	Local Match									-132,249	-132,249
Fed. Reimb. Rate: 88.53% 10/2/2013 Rick Somers: Adjusting funding and updating scope to Replacement with SLA concurrence per Agency Sept 2013 Survey.										Total:	-1,153,000
3732	HBP	CON								-402,812	-402,812
	Local Match									-52,189	-52,189
Fed. Reimb. Rate: 88.53% 10/1/2012 Rick Somers: Adjusting CON funding line to match HBP minimal application. Previous amount in error hereby corrected.										Total:	-455,000
3732	HBP	CON								2,655,900	2,655,900
	Local Match									344,100	344,100
Fed. Reimb. Rate: 88.53% 10/13/2010 Heidi Borders: New rehabilitation application approved.										Total:	3,000,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Redding

BRIDGE NO. 06C0104, OLD ALTURAS RD OVER CHURN CREEK, 1.5 MI W OLD OREGON TRAIL. Widen existing two-lane bridge to current standards with two-way left turn lane and sidewalks. (Rehabilitate, no added thru-traffic lane capacity.)

Fed Proj: BHLS-5068(045)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	1,071,000								1,071,000
R/W	195,000								195,000
CON	8,116,250								8,116,250
Total	9,382,250								9,382,250
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	8,306,106								8,306,106
Local Match	1,076,144								1,076,144
LSSRP Bond									
Local AC									
Total	9,382,250								9,382,250
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	948,156								948,156
Local Match	122,844								122,844
LSSRP Bond									
Local AC									
Total	1,071,000								1,071,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3862	HBP	PE	44,265	-44,265							
	Local Match		5,735	-5,735							
Fed. Reimb. Rate: 88.53%			6/7/2024 Nada Allawi: Construction Authorized. PE funds moved from FFY 24/25 to 23/24. As requested by local agency							Total:	
3862	HBP	PE		44,265							44,265
	Local Match			5,735							5,735
Fed. Reimb. Rate: 88.53%			3/13/2024 DLA-Admin: \$50,000 of PE added in 24/25 as requested in LAPG 6-D dated 1/11/2024.							Total:	50,000
3862	HBP	PE	88,530								88,530
	Local Match		11,470								11,470
Fed. Reimb. Rate: 88.53%			2/16/2023 Karen Nguyen: PE revised to match LAPG 6D dated 10/12/2022.							Total:	100,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3862	HBP	PE	212,875								212,875
	Local Match		27,580								27,580
Fed. Reimb. Rate: 88.53% 10/27/2020 DLA-Admin: Revise funding as requested in 2020 HBP Survey.										Total:	240,455
3862	HBP	PE	200,078								200,078
	Local Match		25,922								25,922
Fed. Reimb. Rate: 88.53% 2/25/2015 Rick Somers: Adding PE funds per approved Exhibit 6-D dated 2/26/15 in Edocs.										Total:	226,000
3862	HBP	PE	402,409								402,409
	Local Match		52,136								52,136
Fed. Reimb. Rate: 88.53% 9/26/2011 Heidi Borders: New application										Total:	454,545

R/W Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	172,634								172,634
Local Match	22,367								22,367
LSSRP Bond									
Local AC									
Total	195,000								195,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3862	HBP	R/W	132,392								132,392
	Local Match		17,153								17,153
Fed. Reimb. Rate: 88.53% 2/21/2023 Andy Chou: RW revised to match LAPG 6D dated 10/12/2022.										Total:	149,545
3862	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 7/23/2020 Linda Newton: Program AC conversion in FFY 20/21. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	
3862	Local AC (HBP)	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 7/23/2020 Linda Newton: Local Agency requested AC for the RW phase. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	
3862	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 3/6/2020 Rick Somers: Right of Way is ready to authorize, NEPA clear 2/18/20. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3862	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/18/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3862	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/9/2019 Rick Somers: Updating funding year per Sept 2019 survey 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3862	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/15/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3862	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/26/2018 Rick Somers: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3862	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/15/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3862	HBP	R/W	40,241								40,241
	Local Match		5,214								5,214
Fed. Reimb. Rate: 88.53%		10/6/2017 Rick Somers: New funding line for Right of Way per Agency survey and Exh. 6-D pending receipt from Agency								Total:	45,455

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency		Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	--	-------	-------	-------	-------	-------	-------	-------	--------	-------

CON Summary:		Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$		7,185,316								7,185,316
Local Match		930,934								930,934
LSSRP Bond										
Local AC										
Total		8,116,250								8,116,250

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3862	HBP	CON	1,545,955	-1,545,955							
	Local Match		200,295	-200,295							
Fed. Reimb. Rate: 88.53% 6/7/2024 Nada Allawi: Construction Authorized. CON funds moved from FFY 24/25 to 23/24. As requested by local agency.										Total:	
3862	HBP	CON		1,545,955							1,545,955
	Local Match			200,295							200,295
Fed. Reimb. Rate: 88.53% 3/13/2024 DLA-Admin: Adding \$1,746,250 of CON in 24/25 as requested in LAPG 6-D dated 1/11/2024.										Total:	1,746,250
3862	HBP	CON	646,269							-646,269	
	Local Match		83,731							-83,731	
Fed. Reimb. Rate: 88.53% 10/10/2023 DLA-Admin: CON authorized. AC conversion moved to FFY 23/24										Total:	
3862	Local AC (HBP)	CON	-646,269							646,269	
	Local Match		-83,731							83,731	
Fed. Reimb. Rate: 88.53% 10/10/2023 DLA-Admin: CON authorized. AC conversion moved to FFY 23/24										Total:	
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53% 8/10/2023 Andy Chou: CON funds moved from FFY 23/24 to 22/23. Advanced with EPSP. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.										Total:	
3862	Local AC (HBP)	CON	646,269							-646,269	
	Local Match		83,731							-83,731	
Fed. Reimb. Rate: 88.53% 5/12/2023 Linda Newton: AC added to CON cost increase as requested by local agency.										Total:	
3862	HBP	CON								646,269	646,269
	Local Match									83,731	83,731
Fed. Reimb. Rate: 88.53% 3/29/2023 Andy Chou: CON funds revised to match LAPG 6D dated 3/6/2023.										Total:	730,000
3862	HBP	CON	2,779,842								2,779,842
	Local Match		360,158								360,158
Fed. Reimb. Rate: 88.53% 2/16/2023 Karen Nguyen: CON revised to match LAPG 6D dated 10/12/2022.										Total:	3,140,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3862	HBP	CON	2,213,250							-2,213,250	
	Local Match		286,750							-286,750	
Fed. Reimb. Rate: 88.53%			10/5/2022 DLA-Admin: Ready to Advertise. CON funds moved from FFY Beyond to 22/23. As requested in 2022 HBP Annual Status.							Total:	
3862	HBP	CON			-2,213,250					2,213,250	
	Local Match				-286,750					286,750	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3862	HBP	CON		-2,213,250	2,213,250						
	Local Match			-286,750	286,750						
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3862	HBP	CON		-2,213,250	2,213,250						
	Local Match			-286,750	286,750						
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3862	HBP	CON	2,213,250							-2,213,250	
	Local Match		286,750							-286,750	
Fed. Reimb. Rate: 88.53%			10/4/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2021 Status.							Total:	
3862	HBP	CON		-2,213,250						2,213,250	
	Local Match			-286,750						286,750	
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3862	HBP	CON		2,213,250						-2,213,250	
	Local Match			286,750						-286,750	
Fed. Reimb. Rate: 88.53%		10/9/2019 Rick Somers: Updating funding year per Sept 2019 survey.								Total:	
3862	HBP	CON		-2,213,250						2,213,250	
	Local Match			-286,750						286,750	
Fed. Reimb. Rate: 88.53%		10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3862	HBP	CON		2,213,250						-2,213,250	
	Local Match			286,750						-286,750	
Fed. Reimb. Rate: 88.53%		10/3/2018 Rick Somers: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.								Total:	
3862	HBP	CON		-2,213,250						2,213,250	
	Local Match			-286,750						286,750	
Fed. Reimb. Rate: 88.53%		10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3862	HBP	CON		2,213,250						-2,253,491	-40,241
	Local Match			286,750						-291,964	-5,214
Fed. Reimb. Rate: 88.53%			10/6/2017 Rick Somers: Adjusting funding line per Agency survey and Exh. 6-D pending receipt from Agency.							Total:	-45,455
3862	HBP	CON		-2,253,491						2,253,491	
	Local Match			-291,964						291,964	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3862	HBP	CON		2,253,491						-2,253,491	
	Local Match			291,964						-291,964	
Fed. Reimb. Rate: 88.53%			9/14/2016 Rick Somers: Updating funding line per Agency survey.							Total:	
3862	HBP	CON		-2,253,491						2,253,491	
	Local Match			-291,964						291,964	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3862	HBP	CON		2,253,491						-2,253,491	
	Local Match			291,964						-291,964	
Fed. Reimb. Rate: 88.53%		9/17/2015 Rick Somers: Advancing CON per Agency survey.								Total:	
3862	HBP	CON		-2,253,491						2,253,491	
	Local Match			-291,964						291,964	
Fed. Reimb. Rate: 88.53%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3862	HBP	CON		2,253,491						-2,253,491	
	Local Match			291,964						-291,964	
Fed. Reimb. Rate: 88.53%		10/2/2014 Rick Somers: Updating CON schedule per Agency survey.								Total:	
3862	HBP	CON		-2,253,491						2,253,491	
	Local Match			-291,964						291,964	
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3862	HBP	CON		2,253,491						-2,253,491	
	Local Match			291,964						-291,964	
Fed. Reimb. Rate: 88.53%			10/2/2013 Rick Somers: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.							Total:	
3862	HBP	CON		-2,253,491						2,253,491	
	Local Match			-291,964						291,964	
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3862	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3862	HBP	CON		2,253,491						-2,655,900	-402,409
	Local Match			291,964						-344,100	-52,136
Fed. Reimb. Rate: 88.53%			10/1/2012 Rick Somers: Adjusting CON funding and fiscal year to match Survey and to correct error from HBP application.							Total:	-454,545
3862	HBP	CON								2,655,900	2,655,900
	Local Match									344,100	344,100
Fed. Reimb. Rate: 88.53%			9/26/2011 Heidi Borders: New application							Total:	3,000,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Redding BRIDGE NO. 06C0307, CANYON RD OVER A.C.I.D. CANAL, 0.2 MI SW OF SR 273. Bridge rehabilitation and widening. (No added capacity)

Fed Proj: BRLS-5068(037)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	503,939	184,061							688,000
R/W	78,000								78,000
CON			1,960,400						1,960,400
Total	581,939	184,061	1,960,400						2,726,400
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	515,191	162,949	1,735,542						2,413,682
Local Match	66,748	21,112	224,858						312,718
LSSRP Bond									
Local AC									
Total	581,939	184,061	1,960,400						2,726,400
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	446,137	162,949							609,086
Local Match	57,802	21,112						0	78,914
LSSRP Bond									
Local AC									
Total	503,939	184,061							688,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3728	HBP	PE		162,949							162,949
	Local Match			21,112							21,112
Fed. Reimb. Rate: 88.53% 1/25/2024 Andy Chou: PE funds to reflect LAPG 6-A dated 11/15/2023.										Total:	184,061
3728	HBP	PE	160,185								160,185
	Local Match		20,754								20,754
Fed. Reimb. Rate: 88.53% 10/6/2017 Rick Somers: Adjusting funding line cost and schedule per Agency survey and Exhs. 6-D and 6-B dated 10/6/17.										Total:	180,939
3728	HBP	PE	108,892							-108,892	
	Local Match		14,108							-14,108	
Fed. Reimb. Rate: 88.53% 9/14/2016 Rick Somers: Updating funding per Agency survey.										Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3728	HBP	PE								-116,860	-116,860
	Local Match									-15,140	-15,140
Fed. Reimb. Rate: 88.53%			10/2/2013 Rick Somers: Adjusting PE funding per Agency survey. Scope updated to Replacement with SLA concurrence.							Total:	-132,000
3728	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			4/5/2011 Heidi Borders: Not ready to ad within 6 months. PE funds moved from FFY 11/12 to 10/11. Phase being advanced with EPSP. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	PE	177,060							225,752	402,812
	Local Match		22,940							29,249	52,189
Fed. Reimb. Rate: 88.53%			10/13/2010 Heidi Borders: New rehabilitation application approved. PE only at this point. Further application development required prior to additional programming.							Total:	455,000

R/W Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	69,053								69,053
Local Match	8,947								8,947
LSSRP Bond									
Local AC									
Total	78,000								78,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3728	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/8/2021 Nicole Fortner: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. As requested in September 2021 Status. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/9/2020 Kurt Lervold: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2020 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/18/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3728	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/9/2019 Rick Somers: Updating funding year per Sept 2019 survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/15/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/9/2017 Eileen Crawford: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/6/2017 Rick Somers: Adjusting funding line schedule only per Agency survey and Exhs. 6-D and 6-B dated 10/6/17. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/14/2016 Rick Somers: Updating funding per Agency survey.							Total:	
3728	HBP	R/W			69,053						-69,053
	Local Match				8,947						-8,947
Fed. Reimb. Rate: 88.53%										Total:	
3728	HBP	R/W									69,053
	Local Match										8,947
Fed. Reimb. Rate: 88.53%			10/2/2013 Rick Somers: Adding R/W funds per Agency survey. Scope updated to Replacement with SLA concurrence.							Total:	78,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$			1,735,542						1,735,542
Local Match			224,858					-0	224,858
LSSRP Bond									
Local AC									
Total			1,960,400						1,960,400

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3728	HBP	CON			1,735,542	-1,735,542					
	Local Match				224,858	-224,858					
Fed. Reimb. Rate: 88.53%			8/22/2025 Jessica Pecha: NEARLY Ready to Advertise. CON funds moved from FFY 26/27 to 25/26. As requested in 2025 HBP Annual Status.							Total:	
3728	HBP	CON			-1,735,542	1,735,542					
	Local Match				-224,858	224,858					
Fed. Reimb. Rate: 88.53%			10/16/2024 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3728	HBP	CON		-1,735,542	1,735,542						
	Local Match			-224,858	224,858						
Fed. Reimb. Rate: 88.53%			10/8/2024 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Delivery failure of phase in 23/24. Push funding to FFY 25/26, per LAPG Ch. 6.							Total:	
3728	HBP	CON	-1,735,542	1,735,542							
	Local Match		-224,858	224,858							
Fed. Reimb. Rate: 88.53%			6/20/2024 Nada Allawi: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. As requested by agency. RW Cert not complete.							Total:	
3728	HBP	CON	1,735,542							-1,735,542	
	Local Match		224,858							-224,858	
Fed. Reimb. Rate: 88.53%			10/8/2024 DLA-Admin: Fund line failed to deliver. 9/21/2023 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in 2023 HBP Annual Status.							Total:	
3728	HBP	CON			-1,735,542					1,735,542	
	Local Match				-224,858					224,858	
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3728	HBP	CON		-1,735,542	1,735,542						
	Local Match			-224,858	224,858						
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3728	HBP	CON	-1,735,542	1,735,542							
	Local Match		-224,858	224,858							
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3728	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	CON	1,735,542							-1,735,542	
	Local Match		224,858							-224,858	
Fed. Reimb. Rate: 88.53%			9/21/2022 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in August 2022 Status.							Total:	
3728	HBP	CON			-1,735,542					1,735,542	
	Local Match				-224,858					224,858	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3728	HBP	CON		-1,735,542	1,735,542						
	Local Match			-224,858	224,858						
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3728	HBP	CON	-1,735,542	1,735,542							
	Local Match		-224,858	224,858							
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3728	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	CON	1,735,542							-1,735,542	
	Local Match		224,858							-224,858	
Fed. Reimb. Rate: 88.53%			10/8/2021 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2021 Status.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3728	HBP	CON	-1,735,542							1,735,542	
	Local Match		-224,858							224,858	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3728	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	CON	1,735,542							-1,735,542	
	Local Match		224,858							-224,858	
Fed. Reimb. Rate: 88.53%			10/9/2020 Kurt Lervold: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2020 Survey.							Total:	
3728	HBP	CON	-1,735,542							1,735,542	
	Local Match		-224,858							224,858	
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3728	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3728	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	CON		1,735,542							-1,735,542
	Local Match			224,858							-224,858
Fed. Reimb. Rate: 88.53%			10/9/2019 Rick Somers: Updating funding year per Sept 2019 survey.							Total:	
3728	HBP	CON		-1,735,542							1,735,542
	Local Match			-224,858							224,858
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3728	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	CON		1,735,542							-1,735,542
	Local Match			224,858							-224,858
Fed. Reimb. Rate: 88.53%			10/3/2018 Rick Somers: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.							Total:	
3728	HBP	CON		-1,735,542							1,735,542
	Local Match			-224,858							224,858
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3728	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	CON		1,735,542						-1,500,584	234,959
	Local Match			224,858						-194,417	30,441
Fed. Reimb. Rate: 88.53%			10/6/2017 Rick Somers: Adjusting funding line schedule and cost per Agency survey and Exh. 6-D and 6-B dated 10/6/17.							Total:	265,400
3728	HBP	CON		-1,500,584						1,500,584	
	Local Match			-194,417						194,417	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3728	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3728	HBP	CON		1,500,584						-1,500,584	
	Local Match			194,417						-194,417	
Fed. Reimb. Rate: 88.53%			9/14/2016 Rick Somers: Updating funding per Agency survey.							Total:	
3728	HBP	CON								-752,505	-752,505
	Local Match									-97,495	-97,495
Fed. Reimb. Rate: 88.53%			10/2/2013 Rick Somers: Adjusting CON funds per Agency survey. Scope updated to Replacement with SLA concurrence.							Total:	-850,000
3728	HBP	CON								-402,812	-402,812
	Local Match									-52,189	-52,189
Fed. Reimb. Rate: 88.53%			10/1/2012 Rick Somers: Udjusting CON funding to correct previous error in HBP minimal application.							Total:	-455,000
3728	HBP	CON								2,655,900	2,655,900
	Local Match									344,100	344,100
Fed. Reimb. Rate: 88.53%			10/13/2010 Heidi Borders: New rehabilitation application approved							Total:	3,000,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Redding BRIDGE NO. 06C0335, EASTSIDE RD OVER OLNEY CREEK, 0.1 MI S BONNYVIEW RD. Replace two-lane bridge with two-lane bridge. (No added lane capacity).

Fed Proj: BRLS-5068(036)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	659,000								659,000
R/W	68,000								68,000
CON	4,630,000								4,630,000
Total	5,357,000								5,357,000
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	4,742,552								4,742,552
Local Match	614,448								614,448
LSSRP Bond									
Local AC									
Total	5,357,000								5,357,000
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	583,413								583,413
Local Match	75,587								75,587
LSSRP Bond									
Local AC									
Total	659,000								659,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3731	HBP	PE	88,530								88,530
	Local Match		11,470								11,470
Fed. Reimb. Rate: 88.53% 10/6/2022 DLA-Admin: Increased PE funds per LAPG 6D dated 10/4/2022										Total:	100,000
3731	HBP	PE	106,369								106,369
	Local Match		13,781								13,781
Fed. Reimb. Rate: 88.53% 10/9/2019 Rick Somers: Updating funding line per Sept 2019 survey. Increased PE costs for design - post-programming, Exhibit 6-D approval pending.										Total:	120,150
3731	HBP	PE	136,203								136,203
	Local Match		17,647								17,647
Fed. Reimb. Rate: 88.53% 2/25/2015 Rick Somers: Adding PE funds per approved Exhibit 6-D dated 2/26/15 in Edocs.										Total:	153,850

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3731	HBP	PE	-150,501								-150,501
	Local Match		-19,499								-19,499
Fed. Reimb. Rate: 88.53%			10/3/2013 Rick Somers: Updating funding per Sept 2013 Agency Survey. Scope updated to Replacement with SLA concurrence.							Total:	-170,000
3731	HBP	PE	225,752							-225,752	
	Local Match		29,249							-29,249	
Fed. Reimb. Rate: 88.53%			10/1/2012 Rick Somers: Adjusting PE fiscal year per Survey.							Total:	
3731	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			4/5/2011 Heidi Borders: Not ready to ad within 6 months. PE funds moved from FFY 11/12 to 10/11. Phase being advanced with EPSP. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
3731	HBP	PE	177,060							225,752	402,812
	Local Match		22,940							29,249	52,189
Fed. Reimb. Rate: 88.53%			10/13/2010 Heidi Borders: New rehabilitation application approved. PE only. Further application development prior to additional programming.							Total:	455,000

R/W Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	60,200								60,200
Local Match	7,800								7,800
LSSRP Bond									
Local AC									
Total	68,000								68,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3731	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/6/2017 Rick Somers: Adjust funding line per Agency survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3731	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/21/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3731	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			2/25/2017 Rick Somers: NEPA approaching complete. Agency requests R/W advance to 16/17 per mid year review. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3731	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3731	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/14/2016 Rick Somers: Updating funding per Agency survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3731	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/17/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3731	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/17/2015 Rick Somers: Advancing Right of Way per Agency survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3731	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3731	HBP	R/W	60,200								60,200
	Local Match		7,800								7,800
Fed. Reimb. Rate: 88.53%		10/3/2013 Rick Somers: Adding new funding line per Sept 2013 Agency Survey.								Total:	68,000
CON Summary:			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$			4,098,939								4,098,939
Local Match			531,061								531,061
LSSRP Bond											
Local AC											
Total			4,630,000								4,630,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3731	HBP	CON	779,064								779,064
	Local Match		100,936								100,936
Fed. Reimb. Rate: 88.53%		10/6/2022 DLA-Admin: Increased CON funds per LAPG 6D dated 10/4/2022								Total:	880,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3731	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			5/11/2020 Linda Newton: Ready to Advertise. CON funds moved from FFY 20/21 to 19/20. Project ready to advertise. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3731	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/29/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3731	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/5/2020 Eileen Crawford: Ready to Advertise. CON funds moved from FFY 20/21 to 19/20. As requested by agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3731	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3731	HBP	CON		3,319,875						-2,390,310	929,565
	Local Match			430,125						-309,690	120,435
Fed. Reimb. Rate: 88.53%			10/9/2019 Rick Somers: Updating funding year and amount per Sept 2019 survey.							Total:	1,050,000
3731	HBP	CON		-2,390,310						2,390,310	
	Local Match			-309,690						309,690	
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3731	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3731	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3731	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
3731	HBP	CON		2,390,310						-2,390,310	
	Local Match			309,690						-309,690	
Fed. Reimb. Rate: 88.53%			9/26/2018 Rick Somers: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 18/19. As requested in September 2018 Survey.								Total: _____
3731	HBP	CON		-2,390,310						2,390,310	
	Local Match			-309,690						309,690	
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3731	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3731	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3731	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: Not ready to ad within 6 months.. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
3731	HBP	CON		2,390,310						-1,369,559	1,020,751
	Local Match			309,690						-177,441	132,249
Fed. Reimb. Rate: 88.53%			3/19/2018 Rick Somers: Moving CON to 18/19 and adding funds per Agency request, Exhibit 6-D in Edocs, Nearly Ready to Ad.								Total: _____
3731	HBP	CON		-1,369,559						1,369,559	
	Local Match			-177,441						177,441	
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3731	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3731	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3731	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3731	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3731	HBP	CON		1,369,559						-1,369,559	
	Local Match			177,441						-177,441	
Fed. Reimb. Rate: 88.53%			10/6/2017 Rick Somers: Adjust funding line per Agency survey.							Total:	
3731	HBP	CON		-1,369,559						1,369,559	
	Local Match			-177,441						177,441	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3731	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3731	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3731	HBP	CON	1,369,559							-1,369,559	
	Local Match		177,441							-177,441	
Fed. Reimb. Rate: 88.53%			9/14/2016 Rick Somers: Updating funding per Agency survey.							Total:	
3731	HBP	CON	-1,369,559							1,369,559	
	Local Match		-177,441							177,441	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3731	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3731	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3731	HBP	CON	1,369,559							-1,369,559	
	Local Match		177,441							-177,441	
Fed. Reimb. Rate: 88.53%			9/17/2015 Rick Somers: Advancing CON per Agency survey.							Total:	
3731	HBP	CON	-1,369,559							1,369,559	
	Local Match		-177,441							177,441	
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3731	HBP	CON	1,369,559							-1,369,559	
	Local Match		177,441							-177,441	
Fed. Reimb. Rate: 88.53%			10/2/2014 Rick Somers: Updating CON schedule per Agency survey.							Total:	
3731	HBP	CON	-1,369,559							1,369,559	
	Local Match		-177,441							177,441	
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3731	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3731	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
3731	HBP	CON		1,369,559						-2,253,089	-883,529
	Local Match			177,441						-291,912	-114,471
Fed. Reimb. Rate: 88.53%			10/3/2013 Rick Somers: Updating funding per Sept 2013 Agency Survey. Scope updated to Replacement with SLA concurrence.								Total: _____
3731	HBP	CON		-2,253,089						2,253,089	
	Local Match			-291,912						291,912	
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total: _____
3731	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
3731	HBP	CON		2,253,089						-2,655,900	-402,812
	Local Match			291,912						-344,100	-52,189
Fed. Reimb. Rate: 88.53%			10/1/2012 Rick Somers: Adjusting CON funding to match Survey year and to correct previous error in HBP application.								Total: _____
3731	HBP	CON								2,655,900	2,655,900
	Local Match									344,100	344,100
Fed. Reimb. Rate: 88.53%			10/13/2010 Heidi Borders: New rehabilitation application approved.								Total: _____
											3,000,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Redding BRIDGE NO. 06C0340, SACRAMENTO DR, OVER OLNEY CREEK, 0.5 MI E OF SH 273. Replace two-lane bridge with two-lane bridge. (No added lane capacity). 9/23/2010: Toll Credits used for PE & CON. 10/3/2013: Toll credits used for R/W.

Fed Proj: BRLO-5068(034)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	990,000								990,000
R/W					63,000				63,000
CON							3,780,000		3,780,000
Total	990,000				63,000		3,780,000		4,833,000
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	990,000				63,000		3,780,000		4,833,000
Local Match									
LSSRP Bond									
Local AC									
Total	990,000				63,000		3,780,000		4,833,000
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	990,000								990,000
Local Match									
LSSRP Bond									
Local AC									
Total	990,000								990,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3690	HBP	PE	220,000								220,000
	Local Match										
Fed. Reimb. Rate: 100.00% 3/7/2018 Rick Somers: Adjust PE funding per Agency request and Exhs 6-D, 6-B dated 3-7-18.										Total:	220,000
3690	HBP	PE	200,000								200,000
	Local Match										
Fed. Reimb. Rate: 100.00% 10/6/2017 Rick Somers: Adjusting funding line per Agency survey and Exhs. 6-B, 6-D dated 10/6/17.										Total:	200,000
3690	HBP	PE	100,000								100,000
	Local Match										
Fed. Reimb. Rate: 100.00% 2/25/2015 Rick Somers: Adding PE funds per approved Exhibit 6-D dated 2/26/15 in Edocs.										Total:	100,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3690	HBP	PE	84,000								84,000
Local Match											
Fed. Reimb. Rate: 100.00%		4/18/2014 Rick Somers: Additional \$84,000 PE funds per approved Cost Change 6-D, post programming change obligation.								Total:	84,000
3690	HBP	PE	-14,000								-14,000
Local Match											
Fed. Reimb. Rate: 100.00%		10/3/2013 Rick Somers: Adjusting funding per Agency Sept 2013 Survey. Updating scope to Replacement with SLA concurrence.								Total:	-14,000
3690	HBP	PE	250,000								250,000
Local Match											
Fed. Reimb. Rate: 100.00%		10/1/2012 Rick Somers: Updating PE funding to match HBP Survey.								Total:	250,000
3690	HBP	PE									
Local Match											
Fed. Reimb. Rate: 100.00%		9/27/2011 Heidi Borders: Reimbursement changed to 100% (Toll Credits). 9/27/2011 Heidi Borders: Update per survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:	
3690	HBP	PE	150,000								150,000
Local Match											
Fed. Reimb. Rate: 100.00%		9/23/2010 Jeff Steffan: Reimbursement changed to 100% (Toll Credits). 9/23/2010 Jeff Steffan: creation of funding line for PE for new project								Total:	150,000
<div><div>R/W Summary:</div><div><div>Fed \$</div><div>Local Match</div><div>LSSRP Bond</div><div>Local AC</div><div>Total</div></div><div><div>Prior</div><div>24/25</div><div>25/26</div><div>26/27</div><div>27/28</div><div>28/29</div><div>29/30</div><div>Beyond</div><div>Total</div></div></div>											
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3690	HBP	R/W			-63,000		63,000				
Local Match											
Fed. Reimb. Rate: 100.00%		9/17/2025 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 27/28. NEPA not yet clear.								Total:	
3690	HBP	R/W			63,000		-63,000				
Local Match											
Fed. Reimb. Rate: 100.00%		8/22/2025 Jessica Pecha: Not ready to ad within 6 months. RW funds moved from FFY 27/28 to 25/26. As requested in 2025 HBP Annual Status.								Total:	

New!

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3690	HBP	R/W			-63,000		63,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			2/25/2025 Harrison Anderson: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 27/28. NEPA not yet clear.								Total: _____
3690	HBP	R/W		-63,000	63,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			9/29/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 24/25 to 25/26. NEPA not yet clear.								Total: _____
3690	HBP	R/W		63,000	-63,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			9/21/2023 Nicole Fortner: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.								Total: _____
3690	HBP	R/W	-63,000		63,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			3/13/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.								Total: _____
3690	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/5/2022 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
3690	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/21/2022 Nicole Fortner: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 22/23. As requested in August 2022 Status. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
3690	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
3690	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/18/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3690	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2019 Rick Somers: Updating funding line per Sept 2019 survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3690	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/15/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3690	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/10/2017 Eileen Crawford: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3690	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/6/2017 Rick Somers: Adjust schedule for R/W per Agency survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3690	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3690	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/17/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3690	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/17/2015 Rick Somers: Advancing R/W per Agency survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3690	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3690	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3690	HBP	R/W	63,000								63,000
Local Match											
Fed. Reimb. Rate: 100.00%		10/3/2013 Rick Somers: Reimbursement changed to 100% (Toll Credits).									
		10/3/2013 Rick Somers: Adding new funding line per Agency Sept 2013 Survey.									
										Total:	63,000

CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$							3,780,000		3,780,000
Local Match									
LSSRP Bond									
Local AC									
Total							3,780,000		3,780,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total	
3690	HBP	CON						-3,780,000	3,780,000			New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/10/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 28/29 to 29/30. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3690	HBP	CON					-3,780,000	3,780,000				New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/10/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to 28/29. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3690	HBP	CON					3,780,000			-3,780,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%		8/22/2025 Jessica Pecha: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 27/28. As requested in 2025 HBP Annual Status.								Total:		
3690	HBP	CON					-3,780,000			3,780,000		
	Local Match											
Fed. Reimb. Rate: 100.00%		10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3690	HBP	CON				-3,780,000	3,780,000					
	Local Match											
Fed. Reimb. Rate: 100.00%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3690	HBP	CON			-3,780,000	3,780,000						
	Local Match											
Fed. Reimb. Rate: 100.00%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3690	HBP	CON			3,780,000					-3,780,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2023 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2023 HBP Annual Status.								Total:	
3690	HBP	CON			-3,780,000					3,780,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3690	HBP	CON		-3,780,000	3,780,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3690	HBP	CON		3,780,000						-3,780,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2022 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in August 2022 Status.								Total:	
3690	HBP	CON			-3,780,000					3,780,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3690	HBP	CON		-3,780,000	3,780,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3690	HBP	CON	-3,780,000	3,780,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3690	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
3690	HBP	CON	3,780,000							-3,780,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/8/2021 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3690	HBP	CON	-3,780,000							3,780,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3690	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3690	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3690	HBP	CON	3,780,000							-3,780,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2020 Kurt Lervold: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.							Total:	
3690	HBP	CON	-3,780,000							3,780,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3690	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3690	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3690	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3690	HBP	CON	3,780,000							-3,780,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2019 Rick Somers: Updating funding line per Sept 2019 survey.							Total:	
3690	HBP	CON	-3,780,000							3,780,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3690	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3690	HBP	CON	3,780,000							-3,780,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/3/2018 Rick Somers: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.							Total:	
3690	HBP	CON	-3,780,000							3,780,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3690	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3690	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3690	HBP	CON	3,780,000							-2,050,000	1,730,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/6/2017 Rick Somers: Adjust CON schedule and add funding per Agency survey and Exhs. 6-B, 6-D dated 10/6/17.							Total:	1,730,000
3690	HBP	CON	-2,050,000							2,050,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3690	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3690	HBP	CON		2,050,000						-2,050,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/14/2016 Rick Somers: Updating funding per Agency survey.								Total:	
3690	HBP	CON		-2,050,000						2,050,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3690	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3690	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3690	HBP	CON		2,050,000						-2,050,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/17/2015 Rick Somers: Advancing CON per Agency survey.								Total:	
3690	HBP	CON		-2,050,000						2,050,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3690	HBP	CON		2,050,000						-2,050,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/2/2014 Rick Somers: Updating CON schedule per Agency survey.								Total:	
3690	HBP	CON		-2,050,000						2,050,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3690	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3690	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3690	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3690	HBP	CON		2,050,000						-3,500,000	-1,450,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/3/2013 Rick Somers: Adjusting funding per Agency Sept 2013 Survey. Updating scope to Replacement with SLA concurrence.								Total:	-1,450,000
3690	HBP	CON		-3,500,000						3,500,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/3/2013 Rick Somers: Reimbursement changed to 100% (Toll Credits). 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
3690	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/3/2013 Rick Somers: Reimbursement changed to 100% (Toll Credits). 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3690	HBP	CON		3,500,000						-200,000	3,300,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/1/2012 Rick Somers: Adjusting CON funding to match HBP Survey.								Total:	3,300,000
3690	HBP	CON								200,000	200,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/23/2010 Jeff Steffan: Reimbursement changed to 100% (Toll Credits). 9/23/2010 Jeff Steffan: creation of fund line for Con for new project								Total:	200,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Redding BRIDGE NO. 06C0341, GIRVAN RD OVER OLNEY CREEK, 0.6 MI E OF SH 273. Replace two-lane bridge with two-lane bridge. No added lane capacity.

Fed Proj: BHLS-5068(039)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	557,039	335,000							892,039
R/W			52,000						52,000
CON							2,405,000		2,405,000
Total	557,039	335,000	52,000				2,405,000		3,349,039
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	493,147	296,576	46,036				2,129,147		2,964,904
Local Match	63,892	38,425	5,964				275,854		384,135
LSSRP Bond									
Local AC									
Total	557,039	335,000	52,000				2,405,000		3,349,039
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	493,147	296,576							789,722
Local Match	63,892	38,425							102,317
LSSRP Bond									
Local AC									
Total	557,039	335,000							892,039

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3729	HBP	PE		296,576	-296,576						
	Local Match			38,425	-38,425						
Fed. Reimb. Rate: 88.53% 10/15/2024 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 24/25. As requested by local agency.										Total:	
3729	HBP	PE		-296,576	296,576						
	Local Match			-38,425	38,425						
Fed. Reimb. Rate: 88.53% 10/1/2024 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 25/26. NEPA not yet clear.										Total:	
3729	HBP	PE		296,576	-296,576						
	Local Match			38,425	-38,425						
Fed. Reimb. Rate: 88.53% 9/21/2023 Nicole Fortner: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.										Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3729	HBP	PE	-296,576		296,576						
	Local Match		-38,425		38,425						
Fed. Reimb. Rate: 88.53%			3/17/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.							Total:	
3729	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/7/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3729	HBP	PE	296,576	-296,576							
	Local Match		38,425	-38,425							
Fed. Reimb. Rate: 88.53%			9/21/2022 Nicole Fortner: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 22/23. As requested in August 2022 Status.							Total:	
3729	HBP	PE	-296,576	296,576							
	Local Match		-38,425	38,425							
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3729	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/9/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3729	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/13/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Funds not obligated, moved to FFY 21/22. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3729	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/11/2020 Rick Somers: Agency requests \$125,000 in additional PE funds to complete NEPA. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3729	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3729	HBP	PE	296,576								296,576
	Local Match		38,425								38,425
Fed. Reimb. Rate: 88.53%			10/9/2019 Rick Somers: Updating funding line per Sept 2019 survey. Increase to PE funds pending Exhibit 6-D approval.							Total:	335,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3729	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/6/2017 Kurt Lervold: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. As requested in September 2017 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3729	HBP	PE		94,762							94,762
	Local Match			12,277							12,277
Fed. Reimb. Rate: 88.53%		10/6/2017 Rick Somers: Adjust funding line for additional PE funds in 17/8 per Agency survey and Exhs. 6-B, 6-D dated 10/6/17.								Total:	107,039
3729	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/14/2016 Rick Somers: Updating funding per Agency survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3729	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/2/2014 Rick Somers: Updating PE schedule per Agency survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3729	HBP	PE		-4,427							-4,427
	Local Match			-574							-574
Fed. Reimb. Rate: 88.53%		10/3/2013 Rick Somers: Adjusting funding per Sept 2013 Agency Survey. Scope changed to Replacement with SLA concurrence.								Total:	-5,000
3729	HBP	PE		225,752						-225,752	
	Local Match			29,249						-29,249	
Fed. Reimb. Rate: 88.53%		10/1/2012 Rick Somers: Adjusting PE fiscal year to match HBP Survey.								Total:	
3729	HBP	PE		177,060						225,752	402,812
	Local Match			22,940						29,249	52,189
Fed. Reimb. Rate: 88.53%		10/13/2010 Heidi Borders: New rehabilitation application approved. PE only. Further application development required prior to additional programming.								Total:	455,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
R/W Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$			46,036						46,036
Local Match			5,964						5,964
LSSRP Bond									
Local AC									
Total			52,000						52,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3729	HBP	R/W			46,036		-46,036				
	Local Match				5,964		-5,964				
Fed. Reimb. Rate: 88.53%		8/22/2025 Jessica Pecha: Not ready to ad within 6 months. RW funds moved from FFY 27/28 to 25/26. As requested in 2025 HBP Annual Status.								Total:	
3729	HBP	R/W			-46,036		46,036				
	Local Match				-5,964		5,964				
Fed. Reimb. Rate: 88.53%		2/25/2025 Harrison Anderson: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 27/28. NEPA not yet clear.								Total:	
3729	HBP	R/W		-46,036	46,036						
	Local Match			-5,964	5,964						
Fed. Reimb. Rate: 88.53%		9/29/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 24/25 to 25/26. NEPA not yet clear.								Total:	
3729	HBP	R/W		46,036	-46,036						
	Local Match			5,964	-5,964						
Fed. Reimb. Rate: 88.53%		9/21/2023 Nicole Fortner: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.								Total:	
3729	HBP	R/W	-46,036		46,036						
	Local Match		-5,964		5,964						
Fed. Reimb. Rate: 88.53%		3/13/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.								Total:	
3729	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/5/2022 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
3729	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/21/2022 Nicole Fortner: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 22/23. As requested in August 2022 Status. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3729	HBP Local Match	R/W									
Fed. Reimb. Rate: 88.53%		10/9/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
3729	HBP Local Match	R/W									
Fed. Reimb. Rate: 88.53%		10/18/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3729	HBP Local Match	R/W									
Fed. Reimb. Rate: 88.53%		10/9/2019 Rick Somers: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3729	HBP Local Match	R/W									
Fed. Reimb. Rate: 88.53%		10/15/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3729	HBP Local Match	R/W									
Fed. Reimb. Rate: 88.53%		10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3729	HBP Local Match	R/W									
Fed. Reimb. Rate: 88.53%		9/14/2016 Rick Somers: Updating funding per Agency survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3729	HBP Local Match	R/W									
Fed. Reimb. Rate: 88.53%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3729	HBP Local Match	R/W	46,036								46,036
			5,964								5,964
Fed. Reimb. Rate: 88.53%		10/3/2013 Rick Somers: Adding funding line per Sept 2013 Agency Survey.								Total:	52,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$							2,129,147		2,129,147
Local Match							275,854		275,854
LSSRP Bond									
Local AC									
Total							2,405,000		2,405,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total	
3729	HBP	CON						-2,129,147	2,129,147			New!
	Local Match							-275,854	275,854			
Fed. Reimb. Rate: 88.53%		10/10/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 28/29 to 29/30. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3729	HBP	CON					-2,129,147	2,129,147				New!
	Local Match						-275,854	275,854				
Fed. Reimb. Rate: 88.53%		10/10/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to 28/29. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3729	HBP	CON				-2,129,147	2,129,147					New!
	Local Match					-275,854	275,854					
Fed. Reimb. Rate: 88.53%		10/10/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3729	HBP	CON				2,129,147				-2,129,147		New!
	Local Match					275,854				-275,854		
Fed. Reimb. Rate: 88.53%		8/22/2025 Jessica Pecha: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 26/27. As requested in 2025 HBP Annual Status.								Total:		
3729	HBP	CON					-2,129,147			2,129,147		
	Local Match						-275,854			275,854		
Fed. Reimb. Rate: 88.53%		3/21/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3729	HBP	CON				-2,129,147	2,129,147					
	Local Match					-275,854	275,854					
Fed. Reimb. Rate: 88.53%		10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3729	HBP	CON			-2,129,147	2,129,147						
	Local Match				-275,854	275,854						
Fed. Reimb. Rate: 88.53%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3729	HBP	CON			2,129,147					-2,129,147	
	Local Match				275,854					-275,854	
Fed. Reimb. Rate: 88.53%			9/21/2023 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2023 HBP Annual Status.							Total:	
3729	HBP	CON			-2,129,147					2,129,147	
	Local Match				-275,854					275,854	
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3729	HBP	CON		-2,129,147	2,129,147						
	Local Match			-275,854	275,854						
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3729	HBP	CON		2,129,147						-2,129,147	
	Local Match			275,854						-275,854	
Fed. Reimb. Rate: 88.53%			9/21/2022 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in August 2022 Status.							Total:	
3729	HBP	CON			-2,129,147					2,129,147	
	Local Match				-275,854					275,854	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3729	HBP	CON		-2,129,147	2,129,147						
	Local Match			-275,854	275,854						
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3729	HBP	CON		-2,129,147	2,129,147						
	Local Match			-275,854	275,854						
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3729	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3729	HBP	CON		2,129,147						-2,129,147	
	Local Match			275,854						-275,854	
Fed. Reimb. Rate: 88.53%			10/8/2021 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3729	HBP	CON	-2,129,147							2,129,147	
	Local Match		-275,854							275,854	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3729	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3729	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3729	HBP	CON	2,129,147							-2,129,147	
	Local Match		275,854							-275,854	
Fed. Reimb. Rate: 88.53%			10/9/2020 Kurt Lervold: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.							Total:	
3729	HBP	CON	-2,129,147							2,129,147	
	Local Match		-275,854							275,854	
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3729	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3729	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3729	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3729	HBP	CON	2,129,147							-2,129,147	
	Local Match		275,854							-275,854	
Fed. Reimb. Rate: 88.53%			10/9/2019 Rick Somers: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.							Total:	
3729	HBP	CON	-2,129,147							2,129,147	
	Local Match		-275,854							275,854	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3729	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3729	HBP	CON	2,129,147							-2,129,147	
	Local Match		275,854							-275,854	
Fed. Reimb. Rate: 88.53%			10/3/2018 Rick Somers: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.							Total:	
3729	HBP	CON	-2,129,147							2,129,147	
	Local Match		-275,854							275,854	
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3729	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3729	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3729	HBP	CON	2,129,147							-1,972,448	156,698
	Local Match		275,854							-255,552	20,302
Fed. Reimb. Rate: 88.53%			10/6/2017 Rick Somers: Adjust funding line per Agency survey and Exhs 6-B, 6-D dated 10/6/17.							Total:	177,000
3729	HBP	CON								-7,968	-7,968
	Local Match									-1,032	-1,032
Fed. Reimb. Rate: 88.53%			1/27/2014 Rick Somers: Decrease in CON funding to match HBP application, error correction.							Total:	-9,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3729	HBP	CON	-1,980,416							1,980,416	
	Local Match		-256,584							256,584	
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3729	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3729	HBP	CON	1,980,416							-2,253,089	-272,672
	Local Match		256,584							-291,912	-35,328
Fed. Reimb. Rate: 88.53%			10/3/2013 Rick Somers: Updating funding line per Sept 2013 Agency Survey. Scope change to Replacement with SLA concurrence.							Total:	-308,000
3729	HBP	CON	-2,253,089							2,253,089	
	Local Match		-291,912							291,912	
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3729	HBP	CON	2,253,089							-2,655,900	-402,812
	Local Match		291,912							-344,100	-52,189
Fed. Reimb. Rate: 88.53%			10/1/2012 Rick Somers: Adjusting CON fiscal year to match HBP Survey and correct error in previous HBP minimal application.							Total:	-455,000
3729	HBP	CON								2,655,900	2,655,900
	Local Match									344,100	344,100
Fed. Reimb. Rate: 88.53%			10/13/2010 Heidi Borders: New rehabilitation application approved.							Total:	3,000,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Redding BRIDGE NO. PM00137, Bridge Preventive Maintenance Program (BPMP) various bridges in the City of Redding. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj: BPMP-5068(060)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	152,000				109,250				261,250
R/W									
CON				327,750				426,000	753,750
Total	152,000			327,750	109,250			426,000	1,015,000
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	134,566			290,157	96,719			377,138	898,580
Local Match	17,434			37,593	12,531			48,862	116,421
LSSRP Bond									
Local AC									
Total	152,000			327,750	109,250			426,000	1,015,000
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	134,566				96,719				231,285
Local Match	17,434				12,531				29,965
LSSRP Bond									
Local AC									
Total	152,000				109,250				261,250

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4332	HBP	PE			-96,719		96,719				
	Local Match				-12,531		12,531				
Fed. Reimb. Rate: 88.53% 2/25/2025 Harrison Anderson: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 27/28. NEPA not yet clear.										Total:	
4332	HBP	PE	-96,719		96,719						
	Local Match		-12,531		12,531						
Fed. Reimb. Rate: 88.53% 3/13/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total:	
4332	HBP	PE	96,719								96,719
	Local Match		12,531								12,531
Fed. Reimb. Rate: 88.53% 12/8/2022 Karen Nguyen: PE increase per BPMP list dated 9/21/22										Total:	109,250

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4332	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/2/2018 Rick Somers: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19 as requested in Sept. 2018 survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4332	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/11/2018 Linda Newton: Fund line failed to deliver. 10/6/2017 Rick Somers: Adjusting funding year per Agency direction, requested documentation from Agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
4332	HBP	PE			134,566						134,566
	Local Match				17,434						17,434
Fed. Reimb. Rate: 88.53%			2/23/2016 Rick Somers: Set up new Preventive Maintenance project per Agency request and 2015/2016 BPM spreadsheet. Cert letter and project list placed in Edocs.								Total: _____ 152,000

CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$				290,157				377,138	667,295
Local Match				37,593				48,862	86,455
LSSRP Bond									
Local AC									
Total				327,750				426,000	753,750

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4332	HBP	CON	-290,157			290,157					
	Local Match		-37,593			37,593					
Fed. Reimb. Rate: 88.53%			3/6/2024 Rick Somers: Agency requests move CON funding to FFY26/27, District moving funds accordingly to avoid delivery failure.								Total: _____
4332	HBP	CON	290,157								290,157
	Local Match		37,593								37,593
Fed. Reimb. Rate: 88.53%			12/8/2022 Karen Nguyen: CON increase per BPMP list dated 9/21/22								Total: _____ 327,750
4332	HBP	CON	-377,138							377,138	
	Local Match		-48,862							48,862	
Fed. Reimb. Rate: 88.53%			3/18/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to Beyond. PE not authorized yet.								Total: _____
4332	HBP	CON	377,138								377,138
	Local Match		48,862								48,862
Fed. Reimb. Rate: 88.53%			2/23/2016 Rick Somers: Set up new Preventive Maintenance project per Agency request and 2015/2016 BPM spreadsheet. Cert letter and project list placed in Edocs.								Total: _____ 426,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Shasta County

BRIDGE NO. 06C0024, LOWER GAS POINT RD OVER NORTH FORK COTTONWOOD CR, 0.5 MI N OF GAS PONT ROAD. Replace one lane bridge with two lane bridge. 9/16/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5906(104)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	500,000								500,000
R/W	60,000								60,000
CON						1,946,000			1,946,000
Total	560,000					1,946,000			2,506,000
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	560,000					1,946,000			2,506,000
Local Match									
LSSRP Bond									
Local AC									
Total	560,000					1,946,000			2,506,000
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	500,000								500,000
Local Match									
LSSRP Bond									
Local AC									
Total	500,000								500,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3606	HBP	PE	152,500								152,500
	Local Match										
Fed. Reimb. Rate: 100.00%			2/4/2015 Janet Meyer: Local agency requests additional \$350K for PE (see 6-D e-doc). Post programming change approved 3/11/15.							Total:	152,500
3606	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/26/2013 Rick Somers: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 13/14. As requested in September 2013 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3606	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		4/5/2011 Heidi Borders: Reimbursement changed to 100% (Toll Credits). 4/5/2011 Heidi Borders: Not ready to ad within 6 months. PE funds moved from FFY 11/12 to 10/11. Phase being advanced with EPSP. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:	
3606	HBP	PE	347,500								347,500
	Local Match										
Fed. Reimb. Rate: 100.00%		9/16/2010 Heidi Borders: Reimbursement changed to 100% (Toll Credits). 8/30/2010 Heidi Borders: New bridge application approved.								Total:	347,500

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3606	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3606	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/29/2014 Jan Meyer: RW funds moved from FFY 15/16 to 16/17 per Sept 2014 survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3606	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3606	HBP	R/W		50,000						-50,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/2/2012 Rick Somers: Update funding per HBP Survey.								Total:	
3606	HBP	R/W								50,000	50,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/16/2010 Heidi Borders: Reimbursement changed to 100% (Toll Credits). 8/30/2010 Heidi Borders: New bridge application approved.								Total:	50,000
CON Summary:			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$								1,946,000			1,946,000
Local Match											
LSSRP Bond											
Local AC											
Total								1,946,000			1,946,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3606	HBP	CON			-1,946,000			1,946,000			
	Local Match										
Fed. Reimb. Rate: 100.00%		8/29/2025 Jessica Pecha: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 28/29. As requested in 2025 HBP Annual Status.								Total:	
3606	HBP	CON		-1,946,000	1,946,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3606	HBP	CON		1,946,000						-1,946,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/8/2021 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in September 2021 Status.								Total:	
3606	HBP	CON		-1,946,000						1,946,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3606	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/29/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
3606	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
3606	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3606	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3606	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/6/2017 Rick Somers: Adjusting funding line per Agency survey. Not ready to ad. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3606	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3606	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			2/9/2016 Janet Meyer: Agency has requested CON be advanced to 17/18. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3606	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3606	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3606	HBP	CON		1,946,000						-1,946,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/16/2015 Janet Meyer: Advanced funding to 16/17 per survey.							Total:	
3606	HBP	CON		-1,946,000						1,946,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/25/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3606	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/30/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3606	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3606	HBP	CON		1,946,000						-1,946,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/2/2012 Rick Somers: Update funding per HBP Survey.							Total:	
3606	HBP	CON								1,946,000	1,946,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/16/2010 Heidi Borders: Reimbursement changed to 100% (Toll Credits). 8/30/2010 Heidi Borders: New bridge application approved.							Total:	1,946,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Shasta County

BRIDGE NO. 06C0039, CASSEL-FALL RIV RD, OVER PIT RIVER, 0.3 MI SE SR 299 FALL RIV. Replace two lane bridge with two lane bridge.

Fed Proj: BRLS-5906(088)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	2,125,000								2,125,000
R/W	144,000								144,000
CON							5,661,000		5,661,000
Total	2,269,000						5,661,000		7,930,000
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	2,008,746						5,011,683		7,020,429
Local Match	260,254						649,317	-0	909,571
LSSRP Bond									
Local AC									
Total	2,269,000						5,661,000		7,930,000
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	1,881,263								1,881,263
Local Match	243,738								243,738
LSSRP Bond									
Local AC									
Total	2,125,000								2,125,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3349	HBP	PE	88,530								88,530
	Local Match		11,470								11,470
Fed. Reimb. Rate: 88.53% 4/11/2023 Karen Nguyen: Fundline revised per LAPG 6-D dated 2/16/2022.										Total:	100,000
3349	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 2/9/2016 Janet Meyer: Agency requests EPSP approval for PE funding to expedite permanent replacement of bridge (See 6-D dated 12/11/2015). 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	
3349	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 12/21/2015 Linda Newton: New funding moved to 17/18, until approved. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3349	HBP	PE	995,963								995,963
	Local Match		129,038								129,038
Fed. Reimb. Rate: 88.53%			12/11/2015 Janet Meyer: Agency requests additional PE per 6-D (see e-docs)							Total:	1,125,000
3349	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/26/2013 Rick Somers: Adjusting funding schedule per Agency Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/2/2012 Rick Somers: Updating funding per HBP Survey, expect addl PE funds request. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	PE	619,710							-619,710	
	Local Match		80,290							-80,290	
Fed. Reimb. Rate: 88.53%			10/15/2009 Jeff Steffan: Updates per Oct. 2009 survey.							Total:	
3349	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			5/5/2009 Heidi Borders: \$100k authorized in '08. Remaining \$100k is not required for expenditures within FFY 08/09. Agency request pushing into 09/10 FFY. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	PE	88,530							619,710	708,240
	Local Match		11,470							80,290	91,760
Fed. Reimb. Rate: 88.53%			9/18/2008 Rick Somers: Minimal application submitted \$200k in 8/9, 700k in Beyond until scope of project is defined.							Total:	800,000
3349	HBP	PE	88,530								88,530
	Local Match		11,470								11,470
Fed. Reimb. Rate: 88.53%			10/12/2007 Rick Somers: New project programmed per 10/9/2007 Agency 6-A application.							Total:	100,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
R/W Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	127,483								127,483
Local Match	16,517								16,517
LSSRP Bond									
Local AC									
Total	144,000								144,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3349	HBP	R/W	74,365								74,365
	Local Match		9,635								9,635
Fed. Reimb. Rate: 88.53% 4/11/2023 Karen Nguyen: Fundline revised per LAPG 6-D dated 2/16/2022.										Total:	84,000
3349	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/10/2019 Kurt Lervold: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	
3349	HBP	R/W	8,853								8,853
	Local Match		1,147								1,147
Fed. Reimb. Rate: 88.53% 10/10/2019 DLA-Admin: Fund line failed to deliver. 9/27/2018 Rick Somers: As requested in September 2018 survey.										Total:	10,000
3349	HBP	R/W	-8,853								-8,853
	Local Match		-1,147								-1,147
Fed. Reimb. Rate: 88.53% 9/12/2018 Albert Yang: Adjusting funds to match E-76 request.										Total:	-10,000
3349	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/6/2017 Rick Somers: Adjusting funding schedule per Agency survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	
3349	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 3/21/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	
3349	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53% 2/1/2017 Janet Meyer: Agency requests RW be moved to 17/18. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.										Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3349	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/17/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/16/2015 Janet Meyer: Moved funding to 16/17 per survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/26/2013 Rick Somers: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. As requested in September 2013 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/2/2012 Rick Somers: Update funding line per HBP Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/16/2011 Heidi Borders: Programming update per 2011 HBP survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	R/W		30,986							30,986
	Local Match			4,015							4,015
Fed. Reimb. Rate: 88.53%			1/31/2011 Heidi Borders: Update per revised 6-D.							Total:	35,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3349	HBP	R/W	22,133								22,133
	Local Match		2,868								2,868
Fed. Reimb. Rate: 88.53%			9/1/2010 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/12/2007 Rick Somers: New project programmed per 10/9/2007 Agency 6-A application.							Total:	25,000

CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$							5,011,683		5,011,683
Local Match	0						649,317	-0	649,317
LSSRP Bond									
Local AC									
Total							5,661,000		5,661,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3349	HBP	CON							5,011,683	-5,011,683	
	Local Match								649,317	-649,317	
Fed. Reimb. Rate: 88.53%			8/29/2025 Jessica Pecha: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 29/30. As requested in 2025 HBP Annual Status.							Total:	
3349	HBP	CON					-5,011,683			5,011,683	
	Local Match						-649,317			649,317	
Fed. Reimb. Rate: 88.53%			3/21/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3349	HBP	CON				-5,011,683	5,011,683				
	Local Match					-649,317	649,317				
Fed. Reimb. Rate: 88.53%			10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3349	HBP	CON			-5,011,683	5,011,683					
	Local Match				-649,317	649,317					
Fed. Reimb. Rate: 88.53%			10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3349	HBP	CON			5,011,683	-5,011,683					
	Local Match				649,317	-649,317					
Fed. Reimb. Rate: 88.53%			9/20/2024 Jessica Pecha: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 25/26. As requested in 2024 HBP Annual Status.							Total:	
3349	HBP	CON			-5,011,683	5,011,683					
	Local Match				-649,317	649,317					
Fed. Reimb. Rate: 88.53%			10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3349	HBP	CON		-5,011,683	5,011,683						
	Local Match			-649,317	649,317						
Fed. Reimb. Rate: 88.53%			10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3349	HBP	CON		5,011,683						-5,011,683	
	Local Match			649,317						-649,317	
Fed. Reimb. Rate: 88.53%			9/21/2023 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in 2023 HBP Annual Status.								Total: _____
3349	HBP	CON			-5,011,683					5,011,683	
	Local Match				-649,317					649,317	
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3349	HBP	CON		-5,011,683	5,011,683						
	Local Match			-649,317	649,317						
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3349	HBP	CON	-5,011,683	5,011,683							
	Local Match		-649,317	649,317							
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3349	HBP	CON	5,011,683							-5,011,683	
	Local Match		649,317							-649,317	
Fed. Reimb. Rate: 88.53%			9/21/2022 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in August 2022 Status.								Total: _____
3349	HBP	CON			-5,011,683					5,011,683	
	Local Match				-649,317					649,317	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3349	HBP	CON		-5,011,683	5,011,683						
	Local Match			-649,317	649,317						
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3349	HBP	CON	-5,011,683	5,011,683							
	Local Match		-649,317	649,317							
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3349	HBP	CON	5,011,683							-5,011,683	
	Local Match		649,317							-649,317	
Fed. Reimb. Rate: 88.53%			10/8/2021 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.							Total:	
3349	HBP	CON	-5,011,683							5,011,683	
	Local Match		-649,317							649,317	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	CON	5,011,683							-5,011,683	
	Local Match		649,317							-649,317	
Fed. Reimb. Rate: 88.53%			10/8/2020 Kurt Lervold: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2020 Survey.							Total:	
3349	HBP	CON	-5,011,683							5,011,683	
	Local Match		-649,317							649,317	
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	CON	5,011,683							-5,011,683	
	Local Match		649,317							-649,317	
Fed. Reimb. Rate: 88.53%			2/20/2019 Rick Somers: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested by agency.							Total:	
3349	HBP	CON	-5,011,683							5,011,683	
	Local Match		-649,317							649,317	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3349	HBP	CON		5,011,683						-5,011,683	
	Local Match			649,317						-649,317	
Fed. Reimb. Rate: 88.53%		9/27/2018 Rick Somers: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.								Total:	
3349	HBP	CON		-5,011,683						5,011,683	
	Local Match			-649,317						649,317	
Fed. Reimb. Rate: 88.53%		3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3349	HBP	CON		66,398							66,398
	Local Match			8,603							8,603
Fed. Reimb. Rate: 88.53%		3/9/2018 Rick Somers: Adjusting CON funding to match updated Exhibit 6-D in Edocs - fix math errors and advance CON to 19/20 FY.								Total:	75,000
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/28/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			2/1/2017 Janet Meyer: Agency requests CON be moved to 17/18. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/16/2016 Janet Meyer: Local Agency requests CON be advanced to 17/18. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/23/2016 Janet Meyer: Local Agency requests CON be moved to 17/18 to expedite permanent replacement. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	CON		4,945,286						-4,945,286	
	Local Match			640,714						-640,714	
Fed. Reimb. Rate: 88.53%			9/16/2015 Janet Meyer: Moved funding to 17/18 per survey.							Total:	
3349	HBP	CON		-4,945,286						4,945,286	
	Local Match			-640,714						640,714	
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	CON		4,945,286						-4,945,286	
	Local Match			640,714						-640,714	
Fed. Reimb. Rate: 88.53%			10/2/2012 Rick Somers: Update funding line per HBP Survey.							Total:	
3349	HBP	CON								241,687	241,687
	Local Match									31,313	31,313
Fed. Reimb. Rate: 88.53%			1/31/2011 Heidi Borders: Updated per revised 6-D.							Total:	273,000
3349	HBP	CON		-4,703,599						4,703,599	
	Local Match			-609,401						609,401	
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3349	HBP	CON	4,703,599							-4,703,599	
	Local Match		609,401							-609,401	
Fed. Reimb. Rate: 88.53%			9/21/2010 Heidi Borders: Requested by county.							Total:	
3349	HBP	CON	-4,703,599							4,703,599	
	Local Match		-609,401							609,401	
Fed. Reimb. Rate: 88.53%			9/1/2010 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.							Total:	
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/1/2010 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/1/2010 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/1/2010 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/15/2009 Jeff Steffan: CON funds moved from FFY 10/11 to 11/12. As requested in October 2009 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
3349	HBP	CON	4,703,599							-4,703,599	
	Local Match		609,401							-609,401	
Fed. Reimb. Rate: 88.53%			9/1/2010 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 3/23/2009 Heidi Borders: CON funds moved into FFY 10/11 per agency request.							Total:	
3349	HBP	CON	-4,703,599							4,703,599	
	Local Match		-609,401							609,401	
Fed. Reimb. Rate: 88.53%			9/1/2010 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 12/18/2007 DLA-Admin: CON funds moved from FFY 2011/12 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3349	HBP	CON	4,703,599								4,703,599
	Local Match		609,401								609,401
Fed. Reimb. Rate: 88.53%		9/1/2010 Linda Newton: Federal Reimbursement reverted to original rate. 4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/12/2007 Rick Somers: New project programmed per 10/9/2007 Agency 6-A application.									Total: <u>5,313,000</u>

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Shasta County

BRIDGE NO. 06C0178, FERN RD, OVER GLENDENNING CREEK, 0.3 MI N WHITMORE RD. Replace one-lane Bridge with two-lane Bridge.

Fed Proj: BRLS-5906(105)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	470,000								470,000
R/W	49,000								49,000
CON						1,400,000			1,400,000
Total	519,000					1,400,000			1,919,000
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	459,471					1,239,420			1,698,891
Local Match	59,529					160,580			220,109
LSSRP Bond									
Local AC									
Total	519,000					1,400,000			1,919,000
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	416,091								416,091
Local Match	53,909								53,909
LSSRP Bond									
Local AC									
Total	470,000								470,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3647	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/8/2020 Kurt Lervold: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested in September 2020 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/25/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			2/21/2020 Kurt Lervold: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20. As requested by agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3647	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/19/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3647	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/9/2019 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3647	HBP	PE	177,060								177,060
	Local Match		22,940								22,940
Fed. Reimb. Rate: 88.53%		2/19/2019 Rick Somers: Programming additional PE funds to complete preliminary design before, and final design after, NEPA completion.								Total:	200,000
3647	HBP	PE	239,031								239,031
	Local Match		30,969								30,969
Fed. Reimb. Rate: 88.53%		9/16/2010 Jeff Steffan: Create funding line for PE funds, new project.								Total:	270,000
Phase Funding Details:											
R/W Summary:			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$			43,380								43,380
Local Match			5,620								5,620
LSSRP Bond											
Local AC											
Total			49,000								49,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3647	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/8/2020 Kurt Lervold: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2020 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3647	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/9/2019 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3647	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			2/19/2019 Rick Somers: Advancing R/W funds closer to NEPA completion year per Agency request. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/15/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/27/2018 Rick Somers: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/11/2017 Eileen Crawford: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			2/1/2017 Janet Meyer: Agency requests RW be advanced. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/17/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/30/2015 Janet Meyer: Moved RW to 16/17 per survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3647	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/29/2014 Jan Meyer: Moved RW funding from FFY 15/16 to 14/15 per Sept 2014 survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
3647	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
3647	HBP	R/W		43,380						-43,380	
	Local Match			5,620						-5,620	
Fed. Reimb. Rate: 88.53%			10/2/2012 Rick Somers: Update funding line per HBP Survey.								Total: _____
3647	HBP	R/W								43,380	43,380
	Local Match									5,620	5,620
Fed. Reimb. Rate: 88.53%			10/1/2010 Heidi Borders: New Bridge App approved.								Total: _____ 49,000

CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$						1,239,420			1,239,420
Local Match						160,580			160,580
LSSRP Bond									
Local AC									
Total						1,400,000			1,400,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3647	HBP	CON					-1,239,420	1,239,420			
	Local Match						-160,580	160,580			
Fed. Reimb. Rate: 88.53%			10/10/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to 28/29. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3647	HBP	CON				-1,239,420	1,239,420				
	Local Match					-160,580	160,580				
Fed. Reimb. Rate: 88.53%			8/29/2025 Jessica Pecha: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. As requested in 2025 HBP Annual Status.								Total: _____
3647	HBP	CON			-1,239,420	1,239,420					
	Local Match				-160,580	160,580					
Fed. Reimb. Rate: 88.53%			10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____

New!

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3647	HBP	CON			1,239,420					-1,239,420	
	Local Match				160,580					-160,580	
Fed. Reimb. Rate: 88.53%			9/20/2024 Jessica Pecha: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2024 HBP Annual Status.							Total:	
3647	HBP	CON			-1,239,420					1,239,420	
	Local Match				-160,580					160,580	
Fed. Reimb. Rate: 88.53%			3/22/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3647	HBP	CON		-1,239,420	1,239,420						
	Local Match			-160,580	160,580						
Fed. Reimb. Rate: 88.53%			3/22/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH).							Total:	
3647	HBP	CON		-1,239,420	1,239,420						
	Local Match			-160,580	160,580						
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3647	HBP	CON		1,239,420						-1,239,420	
	Local Match			160,580						-160,580	
Fed. Reimb. Rate: 88.53%			9/19/2022 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in August 2022 Status.							Total:	
3647	HBP	CON			-1,239,420					1,239,420	
	Local Match				-160,580					160,580	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3647	HBP	CON		-1,239,420	1,239,420						
	Local Match			-160,580	160,580						
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3647	HBP	CON		-1,239,420	1,239,420						
	Local Match			-160,580	160,580						
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3647	HBP	CON		1,239,420						-1,239,420	
	Local Match			160,580						-160,580	
Fed. Reimb. Rate: 88.53%			10/8/2021 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3647	HBP	CON	-1,239,420							1,239,420	
	Local Match		-160,580							160,580	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3647	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	CON	1,239,420							-1,239,420	
	Local Match		160,580							-160,580	
Fed. Reimb. Rate: 88.53%			10/3/2018 Rick Somers: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.							Total:	
3647	HBP	CON	-1,239,420							1,239,420	
	Local Match		-160,580							160,580	
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3647	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/6/2017 Rick Somers: Adjusting funding schedule per Agency survey. No change in fund amount. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	CON	1,239,420							-1,239,420	
	Local Match		160,580							-160,580	
Fed. Reimb. Rate: 88.53%			2/1/2017 Janet Meyer: Agency requests CON be advanced.							Total:	
3647	HBP	CON	-1,239,420							1,239,420	
	Local Match		-160,580							160,580	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3647	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	CON		1,239,420						-1,239,420	
	Local Match			160,580						-160,580	
Fed. Reimb. Rate: 88.53%			9/20/2016 Janet Meyer: Agency requests CON be advanced to 18/19.							Total:	
3647	HBP	CON		-1,239,420						1,239,420	
	Local Match			-160,580						160,580	
Fed. Reimb. Rate: 88.53%			3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3647	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	CON		1,239,420						-1,239,420	
	Local Match			160,580						-160,580	
Fed. Reimb. Rate: 88.53%			2/9/2016 Janet Meyer: Agency has requested CON funding be advanced to 18/19.							Total:	
3647	HBP	CON		-1,239,420						1,239,420	
	Local Match			-160,580						160,580	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3647	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	CON		1,239,420						-1,239,420	
	Local Match			160,580						-160,580	
Fed. Reimb. Rate: 88.53%			9/16/2015 Janet Meyer: Funding moved to 17/18 per survey.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3647	HBP	CON	-1,239,420							1,239,420	
	Local Match		-160,580							160,580	
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3647	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/27/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	CON	1,239,420							-1,239,420	
	Local Match		160,580							-160,580	
Fed. Reimb. Rate: 88.53%			9/29/2014 Jan Meyer: Changed CON funding from FFY Beyond to 14/15 per Sept 2014 survey.							Total:	
3647	HBP	CON	-1,239,420							1,239,420	
	Local Match		-160,580							160,580	
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3647	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3647	HBP	CON	1,239,420							-1,239,420	
	Local Match		160,580							-160,580	
Fed. Reimb. Rate: 88.53%			9/26/2013 Rick Somers: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.							Total:	
3647	HBP	CON	-1,239,420							1,239,420	
	Local Match		-160,580							160,580	
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3647	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3647	HBP	CON	1,239,420							-1,239,420	
	Local Match		160,580							-160,580	
Fed. Reimb. Rate: 88.53%			10/2/2012 Rick Somers: Update funding per HBP Survey.							Total:	
3647	HBP	CON								1,239,420	1,239,420
	Local Match									160,580	160,580
Fed. Reimb. Rate: 88.53%			9/16/2010 Jeff Steffan: Create funding line for CON funds, new project.							Total:	1,400,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Shasta County

BRIDGE NO. 06C0192, DRY CREEK ROAD OVER DRY CREEK, 2.2 MI N SR 299. Stand alone Bridge Preventive Maintenance.

Fed Proj: BPMP-5906(146)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE		27,000							27,000
R/W					5,000				5,000
CON							105,400		105,400
Total		27,000			5,000		105,400		137,400
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$		21,600			4,000		84,320		109,920
Local Match		5,400			1,000		21,080		27,480
LSSRP Bond									
Local AC									
Total		27,000			5,000		105,400		137,400
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$		21,600							21,600
Local Match		5,400							5,400
LSSRP Bond									
Local AC									
Total		27,000							27,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4798	HBP	PE		21,600							21,600
	Local Match			5,400							5,400
Fed. Reimb. Rate: 80.00% 9/21/2022 Roberta Jensen: 2022 Prioritization Project, new eligible project.										Total:	27,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
R/W Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$					4,000				4,000
Local Match					1,000				1,000
LSSRP Bond									
Local AC									
Total					5,000				5,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4798	HBP	R/W			-4,000		4,000				
	Local Match				-1,000		1,000				
Fed. Reimb. Rate: 80.00% 9/17/2025 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 27/28. NEPA not yet clear.										Total:	
4798	HBP	R/W			4,000					-4,000	
	Local Match				1,000					-1,000	
Fed. Reimb. Rate: 80.00% 8/29/2025 Jessica Pecha: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 25/26. As requested in 2025 HBP Annual Status.										Total:	
4798	HBP	R/W								4,000	4,000
	Local Match									1,000	1,000
Fed. Reimb. Rate: 80.00% 9/21/2022 Roberta Jensen: 2022 Prioritization Project, new eligible project.										Total:	5,000

New!

New!

CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$							84,320		84,320
Local Match							21,080		21,080
LSSRP Bond									
Local AC									
Total							105,400		105,400

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4798	HBP	CON						-84,320	84,320		
	Local Match							-21,080	21,080		
Fed. Reimb. Rate: 80.00% 10/10/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 28/29 to 29/30. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4798	HBP	CON					-84,320	84,320			
	Local Match						-21,080	21,080			
Fed. Reimb. Rate: 80.00% 10/10/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to 28/29. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

New!

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4798	HBP	CON					84,320			-84,320	
	Local Match						21,080			-21,080	
Fed. Reimb. Rate: 80.00%			8/29/2025 Jessica Pecha: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 27/28. As requested in 2025 HBP Annual Status.							Total:	
4798	HBP	CON								84,320	84,320
	Local Match									21,080	21,080
Fed. Reimb. Rate: 80.00%			9/21/2022 Roberta Jensen: 2022 Prioritization Project, new eligible project.							Total:	105,400

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Shasta County

BRIDGE NO. 06C0209, SPRING CREEK RD, OVER FALL RIVER, 0.5 MI N OF MACARTHUR RD. Replace one lane bridge with two lane bridge. 4/5/2010: Toll Credits programmed for R/W & Con.

Fed Proj: BRLO-5906(087)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	1,220,000								1,220,000
R/W	10,000								10,000
CON				3,281,000					3,281,000
Total	1,230,000			3,281,000					4,511,000
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	1,090,066			3,281,000					4,371,066
Local Match	139,934								139,934
LSSRP Bond									
Local AC									
Total	1,230,000			3,281,000					4,511,000
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	1,080,066								1,080,066
Local Match	139,934								139,934
LSSRP Bond									
Local AC									
Total	1,220,000								1,220,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

3348 HBP PE
Local Match

Fed. Reimb. Rate: 88.53%

9/27/2018 Rick Somers: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. Ran out of FFY 17/18 OA. Move to FFY 18/19. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.

Total: _____

3348 HBP PE
Local Match

Fed. Reimb. Rate: 88.53%

12/4/2019 Linda Newton: Fund line has not failed to deliver.
10/15/2018 DLA-Admin: Fund line failed to deliver.
10/11/2017 Eileen Crawford: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 17/18. Reviewed 6D dated 10-10-17
7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.

Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3348	HBP	PE	531,180								531,180
	Local Match		68,820								68,820
Fed. Reimb. Rate: 88.53%			12/4/2019 Linda Newton: Fund line has not failed to deliver. 10/15/2018 DLA-Admin: Fund line failed to deliver. 10/10/2017 Rick Somers: Agency updating PE funds and schedule per survey and Exh. 6-D dated 10-10-17.							Total:	600,000
3348	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/16/2016 Janet Meyer: Local agency requests PE be moved to 16/17. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3348	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/27/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3348	HBP	PE	88,530								88,530
	Local Match		11,470								11,470
Fed. Reimb. Rate: 88.53%			9/29/2014 Jan Meyer: Adding PE funds per Agency Sept 2014 survey; \$\$ needed to complete archeological (Phase 3) and biological (protected species) studies.							Total:	100,000
3348	HBP	PE	177,060								177,060
	Local Match		22,940								22,940
Fed. Reimb. Rate: 88.53%			9/26/2013 Rick Somers: Adding PE funds per Agency survey Sept 2013.							Total:	200,000
3348	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2008 Rick Somers: Moving funds to obligate PE to begin project. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
3348	HBP	PE	283,296								283,296
	Local Match		36,704								36,704
Fed. Reimb. Rate: 88.53%			10/12/2007 Rick Somers: New project programmed per 10/9/2007 Agency 6-A application.							Total:	320,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
R/W Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	10,000								10,000
Local Match									
LSSRP Bond									
Local AC									
Total	10,000								10,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3348	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/19/2022 Nicole Fortner: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 22/23. As requested in August 2022 Status. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3348	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/10/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 23/24. NEPA not yet clear. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3348	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/15/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3348	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/27/2016 Janet Meyer: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3348	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3348	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3348	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/26/2013 Rick Somers: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 14/15. As requested in September 2013 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3348	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/2/2012 Rick Somers: Update funding line per HBP Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3348	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/27/2011 Heidi Borders: Reimbursement changed to 100% (Toll Credits). 9/27/2011 Heidi Borders: Programming update per survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:	
3348	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 9/18/2008 Rick Somers: Moved RW to 10/11 FY. wp 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:	
3348	HBP	R/W	10,000								10,000
	Local Match										
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/12/2007 Rick Somers: New project programmed per 10/9/2007 Agency 6-A application.								Total:	10,000
CON Summary:			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$						3,281,000					3,281,000
Local Match											
LSSRP Bond											
Local AC											
Total						3,281,000					3,281,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3348	HBP	CON			-3,281,000	3,281,000					
	Local Match										
Fed. Reimb. Rate: 100.00%		8/29/2025 Jessica Pecha: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. As requested in 2025 HBP Annual Status.								Total:	

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3348	HBP	CON			3,281,000					-3,281,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/19/2022 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in August 2022 Status.							Total:	
3348	HBP	CON								1,489,000	1,489,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/10/2017 Rick Somers: Adjusting funding amount per Agency survey and Exh. 6-D dated 10-10-17.							Total:	1,489,000
3348	HBP	CON			-1,792,000					1,792,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3348	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3348	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3348	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3348	HBP	CON			1,792,000					-1,792,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/26/2013 Rick Somers: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.							Total:	
3348	HBP	CON			-1,792,000					1,792,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3348	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3348	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3348	HBP	CON		1,792,000						-1,792,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/2/2012 Rick Somers: Update funding line per HBP Survey.								Total:	
3348	HBP	CON		-1,792,000						1,792,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/27/2011 Heidi Borders: Reimbursement changed to 100% (Toll Credits). 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
3348	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/27/2011 Heidi Borders: Reimbursement changed to 100% (Toll Credits). 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3348	HBP	CON		1,792,000						-1,792,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2010 Heidi Borders: Reimbursement changed to 100% (Toll Credits). 9/21/2010 Heidi Borders: Requested by agency.								Total:	
3348	HBP	CON		-1,792,000						1,792,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond.								Total:	
3348	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3348	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3348	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/29/2009 DLA-Admin: Not ready to ad within 6 months CON funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total: _____
3348	HBP	CON		1,792,000						-1,792,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 3/23/2009 Heidi Borders: CON funds moved into FFY 10/11 per agency request.								Total: _____
3348	HBP	CON		-1,792,000						1,792,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.								Total: _____
3348	HBP	CON		1,792,000							1,792,000
	Local Match										
Fed. Reimb. Rate: 100.00%			4/1/2010 DLA-Admin: Reimbursement changed to 100% (Toll Credits). 10/12/2007 Rick Somers: New project programmed per 10/9/2007 Agency 6-A application.								Total: _____ 1,792,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Shasta County

BRIDGE NO. 06C0220, PARKVILLE RD OVER ASH CREEK, 3.4 MI S DERSCH RD. Replace existing 1 lane bridge with 2 lane bridge.

2/15/2013: Toll credits used for PE, R/W and CON.

Fed Proj: BRLO-5906(117)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	200,000								200,000
R/W	40,000								40,000
CON				1,040,000					1,040,000
Total	240,000			1,040,000					1,280,000
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	240,000			1,040,000					1,280,000
Local Match									
LSSRP Bond									
Local AC									
Total	240,000			1,040,000					1,280,000
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	200,000								200,000
Local Match									
LSSRP Bond									
Local AC									
Total	200,000								200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4053	HBP	PE	200,000								200,000
	Local Match										
Fed. Reimb. Rate: 100.00%			2/15/2013 Rick Somers: Reimbursement changed to 100% (Toll Credits).							Total:	200,000
			2/15/2013 Rick Somers: Programming new project per Agency application dated 1/31/2013.								

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
R/W Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	40,000								40,000
Local Match									
LSSRP Bond									
Local AC									
Total	40,000								40,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4053	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2020 Kurt Lervold: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4053	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/13/2020 DLA-Admin: Fund line has not failed to deliver. 10/13/2020 DLA-Admin: Fund line failed to deliver. 2/21/2020 Kurt Lervold: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 19/20. As requested by agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4053	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/9/2019 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4053	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			2/20/2019 Rick Somers: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested by agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4053	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/15/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4053	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/27/2018 Rick Somers: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4053	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/16/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4053	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/9/2018 Rick Somers: Advancing R/W funds by one year per Agency request. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4053	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/11/2017 Eileen Crawford: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4053	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/10/2017 Rick Somers: Adjusting funding schedule per Agency survey, no change in fund amount. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4053	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/20/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4053	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			2/1/2017 Janet Meyer: Agency requests RW be advanced. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4053	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/27/2016 Janet Meyer: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4053	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total																																																												
4053	HBP	R/W																																																																					
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:																																																													
4053	HBP	R/W	40,000							-40,000																																																													
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		9/26/2013 Rick Somers: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.								Total:																																																													
4053	HBP	R/W								40,000	40,000																																																												
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		2/15/2013 Rick Somers: Reimbursement changed to 100% (Toll Credits). 2/15/2013 Rick Somers: Programming new project per Agency application dated 1/31/2013.								Total:	40,000																																																												
<table><tr><td>CON Summary:</td><td>Prior</td><td>24/25</td><td>25/26</td><td>26/27</td><td>27/28</td><td>28/29</td><td>29/30</td><td>Beyond</td><td>Total</td></tr><tr><td>Fed \$</td><td></td><td></td><td></td><td>1,040,000</td><td></td><td></td><td></td><td></td><td>1,040,000</td></tr><tr><td>Local Match</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>LSSRP Bond</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>Local AC</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>Total</td><td></td><td></td><td></td><td>1,040,000</td><td></td><td></td><td></td><td></td><td>1,040,000</td></tr></table>												CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total	Fed \$				1,040,000					1,040,000	Local Match										LSSRP Bond										Local AC										Total				1,040,000					1,040,000
CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total																																																														
Fed \$				1,040,000					1,040,000																																																														
Local Match																																																																							
LSSRP Bond																																																																							
Local AC																																																																							
Total				1,040,000					1,040,000																																																														
Phase Funding Details:																																																																							
Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total																																																												
4053	HBP	CON				1,040,000				-1,040,000																																																													
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		8/29/2025 Jessica Pecha: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 26/27. As requested in 2025 HBP Annual Status.								Total:																																																													
4053	HBP	CON			-1,040,000					1,040,000																																																													
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:																																																													
4053	HBP	CON		-1,040,000	1,040,000																																																																		
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:																																																													
4053	HBP	CON		1,040,000						-1,040,000																																																													
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		9/19/2022 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in August 2022 Status.								Total:																																																													

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4053	HBP	CON			-1,040,000					1,040,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4053	HBP	CON		-1,040,000	1,040,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			12/7/2022 Bobby Zezoff: Bond Funds approved. 10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4053	HBP	CON		-1,040,000	1,040,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4053	HBP	CON		1,040,000						-1,040,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2021 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.							Total:	
4053	HBP	CON		-1,040,000						1,040,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4053	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4053	HBP	CON		1,040,000						-1,040,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/3/2018 Rick Somers: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.							Total:	
4053	HBP	CON		-1,040,000						1,040,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4053	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4053	HBP	CON	1,040,000							-1,040,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/12/2018 Rick Somers: Advanced CON to 20/21 year per Agency request.							Total:	
4053	HBP	CON	-1,040,000							1,040,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4053	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4053	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4053	HBP	CON	1,040,000							-1,040,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			2/1/2017 Janet Meyer: Agency requests CON be advanced.							Total:	
4053	HBP	CON	-1,040,000							1,040,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4053	HBP	CON	1,040,000							-1,040,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/20/2016 Janet Meyer: Agency requests CON be advanced to 19/20.							Total:	
4053	HBP	CON	-1,040,000							1,040,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4053	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4053	HBP	CON	1,040,000							-1,040,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/16/2015 Janet Meyer: Moved funding to 18/19 per survey.							Total:	
4053	HBP	CON	-1,040,000							1,040,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4053	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4053	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4053	HBP	CON	1,040,000							-1,040,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/26/2013 Rick Somers: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2013 Survey.							Total:	
4053	HBP	CON								1,040,000	1,040,000
	Local Match										
Fed. Reimb. Rate: 100.00%			2/15/2013 Rick Somers: Reimbursement changed to 100% (Toll Credits). 2/15/2013 Rick Somers: Programming new project per Agency application dated 1/31/2013.							Total:	1,040,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Shasta County

BRIDGE NO. 06C0233, ASH CR RD OVER SACRAMENTO RIV OVERFLOW, 1.0 MI E BALLS FERRY RD. Replace two lane bridge with two lane bridge.

Fed Proj: BRLS-5906(111)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	600,000								600,000
R/W	40,000								40,000
CON						3,305,800			3,305,800
Total	640,000					3,305,800			3,945,800
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	566,592					2,926,625			3,493,217
Local Match	73,408					379,175			452,583
LSSRP Bond									
Local AC									
Total	640,000					3,305,800			3,945,800
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	531,180								531,180
Local Match	68,820								68,820
LSSRP Bond									
Local AC									
Total	600,000								600,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3864	HBP	PE	345,267								345,267
	Local Match		44,733								44,733
Fed. Reimb. Rate: 88.53% 10/10/2021 DLA-Admin: Revise PE funding to match LAPG 6-D dated 4/27/2021.										Total:	390,000
3864	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/3/2016 Kurt Lervold: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	
3864	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.										Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total	
3864	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 88.53%			9/29/2014 Jan Meyer: Moved PE from FFY 13/14 to 14/15 per Sept 2014 survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3864	HBP	PE	-8,189								-8,189	
	Local Match		-1,061								-1,061	
Fed. Reimb. Rate: 88.53%			7/9/2013 Rick Somers: Project scope changed to Replacement, see HQ/System Comments. Update funding to match new Exhibit 6-A, Bridge Survey, and previous obligated amount.								Total:	-9,250
3864	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 88.53%			10/2/2012 Rick Somers: Update funding line to match actual schedule. \$100k only PE to be authorized first for scope definition. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3864	HBP	PE										
	Local Match											
Fed. Reimb. Rate: 88.53%			10/7/2011 Linda Newton: Revised funding so project scope can be clarified. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3864	HBP	PE	194,102								194,102	
	Local Match		25,148								25,148	
Fed. Reimb. Rate: 88.53%			9/26/2011 Heidi Borders: New application.								Total:	219,250
Phase Funding Summary:												
R/W Summary:			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total	
Fed \$			35,412								35,412	
Local Match			4,588								4,588	
LSSRP Bond												
Local AC												
Total			40,000								40,000	
Phase Funding Details:												
Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total	
3864	HBP	R/W										
	Local Match											
Fed. Reimb. Rate: 88.53%			10/10/2017 Rick Somers: Adjusting funding year per Agency survey, no change to fund amount. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3864	HBP	R/W										
	Local Match											
Fed. Reimb. Rate: 88.53%			2/1/2017 Janet Meyer: Agency requests RW be advanced. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3864	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/10/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3864	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/26/2016 Janet Meyer: RW programming moved to current year. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3864	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/16/2015 Janet Meyer: Moved funding to 15/16 per survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3864	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3864	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3864	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		7/9/2013 Rick Somers: Project scope changed to Replacement, see HQ/System Comments.								Total:	
3864	HBP	R/W		35,412						-35,412	
	Local Match			4,588						-4,588	
Fed. Reimb. Rate: 88.53%		10/2/2012 Rick Somers: Update funding line per HBP Survey								Total:	
3864	HBP	R/W								35,412	35,412
	Local Match									4,588	4,588
Fed. Reimb. Rate: 88.53%		9/26/2011 Heidi Borders: New Application								Total:	40,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$						2,926,625			2,926,625
Local Match						379,175			379,175
LSSRP Bond									
Local AC									
Total						3,305,800			3,305,800

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3864	HBP	CON						2,926,625		-2,926,625	
	Local Match							379,175		-379,175	
Fed. Reimb. Rate: 88.53%		8/29/2025 Jessica Pecha: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 28/29. As requested in 2025 HBP Annual Status.								Total:	
3864	HBP	CON					-2,926,625			2,926,625	
	Local Match						-379,175			379,175	
Fed. Reimb. Rate: 88.53%		3/21/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3864	HBP	CON				-2,926,625	2,926,625				
	Local Match					-379,175	379,175				
Fed. Reimb. Rate: 88.53%		10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3864	HBP	CON			-2,926,625	2,926,625					
	Local Match				-379,175	379,175					
Fed. Reimb. Rate: 88.53%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3864	HBP	CON		-2,926,625	2,926,625						
	Local Match			-379,175	379,175						
Fed. Reimb. Rate: 88.53%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3864	HBP	CON		2,926,625						-2,926,625	
	Local Match			379,175						-379,175	
Fed. Reimb. Rate: 88.53%		9/21/2023 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in 2023 HBP Annual Status.								Total:	
3864	HBP	CON			-2,926,625					2,926,625	
	Local Match				-379,175					379,175	
Fed. Reimb. Rate: 88.53%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3864	HBP	CON		-2,926,625	2,926,625						
	Local Match			-379,175	379,175						
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3864	HBP	CON		-2,926,625	2,926,625						
	Local Match			-379,175	379,175						
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3864	HBP	CON		2,926,625						-2,926,625	
	Local Match			379,175						-379,175	
Fed. Reimb. Rate: 88.53%			9/19/2022 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in August 2022 Status.								Total: _____
3864	HBP	CON			-2,926,625					2,926,625	
	Local Match				-379,175					379,175	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3864	HBP	CON		-2,926,625	2,926,625						
	Local Match			-379,175	379,175						
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3864	HBP	CON		-2,926,625	2,926,625						
	Local Match			-379,175	379,175						
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
3864	HBP	CON		1,890,824							1,890,824
	Local Match			244,976							244,976
Fed. Reimb. Rate: 88.53%			10/10/2021 DLA-Admin: Revise CON funding to match LAPG 6-D dated 4/27/2021.								Total: _____
3864	HBP	CON		1,035,801						-1,035,801	
	Local Match			134,199						-134,199	
Fed. Reimb. Rate: 88.53%			10/8/2021 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.								Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3864	HBP	CON	-1,035,801							1,035,801	
	Local Match		-134,199							134,199	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3864	HBP	CON	1,035,801							-1,035,801	
	Local Match		134,199							-134,199	
Fed. Reimb. Rate: 88.53%			10/8/2020 Kurt Lervold: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.							Total:	
3864	HBP	CON	-1,035,801							1,035,801	
	Local Match		-134,199							134,199	
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3864	HBP	CON	1,035,801							-1,035,801	
	Local Match		134,199							-134,199	
Fed. Reimb. Rate: 88.53%			10/10/2019 Kurt Lervold: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.							Total:	
3864	HBP	CON	-1,035,801							1,035,801	
	Local Match		-134,199							134,199	
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3864	HBP	CON	1,035,801							-1,035,801	
	Local Match		134,199							-134,199	
Fed. Reimb. Rate: 88.53%			2/20/2019 Rick Somers: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested by agency.							Total:	
3864	HBP	CON	-1,035,801							1,035,801	
	Local Match		-134,199							134,199	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3864	HBP	CON	1,035,801							-1,035,801	
	Local Match		134,199							-134,199	
Fed. Reimb. Rate: 88.53%			10/3/2018 Rick Somers: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3864	HBP	CON	-1,035,801							1,035,801	
	Local Match		-134,199							134,199	
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3864	HBP	CON	1,035,801							-1,035,801	
	Local Match		134,199							-134,199	
Fed. Reimb. Rate: 88.53%			3/12/2018 Rick Somers: Advanced CON funds to 19/20 per Agency request.							Total:	
3864	HBP	CON	-1,035,801							1,035,801	
	Local Match		-134,199							134,199	
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3864	HBP	CON	1,035,801							-1,035,801	
	Local Match		134,199							-134,199	
Fed. Reimb. Rate: 88.53%			2/1/2017 Janet Meyer: Agency requests CON be advanced.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3864	HBP	CON	-1,035,801							1,035,801	
	Local Match		-134,199							134,199	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3864	HBP	CON	1,035,801							-1,035,801	
	Local Match		134,199							-134,199	
Fed. Reimb. Rate: 88.53%			9/16/2016 Janet Meyer: Local agency requests CON be advanced to 17/18.							Total:	
3864	HBP	CON	-1,035,801							1,035,801	
	Local Match		-134,199							134,199	
Fed. Reimb. Rate: 88.53%			3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3864	HBP	CON	1,035,801							-1,035,801	
	Local Match		134,199							-134,199	
Fed. Reimb. Rate: 88.53%			2/9/2016 Janet Meyer: Agency requests CON funding be advanced to 17/18.							Total:	
3864	HBP	CON	-1,035,801							1,035,801	
	Local Match		-134,199							134,199	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3864	HBP	CON	1,035,801							-1,035,801	
	Local Match		134,199							-134,199	
Fed. Reimb. Rate: 88.53%		9/16/2015 Janet Meyer: Funding moved to 17/18 per survey.								Total:	
3864	HBP	CON	-1,035,801							1,035,801	
	Local Match		-134,199							134,199	
Fed. Reimb. Rate: 88.53%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3864	HBP	CON	1,035,801							-1,035,801	
	Local Match		134,199							-134,199	
Fed. Reimb. Rate: 88.53%		9/29/2014 Jan Meyer: Moved CON from Beyond to FFY 16/17 per Sept 2014 survey.								Total:	
3864	HBP	CON	-1,035,801							1,035,801	
	Local Match		-134,199							134,199	
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3864	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3864	HBP	CON	1,035,801							-1,009,331	26,470
	Local Match		134,199							-130,769	3,430
Fed. Reimb. Rate: 88.53%			7/9/2013 Rick Somers: Project scope changed to Replacement, see HQ/System Comments. Update participating funding to match new Exhibit 6-A.							Total:	29,900
3864	HBP	CON	-1,009,331							1,009,331	
	Local Match		-130,769							130,769	
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3864	HBP	CON	1,009,331							-1,009,331	
	Local Match		130,769							-130,769	
Fed. Reimb. Rate: 88.53%			10/2/2012 Rick Somers: Update funding line per HBP Survey.							Total:	
3864	HBP	CON								1,009,331	1,009,331
	Local Match									130,769	130,769
Fed. Reimb. Rate: 88.53%			9/26/2011 Heidi Borders: New application							Total:	1,140,100

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Shasta County

BRIDGE NO. 06C0242, ASH CREEK ROAD OVER ANDERSON CREEK, 100 E BALLS FERRY RD. Replace 2 lane bridge with 2 lane bridge.

Fed Proj: BRLS-5906(138)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	600,000								600,000
R/W								60,000	60,000
CON								2,360,000	2,360,000
Total	600,000							2,420,000	3,020,000
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	480,000							1,936,000	2,416,000
Local Match	120,000							484,000	604,000
LSSRP Bond									
Local AC									
Total	600,000							2,420,000	3,020,000
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	480,000								480,000
Local Match	120,000								120,000
LSSRP Bond									
Local AC									
Total	600,000								600,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4521	HBP	PE	480,000								480,000
	Local Match		120,000								120,000
Fed. Reimb. Rate: 80.00%			8/14/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.							Total:	600,000
4521	HBP	PE	-531,180								-531,180
	Local Match		-68,820								-68,820
Fed. Reimb. Rate: 88.53%			8/14/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.							Total:	-600,000
4521	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4521	HBP	PE	531,180								531,180
	Local Match		68,820								68,820
Fed. Reimb. Rate: 88.53% 2/13/2017 Kurt Lervold: PROGRAM PE. 3-15-2018 Linda Newton: PE programming moved due to project prioritization.										Total:	600,000

R/W Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$								48,000	48,000
Local Match								12,000	12,000
LSSRP Bond									
Local AC									
Total								60,000	60,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4521	HBP	R/W		-48,000						48,000	
	Local Match			-12,000						12,000	
Fed. Reimb. Rate: 80.00% 10/6/2022 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 24/25 to Beyond. Project has not received authorization to proceed. Move funding out.										Total:	
4521	HBP	R/W		48,000						-48,000	
	Local Match			12,000						-12,000	
Fed. Reimb. Rate: 80.00% 9/19/2022 Nicole Fortner: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 24/25. As requested in August 2022 Status.										Total:	
4521	HBP	R/W								48,000	48,000
	Local Match									12,000	12,000
Fed. Reimb. Rate: 80.00% 8/14/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.										Total:	60,000
4521	HBP	R/W								-53,118	-53,118
	Local Match									-6,882	-6,882
Fed. Reimb. Rate: 88.53% 8/14/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.										Total:	-60,000
4521	HBP	R/W								53,118	53,118
	Local Match									6,882	6,882
Fed. Reimb. Rate: 88.53% 2/13/2017 Kurt Lervold: PROGRAM RW.										Total:	60,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$								1,888,000	1,888,000
Local Match								472,000	472,000
LSSRP Bond									
Local AC									
Total								2,360,000	2,360,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4521	HBP	CON								1,888,000	1,888,000
	Local Match									472,000	472,000
Fed. Reimb. Rate: 80.00% 8/14/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.										Total:	2,360,000

4521	HBP	CON								-2,089,308	-2,089,308
	Local Match									-270,692	-270,692
Fed. Reimb. Rate: 88.53% 8/14/2021 DLA-Admin: Revise reimbursement rate from 88.53% to 80% for on system project.										Total:	-2,360,000

4521	HBP	CON								2,089,308	2,089,308
	Local Match									270,692	270,692
Fed. Reimb. Rate: 88.53% 2/13/2017 Kurt Lervold: PROGRAM CON. Not ready to ad within 6 months										Total:	2,360,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Shasta County

BRIDGE NO. 06C0263, BEAR MOUNTAIN ROAD OVER DEEP HOLE CREEK, 100 FT S/O BERNARD WAY. Replace 2-lane with 2-lane bridge on new alignment.

Fed Proj: BRLS-5906(124)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	236,500								236,500
R/W	30,000								30,000
CON							1,324,400		1,324,400
Total	266,500						1,324,400		1,590,900
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	235,932						1,172,491		1,408,424
Local Match	30,568						151,909		182,476
LSSRP Bond									
Local AC									
Total	266,500						1,324,400		1,590,900
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	209,373								209,373
Local Match	27,127								27,127
LSSRP Bond									
Local AC									
Total	236,500								236,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4221	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			2/4/2015 Janet Meyer: As requested by Local Agency per PE RFA. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4221	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4221	HBP	PE	209,373								209,373
	Local Match		27,127								27,127
Fed. Reimb. Rate: 88.53%			9/29/2014 Jan Meyer: New project added to HBP per Agency 6A application submitted Aug 2014.							Total:	236,500

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
R/W Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	26,559								26,559
Local Match	3,441								3,441
LSSRP Bond									
Local AC									
Total	30,000								30,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4221	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/8/2021 Nicole Fortner: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
4221	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/9/2019 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4221	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			2/20/2019 Rick Somers: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 19/20. As requested by agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4221	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/15/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4221	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/27/2018 Rick Somers: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4221	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/27/2016 Janet Meyer: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4221	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/22/2014 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
4221	HBP	R/W		26,559							26,559
	Local Match			3,441							3,441
Fed. Reimb. Rate: 88.53%			9/29/2014 Jan Meyer: New project added to HBP per Agency 6A application submitted Aug 2014.								Total: _____ 30,000

CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$							1,172,491		1,172,491
Local Match							151,909		151,909
LSSRP Bond									
Local AC									
Total							1,324,400		1,324,400

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4221	HBP	CON							1,172,491	-1,172,491	
	Local Match								151,909	-151,909	
Fed. Reimb. Rate: 88.53%			8/29/2025 Jessica Pecha: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 29/30. As requested in 2025 HBP Annual Status.								Total: _____
4221	HBP	CON			-1,172,491					1,172,491	
	Local Match				-151,909					151,909	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4221	HBP	CON			1,172,491					-1,172,491	
	Local Match				151,909					-151,909	
Fed. Reimb. Rate: 88.53%			10/8/2021 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in September 2021 Status.								Total: _____
4221	HBP	CON		-1,172,491						1,172,491	
	Local Match			-151,909						151,909	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4221	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4221	HBP	CON	1,172,491							-1,172,491	
	Local Match		151,909							-151,909	
Fed. Reimb. Rate: 88.53%			10/3/2018 Rick Somers: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.							Total:	
4221	HBP	CON	-1,172,491							1,172,491	
	Local Match		-151,909							151,909	
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4221	HBP	CON	1,172,491								1,172,491
	Local Match		151,909								151,909
Fed. Reimb. Rate: 88.53%			9/29/2014 Jan Meyer: New project added to HBP per Agency 6A submitted Aug 2014.							Total:	1,324,400

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Shasta County

BRIDGE NO. 06C0297, MIDDLE CREEK RD OVER MIDDLE CREEK, 0.7 MI E OF IRON MTN RD. Replace 1-lane bridge with 2-lane bridge.

Fed Proj: BRLO-5906(148)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE		240,000							240,000
R/W								40,000	40,000
CON								969,000	969,000
Total		240,000						1,009,000	1,249,000
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$		212,472						893,268	1,105,740
Local Match		27,528						115,732	143,260
LSSRP Bond									
Local AC									
Total		240,000						1,009,000	1,249,000
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$		212,472							212,472
Local Match		27,528							27,528
LSSRP Bond									
Local AC									
Total		240,000							240,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4710	HBP	PE		212,472	-212,472						
	Local Match			27,528	-27,528						
Fed. Reimb. Rate: 88.53%			9/20/2024 Jessica Pecha: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 24/25. As requested in 2024 HBP Annual Status.							Total:	
4710	HBP	PE			212,472						212,472
	Local Match				27,528						27,528
Fed. Reimb. Rate: 88.53%			8/29/2022 Eileen Crawford: 2022 Prioritized Project, new eligible project.							Total:	240,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
R/W Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$								35,412	35,412
Local Match								4,588	4,588
LSSRP Bond									
Local AC									
Total								40,000	40,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4710	HBP	R/W								35,412	35,412
	Local Match									4,588	4,588
Fed. Reimb. Rate: 88.53% 8/29/2022 Eileen Crawford: 2022 Prioritized Project, new eligible project.										Total:	40,000

CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$								857,856	857,856
Local Match								111,144	111,144
LSSRP Bond									
Local AC									
Total								969,000	969,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4710	HBP	CON								857,856	857,856
	Local Match									111,144	111,144
Fed. Reimb. Rate: 88.53% 8/29/2022 Eileen Crawford: 2022 Prioritized Project, new eligible project.										Total:	969,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Shasta County

BRIDGE NO. 06C0348, SODA CREEK ROAD OVER SODA CREEK, 3.0 MI EAST OF I-5. Replace one lane bridge with two lane bridge
9/16/2010: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5906(106)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	435,000								435,000
R/W	40,000								40,000
CON						1,300,000			1,300,000
Total	475,000					1,300,000			1,775,000
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	475,000					1,300,000			1,775,000
Local Match									
LSSRP Bond									
Local AC									
Total	475,000					1,300,000			1,775,000
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	435,000								435,000
Local Match									
LSSRP Bond									
Local AC									
Total	435,000								435,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3605	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/27/2018 Rick Somers: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. Ran out of FFY 17/18 OA. Move to FFY 18/19. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3605	HBP	PE		115,000							115,000
	Local Match										
Fed. Reimb. Rate: 100.00%			12/5/2019 Linda Newton: Fund line has not failed to deliver. 10/20/2018 DLA-Admin: Fund line failed to deliver. 3/21/2018 Rick Somers: Additional PE funding per Agency request at mid-year review - Exh 6-D to follow in April.							Total:	115,000
3605	HBP	PE		120,000							120,000
	Local Match										
Fed. Reimb. Rate: 100.00%			4/20/2016 Janet Meyer: Agency requests PPC for additional funding per 6-D.							Total:	120,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3605	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3605	HBP	R/W	10,000								10,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/29/2014 Jan Meyer: Increased RW funding to \$25K per Sept 2014 survey.								Total:	10,000
3605	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/25/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3605	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/30/2013 Rick Somers: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 14/15. As requested in September 2013 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3605	HBP	R/W	15,000								15,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/16/2010 Heidi Borders: Reimbursement changed to 100% (Toll Credits). 8/30/2010 Heidi Borders: New bridge application approved.								Total:	15,000
CON Summary:											
Fed \$			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
								1,300,000			1,300,000
Local Match											
LSSRP Bond											
Local AC											
Total								1,300,000			1,300,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3605	HBP	CON					-1,300,000	1,300,000			
	Local Match										
Fed. Reimb. Rate: 100.00%		10/10/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to 28/29. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3605	HBP	CON			-1,300,000		1,300,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		8/29/2025 Jessica Pecha: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 27/28. As requested in 2025 HBP Annual Status.								Total:	

New!

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3605	HBP	CON	-1,300,000		1,300,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/2/2023 Mark Mueller: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 25/26. Delivery failure of phase in 23/24. Push funding to FFY 25/26, per LAPG Ch. 6.								Total: _____
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/21/2023 Nicole Fortner: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. As requested in 2023 HBP Annual Status. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
3605	HBP	CON		1,300,000						-1,300,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/2/2023 DLA-Admin: Fund line failed to deliver. 9/19/2022 Nicole Fortner: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 22/23. As requested in August 2022 Status.								Total: _____
3605	HBP	CON			-1,300,000						1,300,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3605	HBP	CON		-1,300,000	1,300,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3605	HBP	CON	-1,300,000	1,300,000							
	Local Match										
Fed. Reimb. Rate: 100.00%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
3605	HBP	CON		1,300,000						-1,300,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2021 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.								Total: _____
3605	HBP	CON		-1,300,000							1,300,000
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
3605	HBP	CON		1,300,000						-1,300,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/8/2020 Kurt Lervold: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.								Total:	
3605	HBP	CON		-1,300,000						1,300,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/29/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3605	HBP	CON		1,300,000						-1,300,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/10/2019 Kurt Lervold: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3605	HBP	CON	-1,300,000							1,300,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/20/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/20/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/20/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3605	HBP	CON	1,300,000							-1,300,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			2/20/2019 Rick Somers: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested by agency.							Total:	
3605	HBP	CON	-1,300,000							1,300,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3605	HBP	CON	1,300,000							-1,300,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/3/2018 Rick Somers: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2018 Survey.							Total:	
3605	HBP	CON	-1,300,000							1,300,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3605	HBP	CON	1,300,000							-1,100,000	200,000
	Local Match										
Fed. Reimb. Rate: 100.00%			3/21/2018 Rick Somers: Advancing and increase CON per Agency request at mid year review - R/W work is underway. Exh 6-D to follow in April.							Total:	200,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3605	HBP	CON	-1,100,000							1,100,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/29/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		2/1/2017 Janet Meyer: Agency requests CON be advanced. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/16/2016 Janet Meyer: Agency requests CON be moved to 17/18. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3605	HBP	CON	60,000								60,000
	Local Match										
Fed. Reimb. Rate: 100.00%		4/21/2016 Janet Meyer: Agency requests CON be advanced to 16/17 and an increase in funding per 6-D.								Total:	60,000
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		2/9/2016 Janet Meyer: Agency requests CON funding be advanced to 16/17. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3605	HBP	CON	1,040,000							-1,040,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/16/2015 Janet Meyer: Moved funding to 17/18 per survey.								Total:	
3605	HBP	CON	-1,040,000							1,040,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/29/2014 Jan Meyer: Moved CON funding from FFY 17/18 to 15/16 per Sept 2014 survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/30/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/20/2014 Rick Somers: Scope is replacement per original application, fixing previous entry error from 2010.							Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/30/2013 Rick Somers: Updating project scope to Replacement per original application, fixing previous error.							Total:	
3605	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3605	HBP	CON			1,040,000						-1,040,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/2/2012 Rick Somers: Update per HBP Survey.							Total:	
3605	HBP	CON									1,040,000
	Local Match										1,040,000
Fed. Reimb. Rate: 100.00%			9/16/2010 Heidi Borders: Reimbursement changed to 100% (Toll Credits). 8/30/2010 Heidi Borders: New bridge application approved.							Total:	1,040,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Shasta County

BRIDGE NO. PM00213, Bridge Preventive Maintenance Program (BPMP), various bridges in Shasta County. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj: BPMP-5906(147)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE		99,461							99,461
R/W									
CON								391,213	391,213
Total		99,461						391,213	490,674
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$		79,569						312,970	392,539
Local Match		19,892						78,243	98,135
LSSRP Bond									
Local AC									
Total		99,461						391,213	490,674
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$		79,569							79,569
Local Match		19,892							19,892
LSSRP Bond									
Local AC									
Total		99,461							99,461

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4691	HBP	PE		79,569							79,569
	Local Match			19,892							19,892
Fed. Reimb. Rate: 80.00% 9/27/2022 DLA-Admin: Not ready to ad within 6 months. 2022 Prioritized Project, new eligible project.										Total:	99,461

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$								312,970	312,970
Local Match								78,243	78,243
LSSRP Bond									
Local AC									
Total								391,213	391,213

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4691	HBP	CON								312,970	312,970
	Local Match									78,243	78,243
Fed. Reimb. Rate: 80.00% 9/27/2022 DLA-Admin: Not ready to ad within 6 months. 2022 Prioritized Project, new eligible project.										Total:	391,213

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Shasta Lake

BRIDGE NO. 06C0060, CASCADE BLVD OVER MOODY CREEK, 0.1 MI N SR 151. Replace 2-lane bridge. (No added lane capacity).

Fed Proj: BRLS-5474(015)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	847,000								847,000
R/W	78,000								78,000
CON			3,831,300						3,831,300
Total	925,000		3,831,300						4,756,300
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	818,903		3,391,850						4,210,752
Local Match	106,098	0	439,450					-0	545,548
LSSRP Bond									
Local AC									
Total	925,000		3,831,300						4,756,300
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	749,849								749,849
Local Match	97,151								97,151
LSSRP Bond									
Local AC									
Total	847,000								847,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4222	HBP	PE	115,973	-115,973							
	Local Match		15,026	-15,026							
Fed. Reimb. Rate: 88.53% 4/10/2024 Rick Somers: Advancing additional PE funding to 23/24 FY for post-programming obligation using EPSP.										Total:	
4222	HBP	PE		115,973							115,973
	Local Match			15,026							15,026
Fed. Reimb. Rate: 88.53% 12/5/2023 Roberta Jensen: RW funds revised to match approved LAPG 6-D dated 04/10/2023										Total:	130,999
4222	HBP	PE	1								1
	Local Match		0								0
Fed. Reimb. Rate: 88.53% 6/14/2022 Andy Chou: PE funds revised as requested by local agency.										Total:	1

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4222	HBP	PE	335,086	-335,086							
	Local Match		43,414	-43,414							
Fed. Reimb. Rate: 88.53%			6/3/2022 Andy Chou: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 21/22. Phase being advanced with EPSP.								Total: _____
4222	HBP	PE	-335,086	335,086							
	Local Match		-43,414	43,414							
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4222	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/11/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
4222	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/16/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. Additional funds in FFY 20/21 to clear NEPA. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4222	HBP	PE	509								509
	Local Match		66								66
Fed. Reimb. Rate: 88.53%			10/9/2020 Kurt Lervold: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested in September 2020 Survey.								Total: _____
4222	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			12/5/2019 Linda Newton: Fund line has not failed to deliver. 10/21/2019 DLA-Admin: Fund line failed to deliver. 10/10/2019 Kurt Lervold: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4222	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/2/2018 Rick Somers: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. Ran out of FFY 17/18 OA. Move to FFY 18/19. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
4222	HBP	PE	365,563								365,563
	Local Match		47,362								47,362
Fed. Reimb. Rate: 88.53%			10/20/2018 DLA-Admin: Fund line failed to deliver. 3/8/2018 Rick Somers: Adding funds to PE per Agency request and Exhibit 6-D.								Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4222	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
4222	HBP	PE		267,803							267,803
	Local Match			34,697							34,697
Fed. Reimb. Rate: 88.53%			9/29/2014 Jan Meyer: New bridge. Funding as shown on 6A application.								Total: _____
											302,500

R/W Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	69,053								69,053
Local Match	8,947								8,947
LSSRP Bond									
Local AC									
Total	78,000								78,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4222	HBP	R/W	69,053	-69,053							
	Local Match		8,947	-8,947							
Fed. Reimb. Rate: 88.53%			4/10/2024 Rick Somers: Advancing R/W funds to 23/24 FY to prepare for obligation using EPSP.								Total: _____
4222	HBP	R/W		69,053							69,053
	Local Match			8,947							8,947
Fed. Reimb. Rate: 88.53%			12/5/2023 Roberta Jensen: RW funds revised to match approved LAPG 6-D dated 04/10/2023								Total: _____
											78,000

CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$			3,391,850						3,391,850
Local Match		0	439,450					-0	439,450
LSSRP Bond									
Local AC									
Total			3,831,300						3,831,300

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4222	HBP	CON			3,391,850					-3,391,850	
	Local Match				439,450					-439,450	
Fed. Reimb. Rate: 88.53%			8/24/2025 Jessica Pecha: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 25/26. As requested in 2025 HBP Annual Status.								Total: _____

New!

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4222	HBP	CON					-3,391,850			3,391,850	
	Local Match						-439,450			439,450	
Fed. Reimb. Rate: 88.53%			3/21/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4222	HBP	CON				-3,391,850	3,391,850				
	Local Match					-439,450	439,450				
Fed. Reimb. Rate: 88.53%			10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4222	HBP	CON			-3,391,850	3,391,850					
	Local Match				-439,450	439,450					
Fed. Reimb. Rate: 88.53%			10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4222	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4222	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/20/2024 Jessica Pecha: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. As requested in 2024 HBP Annual Status.							Total:	
4222	HBP	CON		1,602,127							1,602,127
	Local Match			207,573							207,573
Fed. Reimb. Rate: 88.53%			12/5/2023 Roberta Jensen: CON funds revised to match approved LAPG 6-D dated 04/10/2023							Total:	1,809,700
4222	HBP	CON	-1,789,722	1,789,722							
	Local Match		-231,878	231,878							
Fed. Reimb. Rate: 88.53%			12/5/2023 Roberta Jensen: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. As requested by agency.							Total:	
4222	HBP	CON		1,789,722						-1,789,722	
	Local Match			231,878						-231,878	
Fed. Reimb. Rate: 88.53%			9/21/2023 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in 2023 HBP Annual Status.							Total:	
4222	HBP	CON			-1,789,722					1,789,722	
	Local Match				-231,878					231,878	
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4222	HBP	CON		-1,789,722	1,789,722						
	Local Match			-231,878	231,878						
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4222	HBP	CON	-1,789,722	1,789,722							
	Local Match		-231,878	231,878							
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4222	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
4222	HBP	CON		1,789,722						-1,789,722	
	Local Match			231,878						-231,878	
Fed. Reimb. Rate: 88.53%			9/19/2022 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in August 2022 Status.								Total: _____
4222	HBP	CON			-1,789,722					1,789,722	
	Local Match				-231,878					231,878	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4222	HBP	CON		-1,789,722	1,789,722						
	Local Match			-231,878	231,878						
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4222	HBP	CON		-1,789,722	1,789,722						
	Local Match			-231,878	231,878						
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4222	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
4222	HBP	CON		1,789,722						-1,789,722	
	Local Match			231,878						-231,878	
Fed. Reimb. Rate: 88.53%			10/8/2021 Nicole Fortner: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.								Total: _____
4222	HBP	CON		-1,789,722						1,789,722	
	Local Match			-231,878						231,878	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
4222	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4222	HBP	CON	1,789,722							-1,491,731	297,992
	Local Match		231,878							-193,270	38,608
Fed. Reimb. Rate: 88.53%			10/9/2020 Kurt Lervold: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2020 Survey.							Total:	336,600
4222	HBP	CON	-1,491,731							1,491,731	
	Local Match		-193,270							193,270	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4222	HBP	CON	1,491,731							-1,491,731	
	Local Match		193,270							-193,270	
Fed. Reimb. Rate: 88.53%			8/28/2018 Rick Somers: Updating funding line per Bridge Survey August 2018.							Total:	
4222	HBP	CON								-7,968	-7,968
	Local Match									-1,032	-1,032
Fed. Reimb. Rate: 88.53%			3/23/2018 Rick Somers: Adjusting CON funding to match Exhibit 6-D per Agency.							Total:	-9,000
4222	HBP	CON	-1,499,698							1,499,698	
	Local Match		-194,302							194,302	
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4222	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4222	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4222	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4222	HBP	CON	1,499,698							-1,499,698	
	Local Match		194,302							-194,302	
Fed. Reimb. Rate: 88.53%			10/6/2017 Rick Somers: Adjusting CON funding schedule per Agency survey, no change to fund amount.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
4222	HBP	CON	-1,499,698							1,499,698	
	Local Match		-194,302							194,302	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4222	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4222	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4222	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4222	HBP	CON	1,499,698							-1,499,698	
	Local Match		194,302							-194,302	
Fed. Reimb. Rate: 88.53%			9/16/2015 Janet Meyer: Move CON back to 16/17 per survey.							Total:	
4222	HBP	CON	-1,499,698							1,499,698	
	Local Match		-194,302							194,302	
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4222	HBP	CON	1,499,698								1,499,698
	Local Match		194,302								194,302
Fed. Reimb. Rate: 88.53%			9/29/2014 Jan Meyer: New bridge. Funding as shown on 6A application.							Total:	1,694,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 02 County: Shasta

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

MPO Summary: Shasta County Regional Transportation Planning Agency

Number of Projects: 21

Total Costs:

	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	26,634,841	1,151,189	5,173,428	4,611,157	163,719	7,412,045	15,597,112	3,519,376	64,262,867
Local Match	3,213,887	161,333	670,272	37,593	13,531	539,755	1,541,188	726,837	6,904,396
LSSRP Bond									
Local AC									
Total for all Phases	29,848,728	1,312,522	5,843,700	4,648,750	177,250	7,951,800	17,138,300	4,246,213	71,167,263