

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

10/18/2024, 9:25 AM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
 - 2) Summary, project level, grouped backup lists are available on the local assistance web site:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
 - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
 - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:

<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Lathrop BRIDGE NO. 29C0127, MANTHEY ROAD OVER SAN JOAQUIN RIVER, 0.3 MI NE OF STEWART RD. Replace 2-lane bridge with a standard 2-lane bridge wide enough to accommodate shoulders, bike lanes, and sidewalks. Caltrans/City High Cost Project Agreement is required to program CON federal funds within 4-year element of FTIP.

Fed Proj: BRLS-5456(016)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	2,181,000			350,000	2,669,000				5,200,000
R/W					600,000				600,000
CON								16,484,000	16,484,000
Total	2,181,000			350,000	3,269,000			16,484,000	22,284,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	2,181,000			350,000	3,200,180			14,593,285	20,324,465
Local Match					68,820			1,890,715	1,959,535
LSSRP Bond									
Local AC									
Total	2,181,000			350,000	3,269,000			16,484,000	22,284,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	2,181,000			350,000	2,669,000				5,200,000
Local Match									
LSSRP Bond									
Local AC									
Total	2,181,000			350,000	2,669,000				5,200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3933	HBP	PE				350,000	-350,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/15/2024 DLA-Admin: PE funds moved from FFY 25/26 to FFY 24/25 for NEPA clearance.							Total:	
3933	HBP	PE				-3,019,000	3,019,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			9/27/2024 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 25/26. NEPA not yet clear.							Total:	
3933	HBP	PE				3,019,000	-3,019,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			8/5/2024 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 24/25. As requested in 2024 HBP Annual Status.							Total:	

New!

New!

New!

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3933	HBP	PE			-3,019,000		3,019,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/3/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.								Total: _____
3933	HBP	PE			3,019,000		-3,019,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			8/23/2023 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 23/24. As requested in 2023 HBP Annual Status.								Total: _____
3933	HBP	PE					700,000				700,000
	Local Match										
Fed. Reimb. Rate: 100.00%			6/15/2023 Eileen Crawford: Fund line modified to match approved 6A.								Total: _____ 700,000
3933	HBP	PE			-2,319,000		2,319,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.								Total: _____
3933	HBP	PE	-2,319,000		2,319,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			7/5/2022 Linda Newton: NEPA not clear. Move funding from prior to FFY 23/24 for final design.								Total: _____
3933	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			11/8/2013 Linda Newton: Revised PE funding back to funding as shown previously. Tapered match as been approved by FHWA, but programming of PE funding will not be shown as cash management. Tapered match approval has PE authorized at 100%. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
3933	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/9/2013 Jesus Serrano: PE funds revised per local agency's 2013 HBP Survey. This funding schedule is consistent with the local agency's tapered match approved on 2/20/2013. High Cost agreement required for CON to be moved into 4-yr element of the FTIP. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
3933	HBP	PE	4,500,000								4,500,000
	Local Match										
Fed. Reimb. Rate: 100.00%			3/12/2012 Linda Newton: New eligible project.								Total: _____ 4,500,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					531,180				531,180
Local Match					68,820				68,820
LSSRP Bond									
Local AC									
Total					600,000				600,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3933	HBP	R/W				-531,180	531,180				
	Local Match					-68,820	68,820				
Fed. Reimb. Rate: 88.53%			9/27/2024 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 24/25 to 25/26. NEPA not yet clear.							Total:	
3933	HBP	R/W				531,180	-531,180				
	Local Match					68,820	-68,820				
Fed. Reimb. Rate: 88.53%			8/5/2024 Rattan Singh: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 24/25. As requested in 2024 HBP Annual Status.							Total:	
3933	HBP	R/W			-531,180		531,180				
	Local Match				-68,820		68,820				
Fed. Reimb. Rate: 88.53%			10/3/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.							Total:	
3933	HBP	R/W			531,180		-531,180				
	Local Match				68,820		-68,820				
Fed. Reimb. Rate: 88.53%			8/23/2023 Rattan Singh: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 23/24. As requested in 2023 HBP Annual Status.							Total:	
3933	HBP	R/W					531,180				531,180
	Local Match						68,820				68,820
Fed. Reimb. Rate: 88.53%			6/15/2023 Eileen Crawford: Fund line added to match 6-A submittal.							Total:	600,000

New!

New!

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								14,593,285	14,593,285
Local Match								1,890,715	1,890,715
LSSRP Bond									
Local AC									
Total								16,484,000	16,484,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3933	HBP	CON								-20,376,065	-20,376,065
	Local Match									-2,639,935	-2,639,935
Fed. Reimb. Rate: 88.53% 6/15/2023 Eileen Crawford: Fund line modified to match approved 6A.										Total:	-23,016,000
3933	HBP	CON								34,969,350	34,969,350
	Local Match									4,530,650	4,530,650
Fed. Reimb. Rate: 88.53% 3/12/2012 Linda Newton: New eligible project										Total:	39,500,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

San Joaquin County

BRIDGE NO. 29C0037, PELTIER RD OVER MOKELUMNE RIVER, 1.5 MI W/O LOWER SACRAMENTO RD. Replace 2-lane bridge with a standard 2-lane bridge.

Fed Proj: BRLS-5929(237)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	2,717,008				348,705				3,065,713
R/W									
CON							21,802,000		21,802,000
Total	2,717,008				348,705		21,802,000		24,867,713
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	2,405,367				308,709		19,301,311		22,015,386
Local Match	311,641				39,996		2,500,689		2,852,327
LSSRP Bond									
Local AC									
Total	2,717,008				348,705		21,802,000		24,867,713
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	2,405,367				308,709				2,714,076
Local Match	311,641				39,996				351,637
LSSRP Bond									
Local AC									
Total	2,717,008				348,705				3,065,713

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3798	HBP	PE				-308,709	308,709				
	Local Match					-39,996	39,996				
Fed. Reimb. Rate: 88.53%			10/3/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 25/26. NEPA not yet clear.							Total:	
3798	HBP	PE				308,709	-308,709				
	Local Match					39,996	-39,996				
Fed. Reimb. Rate: 88.53%			9/6/2023 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.							Total:	
3798	HBP	PE	-308,709				308,709				
	Local Match		-39,996				39,996				
Fed. Reimb. Rate: 88.53%			1/30/2023 Andy Chou: PE funds revised to correct programming.							Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3798	HBP	PE	2,537,016								2,537,016
	Local Match		328,697								328,697
Fed. Reimb. Rate: 88.53%			4/27/2015 Jesus Serrano: PE cost revised per local agency's revised 6-A dated 4/13/2015. Project scope will be Replacement in lieu of Rehabilitation per SLA concurrence on 4/1/2015 subject to District concurrence to proposed bridge geometrics.							Total:	2,865,713
3798	HBP	PE	-1,482,878								-1,482,878
	Local Match		-192,123								-192,123
Fed. Reimb. Rate: 88.53%			4/27/2015 Jesus Serrano: PE cost revised per local agency's revised 6-A dated 4/13/2015. Project scope will be Replacement in lieu of Rehabilitation per SLA concurrence on 4/1/2015 subject to District concurrence to proposed bridge geometrics.							Total:	-1,675,000
3798	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3798	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/18/2014 Jesus Serrano: PE funds schedule revised per local agency's request in the 2014 HBP Survey dated 9/10/2014. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3798	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/26/2012 Jesus Serrano: PE funds revised and moved out to 13/14 FFY per 2012 HBP Surveys. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3798	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/10/2011 Jesus Serrano: PE phase funding capped in 11/12 FFY. Local agency to conduct a cost analysis to compare rehabilitation vs. replacement. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3798	HBP	PE	1,659,938								1,659,938
	Local Match		215,063								215,063
Fed. Reimb. Rate: 88.53%			3/9/2011 Jesus Serrano: New candidate project accepted into the HBP. PE cost and schedule per local agency's Exhibit 6-A dated 1/31/2011.							Total:	1,875,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							19,301,311		19,301,311
Local Match							2,500,689		2,500,689
LSSRP Bond									
Local AC									
Total							21,802,000		21,802,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3798	HBP	CON						-19,301,311	19,301,311		
	Local Match							-2,500,689	2,500,689		
Fed. Reimb. Rate: 88.53%			9/27/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Funding pushed due to project prioritization.							Total:	
3798	HBP	CON						19,301,311		-19,301,311	
	Local Match							2,500,689		-2,500,689	
Fed. Reimb. Rate: 88.53%			9/6/2023 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 26/27. As requested in 2023 HBP Annual Status.							Total:	
3798	HBP	CON					-19,301,311			19,301,311	
	Local Match						-2,500,689			2,500,689	
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3798	HBP	CON				-19,301,311	19,301,311				
	Local Match					-2,500,689	2,500,689				
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3798	HBP	CON				19,301,311				-19,301,311	
	Local Match					2,500,689				-2,500,689	
Fed. Reimb. Rate: 88.53%			8/24/2022 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in August 2022 Status.							Total:	
3798	HBP	CON					-19,301,311			19,301,311	
	Local Match						-2,500,689			2,500,689	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3798	HBP	CON				-19,301,311	19,301,311				
	Local Match					-2,500,689	2,500,689				
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

New!

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3798	HBP	CON			-19,301,311	19,301,311					
	Local Match				-2,500,689	2,500,689					
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3798	HBP	CON			19,301,311					-19,301,311	
	Local Match				2,500,689					-2,500,689	
Fed. Reimb. Rate: 88.53%			9/16/2021 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.							Total:	
3798	HBP	CON								5,730,931	5,730,931
	Local Match									742,503	742,503
Fed. Reimb. Rate: 88.53%			9/23/2019 Rattan Singh: Revising Con funds per 2019 HBP survey request by Agency. LAPG Ex 6-D is requied for justifiacion of these additional Con funds before authorization. High cost project agreement might required.							Total:	6,473,434
3798	HBP	CON								13,570,379	13,570,379
	Local Match									1,758,187	1,758,187
Fed. Reimb. Rate: 88.53%			4/27/2015 Jesus Serrano: CON cost revised per local agency's revised 6-A dated 4/13/2015. Project scope will be Replacement in lieu of Rehabilitation per SLA concurrence on 4/1/2015 subject to District concurrence to proposed bridge geometrics.							Total:	15,328,566
3798	HBP	CON								-8,299,688	-8,299,688
	Local Match									-1,075,313	-1,075,313
Fed. Reimb. Rate: 88.53%			4/27/2015 Jesus Serrano: CON cost revised per local agency's revised 6-A dated 4/13/2015. Project scope will be Replacement in lieu of Rehabilitation per SLA concurrence on 4/1/2015 subject to District concurrence to proposed bridge geometrics.							Total:	-9,375,000
3798	HBP	CON								8,299,688	8,299,688
	Local Match									1,075,313	1,075,313
Fed. Reimb. Rate: 88.53%			3/9/2011 Jesus Serrano: New candidate project accepted into the HBP. CON cost and schedule per local agency's Exhibit 6-A dated 1/31/2011.							Total:	9,375,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

San Joaquin County

BRIDGE NO. 29C0038, ESCALON-BELLOTA RD OVER LITTLE JOHNS CREEK, 0.3 MI S/O SR 4. Replace 2-lane bridge with a wider 2-lane bridge (No Added Lane Capacity).

Fed Proj: BRLS-5929(238)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	1,019,590		870,000						1,889,590
R/W									
CON							4,002,500		4,002,500
Total	1,019,590		870,000				4,002,500		5,892,090
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	902,643		770,211				3,543,413		5,216,267
Local Match	116,947		99,789				459,087		675,823
LSSRP Bond									
Local AC									
Total	1,019,590		870,000				4,002,500		5,892,090
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	902,643		770,211						1,672,854
Local Match	116,947		99,789						216,736
LSSRP Bond									
Local AC									
Total	1,019,590		870,000						1,889,590

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3792	HBP	PE			770,211						770,211
	Local Match				99,789						99,789
Fed. Reimb. Rate: 88.53% 3/21/2024 DLA-Admin: PE funds revised per LAPG 6-D dated 12/20/2023.										Total:	870,000
3792	HBP	PE	86,405								86,405
	Local Match		11,195								11,195
Fed. Reimb. Rate: 88.53% 9/23/2020 Rattan Singh: Revising the PE funds as requested by Agency in Sep 2020 HBP survey. LAPG Ex 6-D is required for justification before authorization of these additional PE funds.										Total:	97,600
3792	HBP	PE	575,002								575,002
	Local Match		74,498								74,498
Fed. Reimb. Rate: 88.53% 5/27/2014 Jesus Serrano: PE funds revised per local agency's revised 6-A, dated 5/6/2014. Scope being revised to replacement in lieu of Rehabilitation.										Total:	649,500

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3792	HBP	PE	-112,885								-112,885
	Local Match		-14,625								-14,625
Fed. Reimb. Rate: 88.53%			5/27/2014 Jesus Serrano: PE funds revised per local agency's revised 6-A, dated 5/6/2014. Scope being revised to replacement in lieu of rehabilitation.							Total:	-127,510
3792	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			8/7/2013 Jesus Serrano: PE funds revised per local agency's 6-D dated 2/11/2013, to determine Rehab. vs. Replace. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3792	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/26/2012 Jesus Serrano: PE funds revised and moved out to 13/14 FFY per 2012 HBP Surveys. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3792	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/10/2011 Jesus Serrano: PE phase funding capped in 11/12 FFY. Local agency to conduct a cost analysis to compare rehabilitation vs. replacement. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3792	HBP	PE	354,120								354,120
	Local Match		45,880								45,880
Fed. Reimb. Rate: 88.53%			3/8/2011 Jesus Serrano: New candidate project accepted into the HBP. PE cost and schedule per local agency's Exhibit 6-A dated 2/1/2011.							Total:	400,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							3,543,413		3,543,413
Local Match							459,087		459,087
LSSRP Bond									
Local AC									
Total							4,002,500		4,002,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3792	HBP	CON						-3,543,413	3,543,413		
	Local Match							-459,087	459,087		
Fed. Reimb. Rate: 88.53%			10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3792	HBP	CON					-3,543,413	3,543,413			
	Local Match						-459,087	459,087			
Fed. Reimb. Rate: 88.53%			10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

New!

New!

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3792	HBP	CON					3,543,413	-3,543,413			
	Local Match						459,087	-459,087			
Fed. Reimb. Rate: 88.53%		8/14/2024 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 25/26. As requested in 2024 HBP Annual Status.								Total:	
3792	HBP	CON					-3,543,413	3,543,413			
	Local Match						-459,087	459,087			
Fed. Reimb. Rate: 88.53%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3792	HBP	CON				-3,543,413	3,543,413				
	Local Match					-459,087	459,087				
Fed. Reimb. Rate: 88.53%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3792	HBP	CON				3,543,413				-3,543,413	
	Local Match					459,087				-459,087	
Fed. Reimb. Rate: 88.53%		9/6/2023 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in 2023 HBP Annual Status.								Total:	
3792	HBP	CON					-3,543,413			3,543,413	
	Local Match						-459,087			459,087	
Fed. Reimb. Rate: 88.53%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3792	HBP	CON				-3,543,413	3,543,413				
	Local Match					-459,087	459,087				
Fed. Reimb. Rate: 88.53%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3792	HBP	CON			-3,543,413	3,543,413					
	Local Match				-459,087	459,087					
Fed. Reimb. Rate: 88.53%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3792	HBP	CON			3,543,413					-3,543,413	
	Local Match				459,087					-459,087	
Fed. Reimb. Rate: 88.53%		8/24/2022 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in August 2022 Status.								Total:	
3792	HBP	CON					-3,543,413			3,543,413	
	Local Match						-459,087			459,087	
Fed. Reimb. Rate: 88.53%		10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

New!

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3792	HBP	CON				-3,543,413	3,543,413				
	Local Match					-459,087	459,087				
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3792	HBP	CON			-3,543,413	3,543,413					
	Local Match				-459,087	459,087					
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3792	HBP	CON			3,543,413					-3,543,413	
	Local Match				459,087					-459,087	
Fed. Reimb. Rate: 88.53%			9/16/2021 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.							Total:	
3792	HBP	CON								-1,474,467	-1,474,467
	Local Match									-191,033	-191,033
Fed. Reimb. Rate: 88.53%			12/16/2020 Rattan Singh: Revising the CON funds per the request of Agency in LAPG Ex 6-D, dated 12-09-2020.							Total:	-1,665,500
3792	HBP	CON			-5,017,880					5,017,880	
	Local Match				-650,120					650,120	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3792	HBP	CON		-5,017,880	5,017,880						
	Local Match			-650,120	650,120						
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3792	HBP	CON		-5,017,880	5,017,880						
	Local Match			-650,120	650,120						
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3792	HBP	CON		5,017,880						-5,017,880	
	Local Match			650,120						-650,120	
Fed. Reimb. Rate: 88.53%			10/21/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.							Total:	
3792	HBP	CON								1,478,115	1,478,115
	Local Match									191,506	191,506
Fed. Reimb. Rate: 88.53%			9/23/2019 Rattan Singh: Revising the Con funds per Agency's request in 2019 HBP survey. LAPG Ex 6-D required for justification before authorization of these additional Con funds.							Total:	1,669,621

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3792	HBP	CON	-3,539,765							3,539,765	
	Local Match		-458,614							458,614	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3792	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3792	HBP	CON	3,539,765							-3,539,765	
	Local Match		458,614							-458,614	
Fed. Reimb. Rate: 88.53%			9/22/2016 Nestor Gavino: CON funds moved from Beyond to FFY 18/19 per agency HBP survey.							Total:	
3792	HBP	CON								3,539,765	3,539,765
	Local Match									458,614	458,614
Fed. Reimb. Rate: 88.53%			5/27/2014 Jesus Serrano: CON funds revised per local agency's revised 6-A, dated 5/6/2014. Scope being revised to replacement in lieu of Rehabilitation.							Total:	3,998,379
3792	HBP	CON								-1,770,600	-1,770,600
	Local Match									-229,400	-229,400
Fed. Reimb. Rate: 88.53%			5/27/2014 Jesus Serrano: CON funds revised per local agency's revised 6-A, dated 5/6/2014. Scope being revised to replacement in lieu of Rehabilitation.							Total:	-2,000,000
3792	HBP	CON	-1,770,600							1,770,600	
	Local Match		-229,400							229,400	
Fed. Reimb. Rate: 88.53%			3/25/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3792	HBP	CON	1,770,600								1,770,600
	Local Match		229,400								229,400
Fed. Reimb. Rate: 88.53%			3/8/2011 Jesus Serrano: New candidate project accepted into the HBP. CON cost and schedule per local agency's Exhibit 6-A dated 2/1/2011.							Total:	2,000,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

San Joaquin County

BRIDGE NO. 29C0051, ESCALON BELLOTA RD OVER MORMON SLOUGH, JUST S/E OF S.H. 26. Replace 2-lane bridge with a standard 2-lane bridge. Scope not clear

Fed Proj: BRLS-5929(276)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	450,000	926,000			1,082,000				2,458,000
R/W									
CON						6,877,500			6,877,500
Total	450,000	926,000			1,082,000	6,877,500			9,335,500
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	398,385	819,788			957,895	6,088,651			8,264,718
Local Match	51,615	106,212			124,105	788,849			1,070,782
LSSRP Bond									
Local AC									
Total	450,000	926,000			1,082,000	6,877,500			9,335,500
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	398,385	819,788			957,895				2,176,067
Local Match	51,615	106,212			124,105				281,933
LSSRP Bond									
Local AC									
Total	450,000	926,000			1,082,000				2,458,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4246	HBP	PE		819,788			-819,788				
	Local Match			106,212			-106,212				
Fed. Reimb. Rate: 88.53%			4/5/2023 Rattan Singh: Additional PE being advanced as per EPSP requested by Agency.							Total:	
4246	HBP	PE					957,895				957,895
	Local Match						124,105				124,105
Fed. Reimb. Rate: 88.53%			3/30/2023 Karen Nguyen: Fundline revised per LAPG 6-D dated 3/6/2023.							Total:	1,082,000
4246	HBP	PE			-819,788		819,788				
	Local Match				-106,212		106,212				
Fed. Reimb. Rate: 88.53%			3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.							Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4246	HBP	PE		-819,788	819,788						
	Local Match			-106,212	106,212						
Fed. Reimb. Rate: 88.53%			10/6/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
4246	HBP	PE		819,788		-819,788					
	Local Match			106,212		-106,212					
Fed. Reimb. Rate: 88.53%			8/24/2022 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 22/23. As requested in August 2022 Status.							Total:	
4246	HBP	PE		-819,788		819,788					
	Local Match			-106,212		106,212					
Fed. Reimb. Rate: 88.53%			6/20/2022 Roberta Jensen: Revised fund line. EPSP not approved.							Total:	
4246	HBP	PE		819,788		-819,788					
	Local Match			106,212		-106,212					
Fed. Reimb. Rate: 88.53%			6/8/2022 Jesus Serrano: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 21/22. As requested by agency.							Total:	
4246	HBP	PE			-819,788	819,788					
	Local Match				-106,212	106,212					
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4246	HBP	PE		177,060	-177,060						
	Local Match			22,940	-22,940						
Fed. Reimb. Rate: 88.53%			10/25/2021 DLA-Admin: PE funds to clear NEPA.							Total:	
4246	HBP	PE		-996,848	996,848						
	Local Match			-129,152	129,152						
Fed. Reimb. Rate: 88.53%			10/21/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.							Total:	
4246	HBP	PE		439,109							439,109
	Local Match			56,891							56,891
Fed. Reimb. Rate: 88.53%			3/10/2021 Rattan Singh: Revising PE funds per Agency's request in LAPG Ex 6-A dated 3/5/2021.							Total:	496,000
4246	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			12/23/2020 Bobby Zezoff: Funds pushed due to email dated 10/27/20. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4246	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			4/10/2020 Jesus Serrano: PE funds revised to allow EPSP per local agency. 10/7/2020 Jesus Serrano: PE funds revised per HBP 2020 survey. LAPG 6-D will be required prior to authorization of additional funds. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4246	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4246	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/23/2019 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. As requested in September 2019 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4246	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2019 DLA-Admin: Fund line failed to deliver. 9/13/2018 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4246	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2018 DLA-Admin: Fund line failed to deliver. 3/10/2017 Jesus Serrano: PE funds moved from 16/17 to 17/18 FFY, per agency's request dated 2/23/17. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4246	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/22/2016 Nestor Gavino: PE funds moved from FFY 15/16 to 16/17 per agency HBP survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4246	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			4/7/2015 Jesus Serrano: PE funds revised and moved into 14/15 FFY via EPSP, per local agency's request. Funds capped at \$250k until Scope is clearly defined. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
4246	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. New project, push funding to next fiscal year for inclusion into FTIP. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4246	HBP	PE	779,064								779,064
	Local Match		100,936								100,936
Fed. Reimb. Rate: 88.53% 10/15/2014 Eileen Crawford: New minimal application project										Total:	880,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$						6,088,651			6,088,651
Local Match						788,849			788,849
LSSRP Bond									
Local AC									
Total						6,877,500			6,877,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4246	HBP	CON						6,088,651		-6,088,651	
	Local Match							788,849		-788,849	
Fed. Reimb. Rate: 88.53% 8/14/2024 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 26/27. As requested in 2024 HBP Annual Status.										Total:	
4246	HBP	CON								2,193,331	2,193,331
	Local Match									284,169	284,169
Fed. Reimb. Rate: 88.53% 3/10/2021 Rattan Singh: Revising CON funds per Agency's request in LAPG 6-A dated 3/5/2021.										Total:	2,477,500
4246	HBP	CON								3,895,320	3,895,320
	Local Match									504,680	504,680
Fed. Reimb. Rate: 88.53% 10/15/2014 Eileen Crawford: New minimal application project.										Total:	4,400,000

New!

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

San Joaquin County

BRIDGE NO. 29C0131, WALNUT GROVE ROAD OVER MOKELUMNE RIVER, AT SJ AND SAC COUNTY LINE. Replace 2-lane bridge with a standard 2-lane bridge. High Cost Project Agreement required.

Fed Proj: BRLS-5929(239)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	3,125,000								3,125,000
R/W									
CON								37,263,800	37,263,800
Total	3,125,000							37,263,800	40,388,800
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	2,766,563							32,989,642	35,756,205
Local Match	358,438							4,274,158	4,632,595
LSSRP Bond									
Local AC									
Total	3,125,000							37,263,800	40,388,800
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	2,766,563								2,766,563
Local Match	358,438								358,438
LSSRP Bond									
Local AC									
Total	3,125,000								3,125,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3800	HBP	PE	110,663								110,663
	Local Match		14,338								14,338
Fed. Reimb. Rate: 88.53% 6/13/2016 Nestor Gavino: PE funds revised per Exhibit 6-D dated 06/13/16.										Total:	125,000
3800	HBP	PE	2,655,900								2,655,900
	Local Match		344,100								344,100
Fed. Reimb. Rate: 88.53% 3/9/2011 Jesus Serrano: New candidate project accepted into the HBP. PE cost and schedule per local agency's Exhibit 6-A dated 1/31/2011.										Total:	3,000,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency		Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	--	-------	-------	-------	-------	-------	-------	-------	--------	-------

CON Summary:		Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$									32,989,642	32,989,642
Local Match									4,274,158	4,274,158
LSSRP Bond										
Local AC										
Total									37,263,800	37,263,800

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3800	HBP	CON					-32,989,642			32,989,642	
	Local Match						-4,274,158			4,274,158	
Fed. Reimb. Rate: 88.53%		10/3/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Subject to High Cost Policy: Needs funding agreement.								Total:	
3800	HBP	CON					32,989,642			-32,989,642	
	Local Match						4,274,158			-4,274,158	
Fed. Reimb. Rate: 88.53%		9/6/2023 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2023 HBP Annual Status.								Total:	
3800	HBP	CON								9,550,804	9,550,804
	Local Match									1,237,408	1,237,408
Fed. Reimb. Rate: 88.53%		5/1/2023 DLA-Admin: Revise CON to match LAPG 6-A dated 6/22/2022.								Total:	10,788,212
3800	HBP	CON					-23,438,838			23,438,838	
	Local Match						-3,036,750			3,036,750	
Fed. Reimb. Rate: 88.53%		10/20/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Subject to High Cost Policy: Needs funding agreement.								Total:	
3800	HBP	CON				-23,438,838	23,438,838				
	Local Match					-3,036,750	3,036,750				
Fed. Reimb. Rate: 88.53%		8/24/2022 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. As requested in August 2022 Status.								Total:	
3800	HBP	CON			-23,438,838	23,438,838					
	Local Match				-3,036,750	3,036,750					
Fed. Reimb. Rate: 88.53%		10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3800	HBP	CON			23,438,838					-23,438,838	
	Local Match				3,036,750					-3,036,750	
Fed. Reimb. Rate: 88.53%		10/24/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.								Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3800	HBP	CON			-23,438,838					23,438,838	
	Local Match				-3,036,750					3,036,750	
Fed. Reimb. Rate: 88.53%			10/19/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. NEPA not clear. High Cost Agreement required.							Total:	
3800	HBP	CON			23,438,838					-23,438,838	
	Local Match				3,036,750					-3,036,750	
Fed. Reimb. Rate: 88.53%			9/16/2021 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.							Total:	
3800	HBP	CON								10,159,338	10,159,338
	Local Match									1,316,250	1,316,250
Fed. Reimb. Rate: 88.53%			9/23/2019 Rattan Singh: Revising the CON funds per Agency's request in 2019 HBP survey. LAPG Ex 6-D is required for justification of additional CON funds with High cost agreement as Con is now above \$ 20 million.							Total:	11,475,588
3800	HBP	CON								13,279,500	13,279,500
	Local Match									1,720,500	1,720,500
Fed. Reimb. Rate: 88.53%			3/9/2011 Jesus Serrano: New candidate project accepted into the HBP. CON cost and schedule per local agency's Exhibit 6-A dated 1/31/2011.							Total:	15,000,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

San Joaquin County

BRIDGE NO. 29C0199, PEZZI ROAD OVER CALAVERAS RIVER, 0.8 MI S/O EIGHT MILE RD. Replace 2-lane bridge with a standard 2-lane bridge. 3/8/2011: Toll Credits programmed for PE & CON.

Fed Proj: BRLO-5929(240)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	968,827								968,827
R/W									
CON								2,111,800	2,111,800
Total	968,827							2,111,800	3,080,627
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	968,827							2,111,800	3,080,627
Local Match									
LSSRP Bond									
Local AC									
Total	968,827							2,111,800	3,080,627
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	968,827								968,827
Local Match									
LSSRP Bond									
Local AC									
Total	968,827								968,827

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3794	HBP	PE	7,827								7,827
	Local Match										
Fed. Reimb. Rate: 100.00%			4/5/2016 Bruce Sumida: PE funds revised per Local Agency Revised 6-D submitted 11-09-15.							Total:	7,827
3794	HBP	PE	361,000								361,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/8/2015 Jesus Serrano: PE funds revised per local agency's 2015 HBP Survey. A revised 6-D will be required prior to authorization of additional funds.							Total:	361,000
3794	HBP	PE	500,000								500,000
	Local Match										
Fed. Reimb. Rate: 100.00%			7/25/2014 Jesus Serrano: PE funds revised due to change of scope. Project scope redefined to Replacement per revised 6-A dated 6/12/2014.							Total:	500,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3794	HBP	PE	-189,200								-189,200
	Local Match										
Fed. Reimb. Rate: 100.00%		7/25/2014 Jesus Serrano: PE funds revised due to change of scope. Project scope redefined to Replacement per revised 6-A dated 6/12/2014.								Total:	-189,200
3794	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/26/2012 Jesus Serrano: PE funds revised and moved out to 13/14 FFY per 2012 HBP Surveys. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3794	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		11/15/2011 Jesus Serrano: PE phase funding capped in 11/12 FFY. Local agency will conduct a cost analysis to determine Rehab vs. Replacement. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3794	HBP	PE	289,200								289,200
	Local Match										
Fed. Reimb. Rate: 100.00%		3/8/2011 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 3/8/2011 Jesus Serrano: New candidate project accepted into the HBP. PE cost and schedule per local agency's Exhibit 6-A dated 1/26/2011.								Total:	289,200

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								2,111,800	2,111,800
Local Match									
LSSRP Bond									
Local AC									
Total								2,111,800	2,111,800

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
3794	HBP	CON							-2,111,800	2,111,800		New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3794	HBP	CON						-2,111,800	2,111,800			New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
3794	HBP	CON						2,111,800	-2,111,800			New!
	Local Match											
Fed. Reimb. Rate: 100.00%		8/14/2024 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to 26/27. As requested in 2024 HBP Annual Status.								Total:		

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3794	HBP	CON						-2,111,800	2,111,800		
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____
3794	HBP	CON					-2,111,800	2,111,800			
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____
3794	HBP	CON					2,111,800			-2,111,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/6/2023 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2023 HBP Annual Status.								Total:	_____
3794	HBP	CON					-2,111,800			2,111,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____
3794	HBP	CON			-2,111,800		2,111,800				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____
3794	HBP	CON				2,111,800				-2,111,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		8/24/2022 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in August 2022 Status.								Total:	_____
3794	HBP	CON					-2,111,800			2,111,800	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____
3794	HBP	CON			-2,111,800		2,111,800				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____
3794	HBP	CON			-2,111,800		2,111,800				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3794	HBP	CON			2,111,800					-2,111,800	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/16/2021 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.							Total:	
3794	HBP	CON			-2,111,800					2,111,800	
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3794	HBP	CON		-2,111,800	2,111,800						
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3794	HBP	CON		2,111,800						-2,111,800	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/21/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2020 Survey.							Total:	
3794	HBP	CON								665,550	665,550
	Local Match										
Fed. Reimb. Rate: 100.00%			4/8/2016 Bruce Sumida: CON funds revised per Local Agency's 6-D 11-09-15.							Total:	665,550
3794	HBP	CON								1,446,250	1,446,250
	Local Match										
Fed. Reimb. Rate: 100.00%			3/8/2011 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 3/8/2011 Jesus Serrano: New candidate project accepted into the HBP. CON cost and schedule per local agency's Exhibit 6-A dated 1/26/2011.							Total:	1,446,250

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

San Joaquin County

BRIDGE NO. 29C0227, BUCKMAN RD OVER DUCK CREEK, 0.2 MI N OF SR 4. Replace 2-lane timber bridge with a standard 2-lane bridge.
9/13/2011: Toll Credits programmed for PE & CON.

Fed Proj: BRLO-5929(245)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	680,800		180,200						861,000
R/W									
CON					1,710,000				1,710,000
Total	680,800		180,200		1,710,000				2,571,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	680,800		180,200		1,710,000				2,571,000
Local Match									
LSSRP Bond									
Local AC									
Total	680,800		180,200		1,710,000				2,571,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	680,800		180,200						861,000
Local Match									
LSSRP Bond									
Local AC									
Total	680,800		180,200						861,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3852	HBP	PE			180,200	-180,200					
	Local Match										
Fed. Reimb. Rate: 100.00%			2/28/2024 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 23/24. Phase being advanced with Post Programming.							Total:	
3852	HBP	PE				180,200					180,200
	Local Match										
Fed. Reimb. Rate: 100.00%			2/26/2024 Andy Chou: PE funds revised to reflect approved LAPG 6-D dated 6/26/23.							Total:	180,200
3852	HBP	PE		132,300							132,300
	Local Match										
Fed. Reimb. Rate: 100.00%			4/15/2020 Jesus Serrano: Revising PE funds per local agency request for cost to complete PE phase. 10/7/2020 Jesus Serrano; PE funds revised per HBP 2020 survey. LAPG 6-D will be required prior to authorization of additional funds.							Total:	132,300

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total																																																												
3852	HBP	PE																																																																					
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		10/24/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:																																																													
3852	HBP	PE																																																																					
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		9/23/2019 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:																																																													
3852	HBP	PE		230,000							230,000																																																												
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		4/15/2019 Rattan Singh: Per Agency's request in LAPG Ex 6-D, dated 03-29-2019. 5/8/2019 Jesus Serrano: Funds will be moved into final year of current FTIP cycle (21/22 FFY) per HBP policy. Funds may be requested when agency can justify additional cost. NEPA not yet clear.								Total:	230,000																																																												
3852	HBP	PE		318,500							318,500																																																												
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		9/13/2011 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/13/2011 Jesus Serrano: New candidate project accepted into the HBP.								Total:	318,500																																																												
<table><tr><td>CON Summary:</td><td>Prior</td><td>22/23</td><td>23/24</td><td>24/25</td><td>25/26</td><td>26/27</td><td>27/28</td><td>Beyond</td><td>Total</td></tr><tr><td>Fed \$</td><td></td><td></td><td></td><td></td><td>1,710,000</td><td></td><td></td><td></td><td>1,710,000</td></tr><tr><td>Local Match</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>LSSRP Bond</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>Local AC</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td></tr><tr><td>Total</td><td></td><td></td><td></td><td></td><td>1,710,000</td><td></td><td></td><td></td><td>1,710,000</td></tr></table>												CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	Fed \$					1,710,000				1,710,000	Local Match										LSSRP Bond										Local AC										Total					1,710,000				1,710,000
CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total																																																														
Fed \$					1,710,000				1,710,000																																																														
Local Match																																																																							
LSSRP Bond																																																																							
Local AC																																																																							
Total					1,710,000				1,710,000																																																														
Phase Funding Details:																																																																							
Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total																																																												
3852	HBP	CON				-1,710,000	1,710,000																																																																
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		3/22/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:																																																													
3852	HBP	CON				195,000					195,000																																																												
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		2/26/2024 Andy Chou: CON funds revised to reflect approved LAPG 6-D dated 6/26/23.								Total:	195,000																																																												
3852	HBP	CON			-1,515,000	1,515,000																																																																	
	Local Match																																																																						
Fed. Reimb. Rate: 100.00%		9/6/2023 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. As requested in 2023 HBP Annual Status.								Total:																																																													

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3852	HBP	CON			1,515,000					-1,515,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			8/24/2022 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in August 2022 Status.							Total:	
3852	HBP	CON					-1,515,000			1,515,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3852	HBP	CON				-1,515,000	1,515,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3852	HBP	CON			-1,515,000	1,515,000					
	Local Match										
Fed. Reimb. Rate: 100.00%			10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3852	HBP	CON			1,515,000					-1,515,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/16/2021 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.							Total:	
3852	HBP	CON								-396,100	-396,100
	Local Match										
Fed. Reimb. Rate: 100.00%			12/16/2020 Rattan Singh: Revising the CON funds per Agency's request in LAPG Ex 6-D, dated 12-09-2020.							Total:	-396,100
3852	HBP	CON			-1,911,100					1,911,100	
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3852	HBP	CON		-1,911,100	1,911,100						
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3852	HBP	CON		1,911,100						-1,911,100	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/27/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2020 Survey.							Total:	
3852	HBP	CON								318,500	318,500
	Local Match										
Fed. Reimb. Rate: 100.00%			4/15/2019 Rattan Singh: Per Agency's request in LAPG Ex 6-D, dated 03-29-2019.							Total:	318,500

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3852	HBP	CON	-1,592,600							1,592,600	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	_____
3852	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/26/2012 Jesus Serrano: CON funds moved out to 15/16 FFY per 2012 HBP Surveys. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3852	HBP	CON	1,592,600								1,592,600
	Local Match										
Fed. Reimb. Rate: 100.00%			9/13/2011 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 9/13/2011 Jesus Serrano: New candidate project accepted into the HBP.							Total:	1,592,600

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

San Joaquin County

BRIDGE NO. 29C0274, MESSICK ROAD OVER MOSHER CREEK, 0.6 MI W/O CLEMENTS ROAD. Replace 2-lane timber bridge with a standard 2-lane bridge. 10/5/2012: Toll Credits programmed for PE & CON.

Fed Proj: BRLO-5929(254)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	696,000			464,000					1,160,000
R/W									
CON						2,027,500			2,027,500
Total	696,000			464,000		2,027,500			3,187,500
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	696,000			464,000		2,027,500			3,187,500
Local Match									
LSSRP Bond									
Local AC									
Total	696,000			464,000		2,027,500			3,187,500
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	696,000			464,000					1,160,000
Local Match									
LSSRP Bond									
Local AC									
Total	696,000			464,000					1,160,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4009	HBP	PE				464,000	-464,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			8/14/2024 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 24/25. As requested in 2024 HBP Annual Status.							Total:	
4009	HBP	PE			-464,000		464,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/3/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.							Total:	
4009	HBP	PE			464,000		-464,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			9/6/2023 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 23/24. As requested in 2023 HBP Annual Status.							Total:	

New!

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4009	HBP	PE			-464,000		464,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.								Total: _____
4009	HBP	PE		-464,000	464,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/6/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.								Total: _____
4009	HBP	PE		464,000	-464,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			8/24/2022 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 22/23. As requested in August 2022 Status.								Total: _____
4009	HBP	PE	-464,000		464,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/21/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.								Total: _____
4009	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			4/29/2020 Jesus Serrano: PE funds revised per local agency's request to EPSP funds. 10/7/2020 Jesus Serrano: PE funds revised per HBP 2020 survey. LAPG 6-D will be required prior to authorization of additional funds. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4009	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
4009	HBP	PE		877,000							877,000
	Local Match										
Fed. Reimb. Rate: 100.00%			4/15/2019 Rattan Singh: Per Agency's request in LAPG Ex 6-D, dated 03-29-2019. 5/8/2019 Jesus Serrano: Funds will be moved into final year of current FTIP cycle (21/22 FFY) per HBP policy. Funds may be requested when agency can justify additional cost. NEPA not yet clear. 9/23/2019 Rattan Singh: Per Agency's request in 2019 HBP survey, Splitting the PE funds previously programmed on 4/15/2019.								Total: _____ 877,000
4009	HBP	PE		283,000							283,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/5/2012 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 10/4/2012 Jesus Serrano: New candidate project accepted into the HBP. PE funding and schedule per 6-A dated 9/20/2012.								Total: _____ 283,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$						2,027,500			2,027,500
Local Match									
LSSRP Bond									
Local AC									
Total						2,027,500			2,027,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4009	HBP	CON					-2,027,500	2,027,500			
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4009	HBP	CON					2,027,500			-2,027,500	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/6/2023 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2023 HBP Annual Status.								Total:	
4009	HBP	CON								610,500	610,500
	Local Match										
Fed. Reimb. Rate: 100.00%		12/31/2020 Rattan Singh: Revising the CON funds as per Agency's request in LAPG 6-D dated 12-22-2020.								Total:	610,500
4009	HBP	CON	-1,417,000							1,417,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/26/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
4009	HBP	CON	1,417,000								1,417,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/5/2012 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 10/4/2012 Jesus Serrano: New candidate project accepted into the HBP. CON funding and schedule per 6-A dated 9/20/2012.								Total:	1,417,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

San Joaquin County

BRIDGE NO. 29C0292, COTTA ROAD OVER UPLAND CANAL, 1.0 MI W OF I-5. Replace 2-lane bridge with a standard 2-lane bridge.

3/8/2011: Toll Credits programmed for PE & CON.

Fed Proj: BRLO-5929(234)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	668,750		219,250						888,000
R/W									
CON				1,538,750					1,538,750
Total	668,750		219,250	1,538,750					2,426,750
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	668,750		219,250	1,538,750					2,426,750
Local Match									
LSSRP Bond									
Local AC									
Total	668,750		219,250	1,538,750					2,426,750
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	668,750		219,250						888,000
Local Match									
LSSRP Bond									
Local AC									
Total	668,750		219,250						888,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3795	HBP	PE			219,250	-219,250					
	Local Match										
Fed. Reimb. Rate: 100.00%			4/3/2024 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 23/24. Phase being advanced with Post Programming.							Total:	
3795	HBP	PE				219,250					219,250
	Local Match										
Fed. Reimb. Rate: 100.00%			3/14/2024 DLA-Admin: Revised fund line to match approved LAPG 6-D dated 03/13/2024							Total:	219,250
3795	HBP	PE	229,550								229,550
	Local Match										
Fed. Reimb. Rate: 100.00%			4/15/2019 Rattan Singh: Per Agency's request in LAPG Ex 6-D dated 03-28-2019.							Total:	229,550

New!

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3795	HBP	PE	439,200								439,200
Local Match											
Fed. Reimb. Rate: 100.00%		3/8/2011 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 3/8/2011 Jesus Serrano: New candidate project accepted into the HBP. PE cost and schedule per local agency's Exhibit 6-A dated 1/26/2011.								Total:	439,200

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$				1,538,750					1,538,750
Local Match									
LSSRP Bond									
Local AC									
Total				1,538,750					1,538,750

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3795	HBP	CON				1,538,750			-1,538,750		
	Local Match										
Fed. Reimb. Rate: 100.00%		8/14/2024 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to 24/25. As requested in 2024 HBP Annual Status.								Total:	
3795	HBP	CON							-657,550		-657,550
	Local Match										
Fed. Reimb. Rate: 100.00%		3/14/2024 DLA-Admin: Revised fund line to match approved LAPG 6-D dated 03/13/2024								Total:	
3795	HBP	CON						-2,196,300	2,196,300		
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3795	HBP	CON					-2,196,300	2,196,300			
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3795	HBP	CON				-2,196,300	2,196,300				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3795	HBP	CON				2,196,300				-2,196,300	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/6/2023 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in 2023 HBP Annual Status.								Total:	

New!

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3795	HBP	CON					-2,196,300			2,196,300	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____
3795	HBP	CON				-2,196,300	2,196,300				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____
3795	HBP	CON			-2,196,300	2,196,300					
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____
3795	HBP	CON			2,196,300					-2,196,300	
	Local Match										
Fed. Reimb. Rate: 100.00%		8/24/2022 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in August 2022 Status.								Total:	_____
3795	HBP	CON					-2,196,300			2,196,300	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____
3795	HBP	CON				-2,196,300	2,196,300				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____
3795	HBP	CON			-2,196,300	2,196,300					
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____
3795	HBP	CON			2,196,300					-2,196,300	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/16/2021 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in September 2021 Status.								Total:	_____
3795	HBP	CON			-2,196,300					2,196,300	
	Local Match										
Fed. Reimb. Rate: 100.00%		11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3795	HBP	CON		-2,196,300	2,196,300						
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3795	HBP	CON		-2,196,300	2,196,300						
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3795	HBP	CON		2,196,300	-2,196,300						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/21/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 21/22. As requested in September 2020 Survey.								Total: _____
3795	HBP	CON		-2,196,300	2,196,300						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3795	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3795	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/23/2019 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3795	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/26/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3795	HBP	CON		2,196,300						-2,196,300	
	Local Match										
Fed. Reimb. Rate: 100.00%			09/28/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2018 Survey.								Total: _____
3795	HBP	CON		-2,196,300						2,196,300	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3795	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3795	HBP	CON		2,196,300						-2,196,300	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/22/2016 Nestor Gavino: CON funds moved from Beyond to FFY 18/19 per agency HBP survey.								Total:	
3795	HBP	CON		-2,196,300						2,196,300	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
3795	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3795	HBP	CON		2,196,300						-2,196,300	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/27/2011 Jesus Serrano: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2011 Survey.								Total:	
3795	HBP	CON		-2,196,300						2,196,300	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/25/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
3795	HBP	CON		2,196,300							2,196,300
	Local Match										
Fed. Reimb. Rate: 100.00%		3/8/2011 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 3/8/2011 Jesus Serrano: New candidate project accepted into the HBP. CON cost and schedule per local agency's Exhibit 6-A dated 1/26/2011.								Total:	2,196,300

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

San Joaquin County

BRIDGE NO. 29C0307, BUCKMAN ROAD OVER DUCK CREEK, 0.8 MI N/O SR 4. Replace 1-lane timber bridge with a wider 1-lane bridge.

3/7/2011: Toll Credits programmed for PE & CON.

Fed Proj: BRLO-5929(241)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	780,941								780,941
R/W									
CON								1,780,000	1,780,000
Total	780,941							1,780,000	2,560,941
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	780,941							1,780,000	2,560,941
Local Match									
LSSRP Bond									
Local AC									
Total	780,941							1,780,000	2,560,941
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	780,941								780,941
Local Match									
LSSRP Bond									
Local AC									
Total	780,941								780,941

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

3789 HBP PE
Local Match

Fed. Reimb. Rate: 100.00%

4/20/2020 Jesus Serrano: PE funds revised for Local AC per local agency's request. NEPA document has been approved.
10/7/2020 Jesus Serrano: Revising PE funds as requested in Sept 2020 survey. LAPG Ex 6-D is required for justification. 8/8/2023
DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.

Total: _____

3789 HBP PE
Local Match

Fed. Reimb. Rate: 100.00%

10/24/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023
DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.

Total: _____

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3789	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/23/2019 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3789	HBP	PE		346,500							346,500
	Local Match										
Fed. Reimb. Rate: 100.00%			4/15/2019 Rattan Singh: Per Agency's request in LAPG Ex 6-D, dated 03-29-2019. 5/8/2019 Jesus Serrano: Funds will be moved into final year of current FTIP cycle (21/22 FFY) per HBP policy. Funds may be requested when agency can justify additional cost. NEPA not yet clear.							Total:	346,500
3789	HBP	PE		213,370							213,370
	Local Match										
Fed. Reimb. Rate: 100.00%			11/21/2016 Nestor Gavino: PE funds revised and Project Description revised per local agency revised Exhibit 6-A and Exhibit 6-D dated 08/29/16. Project Description revised to "Replace one lane timber bridge with a one lane bridge". 03/13/2017:Rattan Singh : PA cost revised per 6-A/6-D submitted on 12/08/2016.							Total:	213,370
3789	HBP	PE		121,071							121,071
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2012 Jesus Serrano: PE funding added for Replacement in lieu of Rehab, per local agency's 6-A dated 7/31/2012. FTIP amendment required for additional PE funds.							Total:	121,071
3789	HBP	PE		-110,000							-110,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2012 Jesus Serrano: PE funding revised to change scope of work to Replacement in lieu of Rehab, per local agency's 6-A dated 7/31/2012.							Total:	-110,000
3789	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/10/2011 Jesus Serrano: PE funding capped in 11/12 FFY for local agency to begin studies to determine Rehab vs. Replace. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3789	HBP	PE		210,000							210,000
	Local Match										
Fed. Reimb. Rate: 100.00%			3/7/2011 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 3/7/2011 Jesus Serrano: New candidate project accepted into the HBP. PE cost and schedule per local agency's Exhibit 6-A dated 2/1/2011.							Total:	210,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								1,780,000	1,780,000
Local Match									
LSSRP Bond									
Local AC									
Total								1,780,000	1,780,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
3789	HBP	CON							-1,780,000	1,780,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____	
3789	HBP	CON						-1,780,000	1,780,000			New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____	
3789	HBP	CON					-1,780,000	1,780,000				New!
	Local Match											
Fed. Reimb. Rate: 100.00%		10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____	
3789	HBP	CON					1,780,000	-1,780,000				New!
	Local Match											
Fed. Reimb. Rate: 100.00%		8/14/2024 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to 25/26. As requested in 2024 HBP Annual Status.								Total:	_____	
3789	HBP	CON						-1,780,000	1,780,000			
	Local Match											
Fed. Reimb. Rate: 100.00%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____	
3789	HBP	CON					-1,780,000	1,780,000				
	Local Match											
Fed. Reimb. Rate: 100.00%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____	
3789	HBP	CON				-1,780,000	1,780,000					
	Local Match											
Fed. Reimb. Rate: 100.00%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	_____	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3789	HBP	CON				1,780,000				-1,780,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/6/2023 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in 2023 HBP Annual Status.								Total:	
3789	HBP	CON								415,000	415,000
	Local Match										
Fed. Reimb. Rate: 100.00%		3/6/2023 Karen Nguyen: CON funds revised per LAPG 6A dated 4/13/2022.								Total:	415,000
3789	HBP	CON					-1,365,000			1,365,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3789	HBP	CON				-1,365,000	1,365,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3789	HBP	CON				1,365,000				-1,365,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		8/24/2022 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in August 2022 Status.								Total:	
3789	HBP	CON					-1,365,000			1,365,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3789	HBP	CON				-1,365,000	1,365,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3789	HBP	CON				-1,365,000	1,365,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3789	HBP	CON				-1,365,000	1,365,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3789	HBP	CON		1,365,000						-1,365,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/16/2021 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.							Total:	
3789	HBP	CON								98,043	98,043
	Local Match										
Fed. Reimb. Rate: 100.00%			3/10/2021 Rattan Singh: Revising the CON funds per Agency's request in LAPG Ex 6-D, dated 3/10/2021.							Total:	98,043
3789	HBP	CON			-1,266,957					1,266,957	
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3789	HBP	CON		-1,266,957	1,266,957						
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3789	HBP	CON		1,266,957						-1,266,957	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/21/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2020 Survey.							Total:	
3789	HBP	CON		-1,266,957						1,266,957	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3789	HBP	CON		1,266,957						-1,105,355	161,602
	Local Match										
Fed. Reimb. Rate: 100.00%			9/22/2016 Nestor Gavino: CON funds revised and moved from Beyond to FFY 19/20 per agency HBP survey.							Total:	161,602
3789	HBP	CON								1,105,355	1,105,355
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2012 Jesus Serrano: CON funding added for Replacement in lieu of Rehab, per local agency's 6-A dated 7/31/2012.							Total:	1,105,355
3789	HBP	CON								-1,065,500	-1,065,500
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2012 Jesus Serrano: CON funding revised to change scope of work to Replacement in lieu of Rehab, per local agency's 6-A dated 7/31/2012.							Total:	-1,065,500
3789	HBP	CON		-1,065,500						1,065,500	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3789	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
3789	HBP	CON			1,065,500						-1,065,500
	Local Match										
Fed. Reimb. Rate: 100.00%			9/27/2011 Jesus Serrano: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2011 Survey.								Total: _____
3789	HBP	CON								1,065,500	1,065,500
	Local Match										
Fed. Reimb. Rate: 100.00%			3/7/2011 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 3/7/2011 Jesus Serrano: New candidate project accepted into the HBP. CON cost and schedule per local agency's Exhibit 6-A dated 2/1/2011.								Total: _____ 1,065,500

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

San Joaquin County

BRIDGE NO. 29C0318, VAN ALLEN RD OVER SSJID CANAL, 0.2 MI N OF RIVER RD. Standalone Bridge Preventive Maintenance.

Fed Proj:

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE					313,000				313,000
R/W									
CON								1,748,600	1,748,600
Total					313,000			1,748,600	2,061,600
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					277,099			1,548,036	1,825,134
Local Match					35,901			200,564	236,466
LSSRP Bond									
Local AC									
Total					313,000			1,748,600	2,061,600
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					277,099				277,099
Local Match					35,901				35,901
LSSRP Bond									
Local AC									
Total					313,000				313,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4779	HBP	PE					277,099			-277,099	
	Local Match						35,901			-35,901	
Fed. Reimb. Rate: 88.53% 8/30/2022 Eileen Crawford: PE funds moved from FFY Beyond to 25/26. 2022 Prioritized Project, new eligible project										Total:	
4779	HBP	PE								277,099	277,099
	Local Match									35,901	35,901
Fed. Reimb. Rate: 88.53% 1/19/2022 Bobby Zezoff: SD eligible bridge on the 2022 prioritization list.										Total:	313,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								1,548,036	1,548,036
Local Match								200,564	200,564
LSSRP Bond									
Local AC									
Total								1,748,600	1,748,600

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4779	HBP	CON								1,548,036	1,548,036
	Local Match									200,564	200,564
Fed. Reimb. Rate: 88.53% 1/19/2022 Bobby Zezoff: SD eligible bridge on the 2022 prioritization list.										Total:	1,748,600

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

San Joaquin County

BRIDGE NO. 29C0319, SEXTON ROAD OVER S. SAN JOAQUIN IRRIGATION DISTRICT CANAL, 0.2 MI N/O RIVER ROAD. Replace 2-lane bridge with a new 2-lane bridge. 3/11/2011: Toll Credits programmed for PE & CON.

Fed Proj: BRLO-5929(242)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	912,538								912,538
R/W									
CON		2,797,500		1,241,500					4,039,000
Total	912,538	2,797,500		1,241,500					4,951,538
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	912,538	2,797,500		1,241,500					4,951,538
Local Match									
LSSRP Bond									
Local AC									
Total	912,538	2,797,500		1,241,500					4,951,538
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	912,538								912,538
Local Match									
LSSRP Bond									
Local AC									
Total	912,538								912,538

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3799	HBP	PE	250,000	-250,000							
	Local Match										
Fed. Reimb. Rate: 100.00% 6/3/2022 Andy Chou: NEARLY Ready to Advertise. PE funds moved from FFY 22/23 to 21/22. Phase being advanced with EPSP.										Total:	
3799	HBP	PE		250,000							250,000
	Local Match										
Fed. Reimb. Rate: 100.00% 5/17/2022 Linda Newton: Revise PE funding to match LAPG 6-D dated 04/01/2022.										Total:	250,000
3799	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00% 4/28/2020 Jesus Serrano: PE funds revised per local agency's request to EPSP funds. 10/7/2020 Jesus Serrano: Revising PE funds as requested in Sept 2020 survey. LAPG Ex 6-D is required for justification. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.										Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3799	HBP	PE	55,000								55,000
Local Match											
Fed. Reimb. Rate: 100.00%		4/28/2020 Jesus Serrano: PE funds revised per local agency's 6-D dated 3/24/2020.								Total:	55,000
3799	HBP	PE									
Local Match											
Fed. Reimb. Rate: 100.00%		10/24/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3799	HBP	PE									
Local Match											
Fed. Reimb. Rate: 100.00%		9/23/2019 Rattan Singh: NEARLY Ready to Advertise. PE funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3799	HBP	PE	65,000								65,000
Local Match											
Fed. Reimb. Rate: 100.00%		4/11/2019 Rattan Singh: Per the request from Agency via revised LAPG Ex 6-D dated 03-29-2019. 4/22/2019 Jesus Serrano: Funds moved into 21/22 FFY and may be expedited once justifiable to authorize.								Total:	65,000
3799	HBP	PE	210,963								210,963
Local Match											
Fed. Reimb. Rate: 100.00%		4/10/2014 Jesus Serrano: PE funds revised per local agency's 6-D dated 3/25/14. Funds needed to complete Environmental clearance and subsequently Final Design.								Total:	210,963
3799	HBP	PE	231,575								231,575
Local Match											
Fed. Reimb. Rate: 100.00%		8/14/2013 Jesus Serrano: PE funds revised due to change of scope from Rehab to Replace, per local agency's revised 6-A dated 8/14/13.								Total:	231,575
3799	HBP	PE	-125,000								-125,000
Local Match											
Fed. Reimb. Rate: 100.00%		8/14/2013 Jesus Serrano: PE funds revised due to change of scope from Rehab to Replace, per local agency's revised 6-A dated 8/14/13.								Total:	-125,000
3799	HBP	PE									
Local Match											
Fed. Reimb. Rate: 100.00%		9/26/2012 Jesus Serrano: PE funds revised and moved out to 13/14 FFY per 2012 HBP Surveys. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3799	HBP	PE									
Local Match											
Fed. Reimb. Rate: 100.00%		11/16/2011 Jesus Serrano: PE phase funding capped in 11/12 FFY. Local agency will conduct a cost analysis to compare Rehab vs. Replacement. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3799	HBP	PE	225,000								225,000
Local Match											
Fed. Reimb. Rate: 100.00%		3/11/2011 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 3/9/2011 Jesus Serrano: New candidate project accepted into the HBP. PE cost and schedule per local agency's Exhibit 6-A dated 2/1/2011.								Total:	225,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$		2,797,500		1,241,500					4,039,000
Local Match									
LSSRP Bond									
Local AC									
Total		2,797,500		1,241,500					4,039,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3799	HBP	CON				1,241,500					1,241,500
	Local Match										
Fed. Reimb. Rate: 100.00%		8/26/2024 Andy Chou: CON funds revised to reflect approved LAPG 6-D dated 8/14/2024.								Total:	1,241,500
3799	HBP	CON		2,797,500		-2,797,500					
	Local Match										
Fed. Reimb. Rate: 100.00%		8/24/2022 Rattan Singh: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 22/23. As requested in August 2022 Status.								Total:	
3799	HBP	CON				299,000					299,000
	Local Match										
Fed. Reimb. Rate: 100.00%		5/17/2022 Linda Newton: Revise CON funding to match LAPG 6-D dated 04/01/2022.								Total:	299,000
3799	HBP	CON			-2,498,500	2,498,500					
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3799	HBP	CON		-2,498,500	2,498,500						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3799	HBP	CON		-2,498,500	2,498,500						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

New!

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3799	HBP	CON	2,498,500							-2,498,500	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/16/2021 Rattan Singh: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 21/22. As requested in September 2021 Status.							Total:	
3799	HBP	CON			-2,498,500					2,498,500	
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3799	HBP	CON		-2,498,500	2,498,500						
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3799	HBP	CON		-2,498,500	2,498,500						
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3799	HBP	CON		-2,498,500	2,498,500						
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3799	HBP	CON	2,498,500							-2,062,500	436,000
	Local Match										
Fed. Reimb. Rate: 100.00%			4/28/2020 Jesus Serrano: CON funds revised per local agency's 6-D dated 3/24/2020. 10/7/2020 Jesus Serrano: Revising CON funds as requested in Sept 2020 surve.. LAPG Ex 6-D is required for justification.							Total:	436,000
3799	HBP	CON								404,625	404,625
	Local Match										
Fed. Reimb. Rate: 100.00%			2/27/2020 Rattan Singh: Revising the CON funds per Agency's request in Ex 6-D, dated 02-14-2020.							Total:	404,625
3799	HBP	CON			-1,657,875					1,657,875	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3799	HBP	CON		-1,657,875	1,657,875						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3799	HBP	CON	-1,657,875	1,657,875							
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3799	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3799	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			3/20/2019 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3799	HBP	CON		1,657,875						-1,657,875	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/13/2018 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.							Total:	
3799	HBP	CON		-1,657,875						1,657,875	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3799	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3799	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3799	HBP	CON		1,657,875						-1,657,875	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/22/2016 Nestor Gavino: CON funds moved from Beyond to FFY 17/18 per agency HBP survey.							Total:	
3799	HBP	CON								1,657,875	1,657,875
	Local Match										
Fed. Reimb. Rate: 100.00%			8/14/2013 Jesus Serrano: CON funds revised due to change of scope from Rehab to Replace, per local agency's revised 6-A dated 8/14/13.							Total:	1,657,875

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3799	HBP	CON								-1,125,000	-1,125,000
	Local Match										
Fed. Reimb. Rate: 100.00%			8/14/2013 Jesus Serrano: CON funds revised due to change of scope from Rehab to Replace, per local agency's revised 6-A dated 8/14/13.							Total:	-1,125,000
3799	HBP	CON	-1,125,000							1,125,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3799	HBP	CON	1,125,000							-1,125,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/27/2011 Jesus Serrano: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2011 Survey.							Total:	
3799	HBP	CON								1,125,000	1,125,000
	Local Match										
Fed. Reimb. Rate: 100.00%			3/11/2011 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 3/9/2011 Jesus Serrano: New candidate project accepted into the HBP. CON cost and schedule per local agency's Exhibit 6-A dated 2/1/2011.							Total:	1,125,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

San Joaquin County

BRIDGE NO. 29C0413, BOLLEA ROAD OVER BEAR CREEK, NEAR CALAVERAS COUNTY LINE. Replace 2-lane bridge with a standard 2-lane bridge. 3/11/2011: Toll Credits programmed for PE & CON.

Fed Proj: BRLO-5929(236)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	619,005			182,995					802,000
R/W									
CON			2,797,000						2,797,000
Total	619,005		2,797,000	182,995					3,599,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	619,005			2,979,995					3,599,000
Local Match									
LSSRP Bond									
Local AC			2,797,000	-2,797,000					
Total	619,005		2,797,000	182,995					3,599,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	619,005			182,995					802,000
Local Match									
LSSRP Bond									
Local AC									
Total	619,005			182,995					802,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3802	HBP	PE				182,995					182,995
	Local Match										
Fed. Reimb. Rate: 100.00% 9/30/2024 DLA-Admin: PE funds revised to reflect LAPG 6-D dated 9/10/2024.										Total:	182,995
3802	HBP	PE	299,005								299,005
	Local Match										
Fed. Reimb. Rate: 100.00% 5/19/2015 Jesus Serrano: PE funds revised per local agency's revised 6-D dated 4/21/2015 as post-programming.										Total:	299,005
3802	HBP	PE	320,000								320,000
	Local Match										
Fed. Reimb. Rate: 100.00% 3/11/2011 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 3/11/2011 Jesus Serrano: New candidate project accepted into the HBP. PE cost and schedule per local agency's Exhibit 6-A dated 1/26/2011.										Total:	320,000

New!

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$				2,797,000					2,797,000
Local Match									
LSSRP Bond									
Local AC			2,797,000	-2,797,000					
Total			2,797,000						2,797,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
3802	HBP	CON				2,797,000			-2,797,000			New!
	Local Match											
Fed. Reimb. Rate: 100.00%			8/1/2024 DLA-Admin: CON AC conversion advanced from FFY 27/28 to 24/25 as requested by the local agency.							Total:		
3802	Local AC (HBP)	CON				-2,797,000			2,797,000			New!
	Local Match											
Fed. Reimb. Rate: 100.00%			8/1/2024 DLA-Admin: CON AC conversion advanced from FFY 27/28 to 24/25 as requested by the local agency.							Total:		
3802	Local AC (HBP)	CON			2,797,000				-2,797,000			New!
	Local Match											
Fed. Reimb. Rate: 100.00%			8/1/2024 DLA-Admin: CON AC added as requested by local agency.							Total:		
3802	HBP	CON							452,284		452,284	New!
	Local Match											
Fed. Reimb. Rate: 100.00%			8/1/2024 DLA-Admin: CON Funds revised to reflect LAPG 6-D dated 8/1/2024.							Total:	452,284	
3802	HBP	CON						-2,344,716	2,344,716			
	Local Match											
Fed. Reimb. Rate: 100.00%			10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3802	HBP	CON					-2,344,716	2,344,716				
	Local Match											
Fed. Reimb. Rate: 100.00%			10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		
3802	HBP	CON				-2,344,716	2,344,716					
	Local Match											
Fed. Reimb. Rate: 100.00%			10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:		

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3802	HBP	CON				2,344,716				-2,344,716	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/6/2023 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in 2023 HBP Annual Status.								Total:	
3802	HBP	CON					-2,344,716			2,344,716	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3802	HBP	CON				-2,344,716	2,344,716				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3802	HBP	CON			-2,344,716	2,344,716					
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3802	HBP	CON			2,344,716					-2,344,716	
	Local Match										
Fed. Reimb. Rate: 100.00%		8/24/2022 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in August 2022 Status.								Total:	
3802	HBP	CON					-2,344,716			2,344,716	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3802	HBP	CON				-2,344,716	2,344,716				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3802	HBP	CON			-2,344,716	2,344,716					
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3802	HBP	CON		-2,344,716	2,344,716						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/27/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3802	HBP	CON		2,344,716						-2,344,716	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/16/2021 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.							Total:	
3802	HBP	CON			-2,344,716					2,344,716	
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3802	HBP	CON		-2,344,716	2,344,716						
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3802	HBP	CON		-2,344,716	2,344,716						
	Local Match										
Fed. Reimb. Rate: 100.00%			11/2/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3802	HBP	CON		2,344,716						-2,344,716	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/21/2020 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 21/22. As requested in September 2020 Survey.							Total:	
3802	HBP	CON		-2,344,716						2,344,716	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3802	HBP	CON		2,344,716						-2,344,716	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/22/2016 Nestor Gavino: CON funds moved from Beyond to FFY 19/20 per agency HBP survey.							Total:	
3802	HBP	CON								732,216	732,216
	Local Match										
Fed. Reimb. Rate: 100.00%			5/19/2015 Jesus Serrano: CON funds revised per local agency's revised 6-D dated 4/21/2015.							Total:	732,216
3802	HBP	CON		-1,612,500						1,612,500	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3802	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
3802	HBP	CON		1,612,500						-1,612,500	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/10/2011 Jesus Serrano: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2011 Survey.								Total: _____
3802	HBP	CON		-1,612,500						1,612,500	
	Local Match										
Fed. Reimb. Rate: 100.00%			3/25/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total: _____
3802	HBP	CON		1,612,500							1,612,500
	Local Match										
Fed. Reimb. Rate: 100.00%			3/11/2011 Jesus Serrano: Reimbursement changed to 100% (Toll Credits). 3/11/2011 Jesus Serrano: New candidate project accepted into the HBP. CON cost and schedule per local agency's Exhibit 6-A dated 1/26/2011.								Total: _____ 1,612,500

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

San Joaquin County

PM00031, Bridge Preventive Maintenance Program, various locations within San Joaquin County. See Caltrans Local Assistance HBP web site for backup list of bridges.

Fed Proj: BPMP-5929(212)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	5,537,071		138,000	300,000					5,975,071
R/W									
CON	5,830,424	6,107,404		5,655,971		1,150,000			18,743,799
Total	11,367,495	6,107,404	138,000	5,955,971		1,150,000			24,718,870
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	10,063,643	3,482,549	2,046,507	5,272,821		1,018,095			21,883,616
Local Match	1,303,852	700,519	15,829	683,150		131,905		0	2,835,254
LSSRP Bond									
Local AC		1,924,336	-1,924,336						
Total	11,367,495	6,107,404	138,000	5,955,971		1,150,000			24,718,870
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	4,901,969		122,171	265,590					5,289,730
Local Match	635,102		15,829	34,410					685,341
LSSRP Bond									
Local AC									
Total	5,537,071		138,000	300,000					5,975,071

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3400	HBP	PE			30,986	-30,986					
	Local Match				4,015	-4,015					
Fed. Reimb. Rate: 88.53%			1/31/2024 Linda Newton: PE funds advanced from FFY 24/25 to FFY 23/24 for 5929(261).							Total:	
3400	HBP	PE				88,530					88,530
	Local Match					11,470					11,470
Fed. Reimb. Rate: 88.53%			1/8/2024 Andy Chou: PE funds revised to reflect PM list dated 12/4/2023 for FPN 5929(262).							Total:	100,000
3400	HBP	PE				30,986					30,986
	Local Match					4,015					4,015
Fed. Reimb. Rate: 88.53%			1/8/2024 Andy Chou: PE funds revised to reflect PM list dated 12/4/2023 for FPN 5929(261).							Total:	35,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3400	HBP	PE				177,060					177,060
	Local Match					22,940					22,940
Fed. Reimb. Rate: 88.53%			1/8/2024 Andy Chou: PE funds revised to reflect PM list dated 12/4/2023 for FPN 5929(260).							Total:	200,000
3400	HBP	PE			91,186						91,186
	Local Match				11,814						11,814
Fed. Reimb. Rate: 88.53%			2/27/2023 Karen Nguyen: PE funds per BPMP list dated 2/21/2023.							Total:	103,000
3400	HBP	PE		-22,133							-22,133
	Local Match			-2,868							-2,868
Fed. Reimb. Rate: 88.53%			5/5/2021 Andy Chou: Revised PE funds in Prior years to correct error.							Total:	-25,000
3400	HBP	PE		159,226							159,226
	Local Match			20,629							20,629
Fed. Reimb. Rate: 88.53%			10/16/2019 DLA-Admin: Funding revised per BPMP List 10-4-2019.							Total:	179,855
3400	HBP	PE		380,679							380,679
	Local Match			49,321							49,321
Fed. Reimb. Rate: 88.53%			5/15/2019 Rattan Singh: Revised PE funding per Agency's request on 03-29-2019. The Agency is going to provide the revised BPMP Plan List.							Total:	430,000
3400	HBP	PE		22,133							22,133
	Local Match			2,868							2,868
Fed. Reimb. Rate: 88.53%			10/1/2017 Linda Newton: Revised PE funding to match revised BPMP Plan List.							Total:	25,000
3400	HBP	PE		367,522							367,522
	Local Match			47,616							47,616
Fed. Reimb. Rate: 88.53%			10/4/2016 Eileen Crawford: PE funds increase per revised BPMP Plan list.							Total:	415,138
3400	HBP	PE		209,639							209,639
	Local Match			27,161							27,161
Fed. Reimb. Rate: 88.53%			3/8/2016 Linda Newton: PE funds increased per revised BPMP Plan list.							Total:	236,800
3400	HBP	PE		1,540,422							1,540,422
	Local Match			199,578							199,578
Fed. Reimb. Rate: 88.53%			10/19/2015 DLA-Admin: PE funds increase per BPMP list 9/2015 per agency.							Total:	1,740,000
3400	HBP	PE		68,168							68,168
	Local Match			8,832							8,832
Fed. Reimb. Rate: 88.53%			7/29/2015 Jesus Serrano: PE funds revised per local agency's request as post-programming. Additional cost incurred in PE phase for one of several projects included in the back-up list.							Total:	77,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3400	HBP	PE	157,907								157,907
	Local Match		20,458								20,458
Fed. Reimb. Rate: 88.53%			6/16/2015 Jesus Serrano: PE funds revised per local agency's request as post-programming. Additional cost incurred in PE phase for three projects included in the back-up list.							Total:	178,365
3400	HBP	PE	226,123								226,123
	Local Match		29,297								29,297
Fed. Reimb. Rate: 88.53%			7/8/2014 Jesus Serrano: PE funds revised per local agency's request for one of the listed projects from the backup list. BPMP list must be revised to reflect changes.							Total:	255,420
3400	HBP	PE	54,357								54,357
	Local Match		7,043								7,043
Fed. Reimb. Rate: 88.53%			5/7/2014 Jesus Serrano: PE funds revised per local agency's request for two of the listed projects from the backup list. BPMP list must be revised to reflect changes.							Total:	61,400
3400	HBP	PE	147,845								147,845
	Local Match		19,155								19,155
Fed. Reimb. Rate: 88.53%			7/26/2013 Jesus Serrano: PE funds revised per local agency's request for a specific project submitted 7/26/2013. BPMP list will be revised promptly to reflect these changes.							Total:	167,000
3400	HBP	PE	356,504								356,504
	Local Match		46,189								46,189
Fed. Reimb. Rate: 88.53%			7/26/2013 Jesus Serrano: PE funds revised per local agency's request for several projects submitted 7/1/2013. BPMP list will be revised promptly to reflect these changes.							Total:	402,693
3400	HBP	PE	-153,245								-153,245
	Local Match		-19,855								-19,855
Fed. Reimb. Rate: 88.53%			2/13/2013 Linda Newton: Revise funding to reflect County breakdown of PE costs.							Total:	-173,100
3400	HBP	PE	465,845								465,845
	Local Match		60,355								60,355
Fed. Reimb. Rate: 88.53%			10/1/2012 Linda Newton: Revised funding to match revised BPMP list dated 9/27/2012							Total:	526,200
3400	HBP	PE	193,925								193,925
	Local Match		25,125								25,125
Fed. Reimb. Rate: 88.53%			7/15/2011 Jesus Serrano: Additional funds added as post-programming to complete environmental and PS&E for several (4) individual BPMP projects, as part of the local agency's bridge preventive maintenance plan. LAPG Exhibit 6-D's submitted on 6/3/2011 for each project.							Total:	219,050
3400	HBP	PE	146,075								146,075
	Local Match		18,926								18,926
Fed. Reimb. Rate: 88.53%			5/31/2011 Jesus Serrano: Additional PE funds to cover consultant contract management and quality assurance for preventive maintenance project (212) on two bridge locations, per local agency's 6-D submitted on 4/5/2011.							Total:	165,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3400	HBP	PE	88,530								88,530
	Local Match		11,470								11,470
Fed. Reimb. Rate: 88.53%			3/10/2011 Jesus Serrano: New funding line to add funds to PE phase for local agency to develop a new BPMP list.							Total:	100,000
3400	HBP	PE	182,593								182,593
	Local Match		23,657								23,657
Fed. Reimb. Rate: 88.53%			11/1/2010 Linda Newton: Update to BPMP, work eligible.							Total:	206,250
3400	HBP	PE	-220,108								-220,108
	Local Match		-28,517								-28,517
Fed. Reimb. Rate: 88.53%			12/7/2009 Jesus Serrano: This funding line corrects the total PE funds. Local Agency will request additional PE funds to complete the PE phase. 12/15/2009 Eric Bost: Prior \$100K also deleted since it was programmed under a different statewide item in the FTIP for BPMP development.							Total:	-248,625
3400	HBP	PE	88,530								88,530
	Local Match		11,470								11,470
Fed. Reimb. Rate: 88.53%			10/14/2009 Nabil Hasan: Per Oct. 2009 survey.....							Total:	100,000
3400	HBP	PE	441,433								441,433
	Local Match		57,192								57,192
Fed. Reimb. Rate: 88.53%			12/10/2007 Eric Bost: Accepted BPMP into Program							Total:	498,625

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	5,161,674	3,482,549	1,924,336	5,007,231		1,018,095			16,593,885
Local Match	668,750	700,519		648,740		131,905		0	2,149,914
LSSRP Bond									
Local AC		1,924,336	-1,924,336						
Total	5,830,424	6,107,404		5,655,971		1,150,000			18,743,799

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3400	HBP	CON					-497,981	497,981			
	Local Match						-64,519	64,519			
Fed. Reimb. Rate: 88.53%			10/16/2024 DLA-Admin: Construction Authorized. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3400	HBP	CON				131,024					131,024
	Local Match					16,976					16,976
Fed. Reimb. Rate: 88.53%			3/28/2024 Karen Nguyen: CON funds revised to reflect PM list dated 3/5/2024 for FPN 5929(260).							Total:	148,000

New!

New!

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3400	HBP	CON						520,114		-520,114	
	Local Match							67,386		-67,386	
Fed. Reimb. Rate: 88.53%			1/8/2024 Andy Chou: CON funds advanced from Beyond to FFY 25/26 as requested by local agency for FPN 5929(262).							Total:	
3400	HBP	CON					497,981			-497,981	
	Local Match						64,519			-64,519	
Fed. Reimb. Rate: 88.53%			1/8/2024 Andy Chou: CON funds advanced from Beyond to FFY 24/25 as requested by local agency for FPN 5929(261).							Total:	
3400	HBP	CON				3,813,847					3,813,847
	Local Match					494,124					494,124
Fed. Reimb. Rate: 88.53%			1/8/2024 Andy Chou: CON funds revised to reflect PM list dated 12/4/2023 for FPN 5929(229).							Total:	4,307,971
3400	HBP	CON				1,062,360	-1,062,360				
	Local Match					137,640	-137,640				
Fed. Reimb. Rate: 88.53%			10/3/2023 DLA-Admin: Advance CON from FFY 25/26 to FFY 24/25.							Total:	
3400	HBP	CON			1,924,336					-1,924,336	
	Local Match				249,318					-249,318	
Fed. Reimb. Rate: 88.53%			10/3/2023 DLA-Admin: Advance CON AC conversion as requested by local agency for 5929(229).							Total:	
3400	Local AC (HBP)	CON			-1,924,336					1,924,336	
	Local Match				-249,318					249,318	
Fed. Reimb. Rate: 88.53%			10/3/2023 DLA-Admin: Advance CON AC conversion as requested by local agency for 5929(229).							Total:	
3400	HBP	CON					88,132				88,132
	Local Match						11,418				11,418
Fed. Reimb. Rate: 88.53%			2/27/2023 Karen Nguyen: CON funds per BPMP list dated 2/21/2023.							Total:	99,550
3400	HBP	CON								1,924,336	1,924,336
	Local Match									249,318	249,318
Fed. Reimb. Rate: 88.53%			1/9/2023 Linda Newton: Add AC to CON as requested by the local agency for 5929(229).							Total:	2,173,654
3400	Local AC (HBP)	CON		1,924,336						-1,924,336	
	Local Match			249,318						-249,318	
Fed. Reimb. Rate: 88.53%			1/9/2023 Linda Newton: Add AC to CON as requested by the local agency for 5929(229).							Total:	
3400	HBP	CON		3,482,549			-3,482,549				
	Local Match			451,201			-451,201				
Fed. Reimb. Rate: 88.53%			10/6/2022 DLA-Admin: Move CON funds from FFY 25/26 to FFY 22/23 for 5929(229). CON Ready to Advertise.							Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3400	HBP	CON				-4,456,777	4,456,777				
	Local Match					-577,423	577,423				
Fed. Reimb. Rate: 88.53%		10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3400	HBP	CON			-4,456,777	4,456,777					
	Local Match				-577,423	577,423					
Fed. Reimb. Rate: 88.53%		10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3400	HBP	CON		-4,456,777	4,456,777						
	Local Match			-577,423	577,423						
Fed. Reimb. Rate: 88.53%		10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3400	HBP	CON		-3,034,366	3,034,366						
	Local Match			-393,134	393,134						
Fed. Reimb. Rate: 88.53%		10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3400	HBP	CON		3,034,366	1,422,412					-4,456,777	
	Local Match			393,134	184,288					-577,423	
Fed. Reimb. Rate: 88.53%		10/26/2021 DLA-Admin: Move CON funding from Beyond to FFY 21/22 as requested in BPMP List dated 5/3/2021 for 5929(229). Move CON funding from Beyond to FFY 22/23 for 5929(260)								Total:	
3400	HBP	CON								340,752	340,752
	Local Match									44,148	44,148
Fed. Reimb. Rate: 88.53%		4/30/2021 Andy Chou: CON funds increased as requested per BPMP list dated 4/29/21.								Total:	384,900
3400	HBP	CON			-4,116,025					4,116,025	
	Local Match				-533,275					533,275	
Fed. Reimb. Rate: 88.53%		11/5/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3400	HBP	CON		-4,116,025	4,116,025						
	Local Match			-533,275	533,275						
Fed. Reimb. Rate: 88.53%		11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3400	HBP	CON		-4,116,025	4,116,025						
	Local Match			-533,275	533,275						
Fed. Reimb. Rate: 88.53%		11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/31/2019 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/30/2019 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3400	HBP	CON	2,693,614							-2,366,053	327,561
	Local Match		348,986							-306,547	42,439
Fed. Reimb. Rate: 88.53%		10/16/2019 DLA-Admin: Nearly Ready to Advertise. CON funds moved from FFY 21/22 to 19/20. As requested in revised BPMP List 10-2-19.								Total:	370,000
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/21/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/21/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/25/2018 DLA-Admin: Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/29/2018 DLA-Admin: Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/21/2018 Eileen Crawford: Ready to Advertise. CON funds moved from FFY 18/19 to 17/18. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/24/2017 DLA-Admin: Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3400	HBP	CON		447,933							447,933
	Local Match			58,034							58,034
Fed. Reimb. Rate: 88.53%		10/1/2017 Linda Newton: Nearly to Advertise. CON funds moved from FFY 18/19 to 17/18, per revised BPMP Plan List.								Total:	505,967
3400	HBP	CON		261,524							261,524
	Local Match			33,883							33,883
Fed. Reimb. Rate: 88.53%		7/3/2017 Linda Newton: Revised funding for cost increases to award contracts for 5929(257) & 5929(259), as shown on attached list.								Total:	295,407
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		4/13/2017 Rattan Singh: CON funds revised per LA request to EPSP for two projects(257 and 259) into current FFY 16/17. Both projects are ready to advertise. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		1/25/2017 Jesus Serrano: CON funds revised per local agency's request to EPSP project (227), which is Ready to Advertise. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3400	HBP	CON								-1,229,404	-1,229,404
	Local Match									-159,282	-159,282
Fed. Reimb. Rate: 88.53%		10/13/2016 DLA-Admin: Adjustment to match BPMP 10/2016 Beyond Totals								Total:	-1,388,686
3400	HBP	CON		1,833,153						9,675	1,842,828
	Local Match			237,504						1,254	238,758
Fed. Reimb. Rate: 88.53%		10/4/2016 Eileen Crawford: CON funds revised per BPMP Plan list.								Total:	2,081,586

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			5/20/2016 Nestor Gavino: Construction funds moved to FFY 15/16 per BPMP Plan list. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3400	HBP	CON		303,595						379,502	683,097
	Local Match			39,334						49,169	88,503
Fed. Reimb. Rate: 88.53%			3/8/2016 Linda Newton: CON funds increased per revised BPMP Plan list.							Total:	771,600
3400	HBP	CON								1,453,087	1,453,087
	Local Match									188,263	188,263
Fed. Reimb. Rate: 88.53%			10/19/2015 DLA-Admin: CON funds increased per BPMP list 9/2015							Total:	1,641,350
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/19/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. As requested by agency 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3400	HBP	CON		285,566							285,566
	Local Match			36,998							36,998
Fed. Reimb. Rate: 88.53%			7/29/2015 Jesus Serrano: CON funds revised per local agency's request dated 7/28/2015.							Total:	322,564
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			4/17/2015 Jesus Serrano: Funds requested for two projects ready to advertise in 14/15 FFY, per local agency's request. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			4/1/2015 Wesley Zinke: Indicate funds authorized in 14/15 FFY prior to the 3/25/15 List Date back into the 14/15 FFY. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/25/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3400	HBP	CON	-2,771,286							2,771,286	
	Local Match		-359,050							359,050	
Fed. Reimb. Rate: 88.53%			9/22/2014 Jesus Serrano: CON funding schedule revised per local agency's 2014 HBP Survey dated 9/10/2014.							Total:	
3400	HBP	CON	612,704								612,704
	Local Match		79,382								79,382
Fed. Reimb. Rate: 88.53%			7/9/2014 Jesus Serrano: CON funds revised per local agency's request for one of the listed projects from the backup list. BPMP list must be revised to reflect changes.							Total:	692,086
3400	HBP	CON	134,566								134,566
	Local Match		17,434								17,434
Fed. Reimb. Rate: 88.53%			5/7/2014 Jesus Serrano: CON funds revised per local agency's request for two of the listed projects from the backup list. BPMP list must be revised to reflect changes.							Total:	152,000
3400	HBP	CON	26,962								26,962
	Local Match		3,493								3,493
Fed. Reimb. Rate: 88.53%			4/24/2014 Jesus Serrano: Additional CON funds per local agency's request to Award one of the listed projects from the backup list. BPMP list must be revised to reflect changes.							Total:	30,455
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/16/2013 Jesus Serrano: CON funds revised per local agency's 2013 HBP Survey. Agency's backup BPMP list must be revised and updated prior to authorization of funds. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3400	HBP	CON	318,527								318,527
	Local Match		41,268								41,268
Fed. Reimb. Rate: 88.53%			7/26/2013 Jesus Serrano: CON funds revised per local agency's request for a specific project submitted 7/26/2013. BPMP list will be revised promptly to reflect these changes.							Total:	359,795
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			4/18/2013 Jesus Serrano: Moving CON funds via EPSP for two locations under stand-alone project (212), which is Ready to Advertise. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3400	HBP	CON	153,245								153,245
	Local Match		19,855								19,855
Fed. Reimb. Rate: 88.53%			2/13/2013 Linda Newton: Revised funding to reflect County's breakdown of costs to PE.							Total:	173,100
3400	HBP	CON	1,397,889								1,397,889
	Local Match		181,111								181,111
Fed. Reimb. Rate: 88.53%			10/1/2012 Linda Newton: Revised funding to match BPMP list dated 9/27/2012.							Total:	1,579,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/1/2012 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. As requested in September 2012 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3400	HBP	CON		1,210,869							1,210,869
	Local Match			156,881							156,881
Fed. Reimb. Rate: 88.53%		10/10/2011 Jesus Serrano: CON cost adjusted per local agency's request in the 2011 HBP Survey.								Total:	1,367,750
3400	HBP	CON		1,044,543							1,044,543
	Local Match			135,332							135,332
Fed. Reimb. Rate: 88.53%		11/1/2010 Linda Newton: Update to BPMP, work eligible.								Total:	1,179,875
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		4/5/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.								Total:	
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:	
3400	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 9/10 to 10/11. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.								Total:	
3400	HBP	CON		1,324,298						-1,324,298	
	Local Match			171,577						-171,577	
Fed. Reimb. Rate: 88.53%		10/14/2009 Nabil Hasan: CON funds moved from FFY Beyond to 9/10. As requested in October 2009 Survey.								Total:	
3400	HBP	CON								1,324,298	1,324,298
	Local Match									171,577	171,577
Fed. Reimb. Rate: 88.53%		12/10/2007 Eric Bost: Accepted BPMP into Program								Total:	1,495,875

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

San Joaquin County

BRIDGE NO. PM00215, Bridge Preventive Maintenance Program (BPMP), various bridges in San Joaquin County. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj:

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE				1,514,000					1,514,000
R/W									
CON								7,568,000	7,568,000
Total				1,514,000				7,568,000	9,082,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$				1,211,200				6,054,400	7,265,600
Local Match				302,800				1,513,600	1,816,400
LSSRP Bond									
Local AC									
Total				1,514,000				7,568,000	9,082,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$				1,211,200					1,211,200
Local Match				302,800					302,800
LSSRP Bond									
Local AC									
Total				1,514,000					1,514,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4696	HBP	PE				1,211,200					1,211,200
	Local Match					302,800					302,800
Fed. Reimb. Rate: 80.00% 9/27/2022 DLA-Admin: New eligible project. PE funds programmed in FFY 25/26.										Total:	1,514,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								6,054,400	6,054,400
Local Match								1,513,600	1,513,600
LSSRP Bond									
Local AC									
Total								7,568,000	7,568,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4696	HBP	CON								6,054,400	6,054,400
	Local Match									1,513,600	1,513,600
Fed. Reimb. Rate: 80.00% 9/27/2022 DLA-Admin: New eligible project. CON funds programmed in FFY Beyond.										Total:	7,568,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Stockton PM00040, Bridge Preventive Maintenance Program, various locations within the City of Stockton. See Caltrans Local Assistance HBP website for backup list of bridges.

Fed Proj: BRLS-5008(103)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	1,207,076			235,840					1,442,916
R/W									
CON	2,630,000	1,609,440				1,741,150		1,921,139	7,901,729
Total	3,837,076	1,609,440		235,840		1,741,150		1,921,139	9,344,645
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	3,396,963	1,424,837		208,789		1,541,440		1,700,784	8,272,814
Local Match	440,113	184,603		27,051		199,710		220,355	1,071,831
LSSRP Bond									
Local AC									
Total	3,837,076	1,609,440		235,840		1,741,150		1,921,139	9,344,645
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	1,068,624			208,789					1,277,414
Local Match	138,452			27,051					165,502
LSSRP Bond									
Local AC									
Total	1,207,076			235,840					1,442,916

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3459	HBP	PE	65								65
	Local Match		8								8
Fed. Reimb. Rate: 88.53%			2/15/2023 Andy Chou: PE funds adjusted to correct programming error.							Total:	73
3459	HBP	PE			-208,789	208,789					
	Local Match				-27,051	27,051					
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3459	HBP	PE	270,920		208,789						479,709
	Local Match		35,100		27,051						62,151
Fed. Reimb. Rate: 88.53%			10/21/2021 DLA-Admin: Adjusted PE totals per BPMP list dated 9/20/21.							Total:	541,860

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3459	HBP	PE	-40,739								-40,739
	Local Match		-5,278								-5,278
Fed. Reimb. Rate: 88.53%			2/6/2018 Linda Newton: Error in E76 Accounting. Resolve error in prior and adjust requested PE to requested with list dated 10-2017.							Total:	-46,017
3459	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/7/2017 Linda Newton: PE fund line correction. Funding obligated must remain as programmed. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3459	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/23/2016 DLA-Admin: FFY 14/15 funds never obligated, move to FFY 17/18. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3459	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/22/2014 Jesus Serrano: PE funding schedule revised per local agency's 2014 HBP Survey dated 9/12/2014. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3459	HBP	PE	749,849								749,849
	Local Match		97,151								97,151
Fed. Reimb. Rate: 88.53%			9/17/2013 Jesus Serrano: PE funds added per local agency's 2013 HBP Survey. Local agency's backup BPMP list must be revised prior to authorization of funds.							Total:	847,000
3459	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			2/16/2012 Jesus Serrano: Local Agency will not request for deobligation of PE funds, per local agency's e-mail dated 12/22/2011. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3459	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/3/2011 Jesus Serrano: Local Agency to request deobligation of PE funds in 11/12 FFY and reprogram for authorization in 15/16 FFY, per Sept. 2011 HBP Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3459	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/8/2010 Jesus Serrano: Local agency will not be requesting PE funds in 09/10 FFY. Funds to be moved to 10/11 FFY, per local agency's request. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
3459	HBP	PE	88,530								88,530
	Local Match		11,470								11,470
Fed. Reimb. Rate: 88.53%			6/10/2009 Eric Bost: New candidate projects.							Total:	100,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	2,328,339	1,424,837				1,541,440		1,700,784	6,995,401
Local Match	301,661	184,603				199,710		220,355	906,328
LSSRP Bond									
Local AC									
Total	2,630,000	1,609,440				1,741,150		1,921,139	7,901,729

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3459	HBP	CON					-1,541,440	1,541,440			
	Local Match						-199,710	199,710			
Fed. Reimb. Rate: 88.53% 10/16/2024 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3459	HBP	CON			-1,541,440		1,541,440				
	Local Match				-199,710		199,710				
Fed. Reimb. Rate: 88.53% 9/30/2024 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 25/26. Delivery failure of phase in 23/24. Push funding to FFY 25/26, per LAPG Ch. 6.										Total:	
3459	HBP	CON					-275,948			1,275,778	999,829
	Local Match						-35,752			165,290	129,539
Fed. Reimb. Rate: 88.53% 8/23/2023 Roberta Jensen: CON funds revised as requested per approved BPMP list dated 07/17/2023										Total:	1,129,368
3459	HBP	CON			1,541,440					-1,541,440	
	Local Match				199,710					-199,710	
Fed. Reimb. Rate: 88.53% 9/30/2024 DLA-Admin: Fund line failed to deliver. 7/11/2023 Andy Chou: CON funds advanced for FPN 5008(157) as requested by local agency.										Total:	
3459	HBP	CON			-275,948		275,948				
	Local Match				-35,752		35,752				
Fed. Reimb. Rate: 88.53% 3/30/2023 Roberta Jensen: Revised fund line to match RFA.										Total:	
3459	HBP	CON		1,700,785			-1,700,785				
	Local Match			220,355			-220,355				
Fed. Reimb. Rate: 88.53% 2/10/2023 Rattan Singh: NEARLY Ready to Advertise. CON funds moved from FFY 25/26 to 22/23. Project ready to advertise.										Total:	
3459	HBP	CON				-1,700,785	1,700,785				
	Local Match					-220,355	220,355				
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

New!

New!

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3459	HBP	CON			-960,533	960,533					
	Local Match				-124,447	124,447					
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3459	HBP	CON		-960,533	960,533						
	Local Match			-124,447	124,447						
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3459	HBP	CON		960,533		740,252				-1,700,785	
	Local Match			124,447		95,908				-220,355	
Fed. Reimb. Rate: 88.53%			10/21/2021 DLA-Admin: Adjusted CON dates per BPMP list dated 9/21/21.							Total:	
3459	HBP	CON								-1,102,956	-1,102,956
	Local Match									-142,900	-142,900
Fed. Reimb. Rate: 88.53%			10/21/2021 DLA-Admin: Adjusted CON totals per BPMP list dated 9/20/21.							Total:	-1,245,856
3459	HBP	CON								-797,640	-797,640
	Local Match									-103,343	-103,343
Fed. Reimb. Rate: 88.53%			2/6/2018 Linda Newton: Update funding to match list dated 10-2017.							Total:	-900,983
3459	HBP	CON								2,566,131	2,566,131
	Local Match									332,469	332,469
Fed. Reimb. Rate: 88.53%			10/7/2017 Linda Newton: Revised CON funding to match BPMP Plan List.							Total:	2,898,600
3459	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			7/10/2015 Jesus Serrano: CON funds revised per local agency's request. Project is Ready to Advertise. RFA has been submitted for EPSP of funds into 14/15 FFY. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3459	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/25/2015 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3459	HBP	CON		-3,001,698						3,001,698	
	Local Match			-388,902						388,902	
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3459	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 16/17 to beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3459	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/22/2014 Jesus Serrano: CON funding schedule revised per local agency's 2014 HBP Survey dated 9/12/2014. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3459	HBP	CON		563,051							-563,051
	Local Match			72,949							-72,949
Fed. Reimb. Rate: 88.53%			3/14/2014 Linda Newton: Revised funding to match revised BPMP dated 1/17/2014.							Total:	
3459	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/13/2013 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3459	HBP	CON		4,766,986						-1,765,288	3,001,698
	Local Match			617,614						-228,712	388,902
Fed. Reimb. Rate: 88.53%			9/17/2013 Jesus Serrano: CON funds added per local agency's 2013 HBP Survey. Local agency's backup BPMP list must be revised prior to authorization of funds.							Total:	3,390,600
3459	HBP	CON		-4,214,028						2,328,339	-1,885,689
	Local Match			-545,972						301,661	-244,311
Fed. Reimb. Rate: 88.53%			10/3/2011 Jesus Serrano: CON cost updated and funds to be programmed in Beyond years, per Sept. 2011 HBP Survey.							Total:	-2,130,000
3459	HBP	CON		4,214,028							4,214,028
	Local Match			545,972							545,972
Fed. Reimb. Rate: 88.53%			2/25/2010 Jesus Serrano: City of Stockton requesting programming for CON funds to initiate PM work for two bridges which are ready to advertise.							Total:	4,760,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 10 County: San Joaquin

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

MPO Summary: San Joaquin County Council Of Governments

Number of Projects: 16

Total Costs:

	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	27,441,425	8,524,674	3,216,168	13,267,055	6,453,882	10,675,686	22,844,724	60,777,947	153,201,562
Local Match	2,582,605	991,334	115,618	1,013,001	268,823	1,120,464	2,959,776	8,099,392	17,151,012
LSSRP Bond									
Local AC		1,924,336	872,664	-2,797,000					
Total for all Phases	30,024,030	11,440,344	4,204,450	11,483,056	6,722,705	11,796,150	25,804,500	68,877,339	170,352,574