

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

3/22/2024, 10:30 AM

- Notes:
- 1) The purpose of this list is to show which projects being advanced by local agencies have met the eligibility requirements of the federal Highway Bridge Program and have been prioritized for funding by the Department in cooperation with local agencies for funding.
 - 2) Please see the Local Assistance web site for the most current listings:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
 - 3) Contractual funding levels are determined at time of federal authorization/obligation for given phase of work. For details see Chapter 3 of the Local Assistance Procedures Manual.
 - 4) For FTIP/FSTIP purposes, Federal Highway Bridge Program (HBP) funding constraint is managed by Caltrans.
 - 5) Prop 1B bond funds (Local Seismic Safety Retrofit Program (LSSRP)) used for matching federal funds are also managed by Caltrans.
 - 6) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 7) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
 - 8) Corrections to this report should be addressed to the District Local Assistance Engineer:

<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 12

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 10 County: Stanislaus

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Stanislaus County

BRIDGE NO. 38C0023, SEVENTH STREET OVER TUOLUMNE RIVER. Replace historic 2-lane bridge with a new 4-lane bridge with median (Added Lane Capacity). Caltrans/City High Cost Project Agreement is required to program CON federal funds within 4 year element of MTIP. Project must appear in 20 year RTP. Other Federal funds must be programmed in the FTIP for this project.

Fed Proj: BRLS-5938(167)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	6,817,044	2,052,956							8,870,000
R/W	5,767,000								5,767,000
CON								43,493,800	43,493,800
Total	12,584,044	2,052,956						43,493,800	58,130,800
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	11,140,654	1,817,482						38,505,061	51,463,197
Local Match	1,443,390	235,474						4,988,739	6,667,603
LSSRP Bond									
Local AC									
Total	12,584,044	2,052,956						43,493,800	58,130,800
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	6,035,129	1,817,482							7,852,611
Local Match	781,915	235,474							1,017,389
LSSRP Bond									
Local AC									
Total	6,817,044	2,052,956							8,870,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3558	HBP	PE		1,817,482	-1,817,482						
	Local Match			235,474	-235,474						
Fed. Reimb. Rate: 88.53% 5/11/2023 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 22/23. As requested by agency(Post programming).										Total:	
3558	HBP	PE			1,817,482						1,817,482
	Local Match				235,474						235,474
Fed. Reimb. Rate: 88.53% 5/10/2023 Linda Newton: Program additional PE funds in FFY 23/24 for final design, as requested in LAPG 6-D dated 5/9/2022.										Total:	2,052,956
3558	HBP	PE	1,002,002								1,002,002
	Local Match		129,820								129,820
Fed. Reimb. Rate: 88.53% 9/24/2019 Rattan Singh: Revising PE funds per 2019 HBP survey. LAPG Ex 6-D is required for justification of additional PE funds before authorization of these additional PE funds.										Total:	1,131,822

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 10 County: Stanislaus

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3558 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	9/24/2019 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey.. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3558 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	3/20/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	_____
3558 HBP PE Local Match			714,634						714,634
			92,588						92,588
Fed. Reimb. Rate: 88.53%	4/26/2018 Rattan Singh: Per requested by agency in Ex 6-D dated 04/24/2018. 5/8/2018 Jesus Serrano: To complete PA&ED only. PS&E cost will be authorized once NEPA document is executed.							Total:	807,222
3558 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	4/26/2018 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 17/18. As requested by Exhibit 6D dated 04/24//2018. Cost increase due to design fees. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3558 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	10/16/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3558 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	9/5/2017 Rattan Singh: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. As requested by agency by 2017-HBP survey dated 08/28/2017. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3558 HBP PE Local Match			1,231,452						1,231,452
			159,548						159,548
Fed. Reimb. Rate: 88.53%	9/26/2016 Nestor Gavino: PE funds revised per agency HBP survey.							Total:	1,391,000
3558 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	8/15/2014 Jesus Serrano: PE funds revised per local agency's request to EPSP funds into 13/14 FFY. Additional PE funds required for additional efforts to complete design and required environmental work. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 10 County: Stanislaus

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3558 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	4/1/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 16/17. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3558 HBP PE Local Match		539,502							539,502
Fed. Reimb. Rate: 88.53%		69,898							69,898
	9/16/2013 Jesus Serrano: PE funds revised per local agency's 2013 HBP Survey.							Total:	609,400
3558 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	9/29/2011 Jesus Serrano: Not ready to ad within 6 months. PE funds moved from FFY 10/11 to 12/13. As requested in September 2011 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3558 HBP PE Local Match									
Fed. Reimb. Rate: 88.53%	7/23/2010 Jesus Serrano: Funds to be requested in 09/10 FFY via EPSP from 08/09 FFY included in the FTIP under City of Modesto. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
3558 HBP PE Local Match		2,547,539							2,547,539
Fed. Reimb. Rate: 88.53%		330,061							330,061
	7/19/2010 Jesus Serrano: New project: project has been transferred to Stanislaus County from City of Modesto, per 6-A submitted on June 4, 2010.							Total:	2,877,600

R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	5,105,525								5,105,525
Local Match	661,475								661,475
LSSRP Bond									
Local AC									
Total	5,767,000								5,767,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3558	HBP	R/W	-2,222,988								-2,222,988
	Local Match		-288,012								-288,012
Fed. Reimb. Rate: 88.53%	10/24/2021 DLA-Admin: Revised RW funding to match LAPG 6-D dated 11/17/2020.							Total:		-2,511,000	
3558	HBP	R/W	3,527,035								3,527,035
	Local Match		456,965								456,965
Fed. Reimb. Rate: 88.53%	10/21/2020 DLA-Admin: Additional R/W funds per 2020 survey.							Total:		3,984,000	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 10 County: Stanislaus

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3558 HBP R/W	3,358,828	-3,983,850							-625,022
Local Match	435,172	-516,150							-80,978
Fed. Reimb. Rate: 88.53%	8/14/2020 Linda Newton:								Total: -706,000
3558 Local AC (HBP) R/W	-3,358,917	3,983,850							624,933
Local Match	-435,183	516,150							80,967
Fed. Reimb. Rate: 88.53%	8/14/2020 Linda Newton: Revise RW funding to correct errors and pull all RW funding into FFY 19/20 as AC.								Total: 705,900
3558 Local AC (HBP) R/W	-624,933								-624,933
Local Match	-80,967								-80,967
Fed. Reimb. Rate: 88.53%	3/11/2020 Rattan Singh: Revising the R/W funds per Agency's request in LAPG Ex 6-D, dated 03/10/2020.								Total: -705,900
3558 Local AC (HBP) R/W	3,983,850	-3,983,850							
Local Match	516,150	-516,150							
Fed. Reimb. Rate: 88.53%	11/1/2019 DLA-Admin: Add AC to RW funding out of current FTIP.								Total:
3558 HBP R/W		3,983,850						-3,983,850	
Local Match		516,150						-516,150	
Fed. Reimb. Rate: 88.53%	9/24/2019 Rattan Singh: Revising R/W funds per 2019 HBP survey. LAPG Ex 6-D is required for justification.								Total:
3558 HBP R/W	-3,983,850							3,983,850	
Local Match	-516,150							516,150	
Fed. Reimb. Rate: 88.53%	3/20/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 21/22. NEPA not yet clear. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:
3558 HBP R/W									
Local Match									
Fed. Reimb. Rate: 88.53%	9/21/2018 Rattan Singh: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:
3558 HBP R/W									
Local Match									
Fed. Reimb. Rate: 88.53%	10/16/2017 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:
3558 HBP R/W									
Local Match									
Fed. Reimb. Rate: 88.53%	9/5/2017 Rattan Singh: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested by agency by 2017-HBP survey dated 08/28/2017. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 10 County: Stanislaus

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3558 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	10/9/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3558 HBP R/W Local Match			1,549,275						1,549,275
			200,725						200,725
Fed. Reimb. Rate: 88.53%	9/26/2016 Nestor Gavino: RW funds revised and moved from FFY 19/20 to 17/18 per agency HBP survey.							Total:	1,750,000
3558 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	3/28/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	_____
3558 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	10/21/2014 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3558 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	4/1/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	_____
3558 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	9/16/2013 Jesus Serrano: R/W funds revised per local agency's 2013 HBP Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	_____
3558 HBP R/W Local Match									
Fed. Reimb. Rate: 88.53%	9/29/2011 Jesus Serrano: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 13/14. As requested in September 2011 Survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	_____
3558 HBP R/W Local Match			2,877,225						2,877,225
			372,775						372,775
Fed. Reimb. Rate: 88.53%	7/19/2010 Jesus Serrano: New project: project transferred to Stanislaus County from City of Modesto.							Total:	3,250,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 10 County: Stanislaus

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								38,505,061	38,505,061
Local Match								4,988,739	4,988,739
LSSRP Bond									
Local AC									
Total								43,493,800	43,493,800

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3558	Local AC (HBP)	CON		-38,505,061						38,505,061	
	Local Match			-4,988,739						4,988,739	
Fed. Reimb. Rate: 88.53% 10/3/2023 DLA-Admin: AC removed from CON funds. Project Not nearly ready to ad. Subject to High Cost Policy.										Total:	
3558	HBP	CON								3,886,821	3,886,821
	Local Match									503,579	503,579
Fed. Reimb. Rate: 88.53% 10/24/2021 DLA-Admin: Not ready to ad within 6 months. Revise CON funding in Beyond to match to LAPG 6-D dated 11/17/2020.										Total:	4,390,400
3558	Local AC (HBP)	CON	-34,618,240	38,505,061						-3,886,821	
	Local Match		-4,485,160	4,988,739						-503,579	
Fed. Reimb. Rate: 88.53% 10/19/2021 DLA-Admin: Not ready to ad within 6 months. AC CON moved FFY 21/22 to 22/23 per 2021 Status. Subject to High Cost Policy. Revised CON funding to match LAPG 6-D dated 11/17/2020.										Total:	
3558	Local AC (HBP)	CON								3,184,070	3,184,070
	Local Match									412,530	412,530
Fed. Reimb. Rate: 88.53% 10/21/2020 DLA-Admin: Adjusting AC to fix previous fund line. AC per 2020 survey.										Total:	3,596,600
3558	HBP	CON								-3,886,821	-3,886,821
	Local Match									-503,579	-503,579
Fed. Reimb. Rate: 88.53% 10/21/2020 DLA-Admin: Adjusted funding to match 2020 Survey.										Total:	-4,390,400
3558	HBP	CON								702,751	702,751
	Local Match									91,049	91,049
Fed. Reimb. Rate: 88.53% 3/11/2020 Rattan Singh: Revising the CON funds per Agency's request in LAPG Ex 6-D, dated 03/10/2020.										Total:	793,800
3558	Local AC (HBP)	CON	-3,184,070								-3,184,070
	Local Match		-412,530								-412,530
Fed. Reimb. Rate: 88.53% 12/19/2019 Rattan Singh: Revising CON funds per the LAPG Ex 6-D, dated 11-20-2019 submitted by Agency. Not ready to ad within 6 months. AC added to CON in FFY 21/22. Subject to High Cost Agreement/Policy.										Total:	-3,596,600
3558	Local AC (HBP)	CON		37,802,310						-37,802,310	
	Local Match			4,897,690						-4,897,690	
Fed. Reimb. Rate: 88.53% 10/9/2019 Linda Newton: Not ready to ad within 6 months. AC added to CON in FFY 21/22. Subject to High Cost Policy.										Total:	

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 10 County: Stanislaus

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3558 HBP CON								5,671,651	5,671,651
Local Match								734,822	734,822
Fed. Reimb. Rate: 88.53%	4/26/2018 Rattan Singh: Per agency's request in Ex 6-D dated 04/24/2018.							Total:	6,406,473
3558 HBP CON			-32,130,659					32,130,659	
Local Match			-4,162,868					4,162,868	
Fed. Reimb. Rate: 88.53%	10/16/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Subject to High Cost Policy: Needs funding agreement.							Total:	
3558 HBP CON			32,130,659					-32,130,659	
Local Match			4,162,868					-4,162,868	
Fed. Reimb. Rate: 88.53%	9/5/2017 Rattan Singh: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested by agency by 2017 HBP survey dated 08/28/2017.							Total:	
3558 HBP CON			-32,130,659					32,130,659	
Local Match			-4,162,868					4,162,868	
Fed. Reimb. Rate: 88.53%	10/9/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Subject to High Cost Policy: Needs funding agreement.							Total:	
3558 HBP CON			32,130,659					-32,130,659	
Local Match			4,162,868					-4,162,868	
Fed. Reimb. Rate: 88.53%	9/26/2016 Nestor Gavino: CON funds moved from Beyond to FFY 19/20 per agency HBP survey.							Total:	
3558 HBP CON								2,362,447	2,362,447
Local Match								306,080	306,080
Fed. Reimb. Rate: 88.53%	9/16/2013 Jesus Serrano: CON funds revised per local agency's 2013 HBP Survey.							Total:	2,668,527
3558 HBP CON								29,768,213	29,768,213
Local Match								3,856,788	3,856,788
Fed. Reimb. Rate: 88.53%	7/19/2010 Jesus Serrano: New project: Construction phase not ready to advertise.							Total:	33,625,000

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 10 County: Stanislaus

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

MPO Summary: Stanislaus Area Association Of Governments

Number of Projects: 1

Total Costs:

	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	11,140,654	1,817,482						38,505,061	51,463,197
Local Match	1,443,390	235,474						4,988,739	6,667,603
LSSRP Bond									
Local AC									
Total for all Phases	12,584,044	2,052,956						43,493,800	58,130,800