

2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments.

4/6/2021, 12:05 PM

- Notes:
- 1) MPOs/RTPA's must not use this listing for programming the RTIP.
 - 2) This is NOT an approved listing for use in developing the FTIP/FSTIP. See the HBP web site for the official proposed FTIP/FSTIP program listings:

Note id: 18

2018/19-2023/24 Highway Bridge Program

District: 06 County: Tulare

THIS IS NOT THE FTIP!!! This is for information only!!! Funds may be obligated from FFY 20/21 ONLY.

Sponsor Fed Aid Sys Project #

Tulare County OFF 3923 5946(138) BRIDGE NO. 46C0004, CO RD D112, OVER NORTH BRANCH TULE RIVER, 1.1 MI N OF AVE 160. Replace 2 Lane Bridge with a 2 Lane Bridge 3/12/2012: Toll Credits programmed for PE, R/W, & CON.

4/5/2021 DLA-Admin: E76 process complete.

Not ready to ad within 6 months

HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	425,000			210,000				2,380,000	3,015,000
Fed \$ Obligated as of 4/5/2021:	425,000			210,000					635,000

Tulare County ON 3927 5946(139) BRIDGE NO. 46C0013, ROAD D112, OVER BATES SLOUGH, SOUTH OF AVE 196. Replace 2 Lane Bridge with 2 Lane Bridge Rank 3C

NEARLY Ready to Advertise

HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	416,091		44,265					973,830	1,434,186
Fed \$ Obligated as of 4/5/2021:	460,356								460,356

Tulare County ON 4413 5946(180) BRIDGE NO. 46C0025, AVE 152, OVER TULE RIVER, 1.25 MI W OF RD 224. Replace 2 Lane Bridge with 2 Lane Bridge, Rank 5

Not ready to ad within 6 months

HOLD ON RW. HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:							1,956,513	14,268,380	16,224,893
Fed \$ Obligated as of 4/5/2021:									

Tulare County OFF 3598 5946(113) BRIDGE NO. 46C0050, ROAD D39 OVER TRAVER CANAL, 0.05 MI S OF AVE 368. Replace 2 lane bridge with 2 lane bridge. No added lane capacity. Toll Credits programmed for PE, R/W & CON.

5946(158)

5946(178)

Construction Authorized

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	1,215,000	62,100							1,277,100
Fed \$ Obligated as of 4/5/2021:	90,000								90,000

2018/19-2023/24 Highway Bridge Program

District: 06 County: Tulare

THIS IS NOT THE FTIP!!! This is for information only!!! Funds may be obligated from FFY 20/21 ONLY.

Sponsor Fed Aid Sys Project #

Tulare County ON 4429 5946(170) BRIDGE NO. 46C0133, MOUNTAIN 109, OVER WHITE RIVER, 8 MI SE FOUNTAIN SPRINGS. Replace 1 Lane Bridge with 2 Lane Bridge. No added lane capacity

1/4/2021 Jeremy Wright: E76 process complete.

Not ready to ad within 6 months

HOLD ON RW.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	247,884			132,795			243,458	2,655,900	3,280,037
Fed \$ Obligated as of 4/5/2021:	247,884			132,795					380,679

Tulare County OFF 3600 5946(117) BRIDGE NO. 46C0162, BALCH PARK ROAD, OVER RANCHERIA CREEK, 3.41 MI E OF BALCH PARK. Replace 1 Lane Bridge with 2 lane bridge. No added lane capacity. Toll Credits programmed for PE, R/W & CON.

5946(181)

Construction Authorized

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	649,000	2,588,000		78,300					3,315,300
Fed \$ Obligated as of 4/5/2021:	3,237,000								3,237,000

Tulare County OFF 3599 5946(116) BRIDGE NO. 46C0187, D129 OVER SAND CREEK, .25 MI E OF SR 63. Replace 1 Lane Bridge with 2 Lane Bridge. Toll Credits programmed for PE, R/W & CON.

Construction Authorized

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	2,290,000	54,296							2,344,296
Fed \$ Obligated as of 4/5/2021:									

Tulare County OFF 3596 5946(114) BRIDGE NO. 46C0195, M348, OVER S FK KAWEAH RIVER, 11.10 MI SE OF M347. Replace 1 lane bridge with 1 lane bridge. Not capacity increasing project. Toll Credits programmed for PE, R/W & CON.

5946(189)

3/22/2021 Linda Newton: EPSP/Post-programming approved - Submit E76 to HQ.

Construction Authorized

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	468,000	180,000		4,535,000					5,183,000
Fed \$ Obligated as of 4/5/2021:	648,000			4,369,679					5,017,679

Tulare County OFF 3589 5946(106) BRIDGE NO. 46C0196, M375A MNRL KING RD OVER EAST FORK KAWEAH RIVER, 6.68 MI E OF SR 198. Rehabilitate 2 Lane Bridge as 2 Lane Bridge Toll Credits programmed for PE, R/W & CON.

Not ready to ad within 6 months

HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	1,030,000	550,000						9,000,000	10,580,000
Fed \$ Obligated as of 4/5/2021:	1,580,000								1,580,000

2018/19-2023/24 Highway Bridge Program

District: 06 County: Tulare

THIS IS NOT THE FTIP!!! This is for information only!!! Funds may be obligated from FFY 20/21 ONLY.

Sponsor Fed Aid Sys Project #

Tulare County OFF 3591 5946(108) BRIDGE NO. 46C0208, AVE 364 OVER COTTONWOOD CREEK, 0.2 MI W SR 245. Replace 1 Lane Bridge with 2 Lane Bridge. Toll Credits programmed for PE, R/W & CON.

Construction Authorized

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	550,000	70,000			30,000		220,000	2,800,000	3,670,000
Fed \$ Obligated as of 4/5/2021:	620,000								620,000

Tulare County OFF 3595 5946(112) BRIDGE NO. 46C0219, AVE 424, OVER TRAVER CANAL, 0.25 MI EAST OF RD 64. Replace 2 lane bridge with 2 lane bridge. No added lane capacity 8/29/2010: Toll Credits programmed for PE, R/W & CON.

Construction Authorized

HOLD ON PE. HOLD ON RW.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	474,000	230,000						2,400,000	3,104,000
Fed \$ Obligated as of 4/5/2021:	704,000								704,000

Tulare County OFF 3926 5946(140) BRIDGE NO. 46C0263, AVENUE 174 OVER FRIANT-KERN CANAL, 0.3 MI WEST OF ROAD 232. Replace 2 Lane Bridge with 2 Lane Bridge 3/12/2012: Toll Credits programmed for PE, R/W, & CON.

Not ready to ad within 6 months

HOLD ON RW. HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	550,000			150,000				2,750,000	3,450,000
Fed \$ Obligated as of 4/5/2021:	550,000								550,000

Tulare County OFF 3928 5946(141) BRIDGE NO. 46C0300, AVE 108, OVER LAKELAND CANAL, 0.5 MI E OF SR 43. Replace 1 Lane Bridge with 2 Lane Bridge 3/12/2012: Toll Credits programmed for PE, R/W, & CON.

Not ready to ad within 6 months

HOLD ON RW. HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	80,000	420,000			20,000			2,400,000	2,920,000
Fed \$ Obligated as of 4/5/2021:	500,000								500,000

Tulare County OFF 3931 5946(142) BRIDGE NO. 46C0340, AVE 428, OVER SAND CREEK, 0.25 MI E OF SR 63. Replace 2 Lane Bridge with 2 Lane Bridge 3/12/2012: Toll Credits programmed for PE, R/W, & CON.

Not ready to ad within 6 months

HOLD ON PE. HOLD ON RW. HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	80,000	500,000		25,000	20,000			2,400,000	3,025,000
Fed \$ Obligated as of 4/5/2021:	580,000								580,000

2018/19-2023/24 Highway Bridge Program

District: 06 County: Tulare

THIS IS NOT THE FTIP!!! This is for information only!!! Funds may be obligated from FFY 20/21 ONLY.

Sponsor Fed Aid Sys Project #

Tulare County OFF 3592 5946(109) BRIDGE NO. 46C0345, AVE 392 OVER SAND CREEK, 0.4 MI E OF ROAD 108. Replace 2 Lane Bridge with 2 Lane Bridge 8/29/2010: Toll Credits programmed for PE & CON. 4/22/2012: Toll credits used for R/W.

2/2/2021 Jeremy Wright: E76 process complete.

Construction Authorized

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	465,000	50,000		1,979,668					2,494,668
Fed \$ Obligated as of 4/5/2021:	515,000			1,979,668					2,494,668

Tulare County OFF 3929 5946(143) BRIDGE NO. 46C0353, AVENUE 376, OVER TRAVER CANAL, 0.25 MI E OF ROAD 40. Replace 2 Lane Bridge with 2 Lane Bridge 3/12/2012: Toll Credits programmed for PE, R/W, & CON.

Not ready to ad within 6 months

HOLD ON RW. HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	80,000	420,000			100,000			1,100,000	1,700,000
Fed \$ Obligated as of 4/5/2021:	500,000								500,000

Tulare County OFF 3597 5946(115) BRIDGE NO. 46C0360, ROAD 204, OVER WUTCHUMNA DITCH, 0.1 MI S OF AVE 336. Replace 2 Lane Bridge with 2 Lane Bridge. No added lane capacity. Toll Credits programmed for PE, R/W & CON.

Not ready to ad within 6 months

HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	445,000	155,000						1,300,000	1,900,000
Fed \$ Obligated as of 4/5/2021:	600,000								600,000

Tulare County ON 4421 5946(168) BRIDGE NO. PM00148, Bridge Preventive Maintenance Program (BPMP) various bridges in the County of Tulare. Plan List for Group 1. See Caltrans Local Assistance HBP website for backup list of projects.

Not ready to ad within 6 months

HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:			210,878					872,729	1,083,607
Fed \$ Obligated as of 4/5/2021:	210,878								210,878

Tulare County ON 4422 5946(169) BRIDGE NO. PM00149, Bridge Preventive Maintenance Program (BPMP) various bridges in the County of Tulare. Plan List for Group 5. See Caltrans Local Assistance HBP website for backup list of projects.

Not ready to ad within 6 months

HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:			795,619					3,247,546	4,043,165
Fed \$ Obligated as of 4/5/2021:	795,619								795,619

2018/19-2023/24 Highway Bridge Program

THIS IS NOT THE FTIP!!! This is for information only!!! Funds may be obligated from FFY 20/21 ONLY.

District: 06 County: Tulare
 Sponsor Fed Aid Sys Project #

Report Total:

Number of Projects: 19

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	9,464,975	5,279,396	1,050,763	7,110,763	170,000		2,419,971	48,548,385	74,044,252
Local Match	86,025		136,137	17,205	0		285,030	2,852,715	3,377,112
LSSRP Bond									
Local AC	1,452,000	1,298,000	1,999,668	1,550,332				-6,300,000	
Total for all Phases	11,003,000	6,577,396	3,186,568	8,678,300	170,000		2,705,000	45,101,100	77,421,364

Fed \$ Obligated as of 4/5/2021: 18,955,879 6,692,142 18,955,879

Project Priority/Rank Descriptions:

- Rank 0: Construction Obligated. These projects cannot be pushed out of the 4 year element of the FTIP.
- Rank 1A: For the general support of the federally mandated bridge inspection program and scour plan of action development.
- Rank 1B: Projects ready to advertise and have major structural deficiencies.
- Rank 1C: High cost cash managed projects with AC conversion. (Projects may or may not be ready to advertise.)
- Rank 1D: Projects ready to advertise and are Prop 1B seismic funded projects or scour countermeasure projects or rehab/replacement of scour critical bridges. (All are ready to advertise.)
- Rank 1E: All other projects ready to advertise.
- Rank 2A: Bridge Preventive Maintenance Plans
- Rank 2B: Individually listed projects in the FTIP with construction funded in the 4 year element of the FTIP.
- Rank 3A: Projects nearly ready to advertise. Bridges have major structural deficiencies.
- Rank 3B: Projects nearly ready to advertise. Prop 1B seismic funded projects or scour countermeasure projects or rehab/replacement of scour critical bridges.
- Rank 3C: Projects nearly ready to advertise. All other classes of projects.
- Rank 4: Not ready to advertise. Bridges have major structural deficiencies.
- Rank 5: Not ready to advertise. Prop 1B seismic funded projects or scour countermeasure projects or rehab/replacement of scour critical bridges.
- Rank 6: Not ready to advertise. STIP match and voluntary seismic projects.
- Rank 7: Not ready to advertise. General bridge rehabilitation/replacement.