

2018/19-2023/24 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments.

4/6/2021, 12:25 PM

- Notes:
- 1) MPOs/RTPA's must not use this listing for programming the RTIP.
 - 2) This is NOT an approved listing for use in developing the FTIP/FSTIP. See the HBP web site for the official proposed FTIP/FSTIP program listings:

Note id: 18

2018/19-2023/24 Highway Bridge Program

District: 10 County: Mariposa

THIS IS NOT THE FTIP!!! This is for information only!!! Funds may be obligated from FFY 20/21 ONLY.

Sponsor Fed Aid Sys Project #

Mariposa County OFF 3940 5940(105) BRIDGE NO. 40C0028, OAK GROVE ROAD, OVER STRIPED ROCK CREEK, 0.2 MI N MADERA CO. Replace one-lane bridge with a wider one-lane bridge. 5/2/2012: Toll Credits programmed for PE, R/W, & CON.

Not ready to ad within 6 months

HOLD ON RW. HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	585,000				30,000			2,070,000	2,685,000
Fed \$ Obligated as of 4/5/2021:	585,000								585,000

Mariposa County OFF 4215 5940(127) BRIDGE NO. 40C0032, WHITE ROCK ROAD OVER MARIPOSA CREEK, 1.6 MI S/O OLD HWY. Replace existing one-lane timber bridge with a wider one-lane bridge (No Added Lane Capacity). 10/6/2014: Toll Credits programmed for PE, R/W, & CON.

Not ready to ad within 6 months

HOLD ON RW. HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	475,000				40,000			2,240,000	2,755,000
Fed \$ Obligated as of 4/5/2021:	475,000								475,000

Mariposa County ON 572 5940(004) BRIDGE NO. 40C0033, DARRAH ROAD OVER WEST FK CHOWCHILLA RIVER, 0.7 MI N OF SR 49. Replace 2-lane bridge with a standard 2-lane bridge; Realign Approach Roadway.

3/10/2021 Jesus Serrano: E76 received and under eligibility review in District.

Construction Authorized

HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	538,200			9,800		5,712,398			6,260,398
Fed \$ Obligated as of 4/5/2021:	538,200								538,200

Mariposa County OFF 4112 5940(118) BRIDGE NO. 40C0036, BUCKEYE ROAD OVER MARIPOSA CREEK, 2.3 MI S/O OLD HWY. Replace existing 2-lane bridge with standard 2-lane bridge width (No Added Lane Capacity). 7/25/2013: Toll Credits programmed for PE, R/W, & CON.

Not ready to ad within 6 months

HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	520,000	36,000						2,380,000	2,936,000
Fed \$ Obligated as of 4/5/2021:	556,000								556,000

Mariposa County OFF 890 5940(010)
5940(099) BRIDGE NO. 40C0038, DOGTOWN ROAD, OVER MAXWELL CREEK, 1.6 MI E GREELY HILL R. Replace existing one-lane bridge with a wider one-lane bridge. 4/5/2010: Toll Credits programmed for PE, R/W & Con.

Not ready to ad within 6 months

HOLD ON RW. HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	595,000				50,000			2,000,000	2,645,000
Fed \$ Obligated as of 4/5/2021:	595,000								595,000

2018/19-2023/24 Highway Bridge Program

District: 10 County: Mariposa

THIS IS NOT THE FTIP!!! This is for information only!!! Funds may be obligated from FFY 20/21 ONLY.

Sponsor Fed Aid Sys Project #

Mariposa County OFF 3938 5940(106) BRIDGE NO. 40C0039, DOGTOWN ROAD OVER MAXWELL CREEK, 0.2 MI E/O GREELEY HILL RD. Replace one-lane timber bridge with a standard 2-lane bridge. 4/17/2012: Toll Credits programmed for PE, R/W, & CON.

Not ready to ad within 6 months

HOLD ON RW. HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	610,000				50,000			1,470,000	2,130,000
Fed \$ Obligated as of 4/5/2021:	610,000								610,000

Mariposa County OFF 3999 5940(112) BRIDGE NO. 40C0047, TIP TOP ROAD OVER MID FK CHOWCHILLA RIVER, 0.4 MI W/O TRIANGLE RD. Replace existing one-lane bridge with a standard 2-lane bridge (no added capacity). 9/28/2012: Toll Credits programmed for PE, R/W, & CON.

Not ready to ad within 6 months

HOLD ON RW. HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	440,000				116,624			784,000	1,340,624
Fed \$ Obligated as of 4/5/2021:	440,000								440,000

Mariposa County OFF 3969 5940(113) BRIDGE NO. 40C0053, SCHOOL HOUSE ROAD OVER OWENS CREEK, 0.9 SE/O SR 140. Replace existing 2-lane with 2 lane bridge. 05/23/2017: Toll Credits programmed for PE, R/W, & CON.

2/23/2021 Jesus Serrano: E76 transmitted to HQ.

Not ready to ad within 6 months

HOLD ON RW. HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	155,000			100,000	435,000			2,967,500	3,657,500
Fed \$ Obligated as of 4/5/2021:	155,000								155,000

Mariposa County OFF 4227 5940(121) BRIDGE 40C0054, FORESTA ROAD OVER CRANE CREEK, 3.6 MI. W/O NEW BIG OAK FLAT RD. Replace damaged one-lane timber bridge with a new one-lane bridge. 10/6/2014: Toll Credits programmed for PE, R/W, & CON.

Not ready to ad within 6 months

HOLD ON RW. HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	230,000				42,000			1,030,000	1,302,000
Fed \$ Obligated as of 4/5/2021:	230,000								230,000

Mariposa County OFF 4228 5940(122) BRIDGE 40C0055, FORESTA ROAD OVER CRANE CREEK, 4.6 MI. W/O NEW BIG OAK FLAT RD. Replace damaged one-lane timber bridge with a new one-lane bridge. 10/6/2014: Toll Credits programmed for PE, R/W, & CON.

Not ready to ad within 6 months

HOLD ON PE. HOLD ON RW. HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	195,000				77,000			810,000	1,082,000
Fed \$ Obligated as of 4/5/2021:	195,000								195,000

2018/19-2023/24 Highway Bridge Program

District: 10 County: Mariposa

THIS IS NOT THE FTIP!!! This is for information only!!! Funds may be obligated from FFY 20/21 ONLY.

Sponsor Fed Aid Sys Project #

Mariposa County OFF 3953 5940(101) BRIDGE NO. 40C0057, OLD TOLL ROAD OVER BEAR CREEK, 3.0 MI W OF SR 49. Replace one-lane timber bridge with a standard 2-lane bridge. No added lane capacity. 6/21/2012: Toll Credits programmed for PE, R/W, & CON.

Not ready to ad within 6 months

HOLD ON PE. HOLD ON RW. HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	445,000				192,302			1,680,000	2,317,302
Fed \$ Obligated as of 4/5/2021:	445,000								445,000

Mariposa County OFF 3954 5940(102) BRIDGE NO. 40C0059, INDIAN GULCH ROAD OVER BEAR CREEK, 3.0 MI NW OF SR 140. Replace one-lane timber bridge with a wider one-lane bridge (No Added Lane Capacity). 6/21/2012: Toll Credits programmed for PE, R/W, & CON.

Not ready to ad within 6 months

HOLD ON RW. HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	490,000				127,888	25,000		1,775,000	2,417,888
Fed \$ Obligated as of 4/5/2021:	490,000								490,000

Mariposa County OFF 4121 5940(119) BRIDGE NO. 40C0060, OAK ROAD OVER BEAR CREEK, 0.05 MI SW/O SR 140. Replace existing one-lane bridge; with a wider one-lane bridge (No Added Lane Capacity). 10/28/2013: Toll Credits programmed for PE, R/W, & CON.

Not ready to ad within 6 months

HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	510,000	30,000						2,015,000	2,555,000
Fed \$ Obligated as of 4/5/2021:	540,000								540,000

Mariposa County OFF 3948 5940(108) BRIDGE NO. 40C0062, WHITE ROCK ROAD OVER DEADMAN CREEK, 0.05 MI E/O W WESTFALL RD. Replace one-lane timber bridge with a wider one-lane bridge (No Added Lane Capacity). 6/7/2012: Toll Credits programmed for PE, R/W, & CON.

Not ready to ad within 6 months

HOLD ON PE. HOLD ON RW. HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	435,000				187,840			952,000	1,574,840
Fed \$ Obligated as of 4/5/2021:	435,000								435,000

Mariposa County OFF 3970 5940(114) BRIDGE NO. 40C0064, INCLINE ROAD OVER MOSS CANYON, 0.25 MI W/O SR 140. Replace one-lane timber bridge with a wider one-lane bridge (No Added Lane Capacity). 8/31/2012: Toll Credits programmed for PE, R/W, & CON.

Not ready to ad within 6 months

HOLD ON RW. HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	575,000				25,000			1,960,000	2,560,000
Fed \$ Obligated as of 4/5/2021:	575,000								575,000

2018/19-2023/24 Highway Bridge Program

District: 10 County: Mariposa

THIS IS NOT THE FTIP!!! This is for information only!!! Funds may be obligated from FFY 20/21 ONLY.

Sponsor Fed Aid Sys Project #

Mariposa County OFF 3949 5940(115) BRIDGE NO. 40C0066, USONA ROAD OVER MIDDLE FORK CHOWCHILLA RIVER, 2.2 MI. S/O SR 49. Rehabilitate existing one-lane bridge; Widen to standard 2-lane width. No added lane capacity. 6/7/2012: Toll Credits programmed for PE, R/W, & CON.

Not ready to ad within 6 months

HOLD ON RW. HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	440,000				86,124	25,000		840,000	1,391,124
Fed \$ Obligated as of 4/5/2021:	440,000								440,000

Mariposa County ON 4236 5940(123) BRIDGE NO. PM00118, Bridge Preventive Maintenance Program (BPMP), various bridges in the County of Mariposa. See Caltrans Local Assistance HBP web site for backup list of bridges

5940(129)

5940(131)

Not ready to ad within 6 months

HOLD ON CON.

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$ Programmed:	639,851							1,302,276	1,942,127
Fed \$ Obligated as of 4/5/2021:	20,140								20,140

2018/19-2023/24 Highway Bridge Program

THIS IS NOT THE FTIP!!! This is for information only!!! Funds may be obligated from FFY 20/21 ONLY.

District: 10 County: Mariposa
 Sponsor Fed Aid Sys Project #

Report Total:

Number of Projects: 17

	Prior	18/19	19/20	20/21	21/22	22/23	23/24	Beyond	Total
Fed \$	7,878,051	66,000		109,800	1,459,778	5,762,398		26,275,776	41,551,803
Local Match	217,449		435,860	2,450		304,242		168,724	1,128,725
LSSRP Bond									
Local AC			3,364,140			-3,364,140			
Total for all Phases	8,095,500	66,000	3,800,000	112,250	1,459,778	2,702,500		26,444,500	42,680,528

Fed \$ Obligated as of 4/5/2021: 7,324,340

7,324,340

Project Priority/Rank Descriptions:

- Rank 0: Construction Obligated. These projects cannot be pushed out of the 4 year element of the FTIP.
- Rank 1A: For the general support of the federally mandated bridge inspection program and scour plan of action development.
- Rank 1B: Projects ready to advertise and have major structural deficiencies.
- Rank 1C: High cost cash managed projects with AC conversion. (Projects may or may not be ready to advertise.)
- Rank 1D: Projects ready to advertise and are Prop 1B seismic funded projects or scour countermeasure projects or rehab/replacement of scour critical bridges. (All are ready to advertise.)
- Rank 1E: All other projects ready to advertise.
- Rank 2A: Bridge Preventive Maintenance Plans
- Rank 2B: Individually listed projects in the FTIP with construction funded in the 4 year element of the FTIP.
- Rank 3A: Projects nearly ready to advertise. Bridges have major structural deficiencies.
- Rank 3B: Projects nearly ready to advertise. Prop 1B seismic funded projects or scour countermeasure projects or rehab/replacement of scour critical bridges.
- Rank 3C: Projects nearly ready to advertise. All other classes of projects.
- Rank 4: Not ready to advertise. Bridges have major structural deficiencies.
- Rank 5: Not ready to advertise. Prop 1B seismic funded projects or scour countermeasure projects or rehab/replacement of scour critical bridges.
- Rank 6: Not ready to advertise. STIP match and voluntary seismic projects.
- Rank 7: Not ready to advertise. General bridge rehabilitation/replacement.