

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

10/13/2025, 9:22 AM

- Notes:
- 1) The purpose of this list is to show which projects being advanced by local agencies have met the eligibility requirements of the federal Highway Bridge Program and have been prioritized for funding by the Department in cooperation with local agencies for funding.
 - 2) Please see the Local Assistance web site for the most current listings:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
 - 3) Contractual funding levels are determined at time of federal authorization/obligation for given phase of work. For details see Chapter 3 of the Local Assistance Procedures Manual.
 - 4) For FTIP/FSTIP purposes, Federal Highway Bridge Program (HBP) funding constraint is managed by Caltrans.
 - 5) Prop 1B bond funds (Local Seismic Safety Retrofit Program (LSSRP)) used for matching federal funds are also managed by Caltrans.
 - 6) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 7) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
 - 8) Corrections to this report should be addressed to the District Local Assistance Engineer:

<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Tulare

Responsible Agency

Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
-------	-------	-------	-------	-------	-------	-------	--------	-------

Tulare County

BRIDGE NO. 46C0208, AVE 364 OVER COTTONWOOD CREEK, 0.2 MI W SR 245. Replace 1 Lane Bridge with 2 Lane Bridge. Toll Credits programmed for PE, R/W & CON.

Fed Proj: BRLO-5946(108)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	637,046								637,046
R/W	84,317								84,317
CON	2,138,518								2,138,518
Total	2,859,881								2,859,881
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	2,859,881								2,859,881
Local Match									
LSSRP Bond									
Local AC									
Total	2,859,881								2,859,881
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	637,046								637,046
Local Match									
LSSRP Bond									
Local AC									
Total	637,046								637,046

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3591	HBP	PE	-251								-251
	Local Match										
Fed. Reimb. Rate: 100.00%			1/3/2024 DLA-Admin: PE funds revised to reflect RFA.							Total:	-251
3591	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/11/2023 DLA-Admin: Construction Authorized. PE funds moved from FFY 22/23 to 23/24. Funds not obligated, moved to next fiscal year. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3591	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			2/3/2023 Andy Chou: Construction Authorized. PE funds moved from FFY 23/24 to 22/23. Phase being advanced with EPSP. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Tulare

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3591	HBP	PE	37,297								37,297
Local Match											
Fed. Reimb. Rate: 100.00%		1/13/2023 Linda Newton: Additional PE funding to match LAPG 6-D dated 12/08/2022, for 5946(108).								Total:	37,297
3591	HBP	PE	50,000								50,000
Local Match											
Fed. Reimb. Rate: 100.00%		9/27/2018 Kirk Anderson: Add PE funds as requested in September 2018 Survey.								Total:	50,000
3591	HBP	PE	317,000								317,000
Local Match											
Fed. Reimb. Rate: 100.00%		9/27/2013 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 13/14. As requested in September 2013 Survey. 10/23/2013 Tom Glaski: And Increase By \$317,000 to \$500,000								Total:	317,000
3591	HBP	PE	52,000								52,000
Local Match											
Fed. Reimb. Rate: 100.00%		4/23/2012 Tom Glaski: Minimal 6A application submitted to enter project into data base - March 26, 2012 RFA does not include complete 6A packet - Limit PRE to \$50,000 for scoping - 12/13 PRE increased to Agency's 3/26/12 estimate								Total:	52,000
3591	HBP	PE	181,000								181,000
Local Match											
Fed. Reimb. Rate: 100.00%		11/01/2010 Tom Glaski: Increase PRE Funds as requested by Agency's September 2010 Survey. Hold on funds until 6A submitted. 8/29/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 8/29/2010 Tom Glaski: Entering New Project to Data Base								Total:	181,000
	R/W Summary:		Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
	Fed \$		84,317								84,317
	Local Match										
	LSSRP Bond										
	Local AC										
	Total		84,317								84,317
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3591	HBP	R/W	749	-749							
Local Match											
Fed. Reimb. Rate: 100.00%		12/18/2023 Andy Chou: Construction Authorized. RW funds moved from FFY 24/25 to 22/23. Phase being advanced with Post Programming.								Total:	
3591	HBP	R/W		749							749
Local Match											
Fed. Reimb. Rate: 100.00%		12/13/2023 Kirk Anderson: Adjustment to pay the final invoice.								Total:	749

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Tulare

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3591	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/11/2023 DLA-Admin: Construction Authorized. RW funds moved from FFY 22/23 to 23/24. Funds not obligated, moved to next fiscal year. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
3591	HBP	R/W			-5,000						-5,000
	Local Match										
Fed. Reimb. Rate: 100.00%			2/27/2023 Linda Newton: RW funding revised to reflect request for authorization.								Total: _____ -5,000
3591	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			2/3/2023 Andy Chou: Construction Authorized. RW funds moved from FFY 23/24 to 22/23. Phase being advanced with EPSP. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total: _____
3591	HBP	R/W			68,568						68,568
	Local Match										
Fed. Reimb. Rate: 100.00%			1/13/2023 Linda Newton: Additional PE funding to match LAPG 6-D dated 12/08/2022, for 5946(108).								Total: _____ 68,568
3591	HBP	R/W			-30,000						-30,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/14/2021 Linda Newton: RW cost increase no longer necessary as documented in LAPG 6-D dated 8/18/2021.								Total: _____ -30,000
3591	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/19/2020 DLA-Admin: Funds moved to 21/22 due to delivery failure in 19/20. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3591	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/17/2020 Kirk Anderson: Push additional RW funds to 20/21 as requested by the agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3591	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/31/2018 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
3591	HBP	R/W			30,000						30,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/19/2020 DLA-Admin: Fund line failed to deliver. 9/27/2018 Kirk Anderson: Add RW funds as requested in September 2018 Survey.								Total: _____ 30,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Tulare

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3591	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3591	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/21/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3591	HBP	R/W		20,000							20,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/23/2015 Kirk Anderson: Change to bridge replacement project								Total:	20,000
3591	HBP	R/W		-20,000							-20,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/23/2015 Kirk Anderson: Change to bridge replacement project.								Total:	-20,000
3591	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/26/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. NEPA not yet clear. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3591	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/15/2013 Tom Glaski: Move RoW funding from 13/14 to 14/15 Per Agency's September 2013 survey; revised 10/14/2013 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	
3591	HBP	R/W		20,000							20,000
	Local Match										
Fed. Reimb. Rate: 100.00%		4/23/2012 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 4/23/2012 Tom Glaski: To include RoW funds per Agency's 3/26/12 estimate								Total:	20,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Tulare

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
	CON Summary:		Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
	Fed \$		2,138,518								2,138,518
	Local Match										
	LSSRP Bond										
	Local AC										
	Total		2,138,518								2,138,518
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3591	HBP	CON	-19,552								-19,552
	Local Match										
Fed. Reimb. Rate: 100.00%		1/3/2024 DLA-Admin: CON funds revised to reflect RFA. Additional CON not needed for 5946(108).								Total:	-19,552
3591	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/11/2023 DLA-Admin: Construction Authorized. CON funds moved from FFY 22/23 to 23/24. Funds not obligated, moved to next fiscal year. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
3591	HBP	CON	19,552								19,552
	Local Match										
Fed. Reimb. Rate: 100.00%		4/24/2023 Mark Mueller: As requested by the agency in LAPG 6-D dated 03/13/2023 for final cost adjustment.								Total:	19,552
3591	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		4/24/2023 Mark Mueller: As requested by the agency in LAPG 6-D dated 03/13/2023. Moves Mitigation project funds into 23/24. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
3591	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		6/8/2022 Andy Chou: CON funds for environmental mitigation moved from FFY 21/22 to 22/23 as requested by the agency. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
3591	Local AC (HBP)	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		11/19/2021 Andy Chou: CON funds revised to match RFA. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3591	HBP	CON	-620,000								-620,000
	Local Match										
Fed. Reimb. Rate: 100.00%		11/19/2021 Andy Chou: CON funds revised to match RFA.								Total:	-620,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Tulare

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3591	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/18/2021 DLA-Admin: Construction Authorized. CON funds moved from FFY 23/24 to 21/22. As requested by agency. These CON funds are for environmental mitigation. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.								Total:	
3591	HBP	CON		2,538,518						-2,800,000	-261,482
	Local Match										
Fed. Reimb. Rate: 100.00%		9/14/2021 Linda Newton: Revise AC conversion to match project award and advance to FFY 21/22 as requested in LAPG 6-D dated 8/18/2021.								Total:	-261,482
3591	Local AC (HBP)	CON		-2,800,000						2,800,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/14/2021 Linda Newton: Revise AC conversion to match project award and advance to FFY 21/22 as requested in LAPG 6-D dated 8/18/2021.								Total:	
3591	HBP	CON		220,000							220,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2020 DLA-AdminL Required mitigation monitoring funds moved from FFY 21/22 to FFY 23/24, CON not authorized. 10/13/2020 Kirk Anderson: Add CON funds for Environmental Mitigation Monitoring.								Total:	220,000
3591	Local AC (HBP)	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/8/2020 Kirk Anderson: Push AC funds to 20/21 due to failure to deliver. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3591	Local AC (HBP)	CON		2,800,000						-2,800,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/25/2019 Jeremy Wright: Moved AC conversion to FFY 22/23. R/W not certified. 9/19/2019 Kirk Anderson: Agency will use AC funds to authorize construction in 19/20.								Total:	
3591	HBP	CON								-600,000	-600,000
	Local Match										
Fed. Reimb. Rate: 100.00%		11/1/2018 Kirk Anderson: Reduce CON funds due to reduction in clear bridge width as requested by the agency.								Total:	-600,000
3591	HBP	CON								3,400,000	3,400,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/30/2015 Kirk Anderson: Change to bridge replacement project								Total:	3,400,000
3591	HBP	CON								-3,400,000	-3,400,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/30/2015 Kirk Anderson: Change to bridge replacement project								Total:	-3,400,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Tulare

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3591	HBP	CON	-3,400,000							3,400,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
3591	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3591	HBP	CON	3,400,000							-1,639,000	1,761,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/27/2013 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 16/17. As requested in September 2013 Survey; 11/2/2013 Tom Glaski: Revised 10/14/2013 Survey increase Con/CE by \$1,761,000								Total:	1,761,000
3591	HBP	CON								1,121,005	1,121,005
	Local Match										
Fed. Reimb. Rate: 100.00%		4/23/2012 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 4/23/2012 Tom Glaski: To increase funding to Agency's 3/26/12 estimate -								Total:	1,121,005
3591	HBP	CON	-517,995							517,995	
	Local Match										
Fed. Reimb. Rate: 100.00%		4/23/2012 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to Beyond. Action taken to financially constrain the FTIP (PUSH).								Total:	
3591	HBP	CON	517,995								517,995
	Local Match										
Fed. Reimb. Rate: 100.00%		8/29/2010 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 8/29/2010 Tom Glaski: Entering New Project to Data Base								Total:	517,995

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Tulare

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Tulare County

BRIDGE NO. 46C0300, AVE 108, OVER LAKE LAND CANAL, 0.5 MI E OF SR 43. Replace 1 Lane Bridge with 2 Lane Bridge 3/12/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5946(141)

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	500,000	59,396							559,396
R/W	20,000	170,452							190,452
CON	2,400,000								2,400,000
Total	2,920,000	229,848							3,149,848
Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	2,920,000	229,848							3,149,848
Local Match									
LSSRP Bond									
Local AC									
Total	2,920,000	229,848							3,149,848
PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	500,000	59,396							559,396
Local Match									
LSSRP Bond									
Local AC									
Total	500,000	59,396							559,396

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3928	HBP	PE		-604							-604
	Local Match										
Fed. Reimb. Rate: 100.00%			3/17/2025 Andy Chou: PE funds revised to reflect RFA.							Total:	-604
3928	HBP	PE		60,000	-60,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			3/6/2025 Kirk Anderson: Construction Authorized. PE funds moved from FFY 25/26 to 24/25.							Total:	
3928	HBP	PE			60,000						60,000
	Local Match										
Fed. Reimb. Rate: 100.00%			2/27/2025 Josh Chang: Revise PE fund line to match approved LAPG 6D dated 1/24/2025							Total:	60,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Tulare

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3928	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/27/2018 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 18/19. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3928	HBP	PE		300,000							300,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/3/2017 Kirk Anderson: Add PE funding in 19/20. As requested in the September 2017 survey								Total:	
3928	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		3/23/2017 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3928	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%		5/4/2016 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 15/16. As requested by agency to complete Exhibit 6-A after field review with SLA and as requested in the September 2016 survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3928	HBP	PE		180,000						-180,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/27/2013 Kirk Anderson: Not ready to ad within 6 months. PE funds moved from FFY Beyond to 17/18. As requested in September 2013 Survey. Cap \$40K until scope determined, and 6A submitted - Schedule Dates from Agency' September 2013 Survey; Revised 10/14/2013								Total:	
3928	HBP	PE		20,000						180,000	200,000
	Local Match										
Fed. Reimb. Rate: 100.00%		3/12/2012 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 3/10/2012 Tom Glaski: Create new project. Limit PRE to \$20,000 until Complete Ex 6A package determining scope, submitted and approved.								Total:	

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Tulare

Responsible Agency			Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
	R/W Summary:		Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
	Fed \$		20,000	170,452							190,452
	Local Match										
	LSSRP Bond										
	Local AC										
	Total		20,000	170,452							190,452
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3928	HBP	R/W		-548							-548
	Local Match										
Fed. Reimb. Rate: 100.00%		3/17/2025 Andy Chou: RW funds revised to reflect RFA.								Total:	-548
3928	HBP	R/W		171,000	-171,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		3/6/2025 Kirk Anderson: Construction Authorized. RW funds moved from FFY 25/26 to 24/25.								Total:	
3928	HBP	R/W			171,000						171,000
	Local Match										
Fed. Reimb. Rate: 100.00%		2/27/2025 Josh Chang: Revise R/W fund line to match approved LAPG 6D dated 1/24/2025								Total:	171,000
3928	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/20/2020 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3928	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/8/2020 Kirk Anderson: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2020 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3928	HBP	R/W		20,000						-20,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/20/2018 Eileen Crawford: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 21/22. NEPA not yet clear.								Total:	
3928	HBP	R/W								20,000	20,000
	Local Match										
Fed. Reimb. Rate: 100.00%		3/12/2012 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 3/10/2012 Kirk Anderson: Create new project.								Total:	20,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Tulare

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	2,400,000								2,400,000
Local Match									
LSSRP Bond									
Local AC									
Total	2,400,000								2,400,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
3928	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			2/24/2023 Kirk Anderson: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 22/23. Project ready to advertise. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3928	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2022 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 4/23/2025 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2022/23-27/28 to 2024/25-29/30. This does not impact funds in the current FTIP cycle.							Total:	
3928	HBP	CON	2,400,000							-2,400,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			8/23/2022 Kirk Anderson: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in August 2022 Status.							Total:	
3928	HBP	CON								1,230,000	1,230,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/4/2018 Kirk Anderson: Add CON funds as requested in September 2018 Survey.							Total:	1,230,000
3928	HBP	CON								1,170,000	1,170,000
	Local Match										
Fed. Reimb. Rate: 100.00%			3/12/2012 Tom Glaski: Reimbursement changed to 100% (Toll Credits). 3/10/2012 Kirk Anderson: Create new project.							Total:	1,170,000

2024/25-2029/30 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing includes projects that should be individually listed in the FTIP/FSTIP. (Line item projects only)

District: 06 County: Tulare

Responsible Agency	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

MPO Summary: Tulare County Association Of Governments

Number of Projects: 2

Total Costs:

	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	5,779,881	229,848							6,009,729
Local Match									
LSSRP Bond									
Local AC									
Total for all Phases	5,779,881	229,848							6,009,729