

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP2-01-003	HSIPL	2	5021014	1	Arcata	Humboldt County	RURAL	HCAG	Fickle Hill Road	Install Signs And Pavement Markings; Construct Minor Shoulder Widening And Asphalt Berms	\$ 120,777	\$ 89,715	02/19/10		04/14/14	10/20/16	\$ 89,715	5/5/2016	\$ 89,715	Authorized	Authorized	No
HSIP6-01-001	HSIPL	6	5427026	1	Clearlake	Lake County	RURAL	LC/CAPC	Lakeshore Dr between Olympic Dr and Old SR 53, and Olympic Dr between Lakeshore Dr and Old SR 53, Various roads throughout the City of Clearlake.	Install bike lanes, striping, and reflectors	\$ 368,643	\$ 331,653	02/18/14		06/20/14	10/28/15	\$ 331,653	1/15/2015	\$ 331,653	Authorized	Authorized	No
HSIP1-01-001	HSIPL	1	5901030	1	Del Norte County	Del Norte County	RURAL	Del Norte LTC	On Northcrest Drive Between Pm .632 And Pm .674 And On Washington Blvd Between Pm 2.145 And Pm 2.279.	Construct Curb, Gutter And Sidewalk And Curb Ramps.	\$ 361,405	\$ 308,458	10/26/07		07/21/08	05/14/10	\$ 308,458	10/14/2009	\$ 308,458	Authorized	Authorized	No
HSIP1-01-002	HSIPL	1	5901031	1	Del Norte County	Del Norte County	RURAL	Del Norte LTC	Intersections Of Old Mill Road And Northcrest Dr.; Lake Earl Dr. And Pine Grove Rd.; Washington Blvd And Northcrest Dr.	Install In-Pavement Lighted Crosswalks	\$ 164,047	\$ 129,600	10/26/07		07/23/08	05/06/10	\$ 129,600	9/16/2009	\$ 129,600	Authorized	Authorized	No
HSIP3-01-003	HSIPL	3	5901041	1	Del Norte County	Del Norte County	RURAL	Del Norte LTC	Various locations within Crescent City	Install Rectangular Rapid Flashing Beacons (RRFB) and Construct Curb Ramps	\$ 167,905	\$ 151,115	08/26/10		11/19/12	04/08/14	\$ 151,115	11/29/2013	\$ 9,900	Authorized	Authorized	No
HSIP4-01-001	HSIPL	4	5901046	1	Del Norte County	Del Norte County	RURAL	Del Norte LTC	Pebble Beach Dr. between Hemlock Ave. and the city limits of Crescent City	Resurface existing pavement and pave shoulders; remove right-turn lane; construct curb, gutter, and sidewalks	\$ 763,145	\$ 681,322	08/01/11		10/24/13	12/15/15	\$ 681,322	6/12/2015	\$ 22,500	Authorized	Authorized	No
HSIP6-01-002	HSIPL	6	5901051	1	Del Norte County	Del Norte County	RURAL	Del Norte LTC	On Parkway Dr between SR 101 on the south end and SR 199 on the north end in Del Norte County.	Install center line rumble strips, delineators, signs, and striping	\$ 318,564	\$ 317,029	12/31/13		07/21/16	10/18/17	\$ 317,029	4/4/2017	\$ 26,417	Authorized	Authorized	No
HSIP2-01-001	HSIPL	2	5017021	1	Eureka	Humboldt County	RURAL	HCAG	Intersections Of Harris St. With E St. And F St.	Install Left Turn Lanes; Upgrade Traffic Signals	\$ 189,492	\$ 138,600	05/07/09		05/11/11	08/23/12	\$ 138,600	5/2/2012	\$ 138,600	Authorized	Authorized	No
HSIP2-01-002	HSIPL	2	5017022	1	Eureka	Humboldt County	RURAL	HCAG	Compton Road Between Fern Drive South To City Limit	Install Guardrail	\$ 54,021	\$ 48,617	05/07/09		07/19/10	03/05/12	\$ 48,617	4/13/2011	\$ 48,617	Authorized	Authorized	No
HSIP3-01-001	HSIPL	3	5017033	1	Eureka	Humboldt County	RURAL	HCAG	Citywide (All 25 Signalized Intersections)	Install Emergency Vehicle Pre-Emption Devices (Including Detectors, Wiring, And Phase Selectors)	\$ 763,380	\$ 687,041	09/14/10		04/12/13	06/19/15	\$ 687,041	12/17/2014	\$ 9,900	Authorized	Authorized	No
HSIP3-01-002	HSIPL	3	5017034	1	Eureka	Humboldt County	RURAL	HCAG	Intersection Of Harris St. And "S" St.	Install Protected Left-Turn Signals For Eastbound And Westbound Harris St.	\$ 160,603	\$ 131,715	09/14/10		06/13/12	11/25/13	\$ 131,715	9/19/2013	\$ 131,715	Authorized	Authorized	No
HSIP4-01-003	HSIPL	4	5017035	1	Eureka	Humboldt County	RURAL	HCAG	West Ave. between Myrtle Ave. and 6th St.	Construct bulb-outs and curb ramps; install in-pavement crosswalk lights, safety lighting, striping, pavement markings	\$ 504,263	\$ 441,046	08/29/11		09/17/13	12/02/15	\$ 441,046	7/30/2015	\$ 18,015	Authorized	Authorized	No
HSIP6-01-003	HSIPL	6	5017040	1	Eureka	Humboldt County	RURAL	HCAG	25 intersections throughout the City of Eureka	Install pedestrian countdown heads; ADA pedestrian pushbuttons	\$ 140,597	\$ 119,772	04/15/14		09/03/14	03/29/16	\$ 119,772	9/22/2015	\$ 119,772	Authorized	Authorized	No
H8-01-001	HSIPL	8	5017044	1	Eureka	Humboldt County	RURAL	HCAG	Thirty-eight (38) non-signalized crosswalk locations throughout Eureka.	Install high visibility crosswalk markings, thermoplastic markings, red curbs, rapid flashing beacons, and remove raised curb barriers by installing ramps.	\$ 250,000	\$ 250,000	06/13/17		05/18/18		\$ 250,000	7/12/2018	\$ 5,229	Authorized	Authorized	No
H8-01-002	HSIPL	8	5017045	1	Eureka	Humboldt County	RURAL	HCAG	Various locations throughout the City of Eureka.	Conduct regulatory and warning sign retro-reflectivity audit, remove and replace existing regulatory and warning signs that no longer meet CAMUTCD retro-reflectivity standards.	\$ 359,100	\$ 323,190	06/13/17				\$ 50,850	1/31/2019	\$ 43,953	Authorized	Due by 12/31/2019	No
H8-01-003	HSIPL	8	5017046	1	Eureka	Humboldt County	RURAL	HCAG	Signalized intersections: H Street at 6th, 7th, 14th, Buhne, Henderson, and Harris; and I Street at 6th, 7th 14th, and Henderson.	Replace existing overhead poles (one signal head over one-way three lane roadway) with new poles with two signal heads; Add street lights.	\$ 376,638	\$ 347,658	06/13/17		06/28/18		\$ 347,658	1/31/2019	\$ 111,170	Authorized	Authorized	No
H9-01-001		9		1	Eureka	Humboldt County	RURAL	HCAG	Thirty-five (35) intersections (29 nonsignalized and 6 signalized intersections).	Pedestrian & vehicle improvements including crosswalk markings, rapid flashing beacons, curb extensions, flashing beacons at stop signs, speed feedback signs, and audible pedestrian signals.	\$ 1,196,400	\$ 1,196,400					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
HSIP6-01-004	HSIPL	6	5145013	1	Fortuna	Humboldt County	RURAL	HCAG	Rohnerville Rd/School St-Mills St, Rohnerville Rd/Jordan St, Rohnerville Rd/Newell Dr; on Rohnerville Rd between School St and Jordan St	Construct sidewalks, curbs, curb ramps and curb extensions; Upgrade striping; Install signs and flashing beacons	\$ 694,951	\$ 621,005	06/08/14		08/20/15	06/14/18	\$ 621,005	4/25/2018	\$ 46,400	Authorized	Authorized	No
H8-01-004	HSIPL	8	5145017	1	Fortuna	Humboldt County	RURAL	HCAG	Various locations throughout the city of Fortuna.	Upgrading and installing pedestrian crosswalks, installing edge and centerlines.	\$ 298,700	\$ 298,700	08/18/17				\$ 48,300	12/20/2018	\$ 544	Authorized	Due by 12/31/2019	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HRRR1-01-002	HRRRL	1	5904089	1	Humboldt County	Humboldt County	RURAL	HCAG	Briceland-Thorne Rd and Shelter Cove Rd.	Realign Roadway	\$ 1,133,970	\$ 888,656	01/29/08	04/06/11	05/16/12	11/04/16	\$ 888,656	6/9/2016	\$ 888,656	Authorized	Authorized	No
HSIP5-01-001	HSIPL	5	5904131	1	Humboldt County	Humboldt County	RURAL	HCAG	Central Ave. from Anna Sparks Way to Hiller Rd.	Install buffered bike lanes, pedestrian refuge islands, and emergency vehicle pre-emption equipment	\$ 1,244,387	\$ 975,770	08/11/13		08/20/15	01/14/19	\$ 975,770	9/19/2018	\$ 91,170	Authorized	Authorized	No
HSIP6-01-005	HRRRL	6	5904136	1	Humboldt County	Humboldt County	RURAL	HCAG	Various rural major collectors throughout the County of Humboldt	Install striping	\$ 1,252,000	\$ 1,245,712	04/14/14		09/13/16		\$ 1,245,711	8/21/2018	\$ 42,825	Authorized	Authorized	No
H8-01-005	HSIPL	8	5904161	1	Humboldt County	Humboldt County	RURAL	HCAG	Various guardrail and bridge locations (including locations in the cities of Blue Lake, Fortuna, Ferndale and Arcata for which the County is acting as lead agency).	Upgrade guardrails and guardrail end treatments.	\$ 1,200,000	\$ 1,200,000	02/07/17				\$ 83,500	3/12/2019	\$ 67,481	Authorized	Due by 12/31/2019	No
H8-01-006	HSIPL	8	5904160	1	Humboldt County	Humboldt County	RURAL	HCAG	Central and Myrtle Avenue signals in the towns of McKinleyville and Eureka.	Install pedestrian countdown signals at existing signalized intersections.	\$ 144,124	\$ 144,124	02/07/17		12/19/17		\$ 144,124	3/12/2019	\$ 74,512	Authorized	Authorized	No
H9-01-002		9		1	Humboldt County	Humboldt County	RURAL	HCAG	Intersection of Redwood Dr and Redway Dr in the town of Redway.	Install enhanced pedestrian crossing with bulb outs to cross Redway Dr. Install pedestrian related warning signs and pavement markings. Restripe and realign lane lines, pavement markings and install new speed limit pavement markings.	\$ 145,400	\$ 130,860					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP7-01-001	HSIPL	7	5904150	1	Humboldt County	Humboldt County	RURAL	HCAG	Three Locations in Myrtletown (Eureka): The intersection of Myrtle Avenue & Pennsylvania (Healthsport), the intersection of Harrison Avenue and Roane (Ramone's Bakery), and the midblock crossing on Harris Street at the Redwood Acres Fairgrounds.	Install In-Roadway Warning Lights (IRWL's) at three un-signalized crosswalks in Myrtletown (Eureka). In addition, Flashing LED Pedestrian Crossing Signs with Rectangular Rapid Flashing Beacons (RRFB's) will be installed at the crosswalks to provide advance warning to drivers of the presence of pedestrians in the crosswalk.	\$ 230,000	\$ 227,700	09/08/16		12/19/17		\$ 227,700	6/5/2018	\$ 26,700	Authorized	Authorized	No
HSIP1-01-003	HSIPL	1	5914053	1	Lake County	Lake County	RURAL	LC/CAPC	Various County-Maintained Roads.	Upgrade All County-Maintained Stop Signs And Street Name Signs Per Mutcd Standards.	\$ 517,000	\$ 465,300	10/24/07		08/06/08	01/18/12	\$ 465,300	8/30/2011	\$ 465,300	Authorized	Authorized	No
HSIP2-01-004	HSIPL	2	5914056	1	Lake County	Lake County	RURAL	LC/CAPC	Bottle Rock Rd. From Harrington Flat Rd. To 1.0 Mile North Of Harrington Flat Rd.	Install Open-Graded Asphalt Skid-Resistant Overlay	\$ 452,345	\$ 407,110	02/09/09		06/07/10	11/01/12	\$ 407,110	5/17/2012	\$ 407,110	Authorized	Authorized	No
HSIP5-01-002	HRRRL	5	5914086	1	Lake County	Lake County	RURAL	LC/CAPC	Butts Canyon Rd. and Soda Bay Rd.	Upgrade signs and pavement markings	\$ 178,484	\$ 159,134	01/22/13		08/11/14	02/22/17	\$ 159,134	11/21/2016	\$ 16,650	Authorized	Authorized	No
HSIP7-01-002	HSIPL	7	5914104	1	Lake County	Lake County	RURAL	LC/CAPC	Along the entire length of Bottle Rock Road, Scotts Valley Road, Seigler Canyon Road and Loch Lomond Road. Along Elk Mountain Road from Main Street to Forest Highway 16N20.	Upgrade warning signs, centerlines, edge-lines and install delineators	\$ 668,789	\$ 668,789	10/14/16	06/22/17	02/23/18		\$ 462,200	1/31/2019	\$ 36,759	Authorized	Authorized	No
H8-01-007	HSIPL	8	5914113	1	Lake County	Lake County	RURAL	LC/CAPC	Along the entire length of Big Valley Road, Hartmann Road, Highland Springs Road, Lakeshore Blvd., Morgan Valley Road, Point Lakeview Road, Riggs Road, Spruce Grove Road and Sulphur Bank Road.	Upgrade warning signs, centerlines, edge-lines, and install delineators.	\$ 903,290	\$ 903,290	06/13/17		06/15/18		\$ 720,300	1/25/2019	\$ 25,920	Authorized	Authorized	No
H8-01-008	HSIPL	8	5076012	1	Lakeport	Lake County	RURAL	LC/CAPC	Arterial and collector streets	Install pavement markings.	\$ 573,100	\$ 573,100	04/17/17		04/24/18		\$ 573,100	1/15/2019	\$ 13,940	Authorized	Authorized	No
HRRR1-01-001	HRRRL	1	5036009	1	Trinidad	Humboldt County	RURAL	HCAG	Main and Trinity Streets	Widen or Improve Shoulder	\$ 491,772	\$ 442,595	01/06/08		03/16/12	04/30/13	\$ 442,595	3/6/2013	\$ 442,595	Authorized	Authorized	No
HSIP5-01-003	HSIPL	5	5049026	1	Ukiah	Mendocino County	RURAL	Mendocino COG	State St. between Henry St. and Mill St.	Modify trafficsignals; install "road diet"	\$ 1,000,000	\$ 900,000	01/08/15				\$ 103,500	12/26/2018	\$ 2,405	Authorized	Due in no more than 4 months	No
HSIP1-02-002	HSIPL	1	5321013	2	Anderson	Shasta County	SRTA	Shasta RTPA	Intersection Of Sr 273 And Alexander Avenue/3Rd Street.	Cooperative Project With Caltrans. Install Traffic Signal And Improve Turning Lanes	\$ 1,470,886	\$ 661,794	03/18/08	05/12/10	05/12/10	02/26/13	\$ 661,794	10/16/2012	\$ 661,794	Authorized	Authorized	No
HRRR1-02-009	HRRRL	1	5907049	2	Lassen County	Lassen County	RURAL	Lassen LTC	From the intersection of SR 44 and Mooney Rd. (CR A21) 3.92 miles to beginning of project and 4.44 miles to end of project	Realign Roadway	\$ 2,367,470	\$ 1,320,722	09/12/07	12/11/12	08/27/15		\$ 1,320,722	11/13/2018	\$ 66,541	Authorized	Authorized	No
H9-02-001		9		2	Lassen County	Lassen County	RURAL	Lassen LTC	On Janesville Grade, County Road 208, at eight (8) locations.	Upgrade heavily damaged W-Beam type guard railing with wood posts (mainly due to snowplowing activities and logging truck traffic) to Midwest Guardrail System with metal posts and mitigate exposed ends with proper termination ends.	\$ 496,300	\$ 456,300					\$ -		\$ -	No PE	Due by 12/31/2021	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HRRR1-02-003	HRRRL	1	5903041	2	Modoc County	Modoc County	RURAL	Modoc LTC	CR 54, 4 miles Southwest of Alturas	Apply high friction surface treatment; widen shoulders; install rumble strips; install chevron signs	\$ 588,888	\$ 529,999	09/12/07		03/08/16	10/22/18	\$ 529,999	5/31/2018	\$ 121,500	Authorized	Authorized	No
HRRR2-02-004	HRRRL	2	5903047	2	Modoc County	Modoc County	RURAL	Modoc LTC	County Road 55 North of Alturas	Widen shoulder; apply high friction surface treatment; install chevron signs; install delineation	\$ 926,176	\$ 832,169	03/26/09		06/22/16	12/21/18	\$ 832,169	12/4/2018	\$ 94,500	Authorized	Authorized	No
HSIP2-02-002	HSIPL	2	5903045	2	Modoc County	Modoc County	RURAL	Modoc LTC	County Road 54 From Cr 71 To Alturas City Limits	Widen Shoulders	\$ 222,574	\$ 200,317	02/09/09		07/09/14	10/20/16	\$ 200,317	8/2/2016	\$ 33,300	Authorized	Authorized	No
HRRR1-02-012	HRRRL	1	5909084	2	Plumas County	Plumas County	RURAL	Plumas LTC	Portola-McCleary Rd. (CR 114), County Route A15, PM 0.7 to 5.8	Reconstruction (combinations & miscellaneous)	\$ 631,219	\$ 530,865	09/12/07		04/26/12	06/22/16	\$ 530,865	4/1/2016	\$ 477,396	Authorized	Authorized	No
H8-02-001	HRRRL	8	5909113	2	Plumas County	Plumas County	RURAL	Plumas LTC	Gold Lake Forest Highway (CR 519) from the Sierra/Plumas County line north to the intersection with State Route 89 near Graeagle.	Upgrade existing guardrails.	\$ 1,163,700	\$ 1,163,700	09/05/17				\$ 75,000	11/19/2018	\$ 12,980	Authorized	Due by 12/31/2019	No
HSIP1-02-001	RPSTPL	1	5068019	2	Redding	Shasta County	SRTA	Shasta RTPA	South Bonnyview Rd From The Sacramento River To Sr 273.	Install Street Safety Lighting; Widen Shoulder; Install Bike Lanes.	\$ 17,909,242	\$ 810,000			09/12/07	01/18/12	\$ 810,000	9/6/2011	\$ 810,000	No PE	Authorized	No
HSIP2-02-001	HSIPL	2	5068026	2	Redding	Shasta County	SRTA	Shasta RTPA	Buenaventura Ave. From 400' West Of Railroad Ave. To Sr 273	Construct Curb, Gutter And Sidewalk; Install Safety Lighting, Signing And Striping For Bike Lane; Widen Pavement And Shoulders.	\$ 1,056,388	\$ 545,679	01/14/09		06/02/10	03/05/12	\$ 545,679	1/19/2012	\$ 545,679	Authorized	Authorized	No
HSIP3-02-001	HSIPL	3	5068030	2	Redding	Shasta County	SRTA	Shasta RTPA	Intersection Of Old Oregon Trail And Oasis Rd.	Improve Left-Turn Storage And Sight Distance; Install Overhead Flashing Signal	\$ 1,054,555	\$ 891,452	09/01/10		08/07/13		\$ 891,452	3/12/2019	\$ 98,100	Authorized	Authorized	No
HSIP4-02-002	HSIPL	4	5068044	2	Redding	Shasta County	SRTA	Shasta RTPA	Lake Blvd. between SR 299 and Northpoint Dr.	Construct raised median; install striping and pavement markings; reconfigure traffic lanes	\$ 489,795	\$ 399,466	08/30/11		05/17/13	12/12/16	\$ 399,466	9/29/2016	\$ 46,251	Authorized	Authorized	No
HSIP4-02-004	HSIPL	4	5068043	2	Redding	Shasta County	SRTA	Shasta RTPA	Buenaventura Blvd. between Placer St. and Lakeside Dr.	Construct curb, gutter, sidewalk and street lighting on East side; Continuous center turn lane, one additional travel lane south bound on West side; Bike lanes on both sides	\$ 1,314,358	\$ 461,600	08/30/11		03/16/15	07/24/17	\$ 461,600	6/13/2017	\$ 58,500	Authorized	Authorized	No
HSIP5-02-001	HSIPL	5	5068049	2	Redding	Shasta County	SRTA	Shasta RTPA	East Cypress Ave. / Rosemary Ave. and East Cypress Ave. / Beverly Dr.	Install raised medians, rapid flashing beacons, and pavement markings	\$ 369,394	\$ 302,661	10/29/13		07/01/15	10/12/17	\$ 302,661	4/13/2017	\$ 28,350	Authorized	Authorized	No
HSIP5-02-002	HSIPL	5	5068050	2	Redding	Shasta County	SRTA	Shasta RTPA	Churn Creek Rd. from Bodenhammer Blvd to the bridge over Boulder Creek	Widen roadway	\$ 720,000	\$ 648,000	10/29/13		01/21/16	10/13/17	\$ 648,000	1/25/2017	\$ 52,290	Authorized	Authorized	No
HSIP6-02-001	HSIPL	6	5068051	2	Redding	Shasta County	SRTA	Shasta RTPA	Various locations along Victor Ave between Enterprise Park and Churn Creek	Road diet (reduce travel lanes); install raised median islands, pedestrian pathway, lighting, and installation of two roundabouts	\$ 2,615,180	\$ 2,730,948	07/31/14		09/07/16		\$ 2,611,130	11/19/2018	\$ 170,000	Authorized	Authorized	No
HSIP6-02-002	HSIPL	6	5068052	2	Redding	Shasta County	SRTA	Shasta RTPA	On Old Oregon Trail between Midland Dr and Bear Mountain Rd	Widen and pave shoulder, horizontal curve realignment and drainage improvements	\$ 2,264,000	\$ 2,003,610	07/21/14				\$ 416,010	2/28/2019	\$ 196,080	Authorized	Due by 9/30/2019	No
HSIP7-02-002	HSIPL	7	5068054	2	Redding	Shasta County	SRTA	Shasta RTPA	On Hartnell Avenue between Churn Creek Road and Victor Avenue	Provide two mid-block enhanced crossing locations, buffered bike lanes, and provide accessible pedestrian facilities including tightening curb radius and completing sidewalk gaps, and pedestrian signal control equipment	\$ 1,914,700	\$ 1,723,230	06/20/16				\$ 306,000	9/11/2018	\$ 306,000	Authorized	Due by 12/31/2019	No
H8-02-002	HSIPL	8	5068057	2	Redding	Shasta County	SRTA	Shasta RTPA	Churn Creek Road between Hartnell Avenue and Cypress Avenue and Maraglia Street between Churn Creek Road and Hilltop Drive.	Complete sidewalk gaps, install ADA ramps, narrow travel lanes to provide standard bike lanes, and add street lighting along Churn Creek Rd. and Maraglia St. Install enhanced crosswalk on Churn Creek Rd with refuge island and RRFB.	\$ 1,777,000	\$ 1,599,300	01/10/18				\$ 270,000	8/24/2018	\$ 41,812	Authorized	Due by 12/31/2019	No
H9-02-002		9		2	Redding	Shasta County	SRTA	Shasta RTPA	Nine (9) intersections.	Install enhanced pedestrian crossings, including Rectangular Rapid Flashing Beacons (RRFBs), traffic signs, stripes, pavement markings, pedestrian refuge islands, and construct curb ramps.	\$ 1,273,200	\$ 1,273,200					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
HRRR1-02-005	HRRRL	1	5906084	2	Shasta County	Shasta County	SRTA	Shasta RTPA	Whitmore Road - 0.3 miles west of Fern Road to South Cow Creek Road	Widen or Improve Shoulder	\$ 1,444,236	\$ 900,000	08/11/07		07/25/12	01/16/15	\$ 900,000	5/19/2014	\$ 900,000	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HRRR2-02-006	HRRRL	2	5906091	2	Shasta County	Shasta County	SRTA	Shasta RTPA	On Union School Road from Tierra Oaks Drive to Old Oregon Trail	Widen shoulders; improve bridge rail and install approach rail at the West Fork of Stillwater Creek; install guardrail at various locations	\$ 924,155	\$ 804,482	01/14/09		07/06/11	06/11/15	\$ 804,482	1/13/2015	\$ 774,913	Authorized	Authorized	No
HRRR2-02-007	HRRRL	2	5906092	2	Shasta County	Shasta County	SRTA	Shasta RTPA	On Olinda Road from 0.3 miles west of the City of Anderson city limit to a location 2.1 miles west	Widen shoulders; install guardrail at various locations	\$ 1,365,353	\$ 1,112,308	01/15/09	02/14/13	11/20/13	02/25/16	\$ 1,112,308	1/19/2016	\$ 900,000	Authorized	Authorized	No
HRRR2-02-008	HRRRL	2	5906093	2	Shasta County	Shasta County	SRTA	Shasta RTPA	Hawthorne Avenue from Happy Valley Road to Dixieland Lane.	Widen shoulders; install guard rail at various locations	\$ 1,526,099	\$ 1,141,460	01/14/09	07/25/12	11/08/13	02/25/16	\$ 1,141,460	12/11/2015	\$ 900,000	Authorized	Authorized	No
HSIP4-02-003	HSIPL	4	5906110	2	Shasta County	Shasta County	SRTA	Shasta RTPA	Dry Creek Rd., from 800' S of Sagebrush Trail to 3000' N of Elk Trail East	Pave shoulders; replace guardrail	\$ 989,027	\$ 685,800	08/25/11		02/03/14	08/28/15	\$ 685,800	3/10/2015	\$ 685,800	Authorized	Authorized	No
HSIP5-02-003	HSIPL	5	5906118	2	Shasta County	Shasta County	SRTA	Shasta RTPA	On Gas Point Road between Ludwig Gulch and Michael Street	Widen roadway (add two-way left-turn lane and paved shoulders)	\$ 1,805,960	\$ 1,270,499	03/12/14	02/22/17	05/28/18		\$ 1,270,499	1/17/2019	\$ 221,507	Authorized	Authorized	No
HSIP5-02-004	HSIPL	5	5906115	2	Shasta County	Shasta County	SRTA	Shasta RTPA	Olinda Rd. between Sammy Ln. and Greenleaf Ln.	Widen and pave shoulders	\$ 1,000,000	\$ 900,000	05/28/13	10/29/15	06/14/18		\$ 900,000	1/29/2019	\$ 99,000	Authorized	Authorized	No
HSIP6-02-003	HSIPL	6	5906120	2	Shasta County	Shasta County	SRTA	Shasta RTPA	On Deschutes Rd between Balls Ferry Rd and Beatie Rd	Widen and pave shoulders	\$ 1,987,220	\$ 1,788,498	04/09/14		05/22/18		\$ 1,350,000	1/2/2019	\$ 90,000	Authorized	Authorized	No
HSIP6-02-004	HSIPL	6	5906122	2	Shasta County	Shasta County	SRTA	Shasta RTPA	On Deschutes Rd between Beatie Rd and Brundage Rd	Widen and pave shoulders	\$ 1,980,000	\$ 1,647,000	04/01/14				\$ 225,000	5/2/2017	\$ 90,000	Authorized	Due by 4/1/2020	No
HSIP7-02-003	HSIP	7	5906128	2	Shasta County	Shasta County	SRTA	Shasta RTPA	Riverland Drive from Knighton Road to 2 miles south in the unincorporated area of Shasta County	Widen existing roadway by paving shoulders	\$ 1,163,000	\$ 1,046,700	01/26/16				\$ 121,500	1/29/2019	\$ 121,500	Authorized	Past due (due 12/31/2018)	Yes (CON)
H8-02-003	HSIPL	8	5474018	2	Shasta Lake	Shasta County	SRTA	Shasta RTPA	Various locations throughout the City of Shasta Lake, including Cascade Boulevard, Lake Boulevard, Vallecito Street, Ashby Road, Deer Creek Avenue, Main Street, Duval Road, Buckeye Street, and Pine Grove Avenue.	Upgrade existing guardrails.	\$ 801,300	\$ 801,300	01/10/18				\$ 160,353	3/19/2019	\$ 18,598	Authorized	Due by 12/31/2019	No
HSIP5-02-005	BRLS	5	5902078	2	Siskiyou County	Siskiyou County	RURAL	Siskiyou LTC	On Old Hwy 99 at Mile Post 17.04 (0.8 mile W NW of Grenada and 4.2 miles SW of Yreka)	Replace bridge (HBP funding); realign roadway	\$ 1,033,000	\$ 639,828			04/07/17		\$ 639,828	3/26/2019	\$ 123,591	No PE	Authorized	No
HRRR1-02-010	HRRRL	1	5908074	2	Tehama County	Tehama County	RURAL	Tehama LTC	San Benito Avenue 0.7 miles South of Gerber	Realign Roadway; Superelevation Improvement	\$ 1,084,186	\$ 893,372	09/12/07	07/12/10	01/14/14	10/15/18	\$ 893,372	5/25/2018	\$ 270,433	Authorized	Authorized	No
HRRR1-02-011	HRRRL	1	5908075	2	Tehama County	Tehama County	RURAL	Tehama LTC	On Rancho Tehama Rd. approximately 1.5 miles West of Paskenta Rd.	Realign Roadway	\$ 509,437	\$ 458,493	09/12/07	03/26/10	11/20/12	11/04/15	\$ 458,493	3/5/2015	\$ 458,493	Authorized	Authorized	No
HSIP1-02-003	HSIPL	1	5908072	2	Tehama County	Tehama County	RURAL	Tehama LTC	Old Hwy 99W From Gyle Road To Los Flores Avenue.	Install Rumble Strip On Both Sides Of Road.	\$ 63,927	\$ 57,534	09/12/07		01/03/08	04/02/10	\$ 57,534	6/12/2009	\$ 57,534	Authorized	Authorized	No
HSIP1-02-004	HSIPL	1	5908073	2	Tehama County	Tehama County	RURAL	Tehama LTC	Orangewood Rd Approx 0.6 Miles West Of Hall Road At Tehama Colusa Canal Crossing	Improve Stopping Sight Distance With Vertical Alignment Correction And Tree Removal.	\$ 964,000	\$ 801,038	09/12/07	04/06/10	01/08/14		\$ 801,038	3/28/2019	\$ 149,580	Authorized	Authorized	No
HSIP2-02-004	HSIPL	2	5908078	2	Tehama County	Tehama County	RURAL	Tehama LTC	Intersections Of Gerber Rd. With Sr 99W And San Benito Ave.	Install Left Turn Lanes	\$ 1,856,702	\$ 1,374,168	01/14/09	01/06/11	02/22/16		\$ 1,374,139	2/1/2018	\$ 71,072	Authorized	Authorized	No
HSIP2-02-005	HSIPL	2	5908079	2	Tehama County	Tehama County	RURAL	Tehama LTC	Intersection Of South Ave. And Hall Rd.	Install Left-Turn Lane & Acceleration Lane At Non-Signalized Intersection	\$ 887,232	\$ 691,200	01/21/09		05/16/13		\$ 691,200	7/26/2017	\$ 31,497	Authorized	Authorized	No
HSIP2-02-006	HSIPL	2	5908080	2	Tehama County	Tehama County	RURAL	Tehama LTC	Intersection Of Hall Rd. And Hoag Rd.	Construct New Left-Turn Lane; Realign Intersection	\$ 805,550	\$ 724,995	01/14/09		12/17/12		\$ 542,287	7/26/2017	\$ 27,000	Authorized	Authorized	No
HSIP4-02-001	HSIPL	4	5908089	2	Tehama County	Tehama County	RURAL	Tehama LTC	South Ave. between Woodson Br. and SR 99	Widen shoulders; upgrade striping and pavement markings	\$ 1,065,466	\$ 917,983	06/09/11		07/29/14	09/06/18	\$ 917,983	7/25/2018	\$ 112,483	Authorized	Authorized	No
H9-02-003		9		2	Tehama County	Tehama County	RURAL	Tehama LTC	Five (5) intersections: South Avenue and Rowles Road, South Avenue and Marguerite Avenue, South Avenue and Woodson Avenue, Finnell Avenue and 99W, and Capay Road and 99W.	Install splitter-islands on minor road approaches, remove current pavement markings and upgrade intersection pavement markings including a slurry seal, and install flashing beacons as advanced warning on major road approaches.	\$ 823,900	\$ 741,510					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-02-004		9		2	Tehama County	Tehama County	RURAL	Tehama LTC	Two intersections on Gallagher Avenue: Gallagher Avenue and Houghton Avenue, and Gallagher Avenue and Edith Avenue.	Install flashing beacons as advanced warning, convert to all way stop control, and install transverse rumble strips on major road approaches.	\$ 247,100	\$ 219,919					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-02-005		9		2	Tehama County	Tehama County	RURAL	Tehama LTC	A 3.5 mile segment of Lake California Drive in Cottonwood, from 0.25 mile south of Main Street to Sawtooth Drive.	Improve segment with curve treatments, edge of pavement treatment, and clearing.	\$ 1,669,700	\$ 1,502,730					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP2-02-003	HSIPL	2	5905078	2	Trinity County	Trinity County	RURAL	Trinity LTC	Ruth Zenia Rd At Post Mile 3.4	Install Guardrail	\$ 200,967	\$ 157,903	03/26/09		05/18/12	12/17/13	\$ 157,903	10/17/2013	\$ 20,250	Authorized	Authorized	No
HSIP3-02-002	HSIPL	3	5905088	2	Trinity County	Trinity County	RURAL	Trinity LTC	County Rd. 105 (Trinity Dam Blvd.) 2.4 Miles North Of Rush Creek Rd.	Install Guardrail	\$ 83,675	\$ 65,541	07/20/10		06/20/13	11/04/15	\$ 65,541	5/14/2015	\$ 18,900	Authorized	Authorized	No
HSIP3-02-003	HSIPL	3	5905089	2	Trinity County	Trinity County	RURAL	Trinity LTC	County Rd. 105 (Trinity Dam Blvd.) 0.1 To 1.3 Miles South Of Mtn. View Rd.	Install Warning Signs	\$ 29,652	\$ 20,488	07/22/10		05/23/13	11/12/14	\$ 20,488	6/2/2014	\$ 7,470	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP6-02-005	HSIPL	6	5905099	2	Trinity County	Trinity County	RURAL	Trinity LTC	Various locations throughout Trinity County	Upgrade striping	\$ 1,563,600	\$ 1,535,496	06/08/14		10/21/16		\$ 1,535,153	1/7/2019	\$ 13,058	Authorized	Authorized	No
HSIP6-02-006	HSIPL	6	5905100	2	Trinity County	Trinity County	RURAL	Trinity LTC	Various locations throughout Trinity County	Upgrade striping	\$ 1,331,200	\$ 1,307,302	06/08/14		11/01/16		\$ 1,306,916	1/7/2019	\$ 193,922	Authorized	Authorized	No
HSIP6-02-007	HSIPL	6	5905101	2	Trinity County	Trinity County	RURAL	Trinity LTC	Various locations throughout Trinity County	Install signs	\$ 813,300	\$ 602,700	06/08/14		07/13/18		\$ 489,310	7/20/2018	\$ 94,746	Authorized	Authorized	No
H8-02-004	HRRRL	8	5905118	2	Trinity County	Trinity County	RURAL	Trinity LTC	Nineteen (19) locations throughout Trinity County.	Update Bridge Rail Approach Terminal End Systems (2,690 lineal feet of guardrail and 67 terminal end treatments).	\$ 981,000	\$ 981,000	10/13/17				\$ 169,131	11/30/2018	\$ 2,567	Authorized	Due by 12/31/2019	No
H8-02-005	HSIPL	8	5905119	2	Trinity County	Trinity County	RURAL	Trinity LTC	Various locations on Rush Creek Road.	Install High Friction Surface Treatments	\$ 1,147,900	\$ 1,147,900	02/05/18				\$ 120,000	3/7/2019	\$ 1,379	Authorized	Due by 12/31/2019	No
HSIP2-03-002	HSIPL	2	5912079	3	Butte County	Butte County	BCAG	BCAG	Lincoln Blvd. From Elgin St. To Arnold Ave.	Install Raised Concrete Medians With Curb Ramps And Left Turn Pockets; Construct Ped Refuge Area.	\$ 1,063,978	\$ 787,240			10/14/10	11/01/12	\$ 787,240	5/15/2012	\$ 787,240	No PE	Authorized	No
HSIP3-03-002	HSIPL	3	5912087	3	Butte County	Butte County	BCAG	BCAG	Lincoln Blvd. from 50' North of Idora St. to 100' South of Arnold Ave.	Construct Curb, Gutter, Sidewalk, And Curb Ramps; Install Crosswalk Warning Signs With Integrated Flashing Beacons At All Three Midblock Crossings, And Class II Bike Lane Markings	\$ 1,913,401	\$ 872,197			01/13/16	03/16/18	\$ 872,197	11/30/2017	\$ 872,197	No PE	Authorized	No
HSIP4-03-002	HSIPL	4	5912094	3	Butte County	Butte County	BCAG	BCAG	Skyway Rd. between the city limits of Chico and Paradise	Install rumble stripes and speed feedback signs	\$ 1,509,954	\$ 616,335	12/11/11		06/12/14	05/31/16	\$ 616,335	6/24/2015	\$ 102,600	Authorized	Authorized	No
HSIP5-03-001	HRRRL	5	5912099	3	Butte County	Butte County	BCAG	BCAG	Durham Pentz Rd. between SR 99 and SR 191	Install rumble stripes, striping, and pavement markers	\$ 416,976	\$ 375,279	03/25/15		07/01/15	10/20/17	\$ 375,279	12/22/2016	\$ 64,131	Authorized	Authorized	No
HSIP5-03-002	HSIPL	5	5912100	3	Butte County	Butte County	BCAG	BCAG	East Gridley Rd./Larkin Rd.	Install traffic signals	\$ 1,888,080	\$ 1,200,000			11/14/17		\$ 1,200,000	1/25/2019	\$ 866,127	No PE	Authorized	No
H8-03-001	HSIPL	8	5912109	3	Butte County	Butte County	BCAG	BCAG	Skyway between Chico City Limits and Paradise Town Limits and Cohasset Rd between Chico City Limits and end of existing guardrail near Jack Rabbit Flat Rd.	Upgrade existing guardrails.	\$ 1,200,000	\$ 1,200,000	05/08/17	04/02/19			\$ 60,000	2/28/2019	\$ 50,000	Authorized	Due by 12/31/2019	No
H9-03-001		9		3	Butte County	Butte County	BCAG	BCAG	Cohasset Rd between Nicalog Rd and end of existing guardrail near Jack Rabbit Flat Rd.	Update existing guardrail.	\$ 1,000,000	\$ 1,000,000					\$ -		\$ -	No PE	Due by 12/31/2021	No
HSIP7-03-001	HSIPL	7	5037029	3	Chico	Butte County	BCAG	BCAG	City of Chico, on Walnut St. between West 1th St. and West 9th St	Walnut Street (SR32) from 1st to 4th (Road Diet, and Buffered Bike lanes); continue from 5th through 9th Street (Buffered Bike lane and vehicle lane transition striping only); intersections of 1st, 3rd, and 5th, (new signal hardware)	\$ 1,605,500	\$ 1,444,950	04/11/16				\$ 257,850	10/24/2018	\$ 157,142	Authorized	Due in no more than 4 months	No
HSIP7-03-002	HSIPL	7	5037030	3	Chico	Butte County	BCAG	BCAG	On Esplanade between Cohasset Rd and Memorial Way	Install emergency vehicles preemptive system along Esplanade. Construct ladder style crosswalks, ADA curb ramps, raised median, and rapid rectangular flashing beacons at W. 8th Ave and Esplanade intersection.	\$ 357,700	\$ 357,700	04/11/16		03/22/18		\$ 357,699	11/1/2018	\$ 45,000	Authorized	Authorized	No
HSIP7-03-003	HSIPL	7	5037031	3	Chico	Butte County	BCAG	BCAG	Intersections of Nord Ave. (SR-32) and West Sacramento Ave	Convert the intersections from signal control to roundabouts	\$ 2,242,400	\$ 2,242,400	05/31/16				\$ -		\$ -	Authorized	Not Tracked	No
H8-03-002	HSIPL	8	5037034	3	Chico	Butte County	BCAG	BCAG	Sixty (60) Intersections throughout the City Limits	Upgrading 60 intersections, with existing pedestrian signals, to include countdown heads.	\$ 249,700	\$ 249,700	07/01/17		05/02/18		\$ 233,268	1/10/2019	\$ 52,627	Authorized	Authorized	No
H8-03-003		8		3	Chico	Butte County	BCAG	BCAG	The Intersection at SR-99 NB On-Off Ramps/ Eaton Road / Hicks Lane.	Construct a 5-leg roundabout intersection with adequate bike and pedestrian access.	\$ 5,842,200	\$ 4,069,763					\$ -		\$ -	No PE	Due by 12/31/2019	No
HSIP4-03-003	HSIPL	4	5475029	3	Citrus Heights	Sacramento County	SACOG	SACOG	Sunrise Blvd./Sungarden Dr.	Install traffic signals and sidewalks	\$ 1,834,601	\$ 900,000	12/06/11		08/13/14	03/06/17	\$ 900,000	10/18/2016	\$ 85,500	Authorized	Authorized	No
HSIP4-03-006	HSIPL	4	5475030	3	Citrus Heights	Sacramento County	SACOG	SACOG	Old Auburn Rd. between Fair Oaks Blvd. and Wachtel Way	Widen shoulders; construct Class 1 multi-use trail; install Class II bike lanes	\$ 1,400,272	\$ 644,400	06/22/11		09/03/13	02/25/16	\$ 644,400	11/5/2015	\$ 106,200	Authorized	Authorized	No
HSIP6-03-001	HSIPL	6	5475037	3	Citrus Heights	Sacramento County	SACOG	SACOG	On Sunrise Blvd between Woodmore Oaks Dr and Sayonara Dr	Pavement overlay; Construct curb ramp, sidewalk, curb, gutter, drain inlet; install lighting, traffic signals (interconnect), storm drain, striping, and pavement markings	\$ 934,500	\$ 846,640	08/21/14	08/19/16	10/20/17		\$ 840,800	9/4/2018	\$ 110,900	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
H8-03-004	HSIPL	8	5475041	3	Citrus Heights	Sacramento County	SACOG	SACOG	Various signalized intersections throughout the City of Citrus Heights.	Upgrade all existing 8" and combination vehicle signal indications to 12" indications. Retrofit all pedestrian signal heads to "count-down". Install a pedestrian median fence on three legs of the intersection of Greenback Ln/Auburn Blvd.	\$ 540,000	\$ 486,000	03/24/17				\$ 46,260	9/20/2018	\$ 12,587	Authorized	Due by 12/31/2019	No
HSIP5-03-003	STPCML	5	5238053	3	Davis	Yolo County	SACOG	SACOG	Intersections of Fifth St. with C, D, E, I, J and K Streets.	Install crosswalks and safety lighting	\$ 313,895	\$ 200,000	03/14/11		07/18/13	12/07/16	\$ 200,000	9/6/2016	\$ 200,000	Authorized	Authorized	No
HRRR1-03-020	HRRRL	1	5925055	3	El Dorado County	El Dorado County	SACOG	El Dorado LTC	Marshall Road, one (1) mile east of the intersection of Hwy 49 and Marshall Road.	Realign Roadway	\$ 539,521	\$ 485,569	08/15/07		05/13/08	07/09/12	\$ 485,569	5/17/2012	\$ 485,569	Authorized	Authorized	No
HRRR1-03-021	HRRRL	1	5925056	3	El Dorado County	El Dorado County	SACOG	El Dorado LTC	Latrobe Rd., PM 7.0 to 7.35	Realign Roadway	\$ 1,831,058	\$ 1,280,771	08/15/07	11/02/07	02/28/12	01/27/15	\$ 1,280,771	10/7/2014	\$ 1,280,771	Authorized	Authorized	No
HSIP2-03-015	HSIPL	2	5925060	3	El Dorado County	El Dorado County	SACOG	El Dorado LTC	Intersection Of Green Valley Rd. And North Shingle Rd. To Tennessee Creek Bridge	Realign Roadway; Add 8 Foot Shoulders; Install Traffic Signal With Left And Right Turn Lanes	\$ 3,399,428	\$ 707,093		02/09/09	07/12/10	01/27/15	\$ 707,093	9/16/2014	\$ 58,386	No PE	Authorized	No
HSIP2-03-018	HSIPL	2	5925061	3	El Dorado County	El Dorado County	SACOG	El Dorado LTC	Intersection Of Pleasant Valley Rd. And Oak Hill Rd.	Widen Shoulders; Construct Left Turn Lane	\$ 1,243,550	\$ 899,485	01/14/09	05/25/10	08/14/12	10/20/16	\$ 899,485	6/14/2016	\$ 282,535	Authorized	Authorized	No
HSIP3-03-008	HSIPL	3	5925082	3	El Dorado County	El Dorado County	SACOG	El Dorado LTC	Cold Springs Rd., At The Intersection With Mt. Shasta Ln. Between Pm 3.4 And 3.55	Realign Roadway; Widen Shoulders; Construct Drainage Improvements; Install Flashing Beacon Warning Signs	\$ 1,222,506	\$ 828,647	07/02/10	03/07/13	07/23/15	07/04/18	\$ 828,647	5/25/2018	\$ 148,500	Authorized	Authorized	No
HSIP3-03-009	HSIPL	3	5925083	3	El Dorado County	El Dorado County	SACOG	El Dorado LTC	Salmon Falls Rd., South Of The T-Intersection At Glenesk Ln. Between Pm 7.79 And 7.89	Realign Roadway; Widen Shoulders; Construct Drainage Improvements; Install Flashing Beacon Warning Signs And Rumble Strips	\$ 1,715,156	\$ 810,000	07/02/10	09/04/12	05/19/15	01/31/18	\$ 810,000	7/28/2017	\$ 166,500	Authorized	Authorized	No
HSIP4-03-008	HSIPL	4	5925092	3	El Dorado County	El Dorado County	SACOG	El Dorado LTC	Cold Springs Rd. between Fox Print Ct. and Skyview Ln.	Modify super-elevation; widen shoulders; install signs and striping	\$ 809,731	\$ 515,853	04/26/11	08/21/13	07/17/15	07/04/18	\$ 515,853	6/5/2018	\$ 170,473	Authorized	Authorized	No
HSIP5-03-004	HSIPL	5	5925115	3	El Dorado County	El Dorado County	SACOG	El Dorado LTC	Intersections of Green Valley Rd. with Francisco Dr., El Dorado Hills Blvd and Silva Valley Pkwy.	Upgrade traffic signals (interconnect)	\$ 343,193	\$ 242,700	03/07/13		09/16/14	11/02/16	\$ 242,700	6/24/2016	\$ 242,700	Authorized	Authorized	No
HSIP7-03-008		7		3	El Dorado County	El Dorado County	SACOG	El Dorado LTC	State Route 50 in El Dorado County between Still Meadows Road and Upper Carson Road (from post mile 21.95 to 24.25).	Roadway widening, construction of a roundabout, upgrade intersections and restrict left turn crossing of center line turning movements at multiple intersections, upgrade drainage facilities.	\$ 10,498,000	\$ 6,342,120					\$ -		\$ -	Not Tracked	Not Tracked	No
H8-03-005	HSIPL	8	5925147	3	El Dorado County	El Dorado County	SACOG	El Dorado LTC	Various locations throughout El Dorado County.	Installation of high friction surface treatment, new thermoplastic striping with enhanced wet night visibility, Raised Pavement Markers (RPMs), and advance warning signs.	\$ 2,784,600	\$ 2,784,600	05/12/17		10/15/18		\$ 2,784,600	3/14/2019	\$ 53,373	Authorized	Authorized	No
H8-03-006		8		3	El Dorado County	El Dorado County	TMPO	El Dorado LTC	Intersection of US Highway 50 and Pioneer Trail (PM 71.48) in the community of Meyers in South Lake Tahoe.	Construct a roundabout with pedestrian and bicycle crossings, separated travel lane approaches, curb, gutter, sidewalk, traffic signs, stripes and pavement markings.	\$ 3,450,400	\$ 3,450,400					\$ -		\$ -	No PE	Due by 12/31/2019	No
H9-03-002		9		3	El Dorado County	El Dorado County	SACOG	El Dorado LTC	Intersections of Pleasant Valley Road with Oriental Street, Church Street and Racquet Way; Pleasant Valley Road between Toyon Drive and Pearl Place.	Improve pedestrian safety along Pleasant Valley Road, including enhanced pedestrian crossings at intersections and installation of speed feedback signs.	\$ 492,300	\$ 250,000					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
H9-03-003		9		3	El Dorado County	El Dorado County	SACOG	El Dorado LTC	Intersections of Pleasant Valley Road with Hanks Exchange Road, Leisure Lane, Cedar Ravine Road, Zandonella West/Big Cut Road, and Newtown Road.	Clear sight triangle at intersections and install warning signs with flashing beacons near high crash intersections.	\$ 535,700	\$ 482,130					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
H9-03-004		9		3	El Dorado County	El Dorado County	SACOG	El Dorado LTC	Various locations throughout unincorporated El Dorado County.	Install high friction surface treatment, ancillary edge-lines, centerlines, and reflective pavement markers.	\$ 1,799,300	\$ 1,799,300					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
H9-03-005	HSIPL	9	5925172	3	El Dorado County	El Dorado County	TMPO	El Dorado LTC	Multiple locations within the El Dorado County portion of the Tahoe Basin, near South Lake Tahoe. Includes areas along Lake Tahoe Blvd, Pioneer Trail, Black Bart, and View Circle.	Construct and/or reconstruct/upgrade metal beam Cor - 10 style guardrail.	\$ 610,600	\$ 610,600	03/27/19				\$ 90,400		\$ -	Authorized	Due by 12/31/2021	No
HSIP5-03-005	HSIPL	5	5479042	3	Elk Grove	Sacramento County	SACOG	SACOG	Various corridors throughout the City	Upgrade traffic signals (interconnect)	\$ 150,826	\$ 132,061	04/23/13		06/02/15	03/15/18	\$ 132,061	8/31/2017	\$ 132,061	Authorized	Authorized	No
HSIP6-03-002	HSIPL	6	5479046	3	Elk Grove	Sacramento County	SACOG	SACOG	Various locations on Grant Line Rd, Bradshaw Rd., Kammerer Rd., and Waterman Rd.	Modify shoulders	\$ 271,226	\$ 129,000	06/08/14		10/29/15	03/28/18	\$ 129,000	1/18/2018	\$ 129,000	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
H8-03-007	HSIPL	8	5479055	3	Elk Grove	Sacramento County	SACOG	SACOG	Three (3) uncontrolled pedestrian crossings at intersections of Harbour Point Dr at Buckminster Dr., Lakepoint Dr at Sunset Point Pl. and Whitelock Pkwy east of Knotts Dr.	Install pedestrian activated beacon systems and advanced yield lines.	\$ 279,700	\$ 249,783	05/24/17		03/06/18		\$ 249,783	2/21/2019	\$ 37,661	Authorized	Authorized	No
H9-03-006		9		3	Elk Grove	Sacramento County	SACOG	SACOG	Four (4) locations: Bruceville Road at Laguna Creek Bridge, Sheldon Road at Laguna Creek Bridge, Waterman Road at Laguna Creek Bridge, and Grant Line Road at Deer Creek Tributary Bridge.	Upgrade outdated guardrail.	\$ 329,200	\$ 329,200					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-03-007		9		3	Elk Grove	Sacramento County	SACOG	SACOG	Four (4) existing trail crossings of public roads: Laguna Park Drive, Adobe Springs Way, Bertwin Way, and Stonebrook Drive.	Install crosswalks, advance yield signs, Rapid Rectangular Flashing Beacons (RRFBs) and, associated advanced warning signs.	\$ 411,600	\$ 250,000					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP5-03-006	HSIPL	5	5089020	3	Lincoln	Placer County	SACOG	Placer TPA	Lincoln Blvd. (SR 65) between Sterling Pkwy. and 7th St.	Upgrade traffic signals; install safety lighting and bike lanes	\$ 2,686,435	\$ 900,000	04/02/13		04/07/17		\$ 1,053,900	9/19/2018	\$ 133,949	Authorized	Authorized	No
H8-03-008	HSIPL	8	5089026	3	Lincoln	Placer County	SACOG	Placer TPA	Various locations throughout the City.	Install crosswalk enhancements at unsignalized locations.	\$ 289,900	\$ 250,000	02/28/17		08/13/18		\$ 250,000	2/7/2019	\$ 101,131	Authorized	Authorized	No
HSIP1-03-002	STPL	1	5297004	3	Live Oak	Sutter County	SACOG	SACOG	Sr99 (Live Oak Blvd) At Elm Street.	Install New Traffic Signals With Interconnects To Union Pacific Rr Crossing And Existing Signal At Next Intersection.	\$ 1,038,957	\$ 877,859	06/10/05		09/20/11	10/20/17	\$ 877,859	3/7/2017	\$ 877,859	Authorized	Authorized	No
HRRR2-03-015A	HRRRL	2	5917054	3	Nevada County	Nevada County	RURAL	Nevada LTC	Wolf Road from SR 49 to Garden Bar Road	Widen shoulders; improve roadside drainage	\$ 585,957	\$ 433,633			07/07/10	01/18/12	\$ 433,633	3/23/2011	\$ 433,633	No PE	Authorized	No
HSIP2-03-003	HSIPL	2	5917048	3	Nevada County	Nevada County	RURAL	Nevada LTC	Mccourtney Road From Lime Kiln Rd. To Polaris Drive	Widen Shoulder And Construct Drainage Improvements	\$ 663,273	\$ 425,514			09/03/09	03/05/12	\$ 425,514	2/1/2011	\$ 425,514	No PE	Authorized	No
HSIP2-03-004	HSIPL	2	5917049	3	Nevada County	Nevada County	RURAL	Nevada LTC	Pasquale Rd. From Red Dog Rd. To Cascade Shores	Widen Shoulders And Construct Drainage Improvements At Spot Locations	\$ 206,203	\$ 173,508			07/09/09	10/13/10	\$ 173,508	2/17/2010	\$ 173,508	No PE	Authorized	No
HSIP2-03-005	HSIPL	2	5917050	3	Nevada County	Nevada County	RURAL	Nevada LTC	Intersection Of Mccourtney Rd. And Adair Ave.	Realign Roadway On Mccourtney Rd.	\$ 373,576	\$ 246,977			08/12/10	06/27/14	\$ 246,977	6/12/2014	\$ 246,977	No PE	Authorized	No
HSIP2-03-006	HSIPL	2	5917051	3	Nevada County	Nevada County	RURAL	Nevada LTC	Revised Project Location Is: Dog Bar Rd. From 400' North Of Wheeler Cross Rd. To 400' South Of Rogue House Place. Original Project Location: Intersection Of Dog Bar Rd. And Rogue House Place	Revised Project Scope Is: Widen Shoulders. Original Project Scope Was: Construct Left Turn Lane	\$ 239,798	\$ 171,652			04/15/09	01/18/12	\$ 171,652	5/5/2010	\$ 171,652	No PE	Authorized	No
HSIP2-03-007	HSIPL	2	5917052	3	Nevada County	Nevada County	RURAL	Nevada LTC	Lime Kiln Rd. From Sr 49 To Wolf Creek	Widen Shoulders And Construct Drainage Improvements	\$ 358,724	\$ 274,184	08/18/09		03/15/11	06/27/14	\$ 274,184	6/12/2014	\$ 26,959	Authorized	Authorized	No
HSIP4-03-005	HSIPL	4	5917071	3	Nevada County	Nevada County	RURAL	Nevada LTC	Various locations throughout the county	Install striping and pavement markings	\$ 424,932	\$ 370,593			06/08/11	06/27/14	\$ 370,593	6/12/2014	\$ 370,593	No PE	Authorized	No
HSIP5-03-007	HRRRL	5	5917074	3	Nevada County	Nevada County	RURAL	Nevada LTC	Various locations along Alta Sierra Dr., Banner Lava Cap Rd., East Bennett St., Greenhorn Rd., Indian Springs Rd., La Barr Meadows Rd., Lime Kiln Rd., McCourtney Rd., and North Bloomfield Rd.	Install striping, signs and pavement markers	\$ 269,246	\$ 227,979			05/16/13	03/28/14	\$ 227,979	2/11/2014	\$ 227,979	No PE	Authorized	No
HSIP5-03-008	HRRRL	5	5917075	3	Nevada County	Nevada County	RURAL	Nevada LTC	Lime Kiln Rd. between McCourtney Rd. and Wolf Rd.	Widen shoulders; install striping and pavement markers	\$ 341,940	\$ 266,769	02/13/13		05/01/14	10/29/15	\$ 266,769	5/26/2015	\$ 266,769	Authorized	Authorized	No
HSIP6-03-003	HSIPL	6	5917086	3	Nevada County	Nevada County	RURAL	Nevada LTC	Brunswick Rd/Loma Rica Dr	Install traffic signal, right turn pocket, and High Friction Surface Treatment	\$ 1,025,655	\$ 521,900			06/27/14	03/08/16	\$ 521,900	12/17/2015	\$ 521,900	No PE	Authorized	No
HSIP6-03-004	HSIPL	6	5917087	3	Nevada County	Nevada County	RURAL	Nevada LTC	Various locations throughout Nevada County	Install striping and pavement markers	\$ 184,081	\$ 155,121			05/15/14	09/02/15	\$ 155,121	6/2/2015	\$ 155,121	No PE	Authorized	No
HSIP6-03-005	HRRRL	6	5917088	3	Nevada County	Nevada County	RURAL	Nevada LTC	4 Corridors in Western Nevada County	Conduct a Roadway Safety Signing Audit and upgrade signs	\$ 550,340	\$ 456,223	02/04/14		12/22/15	04/20/18	\$ 456,223	1/24/2018	\$ 456,223	Authorized	Authorized	No
HSIP7-03-005	HRRRL	7	5917093	3	Nevada County	Nevada County	RURAL	Nevada LTC	Various road corridors in Western Nevada County. This project includes approximately 130 miles of Major and Minor Collector roadways.	Road Safety and Signing Audit (RSSA) Project. This project proposes to evaluate: 1) the existing sign type, locations and sizes per MUTCD, 2) identify missing signs per MUTCD, 3) evaluate sign retroreflectivity, and 4) modify signage accordingly	\$ 1,120,500	\$ 1,120,500	07/27/16		03/07/19		\$ 1,117,070	3/28/2019	\$ 172,400	Authorized	Authorized	No
HSIP7-03-006	HRRRL	7	5917094	3	Nevada County	Nevada County	RURAL	Nevada LTC	Various road segments: Alexandra Wy, Alta Sierra Dr, Ball Rd, Brewer Rd, Carrie Dr, Dog Bar Rd, E Bennett Rd, E Lime Kiln Rd, Francis Dr, Gary Wy, Karen Dr, La Barr Meadows Rd, Lawrence Wy, Newtown Rd, Norlene Wy, Rattlesnake Rd, Tammy Wy, Tippy Wy.	Provide thermoplastic striping and pavement markers along approximately 30 miles of rural Nevada County Roadways	\$ 373,647	\$ 361,485			01/28/17	07/17/18	\$ 361,485	5/25/2018	\$ 361,485	No PE	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP7-03-007	HRRRL	7	5917095	3	Nevada County	Nevada County	RURAL	Nevada LTC	Various curves along: Auburn Rd, Alta Sierra Rd, Bitney Springs Rd, Brunswick Rd, Dog Bar Rd, Greenhorn Rd, La Barr Meadows Rd, Lime Kiln Rd, Magnolia Rd, McCourtney Rd, Ridge Rd, Rough and Ready Rd, You Bet Rd.	Apply High Friction Surface Treatment (HFST) at various curves with high run-off road (hit object) accident rates	\$ 756,574	\$ 662,910			01/28/17	07/04/18	\$ 662,910	5/31/2018	\$ 662,910	No PE	Authorized	No
H8-03-009	HSIPL	8	5917098	3	Nevada County	Nevada County	RURAL	Nevada LTC	Various road segments: Garden Bar Rd, Lime Kiln Rd, McCourtney Rd, N. Bloomfield-Graniteville Rd, Ridge Rd, Rough & Ready Hwy, Tyler-Foote Crossing, Wolf Rd, and You Bet Rd.	Provide thermoplastic striping and pavement markers along approx. 30 miles of rural Nevada County Roadways.	\$ 382,000	\$ 377,000			01/31/18		\$ 440,000	12/6/2018	\$ 371,098	No PE	Authorized	No
H9-03-008		9		3	Nevada County	Nevada County	RURAL	Nevada LTC	Various road segments: Banner Lava Cap, Indian Springs Rd, Magnolia Rd, McCourtney Rd, Mooney Flat Rd, Pleasant Valley Rd, Rough and Ready Highway, Tyler Foote Crossing Rd, Red Dog Road/Boulder St, and Wolf Rd.	Provide thermoplastic striping and pavement markers along approximately 28.6 miles of rural Nevada County Roadways.	\$ 659,200	\$ 659,200					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
H9-03-009		9		3	Nevada County	Nevada County	RURAL	Nevada LTC	Various road corridors in Western Nevada County.	Conduct a countywide guardrail safety audit, identify deficiencies, and repair or upgrade guardrail as necessary.	\$ 999,400	\$ 999,400					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-03-010		9		3	Nevada County	Nevada County	RURAL	Nevada LTC	Various curves along Greenhorn Rd, Dog Bar Rd, Red Dog Rd, Rough & Ready Hwy, Wolf Rd, Bitney Springs Rd, Old Tunnel Rd, Indian Springs Rd, McCourtney Rd, Auburn Rd, Lake Vera Purdon Rd, Pleasant Valley Rd.	Apply High Friction Surface Treatment (HFST) at various curves with high run-off road (hit object) accident rates.	\$ 1,520,200	\$ 1,520,200					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
H9-03-011		9		3	Orland	Glenn County	RURAL	Glenn LTC	On Walker Street/SR32 at the signalized intersections of Papst Avenue (1A), East Street (1B), Sixth Street (1C) & Eighth Street (1D) & South and Sixth Streets (1E), and non-signalized intersections of Fifth, Fourth, Third, Second, First, A & Woodward.	Install pedestrian countdown signal heads with accessible pedestrian system buttons and pavement markings for safety.	\$ 227,400	\$ 227,400					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP2-03-019	HSIPL	2	6203042	3	Oroville	Butte County	BCAG	BCAG	Intersection Of Sr 162 And Veatch St.	Install Traffic Signal; Cooperative Project With Caltrans Project Ea03-3E850	\$ 229,137	\$ 206,224			05/15/09	03/22/13	\$ 206,224	10/9/2012	\$ 206,224	No PE	Authorized	No
HSIP5-03-009	HSIPL	5	5142034	3	Oroville	Butte County	BCAG	BCAG	Oro Dam Blvd./Orange Ave./Acacia Ave.	Install traffic signals	\$ 429,488	\$ 345,600	02/20/13		05/01/15	06/22/16	\$ 345,600	4/1/2016	\$ 31,500	Authorized	Authorized	No
HSIP5-03-010	HSIPL	5	5425024	3	Paradise	Butte County	BCAG	BCAG	Skyway Rd. between Vista Way and Elliot Rd.	Modify traffic signals; install crosswalks	\$ 1,246,229	\$ 900,000	02/15/13		05/01/14	10/28/15	\$ 900,000	7/6/2015	\$ 779,173	Authorized	Authorized	No
HSIP6-03-006	HSIPL	6	5425025	3	Paradise	Butte County	BCAG	BCAG	On Clark Rd between Adams Rd and Kimberly Lane	Improve vertical and horizontal alignments; improve drainage; widen shoulder	\$ 1,190,339	\$ 1,170,688	04/01/14	08/20/15	08/19/16	05/18/18	\$ 1,170,688	3/28/2018	\$ 40,000	Authorized	Authorized	No
HSIP6-03-007	HSIPL	6	5425026	3	Paradise	Butte County	BCAG	BCAG	15 intersections throughout Paradise	Upgrade traffic signals (battery back up system and Emergency Vehicle Pre-emption (EVP) system); install pedestrian countdown heads, ADA pedestrian pushbuttons	\$ 307,193	\$ 268,114	04/09/14		08/08/14	01/14/19	\$ 268,114	9/17/2015	\$ 16,561	Authorized	Authorized	No
HSIP6-03-008	HSIPL	6	5425027	3	Paradise	Butte County	BCAG	BCAG	On Pearson Rd between Clark Rd and Pentz Rd	Widen shoulder; install bike lanes	\$ 1,217,588	\$ 602,399	04/01/14		02/16/16	10/20/17	\$ 602,399	1/5/2017	\$ 533,310	Authorized	Authorized	No
HSIP6-03-009	HSIPL	6	5425028	3	Paradise	Butte County	BCAG	BCAG	On Clark Rd between Billie Rd and Wagstaff Rd	Add Two-Way Left-Turn Lane (without reducing travel lanes)	\$ 488,054	\$ 485,902	04/01/14		08/04/15	02/08/17	\$ 485,902	12/8/2016	\$ 54,898	Authorized	Authorized	No
HSIP7-03-004	HSIPL	7	5425035	3	Paradise	Butte County	BCAG	BCAG	Intersection of Skyway at Black Olive Drive	Install traffic signal	\$ 594,030	\$ 594,030	03/09/16		11/07/18		\$ 594,030	5/24/2017	\$ 59,455	Authorized	Authorized	No
H9-03-012		9		3	Paradise	Butte County	BCAG	BCAG	Sixteen stop-controlled intersections at various locations	Systemically improve minor street approaches with a combination of splitter islands, additional intersection warning/regulatory signs, improved pavement markings, and improved sight triangles.	\$ 1,229,300	\$ 1,106,370					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HRRR2-03-017	HRRRL	2	5919081	3	Placer County	Placer County	SACOG	Placer TPA	Foresthill Road from Lower Lake Clementine Road to Old Auburn Road	Increase sight distance; construct acceleration lane	\$ 1,301,413	\$ 900,000	03/26/09		04/18/12	04/09/14	\$ 900,000	1/10/2014	\$ 112,500	Authorized	Authorized	No
HSIP3-03-005	HSIPL	3	5919092	3	Placer County	Placer County	SACOG	Placer TPA	Rollins Lake Rd. For 2 Miles North Of Its Intersection With Sr 174, Including Its Intersection With Norton Grade Rd.	Construct Segments Of Shoulder Widening And Guardrail; Realign Roadway Intersection; Install Speed Limit And Curve Warning Signage	\$ 952,942	\$ 844,474	07/02/10		02/20/13	10/29/15	\$ 844,474	8/12/2014	\$ 231,501	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP3-03-006	HSIPL	3	5919093	3	Placer County	Placer County	SACOG	Placer TPA	Foresthill Rd. 3.2 Miles East Of The Intersection Of Sr 80 And The "Auburn Ravine - Foresthill Exit"	Improve Horizontal Geometry Of 3 Curves; Repave And Apply A Micro-Surface Friction Course; Increase Sight Distance And Add Acceleration Lane.	\$ 1,261,909	\$ 900,000	07/19/10		04/10/12	02/25/14	\$ 900,000	1/10/2014	\$ 900,000	Authorized	Authorized	No
HSIP4-03-007	HSIPL	4	5919096	3	Placer County	Placer County	SACOG	Placer TPA	King Rd. between Auburn Folsom Rd. and Sudor Ln.	Widen traveled lanes; construct drainage improvements	\$ 1,099,459	\$ 900,000	05/25/11	08/22/14	06/02/15	03/15/18	\$ 900,000	6/15/2017	\$ 229,590	Authorized	Authorized	No
HSIP5-03-011	HSIPL	5	5919110	3	Placer County	Placer County	SACOG	Placer TPA	Various locations throughout the county	Install pavement markings	\$ 1,050,300	\$ 900,000	05/17/13		07/11/14		\$ 900,000	6/7/2018	\$ 627,904	Authorized	Authorized	No
HSIP5-03-012	HSIPL	5	5919112	3	Placer County	Placer County	SACOG	Placer TPA	Various locations throughout Placer County	Install pavement markers	\$ 98,016	\$ 80,951	05/17/13		08/22/14	10/20/16	\$ 80,951	9/24/2015	\$ 64,751	Authorized	Authorized	No
HSIP5-03-013	HSIPL	5	5919111	3	Placer County	Placer County	SACOG	Placer TPA	Auburn Folsom Road from 60 feet North of Willow Lane to Robin Hood Lane, and Joe Rodgers Road from 450 feet west of Auburn Folsom Road to Auburn Folsom Road	Construct sidewalks, curb ramps, curb and gutter, mid-block crosswalks, traffic feedback sign, pedestrian warning beacon, guardrail replacements, and roadway surface treatment to improve friction	\$ 689,000	\$ 671,500	05/16/13		07/23/15	05/02/18	\$ 671,500	2/28/2018	\$ 157,500	Authorized	Authorized	No
HSIP6-03-010	HSIPL	6	5919118	3	Placer County	Placer County	SACOG	Placer TPA	18 various locations throughout Placer County	Install High Friction Surface Treatment	\$ 1,590,422	\$ 1,237,010	04/16/14		07/23/14	05/02/16	\$ 1,237,010	8/6/2015	\$ 1,237,010	Authorized	Authorized	No
HSIP6-03-011	HSIPL	6	5919119	3	Placer County	Placer County	SACOG	Placer TPA	Various corridors throughout Placer County	Conduct a Roadway Safety Signing Audit and upgrade signs	\$ 2,228,914	\$ 2,005,943	06/27/14		10/15/18		\$ 2,005,943	4/4/2019	\$ 126,000	Authorized	Authorized	No
HSIP7-03-009	HSIPL	7	5919127	3	Placer County	Placer County	SACOG	Placer TPA	At 19 intersections throughout southwest Placer County.	Installation of lighting, upgraded pavement markings, and flashing beacon improvements	\$ 777,400	\$ 777,400	08/31/16	09/10/18			\$ 187,600	11/30/2018	\$ 99,605	Authorized	RFA received 03/29/2019	No
H8-03-010	HSIPL	8	5919130	3	Placer County	Placer County	SACOG	Placer TPA	Various locations throughout the county (Exact locations to be determined during the preliminary engineering of the project).	Install crosswalk enhancements to existing unprotected crosswalks.	\$ 249,700	\$ 249,700	02/15/17				\$ 41,600	8/16/2018	\$ 3,041	Authorized	Due by 12/31/2019	No
H9-03-013		9		3	Placer County	Placer County	SACOG	Placer TPA	Foresthill Road between Old Auburn-Foresthill Road and Spring Garden Road.	Install high friction surface treatment, guardrail and warning signs.	\$ 2,430,900	\$ 2,430,900					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP6-03-012	HSIPL	6	5015025	3	Placerville	El Dorado County	SACOG	El Dorado LTC	On Broadway between Carson Rd and Schnell School Rd	Upgrade crosswalks, speed tables, signing and lighting	\$ 354,419	\$ 231,289	04/14/14		07/01/15	10/31/18	\$ 231,289	9/13/2018	\$ 53,400	Authorized	Authorized	No
HSIP7-03-010	HSIPL	7	5015028	3	Placerville	El Dorado County	SACOG	El Dorado LTC	In El Dorado County, in the City of Placerville, along Broadway from the intersection at Main Street eastward to approximately 1500 Broadway.	Construct sidewalk	\$ 1,066,470	\$ 959,810	07/11/16				\$ 165,770	7/31/2018	\$ 5,374	Authorized	Due in no more than 4 months	No
H9-03-014	HSIPL	9	5015031	3	Placerville	El Dorado County	SACOG	El Dorado LTC	Intersection of Spring Street with Pleasant Street.	Install new crosswalk on Spring Street; install Rapid Rectangular Flashing Beacon (RRFB) system; construct curb, gutter, sidewalk and ADA-compliant curb ramps; install pedestrian signs and pavement markings; and provide clearing/grubbing for visibility.	\$ 113,600	\$ 113,600	03/14/19				\$ 19,000		\$ -	Authorized	Due by 12/31/2021	No
HSIP4-03-001	HSIPL	4	5482016	3	Rancho Cordova	Sacramento County	SACOG	SACOG	White Rock Rd., W of Zinfandel Dr.	Install sidewalks, bike lanes, and crosswalks	\$ 451,287	\$ 358,100	08/01/11		06/21/12	03/27/14	\$ 358,100	2/4/2014	\$ 358,100	Authorized	Authorized	No
HSIP5-03-014	HSIPL	5	5482024	3	Rancho Cordova	Sacramento County	SACOG	SACOG	Aramon Dr. (Studarus Dr.)/Coloma Rd.	Install traffic signals	\$ 539,628	\$ 429,808	02/13/13		05/01/14	10/20/16	\$ 429,808	4/1/2016	\$ 429,808	Authorized	Authorized	No
HSIP5-03-015	HSIPL	5	5482025	3	Rancho Cordova	Sacramento County	SACOG	SACOG	Coloma Rd. between Folsom Blvd. and Sunrise Blvd.	Upgrade traffic signals (interconnect); install traffic cameras	\$ 849,713	\$ 721,948	02/13/13		07/09/14	10/20/16	\$ 721,948	4/5/2016	\$ 721,948	Authorized	Authorized	No
HSIP5-03-016	HRRRL	5	5482026	3	Rancho Cordova	Sacramento County	SACOG	SACOG	Douglas Rd./Grant Line Rd.	Install traffic signal; widen roadway (to accommodate left-turn and right-turn pockets and bike lanes)	\$ 984,084	\$ 702,400			12/07/16	06/01/18	\$ 702,400	5/10/2018	\$ 702,400	No PE	Authorized	No
HSIP6-03-013	HSIPCML	6	5482028	3	Rancho Cordova	Sacramento County	SACOG	SACOG	Various locations on Sunrise Blvd, Folsom Blvd, Zinfandel Dr, White Rock Rd, Mather Field Rd, and Rockingham Dr.	Install new traffic signal controllers, expand the existing coordinated signal system, and install fiber to connect to traffic operations center	\$ 1,920,000	\$ 1,625,000	08/21/14		08/31/16		\$ 1,625,000	3/5/2019	\$ 375,000	Authorized	Authorized	No
H8-03-011	HSIPL	8	5482037	3	Rancho Cordova	Sacramento County	SACOG	SACOG	Coloma Road from Ananda Lane to Dolecetto Drive, and Chase Drive from Daniel Way to Coloma Road.	Install new sidewalks along Coloma Rd. at the intersection of Chase Dr.; install new Chevron signage, pedestrian protection railing and improved lane delineation on Coloma Rd.	\$ 308,100	\$ 277,290			02/21/19		\$ 277,290		\$ -	No PE	Authorized	No
H9-03-015		9		3	Rancho Cordova	Sacramento County	SACOG	SACOG	Sunrise Boulevard from the American River Bridge to SR-16/Jackson Road; and Folsom Boulevard from Bradshaw Road to Hazel Avenue/Nimbus Road.	Install flashing beacons, dynamic/variable speed warning signs, and improve traffic signal hardware.	\$ 1,930,500	\$ 1,930,500					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP5-03-017	HSIPL	5	5182068	3	Roseville	Placer County	SACOG	Placer TPA	Roseville Rd. from Cirby Way to the city limits	Realign roadway	\$ 2,377,154	\$ 900,000			02/22/16	04/20/18	\$ 900,000	1/9/2018	\$ 900,000	No PE	Authorized	No
HSIP1-03-001	HSIPL	1	5002130	3	Sacramento	Sacramento County	SACOG	SACOG	Intersection Of Rio Linda Blvd At Bell Avenue.	Upgrade Traffic Signals To Include Left Turn Phase.	\$ 768,200	\$ 364,590	07/21/08		01/31/12	04/24/14	\$ 364,590	3/13/2014	\$ 67,500	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP2-03-001	HSIPL	2	5002133	3	Sacramento	Sacramento County	SACOG	SACOG	Intersection Of Alhambra Blvd. And Folsom Blvd.	Upgrade Traffic Signal With Protected/Split Phases; Add And Upgrade Pedestrian Improvements	\$ 361,818	\$ 251,212	12/03/09		08/29/11	04/03/14	\$ 251,212	1/24/2014	\$ 54,900	Authorized	Authorized	No
HSIP3-03-001	HSIPL	3	5002145	3	Sacramento	Sacramento County	SACOG	SACOG	12Th St. Between Richards Blvd. And "L" St.	Upgrade Traffic Signal System; Repair Conduit Infrastructure Between Signals; Provide Dynamic Train And Vehicle Signs; Improve Signing And Striping.	\$ 1,693,673	\$ 900,000	08/17/10		09/17/13	02/28/17	\$ 900,000	11/8/2016	\$ 81,000	Authorized	Authorized	No
HSIP5-03-018	HSIPLN	5	5002165	3	Sacramento	Sacramento County	SACOG	SACOG	Mack Rd./Valley Hi Dr. (La Mancha Way)	Upgrade traffic signals; install right-turn lane	\$ 968,711	\$ 493,800	05/09/13	04/24/14	08/10/15	03/06/18	\$ 493,800	10/11/2017	\$ 161,604	Authorized	Authorized	No
HSIP6-03-014	HSIPL	6	5002170	3	Sacramento	Sacramento County	SACOG	SACOG	9 locations throughout the City of Sacramento	Install flashing beacon	\$ 1,685,952	\$ 1,290,554	04/24/14	01/29/16	09/16/16	07/20/18	\$ 1,290,554	6/22/2018	\$ 177,104	Authorized	Authorized	No
HSIP6-03-015	HSIPL	6	5002171	3	Sacramento	Sacramento County	SACOG	SACOG	On Carlson Dr between approx. 250' north of H St and 250' south of J St; On H ST between Camilla Ave and Carlson Dr	Upgrade traffic signals, signs, and striping; Construct curb ramps and crosswalks	\$ 1,836,188	\$ 1,276,479	04/15/14		06/20/16	10/31/18	\$ 1,276,479	10/10/2018	\$ 150,690	Authorized	Authorized	No
HSIP7-03-011	HSIPL	7	5002183	3	Sacramento	Sacramento County	SACOG	SACOG	11 locations throughout the City of Sacramento.	Install pedestrian refuge islands and rectangular rapid flashing beacons(RRFB) at uncontrolled crosswalks on collector roadways	\$ 511,200	\$ 460,080	05/11/16				\$ 76,500	1/22/2019	\$ 37,500	Authorized	Due in no more than 4 months	No
HSIP7-03-012	HSIPL	7	5002184	3	Sacramento	Sacramento County	SACOG	SACOG	Six locations throughout the City of Sacramento.	Install advanced dilemma zone loops for the high speed approaches at six existing signalized intersections	\$ 415,300	\$ 415,300	05/11/16		03/27/19		\$ 415,300	7/27/2018	\$ 34,100	Authorized	Authorized	No
HSIP7-03-013	HSIPL	7	5002185	3	Sacramento	Sacramento County	SACOG	SACOG	Various downtown corridors bounded by Interstate 5, Broadway, Alhambra Boulevard, and C Street, including the intersections of North 16th St/Sproule St-Basler St and North 16th Street/North B Street.	Install pedestrian countdown signal heads; replace 8" with 12" vehicle signal heads; install emergency vehicle preemption equipment	\$ 3,142,600	\$ 3,142,600	05/11/16		03/27/19		\$ 3,142,600	1/22/2019	\$ 119,783	Authorized	Authorized	No
HSIP7-03-014	HSIPL	7	5002186	3	Sacramento	Sacramento County	SACOG	SACOG	Three corridors: On Freeport Bl from Meadowview Rd to Florin Rd, on Rio Linda Bl from North Ave to Claire Ave, and on Meadowview from Amherst to 24th St.	Install street lighting	\$ 1,568,500	\$ 1,568,500	05/11/16		04/05/19		\$ 1,568,500	1/22/2019	\$ 129,548	Authorized	Authorized	No
HSIP7-03-015	HSIPL	7	5002187	3	Sacramento	Sacramento County	SACOG	SACOG	Nine locations throughout the City of Sacramento.	Install eight pedestrian hybrid beacons and one pedestrian signal(HAWK) at uncontrolled crosswalks	\$ 1,751,300	\$ 1,751,300	05/11/16				\$ 269,000	2/20/2019	\$ 120,623	Authorized	Due in no more than 4 months	No
HSIP7-03-016	HSIPL	7	5002188	3	Sacramento	Sacramento County	SACOG	SACOG	Five signalized locations throughout the City of Sacramento.	Install mast arm traffic signals to replace traffic signal heads mounted on pedestals in median	\$ 1,346,500	\$ 1,346,500	05/11/16				\$ 240,400	1/25/2019	\$ 129,808	Authorized	Due in no more than 4 months	No
H8-03-012	HSIPL	8	5002198	3	Sacramento	Sacramento County	SACOG	SACOG	Various locations throughout the City of Sacramento.	Replace pedestrian signal heads with countdown signal heads, install 12" vehicle heads, install emergency vehicle preemption equipment, and replace median island signals with mast arm signals.	\$ 5,292,800	\$ 5,292,800	11/30/17				\$ 641,200	1/25/2019	\$ 9,401	Authorized	Due by 12/31/2019	No
H8-03-013	HSIPL	8	5002199	3	Sacramento	Sacramento County	SACOG	SACOG	Intersections of 65th St Expwy at 21st Ave, 65th St Expwy at Fruitridge Rd, Arden Way at Heritage Ln, Arden Way at Challenge Way, Howe Ave at Swarthmore Dr, Howe Ave at University Ave, and Stockton Blvd at Fruitridge Rd.	Replace pedestal mounted signals with mast arm signals.	\$ 1,880,100	\$ 1,880,100	11/30/17				\$ 313,300	1/22/2019	\$ 9,279	Authorized	Due by 12/31/2019	No
H8-03-014	HSIPL	8	5002200	3	Sacramento	Sacramento County	SACOG	SACOG	Florin Road between Greenhaven Drive and Luther Drive.	Convert from pedestal mounted to mast arms at 7 intersections; Install advanced detection at Florin Rd/24th St, and Florin Rd/Freeport Blvd; Install communications fiber; Install Countdown Ped Heads; and Replace 8" with 12" LED 3 Section Heads.	\$ 2,555,400	\$ 2,555,400	11/30/17				\$ 359,500	11/1/2018	\$ 5,373	Authorized	Due by 12/31/2019	No
H8-03-015	HSIPL	8	5002201	3	Sacramento	Sacramento County	SACOG	SACOG	Various intersections in the Natomas and South Sacramento Area.	Replace pedestrian signal heads with countdown pedestrian heads.	\$ 247,700	\$ 247,700	11/30/17				\$ 33,400	2/21/2019	\$ 2,353	Authorized	Due by 12/31/2019	No
H9-03-016		9		3	Sacramento	Sacramento County	SACOG	SACOG	Duckhorn Drive from Arena Boulevard to Far Niente Way.	Install curve warning signs and install raised medians.	\$ 841,600	\$ 757,440					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-03-017		9		3	Sacramento	Sacramento County	SACOG	SACOG	Valley Hi Drive/La Mancha Way between Creek Centre Court and Wyndham Drive.	Install raised median to reduce access conflicts, install traffic signal, and add pedestrian fencing.	\$ 1,706,600	\$ 1,535,940					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
H9-03-018		9		3	Sacramento	Sacramento County	SACOG	SACOG	Various segments along Florin Road.	Install raised median, install pedestrian hybrid beacons, and add pedestrian fencing to encourage crossings at protected crossing locations.	\$ 1,414,200	\$ 1,272,780					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-03-019		9		3	Sacramento	Sacramento County	SACOG	SACOG	Intersection of Lampasas Boulevard and Rio Linda Avenue.	Restripe and realign approaches to improve sight distance, install pedestrian refuge island on uncontrolled pedestrian crossing, and install enhanced pedestrian crossings across all legs.	\$ 1,286,800	\$ 1,158,120					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP1-03-007	HSIPL	1	5924148	3	Sacramento County	Sacramento County	SACOG	SACOG	Intersection Of Cypress Ave. And Garfield Ave.	Install Traffic Signals With Minor Widening.	\$ 653,036	\$ 392,325	03/24/08		03/26/08	09/06/11	\$ 392,325	4/7/2010	\$ 392,325	Authorized	Authorized	No
HSIP2-03-014	HSIPL	2	5924153	3	Sacramento County	Sacramento County	SACOG	SACOG	At Intersection Of Watt Ave. And Larchmont Dr.	Install Traffic Signal; Construct Sidewalks, Curb Ramps. Pedestrian Pads And Raised Median	\$ 506,658	\$ 378,870			03/24/11	02/22/13	\$ 378,870	7/3/2012	\$ 378,870	No PE	Authorized	No
HSIP3-03-007	HSIPL	3	5924165	3	Sacramento County	Sacramento County	SACOG	SACOG	Florin Rd. At East Southgate Dr.; Fruitridge Rd. At Mendocino Blvd.	Install Raised Median	\$ 103,035	\$ 73,829			08/15/11	12/11/12	\$ 73,829	8/14/2012	\$ 73,829	No PE	Authorized	No
HSIP4-03-004	HSIPL	4	5924185	3	Sacramento County	Sacramento County	SACOG	SACOG	Fair Oaks Blvd. between San Ramon Way and Eastern Ave.	Install median barrier	\$ 812,001	\$ 613,108	05/03/11		10/18/11	03/04/14	\$ 613,108	1/10/2014	\$ 613,108	Authorized	Authorized	No
HSIP5-03-019	HSIPL	5	5924196	3	Sacramento County	Sacramento County	SACOG	SACOG	Fair Oaks Blvd. between Day Dr. and Arden Way	Install sidewalks, curb ramps, curb and gutter	\$ 758,700	\$ 531,360	04/02/13		07/11/14		\$ 369,846	10/30/2018	\$ 369,220	Authorized	Authorized	No
HSIP5-03-020	HSIPL	5	5924197	3	Sacramento County	Sacramento County	SACOG	SACOG	Howe Ave. between El Camino Ave. and Shaw St.	Construct sidewalks, curb ramps, curb and gutter; install mid-block signalized crosswalk	\$ 799,400	\$ 719,460	04/30/13		11/26/14		\$ 373,959	10/30/2018	\$ 371,690	Authorized	Authorized	No
HSIP5-03-021	HSIPL	5	5924198	3	Sacramento County	Sacramento County	SACOG	SACOG	Ten (10) signalized intersections throughout the city	Provide advanced "dilemma zone" protection for the high speed main street approaches at ten existing signalized intersections.	\$ 313,800	\$ 282,200	08/01/13		08/28/15		\$ 282,200	10/30/2018	\$ 280,697	Authorized	Authorized	No
HSIP6-03-016	HSIPL	6	5924205	3	Sacramento County	Sacramento County	SACOG	SACOG	On Cottage Way between Cortez Lane and Watt Ave	Install bike lanes, a "road diet" (reduce travel lanes from 4 to 3), and modify intersections	\$ 891,322	\$ 687,500	04/24/14		05/01/14		\$ 677,685	10/30/2018	\$ 102,685	Authorized	Authorized	No
HSIP6-03-017	HSIPL	6	5924206	3	Sacramento County	Sacramento County	SACOG	SACOG	Various locations throughout Sacramento County	Construct sidewalks, curb ramps, curbs and gutters	\$ 3,385,670	\$ 1,433,000	02/19/14		01/06/17		\$ 1,133,000	2/26/2019	\$ 223,200	Authorized	Authorized	No
HSIP6-03-018	HSIPL	6	5924207	3	Sacramento County	Sacramento County	SACOG	SACOG	Various locations throughout Sacramento County	Construct sidewalks, curb ramps, curbs and gutters; Upgrade traffic signals	\$ 1,650,662	\$ 1,543,833	02/19/14	11/30/15	11/14/16		\$ 1,474,101	11/19/2018	\$ 235,500	Authorized	Authorized	No
HSIP6-03-019	HSIPL	6	5924208	3	Sacramento County	Sacramento County	SACOG	SACOG	32 intersections throughout Sacramento County	Upgrade traffic signals	\$ 1,060,900	\$ 1,052,289	06/27/14		08/17/16		\$ 1,052,289	10/26/2018	\$ 75,816	Authorized	Authorized	No
HSIP7-03-017	HSIPL	7	5924226	3	Sacramento County	Sacramento County	SACOG	SACOG	On Auburn Blvd. beginning 200' west of Annadale Lane continuing eastward to Winding Way	Construct sidewalk infill, Class II bike lanes and install a pedestrian Hawk type signal, located near the intersection of Auburn and Annadale Lane	\$ 2,044,000	\$ 1,839,600	05/23/16	11/13/17			\$ 399,300	3/19/2019	\$ 265,149	Authorized	Past due (due 12/31/2018)	Yes (CON)
HSIP7-03-018	HSIPL	7	5924227	3	Sacramento County	Sacramento County	SACOG	SACOG	41 Signalized intersections on portions of Winding Way, Walnut Avenue, Marconi Avenue, El Camino Avenue, Elkhorn Boulevard, and Hazel Avenue. Forty-one (41) intersections total.	Provide enhanced signal coordination and monitoring forty-one existing signalized intersections by upgrading the signal control equipment and interconnect to allow for traffic responsive signal coordination on the new County central signal system.	\$ 1,536,500	\$ 1,536,500	09/15/16		12/19/18		\$ 1,536,500	3/19/2019	\$ 27,638	Authorized	Authorized	No
H8-03-016	HSIPL	8	5924235	3	Sacramento County	Sacramento County	SACOG	SACOG	Florin Rd between Franklin Blvd and Power Inn Rd (excluding the segment at the SR-99 interchange).	Install bicycle lanes, upgrade traffic signals to accommodate bicycles at all intersections, construct ADA improvements, install roadway lighting for a segment of Florin Rd.	\$ 3,637,400	\$ 3,273,660	07/01/17	11/29/18			\$ 760,500	3/21/2019	\$ 161,148	Authorized	Due by 12/31/2019	No
H8-03-017	HSIPL	8	5924236	3	Sacramento County	Sacramento County	SACOG	SACOG	Power Inn Road from Elsie Avenue to about 400 feet north of Macfadden Drive.	Install curb, gutter, sidewalk infill and curb ramps; widen substandard bike lanes.	\$ 3,505,400	\$ 3,154,860	03/24/17	02/27/19			\$ 729,000	3/19/2019	\$ 193,153	Authorized	Due by 12/31/2019	No
H9-03-020		9		3	Sacramento County	Sacramento County	SACOG	SACOG	Coyle Avenue from Woodleigh Drive to Dewey Drive, Hillsdale Boulevard from Frizell Avenue to McCloud Drive, and Watt Avenue from Elkhorn Boulevard to 700' north of Elkhorn Boulevard.	Install street lighting.	\$ 2,510,000	\$ 2,510,000					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
H9-03-021		9		3	Sacramento County	Sacramento County	SACOG	SACOG	Various locations along Edison Avenue, El Camino Avenue, Hurley Way, Manzanita Avenue, and Marconi Avenue	Construct curb, gutter, sidewalk infill and curb ramps, and install street lighting.	\$ 2,679,000	\$ 2,411,100					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
H9-03-022		9		3	Sacramento County	Sacramento County	SACOG	SACOG	Morse Avenue between Hurley Way and Arden Way	Construct curb, gutter, sidewalk infill and curb ramps, and install street lighting.	\$ 1,563,600	\$ 1,407,240					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
H9-03-023		9		3	Sacramento County	Sacramento County	SACOG	SACOG	Intersection of Roseville Road with Diablo Drive/Stationers Way	Signalize the intersection.	\$ 882,700	\$ 882,700					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
H9-03-024		9		3	South Lake Tahoe	El Dorado County	TMPO	Tahoe RPA	Intersection of Pioneer Trail with Edna Street.	Install dynamic speed feedback signs on Pioneer Trail on approaches. At intersection, install edge-lines and centerlines, intersection warning signs for minor streets, intersection lighting, upgrade pavement markings, and widen shoulder.	\$ 170,100	\$ 153,090					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP2-03-010	HSIPL	2	5918070	3	Sutter County	Sutter County	SACOG	SACOG	Butte House Rd. Between Humphrey Rd. And A Point 3500 Feet East Of East Butte House Rd.	Widen Shoulders	\$ 584,688	\$ 524,408	07/08/09		12/11/11	04/03/14	\$ 524,408	1/24/2014	\$ 524,408	Authorized	Authorized	No
HSIP6-03-020	HSIPL	6	5918089	3	Sutter County	Sutter County	SACOG	SACOG	Various locations throughout Sutter County	Install stripping, pavement markers, and Raised pavement reflectors	\$ 897,300	\$ 814,880	12/15/14		09/11/17		\$ 807,400	8/7/2018	\$ 62,452	Authorized	Authorized	No
HSIP7-03-019	HSIPL	7	5918103	3	Sutter County	Sutter County	SACOG	SACOG	Acacia Avenue and Pass Road from Butte House Road to Mawson Road.	Replace faded and missing painted edge lines, center lines and pavement markers with upgraded thermoplastic traffic striping and new pavement markers	\$ 260,900	\$ 260,900	11/02/16		04/03/18		\$ 260,900	8/7/2018	\$ 25,000	Authorized	Authorized	No
HSIP5-03-022	HSIPL	5	5473016	3	Truckee	Nevada County	RURAL	Nevada LTC	Glenshire Dr. from 1,500' W of Highlands Ave. to 1,000' E of Highlands Ave.	Widen to include bike lanes on the shoulders and improve vertical and horizontal alignments or sight distance	\$ 1,043,690	\$ 899,816	06/20/13		07/01/15	02/08/17	\$ 899,816	9/23/2016	\$ 162,000	Authorized	Authorized	No
HSIP6-03-021	HSIPL	6	5473019	3	Truckee	Nevada County	RURAL	Nevada LTC	On Donner Pass Road (Lincoln Hwy)between Interstate 80-Coldstream Interchange and Frates Lane/SR 89	Install raised medians, sidewalks	\$ 1,666,800	\$ 1,500,000	04/14/14		08/22/17		\$ 1,500,000	11/1/2018	\$ 291,826	Authorized	Authorized	No
H9-03-025		9		3	Truckee	Nevada County	RURAL	Nevada LTC	Various locations.	Upgrade guardrails.	\$ 436,800	\$ 393,120					\$ -		\$ -	No PE	Due by 12/31/2021	No
HSIP7-03-020	HSIPSTPL	7	5447042	3	West Sacramento	Yolo County	SACOG	SACOG	West Capitol Ave from Interstate 80 overpass to Jefferson Blvd and Jefferson Blvd from West Capitol Ave to Park Blvd.	Install bicycle lanes, enhanced crosswalks and lighting	\$ 669,000	\$ 602,100	08/04/16				\$ 90,000	9/4/2018	\$ 90,000	Authorized	Due in no more than 4 months	No
H9-03-026		9		3	West Sacramento	Yolo County	SACOG	SACOG	Various signalized and non-signalized intersections.	Install approach medians and medians to prohibit left turns.	\$ 324,000	\$ 291,600					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
H9-03-027		9		3	West Sacramento	Yolo County	SACOG	SACOG	Various signalized intersections.	Improve signal hardware and install flashing beacons.	\$ 756,400	\$ 756,400					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-03-028		9		3	West Sacramento	Yolo County	SACOG	SACOG	Intersections of Jefferson Blvd & 11th St , C St & 6th St, Sacramento Ave & Solano St, and Sacramento Ave & Simon Terrace.	Install crossings with RRFBs and refuge islands, construct curb extensions, crosswalks, and other crossing improvements.	\$ 704,200	\$ 633,780					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-03-029		9		3	West Sacramento	Yolo County	SACOG	SACOG	Various locatoin including Reuter/Andrews, Poplar/Westfield Village ES, Carrie Street/Bryte Park, Quail-Columbus Shared Use Path, and Columbus/La Jolla at Stonegate ES.	Install striping for high-visibility crossings and stop bars, install RRFBs and signage, and construct ADA Curb Ramps, and curb extensions.	\$ 187,800	\$ 187,800					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
HSIP1-03-008	HSIPL	1	6203041	3	Woodland	Yolo County	SACOG	SACOG	Intersection Of Sr16 At Kentucky Ave/County Road 20.	Cooperative Project With Caltrans. Install New Traffic Signals And Modify Intersection. Woodland Share 25% For Kentucky Avenue.	\$ 689,210	\$ 613,855			05/08/09	09/06/13	\$ 613,855	10/7/2011	\$ 613,855	No PE	Authorized	No
HSIP4-03-009	HSIPL	4	5046034	3	Woodland	Yolo County	SACOG	SACOG	Main St./Cleveland St.	Upgrade traffic signals	\$ 334,112	\$ 252,200	08/29/11		04/11/16	09/05/17	\$ 252,200	7/7/2017	\$ 30,548	Authorized	Authorized	No
H9-03-030		9		3	Woodland	Yolo County	SACOG	SACOG	The intersection of California Street and Gibson Road.	Install marked pedestrian crossing, install Rectangular Rapid Flashing Beacon (RRFB) and pedestrian refuge island.	\$ 216,000	\$ 216,000					\$ -		\$ -	No PE	Due by 12/31/2021	No
HRRR1-03-018	HRRRL	1	5922075	3	Yolo County	Yolo County	SACOG	SACOG	CR 140 between CR 141 and CR 142	Widen or Improve Shoulder	\$ 1,483,971	\$ 900,000	12/18/07		04/30/10	11/08/13	\$ 900,000	6/27/2013	\$ 900,000	Authorized	Authorized	No
HRRR1-03-019	HRRRL	1	5922076	3	Yolo County	Yolo County	SACOG	SACOG	CR 23 between CR 86A and CR 86B	Widen or Improve Shoulder	\$ 733,964	\$ 612,000	12/18/07	09/17/08	07/15/10	09/12/13	\$ 612,000	6/27/2013	\$ 612,000	Authorized	Authorized	No
HSIP2-03-011	HSIPL	2	5922081	3	Yolo County	Yolo County	SACOG	SACOG	County Road 22 From Cr 26 To Cr 128A	Widen Shoulders; Rehab Roadway; Install Rumble Strips On Shoulders And Along Centerline	\$ 2,029,588	\$ 686,815	03/04/09		02/23/11	02/25/14	\$ 686,815	1/14/2014	\$ 76,500	Authorized	Authorized	No
HSIP5-03-023	STPL	5	5922047	3	Yolo County	Yolo County	SACOG	SACOG	County Road 98 between County Roads 25A and 27	Widen and pave shoulders; remove fixed objects	\$ 1,415,100	\$ 900,000	10/18/01	11/04/08	04/30/13		\$ 900,000	12/20/2018	\$ 900,000	Authorized	Authorized	No
HSIP5-03-024	HSIPL	5	5922094	3	Yolo County	Yolo County	SACOG	SACOG	County Road 31/County Road 95	Install left-turn lanes	\$ 767,015	\$ 623,599	08/22/13		05/01/15	02/28/18	\$ 623,599	8/22/2017	\$ 160,560	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP7-03-021	HRRRL	7	5922107	3	Yolo County	Yolo County	SACOG	SACOG	Various locations throughout the County, a systemic application.	Perform Roadway Striping Audit to determine MUTCD compliance, install upgraded centerlines and edge-lines using thermoplastic striping with reflective beads	\$ 2,763,600	\$ 2,763,600	08/31/16		04/20/18		\$ 3,263,600	12/20/2018	\$ 179,831	Authorized	Authorized	No
H8-03-018	HSIPL	8	5922110	3	Yolo County	Yolo County	SACOG	SACOG	Old River Road (south of County Road 124) and South River Road (south of Freeport Bridge).	Upgrade existing guardrails and end treatments.	\$ 1,200,000	\$ 1,200,000	08/14/17		04/04/19		\$ 1,200,000	10/18/2018	\$ 10,954	Authorized	Authorized	No
H9-03-031		9		3	Yolo County	Yolo County	SACOG	SACOG	Various locations on South River Road (north of Babel Slough Road, north of Freeport Bridge, and south of Freeport Bridge)	Upgrade existing guardrails and end treatments to meet current standards.	\$ 1,000,000	\$ 1,000,000					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
HSIP5-03-025	HSIPL	5	5163030	3	Yuba City	Sutter County	SACOG	SACOG	14 intersections within the City limits	Upgrade bike lanes striping	\$ 131,169	\$ 115,700			08/13/15	03/16/18	\$ 115,700	11/20/2017	\$ 115,700	No PE	Authorized	No
HRRR1-03-013	HRRRL	1	5916073	3	Yuba County	Yuba County	SACOG	SACOG	Intersection of Spenceville Rd. at Camp Far West/Monarch Trail	New left-turn lane at nonsignalized intersection	\$ 448,720	\$ 355,500	12/18/07	03/04/09	05/25/10	08/01/13	\$ 355,500	6/26/2012	\$ 355,500	Authorized	Authorized	No
HSIP1-03-004	HSIPL	1	5916076	3	Yuba County	Yuba County	SACOG	SACOG	Intersection Of Hammonton-Smartville Road And Simpson Lane In Linda.	Install New 3-Phase Traffic Signal.	\$ 359,089	\$ 323,180	04/04/08	07/22/09	08/12/10	01/02/13	\$ 323,180	3/6/2012	\$ 55,496	Authorized	Authorized	No
HRRR2-03-014	HRRRL	2	5916078	3	Yuba County	Yuba County	SACOG	SACOG	Loma Rica Road from Verjeles Rd. to Marysville Rd.	Widen shoulders; extend culverts; improve drainage; install pavement markings and striping.	\$ 2,190,371	\$ 900,000	03/04/09	07/30/12	08/22/13	10/20/16	\$ 900,000	2/26/2016	\$ 900,000	Authorized	Authorized	No
HSIP3-03-003	HSIPL	3	5916085	3	Yuba County	Yuba County	SACOG	SACOG	Hammonton-Smartville Rd. From 0.7 Miles West To 2 Miles West Of South Golden Parkway	Widen The Typical Shoulder Section To 4' Of Pavement With 3' Of Aggregate Base Rock	\$ 947,698	\$ 580,500	07/20/10		02/20/13	04/01/14	\$ 580,500	1/30/2014	\$ 61,830	Authorized	Authorized	No
HSIP3-03-004	HSIPL	3	5916086	3	Yuba County	Yuba County	SACOG	SACOG	North Beale Rd. From Feather River Blvd. To Linda Ave.	Install Raised Median	\$ 1,222,343	\$ 899,200	07/20/10		09/18/12	12/01/15	\$ 899,200	8/18/2015	\$ 72,000	Authorized	Authorized	No
HSIP5-03-026	HRRRL	5	5916100	3	Yuba County	Yuba County	SACOG	SACOG	Hammonton-Smartville Rd. from 0.18 mile E of Doolittle Gate Rd. to 2.28 miles E of Doolittle Gate Rd.	Widen and pave shoulders, curve corrections	\$ 1,446,137	\$ 900,000	04/03/13		05/04/16	10/15/18	\$ 900,000	8/21/2018	\$ 94,500	Authorized	Authorized	No
HSIP6-03-022	HRRRL	6	5916109	3	Yuba County	Yuba County	SACOG	SACOG	Hammonton Smartville Rd between S Golden Parkway and approx. 1 mile west	Widen and pave shoulder, including installation of safety edge	\$ 926,778	\$ 656,500	06/27/14		05/31/16		\$ 656,500	11/30/2018	\$ 656,500	Authorized	Authorized	No
HSIP6-03-023	HRRRL	6	5916110	3	Yuba County	Yuba County	SACOG	SACOG	On Feather River Blvd between County Rd 512 and Algodon Rd	Improve horizontal alignments	\$ 1,276,800	\$ 1,155,600	07/03/14	07/27/16	02/22/18		\$ 1,149,100	11/19/2018	\$ 208,052	Authorized	Authorized	No
H8-03-019	HSIPL	8	5916119	3	Yuba County	Yuba County	SACOG	SACOG	Four road segments: Loma Rica Road, Marysville Road, La Porte Road, and Willow Glen Road.	Upgrade traffic markings using "audible" thermoplastic striping with cookies to provide better visibility and tactile feedback.	\$ 1,480,000	\$ 1,480,000	06/15/17				\$ 40,000	11/30/2018	\$ 6,347	Authorized	Due by 12/31/2019	No
H9-03-032		9		3	Yuba County	Yuba County	SACOG	SACOG	Multiple roadways including Simpson Lane, Hammonton-Smartville Road, Olivehurst Avenue, Olive Avenue, Linda Avenue, and Arboga Road.	Install thermoplastic centerline and edge-line striping.	\$ 382,000	\$ 367,000					\$ -		\$ -	No PE	Due by 12/31/2021	No
HSIP4-04-002	HSIPL	4	5014037	4	Alameda	Alameda County	MTC	MTC	Shoreline Dr. between Westline Dr. and Broadway; Westline Dr. between Otis Dr. and Shoreline Dr.; Broadway between Shoreline Dr. and Bayview Dr.	Reduce traveled lanes from four to two; install bike lanes, bike racks, and crosswalks; construct bus pad, shelter, and drainage improvements	\$ 961,256	\$ 416,400	01/18/12		03/05/14	08/31/15	\$ 416,400	6/18/2015	\$ 67,770	Authorized	Authorized	No
HSIP4-04-010	HSIPL	4	5014038	4	Alameda	Alameda County	MTC	MTC	Park St. between Park St. Draw Br. and Encinal Ave. (SR 61)	Install left-turn phasing and advance flashing beacons; upgrade signal operations	\$ 964,300	\$ 733,400	01/18/12		05/13/15		\$ 733,400	2/12/2019	\$ 49,742	Authorized	Authorized	No
HRRR1-04-031	HRRRL	1	5933089	4	Alameda County	Alameda County	MTC	MTC	Patterson Pass Rd. at PM 6.4 in unincorporated Alameda County	Widen or Improve Shoulder	\$ 1,929,421	\$ 818,100	12/19/08		09/15/15	11/01/17	\$ 818,100	10/11/2016	\$ 100,800	Authorized	Authorized	No
HSIP2-04-024	HSIPL	2	5933096	4	Alameda County	Alameda County	MTC	MTC	Castro Valley Blvd And Wisteria St.	Install Traffic Signal And Provide Frontage Improvements	\$ 1,278,403	\$ 698,386	08/14/09	02/15/11	09/19/12	10/28/15	\$ 698,386	4/21/2015	\$ 58,500	Authorized	Authorized	No
HSIP2-04-027	HSIPL	2	5933097	4	Alameda County	Alameda County	MTC	MTC	Foothill Road Between Castlewood And Sunole Area And On Miner Rd. Between Del Valle Rd And The Vicinity Of Milepost 10 In Unincorporated County Line.	Remove Permanent Obstacle Along Shoulder	\$ 555,307	\$ 478,065	02/23/09		05/12/15	04/27/18	\$ 478,065	5/10/2017	\$ 58,500	Authorized	Authorized	No
HSIP6-04-001	HSIPL	6	5933129	4	Alameda County	Alameda County	MTC	MTC	Various locations throughout unincorporated Alameda County	Construct sidewalks, curb ramps, curb extensions, curb and gutter; Restriping; Install flashing beacons	\$ 1,899,685	\$ 1,023,333	12/04/14		01/11/16		\$ 1,023,333	9/25/2018	\$ 73,700	Authorized	Authorized	No
H8-04-001&002	HSIPL	8	5933141	4	Alameda County	Alameda County	MTC	MTC	Redwood Road between Marciel Rd and Camino Alta Mira in Castro Valley, and Palomares Rd between Palo Verde Rd and Highway 84.	Pave existing shoulders and provide law enforcement pullout areas to control vehicles speeding along the corridors.	\$ 418,000	\$ 376,200	08/02/17				\$ 63,000	11/27/2018	\$ 10,133	Authorized	Due by 12/31/2019	No
H8-04-003	HSIPL	8	5933142	4	Alameda County	Alameda County	MTC	MTC	Fairmont Drive between Lake Chabot Road and 2700 Fairmont Drive in Castro Valley.	Install guardrails.	\$ 908,800	\$ 908,800	07/28/17				\$ 80,300	10/24/2018	\$ 15,000	Authorized	Due by 12/31/2019	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
H9-04-001		9		4	Alameda County	Alameda County	MTC	MTC	Various unsignalized intersections in unincorporated Alameda County.	Install/upgrade larger or additional stop signs or other warning/regulatory signs; add intersection lighting; add pedestrian crossing with enhanced safety features.	\$ 1,942,400	\$ 1,942,400					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-04-002		9		4	Alameda County	Alameda County	MTC	MTC	Various signalized intersections throughout Alameda County; urban and suburban contexts.	Install mast arms; install signal hardware improvements such as additional signal heads, reflective backplates; install leading pedestrian interval.	\$ 2,493,900	\$ 2,493,900					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-04-003		9		4	Alameda County	Alameda County	MTC	MTC	Crow Canyon Road, Palomares Road, North Vasco Road, and Altamont Pass Road in unincorporated Alameda County.	Widen paved shoulders, construct edgeline rumble strips, and install chevron signs and delineators.	\$ 1,812,700	\$ 1,631,430					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-04-004		9		4	Alameda County	Alameda County	MTC	MTC	Ten (10) locations along Tesla Road between Eagles Run Road and McLaughlin Road.	Upgrade guardrail.	\$ 471,300	\$ 471,300					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP3-04-004	HSIPL	3	5261007	4	Atherton	San Mateo County	MTC	MTC	Intersection Of Valparaiso Ave. And Hoover St.	Install In-Pavement Crosswalk Lights, Traffic Signs, Pavement Markings, And Striping	\$ 70,434	\$ 30,600	11/18/10		06/30/11	09/10/12	\$ 30,600	5/29/2012	\$ 30,600	Authorized	Authorized	No
HSIP7-04-001	HSIPL	7	5003030	4	Benicia	Solano County	MTC	MTC	The intersection of East 5th Street and Vecino Street, and along East 5th Street between I-780 and Vecino Street	Construct a bulb-out and crosswalk with flashing beacons on East 5th Street @ Vecino Street and extend the eastern sidewalk of East 5th Street to I-780 along with adding two new roadway lights	\$ 470,600	\$ 423,540	01/24/17		02/27/19		\$ 423,540	10/24/2018	\$ 22,333	Authorized	Authorized	No
HSIP7-04-002	HSIPL	7	5003029	4	Benicia	Solano County	MTC	MTC	The intersection of Military West, West 7th Street, Carolina Drive, and Buena Vista	Replace traffic signal to add protected lefts on Military West; upgrade five (5) pedestrian crosswalks, and upgrade controller cabinet	\$ 281,200	\$ 253,080	11/29/16		02/20/19		\$ 253,080	3/12/2019	\$ 17,714	Authorized	Authorized	No
H9-04-005		9		4	Benicia	Solano County	MTC	MTC	Twenty-eight (28) guardrail locations within Benicia.	Upgrade existing guardrails and the end treatments.	\$ 996,000	\$ 996,000					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-04-006		9		4	Benicia	Solano County	MTC	MTC	The intersections of West 5th St. with Military West and Hasting Dr. with London Dr.	Enhance pedestrian crossings by installing ADA curb ramp, RRFB system, median island, and sidewalk, and other relevant elements.	\$ 259,100	\$ 250,000					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-04-007		9		4	Brisbane	San Mateo County	MTC	MTC	Guadalupe Canyon Pkwy between Bayshore Blvd and western city limit.	Install edgeline rumble stripes, bike lane markings, and signage; restripe lane and median markings to widen median; install centerline rumble stripes; upgrade existing flashing beacons with solar-powered LED flashing warning signs.	\$ 120,300	\$ 108,270					\$ -		\$ -	No PE	Due by 12/31/2021	No
HSIP1-04-004	HSIPL	1	5306014	4	Campbell	Santa Clara County	MTC	MTC	Intersection Of Hamilton Ave And Phoenix Dr.	Install Traffic Signal With Interconnect.	\$ 283,786	\$ 255,408	12/07/07		09/12/08	03/27/12	\$ 255,408	4/23/2010	\$ 255,408	Authorized	Authorized	No
HSIP2-04-016	HSIPL	2	5306015	4	Campbell	Santa Clara County	MTC	MTC	Various Locations	Install Count Down Pedestrian Heads	\$ 10,894	\$ 8,789			08/25/09	09/06/11	\$ 8,789	9/15/2010	\$ 8,789	No PE	Authorized	No
HSIP4-04-001	HSIPL	4	5306023	4	Campbell	Santa Clara County	MTC	MTC	Apricot Ave.; Campbell Ave.; Hacienda Ave.; Harriet Ave.; Hazel Ave.; Leigh Ave.; San Tomas Aquino Rd.; Sunnyoaks Ave.; Union Ave.; Westmont Ave.; Winchester Blvd.	Install speed feedback signs	\$ 192,026	\$ 124,577	01/13/12		04/12/12	06/27/14	\$ 124,577	4/22/2013	\$ 124,577	Authorized	Authorized	No
HSIP6-04-002	HSIPL	6	5306027	4	Campbell	Santa Clara County	MTC	MTC	Harriet Avenue between Westmont Avenue and north city limits	Install pedestrian hybrid beacon; construct curb, gutter, sidewalk, and curb ramps; widen sidewalk; install traffic signs, stripes, and pavement markings	\$ 574,400	\$ 516,900	07/11/14		03/25/19		\$ 516,900	7/28/2016	\$ 59,400	Authorized	Authorized	No
HSIP5-04-002	HSIPCML	5	5135043	4	Concord	Contra Costa County	MTC	MTC	Various locations in the City of Concord	Upgrade existing traffic signals, install new traffic signals, and related improvements including ADA upgrades	\$ 2,031,355	\$ 1,818,629	05/05/14		12/15/15	10/15/18	\$ 1,818,629	6/20/2018	\$ 251,729	Authorized	Authorized	No
H9-04-008		9		4	Concord	Contra Costa County	MTC	MTC	Various locations.	Improve signal hardware (lenses, backplates, mountings, size, number), upgrade cabinet equipment, controllers and modify phasing to provide a Lead Pedestrian Interval (LPI).	\$ 2,460,800	\$ 2,386,976					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HRRR1-04-025	HRRRL	1	5928083	4	Contra Costa County	Contra Costa County	MTC	MTC	Alhambra Valley Rd.: 4700' to 6350' East of Castro Ranch Rd.	Widen or Improve Shoulder	\$ 1,716,220	\$ 900,000	01/03/08		03/23/11	10/25/12	\$ 900,000	6/14/2012	\$ 900,000	Authorized	Authorized	No
HRRR1-04-026	HRRRL	1	5928084	4	Contra Costa County	Contra Costa County	MTC	MTC	Dear Valley Rd. from Marsh Creek Rd. to Briones Valley Rd. in East Contra Costa County	Widen or Improve Shoulder	\$ 1,638,655	\$ 888,164	03/02/08		03/18/14	10/18/17	\$ 888,164	8/16/2017	\$ 136,400	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HRRR1-04-027	HRRRL	1	5928085	4	Contra Costa County	Contra Costa County	MTC	MTC	Marsh Creek Rd. - West of Round Valley Park to Lydia Ln.	Widen or Improve Shoulder	\$ 1,920,961	\$ 900,000	02/24/08		06/13/12	06/20/14	\$ 900,000	4/17/2014	\$ 900,000	Authorized	Authorized	No
HRRR2-04-028	HRRRL	2	5928095	4	Contra Costa County	Contra Costa County	MTC	MTC	Marsh Creek Road from 2.0 to 2.5 miles west of Deer Valley Road	Realign and widen roadway and shoulders; relocate utilities; improve highway signage and drainage	\$ 2,980,535	\$ 1,520,000	07/16/09		04/01/15	01/16/18	\$ 1,520,000	8/9/2017	\$ 150,000	Authorized	Authorized	No
HRRR2-04-029	HSIPHR3L	2	5928096	4	Contra Costa County	Contra Costa County	MTC	MTC	On Marsh Creek Road from 1 mile east of Russelmann Park Road to 3/4 mile west of Morgan Territory Road	Widen roadway and shoulders; install guardrail; eliminate roadway obstacles; install signs, stripes and pavement markers	\$ 1,508,108	\$ 816,066	06/22/12		03/05/14	10/13/17	\$ 816,066	8/22/2017	\$ 112,500	Authorized	Authorized	No
HRRR2-04-030	HRRRL	2	5928098	4	Contra Costa County	Contra Costa County	MTC	MTC	Alhambra Valley Road from Bear Creek Road to approximately 2200 feet east	Realign and widen roadway	\$ 2,489,510	\$ 1,710,000	09/01/09		11/21/14	02/22/17	\$ 1,710,000	12/15/2016	\$ 200,000	Authorized	Authorized	No
HSIP2-04-023	HSIPL	2	5928089	4	Contra Costa County	Contra Costa County	MTC	MTC	Deer Valley Road, 1/4 Mile To 1/2 Mile South Of Chadbourne Rd.	Realign Horizontal Curve; Widen Travel Lanes, Shoulders, And Backing; Improve Signing And Striping	\$ 1,004,330	\$ 532,039	02/09/09		04/24/12	02/25/14	\$ 532,039	10/15/2013	\$ 95,007	Authorized	Authorized	No
HSIP3-04-010	HSIPL	3	5928105	4	Contra Costa County	Contra Costa County	MTC	MTC	Camino Tassajara From Approximately 2,000' East Of Blackhawk Dr. To 100' South Of Finley Rd.	Widen Travel Lanes; Add Paved Shoulders And Shoulder Backing; Install Signs And Stripes	\$ 1,676,171	\$ 867,158	12/23/10		02/20/14	10/20/16	\$ 867,158	5/25/2016	\$ 167,158	Authorized	Authorized	No
HSIP4-04-008	HSIPL	4	5928110	4	Contra Costa County	Contra Costa County	MTC	MTC	Camino Tassajara Rd., from approximately 1 mile S of Highland Rd. to 0.2 miles N of Windemere Pkwy.	Widen roadway and pave shoulders; install signs, striping, and curve warning flashers; relocate roadside obstacles; flatten side slopes	\$ 1,466,826	\$ 889,754	12/28/11		07/11/14	01/18/18	\$ 889,754	9/21/2017	\$ 225,000	Authorized	Authorized	No
HSIP5-04-004	HRRRL	5	5928117	4	Contra Costa County	Contra Costa County	MTC	MTC	Byron Hwy./Camino Diablo Rd.	Install traffic signal and turning lanes; upgrade railroad crossings and shoulders	\$ 2,468,850	\$ 900,000			11/10/16		\$ 900,000	3/12/2019	\$ 900,000	No PE	Authorized	No
HSIP5-04-005	HSIPL	5	5928118	4	Contra Costa County	Contra Costa County	MTC	MTC	Alhambra Valley Rd. between Rancho La Boca Rd. and Ferndale Rd.	Remove guardrail, construct paved shoulders, flatten adjacent slope, install traffic calming measures, remove roadside obstacles, and install striping, pavement markings and warning signs.	\$ 1,242,264	\$ 600,000	04/27/14		11/01/16	01/22/19	\$ 600,000	12/12/2018	\$ 90,000	Authorized	Authorized	No
HSIP7-04-004	HSIPL	7	5928132	4	Contra Costa County	Contra Costa County	MTC	MTC	Various roadways located in the unincorporated Bay Point area	Bay Point Sign Upgrade Project: Replacement of existing regulatory and warning signs	\$ 479,900	\$ 479,900	11/01/16		12/27/17		\$ 479,900	1/31/2019	\$ 239,727	Authorized	Authorized	No
HSIP7-04-005	HSIPL	7	5928133	4	Contra Costa County	Contra Costa County	MTC	MTC	On San Pablo Dam Road between Applan Way and Clark Road, within the unincorporated El Sobrante area.	Construct curb, gutter, and sidewalk	\$ 906,300	\$ 613,920	10/31/16		03/07/19		\$ 613,920	11/1/2018	\$ 108,750	Authorized	Authorized	No
HSIP7-04-006	HSIPL	7	5928131	4	Contra Costa County	Contra Costa County	MTC	MTC	Byron Highway between Byron Hot Springs Road and Contra Costa/Alameda County Line, within the unincorporated Byron area.	Restripe centerline with double yellow no passing lines, install centerline rumble strips, and upgrade signs	\$ 515,000	\$ 515,000	11/01/16		01/29/19		\$ 515,000	3/7/2019	\$ 53,654	Authorized	Authorized	No
HSIP7-04-007	HSIPL	7	5928130	4	Contra Costa County	Contra Costa County	MTC	MTC	Located on Marsh Creek Road between the city limits of Clayton and Brentwood. The project length is approximately 14 miles.	Install centerline rumble strips/stripes; Add lighting at Deer Valley Road and Marsh Creek Road intersection	\$ 1,268,000	\$ 1,268,000	11/01/16		01/29/19		\$ 1,268,000	4/4/2019	\$ 169,708	Authorized	Authorized	No
H8-04-004	HSIPL	8	5928144	4	Contra Costa County	Contra Costa County	MTC	MTC	Intersections of Olympic Boulevard at Bridgefield Road and Walden Road at Westcliffe Lane (unincorporated Walnut Creek area).	Construct ADA curb ramp, curb, gutter, and sidewalk; Install Rectangular Rapid Flashing Beacons (RRFBs).	\$ 289,400	\$ 224,400	07/28/17				\$ 40,000	4/4/2019	\$ 30,645	Authorized	Due by 12/31/2019	No
H8-04-005	HSIPL	8	5928145	4	Contra Costa County	Contra Costa County	MTC	MTC	Marsh Creek Road from the City of Clayton limits to Camino Diablo, Vasco Road from Walnut Boulevard to the Alameda County line, and San Pablo Dam Road from City of Richmond limits to Bear Creek Road.	Upgrade existing guardrails.	\$ 1,293,200	\$ 1,293,200	08/02/17				\$ 153,600	3/7/2019	\$ 86,947	Authorized	Due by 12/31/2019	No
H8-04-006	HSIPL	8	5928140	4	Contra Costa County	Contra Costa County	MTC	MTC	Danville Boulevard between Stone Valley Road and Jackson Way in unincorporated Alamo of Contra Costa County.	Construct a roundabout at the intersection of Danville Boulevard and Orchard Court in addition to street improvements, such as sidewalk improvements and curb extensions.	\$ 2,978,000	\$ 2,718,000	07/28/17				\$ 485,000	4/4/2019	\$ 125,471	Authorized	Due by 12/31/2019	No
H8-04-007	HSIPL	8	5928142	4	Contra Costa County	Contra Costa County	MTC	MTC	San Pablo Dam Road between the Richmond City Limits and Bear Creek Road/Wildcat Canyon Road.	Install centerline rumble strips along 4.6 miles of two-lane, winding roadway; upgrade regulatory and warning signs; reconstruct median island curbs; install lane channelizers along the centerline.	\$ 760,800	\$ 760,800	08/02/17				\$ 135,800	3/7/2019	\$ 40,063	Authorized	Due by 12/31/2019	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
H8-04-008	HSIPL	8	5928143	4	Contra Costa County	Contra Costa County	MTC	MTC	Byron Highway approx. 350 feet south of Byer Road to Hoffman Lane, adjacent to Excelsior Middle School in unincorporated Byron.	Install southbound left-turn lane on Byron Highway on to Byer Road; Construct a two-way left turn lane to improve access at Excelsior Middle School; and widen roadway to provide paved shoulders.	\$ 1,046,000	\$ 616,730	08/02/17				\$ 108,500	1/25/2019	\$ 27,698	Authorized	Due by 12/31/2019	No
H9-04-009		9		4	Contra Costa County	Contra Costa County	MTC	MTC	Kirker Pass Road between the city limits of Concord and Pittsburg.	Install intersection lighting at two intersections, install protective guardrail along the top of embankment, and install delineators/reflectors along the K-rail median.	\$ 1,280,000	\$ 1,280,000					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
H9-04-010		9		4	Contra Costa County	Contra Costa County	MTC	MTC	Various locations on arterials and major collector roadways in the Crockett area.	Upgrade sub-standard MBGR guardrails to Caltrans standard MGS guardrails and end treatments on arterials and major collector roadways (approximately 41 guardrails with a length of over 12,000 linear feet including end treatments).	\$ 1,696,500	\$ 999,963					\$ -		\$ -	No PE	Due by 12/31/2021	No
H9-04-011		9		4	Cupertino	Santa Clara County	MTC	MTC	The intersection of Homestead Rd and N De Anza Blvd.	Upgrade existing pedestal-mounted signal to signal on mast arm.	\$ 213,300	\$ 213,300					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP3-04-008	HSIP	3	5196034	4	Daly City	San Mateo County	MTC	MTC	Gellert Blvd. Between Hickey Blvd. And King Dr.	Install Pavement Markings And Directional Signage For Class Ii Bike Lanes; Construct Pedestrian Refuge At Serra Vista Ave.	\$ 86,430	\$ 61,885			04/04/11	11/07/12	\$ 61,885	5/15/2012	\$ 61,885	No PE	Authorized	No
HSIP4-04-017	HSIPL	4	5196037	4	Daly City	San Mateo County	MTC	MTC	Hickey Blvd./Callan Blvd.	Install protected left-turn phasing; upgrade traffic signals; construct curb ramps	\$ 228,736	\$ 198,590	06/01/12		12/13/12	11/26/14	\$ 198,590	5/19/2014	\$ 198,590	Authorized	Authorized	No
HSIP2-04-011	HSIPL	2	5239012	4	El Cerrito	Contra Costa County	MTC	MTC	Fairmont Ave And Ashbury Ave Intersection	Upgrade Traffic Signals	\$ 582,384	\$ 522,165	01/29/09		03/29/11	10/29/15	\$ 522,165	6/16/2015	\$ 79,438	Authorized	Authorized	No
HSIP2-04-014C	HSIPL	2	5239013	4	El Cerrito	Contra Costa County	MTC	MTC	Portrero Ave. Between South 55Th St And 56 St	Upgrade Traffic Signals; Modify Channelization; Extend Left-Turn Lane; Remove Right-Turn Island	\$ 787,653	\$ 584,277	08/27/09		05/02/12	10/29/15	\$ 584,277	2/25/2015	\$ 82,620	Authorized	Authorized	No
HSIP2-04-015	HSIPL	2	5239015	4	El Cerrito	Contra Costa County	MTC	MTC	Various Locations On The Ohlone Greenway Bike And Ped Path Between Fairmount Ave And Cutting Blvd.	Install In-Pavement Crosswalk Lights.	\$ 552,291	\$ 486,547	12/21/10		09/18/12	06/29/17	\$ 486,547	9/15/2016	\$ 60,984	Authorized	Authorized	No
HSIP5-04-006	HSIP	5	5239023	4	El Cerrito	Contra Costa County	MTC	MTC	Arlington Blvd./Brewster Dr.	Construct sidewalks, curb ramps, bulb-outs, curb and gutter, and shoulders; install speed feedback signs, sharrows, signs, striping, pavement markers	\$ 266,590	\$ 237,510	09/16/14		11/06/15	01/22/19	\$ 237,510	12/20/2018	\$ 29,413	Authorized	Authorized	No
HSIP6-04-004	HSIPL	6	5132044	4	Fairfield	Solano County	MTC	MTC	N Texas St /Acacia St	Upgrade traffic signals and ramps; Install protected left-turn phasing	\$ 172,852	\$ 172,852			07/28/16		\$ 172,852	11/13/2018	\$ 172,852	No PE	Authorized	No
HSIP6-04-005	HSIPL	6	5132043	4	Fairfield	Solano County	MTC	MTC	On Travis Blvd between I-80 EB Off Ramp and Sunset Ave	Install pavement markings	\$ 180,462	\$ 162,416			12/23/15	01/26/18	\$ 162,416	6/13/2017	\$ 162,416	No PE	Authorized	No
H9-04-012		9		4	Fairfield	Solano County	MTC	MTC	14 signalized intersections including N Texas St at Tabor, Travis, Walmart, Atlantic/Cement Hill; Travis Blvd at 2nd, Pennsylvania, Webster, Union, Holiday, Fairfield, Solano Mall, Oliver; Oliver at Woodcreek; and Gateway at Courtyard.	Install Adaptive Signal Timing and advanced dilemma-zone detection, and enhance the visibility of signals.	\$ 1,870,300	\$ 935,150					\$ -		\$ -	No PE	Due by 6/30/2022	No
H9-04-013		9		4	Fairfield	Solano County	MTC	MTC	Twenty-five (25) locations.	Upgrade existing guardrails and their end treatments.	\$ 655,400	\$ 655,400					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-04-014		9		4	Fairfield	Solano County	MTC	MTC	Five non-signalized intersections, including: N Texas St at Oak St; Pennsylvania Ave at Empire St; N Texas St at Wisconsin St; Travis Blvd at Phoenix Dr; and Travis Blvd at Clay St.	Construct pedestrian crossing enhancements including HAWK installation accompanied by ADA curb ramp, and relevant signs and pavement markings.	\$ 1,348,100	\$ 1,226,771					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP1-04-005	HSIPL	1	5322030	4	Fremont	Alameda County	MTC	MTC	Mowry Ave. East And West Of Overacker Ave.	Install Median Barrier; Install Raised Median; Improve Delineation.	\$ 192,998	\$ 169,213	11/28/07		03/07/13	10/29/15	\$ 169,213	12/29/2014	\$ 30,366	Authorized	Authorized	No
HSIP2-04-018	HSIPL	2	5322036	4	Fremont	Alameda County	MTC	MTC	Paseo Padre Parkway From Decoto Rd. To Fremont Blvd. And From Thornton Ave. To Walnut Ave.	Replace Concrete Poles With Aluminum Poles Within Median	\$ 213,361	\$ 174,737	04/08/09		04/19/11	11/03/15	\$ 174,737	12/17/2014	\$ 174,737	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP3-04-005	HSIPL	3	5322041	4	Fremont	Alameda County	MTC	MTC	Paseo Padre Parkway From Walnut Ave. To Washington Blvd.	Remove And Replace Existing Concrete Pole Electroliers In The Median With Aluminum Poles	\$ 105,682	\$ 95,108	11/18/10		02/16/12	10/29/15	\$ 95,108	1/13/2015	\$ 95,108	Authorized	Authorized	No
HSIP3-04-006	HSIPL	3	5322042	4	Fremont	Alameda County	MTC	MTC	Walnut Ave. Between Fremont Blvd. And Parkhurst Dr. And Argonaut Way Between Parkhurst Dr. And Mowry Ave.	Construct Roundabout; Reduce Number Of Lanes From Four To Two; Install New Bicycle Lanes And Two-Way Left-Turn Lane	\$ 1,053,055	\$ 517,680	11/22/10		04/11/13	12/14/15	\$ 517,680	12/29/2014	\$ 59,490	Authorized	Authorized	No
HSIP4-04-020	HSIPL	4	5322049	4	Fremont	Alameda County	MTC	MTC	Fremont Blvd./Eggers Dr.	Upgrade traffic signals; install pedestrian countdown heads and safety lighting; widen sidewalks; construct bulb-outs	\$ 461,185	\$ 316,200	11/08/11		01/24/14	11/06/15	\$ 316,200	6/9/2015	\$ 40,500	Authorized	Authorized	No
HSIP4-04-022	HSIPL	4	5322048	4	Fremont	Alameda County	MTC	MTC	Fremont Blvd./Alder Ave.	Remove free right-turn lanes; install pedestrian countdown heads; construct curb ramps and bulb-outs	\$ 667,781	\$ 391,400	11/08/11		12/31/13	05/26/16	\$ 391,400	11/6/2015	\$ 42,700	Authorized	Authorized	No
HSIP7-04-008	HSIPL	7	5322056	4	Fremont	Alameda County	MTC	MTC	Washington Boulevard from Roberts Avenue to Meredith Drive	Construct curb bulb-out with rectangular rapid flashing beacons(RRFB), install buffered bike lane striping, radar feedback signs, and APS/countdown pedestrian signal heads	\$ 517,600	\$ 465,840	08/25/16		09/10/18		\$ 465,840	1/15/2019	\$ 68,320	Authorized	Authorized	No
H8-04-009	HSIPL	8	5322057	4	Fremont	Alameda County	MTC	MTC	Fremont Blvd. at the intersections of Mowry Ave. and Stevenson Blvd.	Install 8 pedestrian and bicycle refuge areas (4 at each intersection); remove 8 right-turn slip lanes; relocate signals at intersections to accommodate new refuge areas.	\$ 1,440,500	\$ 1,296,450	06/06/17				\$ 67,500	1/31/2019	\$ 42,221	Authorized	Due by 12/31/2019	No
HSIP2-04-009	HSIPL	2	5050035	4	Hayward	Alameda County	MTC	MTC	Carlos Bee Blvd. Between West Loop Rd. And Mission Blvd.	Realign Roadway	\$ 1,406,561	\$ 724,500	02/23/09		06/18/10	02/13/13	\$ 724,500	5/3/2012	\$ 724,500	Authorized	Authorized	No
HSIP5-04-007	HSIPL	5	5050040	4	Hayward	Alameda County	MTC	MTC	W "A" St. between Hathaway Ave. (Santa Clara St.) and S Garden Ave.	Construct medians; install flashing beacons	\$ 317,120	\$ 161,000	02/18/14		06/08/14	01/18/18	\$ 161,000	5/2/2017	\$ 161,000	Authorized	Authorized	No
HSIP6-04-006	HSIPL	6	5050043	4	Hayward	Alameda County	MTC	MTC	Mission Blvd/Blanche St, Huntwood Way/Gading Rd	Install traffic signals; Install HAWK signal	\$ 488,889	\$ 440,000			04/05/16	10/22/18	\$ 440,000	8/30/2018	\$ 440,000	No PE	Authorized	No
HSIP2-04-007	HSIP	2	5027015	4	Healdsburg	Sonoma County	MTC	MTC	Healdsburg Ave. Piper And Plaza St.	Install In-Pavement Crosswalk Lights.	\$ 98,900	\$ 83,793	04/27/10		08/05/13	11/15/13	\$ 83,793	9/25/2013	\$ 83,793	Authorized	Authorized	No
HSIP1-04-008	HSIPL	1	5404017	4	Lafayette	Contra Costa County	MTC	MTC	The Warner Court Curve.	Construct New Curb And Gutter And Regrade Side Slopes.	\$ 86,629	\$ 77,814	10/12/07		03/09/09	02/28/12	\$ 77,814	4/28/2010	\$ 77,814	Authorized	Authorized	No
HSIP1-04-009	HSIP	1	5404018	4	Lafayette	Contra Costa County	MTC	MTC	S-Curve Parallel To Reliez Valley Creek Near Lafayette High School	Install 250 Lf Of Guard Rail	\$ 28,876	\$ 25,988	03/08/08		03/08/08	07/09/09	\$ 25,988	4/13/2009	\$ 25,988	Authorized	Authorized	No
HSIP3-04-007	HSIPL	3	5404022	4	Lafayette	Contra Costa County	MTC	MTC	T-Intersection Of St. Mary'S Rd. And Topper Ln.	Flatten Roadway Profile; Install 80' Of Guardrail; Shift Stop-Bar 15' South	\$ 153,889	\$ 136,440	11/22/10		03/29/11	07/09/12	\$ 136,440	2/2/2012	\$ 136,440	Authorized	Authorized	No
HSIP7-04-009	HSIPL	7	5404027	4	Lafayette	Contra Costa County	MTC	MTC	On southbound Taylor Boulevard near Pleasant Hill Road	Install guard rail/median barrier and high-friction surface treatment	\$ 148,914	\$ 128,950			10/31/16	03/28/18	\$ 128,950	1/4/2018	\$ 128,950	No PE	Authorized	No
HSIP4-04-025	HSIPL	4	5309015	4	Los Altos	Santa Clara County	MTC	MTC	Homestead Rd. between Belleville Way and Foothill Expressway	Install traffic signals, crosswalks, turning islands, and pedestrian/bike pathway; construct drainage improvements	\$ 1,294,057	\$ 609,000			08/02/12	04/12/16	\$ 609,000	2/27/2015	\$ 609,000	No PE	Authorized	No
HSIP3-04-012	HSIPL	3	5067017	4	Los Gatos	Santa Clara County	MTC	MTC	Intersection Of Sr 9 And University Ave.	Reconstruct Intersection; Upgrade Signal Poles And Equipment; Relocate Utility Pole; Remove Porkchop Island; Extend Wb Left-Turn Lane; Close Median Opening 250' East Of Intersection	\$ 905,686	\$ 810,865			06/20/13	06/14/18	\$ 810,865	5/22/2018	\$ 810,865	No PE	Authorized	No
H9-04-015		9		4	Los Gatos	Santa Clara County	MTC	MTC	Guardrail locatoins on Blossom Hill Road, Cleland Avenue, Los Gatos Boulevard, Miles Avenue, More Avenue, Reservoir Road, and Santa Rosa Drive.	Upgrade the existing non-conforming and/or damaged guardrails.	\$ 980,100	\$ 980,100					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
HSIP1-04-012	HSIPL	1	5927060	4	Marin County	Marin County	MTC	MTC	Point Reyes Petaluma Rd. South Of Platform Bridge, Mp 11.92 - Mp 12.03.	Install Approx. 200Ft Guardrail	\$ 51,081	\$ 39,404	10/28/08		05/22/15	12/04/15	\$ 39,404	7/30/2015	\$ 39,404	Authorized	Authorized	No
HRRR2-04-024C	HRRRL	2	5927077	4	Marin County	Marin County	MTC	MTC	Along Point Reyes Petaluma Road near Nicasio Road; Lucas Valley Road from Mile Post 4.7 to 4.8	Upgrade guardrail; install guardrail	\$ 233,479	\$ 210,131	02/02/10		03/28/11	10/18/13	\$ 210,131	4/29/2013	\$ 210,131	Authorized	Authorized	No
HSIP4-04-009	HSIPL	4	5927090	4	Marin County	Marin County	MTC	MTC	Redwood Hwy. Frontage Rd./US 101 (DeSilva Island Dr.)	Install protected left-turn phasing; modify intersection channelization	\$ 812,533	\$ 359,144	12/15/11		08/20/14	10/13/17	\$ 359,144	12/8/2016	\$ 67,499	Authorized	Authorized	No
HSIP5-04-008	HSIPL	5	5927101	4	Marin County	Marin County	MTC	MTC	East Sir Francis Drake Blvd. PM 0.05 to 0.60	Install guardrail and speed feedback signs; pave shoulders	\$ 202,119	\$ 143,668	06/10/13		08/13/14	10/20/16	\$ 143,668	6/7/2016	\$ 143,668	Authorized	Authorized	No
HSIP7-04-010	HSIPL	7	5927112	4	Marin County	Marin County	MTC	MTC	Lucas Valley Road at PM 5.08	Improve roadway curve alignment at Mile Post 5.08	\$ 1,350,000	\$ 1,207,500	07/22/16				\$ 198,000	4/4/2019	\$ 198,000	Authorized	Due by 6/30/2020	No
HSIP7-04-011	HSIPL	7	5927115	4	Marin County	Marin County	MTC	MTC	Arterials and rural collector roadways	Sign inventory, roadway safety sign audit and signing upgrade project	\$ 605,000	\$ 544,500	09/14/16				\$ 202,500	11/6/2018	\$ 15,144	Authorized	Due in no more than 4 months	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP7-04-012	HSIPL	7	5927113	4	Marin County	Marin County	MTC	MTC	Panoramic Highway between Mile Post 6.7 and 8.8	Install guardrail (1500 ft.) and install additional curve warning and chevron signs	\$ 482,600	\$ 434,340	08/19/16		01/11/18		\$ 344,076	10/10/2018	\$ 52,748	Authorized	Authorized	No
HSIP7-04-013	HSIPL	7	5927114	4	Marin County	Marin County	MTC	MTC	Sir Francis Drake Boulevard between Mile Post 8.60 and 9.53	Install dynamic variable speed warning signs at two locations for the downhill traffic, additional curve warning signs and skid resistant pavement resurfacing	\$ 1,183,000	\$ 1,064,700	08/04/16		11/29/18		\$ 1,064,700	2/26/2019	\$ 53,046	Authorized	Authorized	No
H8-04-010	HSIPL	8	5927118	4	Marin County	Marin County	MTC	MTC	Various rural arterial and collector roads.	Upgrade existing guardrails.	\$ 1,200,000	\$ 1,200,000	01/05/18				\$ 136,000	11/30/2018	\$ 2,700	Authorized	Due by 12/31/2019	No
H8-04-011	HSIPL	8	5927119	4	Marin County	Marin County	MTC	MTC	Various rural arterial and collector roadways	Install guardrail system	\$ 429,000	\$ 386,100	12/05/17				\$ 67,500	11/30/2018	\$ 1,350	Authorized	Due by 12/31/2019	No
H9-04-016		9		4	Marin County	Marin County	MTC	MTC	Fifty-one (51) signalized intersections throughout Marin County, including unincorporated Marin County and within 11 incorporated cities and towns.	Install pedestrian countdown heads, pedestrian push buttons, 12" LED signal heads, signal head backplates and advanced dilemma zone detections.	\$ 2,800,300	\$ 2,800,300					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-04-017		9		4	Marin County	Marin County	MTC	MTC	Locations on Various rural arterials and major collector roadways in the County of Marin.	Upgrade nonstandard guardrails.	\$ 961,200	\$ 961,200					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
HSIP4-04-023	HSIPL	4	5273022	4	Menlo Park	San Mateo County	MTC	MTC	Oak Grove Ave./Merrill St.	Install in-pavement crosswalk lights	\$ 64,670	\$ 49,500	12/28/11		09/03/13	01/14/15	\$ 49,500	10/28/2014	\$ 4,950	Authorized	Authorized	No
HSIP1-04-002	HSIPL	1	5113008	4	Mill Valley	Marin County	MTC	MTC	Bolsa Ave (Above 164 Hillside Ave), Camino Alto (950Ft N/O Azalea Dr) , 522 Cascade Ave, 312 Edgewood Ave, 160 Rose Ave, And 580 Edgewood Ave.	Install Guardrail At Various Locations.	\$ 380,982	\$ 300,107	06/02/09		06/03/09	01/18/12	\$ 300,107	10/26/2010	\$ 300,107	Authorized	Authorized	No
HSIP5-04-009	HSIP	5	5113017	4	Mill Valley	Marin County	MTC	MTC	Miller Ave. between Millwood St. and Sunnyside Ave.	Construct sidewalks; install bike lanes	\$ 454,867	\$ 391,600			02/16/16	07/19/18	\$ 391,600	7/3/2018	\$ 356,100	No PE	Authorized	No
HSIP6-04-008	HSIPL	6	5113018	4	Mill Valley	Marin County	MTC	MTC	On Camino Alto between Miller Ave and E. Blithedale Ave	Install bike lanes, striping, signs; upgrade traffic signal	\$ 396,000	\$ 356,300	12/30/14		03/15/18		\$ 356,300	12/20/2018	\$ -	Authorized	Authorized	No
HSIP1-04-010	HSIPL	1	5415007	4	Moraga	Contra Costa County	MTC	MTC	Intersection Of Moraga Rd And Ascot Dr.	Install Traffic Signal; Construct Raised Median; Install Ped/Bike Improvements.	\$ 696,947	\$ 601,470	09/12/07		07/03/08	12/20/13	\$ 601,470	10/7/2011	\$ 601,470	Authorized	Authorized	No
HSIP4-04-014	HSIPL	4	5124029	4	Mountain View	Santa Clara County	MTC	MTC	Middlefield Rd. between Easy St. and Shoreline Blvd.	Upgrade median islands; install striping and pavement markings	\$ 579,583	\$ 519,455			03/18/14	10/16/17	\$ 519,455	7/30/2015	\$ 519,455	No PE	Authorized	No
H8-04-012		8		4	Mountain View	Santa Clara County	MTC	MTC	Intersection of Shoreline Blvd. at Villa St.	Upgrade existing traffic signal; add protected left turn phase on minor street approaches; install new pedestrian crosswalk; remove existing channelized free right turn and "pork chop" island; construct curb, gutter, sidewalk.	\$ 608,800	\$ 400,725					\$ -		\$ -	No PE	Due by 12/31/2019	No
HRRR2-04-035	HRRRL	2	5921055	4	Napa County	Napa County	MTC	MTC	Wooden Valley Road from Solano County Line (PM 0.0) to Highway 121 (PM 6.7)	Install guardrail, pavement markers, and delineators	\$ 184,998	\$ 162,229			04/17/13	04/27/14	\$ 162,229	4/3/2014	\$ 162,229	No PE	Authorized	No
HRRR2-04-036	HRRRL	2	5921056	4	Napa County	Napa County	MTC	MTC	North Kelly Road at PM 1.50	Upgrade guardrail; improve signs and delineation	\$ 26,176	\$ 19,041			03/26/13	01/09/14	\$ 19,041	12/3/2013	\$ 19,041	No PE	Authorized	No
HSIP2-04-001	HSIPL	2	5921057	4	Napa County	Napa County	MTC	MTC	Deer Park Road And Sunnyside Road	Install Solar Powered Speed Signs.	\$ 25,926	\$ 17,370			03/26/13	11/12/14	\$ 17,370	6/5/2014	\$ 17,370	No PE	Authorized	No
HSIP6-04-009	HSIPL	6	5921064	4	Napa County	Napa County	MTC	MTC	Various locations on Butts Canyon Rd, Hagen Rd/Old Sonoma Rd	Install High Friction Surface Treatment	\$ 268,033	\$ 268,033			03/23/16	10/12/17	\$ 268,033	5/26/2017	\$ 268,033	No PE	Authorized	No
HSIP6-04-010	HSIPL	6	5921065	4	Napa County	Napa County	MTC	MTC	Various locations on Silverado Trail, Deer Park Rd And Sanitarium Rd	Install guardrail	\$ 284,569	\$ 284,569			03/23/16	10/12/17	\$ 284,569	5/26/2017	\$ 284,569	No PE	Authorized	No
H9-04-018		9		4	Napa County	Napa County	MTC	MTC	Silverado Trail, MM 00.00-11.00.	Upgrade existing guardrail on Silverado Trail to meet the current standards.	\$ 999,400	\$ 999,400					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
H9-04-019		9		4	Napa County	Napa County	MTC	MTC	Silverado Trail north of Trancas St and south of HWY 29, excluding portions within and managed by City of St. Helena, City of Calistoga, and Caltrans jurisdictions.	Install rumble strips/strips, center lines and shoulder striping on both north-bound and south-bound sides of Silverado trail, approximately 33.4 miles northernmost point to southernmost point.	\$ 1,744,000	\$ 1,744,000					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
HSIP5-04-010	HSIPL	5	5361025	4	Novato	Marin County	MTC	MTC	Olive Ave. from Samrose Dr. to the city limits	Widen roadway; apply slurry seal; install bike lanes	\$ 568,572	\$ 508,791	08/15/13		11/02/15	10/12/17	\$ 508,791	1/25/2017	\$ 125,196	Authorized	Authorized	No
H9-04-020		9		4	Novato	Marin County	MTC	MTC	Diablo Avenue/De Long Avenue corridor between Novato Boulevard and Reichert Avenue.	Improve pedestrian crosswalks throughout the corridor, install advanced dilemma zone detection at two key intersections, and provide an advance flashing beacon at upstream of an intersection with an arterial roadway.	\$ 1,146,300	\$ 1,146,300					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP2-04-004	HSIPL	2	5012096	4	Oakland	Alameda County	MTC	MTC	West Grand Ave. At Market St.; Macarthur Blvd. At Fruitvale Ave.; Market St. At 55Th St.	Install Protected Left-Turn Phase With New Left Turn Lane; Install Video And Pedestrian Detection	\$ 254,395	\$ 210,741			06/30/11	10/28/15	\$ 210,741	12/11/2014	\$ 210,741	No PE	Authorized	No
HSIP2-04-005	HSIPL	2	5012097	4	Oakland	Alameda County	MTC	MTC	Various Intersections	Install Count-Down Pedestrian Heads	\$ 51,296	\$ 35,656			07/08/11	10/29/15	\$ 35,656	12/11/2014	\$ 35,656	No PE	Authorized	No
HSIP4-04-005	HSIPL	4	5012115	4	Oakland	Alameda County	MTC	MTC	San Pablo Ave./West St.; San Pablo Ave./W Grand Ave.	Install protected left-turn phasing; modify intersection geometry	\$ 602,297	\$ 415,800	01/23/12		02/20/14	06/28/18	\$ 415,800	5/31/2018	\$ 71,280	Authorized	Authorized	No
HSIP4-04-011	HSIPL	4	5012114	4	Oakland	Alameda County	MTC	MTC	Bancroft Ave./94th Ave.	Install traffic signals; construct curb ramps	\$ 476,846	\$ 429,161	01/23/12		02/20/14	07/02/18	\$ 429,161	5/22/2018	\$ 52,784	Authorized	Authorized	No
HSIP4-04-012	HSIPL	4	5012113	4	Oakland	Alameda County	MTC	MTC	Hegenberger Rd./Edes Ave.; Hegenberger Rd./Baldwin St.; Hegenberger Rd./Hamilton St.; Hegenberger Rd./73rd Ave.	Upgrade traffic signal; install flashing beacons	\$ 699,507	\$ 613,200	01/25/12		02/20/14	07/02/18	\$ 613,200	5/22/2018	\$ 112,049	Authorized	Authorized	No
HSIP5-04-011	HSIPL	5	5012117	4	Oakland	Alameda County	MTC	MTC	W. MacArthur Blvd. between Market St. and Telegraph Ave.	Modify traffic signals and striping; install protected left-turn phasing; construct left-turn lane (remove median islands)	\$ 1,087,800	\$ 699,400	10/22/13		07/07/15		\$ 699,400	4/26/2017	\$ 124,900	Authorized	Authorized	No
HSIP5-04-012	HSIPL	5	5012118	4	Oakland	Alameda County	MTC	MTC	98th Ave. Corridor (including intersections with MacArthur Blvd., Bancroft Ave., Sunnyside St., Holly St., International Blvd., D St., E St., Medford Ave., San Leandro St., Pippin St., Walter Ave. and Edes Ave.)	Install advanced "dilemma zone" detection, crosswalks, speed feedback signs; construct bulb-outs	\$ 939,500	\$ 656,900	10/22/13		08/11/15		\$ 656,900	11/30/2018	\$ 64,042	Authorized	Authorized	No
HSIP5-04-013	HSIPL	5	5012119	4	Oakland	Alameda County	MTC	MTC	Market St. between 45th St. and Arlington Ave.	Install bike lanes and striping; upgrade traffic signals; reconfigure intersection; construct sidewalks, curb and gutter	\$ 1,089,347	\$ 643,700	10/22/13		08/18/15		\$ 643,700	12/21/2017	\$ 65,803	Authorized	Authorized	No
HSIP6-04-011	HSIPL	6	5012126	4	Oakland	Alameda County	MTC	MTC	On Grand Ave between Park View Terrace and Euclid Ave	Upgrade crosswalks: signing, striping, pedestrian signals, bulb-outs, and raised medians	\$ 1,046,847	\$ 636,756	08/27/14		03/24/17		\$ 636,756	1/25/2019	\$ 104,197	Authorized	Authorized	No
HSIP6-04-012	HSIPL	6	5012129	4	Oakland	Alameda County	MTC	MTC	9th St/Madison St, 8th St/Jackson St, 8th St/Madison St, 8th St/Oak St, 7th St/Madison St	Upgrade traffic signals	\$ 936,439	\$ 606,000	09/02/14		12/07/16		\$ 606,000	1/15/2019	\$ 58,200	Authorized	Authorized	No
HSIP7-04-014	HSIPL	7	5012142	4	Oakland	Alameda County	MTC	MTC	Telegraph Avenue corridor between 29th Street and 45th Street	Stripe and sign road diet with buffered bike lanes between 29th and 41st Sts; install signal modifications at 29th and 45th Sts; install uncontrolled crosswalk enhancements, painted bulb-outs, and painted median refuges	\$ 1,493,900	\$ 1,344,510	10/14/16				\$ 199,260	8/21/2018	\$ 77,704	Authorized	Due in no more than 4 months	No
HSIP7-04-015	HSIPL	7	5012141	4	Oakland	Alameda County	MTC	MTC	Market Street between 4th and 7th Sts & 18 to 19 Sts; Intersections at Market St at 14, 16, 21 Sts; San Pablo Avenue at 32, Brockhurst, and 34 Sts	Stripe and sign bike improvements on Market between 4-7 Sts and 18-19 Sts; install uncontrolled crosswalk enhancements, such as RRFBs, ladder striping, raised bulb-outs, and raised median refuges at multiple locations	\$ 1,584,300	\$ 1,425,870	10/21/16				\$ 183,600	8/21/2018	\$ 103,502	Authorized	Due in no more than 4 months	No
HSIP7-04-016	HSIPL	7	5012140	4	Oakland	Alameda County	MTC	MTC	Shattuck Avenue at 49 St, 51St, 59th St, Alcatraz Ave; Claremont Avenue between Telegraph Avenue and Clifton Street	Sign and stripe road diet with bike lanes on Claremont; uncontrolled crosswalk enhancements with ladder crosswalk, RRFBs, bulb-out, and/or median refuges at multiple locations; protected left-turn at Shattuck/Alcatraz	\$ 1,560,100	\$ 1,404,090	12/15/16				\$ 180,900	8/21/2018	\$ 180,900	Authorized	Due in no more than 4 months	No
HSIP7-04-017	HSIPL	7	5012139	4	Oakland	Alameda County	MTC	MTC	Signalized intersections in Downtown: 10th/Oak, 10th/Jackson, 10th/Harrison, 11th/Jackson, 11th/Harrison, 12th/Franklin, 12th Ped Signal, 13th/Franklin, 17th/Franklin, 19th/Franklin	Upgrade existing deficient signals for pedestrian safety to include countdown signals accessible pedestrian signals	\$ 565,600	\$ 509,040	10/14/16		03/11/19		\$ 420,199	3/14/2019	\$ 65,700	Authorized	Authorized	No
H8-04-013	HSIPL	8	5012147	4	Oakland	Alameda County	MTC	MTC	On Bancroft Avenue in the City of Oakland between Havenscourt Boulevard and 98th Street	Install HAWKs and RRFBs at eleven locations along the corridor; install signal mast arms at three locations; and install a landscape at the northeast corner of Bancroft and 67th Street.	\$ 4,770,700	\$ 3,595,300	10/13/17				\$ 702,374	4/4/2019	\$ 103,891	Authorized	Due by 12/31/2019	No
H8-04-014	HSIPL	8	5012149	4	Oakland	Alameda County	MTC	MTC	Fruitvale Avenue from Ashbrook Court to E 10th Street.	Install new Class II bicycle lanes, enhanced safety features at pedestrian crossings, and a new protected left turn phase at Foothill Blvd.	\$ 1,466,500	\$ 1,105,190	10/13/17				\$ 256,985	4/4/2019	\$ 47,428	Authorized	Due by 12/31/2019	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
H8-04-015	HSIPL	8	5012150	4	Oakland	Alameda County	MTC	MTC	35th Avenue from E 12th Street to I-580.	Construct crossing enhancements, a protected left turn phase at Foothill Blv, and Class II bicyclelanes between International Blvd and E 12th Street.	\$ 2,903,800	\$ 2,188,360	10/13/17				\$ 507,940	4/4/2019	\$ 156,222	Authorized	Due by 12/31/2019	No
H8-04-016	HSIPL	8	5012152	4	Oakland	Alameda County	MTC	MTC	High Street from San Leandro Street to I-580.	Construct crossing enhancements, signal placement improvements, and new pedestrian signal countdown heads.	\$ 2,097,300	\$ 1,580,570	10/13/17				\$ 365,506	9/20/2018	\$ 13,705	Authorized	Due by 12/31/2019	No
H8-04-017	HSIPL	8	5012151	4	Oakland	Alameda County	MTC	MTC	Intersections in Downtown Oakland in the area bounded by Broadway, 9th Street, Harrison Street, and 7th Street, and the intersection of 10th Street and Harrison Street.	Construct safety improvements at 13 intersections, including signal mast arms, vehicle/bicycle detection, accessible pedestrian signal upgrade, and other improvements.	\$ 629,400	\$ 527,040	10/13/17				\$ 93,783	4/4/2019	\$ 71,381	Authorized	Due by 12/31/2019	No
H8-04-018	HSIPL	8	5012148	4	Oakland	Alameda County	MTC	MTC	Twenty-seven (27) existing guardrails on roadways in the Oakland hills.	Upgrade existing guardrails.	\$ 1,198,500	\$ 1,003,570	10/13/17				\$ 178,356	4/4/2019	\$ 119,095	Authorized	Due by 12/31/2019	No
H9-04-021		9		4	Oakland	Alameda County	MTC	MTC	Foothill Blvd between Harrington Ave and Cole St, and MacArthur Blvd between 69th and 96th Ave.	Construct bulbouts, pedestrian median refuge islands, crosswalk enhancements, Rectangular Rapid Flashing Beacons (RRFBs), signs and striping.	\$ 1,217,700	\$ 1,095,930					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
H9-04-022		9		4	Oakland	Alameda County	MTC	MTC	Four (4) uncontrolled crosswalks along minor arterials at the following three intersections: 7th Street & Filbert Street; Oakland Avenue & Moss Avenue; and 98th Avenue & C Street.	Install flashing beacons, pavement markings and signs; construct a median island, curb ramps and bulb outs.	\$ 282,300	\$ 250,000					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
HSIP2-04-002	HSIPL	2	5100015	4	Palo Alto	Santa Clara County	MTC	MTC	San Antonio Rd. From Sr 101 To South City Limit	Reconstruct Median Channelization; Construct Curb Ramps; Upgrade Signals; Overlay And Restripe Rdwy; Lengthen Left-Turn Pockets	\$ 1,413,660	\$ 851,304			12/27/11	11/27/13	\$ 851,304	9/18/2013	\$ 851,304	No PE	Authorized	No
HSIP2-04-003	HSIPL	2	5100014	4	Palo Alto	Santa Clara County	MTC	MTC	Alma St. From Colorado Ave. To City Limits At Mountain View	Remove, Replace, Repair Mbgr; Install Signs, Stripes, And Pavement Markings; Upgrade Pedestrian Facilities; Upgrade Traffic Signals; Lengthen Left-Turn Pockets; Restore Curb And Gutter	\$ 1,382,757	\$ 899,798			03/23/12	12/17/14	\$ 899,798	4/25/2014	\$ 899,798	No PE	Authorized	No
H8-04-019		8		4	Palo Alto	Santa Clara County	MTC	MTC	Page Mill Road between the City Limits (Mile Marker 0.0 to Mile Marker 4.5).	Improve curve superelevations and install new guardrails along several turns.	\$ 1,051,300	\$ 946,170					\$ -		\$ -	No PE	Due by 7/1/2020	No
HSIP2-04-006	HSIPL	2	5022043	4	Petaluma	Sonoma County	MTC	MTC	East Washington St. And The Petaluma Ring Trail	Construct Pedestrian Crossing And Install Flashing Beacons	\$ 409,663	\$ 368,696	12/19/08		06/17/10	01/31/13	\$ 368,696	2/14/2012	\$ 368,696	Authorized	Authorized	No
HSIP3-04-001	HSIPL	3	5022047	4	Petaluma	Sonoma County	MTC	MTC	26 Signalized Intersections Within The City.	Upgrade Traffic Signals To Protected Left-Turn Only Operations; Install Signs And Stripes	\$ 489,271	\$ 439,114	07/16/10		12/13/12	03/21/16	\$ 439,114	11/9/2015	\$ 59,400	Authorized	Authorized	No
HSIP4-04-016	HSIPL	4	5022051	4	Petaluma	Sonoma County	MTC	MTC	Crinella Dr./Casa Grande Rd.; Ely Blvd./Spoonbill Ave.	Install in-pavement crosswalk lights, curb ramps, signs, striping, and pavement markings	\$ 181,373	\$ 156,787	11/08/11		11/20/12	02/24/14	\$ 156,787	12/27/2013	\$ 19,807	Authorized	Authorized	No
HSIP5-04-014	HSIPL	5	5022054	4	Petaluma	Sonoma County	MTC	MTC	Lakeville Hwy. (SR 116)/Pine View Way	Intersection channelization; install raised medians, signs, striping, and pavement markings	\$ 302,667	\$ 272,400	11/27/13		04/03/18		\$ 272,400	4/25/2018	\$ 43,200	Authorized	Authorized	No
H9-04-023		9		4	Petaluma	Sonoma County	MTC	MTC	Various intersection throughout the City of Petaluma.	Install Rectangular Rapid Flashing Beacons (RRFBs) at various uncontrolled marked crosswalks.	\$ 248,900	\$ 248,900					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
H9-04-024		9		4	petaluma	Sonoma County	MTC	MTC	Various intersections; and Petaluma Blvd North near Gossage Ave.	Install upgrades to signal hardware at various intersections; and install new guardrail along Petaluma Blvd North.	\$ 376,100	\$ 376,100					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
HSIP1-04-003	HSIPL	1	5127019	4	Pittsburg	Contra Costa County	MTC	MTC	Power Ave., Approx. 700' West Of Andrew Ave.; Stoneman Ave At Meadowbrook Circle.	Install Pedestrian Activated Flashing Beacons; Install In-Pavement Crosswalk Lights And Associated Improvements.	\$ 134,659	\$ 108,880	05/22/08		03/05/10	08/01/13	\$ 108,880	6/21/2013	\$ 108,880	Authorized	Authorized	No
HSIP2-04-010	HSIPL	2	5127022	4	Pittsburg	Contra Costa County	MTC	MTC	Willow Pass Road And Balclutha	Traffic Signal Improvement	\$ 238,697	\$ 186,935	03/19/09		09/02/09	01/18/12	\$ 186,935	3/23/2011	\$ 186,935	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP7-04-018&019&0	HSIPL	7	5127031	4	Pittsburg	Contra Costa County	MTC	MTC	West Leland Road Corridor between Bailey Road and Montevideo Drive; Intersections of Railroad/California Ave and E. Leland/Loveridge Ave	Install dynamic/variable speed warning signs and centerline rumble strips; provide protected left turn and raised pavement markers and striping; and provide High Friction Surface Treatment	\$ 1,251,500	\$ 1,190,620	11/01/16				\$ 208,500	1/7/2019	\$ 64,313	Authorized	Due in no more than 4 months	No
H8-04-020	HSIPL	8	5127034	4	Pittsburg	Contra Costa County	MTC	MTC	Stoneman Avenue from Harbor Street to Loveridge Road	Install pedestrian HAWK Signals, intersection striping/signage improvements, and two variable speed signs (at approaches to Stoneman Ave/Meadowbrook Ave).	\$ 880,000	\$ 880,000	08/09/17				\$ 158,000	7/31/2018	\$ 6,862	Authorized	Due by 12/31/2019	No
H9-04-025		9		4	Pittsburg	Contra Costa County	MTC	MTC	Various locations throughout the City of Pittsburg.	Improve signal hardware (signal heads, backplates, controllers, BBS, UPS, modems, cabinets, etc) and improve signal timing.	\$ 1,110,000	\$ 1,065,600					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP1-04-007	HSIP	1	5375017	4	Pleasant Hill	Contra Costa County	MTC	MTC	Contra Costa Blvd. Between Taylor Blvd. And Harriet Dr.	Construct Sidewalk; Install Count Down Pedestrian Heads.	\$ 125,338	\$ 112,804			12/19/08	01/18/12	\$ 112,804	6/10/2010	\$ 112,804	No PE	Authorized	No
HSIP2-04-019	HSIPL	2	5375020	4	Pleasant Hill	Contra Costa County	MTC	MTC	Oak Park Blvd And Patterson Blvd	Upgrade Traffic Signal And Provide Left-Turn Lane.	\$ 578,764	\$ 292,219	04/14/09		04/13/11	11/05/13	\$ 292,219	6/27/2013	\$ 292,219	Authorized	Authorized	No
HSIP2-04-020	HSIPL	2	5375022	4	Pleasant Hill	Contra Costa County	MTC	MTC	Pleasant Hill Road And Geary Road	Relocate Signal Pole And Construct Intersection Improvements.	\$ 1,015,771	\$ 315,270	05/27/10		07/09/14	02/09/16	\$ 315,270	11/28/2014	\$ 22,011	Authorized	Authorized	No
HSIP3-04-013	HSIPL	3	5375026	4	Pleasant Hill	Contra Costa County	MTC	MTC	Intersection Of Contra Costa Blvd. And Golf Club Rd.	Construct Additional Left-Turn Lane; Modify Intersection Geometry And Traffic Signals	\$ 3,171,486	\$ 650,000			06/19/13	04/22/16	\$ 650,000	1/7/2016	\$ 100,000	No PE	Authorized	No
HSIP4-04-018	HSIPL	4	5375027	4	Pleasant Hill	Contra Costa County	MTC	MTC	Contra Costa Blvd./Viking Dr.	Upgrade traffic signals; install bike lanes; construct curb, gutter, sidewalks, and curb ramps; modify raised median	\$ 3,171,486	\$ 532,100			07/02/13	05/26/16	\$ 532,100	3/15/2016	\$ 532,100	No PE	Authorized	No
HSIP5-04-015	ATPHSIPL	5	5375032	4	Pleasant Hill	Contra Costa County	MTC	MTC	Contra Costa Blvd. between Harriet Dr. and Beth Dr.	Install bike lanes and safety lighting; construct sidewalks	\$ 1,153,878	\$ 897,048			03/25/16	10/15/18	\$ 897,048	8/24/2018	\$ 897,048	No PE	Authorized	No
HSIP6-04-013	HSIPL	6	5137048	4	Richmond	Contra Costa County	MTC	MTC	On 37th St between Cerrito Ave and Center Ave	Install bike lanes and pedestrian countdown head; Upgrade traffic signals; Road diet (reduce travel lanes) ; Install 12 ADA-Compliant Curb Ramps and 4 Bulb-outs	\$ 368,600	\$ 286,600			03/15/18		\$ 286,600	3/7/2019	\$ 205,692	No PE	Authorized	No
H9-04-026		9		4	Rio Vista	Solano County	MTC	MTC	Four (4) pedestrian crossings at the following intersections: S 2nd and Marina Dr (Riverview Junior High); DH White Elementary School and Thereza Way; DH White Elementary School and Laurel Way; and S 7th St and Main St.	Enhance pedestrian crossings by the addition of ADA curb ramp, curb extensions, advance yield signs and lines, Rectangular Rapid Flashing Beacons (RRFBs) and other relevant elements.	\$ 249,100	\$ 249,100					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP3-04-002	HSIPL	3	5176006	4	Ross	Marin County	MTC	MTC	Intersection Of Sir Francis Drake Blvd. And Lagunitas Rd.	Remove Corner Pedestrian Islands And Reconfigure Right Turning Lanes; Construct New Curbs, Sidewalks, Curb Ramps And Crosswalks; Upgrade Traffic And Pedestrian Signals; Install New Traffic Signs And Pavement Markings	\$ 967,440	\$ 442,899	01/04/11		06/19/13	03/08/16	\$ 442,899	2/16/2016	\$ 54,000	Authorized	Authorized	No
HSIP3-04-014	HSIP	3	5267017	4	San Carlos	San Mateo County	MTC	MTC	Intersection Of El Camino Real And Belmont Ave.	Relocate Crosswalk And Bus Pad; Install Pedestrian Activated Overhead Flashing Beacon; Construct Pedestrian Refuge Area; Install Signs, Stripes And Crosswalk Pavement Markings	\$ 241,895	\$ 198,000	07/21/11		06/01/12	01/06/15	\$ 198,000	9/26/2014	\$ 198,000	Authorized	Authorized	No
HSIP1-04-013	HSIPL	1	5934141	4	San Francisco		MTC	MTC	Various Locations: Twin Peaks Blvd; O'Shaughnessy Blvd At Del Valle Ave; Portola Dr. North Of Burnett Ave. And West Of Burnett Ave.	Upgrade Guardrails And Install End Treatments.	\$ 262,136	\$ 235,923			03/02/08	06/16/09	\$ 235,923	2/10/2009	\$ 235,923	No PE	Authorized	No
HSIP2-04-029	HSIPL	2	6328026	4	San Francisco		MTC	MTC	Fulton St. Between 8Th Ave And 25Th Ave.	Reconstruct Curb Ramps.	\$ 105,444	\$ 85,469	03/22/13		03/22/13	01/06/15	\$ 85,469	7/28/2014	\$ 14,281	Authorized	Authorized	No
HSIP2-04-030	HSIPL	2	6328028	4	San Francisco		MTC	MTC	Various Locations In The Tenderloin Area	Install Emergency Vehicle Priority System At Existing Traffic Signals	\$ 850,000	\$ 765,000			09/01/09	09/06/13	\$ 765,000	7/30/2013	\$ 765,000	No PE	Authorized	No
HSIP2-04-031	HSIPL	2	6328031	4	San Francisco		MTC	MTC	Bayshore Blvd. And Paul Ave. Intersection	Upgrade Traffic Signal	\$ 485,799	\$ 305,172	08/25/09		09/18/12	10/20/16	\$ 305,172	1/12/2016	\$ 38,481	Authorized	Authorized	No
HSIP5-04-016A	HSIPL	5	5934167	4	San Francisco		MTC	MTC	Sloat Blvd. (SR 35)/Everglade Dr.; Sloat Blvd./23rd Ave.	Construct bulb-outs and curb ramps; install medians and flashing beacons	\$ 919,684	\$ 488,422	04/17/13		11/26/14	05/04/18	\$ 488,422	3/22/2018	\$ 351,622	Authorized	Authorized	No
HSIP5-04-016B	HSIPL	5	5934170	4	San Francisco		MTC	MTC	Sloat Blvd. (SR 35)/Forest View Dr.	Construct bulb-outs and curb ramps; install medians and flashing beacons	\$ 1,180,506	\$ 301,000			07/18/13	09/02/14	\$ 301,000	5/28/2014	\$ 301,000	No PE	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP6-04-014	HSIPL	6	6328069	4	San Francisco		MTC	MTC	7 intersections various locations on S Van Ness Ave	Upgrade traffic signals; Install pedestrian countdown heads; Construct curb ramps	\$ 1,840,993	\$ 1,600,900	06/08/14		03/04/16		\$ 1,600,900	3/21/2019	\$ 186,747	Authorized	Authorized	No
HSIP6-04-015	HSIPL	6	6328068	4	San Francisco		MTC	MTC	9 intersections various locations on Polk St	Upgrade traffic signals; install curb ramps and pedestrian countdown heads	\$ 1,767,521	\$ 1,546,900	04/27/14		06/26/15		\$ 1,546,900	3/21/2019	\$ 264,262	Authorized	Authorized	No
HSIP7-04-021	HSIPL	7	6328080	4	San Francisco		MTC	MTC	Up to 345 intersections at various locations in the northeast quadrant of San Francisco.	The project will retime up to 345 traffic signals in the northeast quadrant of San Francisco, which includes 251 intersections in the North of Market (NOMA) area and 94 intersections in the South of Market (SOMA) area	\$ 3,741,900	\$ 3,741,900	07/08/16				\$ 3,741,900	9/25/2018	\$ 648,318	Authorized	No CON	No
HSIP3-04-011	HSIPL	3	6328039	4	San Francisco Municipal Transportation Agency		MTC	MTC	Sunset Blvd. At Its Intersections With Kirkham St., Santiago St., And Ulloa St.	Install Traffic Signals; Construct Curb Ramps; Install Signs And Stripes	\$ 803,879	\$ 723,489	11/22/10		11/19/12	11/06/15	\$ 723,489	3/27/2015	\$ 127,921	Authorized	Authorized	No
HSIP3-04-015	HSIPL	3	6328041	4	San Francisco Municipal Transportation Agency		MTC	MTC	Intersections around San Francisco MUNI T-line Light-Rail Corridor - 3rd St. and Bayshore Blvd., from King St. to Geneva Ave. plus additional locations citywide	Replace Rail Traffic Signal Heads; Remove And/Or Modify Adjacent Vehicle Traffic Signals, Install Pavement Markings And Traffic Signs	\$ 363,065	\$ 326,642			08/15/13	05/15/17	\$ 326,642	7/12/2016	\$ 326,642	No PE	Authorized	No
HSIP4-04-006	HSIPL	4	6328047	4	San Francisco Municipal Transportation Agency		MTC	MTC	Various locations throughout the city	Install advance yield lines, warning signs, crosswalks, and No Parking zones	\$ 407,713	\$ 366,086	11/16/11		09/18/14	01/05/18	\$ 366,086	5/18/2017	\$ 68,520	Authorized	Authorized	No
HSIP4-04-019	HSIPL	4	6328048	4	San Francisco Municipal Transportation Agency		MTC	MTC	Masonic Ave. between Geary Blvd. and Fell St.	Upgrade traffic signals (includes controllers and cabinets, mast arms, transit signal priority, pedestrian countdown heads, and larger signal heads)	\$ 963,301	\$ 763,958	11/16/11		04/16/14	02/02/17	\$ 763,958	8/25/2016	\$ 763,958	Authorized	Authorized	No
HSIP5-04-017	HSIPL	5	5005123	4	San Jose	Santa Clara County	MTC	MTC	North First St. between the bike path adjoining SR 237 and Brokaw Rd.	Install tubular markers (to demarcate bike lanes), green pavement surface treatment (to enhance bike lane visibility), pavement markings (stop bars and bike boxes)	\$ 1,005,000	\$ 900,000	10/22/13		04/15/15		\$ 900,000	7/25/2018	\$ 786,354	Authorized	Authorized	No
HSIP5-04-018	HSIPL	5	5005121	4	San Jose	Santa Clara County	MTC	MTC	Park Ave. between Hedding St. and South Market St.	Install tubular markers (to demarcate bike lanes), pavement surface treatment (to enhance bike lane visibility), sharrows, pavement markings (stop bars and bike boxes)	\$ 785,100	\$ 704,000	08/11/13		06/14/16		\$ 371,331	12/20/2018	\$ 25,588	Authorized	Authorized	No
HSIP6-04-016	HSIP	6	5005135	4	San Jose	Santa Clara County	MTC	MTC	On Ocala Ave between Daytona Dr and E Capitol Expressway	Install traffic signals; Construct sidewalk and raised median	\$ 1,509,473	\$ 1,064,922	05/05/14		04/11/16		\$ 1,064,922	11/27/2018	\$ 149,593	Authorized	Authorized	No
HSIP7-04-022		7		4	San Jose	Santa Clara County	MTC	MTC	On McLaughlin Avenue between Interstate 280 and Capitol Expressway.	Install flashing beacons, bulb-outs, enhanced crosswalks, median island, additional streetlights, and general improvements	\$ 2,793,300	\$ 2,513,970					\$ -		\$ -	No PE	Due by 12/31/2019	No
H8-04-021	HSIPL	8	5005149	4	San Jose	Santa Clara County	MTC	MTC	Senter Road between Story Road/Keyes Street and Singleton Road.	Install buffered bike lanes, a raised median island, fill in missing sidewalk, and general improvements to enhance safety, visibility, and calm vehicle speeds along the corridor.	\$ 4,042,600	\$ 3,638,340	11/17/17				\$ 679,230	1/10/2019	\$ 49,314	Authorized	Due by 12/31/2019	No
H8-04-022	HSIPL	8	5005150	4	San Jose	Santa Clara County	MTC	MTC	White Road between Penitencia Creek Road and Rose Avenue.	Install buffered bike lanes, enhanced crosswalks, flashing beacons, additional streetlights, and general improvements to enhance safety, visibility, and calm vehicle speeds along the corridor.	\$ 1,359,400	\$ 1,223,460	10/18/17				\$ 218,430	4/2/2019	\$ 76,485	Authorized	Due by 12/31/2019	No
H9-04-027		9		4	San Jose	Santa Clara County	MTC	MTC	Monterey Road between Skyway Drive and Palm Avenue.	Upgrade guardrails that are damaged and not up to current standards.	\$ 1,002,800	\$ 1,000,000					\$ -		\$ -	No PE	Due by 12/31/2021	No
HSIP1-04-001	HSIPL	1	5041031	4	San Leandro	Alameda County	MTC	MTC	Intersection Of Washington Ave And Estabrook St.	Install Traffic Signals With Interconnect; Remove Pork Chop Island; Relocate Utility Pole; Install Curb Ramps.	\$ 455,628	\$ 409,130	03/02/08		04/14/09	03/28/12	\$ 409,130	11/23/2010	\$ 409,130	Authorized	Authorized	No
HSIP4-04-015	HSIPL	4	5041041	4	San Leandro	Alameda County	MTC	MTC	Washington Ave./Monterey Blvd. (Bradrick Dr.)	Install protected left-turn phasing; upgrade traffic signals, signs and pavement markings	\$ 404,854	\$ 322,367	12/15/11		04/14/14	01/11/18	\$ 322,367	6/13/2017	\$ 43,497	Authorized	Authorized	No
HSIP5-04-019	HSIPL	5	5041042	4	San Leandro	Alameda County	MTC	MTC	Bancroft Ave./Sybil Ave.	Upgrade traffic signals; install protected left-turn phasing; construct sidewalks, curb ramps, curb and gutter	\$ 504,087	\$ 448,800	07/16/13		11/29/16		\$ 448,800	4/4/2019	\$ 49,500	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP7-04-003	HSIPL	7	5041045	4	San Leandro	Alameda County	MTC	MTC	The intersection of Davis Street with Carpentier Street	Install pedestrian activated or HAWK signal, accessible pedestrian signal equipment; improve street lighting features and signing & striping for crosswalks; and upgrade disabled curb ramps	\$ 299,300	\$ 254,405	04/21/17				\$ 37,655	11/27/2018	\$ 37,655	Authorized	Due in no more than 4 months	No
H8-04-023	HSIPL	8	5041046	4	San Leandro	Alameda County	MTC	MTC	The intersection of East 14th Street (SR 185) and Joaquin Avenue.	Upgrade the existing aged traffic signal equipment, including adding a scramble pedestrian crosswalk with a dedicated pedestrian signal phase, adding accessible pedestrian signals, and improving signing, striping, and curb ramps.	\$ 372,500	\$ 335,250	10/13/17				\$ 59,850	9/4/2018	\$ 1,393	Authorized	Due by 12/31/2019	No
H8-04-024	HSIPL	8	5041047	4	San Leandro	Alameda County	MTC	MTC	The intersection of East 14th Street (SR 185) and 144th Avenue.	Install pedestrian activated or HAWK signal with Accessible Pedestrian Signal Equipment; improve street lighting and signing & striping for crosswalks; and upgrade disabled curb ramps.	\$ 204,700	\$ 184,230	10/13/17				\$ 32,850	9/4/2018	\$ 1,567	Authorized	Due by 12/31/2019	No
H9-04-028		9		4	San Leandro	Alameda County	MTC	MTC	The intersection of Wicks Blvd and Manor Blvd.	Install southbound and northbound left-turn signals; Upgrade signal heads and signal equipment; Install video detections for cars and bikes and advance detection; Install Accessible Pedestrian Signal (APS); Upgrade wheelchair Ramps.	\$ 359,900	\$ 323,910					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-04-029		9		4	San Pablo	Contra Costa County	MTC	MTC	The Intersections of Church Lane and Willow Road and El Portal Drive and Mission Bell Road.	Install pedestrian crossing enhancements and illumination.	\$ 1,015,600	\$ 914,040					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP6-04-017	HSIPL	6	5043037	4	San Rafael	Marin County	MTC	MTC	S Grand Ave/W 2nd St	Upgrade traffic signals, including: signal hardware, widen sidewalk, construct curb ramps and other safety improvements	\$ 1,060,659	\$ 499,907	07/29/14		04/21/17	10/15/18	\$ 499,907	7/3/2018	\$ 62,907	Authorized	Authorized	No
H8-04-025	HSIPL	8	5043040	4	San Rafael	Marin County	MTC	MTC	The intersection of Third Street and Hetherton Street.	Traffic signal modification for the installation of signal mast arms; widening to accommodate an additional right turn lane, ADA compliant curb ramps, traffic phasing to include an exclusive pedestrian phase and striping improvements.	\$ 583,900	\$ 583,900	05/01/17				\$ 60,000	8/14/2018	\$ 1,500	Authorized	Due by 12/31/2019	No
H9-04-030	HSIPL	9	5043043	4	San Rafael	Marin County	MTC	MTC	Five (5) signalized intersections of Third Street at Lindaro Street, Lincoln Avenue, Tamalpais Avenue, Irwin Street and Grand Street.	Construct high-visibility crosswalks, install advanced stop bars, and install pedestrian countdown signals at five intersections; and add signal mast arms at three locations.	\$ 1,575,000	\$ 1,575,000	04/03/19				\$ 281,200		\$ -	Authorized	Due by 6/30/2022	No
HSIP1-04-011	HSIPL	1	5437016	4	San Ramon	Contra Costa County	MTC	MTC	4 Intersections With San Ramon Blvd: Montevideo Dr., Westside Dr., Talavera Dr., Woodborough Way.	Modify Existing Median; Install Refuge Lane; Extend Left-Turn Lane.	\$ 507,022	\$ 456,320	10/29/07		04/27/08	12/28/10	\$ 456,320	3/4/2010	\$ 456,320	Authorized	Authorized	No
HSIP2-04-021	HSIPL	2	5437021	4	San Ramon	Contra Costa County	MTC	MTC	Alcosta Blvd And Davona Dr. Intersection	Upgrade Traffic Signal	\$ 322,000	\$ 238,639	08/25/09		06/22/11		\$ 238,639	3/27/2013	\$ 58,500	Authorized	Authorized	No
HSIP3-04-016	HSIPL	3	5437023	4	San Ramon	Contra Costa County	MTC	MTC	Bollinger Canyon Rd. Between Canyon Lakes Dr. And Dougherty Rd.	Install Pedestrian Signal Improvements; Upgrade Signal Controller And Phasing	\$ 344,484	\$ 304,607			07/03/14	10/20/16	\$ 304,607	5/2/2016	\$ 304,607	No PE	Authorized	No
HSIP3-04-017	HSIPL	3	5019026	4	Santa Clara	Santa Clara County	MTC	MTC	Intersection Of Pomeroy Ave. And Benton St.	Upgrade Traffic Signal With Protected Left Turn Phasing, Interconnect, And Emergency Vehicle Preemption; Add Left-Turn Pockets; Install Bulb-Outs; Construct Curb, Gutter, Sidewalk, Curb Ramps	\$ 711,303	\$ 550,050			05/02/12	04/27/16	\$ 550,050	3/27/2015	\$ 550,050	No PE	Authorized	No
HRRR1-04-032	HRRRL	1	5937113	4	Santa Clara County	Santa Clara County	MTC	MTC	Hicks Road from Shannon Road to Alamos Road	Upgrade Guardrail (include new guardrail)	\$ 194,566	\$ 149,862	10/12/07		03/19/09	12/06/11	\$ 149,862	11/4/2010	\$ 149,862	Authorized	Authorized	No
HRRR1-04-033	HRRRL	1	5937114	4	Santa Clara County	Santa Clara County	MTC	MTC	Sierra Rd. from Felter Rd. to 4.3 miles Southwest of Felter Rd.	Widen or Improve Shoulder	\$ 789,822	\$ 675,809	10/11/07		01/12/10	02/28/12	\$ 675,809	6/2/2011	\$ 675,809	Authorized	Authorized	No
HSIP1-04-014	HSIPL	1	5937117	4	Santa Clara County	Santa Clara County	MTC	MTC	Capital Expressway From Hwy 680 To Hwy 87.	Upgrade Traffic Control Signs, Pavement Markings And Delineation.	\$ 248,576	\$ 181,396	12/07/07		01/12/09	01/18/12	\$ 181,396	9/15/2010	\$ 181,396	Authorized	Authorized	No
HSIP1-04-015	HSIPL	1	5937118	4	Santa Clara County	Santa Clara County	MTC	MTC	Quimby Rd From Deedham Dr. To Mt. Hamilton Rd (Sr130).	Install And Upgrade Metal Beam Guardrail; Upgrade Signing And Striping.	\$ 204,131	\$ 126,949	12/18/07		03/30/09	12/06/11	\$ 126,949	11/4/2010	\$ 126,949	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HRRR2-04-034	HRRRL	2	5937129	4	Santa Clara County	Santa Clara County	MTC	MTC	Felter Road between Calaveras Road and Sierra Road	Widen shoulders at spot locations; install guardrail, signs, stripes and pavement markers	\$ 426,280	\$ 304,798	04/03/09		11/04/11	11/15/13	\$ 304,798	9/19/2013	\$ 304,798	Authorized	Authorized	No
HSIP2-04-028	HSIPL	2	5937138	4	Santa Clara County	Santa Clara County	MTC	MTC	Black Rd. From Sr 17 To Skyline Blvd.	Construct Shoulder Improvement; Install Mbrg; Upgrade Striping And Signage	\$ 534,409	\$ 446,808	12/16/09		11/04/11	10/24/13	\$ 446,808	7/26/2013	\$ 45,000	Authorized	Authorized	No
HSIP5-04-021	HRRRL	5	5937190	4	Santa Clara County	Santa Clara County	MTC	MTC	Uvas Rd. (County Road G8) from Croy Rd. to 0.7 miles N of Casa Loma Rd.	Widen shoulders; install guardrail	\$ 1,224,500	\$ 900,000	09/13/13		05/06/16		\$ 900,000	1/15/2019	\$ 855,336	Authorized	Authorized	No
HSIP5-04-022	HRRRL	5	5937188	4	Santa Clara County	Santa Clara County	MTC	MTC	Stevens Canyon Rd. from Mt. Eden Rd. to 0.68 miles S of Ricardo Rd.	Widen and pave shoulders; install guardrail	\$ 800,654	\$ 643,020	09/13/13		10/31/16	12/14/18	\$ 643,020	11/6/2018	\$ 137,539	Authorized	Authorized	No
HSIP5-04-023	HRRRL	5	5937189	4	Santa Clara County	Santa Clara County	MTC	MTC	Clayton Rd. from 0.52 miles E of Fall Ave. to Mt. Hamilton Rd. (SR 130)	Widen shoulders	\$ 570,556	\$ 370,796	09/13/13		09/06/16	12/14/18	\$ 370,796	11/1/2018	\$ 320,796	Authorized	Authorized	No
HSIP6-04-018	HSIPL	6	5937199	4	Santa Clara County	Santa Clara County	MTC	MTC	On Watsonville Rd between Uvas Rd and approx 0.18 miles south of Santa Teresa Blvd	Widen and pave shoulders	\$ 1,500,000	\$ 1,350,000	08/20/14		04/27/16		\$ 1,350,000	1/15/2019	\$ 207,000	Authorized	Authorized	No
HSIP6-04-019	HSIPL	6	6264063	4	Santa Clara Valley Transportation Authority	Santa Clara County	MTC	MTC	On Capitol Expressway between Eastridge Loop and Tully Rd, Capitol Expressway/Eastridge Loop	Install sidewalk, crosswalk and a median fence; upgrade traffic signal	\$ 1,231,780	\$ 1,027,347	08/20/14		11/18/16	12/14/18	\$ 1,027,347	10/10/2018	\$ 262,400	Authorized	Authorized	No
HSIP2-04-008	HSIPL	2	5028059	4	Santa Rosa	Sonoma County	MTC	MTC	Sonoma Ave Between Santa Rosa Ave And Hahman Dr. and Hahman Dr. from Sonoma Ave. to Montgomery Dr.	Reconfigure Roadways For Bike Lanes.	\$ 403,280	\$ 272,118			06/13/11	10/25/12	\$ 272,118	7/3/2012	\$ 272,118	No PE	Authorized	No
HSIP6-04-020	HSIPL	6	5028073	4	Santa Rosa	Sonoma County	MTC	MTC	114 intersections throughout the City of Santa Rosa	Install crosswalks, signs, markings, and Rectangular Rapid Flashing Beacons (RRFB), Construct pedestrian refuge islands and curb ramps	\$ 1,109,180	\$ 898,000	03/14/14		02/07/17		\$ 790,411	3/19/2019	\$ 149,500	Authorized	Authorized	No
H8-04-026	HSIPL	8	5028078	4	Santa Rosa	Sonoma County	MTC	MTC	Thirty nine (39) signalized intersections.	Retrofit and upgrade thirty nine (39) Protected/Permissive signalized intersections with Flashing Yellow Left Turn Arrow displays to meet the current MUTCD/CAMUTCD Standards.	\$ 994,000	\$ 994,000	08/14/17				\$ 110,000	3/19/2019	\$ 24,201	Authorized	Due by 12/31/2019	No
HSIP1-04-006	HSIPL	1	5332011	4	Saratoga	Santa Clara County	MTC	MTC	Saratoga-Los Gatos Rd (Sr 9) Between Big Basin Way In Saratoga And Los Gatos Blvd In Los Gatos	Construct Sidewalks And Curb Ramps; Relocate Utility Pole; Signing And Striping; Construct Ped/Bike Bridge.	\$ 1,062,430	\$ 899,721	03/31/08		05/11/12	03/04/16	\$ 899,721	12/11/2014	\$ -	Authorized	Authorized	No
HSIP4-04-004	HSIPL	4	5332021	4	Saratoga	Santa Clara County	MTC	MTC	SR 9 (Saratoga-Los Gatos Rd.) between Fruitvale Ave. and Lexington Dr.	Construct pedestrian pathway, curbs, and curb ramps; install crosswalks, signs, and striping	\$ 1,084,000	\$ 900,000			03/24/16		\$ 900,000	3/14/2019	\$ 900,000	No PE	Authorized	No
HRRR1-04-023	HRRRL	1	5923081	4	Solano County	Solano County	MTC	MTC	Gibson Canyon Rd. 0.4 miles North of Pamela Ln. to 0.65 miles North of Pamela Ln.	Realign Roadway	\$ 701,999	\$ 421,245	12/05/07	03/28/11	06/01/12	03/07/14	\$ 421,245	1/21/2014	\$ 421,245	Authorized	Authorized	No
HSIP2-04-022	HSIPL	2	5923087	4	Solano County	Solano County	MTC	MTC	Various Locations Along Cantelow Rd, Dixon Ave, Halley Rd, Lyon Rd, & Rockville Rd.	Upgrade Guardrails	\$ 277,101	\$ 236,828	10/28/08		07/07/09	03/28/12	\$ 236,828	5/17/2011	\$ 236,828	Authorized	Authorized	No
HSIP5-04-024	HRRRL	5	5923104	4	Solano County	Solano County	MTC	MTC	Midway Rd. between SR 80 and Porter Rd.; Sievers Rd. between Halley Rd. and Stevenson Bridge Rd.	Widen and pave shoulders	\$ 1,222,270	\$ 899,339	07/25/13		05/01/15	05/15/17	\$ 899,339	2/7/2017	\$ 24,894	Authorized	Authorized	No
HSIP5-04-025	HRRRL	5	5923105	4	Solano County	Solano County	MTC	MTC	Pleasants Valley Rd. between Foothill Rd. and Cantelow Rd.	Widen and pave shoulders	\$ 1,436,723	\$ 897,400	07/25/13		05/16/16		\$ 897,400	2/12/2019	\$ 90,000	Authorized	Authorized	No
HSIP5-04-026	HRRRL	5	5923106	4	Solano County	Solano County	MTC	MTC	Eighteen (17) curve locations in Solano County	Install guardrail	\$ 357,923	\$ 197,949	07/26/13		01/26/16	10/22/18	\$ 197,949	9/19/2018	\$ 17,960	Authorized	Authorized	No
HSIP6-04-021	HSIPL	6	5923114	4	Solano County	Solano County	MTC	MTC	On Cordelia Rd between Thommasson Lane and Hale Ranch Rd, on Lake Herman Rd from 0.3 mile west of Sky Valley Rd to 0.7 mile east of Sky Valley Rd	Construct 4' paved shoulders	\$ 752,900	\$ 740,452	04/14/14		10/24/16		\$ 734,476	2/28/2018	\$ 78,465	Authorized	Authorized	No
HSIP6-04-022	HSIPL	6	5923113	4	Solano County	Solano County	MTC	MTC	On Hartley Rd between Midway Rd and Allendale Rd, On Rockville Rd from Abernathy Rd to 1.0 mile east	Construct 4' paved shoulders	\$ 1,328,692	\$ 1,027,020	04/14/14		05/13/16		\$ 1,029,650	1/31/2019	\$ 75,150	Authorized	Authorized	No
HSIP6-04-023	HRRRL	6	5923115	4	Solano County	Solano County	MTC	MTC	On Putah Creek Rd. between Martinez Lane to 2.0 miles WEST, and on Dixon Ave. West from Jahn Rd. to 2.0 miles EAST	Construct 5-ft paved shoulders on Putah creek Rd. and 4-ft paved shoulders on Dixon Ave. West	\$ 1,312,344	\$ 1,072,269	04/14/14		06/14/16	11/07/18	\$ 1,072,269	10/10/2018	\$ 49,868	Authorized	Authorized	No
H8-04-027	HSIPL	8	5923119	4	Solano County	Solano County	MTC	MTC	Various locations.	Upgrade existing painted edge lines and centerlines to thermoplastic with raised pavement markers(RPMs) and thermoplastic markings for stop signs.	\$ 2,029,800	\$ 2,029,800	04/19/17		10/27/18		\$ 2,029,800	2/7/2019	\$ 158,004	Authorized	Authorized	No
H8-04-028	HSIPL	8	5923118	4	Solano County	Solano County	MTC	MTC	Various locations.	Install new guardrail and upgrade existing guardrail.	\$ 529,900	\$ 529,900	04/19/17				\$ 94,000	2/7/2019	\$ 90,686	Authorized	Due by 12/31/2019	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP3-04-018	HSIPL	3	5114015	4	Sonoma	Sonoma County	MTC	MTC	Napa/Leveroni Rd. At Its Intersection With Broadway (Sr 12)	Install Protected Left-Turn Phasing In All Directions; Extend Eastbound Left-Turn Pocket Striping	\$ 175,984	\$ 129,396			03/29/13	12/01/15	\$ 129,396	9/17/2015	\$ 129,396	No PE	Authorized	No
HRRR2-04-022	HRRRL	2	5920113	4	Sonoma County	Sonoma County	MTC	MTC	Adobe Road at East Washington Street	Install traffic signal; add turn lanes; widen roadway and shoulders	\$ 2,892,857	\$ 900,000	12/19/08		05/13/15	06/01/18	\$ 900,000	5/8/2018	\$ 49,500	Authorized	Authorized	No
H8-04-029	HSIPL	8	5920156	4	Sonoma County	Sonoma County	MTC	MTC	Lakeville Road between State Route 116 and State Route 37.	Install new longitudinal center line and edge line rumble strips; and upgrade existing striping for enhanced wet night visibility.	\$ 912,100	\$ 912,100	08/16/17		11/16/18		\$ 912,100	2/5/2019	\$ 36,346	Authorized	Authorized	No
HSIP3-04-003	HSIPL	3	5177024	4	South San Francisco	San Mateo County	MTC	MTC	Sister Cities Blvd. Between Hillside Blvd. And 1700' West Of Airport Blvd.	Install Guardrail	\$ 200,893	\$ 180,098	12/30/10		03/16/12	03/22/13	\$ 180,098	1/9/2013	\$ 180,098	Authorized	Authorized	No
HSIP4-04-024	HSIPL	4	5177028	4	South San Francisco	San Mateo County	MTC	MTC	Grand Ave./Magnolia Ave.	Install traffic signals; construct curb ramps; improve drainage	\$ 570,478	\$ 366,196	10/24/11		05/29/14	10/22/18	\$ 366,196	9/20/2018	\$ 366,196	Authorized	Authorized	No
HSIP5-04-027	HSIPL	5	5177031	4	South San Francisco	San Mateo County	MTC	MTC	Mission Rd./Evergreen Dr.	Install traffic signals	\$ 574,366	\$ 298,470	07/22/13		02/06/15	10/15/18	\$ 298,470	6/20/2018	\$ 68,000	Authorized	Authorized	No
HSIP6-04-024	HSIPL	6	5177034	4	South San Francisco	San Mateo County	MTC	MTC	Junipero Serra Blvd/King Dr	Install/upgrade traffic signal mast arms, speed feedback sign, left turn phasing, turn pockets, curb ramps, sidewalks, striping and medians	\$ 847,147	\$ 759,603	11/07/14		02/18/16	01/28/19	\$ 759,603	1/7/2019	\$ 733,847	Authorized	Authorized	No
H8-04-030		8		4	South San Francisco	San Mateo County	MTC	MTC	Intersection of Spruce Avenue at Commercial Avenue.	Install new traffic signal with pedestrian countdowntimers and accompanying ADA curb ramps.	\$ 524,000	\$ 444,000					\$ -		\$ -	No PE	Due by 12/31/2019	No
H9-04-031		9		4	South San Francisco	San Mateo County	MTC	MTC	Three (3) non-signalized intersections: W. Orange Ave at N. Canal St, W. Orange Ave at Myrtle Ave, and Hillside Blvd at Franklin Ave.	Construct pedestrian improvements including RRFB, advanced pedestrian crosswalk, and ADA curb ramps.	\$ 204,800	\$ 204,800					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-04-032		9		4	St Helena	Napa County	MTC	MTC	Silverado Trail, with the project limits bordering Napa County, beginning from approximately 175 feet north of Howell Mountain Road and ending at the southern City limits (1,475 feet total).	Upgrade approximately 1,175 lineal feet of existing guardrail and wood posts with new steel posts, new metal guardrail beams and guardrail delineators.	\$ 556,100	\$ 556,100					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP6-04-025	HSIPL	6	5032027	4	Suisun City	Solano County	MTC	MTC	Walters Rd/Pintail Dr	Install traffic signals and protected left-turn phasing; upgrade curb ramps, striping, pavement markings, signs, lane reconfiguration, and landscaping & irrigation	\$ 446,596	\$ 389,900	04/27/14		03/26/15	04/03/17	\$ 389,900	2/24/2017	\$ 34,200	Authorized	Authorized	No
HSIP7-04-023	HSIPL	7	5032030	4	Suisun City	Solano County	MTC	MTC	1) Sunset Avenue between Highway 12 and a point approximately 300 feet north of Railroad Avenue East. 2) Walters Road between Highway 12 and E. Tabor Avenue.	Install traffic signal post with left turn arrow, and widen the Railroad Avenue East approach. Replace existing pedestrian head modules with pedestrian head modules that include walkingcountdown sequence. Install Signal Ahead advance warning signs	\$ 249,000	\$ 224,100	09/14/16		12/13/18		\$ 224,100	11/8/2018	\$ 32,116	Authorized	Authorized	No
HSIP7-04-024	HSIPL	7	5032031	4	Suisun City	Solano County	MTC	MTC	Eastbound State Route 12 between Pennsylvania Avenue and Marina Boulevard.	Installation of advance warning beacon system with controller and vehicle detection devices	\$ 180,000	\$ 162,000	09/06/16				\$ 36,000	11/8/2018	\$ 32,294	Authorized	RFA received 04/02/2019	No
H9-04-033		9		4	Suisun City	Solano County	MTC	MTC	Three (3) pedestrian crossings, including: on Merganser Dr between Sunset Ave and Wigeon Way; the intersection of Pintail Dr. and Scoter Way; and on Lawler Ranch Pkwy between Fennie Way and Hillborn Way.	Enhance pedestrian crossings by the addition of ADA curb ramp, RRFB system, yield lines and signs, and other relevant elements.	\$ 248,100	\$ 248,100					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP4-04-007	HSIPL	4	5213045	4	Sunnyvale	Santa Clara County	MTC	MTC	Bernardo Ave./Remington Dr.	Install traffic signals, signs, striping, and curb ramps	\$ 645,270	\$ 579,568	01/18/12		06/19/13	10/29/15	\$ 579,568	5/28/2015	\$ 70,768	Authorized	Authorized	No
HSIP5-04-028	HISP5	5	5213049	4	Sunnyvale	Santa Clara County	MTC	MTC	Mathilda Ave./Maude Ave.	Upgrade traffic signals; install speed feedback sign	\$ 291,723	\$ 262,551	07/02/13		02/11/15	10/13/17	\$ 262,551	4/11/2017	\$ 42,405	Authorized	Authorized	No
HSIP5-04-029	HISP5	5	5213048	4	Sunnyvale	Santa Clara County	MTC	MTC	Sunnyvale-Saratoga Rd./Fremont Ave.	Upgrade traffic signals; install speed feedback sign	\$ 277,956	\$ 230,100	07/02/13		02/17/15	04/07/17	\$ 230,100	3/16/2017	\$ 25,000	Authorized	Authorized	No
HSIP7-04-025	HSIPL	7	5213056	4	Sunnyvale	Santa Clara County	MTC	MTC	Intersection of Mathilda Avenue and Indio Way in the City of Sunnyvale.	Modify traffic signals to convert existing pedestal-mounted traffic signals to mast arm, installation of countdown pedestrian signals for all approaches and installation of left turn lanes and phase	\$ 500,000	\$ 450,000	06/22/16		09/10/18		\$ 450,000	9/20/2018	\$ 64,800	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP7-04-026	HSIPL	7	5213055	4	Sunnyvale	Santa Clara County	MTC	MTC	Intersection of West Remington Drive at Michelangelo Drive	Install pedestrian crossing with enhanced safety features (In-Roadway Warning Lights Pedestrian System); upgrade warning and regulatory signs, and installation/upgrade intersection lighting	\$ 214,700	\$ 214,700	07/11/16		11/28/18		\$ 214,700	7/25/2018	\$ 38,000	Authorized	Authorized	No
H8-04-031	HSIPL	8	5213058	4	Sunnyvale	Santa Clara County	MTC	MTC	Various locations.	Provide advance dilemma zone detection.	\$ 844,800	\$ 844,800	05/18/17				\$ 129,000	12/28/2018	\$ 7,299	Authorized	Due by 12/31/2019	No
H9-04-034		9		4	Sunnyvale	Santa Clara County	MTC	MTC	Sixteen (16) locations throughout the City of Sunnyvale	Install video detection equipment to provide advance dilemma zone detection.	\$ 1,298,000	\$ 1,298,000					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP5-04-030	HSIPL	5	5354035	4	Union City	Alameda County	MTC	MTC	Alvarado Rd. (Niles Rd.) between Decoto Rd. and Mann Ave.	Install crosswalks, flashing beacons, and median fencing	\$ 380,056	\$ 342,050	11/27/13		03/26/15	03/21/18	\$ 342,050	1/16/2018	\$ 43,588	Authorized	Authorized	No
HSIP6-04-026	HSIPL	6	5354038	4	Union City	Alameda County	MTC	MTC	Alvarado-Niles Rd/Almaden Blvd, Alvarado-Niles Rd/Medallion Dr, Alvarado-Niles Rd/Central Av, Alvarado-Niles Rd/Royal Ann Dr, Alvarado-Niles Road/Western Av, and Alvarado Blvd/Dyer St	Upgradetraffic signals; Install lighting	\$ 1,076,420	\$ 968,778	01/06/15		11/18/16		\$ 968,778	1/17/2019	\$ 99,103	Authorized	Authorized	No
HSIP7-04-027	HSIPL	7	5354039	4	Union City	Alameda County	MTC	MTC	Intersections of Whipple Road/Central Avenue and Decoto Road/Perry Road.	Upgrade visibility/safety of existing traffic signals by removal of pedestal mounted signal heads, install new mast arms to accommodate additional signal head installation, install new street lights on the mast arm poles and related improvements	\$ 437,700	\$ 437,700	10/21/16		09/10/18		\$ 437,700	10/10/2018	\$ 45,116	Authorized	Authorized	No
H8-04-032	HSIPL	8	5354040	4	Union City	Alameda County	MTC	MTC	Two signalized intersections: Alvarado-Niles Road/Mann Ave/Union Square and Alvarado Blvd./Galaxy Drive.	Remove pedestal mounted signal heads, install new mast arms, install new street lights on the mast arm poles and related improvements.	\$ 537,900	\$ 537,900	06/13/17				\$ 65,000	9/27/2018	\$ 25,175	Authorized	Due by 12/31/2019	No
H9-04-035		9		4	Vacaville	Solano County	MTC	MTC	Twenty-one (21) intersections in the City of Vacaville.	Improve signal hardware and timing ; install Advanced Dilemma-Zone Detection.	\$ 2,477,700	\$ 2,477,700					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-04-036		9		4	Vacaville	Solano County	MTC	MTC	The intersections of Browns Valley Rd with Waterford/Clarecastle Way and Marshall Rd. with Southside Bikeway.	Construct pedestrian crossing enhancements such as advanced pedestrian warnings and signs as well as Rectangular Rapid Flashing Beacons (RRFBs).	\$ 226,100	\$ 226,100					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
HSIP5-04-031	HSIPL	5	5030057	4	Vallejo	Solano County	MTC	MTC	Sonoma Blvd. (SR 29) between York St. and Kentucky St.	Implement "road diet" (reduce travel lanes from 4 to 2, add a two-way left-turn lane or median, and add bike lanes)	\$ 492,012	\$ 365,068	11/08/13		07/04/18		\$ 365,068	8/30/2018	\$ 51,660	Authorized	Authorized	No
H9-04-037		9		4	Vallejo	Solano County	MTC	MTC	Six (6) pedestrian crossings at the intersections of Broadway at Hogan, Springs at Tregaskis, Broadway at Illinois, Springs at Heartwood, Springs at Lassen/Hilton, and Broadway at Hampshire.	Install High-Intensity Activated Crosswalk beacon (HAWK) at unsignalized intersections.	\$ 1,305,800	\$ 1,305,800					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-04-038		9		4	Vallejo	Solano County	MTC	MTC	Five (5) intersections including: Foothill Dr at Redwood Pkwy, Valle Vista Ave at Redwood St, Fairview Ave at Redwood St, Howard Ave at Redwood St, and Solano Ave at Tuolumne St.	Construct pedestrian crossing enhancements such as advanced pedestrian warnings and signs as well as Rectangular Rapid-Flashing Beacons (RRFBs).	\$ 246,000	\$ 246,000					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP4-04-021	HSIPL	4	5333015	4	Woodside	San Mateo County	MTC	MTC	Woodside Rd. (SR 84), near Albion Way at Woodside Elementary School	Upgrade crosswalks, school area signs, and flashing beacons	\$ 366,212	\$ 194,000	07/06/12		06/19/13	06/19/15	\$ 194,000	3/19/2015	\$ 36,000	Authorized	Authorized	No
HSIP5-05-001	HSIPL	5	5199029	5	Arroyo Grande	San Luis Obispo County	SLOCOG	SLOCOG	Oak Park Blvd./West Branch St./SR 101 on-ramp	Upgrade traffic signal; install protected left-turn phasing	\$ 139,722	\$ 98,546	08/16/13		07/14/15	04/10/17	\$ 98,546	2/2/2017	\$ 9,329	Authorized	Authorized	No
HSIP6-05-001	HSIPL	6	5481015	5	Goleta	Santa Barbara County	SBCAG	SBCAG	On Hollister Ave between 340' ft east of Rutherford St	Install High Intensity Activated Crosswalk (HAWK) (remove flashing beacon); striping and signs	\$ 228,219	\$ 184,629	12/30/13		05/04/16	04/25/18	\$ 184,629	12/29/2017	\$ 168,296	Authorized	Authorized	No
HSIP7-05-007	HSIPL	7	5481019	5	Goleta	Santa Barbara County	SBCAG	SBCAG	Uncontrolled pedestrian crossings at the intersections of Hollister Avenue and Chapel Street and Calle Real and Kingston Avenue	Installation of pedestrian crosswalk improvements consisting of Rectangular Rapid Flashing Beacons (RRFBs) at Hollister and Chapel and a Pedestrian Hybrid Beacon (HAWK signal) at Calle Real and Kingston Ave.	\$ 264,200	\$ 237,780	08/11/16				\$ 42,300	7/3/2018	\$ 2,411	Authorized	Due in no more than 4 months	No
HSIP1-05-002	HSIPL	1	5080018	5	Lompoc	Santa Barbara County	SBCAG	SBCAG	300 Block Of South "U" Street At The San Miguelito Channel.	Construct Pedestrian Footbridge With Ada Accessible Approach Ramps And Sidewalk.	\$ 290,103	\$ 245,778	10/16/09		03/16/12	08/02/13	\$ 245,778	5/2/2013	\$ 245,778	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP3-05-002	HSIPL	3	5080025	5	Lompoc	Santa Barbara County	SBCAG	SBCAG	Intersection Of "R" St. And Sr 246	Install Traffic Signal And Upgrade Curb Ramps	\$ 326,412	\$ 176,986	05/12/11		03/01/13	01/20/15	\$ 176,986	8/28/2014	\$ 19,464	Authorized	Authorized	No
HSIP4-05-008	HSIPL	4	5080026	5	Lompoc	Santa Barbara County	SBCAG	SBCAG	Chestnut Ave. between "G" St. and "O" St.	Construct sidewalk and curb ramps	\$ 181,339	\$ 134,199	11/04/11		07/25/13	01/13/16	\$ 134,199	10/28/2015	\$ 134,199	Authorized	Authorized	No
HSIP5-05-002	HSIPL	5	5416010	5	Marina	Monterey County	AMBAG	TAMC	Del Monte Blvd./Beach Rd.	Install traffic signals, left-turn and right-turn pockets, and bike lanes	\$ 1,861,770	\$ 1,340,033	11/05/13		05/13/16		\$ 1,340,033	5/31/2018	\$ 39,980	Authorized	Authorized	No
HSIP3-05-006	HSIPL	3	5086032	5	Monterey	Monterey County	AMBAG	TAMC	Intersection Of Pacific St. And Del Monte Ave.	Widen Wb Left & Right-Turn Lanes; Upgrade Traffic Signals; Reconstruct Curb Returns; Install Safety Lighting, Signs, Stripes And Pavement Markings	\$ 838,732	\$ 624,128			03/16/12	01/05/15	\$ 624,128	9/2/2014	\$ 624,128	No PE	Authorized	No
H9-05-001		9		5	Monterey	Monterey County	AMBAG	TAMC	The intersection of Del Monte Avenue and Casa Verde Way and Casa Verde Recreational trail crossing just north of the intersection between Del Monte Avenue and Robertson Ave.	Relocate the Casa Verde Trail Crossing to the Intersection, provide protected left turn phase, shorten/restripe crosswalks, install ADA Improvements, bike crosswalks/signals, median improvements, and leading pedestrian phase.	\$ 982,800	\$ 923,832					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HRRR1-05-037	HRRRL	1	5944086	5	Monterey County	Monterey County	AMBAG	TAMC	Unincorporated Monterey County between SRs 156 and 101	Widen or Improve Shoulder	\$ 264,045	\$ 159,000	10/22/07			08/23/13	\$ 159,000	4/22/2010	\$ 159,000	Authorized	Authorized	No
HRRR2-05-038	HRRRL	2	5944091	5	Monterey County	Monterey County	AMBAG	TAMC	Blackie Road between SR 183 and SR 101	Widen roadway and shoulder; install signs, stripes and pavement markers	\$ 259,580	\$ 227,709	02/05/09			05/06/13	\$ 227,709	8/27/2010	\$ 227,709	Authorized	Authorized	No
HRRR2-05-039	HRRRL	2	5944092	5	Monterey County	Monterey County	AMBAG	TAMC	San Juan Road from MP 2.38 to MP 5.0	Install signs, stripes, pavement markings, and radar speed feedback sign	\$ 4,416,098	\$ 360,094	02/05/09		09/12/11	10/09/14	\$ 360,094	7/8/2014	\$ 360,094	Authorized	Authorized	No
HRRR2-05-043	HRRRL	2	5944109	5	Monterey County	Monterey County	AMBAG	TAMC	BLACKIE ROAD SAFETY IMPROVEMENTS	SAFETY WIDENING	\$ 2,283,948	\$ 1,413,282			03/08/12	05/25/16	\$ 1,413,282	2/26/2016	\$ 1,413,282	No PE	Authorized	No
HSIP2-05-006	HSIPL	2	5944090	5	Monterey County	Monterey County	AMBAG	TAMC	Various Locations Throughout Monterey County	Install And Upgrade Guardrails	\$ 485,780	\$ 437,202	02/04/09		08/20/09	02/29/12	\$ 437,202	9/23/2011	\$ 437,202	Authorized	Authorized	No
HSIP5-05-003	HRRRL	5	5944114	5	Monterey County	Monterey County	AMBAG	TAMC	Castroville Blvd. between SR 156 and San Miguel Canyon Rd.	Apply fog seal; install striping (center-line and edge-line) and pavement markers	\$ 365,534	\$ 309,795	02/14/13		02/24/14	02/15/17	\$ 309,795	12/17/2015	\$ 114,400	Authorized	Authorized	No
HSIP5-05-004	HRRRL	5	5944113	5	Monterey County	Monterey County	AMBAG	TAMC	River Rd. between Chualar River Rd. and Parker Rd.	Apply fog seal; install striping (center-line and edge-line) and pavement markers; install 6 solar powered flashing beacons, road and curve warning signs.	\$ 270,134	\$ 221,203	02/14/13		02/23/15	02/21/17	\$ 221,203	4/12/2016	\$ 74,700	Authorized	Authorized	No
HSIP7-05-001	HSIPL	7	5944127	5	Monterey County	Monterey County	AMBAG	TAMC	Various locations throughout the County.	Conduct a Roadway Safety Signing and Striping Audit on approximately 250 miles of County roads. Based on the the audit findings replace or relocate existing signs, install new signs, and replace existing striping with detail 22 where warranted	\$ 3,222,200	\$ 3,222,200	08/10/16				\$ 575,400	2/26/2019	\$ 369,577	Authorized	Due in no more than 4 months	No
H8-05-001	HSIPL	8	5944130	5	Monterey County	Monterey County	AMBAG	TAMC	Various locations along Carmel Valley Road, Carpenteria Road, Outlook Drive, Laureles Grade, Old Stage Road, Reservation Road, and San Juan Road.	Upgrade existing guardrails.	\$ 600,000	\$ 600,000	09/13/17				\$ 102,000	2/26/2019	\$ 51,799	Authorized	Due by 12/31/2019	No
H8-05-002	HSIPL	8	5944132	5	Monterey County	Monterey County	AMBAG	TAMC	Intersections of Castroville Boulevard at Elkhorn Road (in the community of Castroville) and Rio Road at Via Nona Marie (in the community of Carmel Valley).	Install pedestrian activated overhead beacon and streetlights; Install rectangular rapid flashing beacons.	\$ 244,500	\$ 244,500	09/13/17				\$ 43,500	9/19/2018	\$ 1,407	Authorized	Due by 12/31/2019	No
HSIP7-05-012	HSIPL	7	5289014	5	Pismo Beach	San Luis Obispo County	SLOCOG	SLOCOG	US 101 Southbound Ramps / Five Cities Drive	Install protected left turn phase; install traffic signal poles; LED signal hardware; LED ped. countdown signals; a crosswalk; & constructs new curb, gutter, sidewalk, & curb ramp	\$ 188,002	\$ 169,202			03/11/16	10/16/17	\$ 169,202	5/18/2017	\$ 169,202	No PE	Authorized	No
HSIP5-05-005	HSIPL	5	5045026	5	Salinas	Monterey County	AMBAG	TAMC	Sanborn Rd./John St.	Upgrade traffic signals; install left-turn phasing and a "dilemma zone" detection	\$ 377,972	\$ 340,175	05/15/13		03/27/15	10/19/17	\$ 340,175	4/4/2017	\$ 30,622	Authorized	Authorized	No
HSIP6-05-002	HSIPL	6	5045027	5	Salinas	Monterey County	AMBAG	TAMC	Various locations on Sanborn Rd between East Alisal St and Freedom Parkway	Install signal coordination, pedestrian countdown heads and protected left-turn phasing	\$ 1,573,000	\$ 1,415,700	05/19/14		03/15/17		\$ 1,685,200	3/14/2019	\$ 63,000	Authorized	Authorized	No
HSIP7-05-002	HSIPL	7	5045032	5	Salinas	Monterey County	AMBAG	TAMC	Alisal St between Blonco St and Front St	Install left-turn lane and add turn phase at four intersections with no left-turn lane or left-turn phase, provide protected left-turn phase for three intersections with left-turn lane but no left-turn phase, and conduct road diet	\$ 2,600,100	\$ 2,340,090	07/20/16		12/14/18		\$ 2,340,090	3/26/2019	\$ 268,623	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP7-05-003	HSIPL	7	5045033	5	Salinas	Monterey County	AMBAG	TAMC	N Main St between Chaparral St and Navajo Dr	Install a traffic signal, and a median opening to allow Main St and restrict Chaparral Left-turn	\$ 650,900	\$ 585,810	07/20/16				\$ 85,500	3/26/2019	\$ 35,485	Authorized	Past due (due 12/31/2018)	Yes (CON)
H9-05-002	HSIPL	9	5045035	5	Salinas	Monterey County	AMBAG	TAMC	Various uncontrolled pedestrian crossings within the City of Salinas.	Install pedestrian crossing enhancements.	\$ 347,000	\$ 250,000	03/08/19				\$ 21,614		\$ -	Authorized	Due by 6/30/2022	No
HSIP2-05-004	HSIPL	2	5943058	5	San Benito County	San Benito County	AMBAG	San Benito COG	Salinas Grade Rd At County Mile Post 2.91 And 3.85	Upgrade Guardrail	\$ 61,146	\$ 52,355	09/01/10		08/08/13	11/16/15	\$ 52,355	2/27/2015	\$ 2,789	Authorized	Authorized	No
HSIP2-05-005	HSIPL	2	5943059	5	San Benito County	San Benito County	AMBAG	San Benito COG	Fairview Rd. At Its Intersection With John Smith Rd. At Santa Ana Creek Crossing.	Install Guardrail	\$ 42,983	\$ 33,449	09/01/10		07/29/13	11/16/15	\$ 33,449	2/27/2015	\$ 33,449	Authorized	Authorized	No
HSIP3-05-005	HSIPL	3	5943060	5	San Benito County	San Benito County	AMBAG	San Benito COG	Intersection Of Santa Ana Rd. And Fairview Rd.	Install Traffic Signal	\$ 365,678	\$ 229,059	09/01/10		03/21/13	10/30/15	\$ 229,059	5/5/2015	\$ 229,059	Authorized	Authorized	No
HSIP1-05-001	HSIPL	1	5016045	5	San Luis Obispo	San Luis Obispo County	SLOCOG	SLOCOG	Intersection Of Grand Avenue And The Nb Off Ramp Of State Route 101.	Cooperative Project With Caltrans. Install Traffic Signal.	\$ 280,051	\$ 251,442	07/10/09		08/03/11	05/09/13	\$ 251,442	3/1/2013	\$ 26,769	Authorized	Authorized	No
HSIP6-05-003	HSIPL	6	5016053	5	San Luis Obispo	San Luis Obispo County	SLOCOG	SLOCOG	On Higuera St between Bridge St and Elks Lane	Widen roadway (add two-way left-turn lane); install curbs, curb ramps, gutter, and sidewalk	\$ 498,700	\$ 448,800	10/22/14	07/06/17			\$ 106,650	12/4/2018	\$ 27,000	Authorized	Past due (due 3/31/2019)	Yes (CON)
HRRR1-05-040	HRRRL	1	5949111	5	San Luis Obispo County	San Luis Obispo County	SLOCOG	SLOCOG	Templeton Rd., from So El Pomar to SR 41	Widen or Improve Shoulder	\$ 996,107	\$ 893,389			09/04/12	09/16/15	\$ 893,389	4/21/2015	\$ 893,389	No PE	Authorized	No
HSIP1-05-005	HSIPL	1	5949108	5	San Luis Obispo County	San Luis Obispo County	SLOCOG	SLOCOG	El Camino Real At Carmel Road.	Widen Existing Roadway To Construct Standard Left Turn Lanes At The Nb And Sb Approaches To The Intersection.	\$ 783,197	\$ 350,000			04/17/09	01/20/12	\$ 350,000	2/11/2011	\$ 350,000	No PE	Authorized	No
HSIP2-05-007	HSIPL	2	5949112	5	San Luis Obispo County	San Luis Obispo County	SLOCOG	SLOCOG	Hutton Rd. Between The Nipomo Creek Bridge And Sr 166	Widen Shoulders; Stripe For Bicycle Lane.	\$ 667,570	\$ 512,492	03/13/09		05/18/10	01/20/12	\$ 512,492	3/29/2011	\$ 512,492	Authorized	Authorized	No
HSIP4-05-006	HSIPL	4	5949133	5	San Luis Obispo County	San Luis Obispo County	SLOCOG	SLOCOG	La Panza Rd. between Ryan Rd. and Hord Valley Rd.	Widen roadway and pave shoulders; improve horizontal alignment; flatten side slopes	\$ 1,113,722	\$ 900,000			11/15/13	08/25/15	\$ 900,000	3/25/2015	\$ 900,000	No PE	Authorized	No
HSIP5-05-006	HSIPL	5	5949148	5	San Luis Obispo County	San Luis Obispo County	SLOCOG	SLOCOG	Buckley Rd. from approximately 1000' W of Thread Ln. to 50' E of Thread Ln.	Install two-way left-turn lane; widen shoulders	\$ 1,031,561	\$ 928,405	03/22/13	12/30/13	06/30/15	03/28/18	\$ 928,405	6/15/2017	\$ 460,940	Authorized	Authorized	No
HSIP5-05-007	HSIPL	5	5949149	5	San Luis Obispo County	San Luis Obispo County	SLOCOG	SLOCOG	River Rd. between Magdalena Dr. and Mission Ln.	Widen roadway and pave shoulders	\$ 1,188,140	\$ 996,206	03/22/13		03/25/15	11/01/16	\$ 996,206	7/28/2016	\$ 211,031	Authorized	Authorized	No
HSIP6-05-004	HSIPL	6	5949154	5	San Luis Obispo County	San Luis Obispo County	SLOCOG	SLOCOG	Various locations throughout San Luis Obispo County	Install center line rumble strips	\$ 836,788	\$ 832,379	09/16/14		10/29/15	03/28/18	\$ 832,379	6/21/2017	\$ 832,379	Authorized	Authorized	No
HSIP7-05-013	HSIPL	7	5949159	5	San Luis Obispo County	San Luis Obispo County	SLOCOG	SLOCOG	Various curves throughout the unincorporated areas of San Luis Obispo County: Buckley Rd, Corbett Canyon Rd, Creston Rd, Division St, El Camino Real, El Pomar Dr, Higuera St, Hutton Rd, Los Berros Rd, Orchard Ave, Valley Rd, and Vineyard Dr.	Install 22 dynamic speed warning sign assemblies	\$ 455,300	\$ 455,300	07/26/16		11/29/17		\$ 346,290	2/14/2019	\$ 346,290	Authorized	Authorized	No
H8-05-003	HSIPL	8	5949167	5	San Luis Obispo County	San Luis Obispo County	SLOCOG	SLOCOG	Los Osos Valley Rd between Doris Ave and Palisades Ave, Pomeroy Rd between Tefft St and Sandydale Dr, and Thompson Ave between Willow Rd and Leaf St.	Add segment lighting at intersections to complete gaps in existing lighting.	\$ 614,800	\$ 614,800	07/19/17				\$ 104,500	3/21/2019	\$ 48,138	Authorized	Due by 12/31/2019	No
H8-05-004	HSIPL	8	5949168	5	San Luis Obispo County	San Luis Obispo County	SLOCOG	SLOCOG	Burton Drive and Main Street, Cambria; Price Canyon Road, Unincorporated San Luis Obispo County; and Division Street, Nipomo.	Upgrade the 1.33 miles of existing metal beam guardrail and end treatments.	\$ 1,196,800	\$ 1,196,800	07/19/17				\$ 190,000	3/21/2019	\$ 65,917	Authorized	Due by 12/31/2019	No
H8-05-005	HSIPL	8	5949169	5	San Luis Obispo County	San Luis Obispo County	SLOCOG	SLOCOG	Three (3) crosswalk locations: Ontario Road at the Bob Jones Trail in Avila Beach, North Ocean Avenue between Cayucos Drive and E Street in Cayucos and Tefft Street at Dana Elementary School in Nipomo.	Install an overhead flashing beacon on Ontario Road at the Bob Jones Trail in Avila Beach, with upgrades to existing advanced pedestrian beacons; Install Rectangular Rapid Flashing Beacons (RRFB's) on North Ocean Avenue at the existing mid-block crossing, along with the installation of bulbouts in order to minimize the crossing distance; and Install RRFB's on Tefft Street at Dana Elementary at the existing pedestrian crossing.	\$ 244,700	\$ 244,700	07/19/17				\$ 42,000	3/21/2019	\$ 24,379	Authorized	Due by 12/31/2019	No
H8-05-006	HSIPL	8	5949170	5	San Luis Obispo County	San Luis Obispo County	SLOCOG	SLOCOG	Los Berros Rd between Avis St and 2/3 miles east of Avis St.	Construct shoulder widening for six foot Class II bike lanes.	\$ 843,100	\$ 698,790	06/29/17				\$ 120,000	3/21/2019	\$ 49,252	Authorized	Due by 12/31/2019	No
H9-05-003		9		5	San Luis Obispo County	San Luis Obispo County	SLOCOG	SLOCOG	Various metal beam guardrail locations on Los Osos Valley Rd, South Bay Blvd, Ninth St, and Pecho Valley Rd in Los Osos; Windsor Blvd, and Charing Ln St in Cambria; and Frontage Rd in Nipomo.	Upgrade 0.52 miles of existing metal beam guardrail and end treatments in compliance with state and federal standards.	\$ 999,300	\$ 999,300					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
H9-05-004		9		5	San Luis Obispo County	San Luis Obispo County	SLOCOG	SLOCOG	Non-signalized intersections of Burton Dr at Burton Circle, Vineyard Dr at Santa Rita Rd, South Bay Blvd at Pismo Ave,South Bay Blvd at Los Olivos Ave, Noyes Rd at Printz Rd, and Price Canyon Rd at Ormonde Rd.	Install LED street lights.	\$ 555,800	\$ 555,800					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
HSIP3-05-001	HSIPL	3	5007049	5	Santa Barbara	Santa Barbara County	SBCAG	SBCAG	Intersection Of Carrillo St. And Anacapa St.	Install Mast Arms, Pedestrian Heads And Safety Lighting; Reconstruct Curb, Gutter, Sidewalk And Curb Ramps	\$ 517,128	\$ 400,000			08/17/11	02/27/15	\$ 400,000	12/11/2014	\$ 400,000	No PE	Authorized	No
HSIP4-05-003	HSIPL	4	5007056	5	Santa Barbara	Santa Barbara County	SBCAG	SBCAG	De La Vina St./Figueroa St.	Install pedestrian crossing and safety lighting	\$ 382,637	\$ 326,080			01/02/13	12/08/15	\$ 326,080	8/18/2015	\$ 326,080	No PE	Authorized	No
HSIP5-05-008	HSIPL	5	5007057	5	Santa Barbara	Santa Barbara County	SBCAG	SBCAG	Cabrillo Blvd./Anacapa St.; Cabrillo Blvd./Corona Del Mar; State St./Calle Palo Colorado; State St./Islay St.; State St./Pedregosa St.	Provide enhanced pedestrian crossing safety features	\$ 998,165	\$ 763,490			07/06/15	05/01/18	\$ 763,490	1/26/2018	\$ 763,490	No PE	Authorized	No
HSIP5-05-009	HSIPL	5	5007058	5	Santa Barbara	Santa Barbara County	SBCAG	SBCAG	40 signalized intersections within the City	Install pedestrian countdown heads; modify traffic signals	\$ 1,292,006	\$ 1,162,805			06/16/15	04/24/17	\$ 1,162,805	2/9/2017	\$ 1,162,805	No PE	Authorized	No
HSIP6-05-005	HSIPL	6	5007064	5	Santa Barbara	Santa Barbara County	SBCAG	SBCAG	De La Vina St/W Arrellaga St	Install traffic signal	\$ 189,116	\$ 141,100			07/23/14	05/11/16	\$ 141,100	1/26/2016	\$ 141,100	No PE	Authorized	No
HSIP7-05-008	HSIPL	7	5007073	5	Santa Barbara	Santa Barbara County	SBCAG	SBCAG	23 signalized intersections within the City of Santa Barbara	Increasing head size from 8" to 12"	\$ 230,780	\$ 197,721	07/26/16		08/16/17	03/19/19	\$ 197,721	12/13/2018	\$ 197,721	Authorized	Authorized	No
HSIP7-05-009	HSIPL	7	5007074	5	Santa Barbara	Santa Barbara County	SBCAG	SBCAG	Two Intersections: 1) Alamar Avenue & Puesta Del Sol; & 2) La Cumbre Road & Calle Cita	Provide enhanced crosswalk features including curb extensions, street lighting, and rectangular rapid flashing beacons	\$ 386,800	\$ 386,800	08/22/16		03/11/19		\$ 636,800	9/19/2018	\$ 50,552	Authorized	Authorized	No
H8-05-007	HSIPL	8	5007076	5	Santa Barbara	Santa Barbara County	SBCAG	SBCAG	Perimeter around downtown Santa Barbara, including parts of De La Vina Street, Chapala Street, Sola Street, Anacapa Street, and Gutierrez Street.	Install new corridor and crosswalk lighting, new marked pedestrian crosswalks, yield lines, and warning signs, and install new edgelines.	\$ 1,966,800	\$ 1,966,800	07/06/17				\$ 40,000	9/20/2018	\$ 24,080	Authorized	Due by 12/31/2019	No
H8-05-008	HSIPL	8	5007077	5	Santa Barbara	Santa Barbara County	SBCAG	SBCAG	Carrillo St between Miramonte Dr and Bath St and Miramonte St between Carrillo St and Bel Monte Dr.	Add segment lighting and install protected left-turn phase.	\$ 1,793,600	\$ 1,793,600	07/06/17				\$ 70,000	8/24/2018	\$ 15,815	Authorized	Due by 12/31/2019	No
H8-05-009		8		5	Santa Barbara	Santa Barbara County	SBCAG	SBCAG	Various intersections within City of Santa Barbara.	Install new pedestrian countdown timers at one location (added to existing traffic signal), and install enhanced pavement markings, pedestrian access ramps, warning signs, and improve sight lines at twenty-two (22) uncontrolled crosswalks.	\$ 359,000	\$ 250,000					\$ -		\$ -	No PE	Due by 12/31/2019	No
H9-05-005		9		5	Santa Barbara	Santa Barbara County	SBCAG	SBCAG	Intersections of Bath Street at Victoria Street and Bath Street & Sola Street.	Provide enhanced crosswalk features at two uncontrolled crossings, including curb extensions and intersection lighting.	\$ 590,400	\$ 590,400					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-05-006		9		5	Santa Barbara	Santa Barbara County	SBCAG	SBCAG	The intersection of Canon Perdido Street at Nopal Street.	Provide enhanced crosswalk features at an uncontrolled crossings adjacent to a high school. Enhancements include curb extensions and intersection lighting.	\$ 250,000	\$ 250,000					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-05-007		9		5	Santa Barbara	Santa Barbara County	SBCAG	SBCAG	The intersection of Salinas Street and Old Coast Highway/Punta Gorda St.	Provide enhanced crosswalk features to improve pedestrian safety: curb extensions, pedestrian refuge island, and improved lighting.	\$ 600,000	\$ 600,000					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HRRR1-05-041	HRRRL	1	5951115	5	Santa Barbara County	Santa Barbara County	SBCAG	SBCAG	Harris Grade Rd., approximately 1 mile South of SR 135	Superelevation Improvement; Flatten Side Slopes	\$ 708,939	\$ 611,816	12/28/07	11/02/09	05/25/10	07/26/12	\$ 611,816	4/24/2012	\$ 611,816	Authorized	Authorized	No
HRRR2-05-042C	HRRRL	2	5951116	5	Santa Barbara County	Santa Barbara County	SBCAG	SBCAG	Tepusquet Road at MP 5.9 between Foxen Canyon Road and SR 166	Widen and improve shoulder; widen travel lanes; reconstruct slope embankment and 400 LF of roadway	\$ 500,189	\$ 421,040	04/10/08	04/09/09	02/01/10	03/29/12	\$ 421,040	11/25/2011	\$ 421,040	Authorized	Authorized	No
HSIP2-05-008	HSIPL	2	5951122	5	Santa Barbara County	Santa Barbara County	SBCAG	SBCAG	Approx. 6 Miles East Of The City Of Santa Maria At The Intersection Of Foxen Cyn Rd., And Santa Maria Mesa Road.	Realignment Of Roadway	\$ 364,150	\$ 321,364	01/15/09	04/28/10	10/15/10	04/13/12	\$ 321,364	10/13/2011	\$ 114,172	Authorized	Authorized	No
HSIP5-05-010		5	5951(149)	5	Santa Barbara County	Santa Barbara County	SBCAG	SBCAG	Clark Ave./SR 101 NB on and off-ramps	Install traffic signals; realign roadway	\$ 1,822,400	\$ 900,000					\$ -		\$ -	No PE	Past due (due 2/28/2019)	Yes (CON)
HSIP5-05-011	HRRRL	5	5951150	5	Santa Barbara County	Santa Barbara County	SBCAG	SBCAG	W Betteravia Rd. (Simas Rd.) between Black Rd. and W Main St.	Instal rumble strips and flashing beacons	\$ 735,315	\$ 661,783	06/21/13		04/07/15	11/21/16	\$ 661,783	9/23/2016	\$ 88,753	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
H9-05-008		9		5	Santa Barbara County	Santa Barbara County	SBCAG	SBCAG	Various existing traffic signals and Various crosswalk locations in the unincorporated communities in Santa Barbara County.	Upgrade 206 pedestrian signal heads to new LED countdown signal head at 31 signalized locations; Improve pedestrian safety at uncontrolled crosswalk locations with RRFBs, medians, signs, striping.	\$ 246,000	\$ 246,000					\$ -		\$ -	No PE	Due by 12/31/2021	No
H9-05-009		9		5	Santa Barbara County	Santa Barbara County	SBCAG	SBCAG	Various locations in the unincorporated areas of Santa Barbara County.	Upgrade a total of 3,073 feet "Tuthill" rail to current standard guardrail at 9 different locations on County of Santa Barbara roads.	\$ 215,800	\$ 215,800					\$ -		\$ -	No PE	Due by 12/31/2021	No
H9-05-010		9		5	Santa Barbara County	Santa Barbara County	SBCAG	SBCAG	Various locations in the unincorporated areas of Santa Barbara County.	Install W1-8 or W1-6 at all locations with a existing horizontal alignment sign on County of Santa Barbara roads.	\$ 148,800	\$ 148,800					\$ -		\$ -	No PE	Due by 12/31/2021	No
HSIP2-05-011	HSIPL	2	6090059	5	Santa Barbara County Association of Governments	Santa Barbara County	SBCAG	SBCAG	Cabrillo Blvd, 0.1 Mile South Of Highway 1	Replace Existing Rr Bridge And Construct Roadway Improvements For Bicyclists And Pedestrians.	\$ 7,127,700	\$ 900,000	11/18/14				\$ 900,000	4/4/2019	\$ 112,420	Authorized	Due by 12/17/2020	No
HSIP2-05-001	HSIPL	2	5025043	5	Santa Cruz	Santa Cruz County	AMBAG	SCCRTC	Soquel Ave. At Hageman Ave., In The City Of Santa Cruz	Install Left-Turn Lane.	\$ 175,568	\$ 158,011	07/10/09		10/16/09	01/20/12	\$ 158,011	11/18/2010	\$ 158,011	Authorized	Authorized	No
HSIP5-05-012	HSIPRPL	5	5025059	5	Santa Cruz	Santa Cruz County	AMBAG	SCCRTC	Soquel Ave./Park Way (including approaches)	Widen roadway; install left-turn lanes; upgrade traffic signals	\$ 553,526	\$ 255,000			07/25/13	12/08/15	\$ 255,000	4/14/2015	\$ 255,000	No PE	Authorized	No
HSIP6-05-006	HSIPL	6	5025062	5	Santa Cruz	Santa Cruz County	AMBAG	SCCRTC	Various locations throughout Santa Cruz	Upgrade traffic signals; install pedestrian countdown heads	\$ 533,637	\$ 530,905	07/23/14		07/23/15	10/19/17	\$ 530,905	5/4/2017	\$ 9,796	Authorized	Authorized	No
HSIP7-05-004	HSIPL	7	5025066	5	Santa Cruz	Santa Cruz County	AMBAG	SCCRTC	Bay Street between Escalona Drive and King Street	Sidewalk completion on the west side of Bay Street	\$ 640,959	\$ 576,863	08/06/16		05/24/18		\$ 576,863	11/27/2018	\$ 32,364	Authorized	Authorized	No
HSIP7-05-005	HSIPL	7	5025067	5	Santa Cruz	Santa Cruz County	AMBAG	SCCRTC	Bay Street between Escalona Drive and King Street	Protected left turn phase at Bay Street/King Street and segment lighting on Bay Street between Escalona Drive and King Street	\$ 364,150	\$ 364,150	08/06/16		05/24/18		\$ 364,150	11/27/2018	\$ 14,777	Authorized	Authorized	No
H8-05-010	HSIPL	8	5025068	5	Santa Cruz	Santa Cruz County	AMBAG	SCCRTC	Various locations at unsignalized locations throughout the City of Santa Cruz.	Install crosswalk enhancements including pedestrian signs, advanced yield lines with associated signs, high visibility crosswalk markings, bulbouts and Rectangular Rapid Flashing Beacons (RRFBs).	\$ 968,200	\$ 968,200	12/15/17				\$ 90,000	1/25/2019	\$ 8,285	Authorized	Due by 12/31/2019	No
HSIP1-05-004	HSIPL	1	5936074	5	Santa Cruz County	Santa Cruz County	AMBAG	SCCRTC	Intersection Of Graham Hill Road And Lockwood Lane.	Install Traffic Signal; Widen Shoulder And Lengthen Left Turn Lane On Graham Hill Road.	\$ 556,253	\$ 450,000			04/06/12	03/31/14	\$ 450,000	11/21/2013	\$ 450,000	No PE	Authorized	No
HSIP2-05-003	HSIPL	2	5936080	5	Santa Cruz County	Santa Cruz County	AMBAG	SCCRTC	Graham Hill Road, North Of Jewell Street	Upgrade Guardrail.	\$ 123,359	\$ 88,535	08/25/10		04/12/13	06/16/15	\$ 88,535	1/6/2015	\$ 88,535	Authorized	Authorized	No
HSIP3-05-007	HSIPL	3	5936100	5	Santa Cruz County	Santa Cruz County	AMBAG	SCCRTC	Various Locations	Replace And Install Warning Signs And Guide Signs	\$ 57,615	\$ 51,854			07/25/13	01/13/16	\$ 51,854	11/13/2015	\$ 51,854	No PE	Authorized	No
HSIP4-05-002	HSIPL	4	5936099	5	Santa Cruz County	Santa Cruz County	AMBAG	SCCRTC	Granite Creek Rd., 0.2 mile S of Lauren Ct.	Install approximately 200' of guardrail	\$ 123,039	\$ 97,952	04/03/12		03/13/15	05/19/17	\$ 97,952	3/21/2017	\$ 97,952	Authorized	Authorized	No
HSIP4-05-005	HSIPL	4	5936098	5	Santa Cruz County	Santa Cruz County	AMBAG	SCCRTC	Felton Empire Rd., 0.8 mile E of Empire Grade	Install approximately 200' of guardrail; stabilize embankment	\$ 349,526	\$ 299,309	04/03/12		04/28/14	05/01/18	\$ 299,309	6/13/2017	\$ 46,877	Authorized	Authorized	No
HSIP5-05-013	HSIPL	5	5936115	5	Santa Cruz County	Santa Cruz County	AMBAG	SCCRTC	Alba Rd. 1.4 miles W of SR 9	Install guardrail	\$ 82,597	\$ 74,231	08/02/13		06/01/15	07/05/18	\$ 74,231	3/28/2018	\$ 51,531	Authorized	Authorized	No
HSIP6-05-007	HSIPL	6	5936123	5	Santa Cruz County	Santa Cruz County	AMBAG	SCCRTC	North Area of Santa Cruz County northwest of Highway 17	Install guardrails and striping	\$ 1,108,000	\$ 1,107,500	04/01/15		09/15/16		\$ 1,104,000	4/5/2018	\$ 122,000	Authorized	Authorized	No
HSIP6-05-008	HSIPL	6	5936122	5	Santa Cruz County	Santa Cruz County	AMBAG	SCCRTC	Central Area of County	Install guardrails and striping	\$ 1,235,208	\$ 1,155,405	03/25/15		09/15/16		\$ 1,088,044	12/4/2018	\$ 147,000	Authorized	Authorized	No
HSIP6-05-009	HSIPL	6	5936120	5	Santa Cruz County	Santa Cruz County	AMBAG	SCCRTC	South Area of Santa Cruz County	Install striping	\$ 368,500	\$ 368,250	03/25/15		09/01/16		\$ 366,500	12/6/2018	\$ 37,000	Authorized	Authorized	No
HSIP7-05-006	HSIPL	7	5936129	5	Santa Cruz County	Santa Cruz County	AMBAG	SCCRTC	On La Madrona Drive 0.2 miles south of Silverwood Drive (PM 1.82) and at La Madrona Drive near Via Vinca (PM 1.32).	Install guardrail	\$ 320,000	\$ 320,000	10/21/16		03/26/19		\$ 318,490	11/13/2018	\$ 9,209	Authorized	Authorized	No
H8-05-011	HSIPL	8	5936135	5	Santa Cruz County	Santa Cruz County	AMBAG	SCCRTC	La Madrona Drive, El Rancho Drive, and Swanton Road.	Upgrade existing guardrails.	\$ 1,183,200	\$ 1,183,200	02/06/18				\$ 205,000	2/26/2019	\$ 4,497	Authorized	Due by 12/31/2019	No
H9-05-011		9		5	Santa Cruz County	Santa Cruz County	AMBAG	SCCRTC	Various locations on Old Santa Cruz Highway, Spreckels Drive, Buena Vista Drive, Mt. Madonna Road, and Lompico Road.	Upgrade single beam guardrail to w-beam guardrail.	\$ 500,000	\$ 500,000					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
H9-05-012		9		5	Santa Cruz County	Santa Cruz County	AMBAG	SCCRTC	Four (4) locations including Graham Hill Road near Covered Bridge Road, 7th Avenue at Bonnie St, Soquel Drive 1250 ft southeast of State Park Drive, and Green Valley Road at Amesti Road.	Install Rectangular Rapid Flashing Beacons (RRFBs) at four locations, two concrete landings with ramps, and one asphalt concrete landing. Install sign and pavement marking pedestrian crossing enhancements.	\$ 250,000	\$ 250,000					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
H9-05-014		9		5	Santa Cruz County Regional Transportation Commission	Santa Cruz County	AMBAG	SCCRTC	Five (5) uncontrolled intersections on SR9 through San Lorenzo Valley, including SR9/Redwood Dr, SR9 crossing between Graham Hill Rd and Kirby St in Felton, SR9/Clear Creek Rd in Brookdale, SR9/Forest St, and SR9/Pool Dr in Boulder Creek.	Install combinations of high visibility striping and signage, advance warning flashing beacons, and Rectangular Rapid Flashing Beacons (RRFBs).	\$ 250,000	\$ 250,000					\$ -		\$ -	No PE	Due by 12/31/2021	No
HSIP2-05-002	HSIPL	2	5138039	5	Santa Maria	Santa Barbara County	SBCAG	SBCAG	East Donovan Rd. And North Lynne Dr.	Install Concrete Median; Upgrade Existing Traffic Signal.	\$ 114,473	\$ 69,300			07/29/11	02/14/13	\$ 69,300	12/18/2012	\$ 69,300	No PE	Authorized	No
HSIP3-05-003	HSIPL	3	5138043	5	Santa Maria	Santa Barbara County	SBCAG	SBCAG	Intersection Of Battles Rd. And Depot St.	Widen Shoulder; Construct Curb, Gutter, Sidewalk And Curb Ramps; Relocate Street Lights	\$ 165,362	\$ 123,684			09/18/12	02/27/15	\$ 123,684	7/2/2014	\$ 123,684	No PE	Authorized	No
HSIP4-05-001	HSIPL	4	5138044	5	Santa Maria	Santa Barbara County	SBCAG	SBCAG	SR 135 (Broadway) between PM 10.93 and 17.79; SR 166 (Main St.) between PM 6.50 and 8.93	Upgrade safety lighting	\$ 371,315	\$ 303,935			03/21/12	01/13/16	\$ 303,935	10/28/2015	\$ 303,935	No PE	Authorized	No
HSIP5-05-014	HSIPL	5	5138049	5	Santa Maria	Santa Barbara County	SBCAG	SBCAG	Depot St. from approximately 150' S of Main St. (SR 166) to approximately 150' N of Alvin Ave.	Modify traffic signal; construct sidewalks, curb ramps, pedestrian refuge islands, curb and gutter; install signs, striping, and pavement markings	\$ 579,706	\$ 404,800	02/12/14		07/27/15	08/14/18	\$ 404,800	6/5/2018	\$ 24,000	Authorized	Authorized	No
HSIP5-05-015	HSIPL	5	5138050	5	Santa Maria	Santa Barbara County	SBCAG	SBCAG	Stowell Rd./Entrada Way; Stowell Rd. between Broadway (SR 135) and Entrada Way	Relocate crosswalk and signs; install pedestrian refuge islands, crosswalk, flashing beacons, safety lighting, and signs	\$ 281,456	\$ 101,300	01/14/14		07/14/15	05/01/18	\$ 101,300	2/8/2018	\$ 10,000	Authorized	Authorized	No
HSIP7-05-010	HSIPL	7	5138052	5	Santa Maria	Santa Barbara County	SBCAG	SBCAG	N. Blosser Rd (From W. Taylor St. to Atlantic Ave.)	Construct a central median barrier and complete the road diet feature at N. Blosser Rd. (between W. Taylor St. & Atlantic Ave)	\$ 784,800	\$ 667,080	08/06/16				\$ 37,800	9/11/2018	\$ 2,463	Authorized	Due by 9/30/2020	No
HSIP7-05-011	HSIPL	7	5138053	5	Santa Maria	Santa Barbara County	SBCAG	SBCAG	N. Broadway (SR-135) between Main St. (SR-166) and Mill St.	Remove part of existing median & replace with extended left turn lane, new striping and PCC median extension	\$ 132,200	\$ 112,370	08/06/16				\$ 15,300	9/11/2018	\$ 2,306	Authorized	Due by 6/30/2021	No
H9-05-013		9		5	Santa Maria	Santa Barbara County	SBCAG	SBCAG	Twenty-two (22) signalized intersections on State Route 135 (Broadway) in Santa Maria from Foster Road to Preisker Lane.	Increase visibility of traffic signal indications by installing additional traffic signal heads at the 22 intersections; and provide protected left turns at Broadway/Newlove Dr and Broadway/Morrison Drive intersections.	\$ 2,223,300	\$ 2,223,300					\$ -		\$ -	Not Tracked	Not Tracked	No
H9-05-015		9		5	Soledad	Monterey County	AMBAG	TAMC	The vicinity of 6 public schools (Main Street Middle School, Ledesma Elementary, Soledad High School, Gabilan Elementary, Rose Ferrero Elementary, and Jack Francioni Elementary.)	Install curb extensions, high-visibility crosswalks, enhanced crosswalk signage and pavement markings, Rectangular Rapid Flashing Beacons (RRFBs), flashing beacons at stop signs, pedestrian countdown signals, lead pedestrian intervals, and a refuge median island.	\$ 541,300	\$ 250,000					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP3-05-004	HSIPL	3	5443007	5	Solvang	Santa Barbara County	SBCAG	SBCAG	Alisal Rd., Approximately 0.7 Miles South Of Santa Ynez River Bridge	Widen Shoulder; Install Warnings Signs And Edge Stripe	\$ 287,236	\$ 258,160	11/18/10		05/17/12	07/29/13	\$ 258,160	2/19/2013	\$ 258,160	Authorized	Authorized	No
HSIP1-05-006	HSIPL	1	6171007	5	University of California - Santa Cruz	Santa Cruz County	AMBAG	SCCRTC	Intersection Of Empire Grade Drive And Heller Drive At The West Entrance To Uc Santa Cruz.	Install Traffic Signal And Safety Lighting.	\$ 408,384	\$ 367,545	01/11/08		12/14/09	02/29/12	\$ 367,545	10/25/2011	\$ 367,545	Authorized	Authorized	No
HSIP6-05-010	HSIPL	6	5031027	5	Watsonville	Santa Cruz County	AMBAG	SCCRTC	On Airport Blvd between East of Watsonville City Limits to Freedom Blvd	Widen roadway; Upgrade curbs, curb ramps, gutter, and sidewalk; Construct refuge island; Install Rectangular flashing beacon and striping; Relocate bus stop and crosswalk	\$ 1,207,900	\$ 344,200	03/25/15		10/20/17		\$ 338,200	12/13/2018	\$ 34,630	Authorized	Authorized	No
H9-05-016		9		5	Watsonville	Santa Cruz County	AMBAG	SCCRTC	The intersection of Airport Boulevard and Holm Road.	Install traffic signal, curb ramps, striping and signing.	\$ 481,600	\$ 481,600					\$ -		\$ -	No PE	Due by 6/30/2022	No
HSIP6-06-001	HSIPLN	6	5370025	6	Arvin	Kern County	KCOG	KCOG	Bear Mountain Blvd (SR 223)/Derby St	Install traffic signals, railroad crossings, upgrade and install new pavement, striping and pavement markers	\$ 1,951,975	\$ 706,000	08/14/14	08/22/16			\$ 207,825	1/31/2019	\$ 150,587	Authorized	No CON	No
H9-06-001		9		6	Arvin	Kern County	KCOG	KCOG	Various existing intersection locations throughout the City of Arvin with an emphasis on locations adjacent to parks and schools.	Install new striped pedestrian crosswalks, stop bars, striping and a few curb ramps.	\$ 249,900	\$ 249,900					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
HSIP2-06-001	HSIPL	2	5109147	6	Bakersfield	Kern County	KCOG	KCOG	Benton Street Between Ming Ave. And Wilson Rd.	Install Flashing Beacons And Curb Ramps.	\$ 31,894	\$ 28,059			02/22/13	12/09/15	\$ 28,059	7/6/2015	\$ 28,059	No PE	Authorized	No
HSIP4-06-007	HSIPL	4	5109185	6	Bakersfield	Kern County	KCOG	KCOG	Various locations throughout the city	Install pedestrian countdown heads	\$ 41,149	\$ 36,961			05/17/12	09/02/14	\$ 36,961	4/25/2014	\$ 36,961	No PE	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP5-06-001	HSIPL	5	5109202	6	Bakersfield	Kern County	KCOG	KCOG	Twenty (20) intersections within the city	Install pedestrian countdown heads	\$ 46,319	\$ 37,708			11/06/13	02/26/16	\$ 37,708	11/2/2015	\$ 37,708	No PE	Authorized	No
HSIP6-06-002	HSIPL	6	5109211	6	Bakersfield	Kern County	KCOG	KCOG	60 intersections throughout the City of Bakersfield	Install pedestrian countdown signal heads and timer modules	\$ 81,522	\$ 70,921			07/15/14	11/21/16	\$ 70,921	6/16/2016	\$ 70,921	No PE	Authorized	No
HSIP7-06-004	HSIPL	7	5109232	6	Bakersfield	Kern County	KCOG	KCOG	Various Locations - 62 signalized intersections within the north east portion of the City of Bakersfield	Install pedestrian countdown head at each signalized intersection	\$ 194,000	\$ 174,600			04/05/17		\$ 174,600	9/4/2018	\$ 100,841	No PE	Authorized	No
HSIP7-06-005	HSIPL	7	5109233	6	Bakersfield	Kern County	KCOG	KCOG	Various Locations - 50 signalized intersections within the south east portion of the City of Bakersfield	Install pedestrian countdown head at each signalized intersection	\$ 168,000	\$ 151,200			06/27/17		\$ 151,200	9/4/2018	\$ 88,850	No PE	Authorized	No
H8-06-001	HSIPL	8	5109247	6	Bakersfield	Kern County	KCOG	KCOG	Fifty-seven (57) signalized intersections within the north west portion of the City of Bakersfield.	Remove existing pedestrian walk/don't walk signal heads and install new pedestrian countdown timer modules for all pedestrian crossings.	\$ 124,400	\$ 111,960			11/23/18		\$ 111,960		\$ -	No PE	Authorized	No
H8-06-002	HSIPL	8	5109248	6	Bakersfield	Kern County	KCOG	KCOG	Eighty-eight (88) signalized intersections within the south west portion of the City of Bakersfield.	Remove existing pedestrian walk/don't walk signal heads and install new pedestrian countdown timer modules for all pedestrian crossings.	\$ 211,200	\$ 190,080			11/23/18		\$ 190,080		\$ -	No PE	Authorized	No
H9-06-002		9		6	Bakersfield	Kern County	KCOG	KCOG	Calloway Drive in front of Norris Middle School at existing crosswalk near Manhattan Drive; Monitor Street in front of Palla Elementary School at existing crosswalk near Kyner Avenue.	Install flashing yellow beacons near crosswalks.	\$ 246,100	\$ 246,100					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
HSIP2-06-009	HSIPL	2	5208096	6	Clovis	Fresno County	FCOG	FCOG	Villa Ave. And Bullard Ave. Intersection	Lengthen Left Turn Pocket	\$ 92,474	\$ 53,820	01/14/10		07/20/10	12/08/11	\$ 53,820	2/11/2011	\$ 53,820	Authorized	Authorized	No
HSIP2-06-010	HSIPL	2	5208097	6	Clovis	Fresno County	FCOG	FCOG	Clovis Ave. And Santa Ana Ave. Intersection	Upgrade Traffic Signals; Add Protective Left Turn Phase	\$ 177,264	\$ 143,730	12/17/09	12/28/11	07/06/12	05/13/14	\$ 143,730	3/26/2014	\$ 143,730	Authorized	Authorized	No
HSIP3-06-001	HSIPL	3	5208102	6	Clovis	Fresno County	FCOG	FCOG	Intersection Of Peach And Gettysburg	Upgrade Traffic Signal; Convert To Fully Actuated Operation With Protected Left-Turn Phases	\$ 458,066	\$ 300,000	07/09/10	07/21/11	05/06/13	06/19/15	\$ 300,000	1/20/2015	\$ 45,518	Authorized	Authorized	No
HSIP3-06-002	HSIPL	3	5208103	6	Clovis	Fresno County	FCOG	FCOG	Intersection of Fifth And Sunnyside	Upgrade Traffic Signal; Convert Two-Phase To Eight-Phase Operation With Protected Turning Movements; Install Audible Pedestrian System; Improve Curb Ramps	\$ 238,096	\$ 175,180	07/13/10		07/21/11	04/17/13	\$ 175,180	7/3/2012	\$ 175,180	Authorized	Authorized	No
HSIP3-06-003	HSIPL	3	5208104	6	Clovis	Fresno County	FCOG	FCOG	Fowler Ave. Between Sierra Ave. And Herndon Ave.	Install Audible Pedestrian System And Signs; Construct Diverter/Median Islands And Curb Ramps	\$ 174,781	\$ 156,597	07/16/10		07/21/11	11/05/12	\$ 156,597	4/19/2012	\$ 156,597	Authorized	Authorized	No
HSIP4-06-009	HSIPL	4	5208121	6	Clovis	Fresno County	FCOG	FCOG	Helm Ave./Gettysburg Ave.; Villa Ave./Gettysburg Ave.	Install solar-powered LED Stop signs	\$ 31,463	\$ 24,500	11/04/11		04/11/12	02/26/13	\$ 24,500	1/25/2013	\$ 24,500	Authorized	Authorized	No
HSIP5-06-002	HSIPL	5	5208144	6	Clovis	Fresno County	FCOG	FCOG	East side of Willow Ave. along the Clovis Old Town Trail grade separated crossing	Install a concrete abutment	\$ 103,033	\$ 92,696	08/10/13		07/31/14	12/09/15	\$ 92,696	8/28/2015	\$ 92,696	Authorized	Authorized	No
HSIP5-06-003	HSIPL	5	5208145	6	Clovis	Fresno County	FCOG	FCOG	Shaw Ave./Cole Ave.	Modify traffic signals and left-turn lane	\$ 370,626	\$ 157,456	08/02/13		06/16/15	04/24/17	\$ 157,456	8/25/2016	\$ 25,336	Authorized	Authorized	No
HSIP5-06-004	HSIPL	5	5208146	6	Clovis	Fresno County	FCOG	FCOG	Shepherd Ave./North Fowler Ave.	Install traffic signal, raised medians and striping; construct sidewalks, curb ramps, curbs and gutters	\$ 1,206,205	\$ 356,100	08/02/13		08/14/15	03/07/18	\$ 356,100	8/31/2017	\$ 31,230	Authorized	Authorized	No
H9-06-003		9		6	Clovis	Fresno County	FCOG	FCOG	Twenty-nine (29) intersections throughout the City of Clovis	Install pedestrian push button systems and pedestrian countdown modules.	\$ 338,000	\$ 338,000					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
HSIP4-06-001	HSIPL	4	5146011	6	Coalinga	Fresno County	FCOG	FCOG	Elm Ave. (SR 33/SR 198) between Phelps Ave. and Gale Ave.	Install left-turn pocket, safety lighting, signs, and striping	\$ 170,062	\$ 152,558	08/31/12		11/30/12	02/27/15	\$ 152,558	12/17/2014	\$ 152,558	Authorized	Authorized	No
HSIP6-06-003	HSIPL	6	5146014	6	Coalinga	Fresno County	FCOG	FCOG	SR 33 (Elm Ave)/Cambridge Ave	Install traffic signals, signs, striping, sidewalks, curb and gutter, curb ramps, widen pavement and other safety improvements	\$ 485,700	\$ 437,000	05/29/14				\$ 109,260	2/7/2019	\$ 93,274	Authorized	Past due (due 6/30/2017)	Yes (CON)
HSIP2-06-011	HSIPL	2	5227035	6	Delano	Kern County	KCOG	KCOG	Cecil Ave. And Hiett Ave. Intersection	Install Traffic Signal	\$ 418,107	\$ 366,708	03/19/09		05/21/10	03/01/13	\$ 366,708	10/11/2012	\$ 366,708	Authorized	Authorized	No
HSIP6-06-004	HSIPL	6	5227047	6	Delano	Kern County	KCOG	KCOG	Cecil Ave/Albany St	Upgrade traffic signals; Install protected left-turn phasing	\$ 216,372	\$ 215,036	05/09/14		03/11/16	12/14/18	\$ 215,036	10/26/2018	\$ 203,017	Authorized	Authorized	No
HSIP7-06-006	HSIPL	7	5227054	6	Delano	Kern County	KCOG	KCOG	32 non-signalized crosswalk locations throughout the City of Delano.	Install pedestrian actuated warning systems; Install Advanced Yield Markings, and Install Pedestrian Crossing Signs	\$ 437,900	\$ 437,900	06/09/16		08/16/17		\$ 510,593	11/19/2018	\$ 49,088	Authorized	Authorized	No
H9-06-004		9		6	Delano	Kern County	KCOG	KCOG	Twenty-two (22) uncontrolled pedestrian crossing locations throughout the City of Delano.	Install pedestrian crossings at uncontrolled locations; Install/upgrade larger intersections warning/regulatory signs.	\$ 249,300	\$ 249,300					\$ -		\$ -	No PE	Due by 6/30/2022	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROW Auth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
H8-06-003	HSIPL	8	5143032	6	Dinuba	Tulare County	TCAG	TCAG	The intersection of Kamm Avenue at Greene Avenue and the northeast and southeast corners.	Reduce the length of the existing crosswalk and narrow the street width to induce slower vehicle speeds; construct other crossing improvements.	\$ 329,200	\$ 290,304	09/13/17				\$ 30,000	9/19/2018	\$ 7,281	Authorized	Due by 12/31/2019	No
H9-06-005		9		6	Dinuba	Tulare County	TCAG	TCAG	Various locations along Alta Avenue, Crawford Avenue, El Monte Way, Saginaw Avenue, Kamm Avenue, Kern Street, Nebraska Avenue, Englehart Avenue, Surabian Drive, and Sequoia Drive.	Install flush median, edgeline and centerline, and Class II and Class III bicycle facilities.	\$ 1,912,300	\$ 1,604,070					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP6-06-005	HSIPL	6	5195015	6	Exeter	Tulare County	TCAG	TCAG	On SR 65 between Rocky Hill Dr and San Juan Ave	Install crosswalks, curb ramps, signs and pavement marking	\$ 574,616	\$ 574,616	05/12/15		07/26/16		\$ 574,616	8/14/2018	\$ 102,651	Authorized	Authorized	No
HSIP4-06-010	CMHSIPL	4	5368009	6	Farmersville	Tulare County	TCAG	TCAG	Noble Ave./North Farmersville Blvd., near on/off-ramp connections from EB SR 198	Construct roundabout	\$ 4,250,000	\$ 800,000			08/26/14		\$ 800,000	1/29/2019	\$ 800,000	No PE	Authorized	No
HSIP4-06-002	HSIPL	4	5173021	6	Fowler	Fresno County	FCOG	FCOG	Adams Ave./Golden State Blvd.; Merced Ave./Golden State Blvd.; Manning Ave./Golden State Blvd.; Manning Ave./Vineyard Pl.; San Antonio Dr./Golden State Blvd.	Install battery back-up system at signalized intersections	\$ 104,464	\$ 93,805	02/21/12		08/28/12	02/24/14	\$ 93,805	12/10/2013	\$ 93,805	Authorized	Authorized	No
HSIP1-06-001	CML	1	5060076	6	Fresno	Fresno County	FCOG	FCOG	Intersection Of Clinton Ave. And West Ave.	Upgrade Traffic Signals With Left-Turn Phasing.	\$ 239,218	\$ 211,780	03/06/01	08/26/04	07/24/07	11/02/12	\$ 211,780	7/10/2012	\$ 211,780	Authorized	Authorized	No
HSIP1-06-002	HSIPL	1	5060154	6	Fresno	Fresno County	FCOG	FCOG	Intersection Of Cedar Ave. And Barstow Ave.	Remove Valley Gutter Crossing.	\$ 78,477	\$ 70,455	04/15/08		09/10/08	02/21/12	\$ 70,455	7/7/2010	\$ 70,455	Authorized	Authorized	No
HSIP2-06-003	HSIPL	2	5060177	6	Fresno	Fresno County	FCOG	FCOG	Olive Ave. At Both Sr99 Southbound And Northbound Off And On Ramps	Install Traffic Signal; Cooperative Project With Caltrans	\$ 1,687,471	\$ 892,182			07/31/14	02/21/18	\$ 892,182	1/10/2017	\$ 892,182	No PE	Authorized	No
HSIP2-06-004	HSIPL	2	5060173	6	Fresno	Fresno County	FCOG	FCOG	Belmont Ave. And Maple Ave. Intersection	Install Left Turn Phasing For All Four Legs	\$ 322,823	\$ 290,540	04/10/09		07/28/10	05/14/12	\$ 290,540	2/16/2012	\$ 290,540	Authorized	Authorized	No
HSIP2-06-005	HSIPL	2	5060174	6	Fresno	Fresno County	FCOG	FCOG	Hughes Ave. And Weber Ave.	Install Traffic Signals	\$ 335,559	\$ 297,532	04/10/09		08/20/10	03/01/13	\$ 297,532	1/25/2013	\$ 29,670	Authorized	Authorized	No
HSIP2-06-008	HSIPL	2	5060175	6	Fresno	Fresno County	FCOG	FCOG	Dakota Ave. And First Ave.	Upgrade Traffic Signals	\$ 320,806	\$ 268,113	04/10/09		08/06/10	12/20/12	\$ 268,113	7/3/2012	\$ 268,113	Authorized	Authorized	No
HSIP4-06-014	HSIPL	4	5060249	6	Fresno	Fresno County	FCOG	FCOG	Millbrook Ave./Shields Ave.	Install protected left-turn phasing	\$ 399,788	\$ 358,960	08/03/11		08/24/12	12/08/15	\$ 358,960	7/21/2015	\$ 358,960	Authorized	Authorized	No
HSIP4-06-015	HSIPL	4	5060248	6	Fresno	Fresno County	FCOG	FCOG	Palm Ave./Sierra Ave.	Install protected left-turn phasing	\$ 425,657	\$ 383,091	08/03/11		08/02/12	12/22/15	\$ 383,091	9/8/2015	\$ 383,091	Authorized	Authorized	No
HSIP5-06-006	HSIPL	5	5060275	6	Fresno	Fresno County	FCOG	FCOG	Cedar Ave./Bulldog Ln.	Install protected left-turn phasing	\$ 418,852	\$ 350,024	08/10/13		09/12/14	12/12/16	\$ 350,024	7/28/2016	\$ 40,000	Authorized	Authorized	No
HSIP5-06-007	HSIPL	5	5060282	6	Fresno	Fresno County	FCOG	FCOG	Weber Ave./Shields Ave.	Install traffic signals and left-turn lane	\$ 1,031,900	\$ 800,000	03/21/14		07/02/15		\$ 800,000	10/10/2018	\$ 92,628	Authorized	Authorized	No
HSIP5-06-008	HSIPL	5	5060274	6	Fresno	Fresno County	FCOG	FCOG	McKinley Ave./Palm Ave.	Install protected left-turn phasing	\$ 453,452	\$ 399,107	07/25/13		12/30/14	02/06/18	\$ 399,107	7/28/2017	\$ 43,200	Authorized	Authorized	No
HSIP5-06-010	HSIPL	5	5060277	6	Fresno	Fresno County	FCOG	FCOG	Tulare Ave./R St.	Install protected left-turn phasing	\$ 553,184	\$ 461,069	08/02/13		06/22/15	03/26/18	\$ 461,069	2/28/2018	\$ 40,000	Authorized	Authorized	No
HSIP6-06-006	HSIPL	6	5060286	6	Fresno	Fresno County	FCOG	FCOG	N Palm Ave./Clinton Ave	Install protected left-turn phasing	\$ 519,084	\$ 511,823	07/11/14	07/14/15	09/01/16	10/16/18	\$ 511,823	8/21/2018	\$ 46,890	Authorized	Authorized	No
HSIP7-06-001	HSIPL	7	5060332	6	Fresno	Fresno County	FCOG	FCOG	Intersection of Chestnut Avenue and Shields Avenue	Installation of protected left-turn phasing at the intersection of Chestnut Avenue and Shields Avenue	\$ 587,300	\$ 471,510		04/05/17			\$ 34,290	10/24/2018	\$ 18,203	No PE	RFA received 04/03/2019	No
HSIP7-06-002	HSIPL	7	5060331	6	Fresno	Fresno County	FCOG	FCOG	The intersection of Belmont Avenue and Fulton Street	Modification of the existing traffic signal including the installation of an additional mast arm, traffic signal and pedestrian heads, and equipment upgrades	\$ 514,800	\$ 463,320	11/16/16		09/12/17		\$ 493,672	2/14/2019	\$ 39,869	Authorized	Authorized	No
H8-06-004	HSIPL	8	5060349	6	Fresno	Fresno County	FCOG	FCOG	Herndon Ave. from Golden State Blvd. to Willow Ave.	Upgrade twenty-three (23) signalized intersections with pedestrian countdown head equipment along ten (10) miles of the Herndon Avenue corridor.	\$ 225,800	\$ 225,800	05/11/18				\$ 26,000	1/17/2019	\$ 3,322	Authorized	Due by 12/31/2019	No
H8-06-005	HSIPL	8	5060350	6	Fresno	Fresno County	FCOG	FCOG	Shaw Avenue from West Avenue to Chestnut Avenue.	Upgrade fourteen (14) signalized intersections with pedestrian countdown head equipment along five (5) miles of the Shaw Avenue corridor.	\$ 174,400	\$ 174,400	05/11/18				\$ 20,100	1/17/2019	\$ 3,111	Authorized	Due by 12/31/2019	No
H8-06-006	HSIPL	8	5060343	6	Fresno	Fresno County	FCOG	FCOG	Intersection of Dakota Avenue at West Avenue.	Install protected left turn phase.	\$ 529,000	\$ 387,900			01/22/19		\$ 387,900		\$ -	No PE	Authorized	No
H9-06-006	HSIPL	9	5060355	6	Fresno	Fresno County	FCOG	FCOG	Eighty-six (86) signalized intersections (on Belmont from Delno to Clovis, Olive from Fruit to Clovis, and various locations Downtown and in the Tower District).	Install pedestrian countdown equipment.	\$ 962,300	\$ 922,300	03/19/19				\$ 66,000		\$ -	Authorized	Due by 12/31/2021	No
H9-06-007	HSIPL	9	5060356	6	Fresno	Fresno County	FCOG	FCOG	Twenty-two (22) signalized intersections along First Street from Ventura to Nees.	Upgrade pedestrian countdown equipment.	\$ 270,500	\$ 249,692	03/19/19				\$ 9,500		\$ -	Authorized	Due by 12/31/2021	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROW Auth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
H9-06-008	HSIPL	9	5060357	6	Fresno	Fresno County	FCOG	FCOG	Twenty-five (25) signalized intersections (Fresno Street crossings at Thomas and San Jose; the intersection of Fresno and R Street (east/west), the intersection of Fresno and Clinton and various intersections along Fresno from B Street to Friant Road).	Install two HAWK signals, two protected left turn signals and upgrade pedestrian countdown equipment.	\$ 2,189,800	\$ 2,181,800	03/20/19				\$ 146,300		\$ -	Authorized	Due by 6/30/2022	No
HRRR1-06-043	HRRRL	1	5942170	6	Fresno County	Fresno County	FCOG	FCOG	Manning from SR 99 to Crawford; Zediker from Dinuba to Rose; Rose from Zediker to Lac Jac; Clovis from SR 99 to Manning; Conejo from Clovis to Temperance; Lincoln from Brawley to Cornelia from Central to Lincoln; Shields from Del Norte to Butte	Pavement Markings and Delineation	\$ 231,629	\$ 166,338			07/17/08	07/06/11	\$ 166,338	8/3/2010	\$ 166,338	No PE	Authorized	No
HSIP3-06-005	HSIPL	3	5942194	6	Fresno County	Fresno County	FCOG	FCOG	Howard Ave. South Of Shaw Ave.	Realign Roadway	\$ 193,610	\$ 64,483	08/20/10		07/08/11	11/02/12	\$ 64,483	6/8/2012	\$ 64,483	Authorized	Authorized	No
HSIP4-06-003	HSIPL	4	5942203	6	Fresno County	Fresno County	FCOG	FCOG	Alta Ave./Manning Ave.	Install left-turn phasing	\$ 232,684	\$ 180,499	08/01/11		08/15/12	10/24/14	\$ 180,499	6/2/2014	\$ 180,499	Authorized	Authorized	No
HSIP4-06-008	HSIPL	4	5942204	6	Fresno County	Fresno County	FCOG	FCOG	Nees Ave./Washoe Ave.	Install turn lanes at intersection	\$ 1,049,386	\$ 680,375	08/01/11	08/31/12	05/05/14	05/01/18	\$ 680,375	9/12/2017	\$ 636,500	Authorized	Authorized	No
HSIP4-06-011	HSIPL	4	5942202	6	Fresno County	Fresno County	FCOG	FCOG	Millerton Rd. (Friant Rd.)/North Fork Rd. (Mono St.)	Install traffic signals	\$ 602,983	\$ 454,513	07/08/11		11/09/12	12/11/15	\$ 454,513	4/23/2015	\$ 81,163	Authorized	Authorized	No
HSIP5-06-011	HSIPL	5	5942230	6	Fresno County	Fresno County	FCOG	FCOG	S Bethel Ave./E Manning Ave.	Install traffic signals and left-turn pockets	\$ 1,406,338	\$ 565,500	07/29/13	06/30/15	04/06/17	12/17/18	\$ 565,500	11/1/2018	\$ 163,283	Authorized	Authorized	No
HSIP5-06-012	HSIPL	5	5942231	6	Fresno County	Fresno County	FCOG	FCOG	Grantland Ave./Shaw Ave.	Install traffic signals and left-turn pocket; widen roadway	\$ 1,078,181	\$ 649,000	08/02/13	06/30/15	05/25/16	11/02/18	\$ 649,000	5/25/2018	\$ 122,200	Authorized	Authorized	No
HSIP5-06-013	HSIPL	5	5942229	6	Fresno County	Fresno County	FCOG	FCOG	Jensen Ave./Temperance Ave.	Widen roadway; install traffic signals and left-turn pocket	\$ 1,594,999	\$ 785,500	08/20/13	06/30/15	02/10/17	01/17/19	\$ 785,500	11/19/2018	\$ 110,000	Authorized	Authorized	No
HSIP6-06-007	HSIPL	6	5942241	6	Fresno County	Fresno County	FCOG	FCOG	Auberry Rd/Copper Ave	Install traffic signals, left turn phase and left turn lanes	\$ 891,600	\$ 802,200	03/21/14	07/23/15	11/30/18		\$ 802,200	3/28/2019	\$ 133,995	Authorized	Authorized	No
HSIP6-06-008	HSIPL	6	5942242	6	Fresno County	Fresno County	FCOG	FCOG	Barstow Ave/Fruit Ave	Upgrade traffic signals; Install protected left-turn phasing	\$ 723,816	\$ 647,500	03/21/14	10/28/15	12/23/16		\$ 647,500	10/26/2018	\$ 113,480	Authorized	Authorized	No
HSIP6-06-009	HSIPL	6	5942243	6	Fresno County	Fresno County	FCOG	FCOG	Bethel Ave/Mountain View Ave	Upgrade traffic signals; Install protected left-turn phasing	\$ 798,100	\$ 718,200	05/09/14	05/03/16	08/16/17		\$ 718,200	9/25/2018	\$ 157,447	Authorized	Authorized	No
HSIP6-06-010	HSIPL	6	5942244	6	Fresno County	Fresno County	FCOG	FCOG	Various locations throughout the Fresno County	Install striping	\$ 550,952	\$ 503,617	04/29/14		06/09/15	03/23/18	\$ 503,617	9/14/2017	\$ 503,617	Authorized	Authorized	No
HSIP7-06-003	HSIPL	7	5942272	6	Fresno County	Fresno County	FCOG	FCOG	Various roads in the area west of Interstate 5 and east of the Friant-Kern Canal	Install no passing striping in lieu of existing dashed striping to comply with MUTCD and upgrade other pavement markings and striping	\$ 877,435	\$ 785,846	02/08/16		06/13/16	03/23/18	\$ 785,846	11/14/2017	\$ 785,846	Authorized	Authorized	No
H9-06-009	HSIPL	9	5942294	6	Fresno County	Fresno County	FCOG	FCOG	The intersection of Ashlan Ave. and Palm Ave.	Upgrade existing 2-phase fixed timed traffic signal to 8-phase to include, but not limited to, left-turn phasing, larger vehicle heads, and new 2070 controller.	\$ 956,000	\$ 956,000	02/28/19				\$ 156,000		\$ -	Authorized	Due by 12/31/2021	No
HSIP4-06-012	HSIPL	4	5091049	6	Hanford	Kings County	KCAG	KCAG	Fargo Ave./Fitzgerald Ln.	Install left-turn lane	\$ 84,181	\$ 72,324	12/28/11		10/29/12	02/10/16	\$ 72,324	11/2/2015	\$ 9,000	Authorized	Authorized	No
HSIP1-06-009	HSIPL	1	5950282	6	Kern County	Kern County	KCOG	KCOG	Intersection Of Flower St. And Haley St.	Upgrade Traffic Signals; Remove Fixed Objects; Construct Curb Ramps.	\$ 136,536	\$ 122,883			04/23/08	01/19/12	\$ 122,883	8/31/2009	\$ 122,883	No PE	Authorized	No
HSIP2-06-014	HSIPL	2	5950300	6	Kern County	Kern County	KCOG	KCOG	South Union Avenue And Pacheco Rd.; South Union Avenue And Fairview Rd.	Upgrade Traffic Signals; Construct Curb Ramps	\$ 492,470	\$ 397,800	05/08/09		03/22/10	03/29/12	\$ 397,800	7/26/2011	\$ 397,800	Authorized	Authorized	No
HSIP2-06-015	HSIPL	2	5950311	6	Kern County	Kern County	KCOG	KCOG	Bernard St. And Alta Vista Dr. Intersection	Upgrade Traffic Signals; Construct Curb Ramps	\$ 133,617	\$ 112,749	06/16/09		03/22/10	03/29/12	\$ 112,749	12/27/2010	\$ 112,749	Authorized	Authorized	No
HSIP4-06-013	HSIPL	4	5950343	6	Kern County	Kern County	KCOG	KCOG	Mount Vernon Ave. between Kentucky St. and Niles Pt.	Modify raised medians; relocate crosswalk; construct curb ramps	\$ 264,445	\$ 187,200			04/06/12	12/06/13	\$ 187,200	10/17/2013	\$ 187,200	No PE	Authorized	No
HSIP5-06-014	HSIPL	5	5950374	6	Kern County	Kern County	KCOG	KCOG	Patton Way between Hageman Rd. and Snow Rd.	Modify traffic signals; install two-way left-turn lane	\$ 181,267	\$ 135,390			02/07/14	10/30/15	\$ 135,390	3/25/2015	\$ 135,390	No PE	Authorized	No
HSIP5-06-015	HSIPL	5	5950375	6	Kern County	Kern County	KCOG	KCOG	Roberts Ln./Oildale Dr.	Construct left-turn lanes; modify traffic signals; install pedestrian countdown heads	\$ 239,281	\$ 108,999			02/19/14	09/08/15	\$ 108,999	5/19/2015	\$ 108,999	No PE	Authorized	No
HSIP7-06-007	HSIPL	7	5950424	6	Kern County	Kern County	KCOG	KCOG	South Union Ave between Taft Highway and Ming Avenue.	Construct left turn channelization	\$ 2,143,711	\$ 1,020,870			02/01/17	10/31/18	\$ 1,020,870	9/11/2018	\$ 1,020,870	No PE	Authorized	No
H8-06-007	HSIPL	8	5950437	6	Kern County	Kern County	KCOG	KCOG	Intersection of Mount Vernon Ave at Quincy St	Convert signal to mast arm for east/west bound traffic on Quincy St and install pedestrian countdown signal heads	\$ 219,100	\$ 219,100	10/19/17	10/19/17			\$ 51,100	3/12/2019	\$ 44,369	Authorized	Due by 12/31/2019	No
H8-06-008	HSIPL	8	5950435	6	Kern County	Kern County	KCOG	KCOG	Intersection of Airport Dr at Norris Rd	install additional signal heads at north, west and east bound directions on the near side of the intersection.	\$ 219,100	\$ 219,100	10/25/17	10/25/17			\$ 51,100	9/4/2018	\$ 36,341	Authorized	Due by 12/31/2019	No
H8-06-009	HSIPL	8	5950436	6	Kern County	Kern County	KCOG	KCOG	Various locations in unincorporated Bakersfield and Rosamond areas.	Installation of pedestrian countdown signal heads.	\$ 272,000	\$ 250,000			10/31/18		\$ 250,000		\$ -	No PE	Authorized	No
H8-06-010	HSIPL	8	5950440	6	Kern County	Kern County	KCOG	KCOG	Various locations throughout the County of Kern.	Upgrade existing guardrails.	\$ 1,200,000	\$ 1,200,000	11/02/17	11/02/17	11/30/18		\$ 1,200,000	2/21/2019	\$ 39,260	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
H9-06-010		9		6	Kern County	Kern County	KCOG	KCOG	Eighty-two (82) crosswalk locations at 79 intersections throughout Kern County.	Install continental crosswalks, intersection warning signs, reflective signs, pedestrian crossing signs, ADA curb ramps, street lighting, cross drains, and AC tie-ins.	\$ 5,196,300	\$ 5,120,300					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
H9-06-011		9		6	Kern County	Kern County	KCOG	KCOG	The intersections of Roberts Lane at Sequoia Drive, Norris at Manor, and Manor at China Grade Loop.	Upgradesignals from pedestalt to overhead mast arms.	\$ 787,600	\$ 787,600					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
H9-06-012		9		6	Kern County	Kern County	KCOG	KCOG	Various signalized intersections throughout the unincorporated Bakersfield, Oildale, Wheeler Ridge, Lake Isabella, and Rosamond communities of Kern County.	Construct intersection improvements, including replacing signal hardware at 30 intersections, installing raised pavement markers/stripping at 22 intersections, and upgrading existing ADA-accessible curb ramps.	\$ 1,567,200	\$ 1,567,200					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
H9-06-013		9		6	Kern County	Kern County	KCOG	KCOG	San Diego Street between Hall Road and Burgundy Avenue, in the unincorporated community of Lamont, Kern County.	Install continental crosswalks and lighting at four existing uncontrolled pedestrian crossing areas.	\$ 250,000	\$ 227,700					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
HSIP3-06-006	HSIPL	3	6206022	6	Kings County	Kings County	KCAG	KCAG	Intersection Of Sr 43 With Sr 137 And Whitley Ave.	Install Traffic Signals With Left-Turn Phase For Sr 43 Or Construct Roundabout	\$ 1,200,000	\$ 462,000	08/14/14				\$ 462,000	12/28/2015	\$ 462,000	Authorized	Not Tracked	No
HSIP6-06-011	HSIPL	6	5945099	6	Kings County	Kings County	KCAG	KCAG	Various locations along Avenal Cutoff Rd in Kings County	Install right turn lanes and acceleration lanes	\$ 1,035,900	\$ 951,400	11/13/14		07/06/17		\$ 1,484,813	3/7/2019	\$ 191,000	Authorized	Authorized	No
HSIP6-06-012	HSIPL	6	5945100	6	Kings County	Kings County	KCAG	KCAG	Various locations throughout Kings County	Install right turn lanes and flashing beacons	\$ 325,500	\$ 298,350	11/18/14		07/06/17		\$ 640,387	3/7/2019	\$ 54,500	Authorized	Authorized	No
H9-06-014n015	HSIPL	9	5945110	6	Kings County	Kings County	KCAG	KCAG	Intersections of 13th Avenue at Front Street, 16th Avenue at Flint Avenue, 6th Avenue at Excelsior Avenue, 16th Avenue at Grangeville Boulevard, 14th Avenue at Idaho Ave and 14th Avenue at Hanford Armona Road (H9-06-014). Intersection of 22nd Avenue and Grangeville Boulevard (H9-06-015).	Install advance warning flashing beacons; install flashing beacons on stop signs (H9-06-014). Install roundabout (H9-06-015).	\$ 2,034,700	\$ 2,034,700	03/26/19				\$ 345,900		\$ -	Authorized	Due by 6/30/2022	No
H8-06-011	HSIPL	8	5170061	6	Kingsburg	Fresno County	FCOG	FCOG	Intersection of Sierra Street (Conejo Avenue) at Bethel Avenue.	Construct a single lane roundabout.	\$ 1,296,900	\$ 1,296,900	04/01/19				\$ 160,000		\$ -	Authorized	Due by 12/31/2019	No
HSIP4-06-004	HSIPL	4	5157084	6	Madera	Madera County	MCTC	Madera LTC	4th St./Flume St.; Sunset Ave./Liberty Ln.; Ave. 13/Barnett Ave.; Ellis Ave./Jericho Dr.; Olive Ave./Roosevelt St.; Olive Ave. between Martin St. and Santa Cruz St.	Install in-pavement crosswalk lights, flashing beacons, and barricades	\$ 306,888	\$ 275,433	12/12/11		08/14/14	02/15/17	\$ 275,433	8/11/2016	\$ 19,134	Authorized	Authorized	No
HSIP7-06-010	HSIPL	7	5157111	6	Madera	Madera County	MCTC	Madera LTC	Sunset Avenue from Granada Avenue to Foster Avenue	The proposed project will install pedestrian medians and ADA compliant sidewalks	\$ 345,100	\$ 310,590	01/03/18		02/21/19		\$ 310,590	10/24/2018	\$ 20,415	Authorized	Authorized	No
HSIP1-06-007	HSIPL	1	5941062	6	Madera County	Madera County	MCTC	Madera LTC	Intersection Of Children'S Blvd. And Lanes Bridge.	Install Traffic Signals With Interconnect And Emergency Vehicle Pre-Emption.	\$ 267,499	\$ 181,692	03/03/08		01/09/09	06/18/12	\$ 181,692	2/28/2012	\$ 181,692	Authorized	Authorized	No
HSIP4-06-005	HSIPL	4	5941092	6	Madera County	Madera County	MCTC	Madera LTC	Children's Blvd. between Crocket Way and Lanes Bridge Dr.	Install shoulder rumble strip	\$ 17,292	\$ 15,562			01/10/12	10/15/13	\$ 15,562	6/6/2013	\$ 15,562	No PE	Authorized	No
HSIP6-06-013	HSIPL	6	5941105	6	Madera County	Madera County	MCTC	Madera LTC	Throughout the County of Madera unincorporated area	Upgrade signs	\$ 641,752	\$ 641,752			03/25/15	10/13/17	\$ 641,752	12/27/2016	\$ 641,752	No PE	Authorized	No
H8-06-012	HSIPL	8	5343012	6	Mcfarland	Kern County	KCOG	KCOG	Various stop controlled intersections along Garzoli Avenue, and Perkins Ave and 5th Street.	Upgrade signing with new Solar flashing LED Stop signs, traffic striping and markings, solar Speed Limit warning flashing beacon signs with radar speed feedback, crosswalk with In Roadway warning lights and upgrade ADA curb ramps.	\$ 212,400	\$ 212,400	05/19/17		08/16/18		\$ 212,400	10/24/2018	\$ 27,311	Authorized	Authorized	No
HSIP5-06-016	HSIPL	5	5252018	6	Parlier	Fresno County	FCOG	FCOG	Zediker Ave. from 500' S of Manning Ave. to 750' N of Manning Ave.; Manning Ave. from Zediker Ave. to 400' E of Zediker Ave.	Widen roadway; install left-turn, two-way left-turn, and right-turn lanes, and bike lanes	\$ 708,328	\$ 665,728	07/08/13	03/09/15	05/07/18		\$ 665,727	2/5/2019	\$ 38,250	Authorized	Authorized	No
HSIP5-06-017	HSIPL	5	5122080	6	Porterville	Tulare County	TCAG	TCAG	Putnam St./D St.	Install protected left-turn phasing	\$ 517,418	\$ 346,986	08/02/13		07/28/16	11/02/18	\$ 346,986	9/13/2018	\$ 40,500	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP7-06-011	HSIPL	7	5122085	6	Porterville	Tulare County	TCAG	TCAG	Olive Avenue & Newcomb Street Intersection	Replace existing traffic signal. Add NB/SB protected LT phasing; Add mast arm mounted LT heads for EB/WB. Modify median noses, add ADA ramps at all corners, add crosswalks on south and west legs, add/modify signs, install APS signal.	\$ 444,800	\$ 400,320	07/19/17				\$ 50,400	9/13/2018	\$ 24,700	Authorized	Due in no more than 4 months	No
HSIP1-06-003	HSIPL	1	5216036	6	Reedley	Fresno County	FCOG	FCOG	Intersection Of Reed Ave. And Manning Ave.; Reed Ave. Between "I" Street And Manning Ave.; Reed Ave. And North Ave.	Install Traffic Signals; Install Safety Street Lighting; Construct Roundabout; Install In-Pavement Crosswalk Lights.	\$ 700,600	\$ 479,750	09/18/08		05/19/16		\$ 479,750	3/7/2019	\$ 67,500	Authorized	Authorized	No
HSIP1-06-004	HSIPL	1	5216038	6	Reedley	Fresno County	FCOG	FCOG	Parkway Trail Crossing at Manning Ave.	Install In-Pavement Crosswalk Lights	\$ 132,090	\$ 118,881			09/14/10	10/15/13	\$ 118,881	5/29/2013	\$ 118,881	No PE	Authorized	No
H9-06-016		9		6	Reedley	Fresno County	FCOG	FCOG	Minor Arterials and Arterial roadway segments (Reed Ave, Manning Ave, I St, 11th St, Dinuba Ave, Frankwood Ave, Olson Ave and Buttonwillow Ave).	Evaluate roadway signing upgrades through the process of a Roadway Safety Signing Audit (RSSA); install and/or upgrade signs.	\$ 180,400	\$ 180,400					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP6-06-014	HSIPL	6	5096032	6	Selma	Fresno County	FCOG	FCOG	On Thompson Ave between Dinuba Ave and Rose Ave	Install Rectangular Rapid Flashing Beacons, crosswalks, striping; Construct curb ramps and shoulders	\$ 320,200	\$ 291,250	11/26/14		05/30/17		\$ 287,577	12/20/2018	\$ 33,949	Authorized	Authorized	No
HSIP4-06-006	HSIPL	4	5281014	6	Shafter	Kern County	KCOG	KCOG	Gerdo Hwy. between Cherry Ave. and Driver Rd.	Install median guardrail, signs, striping, and pavement markings	\$ 1,369,225	\$ 900,000			06/27/12	09/20/13	\$ 900,000	6/21/2013	\$ 900,000	No PE	Authorized	No
HSIP7-06-008		7		6	Shafter	Kern County	KCOG	KCOG	Gerdo Highway between Cherry Ave. and Zerker Rd.	Install guardrail	\$ 1,081,800	\$ 1,081,800					\$ -		\$ -	No PE	Past due (due 12/31/2018)	Yes (CON)
H8-06-013	HSIPL	8	5193040	6	Taft	Kern County	KCOG	KCOG	Kern Street between 1st Street and Hillard Street.	Install twelve (12) Pedestrian Crossing flashing LED solar-powered signs; Install two (2) School Crossing flashing LED solar-powered signs; Install two (2) solar Radar Speed Feed Back Signs, re-paint existing pedestrian crosswalks and pavement markings.	\$ 432,000	\$ 432,000	05/11/17		07/05/18		\$ 415,901	1/7/2019	\$ 58,664	Authorized	Authorized	No
HSIP2-06-002	HSIPL	2	5072056	6	Tulare	Tulare County	TCAG	TCAG	Santa Fe Trail And Laspina Ave.	Install In-Pavement Crosswalk Lights.	\$ 143,185	\$ 51,300			07/15/14	12/12/16	\$ 51,300	5/25/2016	\$ 51,300	No PE	Authorized	No
HRRR1-06-044	HRRRL	1	5946087	6	Tulare County	Tulare County	TCAG	TCAG	Avenue 256 and Road 140 Intersection	New Traffic Signals	\$ 236,467	\$ 188,400			09/17/08	01/20/12	\$ 188,400	2/9/2010	\$ 188,400	No PE	Authorized	No
HSIP1-06-008	HSIPL	1	5946079	6	Tulare County	Tulare County	TCAG	TCAG	Intersection Of Avenue 280 And Road 156.	Install Traffic Signals.	\$ 415,652	\$ 327,251	06/06/08		04/29/09	03/05/12	\$ 327,251	1/14/2011	\$ 327,251	Authorized	Authorized	No
HRRR2-06-045A	HRRRL	2	5946120	6	Tulare County	Tulare County	TCAG	TCAG	Intersection of Road 156 and Avenue 295	Install traffic signals	\$ 55,588	\$ 24,000	10/31/12			01/08/15	\$ 24,000	8/12/2014	\$ 24,000	Authorized	No CON	No
HRRR2-06-045B	CMHRL	2	5946121	6	Tulare County	Tulare County	TCAG	TCAG	Intersection of Road 156 and Avenue 295	Install traffic signals	\$ 424,992	\$ 280,000			07/12/13	02/08/17	\$ 280,000	7/6/2016	\$ 280,000	No PE	Authorized	No
HSIP2-06-013	HSIPL	2	5946093	6	Tulare County	Tulare County	TCAG	TCAG	Avenue 280 (Visalia Rd) And Road 180 (Anderson Rd)	Install Traffic Signal	\$ 467,191	\$ 410,253			07/16/10	10/21/13	\$ 410,253	5/29/2013	\$ 410,253	No PE	Authorized	No
HSIP3-06-007	HSIPL	3	6206020	6	Tulare County	Tulare County	TCAG	TCAG	Intersection Of Sr 63 And Ave. 256	Install Traffic Signal And Upgrade Intersection; Upgrade Left-Turn Lanes; Realign The West Leg Of Ave. 256 To Correct The Offset	\$ 2,068,700	\$ 350,000			10/29/12		\$ 350,000	10/31/2013	\$ 350,000	No PE	Authorized	No
HSIP3-06-008	HSIPL	3	5946128	6	Tulare County	Tulare County	TCAG	TCAG	Intersection Of Ave. 148 And Rd. 256	Install Traffic Signal	\$ 517,002	\$ 433,508	08/24/12		06/10/13	10/28/15	\$ 433,508	5/19/2015	\$ 22,000	Authorized	Authorized	No
HSIP3-06-009	HSIPL	3	6206023	6	Tulare County	Tulare County	TCAG	TCAG	On SR190 (PM 20.9/21.3) at Road 284 in Tulare County	Install roundabout and traffic warning signs	\$ 2,358,000	\$ 350,000			03/25/15		\$ 350,000	5/22/2018	\$ 321,963	No PE	Authorized	No
HSIP5-06-018	HRRRL	5	5946134	6	Tulare County	Tulare County	TCAG	TCAG	Indian Reservation Rd. (M137) from Ave. 138 to the Tule River Indian Reservation	Install guardrail, signs, and pavement markings	\$ 1,131,332	\$ 900,000	04/05/13		03/09/15	02/08/17	\$ 900,000	7/25/2016	\$ 55,800	Authorized	Authorized	No
HSIP5-06-019	HRRRL	5	5946135	6	Tulare County	Tulare County	TCAG	TCAG	Fifty-two (52) stop controlled intersections	Upgrade signs and pavement markings; install flashing beacons	\$ 897,856	\$ 799,889	04/05/13		06/19/15	01/26/18	\$ 799,889	6/6/2017	\$ 29,000	Authorized	Authorized	No
HSIP6-06-015	HSIPL	6	5946146	6	Tulare County	Tulare County	TCAG	TCAG	On Avenue 152 (Olive St) between SR 99 and Rd 222 (N Elderwood St)	Install traffic signals, left turn lanes and rumble stripes	\$ 1,900,000	\$ 1,802,000	07/31/14	01/12/16	04/05/18		\$ 1,750,000	3/26/2019	\$ 81,000	Authorized	Authorized	No
HSIP6-06-016	HSIPL	6	5946147	6	Tulare County	Tulare County	TCAG	TCAG	Various locations throughout unincorporated Tulare County	Upgrade striping and markings; install flashing beacons and High Friction Surface treatment	\$ 1,462,886	\$ 1,389,720	07/31/14		07/26/16	11/02/18	\$ 1,389,720	7/25/2018	\$ 1,335,269	Authorized	Authorized	No
HSIP7-06-012	HSIPL	7	5946161	6	Tulare County	Tulare County	TCAG	TCAG	Worth Drive (M 146) between Road 278 and Road Road 284, located on the east side of the County near Porterville	Install guardrails, and centerline rumble strips/stripes, improve signs and striping	\$ 423,000	\$ 423,000	07/26/16		01/10/19		\$ 392,000	1/25/2019	\$ 72,037	Authorized	Authorized	No
HSIP7-06-013	HSIPL	7	5946162	6	Tulare County	Tulare County	TCAG	TCAG	At various intersections on Avenue 328 between Road 108 and Road 156 (Ivanhoe).	Installation left turn pockets	\$ 1,474,000	\$ 1,326,600	07/26/16				\$ 144,000	3/19/2019	\$ 47,748	Authorized	Due in no more than 4 months	No
HSIP7-06-014	HSIPL	7	5946163	6	Tulare County	Tulare County	TCAG	TCAG	On Avenue 232 from Road 36 to Road 76 (Palm St.)	Installation of three (3) left turn lanes in selected intersections; and install edge line rumble strips/stripes	\$ 1,422,000	\$ 1,279,800	07/26/16				\$ 117,000	5/17/2018	\$ 25,403	Authorized	Due by 6/30/2020	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
H8-06-014	HSIPL	8	5946174	6	Tulare County	Tulare County	TCAG	TCAG	Drive 134 (Spacer Drive) between Road 124 and Road 136 (approx. 2.5 miles).	Install edgeline rumble strips on both side of the roadway, and install advance warning flashing beacons at stop controlled intersections.	\$ 260,000	\$ 260,000	10/20/17		07/13/18		\$ 326,201	3/12/2019	\$ 130,506	Authorized	Authorized	No
H9-06-017		9		6	Tulare County	Tulare County	TCAG	TCAG	The intersection of Avenue 144 and Road 96 (Tipton).	Convert intersection to roundabout.	\$ 2,972,800	\$ 2,972,800					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
H9-06-018		9		6	Tulare County	Tulare County	TCAG	TCAG	Two Intersections: Avenue 256 at Road 164 and Avenue 240 at Road 140.	Install overhead Red Flashing Beacons.	\$ 285,000	\$ 250,800					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
H9-06-019		9		6	Tulare County	Tulare County	TCAG	TCAG	John J. Doyle Elementary School at East Orange Avenue (Porterville)	Install pedestrian crossing enhancements.	\$ 226,200	\$ 203,580					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
H9-06-020		9		6	Tulare County	Tulare County	TCAG	TCAG	Piedra Drive (D179) between Avenue 376 and Road 184.	Upgrade Existing Guardrail System.	\$ 421,200	\$ 421,200					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
HSIP3-06-010	HSIPL	3	5044065	6	Visalia	Tulare County	TCAG	TCAG	Intersection Of Mooney Blvd. And Goshen Ave.	Install Traffic Signal; Construct Curb, Gutter, Sidewalk, And Curb Ramps; Improve Railroad Signs/Signals	\$ 413,999	\$ 298,000			01/09/13	11/18/15	\$ 298,000	1/28/2015	\$ 298,000	No PE	Authorized	No
HSIP5-06-020	HSIPL	5	5044095	6	Visalia	Tulare County	TCAG	TCAG	Ben Maddox Way/Douglas St.	Install traffic signals with vehicle/bicycle loops; construct curb ramps	\$ 618,501	\$ 309,900			08/28/15	01/31/18	\$ 309,900	7/7/2017	\$ 309,900	No PE	Authorized	No
HSIP5-06-021	HSIPL	5	5044096	6	Visalia	Tulare County	TCAG	TCAG	Main St./Giddings St.; Murray Ave./Jacob St.; Walnut Ave./Chinowth St.; Walnut Ave./County Center St.; Tulare Ave./Giddings St.	Install traffic signals, left-turn phasing, pedestrian improvements, bike detection loops, striping, and pavement markings;construct curb ramps	\$ 1,364,052	\$ 878,300	08/02/13		08/14/15	12/06/17	\$ 878,300	6/13/2017	\$ 59,300	Authorized	Authorized	No
HSIP5-06-022	HSIPL	5	5044097	6	Visalia	Tulare County	TCAG	TCAG	Area around Oval Park	Install bike lanes, crosswalks, signs and striping	\$ 1,442,299	\$ 574,500			11/13/14	02/21/18	\$ 574,500	5/18/2017	\$ 574,500	No PE	Authorized	No
HSIP1-06-006	HSIPL	1	5287023	6	Wasco	Kern County	KCOG	KCOG	Mid-Block Crosswalk On Poso Drive Between Griffith Ave. And Poplar Ave.; Intersection Of Palm Ave. And 9Th Place.	Install In-Pavement Crosswalk Lights.	\$ 186,615	\$ 167,819	09/17/08		08/18/09	07/09/12	\$ 167,819	3/13/2012	\$ 167,819	Authorized	Authorized	No
HSIP2-06-012	HSIPL	2	5287025	6	Wasco	Kern County	KCOG	KCOG	7Th Street Between Broadway And Palm Avenues	Bicycle/Pedestrian Improvements	\$ 174,841	\$ 157,357	09/14/10		01/18/13	07/30/14	\$ 157,357	4/10/2014	\$ 157,357	Authorized	Authorized	No
HSIP3-06-004	HSIPL	3	5287029	6	Wasco	Kern County	KCOG	KCOG	Palm Ave. Between Sr 46 And 9Th Place	Construct Ada Compliant Curb, Gutter, Sidewalk, And Curb Ramps	\$ 265,641	\$ 181,090	09/14/10		02/06/15	02/26/16	\$ 181,090	11/6/2015	\$ 14,686	Authorized	Authorized	No
HSIP7-06-009	HSIPL	7	5287046	6	Wasco	Kern County	KCOG	KCOG	Various locations within the Wasco city limits	Roadway Safety Sign Audit and sign upgrade/installation project	\$ 143,900	\$ 143,900	03/11/16		08/16/17		\$ 143,900	9/4/2018	\$ 33,800	Authorized	Authorized	No
H8-06-015	HSIPL	8	5287051	6	Wasco	Kern County	KCOG	KCOG	Various locations around Barker Park	Install Rectangular Rapid Flashing Beacons (RRFBs), high visibility crosswalks, infill sidewalk, and ADA curb ramps.	\$ 178,800	\$ 160,920	04/10/17		07/19/18		\$ 160,920	9/11/2018	\$ 11,488	Authorized	Authorized	No
H9-06-021	HSIPL	9	5287057	6	Wasco	Kern County	KCOG	KCOG	Various locations on local roadways throughout Wasco.	Upgrade roadway signs and various intersections as recommended in 2017 City of Wasco Roadway Safety Signs Audit Project Report.	\$ 114,023	\$ 114,023	04/03/19				\$ 11,000		\$ -	Authorized	Due by 12/31/2021	No
HSIP2-07-001	STPL	2	5130021	7	Alhambra	Los Angeles County	SCAG	MTA	Mission Rd. From Fremont Ave. To Atlantic Blvd.	Construct Raised Medians And 3 Left-Turn Lanes W/ Dedicated Left-Turn Phasing; Install Traffic Signals, Signs, Safety Lighting And Pavement Markings	\$ 869,200	\$ 390,000			09/23/16		\$ 390,000	1/25/2019	\$ 52,149	No PE	Authorized	No
H9-07-001		9		7	Alhambra	Los Angeles County	SCAG	MTA	Various signalized intersections throughout the City of Alhambra.	Install pedestrian countdown signal head systems.	\$ 876,000	\$ 876,000					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP4-07-006	HSIPL	4	5355024	7	Artesia	Los Angeles County	SCAG	MTA	166th St.; 183rd St.; Gridley Rd.; Artesia Blvd.; Pioneer Blvd.; Norwalk Blvd.; South St.	Upgrade signs, sign supports, delineation, pavement markings and curb ramps; install speed feedback signs	\$ 381,035	\$ 342,931	02/14/12		02/07/14	03/11/16	\$ 342,931	1/22/2016	\$ 45,000	Authorized	Authorized	No
HSIP5-07-001	HSIPL	5	5355026	7	Artesia	Los Angeles County	SCAG	MTA	Eight (8) intersections (Artesia Blvd. with Pioneer Blvd., Roseton Ave., Gridley Rd. and Norwalk Blvd.; 183rd St. with Alburts Ave., Pioneer Blvd. and Norwalk Blvd.; and South St. with Norwalk Blvd.)	Upgrade traffic signal visibility, synchronize traffic signals, install illuminated street signs, pedestrian countdown heads, and CCTV surveillance	\$ 405,905	\$ 322,331	06/03/13		07/25/14	11/15/16	\$ 322,331	8/2/2016	\$ 322,331	Authorized	Authorized	No
HSIP6-07-001	HSIPL	6	5355027	7	Artesia	Los Angeles County	SCAG	MTA	Various locations on Pioneer Blvd, South St, Norwalk Blvd, and Artesia Blvd/Clarkdale Ave	Upgrade traffic signal, synchronize traffic signals, install illuminated street signs, pedestrian countdown heads, and CCTV surveillance	\$ 424,000	\$ 387,500	08/18/15		11/08/17		\$ 381,500	9/6/2018	\$ 32,500	Authorized	Authorized	No
HSIP6-07-002	HSIPL	6	5112019	7	Azusa	Los Angeles County	SCAG	MTA	One-mile segment of Arrow Highway between Citrus Ave and approx. 500' west of Azusa Ave	Install raised medians	\$ 613,300	\$ 490,600	01/03/17				\$ 37,900	3/19/2019	\$ 1,858	Authorized	Due by 9/30/2019	No
HSIP2-07-035	HSIPL	2	5323022	7	Baldwin Park	Los Angeles County	SCAG	MTA	Various Mid-Block Locations Citywide	Install Traffic Calming Roadway Devices	\$ 142,168	\$ 99,090			07/24/10	10/26/12	\$ 99,090	8/14/2012	\$ 99,090	No PE	Authorized	No
HSIP5-07-002	HSIPL	5	5323032	7	Baldwin Park	Los Angeles County	SCAG	MTA	Maine-Pacific Ave. between Ramona Blvd. and Bogart Ave.	Install traffic signals and raised medians	\$ 383,000	\$ 344,600	06/13/13				\$ -		\$ -	Authorized	Due in no more than 4 months	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP7-07-001	HSIPL	7	5272015	7	Bell	Los Angeles County	SCAG	MTA	Various intersections in the City of Bell, principally on Atlantic Avenue, Florence Avenue and Gage Avenue	Installation of pedestrian countdown signal heads and upgrading pedestrian ramps to ADA standards	\$ 165,000	\$ 148,500	01/17/17		07/17/18		\$ 144,000	9/13/2018	\$ 13,500	Authorized	Authorized	No
HSIP5-07-003	HSIPL	5	5373021	7	Bell Gardens	Los Angeles County	SCAG	MTA	Six (6) intersections (Florence Ave. with Eastern Ave., Ajax Ave., El Selinda Ave., and S. Garfield Ave.; Eastern Ave. with Watcher St.; and E. Gage Avenue with Darwell Ave.)	Install Emergency Vehicle Pre-emption (EVP) systems	\$ 133,426	\$ 120,083	05/03/13		05/08/14	03/20/18	\$ 120,083	12/29/2017	\$ 100,187	Authorized	Authorized	No
H8-07-001&002	HSIPL	8	5373025	7	Bell Gardens	Los Angeles County	SCAG	MTA	The intersection of Eastern Avenue and Lubec Street and the intersection of Garfield Avenue and Loveland Street	Install protected-permissive left-turn phases and signal heads on new poles where left turn lanes already exist for north/southbound directions.	\$ 440,000	\$ 440,000	01/12/18				\$ 35,200	2/28/2019	\$ 19,149	Authorized	Due by 12/31/2019	No
HSIP3-07-017	HSIPL	3	5348029	7	Bellflower	Los Angeles County	SCAG	MTA	Bellflower Blvd. From Walnut St. To Flora Vista St.	Install Traffic Signals; Construct Curb Extensions; Install In-Pavement Crosswalk Lights; Improve Signage And Visibility	\$ 1,325,893	\$ 821,700			04/30/15	04/06/17	\$ 821,700	2/24/2017	\$ 821,700	No PE	Authorized	No
H9-07-002		9		7	Bellflower	Los Angeles County	SCAG	MTA	Bellflower Blvd from Artesia Blvd to south City Limits (350' south of Rose St.).	Install Class III bike lane, raised median, bulb-outs, high visibility crosswalks, and rapid flashing beacons.	\$ 1,162,100	\$ 1,045,890					\$ -		\$ -	No PE	Due by 6/30/2022	No
HSIP3-07-011	HSIPL	3	5200038	7	Burbank	Los Angeles County	SCAG	MTA	Intersections Of Verdugo Ave./Parish Place And Verdugo Ave./Keystone St.	Modify/Upgrade Two Existing Traffic Signals; Construct Bulb-Outs	\$ 677,307	\$ 587,183	09/02/10		03/01/13	10/24/17	\$ 587,183	5/30/2017	\$ 587,183	Authorized	Authorized	No
HSIP4-07-034	HSIPL	4	5200039	7	Burbank	Los Angeles County	SCAG	MTA	Verdugo Ave. between Flower St. and Clybourn	Add protected left turn phasing; extend bike lanes; construct sidewalks	\$ 1,164,176	\$ 724,734	06/21/11		07/08/14	07/09/18	\$ 724,734	4/25/2018	\$ 724,734	Authorized	Authorized	No
HSIP5-07-004	HSIPL	5	5200045	7	Burbank	Los Angeles County	SCAG	MTA	North San Fernando Blvd. between Grismer Ave. and Walnut Ave.	Construct medians; install crosswalks and left-turn phasing	\$ 1,275,165	\$ 808,900	05/10/13		03/02/17		\$ 808,435	8/16/2018	\$ 81,000	Authorized	Authorized	No
HSIP6-07-003	HSIPL	6	5200047	7	Burbank	Los Angeles County	SCAG	MTA	On Buena Vista St between Glenoaks Blvd and Riverside Dr; On Magnolia Blvd between N Lima St and Lamer St	Upgrade traffic signals (interconnect); Install crosswalks	\$ 266,026	\$ 239,370	03/12/15			07/17/18	\$ 239,370	4/19/2018	\$ 239,370	Authorized	No CON	No
HSIP5-07-005	HSIPL	5	5403022	7	Carson	Los Angeles County	SCAG	MTA	Avalon Blvd./Carson St.	Construct right-turn lanes; modify traffic signals; install pedestrian countdown heads	\$ 734,026	\$ 637,596	06/24/13		03/16/16		\$ 637,596	3/14/2019	\$ -	Authorized	Authorized	No
HSIP6-07-004	HSIPL	6	5403025	7	Carson	Los Angeles County	SCAG	MTA	Various locations on Figueroa St, Main St, Victoria St, and Carson St in Carson	Install bike lanes	\$ 1,487,200	\$ 1,352,790	08/10/16				\$ 143,900	9/27/2018	\$ 3,400	Authorized	Past due (due 6/30/2017)	Yes (CON)
HSIP6-07-005	HSIPL	6	5403026	7	Carson	Los Angeles County	SCAG	MTA	Various locations on University Dr, Avalon, Central Ave, Del Amo Blvd, and 223rd St in Carson	Install bike lanes	\$ 1,389,100	\$ 1,263,440	08/10/16				\$ 134,400	9/27/2018	\$ 3,300	Authorized	Past due (due 6/30/2017)	Yes (CON)
HSIP7-07-002	HSIPL	7	5403028	7	Carson	Los Angeles County	SCAG	MTA	Intersection of 190th St/Victoria Ave and Figueroa St	Install Protected Left Turns, Upgrade Signal Hardware, Improve Curb Ramps, install countdown pedestrian heads, upgrade APS	\$ 202,400	\$ 202,400	03/08/18				\$ 35,000		\$ -	Authorized	Due in no more than 4 months	No
H8-07-003		8		7	Carson	Los Angeles County	SCAG	MTA	Six (6) Intersections -Avalon Blvd at Victoria Street, Main Street at Sepulveda Blvd, Main Street at 220th Street, Main Street at 223rd Street, Figueroa Street at 223rd Street, and Figueroa Street at Torrance Blvd.	Construct intersection upgrades (new signal heads, ADA ramps, service upgrades, LED safety lighting, bike detection, audible pedestrian signals, signal poles, signal mast arms, signal cabinets, raised medians, signing, striping, and left-turn phasing)	\$ 1,912,100	\$ 1,720,890					\$ -		\$ -	Past due (due 9/30/2017)	Due by 12/31/2019	Yes (PE)
HSIP7-07-003	HSIPL	7	5325017	7	Cerritos	Los Angeles County	SCAG	MTA	Bloomfield Avenue & 166th Street in the City of Cerritos	Modification of the existing traffic signal from a protective-permissive signal to a fully protected signal	\$ 360,000	\$ 360,000	11/08/17				\$ 54,000	10/18/2018	\$ 45,799	Authorized	RFA received 03/17/2019	No
HSIP3-07-026	HSIPL	3	5162023	7	Claremont	Los Angeles County	SCAG	MTA	Indian Hill Blvd. Between American Ave. And Oak Park Dr.	Widen Turn Lane; Modify Intersection; Relocate Signal Pole; Upgrade Curb Ramps; Increase Turn Pocket Length; Remove Turn Pocket, Reconfigure/Extend Median	\$ 1,208,378	\$ 900,000			05/25/12	07/11/14	\$ 900,000	4/16/2014	\$ 900,000	No PE	Authorized	No
HSIP4-07-051	HSIPL	4	5362021	7	Commerce	Los Angeles County	SCAG	MTA	Washington Blvd./Garfield Ave.; Washington Blvd./Yates Ave.; Garfield Ave./Yates Ave.; and Garfield Ave./Malt Ave.	Construct sidewalk with curb ramp Improvements and traffic signal modifications	\$ 559,400	\$ 503,400	01/20/15		11/18/16		\$ 575,400	4/5/2018	\$ 50,346	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP7-07-004		7		7	Commerce	Los Angeles County	SCAG	MTA	Signalized Intersections on the following corridors: Eastern Ave from Randolph St to Stevens Pl; Telegraph Rd from Garfield to Atlantic Blvd; Atlantic from Ferguson Dr to Sheila St; Garfield from Flotilla to Randolph St; Slauson from Eastern to Gage.	Upgrade traffic interconnected system at 39 intersections	\$ 1,039,200	\$ 935,280					\$ -		\$ -	No PE	Due in no more than 4 months	No
H8-07-004		8		7	Commerce	Los Angeles County	SCAG	MTA	E Gage Avenue south of Slauson Ave and Washington Ave just west of the I-5 freeway.	Construct crosswalks, sidewalks and curb ramps, and install signage, pavement markings and pedestrian countdown heads.	\$ 173,700	\$ 156,330					\$ -		\$ -	No PE	Due by 12/31/2019	No
HSIP7-07-005		7		7	Compton	Los Angeles County	SCAG	MTA	Compton Boulevard, from Willowbrook Avenue to eastern City limits.	Installation of raised medians and Class II bicycle lanes	\$ 1,928,400	\$ 1,691,098					\$ -		\$ -	Past due (due 12/31/2017)	Due in no more than 4 months	Yes (PE)
H8-07-005		8		7	Compton	Los Angeles County	SCAG	MTA	The Compton Blvd. corridor between Willowbrook Avenue and Central Avenue.	Install bike lanes and lighting along the corridor, and enhance pedestrian crossings at fifteen (15) intersections.	\$ 1,298,000	\$ 1,168,200					\$ -		\$ -	Past due (due 12/31/2017)	Due by 12/31/2019	Yes (PE)
H8-07-006		8		7	Compton	Los Angeles County	SCAG	MTA	Twenty (20) intersections.	Install Pedestrian Countdown Heads.	\$ 249,800	\$ 249,800					\$ -		\$ -	Past due (due 12/31/2017)	Due by 12/31/2019	Yes (PE)
H9-07-003		9		7	Covina	Los Angeles County	SCAG	MTA	Various locations throughout the City of Covina.	Install inroad warning lights and/or rapid flashing beacons, signage, pavement markings, high visibility crosswalk and curb ramps at uncontrolled crosswalk locations.	\$ 312,500	\$ 250,000					\$ -		\$ -	No PE	Due by 12/31/2021	No
HSIP6-07-006	HSIPL	6	5369009	7	Cudahy	Los Angeles County	SCAG	MTA	Various intersections on Atlantic Ave	Install pedestrian countdown heads and protected left-turn phasing	\$ 688,800	\$ 619,800	01/20/15		06/20/17		\$ 491,404	1/2/2019	\$ 51,771	Authorized	Authorized	No
HSIP7-07-006	HSIPL	7	5369012	7	Cudahy	Los Angeles County	SCAG	MTA	Along Salt Lake Ave between Walnut St & Patata St/Atlantic Ave.	Installation of pedestrian safety enhancements (advisory signage, crossings)	\$ 396,500	\$ 363,180	11/18/16				\$ 27,000	9/19/2018	\$ 20,665	Authorized	Due in no more than 4 months	No
HSIP6-07-007	HSIPL	6	5240032	7	Culver City	Los Angeles County	SCAG	MTA	Centinela Ave/Washington Blvd, Centinela Ave/Washington Pl, Duquesne Ave/Jefferson Blvd, Jefferson Blvd/Jordan Way, Jefferson Blvd/Machado Rd, Sepulveda Blvd/Washington Blvd, Sepulveda Blvd/Washington Pl	Upgrade traffic signals; Install protected left-turn phasing	\$ 1,187,642	\$ 1,039,389	07/30/14		02/12/16	03/29/18	\$ 1,039,389	1/24/2018	\$ 79,072	Authorized	Authorized	No
HSIP7-07-007	HSIPL	7	5240035	7	Culver City	Los Angeles County	SCAG	MTA	Twelve signalized intersections on the arterial network throughout the city: 2 on Sepulveda Blvd; 7 on Washington Blvd; 1 on Washington Pl; 1 on Culver Blvd; and 1 on Green Valley Circle.	Replace existing permissive left-turn movements with protected/permissive left-turn phases (including new signal standards, mast arms, indications, detection, wiring, and controller upgrades)	\$ 2,083,300	\$ 2,083,300	05/21/18				\$ 150,000		\$ -	Authorized	Due by 7/29/2020	No
HSIP2-07-002		2		7	Diamond Bar	Los Angeles County	SCAG	MTA	Golden Springs Drive, Between Lemon Ave. And Brea Canyon Rd.	Install Frontage Road, Street Lightings, And Median Island Improvemnts.	\$ 476,300	\$ 400,000					\$ -		\$ -	Not Tracked	Not Tracked	No
HSIP2-07-045	HSIPL	2	5455012	7	Diamond Bar	Los Angeles County	SCAG	MTA	Pathfinder Rd. Between The Intersection Of South Brea Canyon Road/Fern Hollow Dr. And The Northbound State Route 57 (Sr-57) On And Off Ramps	Install Raised Concrete Median Islands.	\$ 101,630	\$ 74,615			02/17/10	04/20/12	\$ 74,615	3/6/2012	\$ 74,615	No PE	Authorized	No
HSIP1-07-010	HSIPL	1	5334031	7	Downey	Los Angeles County	SCAG	MTA	20+ Intersections Within The City Of Downey	Install Pedestrian Countdown Heads	\$ 41,113	\$ 37,002			06/01/10	06/20/13	\$ 37,002	6/6/2013	\$ 37,002	No PE	Authorized	No
HSIP1-07-011	HSIPL	1	5334032	7	Downey	Los Angeles County	SCAG	MTA	In The Vicinity Of 20 Schools	Various Modifications And Improvements To Existing School Traffic Warning Signs, Markings And Pavement Legends.	\$ 101,123	\$ 43,560			06/25/10	06/26/14	\$ 43,560	9/18/2013	\$ 43,560	No PE	Authorized	No
HSIP2-07-037	HSIPL	2	5334039	7	Downey	Los Angeles County	SCAG	MTA	Woodruff Ave. And Washburn Rd.	Upgrade Traffic Signal.	\$ 185,251	\$ 163,880			07/05/12	12/22/14	\$ 163,880	5/19/2014	\$ 135,000	No PE	Authorized	No
HSIP3-07-016	HSIPL	3	5334040	7	Downey	Los Angeles County	SCAG	MTA	On Barlin Ave., Dunrobin Ave., Chaney Ave., Pangborn Ave., Old River School Rd., Rives Ave., Smallwood Ave., Seventh St., Tweedy Ln., and Donovan St. (10 Locations)	Install Solar-Powered Variable Message Speed Feedback Sign In Each Direction	\$ 200,200	\$ 180,180			11/10/11	11/15/13	\$ 180,180	9/18/2013	\$ 180,180	No PE	Authorized	No
HSIP3-07-027	HSIPL	3	5334041	7	Downey	Los Angeles County	SCAG	MTA	Woodruff Ave. At Via Amorita	Install Pedestrian-Activated Signal	\$ 179,215	\$ 138,010			10/30/12	12/23/15	\$ 138,010	8/13/2015	\$ 138,010	No PE	Authorized	No
HSIP4-07-024	HSIPL	4	5334042	7	Downey	Los Angeles County	SCAG	MTA	Various locations throughout the city	Install pedestrian countdown heads	\$ 92,108	\$ 74,994			07/08/13	12/22/15	\$ 74,994	8/26/2015	\$ 74,994	No PE	Authorized	No
HSIP4-07-038	HSIPL	4	5334043	7	Downey	Los Angeles County	SCAG	MTA	Imperial Hwy./Columbia Way	Install left-turn phasing	\$ 237,866	\$ 181,000			02/14/13	06/25/15	\$ 181,000	2/17/2015	\$ 181,000	No PE	Authorized	No
HSIP5-07-006	HSIPL	5	5334050	7	Downey	Los Angeles County	SCAG	MTA	Imperial Hwy./Downey Ave.	Upgrade traffic signals; install left-turn phasing	\$ 166,536	\$ 112,667			01/25/16		\$ 112,666	1/31/2019	\$ 98,053	No PE	Authorized	No
HSIP5-07-007	HSIPL	5	5334053	7	Downey	Los Angeles County	SCAG	MTA	Lakewood Blvd./Florence Ave.	Install left-turn phasing	\$ 155,053	\$ 101,781			01/22/16	03/21/19	\$ 101,781	12/28/2018	\$ 101,781	No PE	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP5-07-008	HSIPL	5	5334054	7	Downey	Los Angeles County	SCAG	MTA	Firestone Blvd./Woodruff Ave.	Upgrade traffic signals; install left-turn phasing	\$ 272,336	\$ 183,173			02/05/16	03/19/19	\$ 183,173	12/28/2018	\$ 183,173	No PE	Authorized	No
HSIP5-07-009	HSIPL	5	5334048	7	Downey	Los Angeles County	SCAG	MTA	Firestone Blvd. between Patton Rd. and Marbel Ave.	Install raised median islands, left-turn lanes, loop detectors, signs and striping	\$ 1,024,879	\$ 166,300			05/17/16		\$ 166,300	9/6/2018	\$ 149,080	No PE	Authorized	No
HSIP5-07-010	HSIPL	5	5334051	7	Downey	Los Angeles County	SCAG	MTA	Florence Ave./Old River School Rd. (Tecum Rd.)	Upgrade traffic signals; install left-turn phasing	\$ 266,325	\$ 186,754			01/19/16	03/19/19	\$ 186,754	12/18/2018	\$ 186,754	No PE	Authorized	No
HSIP5-07-011	HSIPL	5	5334052	7	Downey	Los Angeles County	SCAG	MTA	Bellflower Blvd./Foster Rd.	Upgrade traffic signals; install pedestrian countdown heads, safety lighting, and video detection	\$ 235,934	\$ 171,747			01/19/16	03/22/19	\$ 171,747	12/18/2018	\$ 171,747	No PE	Authorized	No
HSIP5-07-012	HSIPL	5	5334049	7	Downey	Los Angeles County	SCAG	MTA	Woodruff Ave. and Foster Rd.	Upgrade traffic signals; install pedestrian countdown heads and safety lighting	\$ 264,968	\$ 183,914			02/10/16	03/19/19	\$ 183,914	12/18/2018	\$ 183,914	No PE	Authorized	No
HSIP5-07-013	HSIPL	5	5334056	7	Downey	Los Angeles County	SCAG	MTA	Paramount Blvd. between Firestone Blvd. and Florence Ave.	Install raised median islands, left-turn lanes, signs and striping; replace traffic loop detectors	\$ 311,600	\$ 172,600			11/02/18		\$ 172,600		\$ -	No PE	Authorized	No
HSIP5-07-014	HSIPL	5	5334055	7	Downey	Los Angeles County	SCAG	MTA	Paramount Blvd. between Leeds St. and Firestone Blvd.	Install raised median islands, left-turn lanes, signs and striping; replace traffic loop detectors	\$ 512,000	\$ 300,300			09/11/18		\$ 300,300		\$ -	No PE	Authorized	No
HSIP6-07-008	HSIPL	6	5334058	7	Downey	Los Angeles County	SCAG	MTA	Firestone Blvd between Westerly City Limits and Old River School Rd	Install raised median, left-turn lanes, signs, striping, and other safety improvements	\$ 333,100	\$ 143,000			09/11/18		\$ 143,000		\$ -	No PE	Authorized	No
HSIP6-07-009	HSIPL	6	5334057	7	Downey	Los Angeles County	SCAG	MTA	Paramount Blvd/3rd St, Paramount Blvd/5th St, and Paramount Blvd/7th St	Upgrade traffic signals: install split phasing, pedestrian countdown heads, and video detection	\$ 862,912	\$ 524,657			02/10/16	03/19/19	\$ 524,657	12/28/2018	\$ 524,657	No PE	Authorized	No
HSIP7-07-008	HSIPL	7	5334061	7	Downey	Los Angeles County	SCAG	MTA	Paramount Boulevard - Gardendale Street to Telegraph Road	Traffic signal upgrades: Fiber optic cable, new controllers, signal hardware, equipment, intersection pedestrian countdown signal heads, safety lighting	\$ 1,926,300	\$ 1,926,300	07/06/17				\$ 187,500	2/5/2019	\$ 75,942	Authorized	Due in no more than 4 months	No
HSIP7-07-009	HSIPL	7	5334062	7	Downey	Los Angeles County	SCAG	MTA	Stewart and Gray - Old River School Road to Firestone Boulevard	Traffic signal upgrades: Fiber optic cable, new controllers, appurtenant equipment, intersection pedestrian countdown signal heads, safety lighting	\$ 2,029,800	\$ 2,029,800	08/18/17				\$ 152,500	2/26/2019	\$ 96,982	Authorized	Due in no more than 4 months	No
H8-07-007	HSIPL	8	5334064	7	Downey	Los Angeles County	SCAG	MTA	Imperial Highway between Old River School Road and Woodruff Avenue.	Upgrade signals to provide separate left-turn phasing at 3 intersections and provide various safety improvements at other intersections.	\$ 1,243,100	\$ 1,243,100	03/20/18				\$ 100,000	1/25/2019	\$ 9,464	Authorized	Due by 12/31/2019	No
H9-07-004		9		7	El Segundo	Los Angeles County	SCAG	MTA	El Segundo Boulevard between Pacific Coast Highway and Isis Avenue.	Install pedestrian countdown signal heads, enhancing striping with high visibility crosswalks, and construction of ADA compliant curb ramps.	\$ 241,500	\$ 241,500					\$ -		\$ -	No PE	Due by 12/31/2021	No
HSIP4-07-018	HSIPL	4	5276026	7	Gardena	Los Angeles County	SCAG	MTA	Rosecrans Ave./Purche Ave.	Install traffic signals, curb ramps, and safety lighting; modify striping and pavement markings	\$ 371,419	\$ 313,681	08/02/11		02/21/13	10/29/14	\$ 313,681	8/15/2014	\$ 89,857	Authorized	Authorized	No
H9-07-005		9		7	Gardena	Los Angeles County	SCAG	MTA	Vermont Ave just North of 133rd St.	Install a pedestrian crosswalk with a Pedestrian Hybrid Beacon (PHB) or High Intensity Activated Crosswalk Beacon (HAWK) Crossing System.	\$ 137,800	\$ 137,800					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP2-07-027	HSIPL	2	5144053	7	Glendale	Los Angeles County	SCAG	MTA	Wilson Ave. / Harvey Dr. And Broadway	Upgrade Traffic Signal And Provide Left Turn Phases.	\$ 391,211	\$ 324,469	12/13/10		05/06/14	04/25/16	\$ 324,469	3/15/2016	\$ 8,128	Authorized	Authorized	No
HSIP2-07-028	HSIPL	2	5144054	7	Glendale	Los Angeles County	SCAG	MTA	Verdugo Rd. / Honolulu Ave. And Montrose Bld./Verdugo Bld.	Upgrade Traffic Signal To Include Left Turn Phases.	\$ 791,992	\$ 309,166	12/13/10		11/27/13	10/21/16	\$ 309,166	6/2/2016	\$ 1,002	Authorized	Authorized	No
H8-07-008	HSIPL	8	5144070	7	Glendale	Los Angeles County	SCAG	MTA	Various locations along N. Verdugo Road between Canada Blvd (south-split near Glendale Community College) and Canada Blvd (north-split near Menlo Drive), including five (5) signalized intersections, and the overall roadway segment.	Install safety improvements, including dynamic speed warning signs, traffic signal visibility improvements, and dilemma zone detection.	\$ 1,259,200	\$ 1,259,200	10/24/17				\$ 150,000	12/26/2018	\$ 60,424	Authorized	Due by 12/31/2019	No
H9-07-006		9		7	Glendale	Los Angeles County	SCAG	MTA	Four (4) non-signalized intersections throughout Glendale.	Install solar-powered Rectangular Rapid Flashing Beacons (RRFBs) with Bulldog pedestrian push buttons, thermoplastic high visibility crosswalk striping & street markings, and retroreflective signing.	\$ 275,000	\$ 247,500					\$ -		\$ -	No PE	Due by 12/31/2021	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
H9-07-007		9		7	Glendale	Los Angeles County	SCAG	MTA	Thirty-four (34) roadway segments throughout Glendale.	Upgrade damaged, substandard or missing guardrails.	\$ 996,000	\$ 996,000					\$ -		\$ -	No PE	Due by 12/31/2021	No
HSIP2-07-030	HSIPL	2	5204013	7	Glendora	Los Angeles County	SCAG	MTA	Gladstone St. North Of Nearglen Ave.	Install In-Pavement Crosswalk Lights, Bulb-Outs, Street Light, And School Signs.	\$ 81,210	\$ 73,089			11/05/09	11/17/11	\$ 73,089	4/19/2011	\$ 73,089	No PE	Authorized	No
HSIP3-07-028	HSIPL	3	5204015	7	Glendora	Los Angeles County	SCAG	MTA	Glendora Ave. And Gladstone St.	Install Protected Left-Turn Phasing	\$ 139,779	\$ 125,801			09/20/11	04/11/13	\$ 125,801	1/25/2013	\$ 125,801	No PE	Authorized	No
HSIP4-07-039	HSIPL	4	5204016	7	Glendora	Los Angeles County	SCAG	MTA	Amelia Ave./SR 66	Install protected left-turn phasing	\$ 71,348	\$ 64,213			08/10/12	10/22/13	\$ 64,213	8/7/2013	\$ 64,213	No PE	Authorized	No
HSIP5-07-015	HSIPL	5	5204020	7	Glendora	Los Angeles County	SCAG	MTA	Foothill Blvd./Barranca Ave.	Install protected left-turn phasing	\$ 137,000	\$ 123,000			05/22/17		\$ 147,911	2/14/2019	\$ 55,915	No PE	Authorized	No
H9-07-008		9		7	Glendora	Los Angeles County	SCAG	MTA	The vicinity of five (5) public and private elementary schools, including Cullen Elementary, Sellers Elementary, La Fetra Elementary, Hope Lutheran School, and Stanton Elementary.	Install curb extensions, high-visibility crosswalks, enhanced crosswalk signage and pavement markings, street lighting, flashing beacons at stop signs, pedestrian countdown signals, lead ped intervals, and no-passing centerlines.	\$ 523,900	\$ 250,000					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H8-07-009		8		7	Hawaiian Gardens	Los Angeles County	SCAG	MTA	Various signalized intersections along Carson St. between Western City Limit (Pioneer Blvd) and Eastern City Limit (Bloomfield Ave).	Install traffic signal hardware improvements.	\$ 397,500	\$ 397,500					\$ -		\$ -	Past due (due 9/30/2017)	Due by 12/31/2019	Yes (PE)
H8-07-010		8		7	Hawaiian Gardens	Los Angeles County	SCAG	MTA	Various intersections on Norwalk Blvd between 214th St and 226th St.	Install traffic signal improvements.	\$ 516,000	\$ 464,400					\$ -		\$ -	Past due (due 9/30/2017)	Due by 12/31/2019	Yes (PE)
HSIP1-07-008	HSIPL	1	5253016	7	Hawthorne	Los Angeles County	SCAG	MTA	On Rosecrans Ave From Inglewood Ave To 250' West Of I-405 Sb Off-Ramp.	Upgrade And Construct Raised Median; Improve Existing Shoulders; Upgrade Pavement Markings And Delineation.	\$ 2,781,551	\$ 762,584	02/12/10		07/21/11	05/15/13	\$ 762,584	1/30/2013	\$ 90,000	Authorized	Authorized	No
HSIP2-07-031	HSIPL	2	5253017	7	Hawthorne	Los Angeles County	SCAG	MTA	Five Intersections: El Segundo Blvd. And Doty Ave., El Segundo Blvd. And Yukon Ave., 120Th St. And Wilkie Ave., Van Ness Ave. And 116Th St., 135Th St. And Doty Ave.	Upgrade Traffic Signals	\$ 1,268,874	\$ 880,500	02/17/10		06/08/11	03/26/13	\$ 880,500	11/14/2012	\$ 99,000	Authorized	Authorized	No
HSIP4-07-027	HSIPL	4	5253019	7	Hawthorne	Los Angeles County	SCAG	MTA	Inglewood Ave. between Imperial Hwy. and El Segundo Blvd.	Upgrade traffic signals and safety lighting	\$ 868,168	\$ 730,000	07/20/12		06/18/15	03/23/17	\$ 730,000	1/27/2017	\$ 80,000	Authorized	Authorized	No
HSIP5-07-016	HSIPL	5	5253020	7	Hawthorne	Los Angeles County	SCAG	MTA	Prairie Ave. between 118th St. and Marine Ave.	Upgrade traffic signals; install safety lighting	\$ 1,245,500	\$ 885,500	09/18/13		11/15/17		\$ 885,500	3/5/2019	\$ 80,500	Authorized	Authorized	No
HSIP7-07-010		7		7	Hawthorne	Los Angeles County	SCAG	MTA	1.3 mile section of 120th Street from Prairie Avenue to Felton Avenue	Traffic signal upgrades (upgrade signals, controllers and detection) and coordination at eight signalized intersections and improve crossings and signage at spot locations in the corridor	\$ 1,500,800	\$ 1,305,800					\$ -		\$ -	No PE	Due in no more than 4 months	No
HSIP3-07-029	HSIPL	3	5155010	7	Hermosa Beach	Los Angeles County	SCAG	MTA	Intersection Of Valley Dr. And The Driveway For Valley School (A T-Intersection)	Upgrade Pedestrian Traffic Signal To Full Traffic Signal; Install Pedestrian Countdown Signals, Safety Lighting And Advance Warning Signs; Construct Sidewalks	\$ 147,207	\$ 96,112			08/23/11	06/25/13	\$ 96,112	3/7/2013	\$ 96,112	No PE	Authorized	No
HSIP3-07-010	HSIPL	3	5164025	7	Inglewood	Los Angeles County	SCAG	MTA	Crenshaw Blvd. At 84Th Place East & 84Th Place West, Including The Intersection With South 8Th Ave.	Extend And Improve Raised Median For Sb Crenshaw; Modify Signal Operations; Install Right-Turn Lane, Signs, Pavement Markings And Speed Feedback Signs	\$ 273,000	\$ 245,700	03/03/11		09/15/14		\$ 245,700	1/17/2019	\$ 16,200	Authorized	Authorized	No
HSIP4-07-002	HSIPL	4	5164027	7	Inglewood	Los Angeles County	SCAG	MTA	Various locations throughout the city	Upgrade signs	\$ 194,462	\$ 175,016	09/20/11		09/18/13	05/01/18	\$ 175,016	4/11/2017	\$ 10,733	Authorized	Authorized	No
H8-07-011		8		7	Inglewood	Los Angeles County	SCAG	MTA	Centinela Ave between La Cienega Blvd and La Brea Ave.	Construct raised center medians and install traffic signal improvements including protected left turn phasing at the intersections of Centinela at Beach, Centinela at Eucalyptus, and Centinela at La Brea.	\$ 1,530,800	\$ 1,377,720					\$ -		\$ -	No PE	Due by 12/31/2019	No
H8-07-012		8		7	Inglewood	Los Angeles County	SCAG	MTA	La Brea Avenue between 64th Street and Beach Avenue.	Install traffic signal improvements.	\$ 193,800	\$ 193,800					\$ -		\$ -	No PE	Due by 12/31/2019	No
H8-07-013		8		7	Inglewood	Los Angeles County	SCAG	MTA	Prairie Avenue between Grace Avenue and 111th Street.	Install traffic signal improvements.	\$ 875,400	\$ 875,400					\$ -		\$ -	No PE	Due by 12/31/2019	No
H8-07-014		8		7	Inglewood	Los Angeles County	SCAG	MTA	Various signalized intersections throughout the City of Inglewood.	Install pedestrian countdown signal heads.	\$ 207,900	\$ 207,900					\$ -		\$ -	No PE	Due by 12/31/2019	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
H9-07-009		9		7	Inglewood	Los Angeles County	SCAG	MTA	Various uncontrolled crosswalks throughout the City of Inglewood, including Centinela Ave at Market St, Manchester Blvd at Cedar Ave, on Regent St between Grevillea Ave and La Brea Avenue, two midblock crosswalks on Market St between Regent St and Manchester Blvd.	Install high visibility crosswalk enhancements including pedestrian signals, signing and striping, and Rectangular Rapid Flashing Beacons (RRFBs).	\$ 250,000	\$ 250,000					\$ -		\$ -	No PE	Due by 6/30/2022	No
HSIP1-07-012	HSIPL	1	5345004	7	Irwindale	Los Angeles County	SCAG	MTA	Arrow Highway At The Santa Fe Dam.	Install Mid-Block Bike/Pedestrian Crossing With In-Roadway Warning Lights And Advance Warning Flashing Yellow Beacons.	\$ 121,558	\$ 109,402	09/17/08		06/08/11	10/15/13	\$ 109,402	6/11/2013	\$ 12,969	Authorized	Authorized	No
H9-07-010		9		7	La Canada Flintridge	Los Angeles County	SCAG	MTA	Various intersections along Foothill Blvd (Hillard Ave, Palm Dr, Gould Ave, Commonwealth Ave, and Hampton Rd).	Improve signal hardware, install pedestrian countdown heads, and add left turn phasing to two intersections (Hillard Ave and Foothill Blvd).	\$ 458,700	\$ 458,700					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP5-07-017	HSIPL	5	5364010	7	La Mirada	Los Angeles County	SCAG	MTA	Valley View Ave./Adoree St.	Install traffic signal	\$ 436,979	\$ 393,041	11/13/13		08/20/15	03/14/18	\$ 393,041	12/14/2017	\$ 23,760	Authorized	Authorized	No
HSIP2-07-036	HSIPL	2	5331010	7	La Puente	Los Angeles County	SCAG	MTA	Temple Ave. And Orange Ave.; Valley Blvd. And Ferrero Lane; Temple Ave. And Sunset Ave.	Upgrade Traffic Signal To Include Left-Turn Phasing; Install Protected-Permissive Left-Turn Phasing	\$ 393,249	\$ 296,910	12/04/09		11/04/11	01/14/14	\$ 296,910	9/18/2013	\$ 18,662	Authorized	Authorized	No
HSIP3-07-015	HSIPL	3	5331017	7	La Puente	Los Angeles County	SCAG	MTA	Intersection Of Amar Rd. And Tonopah Ave.	Install School Crossing Signals For Nb And Sb Pedestrian Crossings	\$ 229,503	\$ 200,790	09/23/10		11/04/11	02/24/14	\$ 200,790	9/18/2013	\$ 200,790	Authorized	Authorized	No
HSIP6-07-010	HSIPL	6	5331020	7	La Puente	Los Angeles County	SCAG	MTA	On Amar Rd between N Puente Ave and N Hacienda Blvd	Install traffic signals and pedestrian countdown heads	\$ 976,279	\$ 836,023	12/30/14		01/07/17	01/22/19	\$ 836,023	10/18/2018	\$ 90,323	Authorized	Authorized	No
H8-07-015		8		7	La Puente	Los Angeles County	SCAG	MTA	Eight (8) crosswalk locations throughout the City of La Puente.	Install Rectangular Rapid Flashing Beacons (RRFBs), curb extensions, advanced pavement markings, warning signs, and high visibility crosswalks.	\$ 783,600	\$ 783,600					\$ -		\$ -	No PE	Due by 12/31/2019	No
HSIP2-07-029	HSIPL	2	5149008	7	La Verne	Los Angeles County	SCAG	MTA	Streets Surrounding Roynon Elementary School	Install Solar Powered Speed Feedback Signs	\$ 220,272	\$ 191,565			09/02/10	02/22/12	\$ 191,565	8/19/2011	\$ 191,565	No PE	Authorized	No
HSIP6-07-011	HSIPL	6	5149017	7	La Verne	Los Angeles County	SCAG	MTA	Bonita Ave/White Ave and Bonita Ave/B St	Install traffic signals and pedestrian countdown heads	\$ 354,854	\$ 354,854			01/19/16	06/28/18	\$ 354,854	3/28/2018	\$ 354,854	No PE	Authorized	No
HSIP7-07-011		7		7	La Verne	Los Angeles County	SCAG	MTA	Foothill Boulevard (State Route 66) Corridor (1.5 miles) from Damien Ave. in the west to Towne Center Dr. in the east Wheeler Avenue, Emerald Avenue and Fruit Street/White Avenue	Installation of larger signal heads, signal masts & reflective back plates at 3 major intersections; left turn signal phase at Foothill Blvd./Emerald Ave.; and installation of pedestrian countdown signals at 8 intersections	\$ 409,200	\$ 409,200					\$ -		\$ -	Past due (due 9/30/2016)	Due in no more than 4 months	Yes (PE)
H8-07-016		8		7	La Verne	Los Angeles County	SCAG	MTA	Fruit Street between Baseline Road and Foothill Boulevard.	Install protected left turn phase improvements at Baseline Road, and install raised medians along Fruit Street from south of Interstate 210 Freeway to north of Foothill Boulevard.	\$ 881,900	\$ 793,710					\$ -		\$ -	Past due (due 9/30/2017)	Due by 12/31/2019	Yes (PE)
H8-07-017		8		7	La Verne	Los Angeles County	SCAG	MTA	Intersection of Durward Way at White Avenue.	Install signals, lighting and raised medians.	\$ 280,000	\$ 252,000					\$ -		\$ -	No PE	Due by 12/31/2019	No
HSIP2-07-034	HSIPL	2	5315009	7	Lakewood	Los Angeles County	SCAG	MTA	Various Intersections	Construct Left-Turn Lanes; Install Protected Permissive Left-Turn Phasing	\$ 626,236	\$ 479,070			01/13/10	07/10/12	\$ 479,070	3/8/2012	\$ 479,070	No PE	Authorized	No
HSIP2-07-042	HSIPL	2	5419025	7	Lancaster	Los Angeles County	SCAG	MTA	Ave. I And 40Th St. West	Construct Left-Turn Lane	\$ 258,974	\$ 233,076	09/01/09		08/30/12	02/24/14	\$ 233,076	12/3/2013	\$ 49,500	Authorized	Authorized	No
HSIP2-07-043	HSIPL	2	5419026	7	Lancaster	Los Angeles County	SCAG	MTA	Five Intersection: Ave. J-8 And 15Th St. West; Ave. I And 20Th St. West; Ave. J And 15Th St. East; Ave. J And 5Th St. East; Ave. I And 5Th St. East	Upgrade Traffic Signals	\$ 461,378	\$ 415,240			09/14/10	12/20/12	\$ 415,240	8/17/2012	\$ 415,240	No PE	Authorized	No
HSIP3-07-030	HSIPL	3	5419032	7	Lancaster	Los Angeles County	SCAG	MTA	Ave. "J" Between Challenger Way (10Th St. East) And 20Th St. East	Construct Raised Medians	\$ 579,024	\$ 248,838			10/26/12	03/26/15	\$ 248,838	7/2/2014	\$ 248,838	No PE	Authorized	No
HSIP3-07-031	HSIPL	3	5419029	7	Lancaster	Los Angeles County	SCAG	MTA	Citywide (Twenty-One Neighborhood Street Segments)	Install Speed Humps, Signs, And Stripes; Reduce Lane Widths To Add Bike Lanes	\$ 333,936	\$ 300,543			04/18/12	11/18/14	\$ 300,543	5/28/2014	\$ 300,543	No PE	Authorized	No
HSIP4-07-005	HSIPL	4	5419035	7	Lancaster	Los Angeles County	SCAG	MTA	Various locations throughout the city	Upgrade signs, striping, and pavement markings	\$ 338,140	\$ 285,690	01/11/12		04/15/14	10/21/16	\$ 285,690	6/7/2016	\$ 23,755	Authorized	Authorized	No
HSIP4-07-017	HSIPL	4	5419033	7	Lancaster	Los Angeles County	SCAG	MTA	Ave. "L"/Challenger Way (10th St. East)	Convert traffic signal to roundabout	\$ 1,466,576	\$ 690,300	10/25/11		03/18/15	03/23/18	\$ 690,300	5/4/2017	\$ 145,531	Authorized	Authorized	No
HSIP4-07-048	HSIPL	4	5419040	7	Lancaster	Los Angeles County	SCAG	MTA	Various locations throughout the city	Install solar-powered LED Stop signs	\$ 350,941	\$ 284,336			04/29/14	10/24/16	\$ 284,336	6/14/2016	\$ 284,336	No PE	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP5-07-018	HSIPL	5	5419041	7	Lancaster	Los Angeles County	SCAG	MTA	Ave. I/10th St. West; Ave. K/30th St. West	Modify traffic signals; upgrade crosswalks; install pedestrian countdown heads, pedestrian refuge islands, bulb-outs, and curb ramps	\$ 438,300	\$ 219,300	07/11/13		08/11/17		\$ 219,300	7/17/2018	\$ 38,400	Authorized	Authorized	No
HSIP5-07-019	HSIPL	5	5419042	7	Lancaster	Los Angeles County	SCAG	MTA	15th Street East/Lancaster Blvd., and its four approach legs up to Kettering St., 20th St. East, Ave. J, and Challenger Way	Construct roundabout, bulb-outs; install "road diet" (reduce traffic lanes from 4 to 2)	\$ 981,000	\$ 882,900	07/29/13		01/05/18		\$ 882,800	10/24/2018	\$ 126,000	Authorized	Authorized	No
HSIP5-07-020	HSIPL	5	5419043	7	Lancaster	Los Angeles County	SCAG	MTA	15th Street West between Jenner St. and Avenue J	Install roundabout and "road diet" (reduce traffic lanes from 4 to 2); construct bulb-outs and pedestrian refuge islands	\$ 997,600	\$ 897,800	07/29/13		04/30/18		\$ 897,800	9/23/2016	\$ 128,250	Authorized	Authorized	No
HSIP6-07-012	HSIPL	6	5419047	7	Lancaster	Los Angeles County	SCAG	MTA	On E Avenue I between Challenger Way and Price Lane	Install sidewalks and bike lanes, curb ramps, curb extension, and crosswalks; Upgrade signals	\$ 1,368,400	\$ 1,231,400	05/26/15				\$ 96,500	8/9/2018	\$ 10,762	Authorized	Past due (due 6/30/2017)	Yes (CON)
HSIP6-07-013	HSIPL	6	5419048	7	Lancaster	Los Angeles County	SCAG	MTA	On E Avenue I between Price Lane and 35th St East	Install sidewalks and bike lanes, curb ramps, curb extension, and crosswalks; Upgrade signals	\$ 1,647,500	\$ 1,482,600	05/26/15				\$ 116,200	8/9/2018	\$ 9,518	Authorized	Past due (due 6/30/2017)	Yes (CON)
HSIP7-07-012	HSIPL	7	5419053	7	Lancaster	Los Angeles County	SCAG	MTA	10th Street West from Lancaster Boulevard to Avenue J, Avenue J from 10th Street West to Challenger Way	Construct sidewalk, curb and gutter and curb ramps, install new striping to accommodate new bike lanes and some on-street parking. Construct mid-block crossings and median refuge islands.	\$ 2,729,700	\$ 2,456,730	08/08/18				\$ 360,000		\$ -	Authorized	Due in no more than 4 months	No
H8-07-018		8		7	Lancaster	Los Angeles County	SCAG	MTA	Intersection of Sierra Highway at Avenue G.	Install a new traffic signal, and install advance "Signal Ahead" signs and flashing beacons.	\$ 526,700	\$ 526,700					\$ -		\$ -	Past due (due 9/30/2017)	Due by 12/31/2019	Yes (PE)
H8-07-019		8		7	Lancaster	Los Angeles County	SCAG	MTA	Intersection of Avenue I at 60th Street West.	Modify the existing traffic signal to provide east/west protected left turn phasing, and install advance "Signal Ahead" signs and flashing beacons.	\$ 214,000	\$ 214,000					\$ -		\$ -	No PE	Due by 12/31/2019	No
HSIP1-07-013	HSIPL	1	5360006	7	Lawndale	Los Angeles County	SCAG	MTA	Intersection Of Marine Avenue And Mansel Avenue.	Install Traffic Signal; Construct Left Turn Lanes; Enhance Pavement Markings.	\$ 139,311	\$ 125,380			03/26/09	01/25/12	\$ 125,380	3/23/2011	\$ 125,380	No PE	Authorized	No
HSIP4-07-014	HSIPL	4	5360012	7	Lawndale	Los Angeles County	SCAG	MTA	Manhattan Beach Blvd./Firmona Ave.	Modify traffic signals; upgrade curb ramps; install signs and pavement markings	\$ 160,990	\$ 144,891			04/19/13	01/20/15	\$ 144,891	7/2/2014	\$ 144,891	No PE	Authorized	No
HSIP4-07-035	HSIPL	4	5108151	7	Long Beach	Los Angeles County	SCAG	MTA	Martin Luther King Jr. Ave. between Seventh St. and Sixth St.; Alamitos Ave./Seventh St.	Eliminate road segment; install channelizing island, construct curb extensions and curb ramps; install high visibility crosswalks; improve pedestrian signal timing; install protected left-turn lanes; and remove signals	\$ 1,961,328	\$ 899,970			05/06/14	05/01/18	\$ 899,970	7/5/2017	\$ 899,970	No PE	Authorized	No
H8-07-020	HSIPL	8	5108178	7	Long Beach	Los Angeles County	SCAG	MTA	Various locations on Anaheim Street between the Los Angeles River and Pacific Coast Highway.	Install controlled-access medians, signal upgrades, and pedestrian refuges.	\$ 3,326,300	\$ 2,993,670	12/19/18				\$ 166,500		\$ -	Authorized	Due by 12/31/2019	No
H8-07-021	HSIPL	8	5108190	7	Long Beach	Los Angeles County	SCAG	MTA	Ten (10) signalized intersections on Los Coyotes Diagonal from Outer Traffic Circle to Carson Street.	Install new traffic signal poles, indications and related equipment to accommodate the protected left turn phasing.	\$ 872,200	\$ 872,200	12/04/18				\$ 65,000		\$ -	Authorized	Due by 12/31/2019	No
H8-07-022	HSIP	8	5108188	7	Long Beach	Los Angeles County	SCAG	MTA	Eighteen (18) uncontrolled intersections.	Install enhanced pedestrian crossings, including high visibility crosswalks along with yield triangles, new pedestrian signs and solar powered warning flashers.	\$ 250,000	\$ 250,000	11/06/18				\$ 28,800		\$ -	Authorized	Due by 12/31/2019	No
HSIP1-07-001	HSIPL	1	5006529	7	Los Angeles	Los Angeles County	SCAG	MTA	Throughout 113 Miles Of Designated Bikeways Within The City Of Los Angeles.	Upgrade Existing Roadway Grates To Bicycle Safety Grates.	\$ 432,000	\$ 388,800	01/03/08		05/22/08	03/20/12	\$ 388,800	11/25/2011	\$ 388,800	Authorized	Authorized	No
HSIP1-07-002	HSIPL	1	5006532	7	Los Angeles	Los Angeles County	SCAG	MTA	Camarillo St, Riverside Dr. And Tujunga Ave; Victory Blvd At Woodman Ave.; Hazeltine Ave At Sherman Way, Van Nuys Blvd. At Victory Blvd, Martin Luther King Blvd At Normandie Ave. And Parthenia St. At Tampa Ave.	Upgrade Traffic Signals; Install Protected And/Or Protected-Permissive Left Turn Signal Phasing; Install Curb Ramps.	\$ 888,047	\$ 583,463	04/10/08		11/11/10	01/18/19	\$ 583,463	5/30/2017	\$ 63,000	Authorized	Authorized	No
HSIP1-07-005	HSIP	1	5006533	7	Los Angeles	Los Angeles County	SCAG	MTA	Woodley Avenue/ Raymer Street And De Soto Street/ Knapp Street At Metro Link'S Highway-Rail Grade Crossings. Roxford St. And I-5 (The Golden State Freeway) Southbound On And Off Ramps	Upgrade Traffic Signal Equipment, Roadway Medians And Other Traffic Control Devices; Railroad Preemption	\$ 1,615,097	\$ 764,370	04/10/08		09/12/12		\$ 764,370	9/5/2017	\$ 151,423	Authorized	Authorized	No
HSIP2-07-013	HSIPL	2	5006551	7	Los Angeles	Los Angeles County	SCAG	MTA		Install Traffic Signals.	\$ 220,773	\$ 188,100	10/30/09		07/30/12	05/07/18	\$ 188,100	5/24/2017	\$ 18,000	Authorized	Authorized	No
HSIP2-07-014	HSIPL	2	5006553	7	Los Angeles	Los Angeles County	SCAG	MTA	Intersection Of 11Th Ave. And Slauson Ave.	Install Traffic Signals	\$ 212,822	\$ 184,730	10/30/09		07/25/11	03/19/19	\$ 184,730	6/1/2017	\$ 9,000	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP2-07-015	HSIPL	2	5006554	7	Los Angeles	Los Angeles County	SCAG	MTA	Crenshaw Blvd. And Jefferson Blvd.	Upgrade Traffic Signals; Install Protected And/Or Protected-Permissive Left Turn Phasing; Construct Curb Ramps	\$ 118,163	\$ 82,149	10/15/09		05/31/12	02/25/19	\$ 82,149	6/6/2017	\$ 14,317	Authorized	Authorized	No
HSIP2-07-016	HSIPL	2	5006648	7	Los Angeles	Los Angeles County	SCAG	MTA	Oro Vista Ave. Between Foothill Blvd. And Hillrose St.	Install Frontage Improvements To Include Concrete Sidewalks, Curbs, Gutter, Ramps, Speed Feedback Signs, And Driveways.	\$ 650,000	\$ 207,000	11/10/10		07/03/13		\$ 27,311	11/6/2014	\$ 26,905	Authorized	Authorized	No
HSIP2-07-017	HSIPL	2	5006649	7	Los Angeles	Los Angeles County	SCAG	MTA	Devonshire St. Between Topanga Canyon Blvd. And Hanna Ave.	Construct Frontage Improvements To Include Concrete Sidewalks, Curbs, Gutters, Ramps, Speed Feedback Signs, And Driveways.	\$ 266,029	\$ 199,862	11/10/10		07/03/13	10/19/17	\$ 199,862	5/27/2016	\$ 14,862	Authorized	Authorized	No
HSIP2-07-018	HSIPL	2	5006650	7	Los Angeles	Los Angeles County	SCAG	MTA	Anaheim St. From Vermont Ave. To Figueroa Pl.	Install Metal Beam Guardrail	\$ 297,436	\$ 266,116	11/10/10		06/27/13	04/25/16	\$ 266,116	3/1/2016	\$ 27,000	Authorized	Authorized	No
HSIP3-07-001	HSIPL	3	5006671	7	Los Angeles	Los Angeles County	SCAG	MTA	Intersection Of Dearborn St. And Reseda Blvd.	Install Traffic Signal	\$ 182,335	\$ 154,154	08/18/10		08/02/12	05/14/18	\$ 154,154	9/28/2017	\$ 154,154	Authorized	Authorized	No
HSIP3-07-002	HSIPL	3	5006672	7	Los Angeles	Los Angeles County	SCAG	MTA	Western Ave. And 37Th Place	Install Traffic Signal	\$ 223,565	\$ 160,119	08/17/10		07/30/12	05/07/18	\$ 160,119	5/24/2017	\$ 10,800	Authorized	Authorized	No
HSIP3-07-003	HSIPL	3	5006673	7	Los Angeles	Los Angeles County	SCAG	MTA	Intersection Of Lankershim Blvd. And Valerio St.	Install Traffic Signal; Construct Curb Ramps	\$ 227,940	\$ 162,000	08/17/10		07/30/12	05/18/18	\$ 162,000	5/24/2017	\$ 10,800	Authorized	Authorized	No
HSIP3-07-005	HSIPL	3	5006687	7	Los Angeles	Los Angeles County	SCAG	MTA	Intersection Of Broadway/Brazil St. And San Fernando Rd. At Metrolink'S Highway-Rail Grade Crossing	Construct New Medians; Upgrade Pedestrian Access And Curb Returns; Install Pavement Markings And Other Railroad Traffic Control Devices	\$ 5,463,000	\$ 517,367			07/23/13		\$ 517,367	6/24/2016	\$ 466,170	No PE	Authorized	No
HSIP4-07-008	HSIPL	4	5006710	7	Los Angeles	Los Angeles County	SCAG	MTA	48th St. between Normandie Ave. and the W city limits of Los Angeles	Install traffic signals; upgrade and modify existing traffic signals; install left-turn and bike lanes	\$ 573,037	\$ 453,736	11/02/11		02/22/13	01/11/19	\$ 453,736	9/21/2017	\$ 100,668	Authorized	Authorized	No
HSIP4-07-033	HSIPL	4	5006711	7	Los Angeles	Los Angeles County	SCAG	MTA	Gaffey St. between 11th St. and 15th St.	Install traffic signals	\$ 450,000	\$ 396,171	11/04/11		11/09/12		\$ 396,171	4/18/2017	\$ 38,657	Authorized	Authorized	No
HSIP4-07-043	HSIPL	4	5006721	7	Los Angeles	Los Angeles County	SCAG	MTA	Entrada Ave. between Amalfi Ave. and Kingman Ave.; E. Channel Ave./Sage Ln.	Construct sidewalks and bulb-outs; improve crosswalks; install pedestrian warning device	\$ 679,848	\$ 551,601	01/06/12		07/22/15	02/26/19	\$ 551,601	12/12/2018	\$ 81,000	Authorized	Authorized	No
HSIP4-07-054	HSIPL	4	5006713	7	Los Angeles	Los Angeles County	SCAG	MTA	Anaheim St., W of McFarland Ave. at the RR grade crossing	Construct medians and RR safety features; upgrade traffic control devices	\$ 2,371,917	\$ 900,000	11/04/11		09/16/15		\$ 900,000	1/25/2019	\$ 160,700	Authorized	Authorized	No
HSIP4-07-055	HSIPL	4	5006703	7	Los Angeles	Los Angeles County	SCAG	MTA	Roxford St./Foothill (I-210) on/off-ramps	Install traffic signals; modify signal operations; improve channelization	\$ 400,000	\$ 360,000	11/02/11		08/10/15		\$ 360,000	3/28/2019	\$ 56,298	Authorized	Authorized	No
HSIP4-07-056	HSIPL	4	5006707	7	Los Angeles	Los Angeles County	SCAG	MTA	64th St./Main St.; 49th St./Avalon Blvd.; Cohasset St./Tujunga Ave.	Install traffic signals	\$ 726,693	\$ 582,186	11/02/11		11/16/12	10/15/18	\$ 582,186	4/18/2017	\$ 96,590	Authorized	Authorized	No
HSIP4-07-057	HSIPL	4	5006708	7	Los Angeles	Los Angeles County	SCAG	MTA	Pacific Ave./Santa Cruz St.; Hobart Blvd./Hollywood Blvd.	Install flashing beacon, left-turn lane, pedestrian-activated warning device	\$ 410,000	\$ 270,118	11/01/11		11/16/12		\$ 270,118	4/18/2017	\$ 63,159	Authorized	Authorized	No
HSIP4-07-058	HSIPL	4	5006709	7	Los Angeles	Los Angeles County	SCAG	MTA	Various locations	Upgrade traffic signals; modify signal phasing; install curb ramps; construct left turn lanes.	\$ 555,846	\$ 500,094	11/04/11		11/20/12	12/13/18	\$ 500,094	9/5/2017	\$ 135,220	Authorized	Authorized	No
HSIP5-07-024	HSIPL	5	5006769	7	Los Angeles	Los Angeles County	SCAG	MTA	Corbin Ave./Roscoe Blvd.; Glenoaks Blvd./Hubbard St.; Mason Ave./Roscoe Blvd.; Saticoy St./Winnetka Ave.; Sepulveda Blvd./Vose St.; Victory Blvd./White Oak Ave.; Victory Blvd./Whitsett Ave.; Laurelgrove Ave./Riverside Dr.	Install traffic signal and left-turn phasing	\$ 1,000,000	\$ 900,000	06/28/13		08/15/14		\$ 900,000	3/20/2018	\$ 857,420	Authorized	Authorized	No
HSIP5-07-025	HSIPL	5	5006770	7	Los Angeles	Los Angeles County	SCAG	MTA	3rd St./Carondelet St.; Slauson Ave./6th Ave.; Slauson Ave./7th Ave.; Pico Blvd./Granville Ave.	Install traffic signal, flashing beacons, and raised median islands.	\$ 495,514	\$ 445,962	07/03/13		07/22/15		\$ 445,962	3/21/2019	\$ 61,200	Authorized	Authorized	No
HSIP5-07-026	HSIPL	5	5006771	7	Los Angeles	Los Angeles County	SCAG	MTA	Cesar Chavez Ave./Forest Ave.; Temple St. between Patton Ave. and Bixel St.	Install rapid flashing beacons, speed feedback signs, and minor signing and striping.	\$ 287,550	\$ 258,795	07/09/13		07/28/15		\$ 258,795	11/8/2018	\$ 27,928	Authorized	Authorized	No
HSIP5-07-027	HSIPL	5	5006772	7	Los Angeles	Los Angeles County	SCAG	MTA	Pacific Ave. between Windward Ave. and 18th Ave.	Install traffic signal, crosswalks, median islands, signs, and striping; construct sidewalks	\$ 1,272,556	\$ 793,800	07/03/13		09/16/15		\$ 793,800	2/26/2019	\$ 62,537	Authorized	Authorized	No
HSIP5-07-028	HSIP	5	5006773	7	Los Angeles	Los Angeles County	SCAG	MTA	Pico Blvd./Wooster St.; Pico Blvd./Bedford St.	Install traffic signals	\$ 462,000	\$ 415,800	07/03/13		08/26/14		\$ 415,800	3/15/2018	\$ 348,963	Authorized	Authorized	No
HSIP6-07-014	HSIPL	6	5006788	7	Los Angeles	Los Angeles County	SCAG	MTA	Vineland Ave./Magnolia Blvd., Woodman Ave./Woodman Place, Vineland Ave./Riverside Dr., Van Nuys Blvd./Vanowen St., Nordhoff St./Van Nuys Blvd, S. Western Ave./W. Vernon Ave	Upgrade traffic signals; Install protected left-turn phasing	\$ 856,000	\$ 770,300	08/05/14		12/18/18		\$ 730,700	5/24/2017	\$ 154,058	Authorized	Authorized	No
HSIP6-07-015	HSIPL	6	5006789	7	Los Angeles	Los Angeles County	SCAG	MTA	S. Crest Dr./W. Pico Blvd., Ventura Blvd./Calhoun Ave., Ventura Blvd./Columbus Ave., and Ventura Blvd./Lemona Ave.	Install traffic signals	\$ 1,123,400	\$ 1,010,900	07/31/14		12/19/18		\$ 845,800	9/20/2018	\$ 159,415	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP6-07-019	HSIPL	6	5006793	7	Los Angeles	Los Angeles County	SCAG	MTA	W 3rd St/Hoover St, W Anaheim St/Bay View Ave, W Anaheim St/N Marine Ave, and E Century Blvd/Wadsworth Ave	Install a traffic signals	\$ 1,200,000	\$ 1,080,000	08/05/14		12/19/18		\$ 888,200	9/20/2018	\$ 150,900	Authorized	Authorized	No
HSIP6-07-020	HSIPL	6	5006794	7	Los Angeles	Los Angeles County	SCAG	MTA	The installation of Rapid Rectangular Flashing Beacons (RRFBs) to improve pedestrian crossing at 35 uncontrolled locations within the City of Los Angeles.	Install Rectangular Rapid Flashing Beacons	\$ 1,433,600	\$ 1,290,200	07/25/14		03/19/19		\$ 1,290,200	2/20/2019	\$ 258,300	Authorized	Authorized	No
HSIP6-07-021	HSIPL	6	5006795	7	Los Angeles	Los Angeles County	SCAG	MTA	92nd St/Bandera St	Upgrade signs; Construct curb extensions; Install crosswalk and Rectangular Rapid Flashing Beacon	\$ 217,773	\$ 196,052	07/25/14		07/26/16	05/22/17	\$ 196,052	2/24/2017	\$ 40,500	Authorized	Authorized	No
HSIP7-07-013	HSIPL	7	5006843	7	Los Angeles	Los Angeles County	SCAG	MTA	Citywide list of 28 locations starting with Adams Bl & West View St; Avalon Bl & 90th St; Avalon Bl & 97th St; etc.	Install rectangular rapid flashing beacons (RRFBs) at uncontrolled locations.	\$ 4,140,800	\$ 3,726,720	10/25/16				\$ 745,380	11/13/2018	\$ 412,206	Authorized	Past due (due 12/31/2018)	Yes (CON)
HSIP7-07-014	HSIPL	7	5006844	7	Los Angeles	Los Angeles County	SCAG	MTA	17 locations in City of LA. Manchester Av at Normandie, Hoover, Vermont & Broadway. Imperial & Figueroa, Carson & Western. Victory at Laurel Cyn & Coldwater Cyn. Crenshaw & Stocker, MLK & Vermont,Lincoln & Rose, Amigo/Rinaldi/118 Fwy	Modify traffic signals by installing turn phasing, upgrading signal indication sizes, install audible pedestrian devices	\$ 4,496,900	\$ 4,496,900	12/15/16				\$ 803,000	1/22/2019	\$ 396,197	Authorized	Past due (due 12/31/2018)	Yes (CON)
HSIP7-07-015	HSIPL	7	5006845	7	Los Angeles	Los Angeles County	SCAG	MTA	Crenshaw Boulevard from Florence Avenue to 79th Street	Construct raised medians, and curb extensions, install rectangular rapid flashing beacons, modify signals	\$ 2,320,000	\$ 1,776,380	06/13/16				\$ 417,600	2/20/2019	\$ 55,797	Authorized	Past due (due 12/31/2018)	Yes (CON)
H8-07-023	HSIPL	8	5006867	7	Los Angeles	Los Angeles County	SCAG	MTA	Fifteen (15) intersections: 42nd Pl/Central Av, Superior St/Zelzah Av, Parthenia St/Willis Av, Romaine St/Vine St, 111th St/Avalon Bl, Sunnyslope Av/Vanowen St, Olympic Bl/Serrano Av, 84th St/84th Pl/Figueroa St, and the other seven (7) intersections.	Install new traffic signals at existing partially stop controlled intersections.	\$ 5,284,000	\$ 4,755,600	08/21/17				\$ 951,120	3/21/2019	\$ 9,789	Authorized	Due by 12/31/2019	No
H8-07-024	HSIPL	8	5006868	7	Los Angeles	Los Angeles County	SCAG	MTA	Twenty (20) intersections: Lindley Av/Sherman Wy, Compton Av/Imperial Hwy, Foothill Bl/Osborne St, Lassen St/Sepulveda Bl, Florence Av/Van Ness Av, Balboa Bl/Parthenia St, Tampa Av/Victory Bl, Union Av/Washington Bl, and the other twelve (12) intersections.	Modify traffic signals to install protected phasing operations (19 locations for left-turn and 1 for pedestrian scramble); upgrade signal indication sizes, install APS devices, and install/upgrade curb ramps.	\$ 5,827,111	\$ 5,244,400	09/13/17				\$ 850,500	3/21/2019	\$ 35,863	Authorized	Due by 12/31/2019	No
H9-07-011		9		7	Los Angeles	Los Angeles County	SCAG	MTA	Various locations throughout the City of Los Angeles.	Upgrade existing obsolete guardrail to modern metal beam guardrail.	\$ 1,000,000	\$ 1,000,000					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
HSIP2-07-047	HSIPL	2	5953462	7	Los Angeles County	Los Angeles County	SCAG	MTA	Intersection Of Woodbury Rd. And Fair Oaks Ave.	Upgrade Traffic Signals, Signing, Striping And Pavement Markings; Construct Curb Ramps	\$ 34,721	\$ 31,249			12/07/10		\$ 25,243	11/29/2013	\$ 25,243	No PE	Authorized	No
HSIP2-07-048	HSIPL	2	5953476	7	Los Angeles County	Los Angeles County	SCAG	MTA	Various Roads Within The Santa Monica Mountains Known As The "Mulholland Raceway"	Install Centerline Rumble Strips	\$ 301,034	\$ 229,625			08/18/10	03/19/13	\$ 229,625	10/9/2012	\$ 229,625	No PE	Authorized	No
HSIP2-07-049	HSIPL	2	5953629	7	Los Angeles County	Los Angeles County	SCAG	MTA	Hawes Street Over Leffingwell Creek And Other Drainage Canal Locations	Replace Existing Chain Link Fence And Existing Sidewalk With Concrete Barriers And Sidewalks.	\$ 496,556	\$ 310,411	05/21/09		09/14/10	12/27/12	\$ 310,411	8/2/2012	\$ 75,480	Authorized	Authorized	No
HSIP2-07-052	HSIPL	2	5953637	7	Los Angeles County	Los Angeles County	SCAG	MTA	Intersection Of Ramona Blvd. And Campus Rd.	Upgrade Traffic Signals, Signing, Striping And Pavement Markings	\$ 205,052	\$ 88,633			09/14/10	09/03/14	\$ 88,633	7/8/2014	\$ 88,633	No PE	Authorized	No
HSIP3-07-022	HSIPL	3	5953599	7	Los Angeles County	Los Angeles County	SCAG	MTA	Colima Rd. Between Banida Ave. And Brea Canyon Cutoff; Olympic Blvd. Between Kern Ave. And Hillview Ave.; Valley Blvd. Between Santa Mariana Ave. And Bielec Ln.	Conduct Roadway Safety Audit Along Three Corridors	\$ 100,000	\$ 90,000			12/28/11		\$ 90,000	9/21/2017	\$ 54,000	No PE	Authorized	No
HSIP3-07-023	HSIPL	3	5953651	7	Los Angeles County	Los Angeles County	SCAG	MTA	Angeles Forest Hwy.	Install Guardrail, Advance Warning Signs, Delineators And Pavement Markings	\$ 1,993,340	\$ 900,000	09/09/10		11/20/12	01/17/18	\$ 900,000	12/29/2016	\$ 199,683	Authorized	Authorized	No
HSIP3-07-024	HSIPL	3	5953653	7	Los Angeles County	Los Angeles County	SCAG	MTA	Reis St. North Crossing Over Sorensen Drain 707-B3; Mills Ave. Over Sorensen Drain 707-D5; Gladstone St. Over Big Dalton Wash 599-C1	Remove And Replace Steel Railing And Sidewalk	\$ 925,961	\$ 461,070	09/14/10		08/31/12	09/15/15	\$ 461,070	6/2/2015	\$ 79,695	Authorized	Authorized	No
HSIP5-07-031	HSIPL	5	5953669	7	Los Angeles County	Los Angeles County	SCAG	MTA	Pacific Blvd./California St.	Construct bulb-outs	\$ 426,600	\$ 383,900	03/12/13		02/25/16		\$ 383,900	7/12/2018	\$ 68,600	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP5-07-033	HSIPL	5	5953709	7	Los Angeles County	Los Angeles County	SCAG	MTA	Del Amo Blvd./Hamilton Ave.	Install traffic signal	\$ 409,000	\$ 260,700			10/25/16		\$ 260,700	11/27/2018	\$ 150,864	No PE	Authorized	No
HSIP5-07-034	HSIPL	5	5953671	7	Los Angeles County	Los Angeles County	SCAG	MTA	El Segundo Blvd./Willowbrook Ave.; El Segundo Blvd./Central Ave.	Upgrade traffic signals	\$ 263,328	\$ 205,200	03/12/13		02/12/16		\$ 205,200	11/27/2018	\$ 38,000	Authorized	Authorized	No
HSIP6-07-022	HSIPL	6	5953690	7	Los Angeles County	Los Angeles County	SCAG	MTA	Hacienda Blvd/Newton St	Upgrade traffic signals; Install ADA pedestrian pushbuttons, and crosswalk; Construct curb ramps	\$ 316,868	\$ 187,200	06/17/14		05/22/17		\$ 187,200	1/15/2019	\$ 19,800	Authorized	Authorized	No
HSIP6-07-023	HSIPL	6	5953693	7	Los Angeles County	Los Angeles County	SCAG	MTA	Colima Rd/Leffingwell Rd	Upgrade traffic signals; Construct curb ramps; Install ADA pedestrian pushbuttons	\$ 245,432	\$ 130,700	06/20/14		05/15/17		\$ 130,700	1/15/2019	\$ 17,800	Authorized	Authorized	No
HSIP6-07-024	HSIPL	6	5953694	7	Los Angeles County	Los Angeles County	SCAG	MTA	San Pedro St/Rosecrans Ave	Upgrade traffic signals; Install ADA pedestrian pushbutton	\$ 342,904	\$ 140,100	06/27/14		05/23/17		\$ 140,100	2/20/2019	\$ 20,700	Authorized	Authorized	No
HSIP6-07-025	HSIPL	6	5953697	7	Los Angeles County	Los Angeles County	SCAG	MTA	Atlantic Blvd/Olympic Blvd	Upgrade traffic signals; Install ADA pedestrian pushbutton, crosswalk; Construct curb ramps	\$ 379,329	\$ 167,200	07/08/14		05/15/17		\$ 167,200	1/10/2019	\$ 20,700	Authorized	Authorized	No
HSIP6-07-026	HSIPL	6	5953695	7	Los Angeles County	Los Angeles County	SCAG	MTA	Eastern Ave/Olympic Blvd	Upgrade traffic signals; Install ADA pedestrian pushbutton, crosswalk; Construct curb ramps	\$ 381,794	\$ 180,100	06/20/14		05/22/17		\$ 180,100	2/12/2019	\$ 23,300	Authorized	Authorized	No
HSIP6-07-027	HSIPL	6	5953700	7	Los Angeles County	Los Angeles County	SCAG	MTA	Various locations throughout unincorporated areas of Los Angeles County	Upgrade crosswalk; Install signs and pavement markings	\$ 583,700	\$ 525,200	07/11/14		06/28/18		\$ 525,200	8/7/2018	\$ 92,900	Authorized	Authorized	No
HSIP6-07-028	HSIPL	6	5953691	7	Los Angeles County	Los Angeles County	SCAG	MTA	Santa Gertrudes Ave/Silvergrove Dr, Leffingwell Rd/Arroyo Dr	Install traffic signals	\$ 731,300	\$ 652,600	06/17/14		05/31/17		\$ 652,600	11/1/2018	\$ 82,600	Authorized	Authorized	No
HSIP6-07-031	HSIPL	6	5953698	7	Los Angeles County	Los Angeles County	SCAG	MTA	Various locations throughout the unincorporated Los Angeles Counties of Willbrook and West Rancho Dominguez	Install bike lanes; Road Diet (reduce travel lanes)	\$ 1,630,600	\$ 1,467,400	06/27/14		11/30/18		\$ 1,003,369	10/26/2018	\$ 238,500	Authorized	Authorized	No
HSIP6-07-032	HSIPL	6	5953704	7	Los Angeles County	Los Angeles County	SCAG	MTA	On Washington Blvd between Bellford Ave and N Altadena Dr, On N Altadena Dr between Canyon Close Rd and E Washington Blvd	Install bike lanes; Road Diet (reduce travel lanes)	\$ 1,956,000	\$ 1,492,100	07/16/14		12/14/18		\$ 1,492,100	8/7/2018	\$ 32,400	Authorized	Authorized	No
HSIP6-07-033	HSIPL	6	5953699	7	Los Angeles County	Los Angeles County	SCAG	MTA	Various locations throughout Charter Oaks community	Install bike lanes and striping; construct medians	\$ 1,800,665	\$ 1,013,300	07/08/14		04/12/17		\$ 1,013,300	3/7/2019	\$ 138,800	Authorized	Authorized	No
HSIP6-07-034	HRRRL	6	5953702	7	Los Angeles County	Los Angeles County	SCAG	MTA	On Lake Hughes Rd between Elizabeth Lake Rd and Mile Marker 17.2	Install guardrails and pavement markers	\$ 405,000	\$ 364,500	07/23/14		07/09/18		\$ 299,042	1/31/2019	\$ 63,000	Authorized	Authorized	No
HSIP6-07-035	HSIPL	6	5953703	7	Los Angeles County	Los Angeles County	SCAG	MTA	On Bouquet Canyon Rd between 1 mile south of Elizabeth Lake Rd and Blue Cloud Rd; On San Francisqutio Canyon Rd between Elizabeth Lake Rd and Copper Hill Dr	Install guardrails and centerline recessed pavement markers	\$ 1,132,000	\$ 1,018,700	07/11/14		07/17/18		\$ 970,642	1/29/2019	\$ 144,000	Authorized	Authorized	No
HSIP6-07-036	HSIPL	6	5953701	7	Los Angeles County	Los Angeles County	SCAG	MTA	524 various County maintained locations within the unincorporated areas of Los Angeles County	Install pedestrian countdown heads	\$ 896,785	\$ 887,922	07/11/14		03/16/16	03/19/19	\$ 887,922	9/27/2018	\$ 59,940	Authorized	Authorized	No
H8-07-026	HSIPL	8	5953756	7	Los Angeles County	Los Angeles County	SCAG	MTA	Intersections of Olympic Boulevard at Garfield Avenue and Whittier Boulevard at Eastern Avenue, located in the unincorporated County area of East Los Angeles.	Install various traffic signal improvements, including upgrading standards, mastarms, vehicle heads, protected left-turn phasing, bicycle and vehicle detection, ADA access ramps, communication, and other associated equipment.	\$ 763,000	\$ 763,000	05/31/17				\$ 136,200	12/12/2018	\$ 83,396	Authorized	Due by 12/31/2019	No
H8-07-027	HSIPL	8	5953752	7	Los Angeles County	Los Angeles County	SCAG	MTA	Intersections of Covina Boulevard at Hollenbeck Avenue, Cypress Street at Vincent Avenue, and Workman Mill Road at Lomitas Avenue, located in the unincorporated County area of San Gabriel Valley.	Install various trafficsignal equipment upgrades, including upgrading standards, mastarms, vehicle heads, bicycle and vehicle detection, access ramps, communication, and other associated equipment.	\$ 1,252,100	\$ 1,252,100	06/16/17				\$ 223,600	12/12/2018	\$ 71,758	Authorized	Due by 12/31/2019	No
H8-07-028	HSIPL	8	5953755	7	Los Angeles County	Los Angeles County	SCAG	MTA	Intersections of 120th Street at Normandie Avenue and 120th Street at Compton Avenue, located in the unincorporated County areas of West Athens and Willowbrook.	Install various traffic signal equipment upgrades, including upgrading standards, mastarms, vehicle heads, bicycle and vehicledetection, protected permissive left-turn phasing, access ramps, communication, and other associated equipment.	\$ 957,800	\$ 957,800	06/16/17				\$ 171,000	12/12/2018	\$ 41,325	Authorized	Due by 12/31/2019	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
H8-07-029	HSIPL	8	5953759	7	Los Angeles County	Los Angeles County	SCAG	MTA	Intersections of Amar Rd at Baldwin Park Blvd, Badillo St at Irwindale Ave, Santa Anita Ave at Freer St, and Temple Ave at Azusa Ave, in various city/county share d jurisdiction locations in the San Gabriel Valley area.	Install various traffic signal equipment upgrades, including upgrading standards, mastarms, vehicle heads, protected left-turn phasing, bicycle and vehicle detection, access ramps, communication, and other associated equipment.	\$ 1,217,200	\$ 1,217,200	06/20/17				\$ 217,300	12/12/2018	\$ 98,900	Authorized	Due by 12/31/2019	No
H8-07-030	HSIPL	8	5953757	7	Los Angeles County	Los Angeles County	SCAG	MTA	Intersections of Las Virgenes Road at Mulholland Highway and at Piuma Road, in Unincorporated County Area.	Install traffic signal improvements: upgrade 8" vehicle heads to 12"; install video detection, Battery Back-up and CCTV systems; and establish communications with LA County Traffic Management Center (TMC).	\$ 112,400	\$ 112,400	06/16/17				\$ 10,000	3/26/2019	\$ 6,000	Authorized	Due by 12/31/2019	No
H8-07-031	HSIPL	8	5953760	7	Los Angeles County	Los Angeles County	SCAG	MTA	Glendora Mountain Road from Big Dalton Canyon Road to East Fork Road .	Remove existing centerline striping and install recessed thermoplastic striping and recessed pavement markers	\$ 921,500	\$ 828,000	06/20/17				\$ 110,000	10/10/2018	\$ 62,202	Authorized	Due by 12/31/2019	No
H8-07-032		8		7	Los Angeles County	Los Angeles County	SCAG	MTA	Bouquet Canyon Road between one mile south of Elizabeth Lake Road and the City of Santa Clarita Boundary Line.	Install chevron signs, curve advance warning signs, and variable speed warning signs.	\$ 536,000	\$ 536,000					\$ -		\$ -	No PE	Due by 12/31/2019	No
H8-07-033	HSIPL	8	5953758	7	Los Angeles County	Los Angeles County	SCAG	MTA	San Francisquito Canyon Road between Elizabeth Lake Road and the City of Santa Clarita Boundary Line, and Lake Hughes Road between Elizabeth Lake Road and Ridge Route Road.	Install chevron signs and advance curve warning signs.	\$ 1,086,500	\$ 1,086,500	06/16/17				\$ 200,000	1/7/2019	\$ 48,070	Authorized	Due by 12/31/2019	No
H9-07-012		9		7	Los Angeles County	Los Angeles County	SCAG	MTA	City/County shared-jurisdiction locations in the Athens, Rancho Dominguez Hills, West Carson, Willowbrook areas (Broadway at El Segundo Blvd, Broadway at Rosecrans Ave, Normandie Ave at 104th St, Normandie Ave at 228th St, and Rosecrans Ave at Atlantic Ave).	Construct various traffic signal improvements, including upgrading standards, mastarms, protected-permissive left-turn phasing, vehicle heads, bicycle and vehicle detection, ADA access ramps, communication, and other associated equipment.	\$ 2,320,500	\$ 2,320,500					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-07-013		9		7	Los Angeles County	Los Angeles County	SCAG	MTA	Various city/county shared-jurisdiction locations in the Florence and Willowbrook areas, including the intersections of Alameda St at 92nd St/Southern Ave, Alameda St at Nadeau St, Alameda St at El Segundo Bl, and Alameda St at Firestone Bl.	Install various traffic signal improvements, including upgrading standards, mastarms, vehicle heads, protected left-turn phasing, bicycle and vehicle detection, ADA access ramps, communication, and other associated equipment.	\$ 1,675,600	\$ 1,675,600					\$ -		\$ -	No PE	Due by 12/31/2021	No
H9-07-014		9		7	Los Angeles County	Los Angeles County	SCAG	MTA	The intersections of Avalon Blvd at 135th St and Avalon Blvd at Rosecrans Ave, in the unincorporated County area of Willowbrook.	Construct various traffic signal improvements, including upgrading standards, mastarms, vehicle heads, bicycle and vehicle detection, ADA access ramps, communication, and other associated equipment.	\$ 749,500	\$ 749,500					\$ -		\$ -	No PE	Due by 12/31/2021	No
HSIP3-07-032	HSIPL	3	5250024	7	Lynwood	Los Angeles County	SCAG	MTA	In The Vicinity Of Firebaugh High School, Will Rogers School, And J.P. Abbott School	Install In-Roadway Warning Light Systems And Radar Speed Feedback Signs; Construct Bulb Outs	\$ 385,800	\$ 347,220	10/26/12				\$ 4,028	11/7/2013	\$ 4,028	Authorized	No CON	No
HSIPS-07-035	HSIPL	5	5250025	7	Lynwood	Los Angeles County	SCAG	MTA	Imperial Hwy./Martin Luther King, Jr. Blvd.	Install crosswalks, pedestrian signals, and signs; construct bulb-outs	\$ 342,853	\$ 308,567			09/16/15	02/04/19	\$ 308,567	9/6/2018	\$ 303,845	No PE	Authorized	No
H9-07-015		9		7	Lynwood	Los Angeles County	SCAG	MTA	The intersection of Imperial Highway and Atlantic Avenue	Add left turn phases and modernize control equipment, detection and lighting, construct curb ramps and pertinent striping improvements.	\$ 225,900	\$ 225,900					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-07-016		9		7	Lynwood	Los Angeles County	SCAG	MTA	Intersection of Alameda St at Martin Luther King, Jr. Blvd.	Add left turn phases, detection and lighting, upgrade ramps and striping improvements.	\$ 460,900	\$ 460,900					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-07-017		9		7	Lynwood	Los Angeles County	SCAG	MTA	Intersection of Atlantic Ave at Carlin Ave.	Install left turn phases, cabinet modifications, detection, lighting, upgrade ramps and striping improvements.	\$ 324,800	\$ 324,800					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP3-07-020	HSIPL	3	5462017	7	Malibu	Los Angeles County	SCAG	MTA	Pacifc Coast Highway (SR-1) from the intersection of Busch Drive westward to the City limits	Improve Existing Bike Route; Install Signs And Stripes; Widen Shoulders	\$ 1,077,008	\$ 900,000	12/22/10		09/18/13	06/28/16	\$ 900,000	4/7/2016	\$ 99,000	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP5-07-036	HSIPL	5	5212011	7	Manhattan Beach	Los Angeles County	SCAG	MTA	Sepulveda Blvd./8th St.	Upgrade traffic signals; install protected left-turn phasing; construct curb ramps	\$ 248,800	\$ 223,800	05/20/14		06/15/18		\$ 223,800	1/25/2019	\$ 31,561	Authorized	Authorized	No
HSIP5-07-037	HSIPL	5	5212010	7	Manhattan Beach	Los Angeles County	SCAG	MTA	Seventeen (17) intersections throughout the city	Install crosswalks, pedestrian countdown heads, flashing beacons, and signs; and construct curb ramps and bulb-outs	\$ 248,600	\$ 223,700	08/25/13		04/30/18		\$ 233,700	4/5/2018	\$ 27,000	Authorized	Authorized	No
HSIP4-07-037	HSIPL	4	5069013	7	Monrovia	Los Angeles County	SCAG	MTA	Huntinton Dr./5th Ave.; Duarte Rd./Peck Rd.; Foothill Blvd./Sunset Pl.; Foothill Blvd./California Ave.	Install pedestrian safety devices and crosswalk lighting system; upgrade traffic signals	\$ 730,000	\$ 657,000	12/16/13				\$ 76,500	11/1/2018	\$ 22,701	Authorized	RFA received 1/28/2019	No
HSIP1-07-007	HSIPL	1	5247012	7	Montebello	Los Angeles County	SCAG	MTA	Intersection Of Garfield Avenue And Via San Clemente.	Install Traffic Signal.	\$ 138,989	\$ 125,090			10/07/08	03/06/11	\$ 125,090	3/17/2010	\$ 125,090	No PE	Authorized	No
HSIP2-07-012	HSIPL	2	5247020	7	Montebello	Los Angeles County	SCAG	MTA	Montebello Blvd. from Mines Avenue to Roosevelt Avenue	Upgrade Traffic Signals; Left Turn Phasing, Ped and Vehicular Signage, Railroad Preemption, Safety Lighting, and Install Center Median	\$ 757,700	\$ 653,977			07/25/14		\$ 653,976	9/6/2018	\$ 405,662	No PE	Authorized	No
HSIP7-07-016&017&0	HSIPL	7	5247024	7	Montebello	Los Angeles County	SCAG	MTA	The intersections of Via Campo and Findlay Avenue; Garfield Avenue and Whittier Boulevard; and Garfield Avenue and Via Campo	Upgrade signal hardware, improve signal timing and operation	\$ 860,000	\$ 860,000	01/18/17				\$ 100,000	3/5/2019	\$ 50,516	Authorized	Due in no more than 4 months	No
HSIP7-07-019		7		7	Monterey Park	Los Angeles County	SCAG	MTA	Three downtown intersections in Monterey Park; Garfield Ave & Hellman Ave, Garfield Ave & Emerson Ave, and Alhambra Ave & Hellman Ave with Almansor St	Improve signal timing at 3 downtown intersections. Add Left turn phase to 2 intersections. Add Left turn lane and phase at 1 intersection. Improve signal hardware at 2 of them and install pedestrian countdown signal heads at all 3	\$ 329,800	\$ 312,160					\$ -		\$ -	No PE	RFA received 02/29/2020	No
H9-07-018		9		7	Monterey Park	Los Angeles County	SCAG	MTA	Vvarious signalized intersections along Garfield Avenue between the northern and southern city limits.	Install signal hardware improvements to the lenses, back-plates with retroreflective borders, mounting, size, and number, as well as installation of pedestrian countdown signal heads.	\$ 537,200	\$ 537,200					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP3-07-033		3		7	Moorpark	Ventura County	SCAG	VCTC	Princeton Avenue East of Spring Road to the South of Condor Drive Improvements	Improve Existing Road For Class II Bikeway In Both Directions; Construct Curb And Gutter; Install 2-Way Left-Turn Lane, Signs, Stripes And Pavement Markings. Construct Retaining Walls.	\$ 2,660,100	\$ 900,000					\$ -		\$ -	No PE	Due by 6/30/2020	No
HSIP6-07-037	HSIPL	6	5347038	7	Norwalk	Los Angeles County	SCAG	MTA	On Rosecrans Ave between Studebaker Rd and Carmenita Rd	Upgrade traffic signals (interconnect); Install pedestrian countdown heads	\$ 1,267,800	\$ 1,140,900	07/23/14				\$ 133,560	5/22/2018	\$ 133,560	Authorized	RFA received 03/20/2019	No
HSIP6-07-038	HSIPL	6	5347039	7	Norwalk	Los Angeles County	SCAG	MTA	On Studebaker Rd between Alondra Blvd and Rosecrans Ave	Upgrade traffic signals (interconnect)and curb ramps; Install pedestrian countdown heads	\$ 801,700	\$ 721,300	07/25/14		12/19/18		\$ 721,300	5/18/2017	\$ 85,140	Authorized	Authorized	No
HSIP6-07-039	HSIPL	6	5347040	7	Norwalk	Los Angeles County	SCAG	MTA	On San Antonio Ave-Norwalk Blvd between Rosecrans Ave and Civic Center Dr, and On Civic Center Dr between Norwalk Blvd and Bloomfield Ave	Upgrade traffic signals (interconnect)and curb ramps; install pedestrian countdown signal heads	\$ 897,600	\$ 807,600	07/25/14				\$ 95,130	5/18/2017	\$ 95,130	Authorized	RFA received 03/20/2019	No
HSIP7-07-020	HSIPL	7	5347042	7	Norwalk	Los Angeles County	SCAG	MTA	Alondra Boulevard between Piuma Avenue and Shoemaker Avenue	Traffic signal upgrades including fiber optic cable, new controllers, signal head upgrades, pedestrian countdown signal heads, and new traffic poles	\$ 1,155,000	\$ 1,155,000	11/08/17				\$ 173,250	12/6/2018	\$ 2,952	Authorized	Due in no more than 4 months	No
HSIP7-07-021	HSIPL	7	5347043	7	Norwalk	Los Angeles County	SCAG	MTA	Firestone Boulevard between West City Limits (Interstate 605) and Rosecrans Ave (Interstate 5)	Traffic signal upgrades: fiber optic cable, new controllers, appurtenant equipment and intersection pedestrian countdown signal heads	\$ 1,502,200	\$ 1,502,200	11/08/17				\$ 225,330	12/6/2018	\$ 3,281	Authorized	Due in no more than 4 months	No
HSIP7-07-022	HSIPL	7	5347044	7	Norwalk	Los Angeles County	SCAG	MTA	Studebaker Road between Rosecrans Avenue and Cecilia Street	Traffic signal upgrades: fiber optic cable, new controllers, appurtenant equipment and intersection pedestrian countdown signal heads	\$ 1,125,300	\$ 1,125,300	11/08/17				\$ 168,795	12/6/2018	\$ 7,338	Authorized	Due in no more than 4 months	No
H8-07-034		8		7	Norwalk	Los Angeles County	SCAG	MTA	Pioneer Boulevard between 166th Street (South City Limits) and Lakeland Road (North City Limits).	Upgrade signals to provide separate left-turn phasing at eight (8) intersections and provide various safety improvements at adjacent intersections.	\$ 2,911,000	\$ 2,911,000					\$ -		\$ -	Past due (due 9/30/2017)	Due by 12/31/2019	Yes (PE)

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
H8-07-035		8		7	Norwalk	Los Angeles County	SCAG	MTA	Pioneer Boulevard between 166th Street (South City Limits) and Lakeland Avenue (North City Limits).	Update signal timing and coordinated operations of fifteen (15) signalized intersections, construct a fiber-optic communication network to integrate with the City's Traffic Management Center (TMC).	\$ 1,281,700	\$ 640,850					\$ -		\$ -	Past due (due 9/30/2017)	Due by 12/31/2019	Yes (PE)
H8-07-036		8		7	Norwalk	Los Angeles County	SCAG	MTA	Norwalk Boulevard from 166th Street (South City Limits) to Rosecrans Avenue; and from Adoree Street to Lakeland Road (North City Limits).	Upgrade signals to provide separate left turn phasing at six (6) intersections and provide various safety improvements at adjacent intersections.	\$ 2,294,500	\$ 2,294,500					\$ -		\$ -	Past due (due 9/30/2017)	Due by 12/31/2019	Yes (PE)
H8-07-037		8		7	Norwalk	Los Angeles County	SCAG	MTA	Norwalk Boulevard from 166th Street (South City Limits) to Rosecrans Avenue; and from Adoree Street to Lakeland Road (North City Limits).	Update signal timing and coordinated operations of eleven (11) signalized intersections, construct a fiber-optic communication network to integrate with the City's Traffic Management Center (TMC).	\$ 1,135,100	\$ 567,550					\$ -		\$ -	Past due (due 9/30/2017)	Due by 12/31/2019	Yes (PE)
HSIP2-07-025	HSIPL	2	5129059	7	Oxnard	Ventura County	SCAG	VCTC	Intersection Of Rose Ave. And Emerson Ave.	Upgrade Traffic Signal; Add Protected Left-Turn Phase; Install Emergency Vehicle Detention And Battery Backup System	\$ 148,572	\$ 72,540	01/26/10		07/24/10	02/08/12	\$ 72,540	10/13/2011	\$ 72,540	Authorized	Authorized	No
HSIP3-07-008	HSIPL	3	5129064	7	Oxnard	Ventura County	SCAG	VCTC	Intersection Of Saviers Rd. And Hill St.	Install New Traffic Signal	\$ 138,499	\$ 124,476	10/21/10		08/05/11	06/25/13	\$ 124,476	2/7/2013	\$ 124,476	Authorized	Authorized	No
HSIP3-07-009	HSIPL	3	5129065	7	Oxnard	Ventura County	SCAG	VCTC	Intersection Of Ventura Rd. And Devonshire Dr.	Modify Existing Traffic Signal And Median	\$ 195,182	\$ 151,560	11/10/10		11/01/12	10/17/14	\$ 151,560	7/28/2014	\$ 151,560	Authorized	Authorized	No
HSIP4-07-030	HSIPL	4	5129072	7	Oxnard	Ventura County	SCAG	VCTC	Ventura Rd./Ninth St.	Modify traffic signals	\$ 210,742	\$ 136,712	11/28/11		04/05/13	05/08/15	\$ 136,712	10/23/2014	\$ 10,890	Authorized	Authorized	No
HSIP4-07-050	HSIPL	4	5129071	7	Oxnard	Ventura County	SCAG	VCTC	Pleasant Valley Rd./Rose Ave.	Modify median for left-turn lane; modify traffic signals	\$ 349,219	\$ 238,096	11/17/11		07/22/13	01/13/16	\$ 238,096	11/19/2015	\$ 238,096	Authorized	Authorized	No
HSIP5-07-038	HSIPL	5	5129082	7	Oxnard	Ventura County	SCAG	VCTC	Rice Ave./Latigo Ave.	Upgrade traffic signals (battery back up system and Emergency Vehicle Pre-emption (EVP) system); install protective protected left-turn phasing and safety lighting	\$ 266,824	\$ 166,500	05/24/13		05/06/14		\$ 166,500	1/12/2016	\$ 166,500	Authorized	Authorized	No
HSIP5-07-039	HSIPL	5	5129083	7	Oxnard	Ventura County	SCAG	VCTC	Victoria Ave. between Gonzales Rd. and Fifth St.	Construct raised medians; install safety lighting	\$ 1,200,425	\$ 961,000	05/24/13		07/22/15		\$ 961,000	9/25/2018	\$ 68,100	Authorized	Authorized	No
HSIP7-07-023	HSIPL	7	5129093	7	Oxnard	Ventura County	SCAG	VCTC	At 5 intersections along Saviers Road, and the intersection of Oxnard Boulevard and Fifth Street in the city of Oxnard.	Install intersection lighting and convert signal to mast arm	\$ 885,600	\$ 869,780	07/20/16				\$ 78,210	9/11/2018	\$ 11,541	Authorized	Past due (due 12/31/2018)	Yes (CON)
H8-07-038	HSIPL	8	5129095	7	Oxnard	Ventura County	SCAG	VCTC	Intersections along Oxnard Blvd (at Fourth St, Seventh St & Date St) and Channel Islands Blvd (at J St, Statham Blvd & Gisler Ave) and the intersection of Ventura Rd at Seventh St.	Modify traffic signals.	\$ 1,461,800	\$ 1,445,100	04/19/18				\$ 93,150		\$ -	Authorized	Due by 12/31/2019	No
HSIP2-07-003	HSIPL	2	5378024	7	Palmdale	Los Angeles County	SCAG	MTA	Intersection Of Ave. R And 10Th St. East	Widen Shoulder; Construct Left-Turn Lanes; Install Left-Turn Phasing	\$ 1,162,000	\$ 675,693			03/26/13		\$ 675,693	9/19/2017	\$ 553,084	No PE	Authorized	No
HSIP2-07-004	HSIPL	2	5378021	7	Palmdale	Los Angeles County	SCAG	MTA	Sierra Hwy From Ave. M To Ave. S; Pearblossom Hwy From City Limits West Of 25Th St. To Fort Tejon Rd./Ave. T	Install Striping And Pavement Markers	\$ 373,350	\$ 331,102			11/08/11	07/22/15	\$ 331,102	1/30/2014	\$ 331,102	No PE	Authorized	No
HSIP5-07-040	HSIPL	5	5378033	7	Palmdale	Los Angeles County	SCAG	MTA	Ave. "R"/55th St. East	Install traffic signal; construct curb ramps; provide shoulder area	\$ 501,220	\$ 432,686	03/19/13		03/05/14	03/23/18	\$ 432,686	2/26/2016	\$ 432,686	Authorized	Authorized	No
HSIP6-07-040	HSIPL	6	5378037	7	Palmdale	Los Angeles County	SCAG	MTA	Avenue S /30th St East	Install protected left-turn phasing and non-motorized detection	\$ 24,930	\$ 24,930	06/18/15			07/26/17	\$ 24,930	8/18/2016	\$ 24,930	Authorized	No CON	No
HSIP6-07-040con	HSIPL	6	5378042	7	Palmdale	Los Angeles County	SCAG	MTA	Avenue S /30th St East and Technology Dr/Trade Center Dr	Install protected left-turn phasing and non-motorized detection (Avenue S /30th St East); Install traffic signal & upgrade curb ramps (Technology Dr/Trade Center Dr)	\$ 692,009	\$ 589,629			09/20/16	03/26/18	\$ 589,629	2/16/2018	\$ 589,629	No PE	Authorized	No
HSIP6-07-041	HSIPL	6	5378036	7	Palmdale	Los Angeles County	SCAG	MTA	Technology Dr/Trade Center Dr	Install traffic signal; upgrade curb ramps	\$ 31,230	\$ 31,230	06/18/15			07/26/17	\$ 31,230	8/16/2016	\$ 31,230	Authorized	No CON	No
H8-07-039	HSIPL	8	5378044	7	Palmdale	Los Angeles County	SCAG	MTA	Intersection of Avenue S-8 at 40th Street East	Convert an existing two-way stop to a roundabout	\$ 2,910,603	\$ 2,910,603	03/21/17				\$ 372,203	4/2/2019	\$ 244,776	Authorized	Due by 12/31/2019	No
H8-07-040	HSIPL	8	5378043	7	Palmdale	Los Angeles County	SCAG	MTA	Various unsignalized crosswalk locations throughout the City of Palmdale.	Upgrade existing unsignalized crosswalk locations with high visibility ladder crosswalks, markings and signage, and curb ramp installation.	\$ 304,700	\$ 304,700	03/10/17		08/16/18		\$ 299,700	7/5/2018	\$ 11,500	Authorized	Authorized	No
H8-07-041	HSIPL	8	5378045	7	Palmdale	Los Angeles County	SCAG	MTA	Various locations citywide.	Upgrade guardrail and end treatments.	\$ 599,800	\$ 599,800	07/26/17		12/27/18		\$ 599,800	11/19/2018	\$ 43,764	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
H8-07-042		8		7	Palos Verdes Estates	Los Angeles County	SCAG	MTA	Eleven (11) locations throughout the City.	Upgrade existing metal beam guardrails to Midwest Guardrail System (MGS) standards, including new end treatments and beam sections, and relocate guardrails to correct locations.	\$ 243,400	\$ 243,400					\$ -		\$ -	No PE	Due by 12/31/2019	No
HSIP2-07-038	HSIPL	2	5336011	7	Paramount	Los Angeles County	SCAG	MTA	Garfield Ave. At Peterson Ln.	Install Traffic Signals To Provide Left Turns.	\$ 144,286	\$ 129,857			12/04/09	11/21/11	\$ 129,857	4/1/2011	\$ 129,857	No PE	Authorized	No
HSIP2-07-019	HSIPL	2	5064063	7	Pasadena	Los Angeles County	SCAG	MTA	Intersection Of Los Robles Ave. And Union St.	Install Protected/Permissive Left-Turn Traffic Signals	\$ 112,841	\$ 67,957	02/12/10		08/23/11	04/16/18	\$ 67,957	12/14/2017	\$ 11,037	Authorized	Authorized	No
HSIP2-07-020	HSIPL	2	5064064	7	Pasadena	Los Angeles County	SCAG	MTA	Intersection Of Washington Blvd. And Hill St.	Install Protected/Permissive Left-Turn Traffic Signals	\$ 160,527	\$ 91,275	01/26/10		08/23/11	04/16/18	\$ 91,275	12/14/2017	\$ 11,037	Authorized	Authorized	No
HSIP4-07-003	HSIPL	4	5064075	7	Pasadena	Los Angeles County	SCAG	MTA	Pasadena Ave./SR 210 WB on-ramp at Walnut St.	Upgrade traffic signals; install flashing beacons	\$ 161,822	\$ 97,999	12/18/12		02/12/16	03/26/18	\$ 97,999	8/2/2016	\$ 9,799	Authorized	Authorized	No
HSIP4-07-012	HSIPL	4	5064074	7	Pasadena	Los Angeles County	SCAG	MTA	Fair Oaks Ave./Colorado Blvd.; Lake Ave./Mountain St.	Install pedestrian bulb-outs and curb ramps; enhance striping	\$ 453,300	\$ 407,700	12/13/12				\$ -	2/1/2018	\$ -	Authorized	Past due (due 3/31/2019)	Yes (CON)
HSIP4-07-032	HSIPL	4	5064076	7	Pasadena	Los Angeles County	SCAG	MTA	SR 134 on/off-ramp at Colorado Blvd./Orange Grove Blvd.; SR 210 on/off-ramp at Holly St./Orange Grove Blvd.	Modify traffic signal phasing	\$ 489,020	\$ 227,688	01/07/13		06/09/16	05/01/18	\$ 227,688	3/13/2018	\$ 22,496	Authorized	Authorized	No
H8-07-043	HSIPL	8	5064084	7	Pasadena	Los Angeles County	SCAG	MTA	Intersections of Lake Ave/Orange Grove Blvd, Mountain Street-Seco Street/Lincoln Avenue, and Lincoln Avenue/Forest Avenue.	Modify traffic signal to install Left-turn signals, install corner curb extension, install left-turn pockets, modify striping to simplify movements and minimize conflicts, install enhanced signage, and additional signal heads.	\$ 665,600	\$ 599,040	06/20/17		11/06/18		\$ 599,040	3/21/2019	\$ 69,120	Authorized	Authorized	No
H9-07-019		9		7	Pasadena	Los Angeles County	SCAG	MTA	Various Locations throughout the west side of the City.	Repair existing damaged guardrail.	\$ 334,000	\$ 289,000					\$ -		\$ -	No PE	Due by 12/31/2021	No
HSIP2-07-005	HSIPL	2	5351022	7	Pico Rivera	Los Angeles County	SCAG	MTA	Downey Telegraph Rd. Between Lakewood Blvd. / Rosemead Blvd. And Passons Blvd.	Construct Raise Median.	\$ 2,272,321	\$ 900,000			05/31/12	01/09/15	\$ 900,000	10/7/2014	\$ 900,000	No PE	Authorized	No
HSIP4-07-045	HSIPL	4	5351023	7	Pico Rivera	Los Angeles County	SCAG	MTA	Various locations throughout the city	Install left-turn phasing, pedestrian countdown heads, and speed feedback signs	\$ 1,983,431	\$ 889,100	01/06/12		04/29/14	05/09/16	\$ 889,100	2/24/2016	\$ 889,100	Authorized	Authorized	No
HSIP5-07-041	HSIPL	5	5351031	7	Pico Rivera	Los Angeles County	SCAG	MTA	Paramount Blvd. between Mines Ave. and Whittier Blvd.	Construct raised medians and bulb-outs	\$ 1,251,821	\$ 887,500			04/27/16		\$ 974,310	12/13/2018	\$ 775,211	No PE	Authorized	No
HSIP6-07-042	HSIPL	6	5351030	7	Pico Rivera	Los Angeles County	SCAG	MTA	Whittier Blvd/Paramount Blvd, Paramount Blvd/Washington Blvd, Slauson Ave/Paramount Blvd, Rosemead Blvd/Slauson Ave; On Washington Blvd between Rio Hondo River and Paramount Blvd	Upgrade traffic signals; Construct sidewalks	\$ 849,101	\$ 841,556	03/26/15		09/16/16		\$ 841,556	3/7/2019	\$ 53,575	Authorized	Authorized	No
HSIP7-07-024		7		7	Pico Rivera	Los Angeles County	SCAG	MTA	A total of 19 high capacity intersections located along Beverly Boulevard, Paramount Boulevard, Rosemead Boulevard, Slauson Avenue and Whittier Boulevard in the City of Pico Rivera	Install signal hardware (12" LED lenses, backplates, signal timing/emergency vehicle preemption upgrades) & pedestrian countdown signal heads	\$ 853,100	\$ 853,100					\$ -		\$ -	No PE	Due in no more than 4 months	No
H8-07-044	HSIPL	8	5351035	7	Pico Rivera	Los Angeles County	SCAG	MTA	Intersections of Washington Blvd/Crossway Drive, Paramount Blvd/Beverly Blvd, Whittier Blvd/Lindsey Ave, Rosemead Blvd/Gallatin Rd, and Paramount Blvd/Rex Road.	Install improved signal hardware (three intersections); and convert pedestal-mounted to signal mast arms (two intersections).	\$ 696,300	\$ 696,300	01/29/18				\$ 80,300	1/10/2019	\$ 11,446	Authorized	Due by 12/31/2019	No
HSIP3-07-006	HSIPL	3	5070025	7	Pomona	Los Angeles County	SCAG	MTA	Intersection Of Monroe St. And Orange Grove Ave.	Construct New Sidewalks	\$ 134,760	\$ 101,868	08/14/10		04/13/12	04/27/15	\$ 101,868	11/17/2014	\$ 101,868	Authorized	Authorized	No
HSIP4-07-042	HSIPL	4	5070027	7	Pomona	Los Angeles County	SCAG	MTA	Phillips Blvd.; La Verne Ave.; Hamilton Blvd.; Lexington Ave.	Construct sidewalk; modify traffic signals; install crosswalk improvements and speed feedback signs	\$ 1,000,493	\$ 900,000	11/29/11		11/27/13	03/15/16	\$ 900,000	1/12/2016	\$ 900,000	Authorized	Authorized	No
H8-07-045	HSIPL	8	5070034	7	Pomona	Los Angeles County	SCAG	MTA	Intersections of Towne Avenue and Philadelphia Street, Garey Avenue and Rio Rancho Road/Philadelphia Street.	Modify two existing traffic signals to provide protected left turn phases.	\$ 662,600	\$ 662,600	12/02/17				\$ 45,000	3/14/2019	\$ 2,593	Authorized	Due by 12/31/2019	No
H9-07-020		9		7	Pomona	Los Angeles County	SCAG	MTA	Various signalized intersections throughout the City of Pomona.	Install pedestrian countdown heads.	\$ 250,000	\$ 250,000					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP1-07-014	HSIPL	1	5413008	7	Rancho Palos Verdes	Los Angeles County	SCAG	MTA	Intersection Of Crenshaw Blvd. And Crestridge Road.	Upgrade Traffic Signal; Install Protected Left-Turn Phasing; Upgrade Pedestrian Facilities.	\$ 188,113	\$ 161,888	07/08/08		05/06/10	11/02/12	\$ 161,888	5/29/2012	\$ 161,888	Authorized	Authorized	No
HSIP2-07-041	HSIPL	2	5413011	7	Rancho Palos Verdes	Los Angeles County	SCAG	MTA	Palos Verdes Drive East From Palos Verdes Drive South To North City Limit	Upgrade Guardrail And Install New Guardrail; Install Signs	\$ 178,975	\$ 143,922			10/26/12	08/07/18	\$ 143,922	4/27/2018	\$ 143,922	No PE	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP4-07-053	HSIPL	4	5413014	7	Rancho Palos Verdes	Los Angeles County	SCAG	MTA	Hawthorne Blvd./Highridge Rd.; Hawthorne Blvd./Gran Via Altamira (Ridgegate Dr.); Hawthorne Blvd./Eddinghill (Seamount Dr.); Hawthorne Blvd./Crest Rd.; Hawthorne Blvd./Dupre Dr.; Hawthorne Blvd./Vallon Dr.; Hawthorne Blvd./Palos Verdes Dr. West	Install pedestrian countdown heads; synchronize traffic signals	\$ 1,085,546	\$ 707,000	10/25/11		08/10/15		\$ 707,000	10/26/2018	\$ 54,450	Authorized	Authorized	No
HSIP4-07-047	HSIPL	4	5358014	7	Rosemead	Los Angeles County	SCAG	MTA	Garvey Blvd.; Walnut Grove Ave. between Hellman Ave. and Marshall St.	Install left-turn phasing, signs, and striping; upgrade traffic signals; construct raised medians	\$ 545,680	\$ 339,500	08/27/12		04/06/15	10/11/17	\$ 339,500	6/8/2017	\$ 23,770	Authorized	Authorized	No
HSIP7-07-025	HSIPL	7	5358019	7	Rosemead	Los Angeles County	SCAG	MTA	At the intersection of Mission Dr/Ivar Ave.	Install pedestrian HAWK system	\$ 241,300	\$ 241,300			08/11/18		\$ 241,300		\$ -	No PE	Authorized	No
HSIP2-07-007	HSIPL	2	5202017	7	San Fernando	Los Angeles County	SCAG	MTA	Various Locations	Install Count Down Pedestrian Heads.	\$ 66,215	\$ 55,710			09/16/15	03/29/18	\$ 55,710	1/11/2018	\$ 55,710	No PE	Authorized	No
HSIP7-07-026		7		7	San Fernando	Los Angeles County	SCAG	MTA	Glen Oaks Boulevard, from Hubbard St. in the west (western city limit) and Arroyo St. in east (eastern city limit)	Install protective left turn phasing at intersections, installation of raised medians at approaches, and the improvement of signal hardware	\$ 1,380,400	\$ 1,380,400					\$ -		\$ -	No PE	Due in no more than 4 months	No
H8-07-046		8		7	San Fernando	Los Angeles County	SCAG	MTA	Nine (9) intersections along the Metrolink rail corridor (1st St at Hubbard Ave & Maclay Avenue; San Fernando Rd at Brand Blvd, Hubbard Ave & Maclay Ave; and Truman St at Brand Blvd, Hubbard Ave, Maclay Ave & Wolfskill St).	Install larger signal heads, additional street lighting, and protected left turn phase signals where left turn lanes already exist.	\$ 1,096,000	\$ 1,096,000					\$ -		\$ -	Past due (due 12/31/2018)	Due by 12/31/2019	Yes (PE)
HSIP7-07-027	HSIPL	7	5217025	7	San Gabriel	Los Angeles County	SCAG	MTA	Located in the City of San Gabriel, which included 4 spot location improvements at the intersections of Las Tunas Dr/Mission Drive, Las Tunas Dr/Del Mar Ave, Las Tunas Dr/Country Club Dr, & San Gabriel Blvd/Live Oak St.	Installation of safety enhancements (ex: left turn phasing, RRFb, at existing uncontrolled crosswalks)	\$ 569,800	\$ 569,800	06/15/18				\$ 43,100		\$ -	Authorized	Due in no more than 4 months	No
H8-07-047	HSIPL	8	5217026	7	San Gabriel	Los Angeles County	SCAG	MTA	Intersection of San Gabriel Blvd and Roses Road.	Install a pedestrian actuated overhead flashing beacon with pedestrian crossing signage, curb ramps, pedestrian ahead signage, etc.	\$ 270,200	\$ 270,200	09/11/18				\$ 26,200		\$ -	Authorized	Due by 12/31/2019	No
HSIP1-07-015	HSIPL	1	5450035	7	Santa Clarita	Los Angeles County	SCAG	MTA	Intersection Of Soledad Canyon Road And Crossglade Avenue	Upgrade Pedestrian Facilities; Remove Obstructions.	\$ 160,799	\$ 139,055			12/19/08	03/06/11	\$ 139,055	5/12/2010	\$ 139,055	No PE	Authorized	No
HSIP1-07-016	HSIPL	1	5450036	7	Santa Clarita	Los Angeles County	SCAG	MTA	Southeast Intersection Of Mcbean Parkway And Newhall Ranch Road.	Restripe Dual Right Turn Lane To Single Lane. Relocate Existing Signal Pole And Mast Arm.	\$ 75,476	\$ 67,928			12/19/08	01/04/12	\$ 67,928	4/14/2010	\$ 67,928	No PE	Authorized	No
HSIP2-07-044	HSIPL	2	5450044	7	Santa Clarita	Los Angeles County	SCAG	MTA	Lyons Ave. From I-5 Northbound Ramps To 800 Feet East	Construct Raised Median	\$ 286,674	\$ 224,995			07/16/09	03/19/13	\$ 224,995	10/9/2012	\$ 224,995	No PE	Authorized	No
HSIP3-07-019	HSIPL	3	5450063	7	Santa Clarita	Los Angeles County	SCAG	MTA	Intersection Of Railroad Ave. (Formerly San Fernando Rd.) And Drayton St.	Upgrade Traffic Signal; Add Protected Left-Turn Phasing; Construct Curb Ramps	\$ 322,807	\$ 290,527			05/02/12	10/18/13	\$ 290,527	6/11/2013	\$ 290,527	No PE	Authorized	No
HSIP4-07-001	HSIPL	4	5450070	7	Santa Clarita	Los Angeles County	SCAG	MTA	Sand Canyon Rd., within 400' N and S of Silver Saddles Dr.	Install guardrail	\$ 59,287	\$ 53,358	10/25/11		08/16/12	10/18/13	\$ 53,358	6/27/2013	\$ 10,181	Authorized	Authorized	No
HSIP4-07-049	HSIPL	4	5450071	7	Santa Clarita	Los Angeles County	SCAG	MTA	Various locations throughout the city	Upgrade signs, crosswalks, and pavement markings	\$ 138,934	\$ 125,040	10/25/11		08/15/12	11/13/13	\$ 125,040	9/25/2013	\$ 12,864	Authorized	Authorized	No
HSIP5-07-043	HSIPL	5	5450079	7	Santa Clarita	Los Angeles County	SCAG	MTA	Golden Valley Rd./Robert C. Lee Pkwy.; Via Princessa/Vista Del Canon; Bouquet Canyon Rd./Central Park	Install protected left-turn phasing	\$ 591,617	\$ 485,500			01/23/14	04/11/16	\$ 485,500	1/28/2016	\$ 485,500	No PE	Authorized	No
HSIP5-07-044	HSIPL	5	5450081	7	Santa Clarita	Los Angeles County	SCAG	MTA	Newhall Ave./8th St.; Newhall Ave./9th St.; Newhall Ave./Lyons Ave.	Construct bulb-outs; install crosswalks	\$ 392,093	\$ 324,900	04/17/13		08/26/14	11/15/16	\$ 324,900	7/28/2016	\$ 324,900	Authorized	Authorized	No
HSIP6-07-043	HSIPL	6	5450085	7	Santa Clarita	Los Angeles County	SCAG	MTA	Orchard Village Rd/Wiley Canyon Rd, Seco Canyon Rd/Pamplico Dr, Soledad Canyon Rd/SR14 Southbound Ramps (Sand Canyon Rd. Exit 9)	Upgrade traffic signals; Install protected left-turn phasing	\$ 1,373,323	\$ 763,878			01/13/17		\$ 763,878	9/13/2018	\$ 676,289	No PE	Authorized	No
HSIP6-07-044	HSIPL	6	5450084	7	Santa Clarita	Los Angeles County	SCAG	MTA	On Sand Canyon Rd south of Alamo Canyon Dr, On Via Princessa east of Whites Canyon Rd	Install guardrail	\$ 132,467	\$ 132,467			07/28/15	01/18/18	\$ 132,467	5/18/2017	\$ 132,467	No PE	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP7-07-028	HSIPL	7	5450091	7	Santa Clarita	Los Angeles County	SCAG	MTA	Intersections of Copper Hill Drive/Copperstone Drive, Copper Hill Drive/Camino del Arte Drive, McBean Parkway/Summerhill Lane, and Soledad Canyon Road/Gailxy Avenue in the City of Santa Clarita	Modify intersections, including revising existing raised medians on major streets to create directional openings to restrict left-turns from the minor street, and provide for circulation changes.	\$ 263,400	\$ 204,660			08/21/17		\$ 260,610	1/17/2019	\$ 67,110	No PE	Authorized	No
HSIP7-07-029	HSIPL	7	5450092	7	Santa Clarita	Los Angeles County	SCAG	MTA	Intersection of Seco Canyon Road and Garzota Drive in the City of Santa Clarita	Modify existing signal traffic controls to provide protected left-turn phase for northbound and southbound left-turn movements.	\$ 211,300	\$ 200,800			08/02/17		\$ 200,800	1/7/2019	\$ 10,000	No PE	Authorized	No
H8-07-048	HSIPL	8	5450093	7	Santa Clarita	Los Angeles County	SCAG	MTA	Soledad Canyon Road at the intersections of Oak Springs Canyon Road, Rue Entree, Flowerpark Drive, Poppy Meadow Street, and Shadow Pines Boulevard.	Replace existing permissive and protected-permissive signal traffic controls with protected left-turn phases.	\$ 519,700	\$ 519,700	08/23/17				\$ 51,000	1/2/2019	\$ 22,342	Authorized	Due by 12/31/2019	No
H8-07-049	HSIPL	8	5450094	7	Santa Clarita	Los Angeles County	SCAG	MTA	Various locations throughout the City.	Upgrade existing guardrail and end treatments.	\$ 1,182,500	\$ 1,182,500	08/02/17				\$ 191,500	1/7/2019	\$ 42,487	Authorized	Due by 12/31/2019	No
H9-07-021		9		7	Santa Clarita	Los Angeles County	SCAG	MTA	Seven (7) intersections: McBean Pkwy/ Magic Mountain Pkwy, McBean Pkwy/ Newhall Ranch Rd, Newhall Ranch Rd/ Rye Cyn Rd, Soledad Cyn Rd/ Valley Center Dr, Golden Valley Rd/ Valley Center Dr, Via Princessa/ Whites Cyn Rd, and Copper Hill Rd/ Decoro Dr.	Install new pedestrian traffic signs, advanced yield lines, continental crosswalks, and associated pavement striping; reconstruct curb ramps for enhanced visibility.	\$ 249,500	\$ 249,500					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP4-07-046	HSIPL	4	5262007	7	Signal Hill	Los Angeles County	SCAG	MTA	Cherry Ave./20th St.	Install traffic signals; construct curb ramps	\$ 309,524	\$ 278,477	08/02/11		06/25/12	03/04/16	\$ 278,477	6/18/2015	\$ 278,477	Authorized	Authorized	No
HSIP2-07-008	HSIPL	2	5405059	7	Simi Valley	Ventura County	SCAG	VCTC	Los Angeles Ave. At Erringer Rd., Sycamore Dr., Sequoia Ave., Tapo Canyon Rd., And Tapo St.	Install Illuminated "No Left Turn" And "No Right Turn" Signs For Railroad Preemption.	\$ 42,201	\$ 37,981			06/09/11	11/07/13	\$ 37,981	7/25/2013	\$ 37,981	No PE	Authorized	No
HSIP4-07-010	HSIPL	4	5405069	7	Simi Valley	Ventura County	SCAG	VCTC	Various locations throughout the city	Upgrade signs	\$ 189,346	\$ 170,411	07/18/12		03/27/14	03/29/16	\$ 170,411	1/7/2016	\$ 170,411	Authorized	Authorized	No
HSIP6-07-045	HSIPL	6	5405083	7	Simi Valley	Ventura County	SCAG	VCTC	On the north side of Alamo St west of Gage Ave	Install bike lanes; Widen roadway; upgrade curb, gutter, sidewalk, curb ramp, driveway, street light, water valve, pavement and utilities	\$ 368,059	\$ 363,667	04/16/15		06/14/16	03/09/18	\$ 363,667	10/11/2017	\$ 363,667	Authorized	Authorized	No
HSIP6-07-046	HSIPL	6	5352014	7	South El Monte	Los Angeles County	SCAG	MTA	Thienes Ave/Tyler Ave	Install traffic signals	\$ 356,400	\$ 320,700	09/03/14		02/27/17		\$ 343,838	9/11/2018	\$ 24,139	Authorized	Authorized	No
HSIP6-07-047	HSIPL	6	5352015	7	South El Monte	Los Angeles County	SCAG	MTA	Durfee Ave/Thienes Ave	Upgrade traffic signals and Install protected left-turn phasing	\$ 468,000	\$ 453,787	09/09/14		09/19/16		\$ 360,962	10/12/2018	\$ 34,165	Authorized	Authorized	No
HSIP6-07-048	HSIPL	6	5352016	7	South El Monte	Los Angeles County	SCAG	MTA	Santa Anita Ave/Fern St-Elliott Ave	Install traffic signals	\$ 444,200	\$ 399,700	09/03/14		02/27/17		\$ 325,638	5/3/2018	\$ 32,863	Authorized	Authorized	No
HSIP6-07-049	HSIPL	6	5352017	7	South El Monte	Los Angeles County	SCAG	MTA	Peck Rd/E Ruech St	Upgrade traffic signals; Install protected left-turn phasing	\$ 501,600	\$ 451,400	09/09/14		05/22/17		\$ 449,433	9/6/2018	\$ 34,131	Authorized	Authorized	No
HSIP7-07-030&031&0	HSIPL	7	5352019	7	South El Monte	Los Angeles County	SCAG	MTA	The intersections of Santa Anita Avenue with Klingerman Street, Rush Street, and Central Avenue	Provide protected left turn phases at all three intersections; convert signals to mast arms on the Klingerman Street approaches at the Santa Anita Avenue and Klingerman Street intersection.	\$ 597,000	\$ 537,300	02/27/17				\$ 44,820	2/28/2019	\$ 9,725	Authorized	Due in no more than 4 months	No
H9-07-022		9		7	South El Monte	Los Angeles County	SCAG	MTA	various signalized intersections throughout the City.	Install signal hardware improvements to the lenses, back-plates with retroreflective borders, mounting, size, and number, as well as installation of pedestrian countdown signal heads.	\$ 601,300	\$ 601,300					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP1-07-009	HSIPL	1	5257021	7	South Gate	Los Angeles County	SCAG	MTA	Tweedy Blvd Between Alameda Street And Long Beach Blvd.	Construct Raised Center Medians; Modify Existing Traffic Signal; Install Ped Countdown Signals And Protected Left Turn Phasing.	\$ 2,040,351	\$ 876,150	01/30/09		08/30/11	11/17/15	\$ 876,150	5/26/2015	\$ 87,615	Authorized	Authorized	No
HSIP2-07-032	HSIPL	2	5257025	7	South Gate	Los Angeles County	SCAG	MTA	Firestone Blvd At Otis Str., California Ave., Long Beach Blvd. And Santa Fe.	Upgrade Traffic Signals To Include Left Turn Phases	\$ 1,063,823	\$ 712,798	06/28/10		08/14/13	01/25/19	\$ 712,798	10/10/2018	\$ 71,280	Authorized	Authorized	No
HSIP4-07-036	HSIPL	4	5257029	7	South Gate	Los Angeles County	SCAG	MTA	Firestone Blvd./State St.; Tweedy Blvd./California Ave.	Install protected left-turn signals, pedestrian countdown heads, curb ramps, signs, and striping	\$ 838,921	\$ 531,000	07/20/12		03/18/15	12/13/18	\$ 531,000	9/27/2018	\$ 53,100	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP5-07-045	HSIPL	5	5257032	7	South Gate	Los Angeles County	SCAG	MTA	Imperial Hwy from LA River to the East City Limits, and the Intersection of Otis Street and Firestone Blvd	Construct raised center medians and right turn pocket/loading zone turn out	\$ 986,100	\$ 887,400	02/06/15		03/26/18		\$ 887,400	12/27/2016	\$ 144,000	Authorized	Authorized	No
HSIP7-07-033	HSIP	7	5257035	7	South Gate	Los Angeles County	SCAG	MTA	On Garfield Avenue between Southern Avenue and Howerly Street	Construct raised center median	\$ 1,710,700	\$ 1,539,630	11/08/17				\$ 243,000	1/17/2019	\$ 22,795	Authorized	Due in no more than 4 months	No
H8-07-050	HSIPL	8	5257037	7	South Gate	Los Angeles County	SCAG	MTA	Long Beach Boulevard between Santa Ana Street and Tweedy Boulevard.	Construct raised center median, re-stripe roadway corridor, and adjust utilities to grade.	\$ 1,650,900	\$ 1,485,810	03/26/18				\$ 247,500		\$ -	Authorized	Due by 12/31/2019	No
H9-07-023		9		7	South Gate	Los Angeles County	SCAG	MTA	Various intersections throughout the City of South Gate (California Avenue and Missouri Avenue, State Street and Illinois Avenue, Southern Avenue and Madison Avenue, Otis Street and Missouri Avenue).	Install crosswalk improvements including in-roadway warning lights, signing and striping upgrades to meet current standards, and upgrade pedestrian ramps to be ADA compliant.	\$ 249,780	\$ 249,780					\$ -		\$ -	No PE	Due by 6/30/2022	No
HSIP6-07-050	HSIPL	6	5071019	7	South Pasadena	Los Angeles County	SCAG	MTA	Mission St/Diamond Ave, Mission St/Fairview Ave, and Fremount Ave/Lyndon St	Upgrade crosswalks; Install in-roadway warning lights	\$ 264,962	\$ 238,465	05/08/15				\$ 27,000	7/5/2018	\$ 26,431	Authorized	Past due (due 4/1/2019)	Yes (CON)
HSIP7-07-034	HSIPL	7	5071020	7	South Pasadena	Los Angeles County	SCAG	MTA	On Fair Oaks Avenue between Huntington Drive and Hope Street.	Improve signal timing on Fair Oaks Avenue between Huntington Drive and Hope Street. Provide software updates to existing signal controllers. Implement advance loop detection on Fair Oaks Avenue.	\$ 315,900	\$ 315,900	11/22/16				\$ 47,500	7/3/2018	\$ 38,968	Authorized	Due in no more than 4 months	No
HSIP2-07-039	HSIPL	2	5365006	7	Temple City	Los Angeles County	SCAG	MTA	Intersection Of Baldwin Ave. And Olive St.; Temple City Blvd At Las Tunas Drive.	Upgrade Traffic Signal; Install Left-Turn Phasing	\$ 201,441	\$ 181,297			02/10/10	11/02/12	\$ 181,297	6/26/2012	\$ 181,297	No PE	Authorized	No
HSIP4-07-004	CML	4	5365007	7	Temple City	Los Angeles County	SCAG	MTA	Rosemead Blvd./Longden Ave.; Rosemead Blvd./Garibaldi Ave.; Rosemead Blvd./Las Tunas Dr.; Rosemead Blvd./Emperor Ave.	Install traffic signals and speed feedback signs	\$ 613,882	\$ 340,000			07/30/12	01/19/16	\$ 340,000	11/4/2015	\$ 340,000	No PE	Authorized	No
HSIP6-07-051	STPL	6	5365010	7	Temple City	Los Angeles County	SCAG	MTA	On Temple City Blvd between El Camino Real Ave and Ellis Lane, Various locations throughout Temple City	Upgrade traffic signals; signal hardware; Install pedestrian countdown heads, bike lanes, and other safety improvements	\$ 798,579	\$ 704,239	09/16/15		09/19/16	01/18/19	\$ 704,239	9/13/2018	\$ 704,239	Authorized	Authorized	No
HSIP6-07-052	HSIPL	6	5365009	7	Temple City	Los Angeles County	SCAG	MTA	Various locations throughout Temple City	Upgrade traffic signals; signs; and other safety improvements	\$ 200,837	\$ 186,451	09/09/14		09/16/16	12/11/18	\$ 186,451	9/6/2018	\$ 18,720	Authorized	Authorized	No
HSIP2-07-040	HSIPL	2	5392037	7	Thousand Oaks	Ventura County	SCAG	VCTC	Moorpark Rd. North Of Calle Contento	Install Guardrail, Flashing Yellow Curve Warning Beacons And Signs	\$ 168,555	\$ 151,699			05/13/10	11/26/14	\$ 151,699	5/19/2014	\$ 151,699	No PE	Authorized	No
HSIP5-07-047	HSIPL	5	5392052	7	Thousand Oaks	Ventura County	SCAG	VCTC	Westlake Blvd./W Avenida de los Arboles	Extend left-turn lane; install signs and striping	\$ 168,775	\$ 151,897			03/18/15	05/09/16	\$ 151,897	2/12/2016	\$ 151,897	No PE	Authorized	No
HSIP6-07-053	HSIPL	6	5392054	7	Thousand Oaks	Ventura County	SCAG	VCTC	On Westlake Blvd (SR 23) between Ventura Freeway (SR 101) and Triunfo Rd, on SR 101 between postmile 0.70 and postmile 0.71	Upgrade striping and curb ramps; install crosswalks; Remove trees; Construct sidewalks	\$ 727,274	\$ 603,600	08/26/14		12/15/17		\$ 603,600	1/15/2019	\$ 89,065	Authorized	Authorized	No
H9-07-024		9		7	Thousand Oaks	Ventura County	SCAG	VCTC	Thousand Oaks Blvd between Conejo School Rd and Skyline Dr.	Relocate and consolidate two existing crosswalks located on Thousand Oaks Blvd, at Live Oak St and Oakview Dr, to one single mid-block crosswalk between Live Oak St and Oakview Dr.	\$ 560,600	\$ 504,540					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP1-07-017	HSIPL	1	5952131	7	Ventura County	Ventura County	SCAG	VCTC	West Potrero Road From Thousand Oaks City Limit To 3,500 West.	Upgrade Existing Guardrail; Reconstruct Ac Berm.	\$ 159,445	\$ 113,385			02/11/08	07/24/10	\$ 113,385	3/12/2009	\$ 113,385	No PE	Authorized	No
HSIP2-07-046	ESPL	2	5952134	7	Ventura County	Ventura County	SCAG	VCTC	Intersection Of Rose Ave. And Central Ave.	Extend Left-Turn Lane; Upgrade Traffic Signal; Widen Roadway For Channelization Changes	\$ 682,150	\$ 580,513			04/24/09	12/17/10	\$ 580,513	9/22/2010	\$ 580,513	No PE	Authorized	No
HSIP3-07-021	HSIP	3	5952146	7	Ventura County	Ventura County	SCAG	VCTC	South Lomita Ave. From Lomita Ave. To El Roblar Dr.	Construct Sidewalk And Curb Ramps	\$ 506,640	\$ 261,131			01/14/11	01/09/13	\$ 261,131	10/9/2012	\$ 261,131	No PE	Authorized	No
HSIP3-07-035	HSIPL	3	5952150	7	Ventura County	Ventura County	SCAG	VCTC	Santa Clara Ave. Between Central Ave. And Los Angeles Ave. (Sr 118)	Fill Existing Earthen Ditch; Widen Shoulder; Flatten Side Slopes	\$ 314,341	\$ 225,000			08/12/11	03/26/13	\$ 225,000	10/9/2012	\$ 225,000	No PE	Authorized	No
HSIP4-07-040	HSIPL	4	5952158	7	Ventura County	Ventura County	SCAG	VCTC	Rice Ave./Channel Islands Blvd.	Construct left-turn lane; lengthen right-turn lane and acceleration lanes; upgrade traffic signals	\$ 458,345	\$ 399,275			07/28/15	10/18/17	\$ 399,275	1/25/2017	\$ 399,275	No PE	Authorized	No
HSIP4-07-052	HSIPL	4	5952163	7	Ventura County	Ventura County	SCAG	VCTC	Rose Ave. and Central Ave. near Rio Mesa High School	Install new bus stop; construct sidewalk and curb ramps; install crosswalk	\$ 308,948	\$ 162,000	07/05/12		08/25/12	07/15/15	\$ 162,000	2/25/2015	\$ 162,000	Authorized	Authorized	No
HSIP5-07-048	HSIPL	5	5952169	7	Ventura County	Ventura County	SCAG	VCTC	Santa Clara Ave./Eucalyptus Dr.	Install left-turn pocket	\$ 184,747	\$ 116,950	12/24/13		08/10/16	05/01/18	\$ 116,950	2/23/2018	\$ 22,500	Authorized	Authorized	No
HSIP5-07-049	HSIPL	5	5952175	7	Ventura County	Ventura County	SCAG	VCTC	Pleasant Valley Rd./Sturgis Rd.	Install traffic signals and right-turn pocket	\$ 517,512	\$ 378,000			07/22/16	03/29/18	\$ 378,000	12/21/2017	\$ 378,000	No PE	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROW Auth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP6-07-054	HSIPL	6	5952174	7	Ventura County	Ventura County	SCAG	VCTC	On Santa Clara Ave between Oxnard City limits and Friedrich Rd	Widen pavement; Construct sidewalk and curb ramps; Upgrade striping	\$ 552,321	\$ 492,904			09/20/16	01/11/19	\$ 492,904	9/11/2018	\$ 492,904	No PE	Authorized	No
HSIP6-07-055	HSIPL	6	5952184	7	Ventura County	Ventura County	SCAG	VCTC	N Rose Ave/Simon Way	Install traffic signals	\$ 285,889	\$ 262,819			11/18/16	03/19/19	\$ 262,819	12/20/2018	\$ 262,819	No PE	Authorized	No
HSIP6-07-056	HSIPL	6	5952180	7	Ventura County	Ventura County	SCAG	VCTC	On Santa Ana Rd between mile marker 3.81 and mile marker 5.80	Widen and pave shoulders; install bike lanes	\$ 1,300,000	\$ 1,200,000			12/15/16		\$ 816,800	1/25/2019	\$ 816,800	No PE	Authorized	No
HSIP6-07-057	HSIPL	6	5952176	7	Ventura County	Ventura County	SCAG	VCTC	N Wendy Dr/Gerald Dr	Install traffic signals	\$ 427,946	\$ 267,671			07/17/15	02/14/17	\$ 267,671	12/22/2016	\$ 267,671	No PE	Authorized	No
HSIP6-07-058	HSIPL	6	5952178	7	Ventura County	Ventura County	SCAG	VCTC	On Santa Ana Rd between mile marker 0.19 and mile marker 1.70	Widen and pave shoulders; install bike lanes	\$ 980,000	\$ 905,000			12/15/16		\$ 874,240	2/14/2019	\$ 833,076	No PE	Authorized	No
HSIP7-07-035	HSIPL	7	5952183	7	Ventura County	Ventura County	SCAG	VCTC	The project is located in the unincorporated area of Ventura County known as the Yerba Buena Area on Yerba Buena Road, Deer Creek Road, Pacific View Road, and Cotharin Road.	Install 12,000 lf of guardrail at various locations on four roadways	\$ 1,370,000	\$ 1,370,000	05/12/16		12/06/18		\$ 1,306,400	12/6/2018	\$ 39,729	Authorized	Authorized	No
H8-07-051	HSIPL	8	5952190	7	Ventura County	Ventura County	SCAG	VCTC	Pleasant Valley Road between Dodge Road and Hailes Road (East of the City of Oxnard and State Route 1).	Widen pavement and install striping to accommodate two-way left-turn lane.	\$ 1,312,000	\$ 975,000	03/09/17				\$ 65,000	11/8/2018	\$ 13,224	Authorized	Due by 12/31/2019	No
H9-07-025		9		7	Ventura County	Ventura County	SCAG	VCTC	The Intersection of Hueneme Road with Wood Road and the Intersection of Hueneme Road with Los Posas Road.	Installation of new traffic signals at the intersection of Hueneme Rd. & Wood Rd. & updating existing traffic signals to implement a protective left turn approach at the intersections of Hueneme Rd. & Los Posas Rd. with a traffic signal connection.	\$ 823,000	\$ 823,000					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-07-026		9		7	Ventura County	Ventura County	SCAG	VCTC	Various locations throughout the County of Ventura.	Install new and update the existing locations of horizontal alignment warning signs to meet the current standards.	\$ 250,000	\$ 250,000					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-07-027		9		7	Ventura County	Ventura County	SCAG	VCTC	Various locations throughout the County of Ventura.	Installat Rectangular Rapid Flashing Beacons (RRFBs) and pedestrian countdown signal heads.	\$ 250,000	\$ 250,000					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
HSIP4-07-028	HSIPL	4	5139012	7	Vernon	Los Angeles County	SCAG	MTA	Various locations throughout the city	Install pedestrian countdown heads	\$ 84,117	\$ 75,705			01/07/13	03/30/15	\$ 75,705	1/6/2015	\$ 75,705	No PE	Authorized	No
H9-07-028		9		7	Vernon	Los Angeles County	SCAG	MTA	Various signalized intersections (Santa Fe, Slauson, Soto, District, and Bandini Corridors).	Upgrade traffic signal housings, backplates, visors, and framework at various intersection; .Install dynamic speed warning signs along five corridors.	\$ 305,700	\$ 305,700					\$ -		\$ -	Due by 9/30/2019	Due by 12/31/2021	No
HSIP2-07-033	HSIPL	2	5259019	7	West Covina	Los Angeles County	SCAG	MTA	Intersection Of Cameron Ave. And North Garvey Ave.	Install Traffic Signal With Interconnect	\$ 203,261	\$ 182,935	06/28/10		08/29/11	01/04/13	\$ 182,935	9/11/2012	\$ 12,746	Authorized	Authorized	No
HSIP3-07-012	HSIPL	3	5259020	7	West Covina	Los Angeles County	SCAG	MTA	Workman Ave. At Phillips Ave.	Construct Sidewalk And Curb Ramps; Install In-Pavement Crosswalk Lights, Striping And Pavement Markings	\$ 67,450	\$ 60,705	06/01/10		08/31/10	02/28/12	\$ 60,705	5/26/2011	\$ 4,425	Authorized	Authorized	No
HSIP4-07-021	HSIPL	4	5259025	7	West Covina	Los Angeles County	SCAG	MTA	Lark Ellen Ave./Puente Ave.	Install left-turn phasing	\$ 52,387	\$ 45,613			12/23/11	03/27/14	\$ 45,613	2/6/2013	\$ 45,613	No PE	Authorized	No
HSIP6-07-059	HSIPL	6	5259027	7	West Covina	Los Angeles County	SCAG	MTA	S Sunset Ave/W Francisquito Ave	Upgrade traffic signals; Install protected left-turn phasing, lighting, and pedestrian countdown head	\$ 145,228	\$ 132,380	02/10/16		01/07/17	01/15/19	\$ 132,380	9/27/2018	\$ 16,748	Authorized	Authorized	No
HSIP2-07-010	HSIPL	2	5431007	7	Westlake Village	Los Angeles County	SCAG	MTA	Citywide	Upgrade Pedestrian Heads To Count Down Pedestrian Heads And Provide Crosswalks.	\$ 65,071	\$ 58,564			12/16/13	05/08/15	\$ 58,564	1/30/2015	\$ 58,564	No PE	Authorized	No
HSIP1-07-006	HSIPL	1	5111040	7	Whittier	Los Angeles County	SCAG	MTA	Intersection Of Lambert Road And Santa Gertrudes Ave.	Install Left Turn Phasing For East And Westbound Approaches.	\$ 553,809	\$ 186,120	03/17/08		11/05/09	05/01/13	\$ 186,120	3/1/2013	\$ 186,120	Authorized	Authorized	No
HSIP2-07-021	HSIPL	2	5111043	7	Whittier	Los Angeles County	SCAG	MTA	Beverly Blvd. Curve Between Magnolia Ave. And Citrus Ave.	Groove Concrete Pavement	\$ 6,545	\$ 4,829	11/05/09			07/08/15	\$ 4,829	2/10/2015	\$ 3,150	Authorized	Authorized	No
HSIP2-07-022	HSIPL	2	5111044	7	Whittier	Los Angeles County	SCAG	MTA	Colima Rd. From Mar Vista St. To North City Limits	Install Right Edge Line Rumble Strip Between Vehicle Travel And Class II Bike Lanes	\$ 45,729	\$ 41,129	11/05/09		06/25/12	02/24/14	\$ 41,129	12/17/2013	\$ 3,150	Authorized	Authorized	No
HSIP2-07-023	HSIPL	2	5111045	7	Whittier	Los Angeles County	SCAG	MTA	Broadway From Whittier Blvd. To Magnolia Ave.	Install Two-Way Left-Turn Lane, Signs, Stripes And Pavement Markings	\$ 172,103	\$ 114,230	11/05/09		06/29/12	01/09/15	\$ 114,230	9/23/2014	\$ 15,840	Authorized	Authorized	No
HSIP2-07-024	ESPLHSIP	2	5111046	7	Whittier	Los Angeles County	SCAG	MTA	Greenleaf Ave. From Whittier Blvd. To South City Limits	Install Two-Way Left Turn Lane And Class II Bike Lanes	\$ 24,024	\$ 21,622			09/09/09	11/08/11	\$ 21,622	4/14/2011	\$ 21,622	No PE	Authorized	No
HSIP3-07-007	HSIPL	3	5111059	7	Whittier	Los Angeles County	SCAG	MTA	Beverly Blvd. From The West City Limits To Norwalk Blvd./Workman Mill Rd.	Construct Raised Medians And Curb Extensions; Install In-Roadway Warning Lights, Traffic Signs, Class II Bike Lane Striping, Pavement Markings, Bus Shelters And Safety Lighting	\$ 2,299,547	\$ 1,500,000	08/30/10		07/06/16	03/28/18	\$ 1,500,000	2/23/2018	\$ 9,000	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
H8-07-053	HSIPL	8	5111067	7	Whittier	Los Angeles County	SCAG	MTA	Forty (40) signalized intersections within the City of Whittier.	Install LED countdown pedestrian heads, Accessible Pedestrian Signals (APS) with ADA compliant push buttons.	\$ 256,000	\$ 250,000			12/14/18		\$ 250,000		\$ -	No PE	Authorized	No
H8-07-054		8		7	Whittier	Los Angeles County	SCAG	MTA	La Serna Drive from Whittier Boulevard (State Route 72) to Youngwood Drive adjacent to La Serna High School.	Construct new sidewalks and ADA compliant wheelchair access ramps; install new centerline striping, Class II Bike Lanes, Sharrow pavement markings & Signing.	\$ 134,000	\$ 120,600					\$ -		\$ -	Past due (due 9/30/2017)	Due by 12/31/2019	Yes (PE)
H8-07-055		8		7	Whittier	Los Angeles County	SCAG	MTA	Twenty-two (22) various locations of guard rails within the City of Whittier.	Upgrade guardrails.	\$ 363,000	\$ 363,000					\$ -		\$ -	Past due (due 9/30/2017)	Due by 12/31/2019	Yes (PE)
HSIP6-08-001	HSIPL	6	5453021	8	Apple Valley	San Bernardino County	SCAG	SANBAG	Various locations throughout the Town of Apple Valley	Upgrade bike lanes, striping, and paint	\$ 1,343,933	\$ 451,000			08/11/16		\$ 451,000	5/8/2018	\$ 316,196	No PE	Authorized	No
HSIP6-08-002	HSIPL	6	5214010	8	Banning	Riverside County	SCAG	RCTC	On Ramsey St between Hargrave St and Sunset Ave	Upgrade traffic signals, including: controllers, pedestrian pushbuttons, signals hardware, new mast arms, detection, and install Emergency Vehicle Pre-Emption Devices.	\$ 417,500	\$ 375,700			09/20/16		\$ 375,700	12/4/2018	\$ 326,117	No PE	Authorized	No
HSIP6-08-003	HSIPL	6	5298028	8	Barstow	San Bernardino County	SCAG	SANBAG	Various locations throughout Barstow	Upgrade traffic signals; Install pedestrian countdown head	\$ 892,200	\$ 802,900	06/22/16				\$ 90,000	9/19/2018	\$ 86,017	Authorized	Past due (due 6/30/2017)	Yes (CON)
HSIP6-08-004	HSIPLN	6	5298033	8	Barstow	San Bernardino County	SCAG	SANBAG	Barstow Rd (SR 247)/E Rimrock Rd	Install protected left-turn phasing	\$ 200,000	\$ 180,000			09/19/18		\$ 180,000		\$ -	No PE	Authorized	No
HSIP3-08-004	HSIPLN	3	5426008	8	Big Bear Lake	San Bernardino County	SCAG	SANBAG	Lakeview Dr./Big Bear Blvd. (Sr 18) Between Pine Knot Ave. And Paine Rd.	Widen Roadway; Install Two-Way Left-Turn Lane And Paved Shoulder; Replace/Modify Signs And Pavement Markings	\$ 196,257	\$ 169,650			02/10/14	04/26/16	\$ 169,650	3/18/2016	\$ 169,650	No PE	Authorized	No
HSIP4-08-009	HSIPLN	4	5426009	8	Big Bear Lake	San Bernardino County	SCAG	SANBAG	Big Bear Blvd. (SR 18) between Edgemoor Rd. and Talmadge Rd.	Construct curb, gutter, sidewalks and curb ramps	\$ 890,723	\$ 458,600	01/29/14		06/22/16	06/15/18	\$ 458,600	3/8/2018	\$ 49,500	Authorized	Authorized	No
HSIP5-08-001	HSIPLN	5	5426011	8	Big Bear Lake	San Bernardino County	SCAG	SANBAG	Big Bear Blvd. from Division St. to 1,000' W of Division St.	Widen roadway and pave shoulders, lengthen left-turn and acceleration lanes; install two-way left-turn lane	\$ 596,662	\$ 192,098	03/12/14		08/11/16	10/15/18	\$ 192,098	7/10/2018	\$ 7,598	Authorized	Authorized	No
HSIP4-08-015	HSIPL	4	5430030	8	Cathedral City	Riverside County	SCAG	RCTC	E Palm Canyon Dr. between Canyon Plaza Dr. and Perez Rd.	Widen roadway and add bike lanes; construct curb, gutter, and sidewalks; upgrade traffic signals; install signs and striping	\$ 750,445	\$ 657,625	02/01/12		09/11/14	12/23/15	\$ 657,625	7/28/2015	\$ 93,093	Authorized	Authorized	No
H8-08-001	HSIPLN	8	5430033	8	Cathedral City	Riverside County	SCAG	RCTC	Twenty (20) intersections throughout the City of Cathedral City.	Install advanced dilemma zone detection and countdown pedestrian signal heads.	\$ 1,674,000	\$ 1,674,000	07/19/17				\$ 240,000	11/13/2018	\$ 84,092	Authorized	Due by 12/31/2019	No
H9-08-001		9		8	Cathedral City	Riverside County	SCAG	RCTC	Ten (10) Intersections Throughout the City of Cathedral City.	Install advanced dilemma zone detection, protected left turn phases, and pedestrian countdown heads.	\$ 1,302,500	\$ 1,302,500					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-08-002		9		8	Cathedral City	Riverside County	SCAG	RCTC	Date Palm Drive and Varner Road	Construct centerline and edgeline rumble strips, install flashing stop signs, and install guardrail.	\$ 1,089,700	\$ 1,089,700					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP5-08-002	HSIPL	5	5188020	8	Chino	San Bernardino County	SCAG	SANBAG	Chino Ave./Ramona Ave.	Install protected left-turn phasing	\$ 164,450	\$ 141,500			06/01/15		\$ 140,805	2/12/2019	\$ 100,000	No PE	Authorized	No
HSIP6-08-005	HSIPL	6	5188021	8	Chino	San Bernardino County	SCAG	SANBAG	Edison Ave/Ramona Avenue, Edison Ave/Yorba Ave, and Edison Ave/Monte Vista Ave	Upgrade traffic signals; Install protected left-turn phasing	\$ 978,500	\$ 880,600	12/19/14		05/11/18		\$ 880,225	5/4/2017	\$ 49,500	Authorized	Authorized	No
HSIP6-08-006	HSIPL	6	5467011	8	Chino Hills	San Bernardino County	SCAG	SANBAG	On Pipeline Ave between approx 190' north of Chino Hills Parkway and approx 1,810' north of Chino Hills Parkway	Install raised median	\$ 394,963	\$ 338,100	08/11/14		02/28/17		\$ 334,637	1/10/2019	\$ 23,000	Authorized	Authorized	No
H8-08-002	HSIPL	8	5467013	8	Chino Hills	San Bernardino County	SCAG	SANBAG	Forty-six (46) signalized intersections throughout the City of Chino Hills.	Install signalized timers and pedestrian countdown heads.	\$ 114,400	\$ 114,400			09/19/18		\$ 114,400		\$ -	No PE	Authorized	No
HSIP2-08-007	HSIPL	2	5294006	8	Coachella	Riverside County	SCAG	RCTC	Various Locations	Upgrade Traffic Signs.	\$ 472,703	\$ 425,433	05/07/09		09/19/14	01/28/15	\$ 425,433	9/23/2014	\$ 42,639	Authorized	Authorized	No
HSIP5-08-003	HSIPL	5	5065026	8	Colton	San Bernardino County	SCAG	SANBAG	Mount Vernon Ave./Olive St.; Mount Vernon Ave./Cooley Dr.; Mount Vernon Ave./Valley Blvd.; Mount Vernon Ave./Santo Antonio Dr.; Mount Vernon Ave./Centerpointe Dr.; Mount Vernon Ave./Colton Ave.	Upgrade traffic signals	\$ 770,000	\$ 693,000	04/01/14		04/05/17		\$ 756,000	12/12/2018	\$ 67,500	Authorized	Authorized	No
H9-08-003		9		8	Colton	San Bernardino County	SCAG	SANBAG	Thirteen (13) selected crosswalks near five Colton public schools with a high proportion of students who bike or walk to school.	Install RRFBs, signs, high visibility crosswalk re-striping and yield lines, and ADA-compliant curb ramps.	\$ 249,800	\$ 249,800					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP1-08-007	HSIPL	1	5104036	8	Corona	Riverside County	SCAG	RCTC	Intersection Of Rimpau Ave. And California Ave.	Install Traffic Signals, Left-Turn Lanes And Pedestrian Crosswalks.	\$ 600,805	\$ 402,927			09/14/11	01/06/15	\$ 402,927	8/15/2014	\$ 402,927	No PE	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP2-08-005	HSIPL	2	5104039	8	Corona	Riverside County	SCAG	RCTC	Intersection Of East Sixth St. And El Camino Ave.	Install Traffic Signal, Right-And Left-Turn Lanes, Crosswalk And Signs; Construct Curb, Gutter And Curb Ramps	\$ 262,302	\$ 207,978			02/06/12	12/19/14	\$ 207,978	8/7/2014	\$ 207,978	No PE	Authorized	No
H9-08-004		9		8	Desert Hot Springs	Riverside County	SCAG	RCTC	Palm Drive from Dillon Road to Pierson Boulevard.	Upgrade standard pedestrian signal heads to countdown style pedestrian signal heads and pedestrian push buttons to accessible pedestrian signal (APS); construct continental style crosswalks with limit lines.	\$ 206,300	\$ 206,300					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-08-005		9		8	Desert Hot Springs	Riverside County	SCAG	RCTC	Two locations along Palm Drive (just south of Buena Vista Avenue and just south of Hacienda Avenue).	Install two mid-block pedestrian crossings with enhanced safety features (construct continental crosswalks with advance yield lines, LED flashing pedestrian crossings and improve street lighting).	\$ 119,400	\$ 107,460					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H9-08-006		9		8	Desert Hot Springs	Riverside County	SCAG	RCTC	The intersection of Palm Drive at 8th Street.	Construct median refuges and curb bulb outs, upgrade stop signs to LED bordered stop signs, and upgrade existing crosswalks to continental crosswalks.	\$ 177,300	\$ 159,570					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H8-08-003		8		8	Eastvale	Riverside County	SCAG	RCTC	Forty-six (46) intersections throughout the City of Eastvale.	Retrofit existing traditional pedestrian crossings with Countdown Pedestrian Signals at forty-six (46) locations and install audible APS Controller Units at twenty-two (22) locations.	\$ 250,000	\$ 206,500					\$ -		\$ -	No PE	Due by 12/31/2019	No
HSIP1-08-009	HSIPL	1	5307016	8	Fontana	San Bernardino County	SCAG	SANBAG	On Sierra Avenue Between Valley Boulevard And San Bernardino Avenue.	Construct Raised Concrete Median.	\$ 1,578,081	\$ 828,675			05/19/10	04/17/13	\$ 828,675	10/18/2012	\$ 828,675	No PE	Authorized	No
HSIP3-08-001	HSIPL	3	5307020	8	Fontana	San Bernardino County	SCAG	SANBAG	Foothill Blvd. Between Sierra Ave. And Mango Ave.	Construct Raised Median; Resurface Existing Pavement; Modify Traffic Signal; Install Traffic Signs, Stripes And Pavement Markings	\$ 922,744	\$ 569,671	06/02/11		09/18/13	03/09/15	\$ 569,671	12/17/2014	\$ 79,146	Authorized	Authorized	No
HSIP5-08-004	HSIPLN	5	5307021	8	Fontana	San Bernardino County	SCAG	SANBAG	Foothill Blvd. from Oleander Ave. to approximately 600' E of Cypress Ave.	Install traffic signals, signs, and striping; resurface pavement; construct raised medians, sidewalks, curbs and gutters	\$ 1,869,300	\$ 900,000	12/09/13		06/15/18		\$ 900,000	11/30/2018	\$ 61,284	Authorized	Authorized	No
HSIP6-08-007	HSIPL	6	5307023	8	Fontana	San Bernardino County	SCAG	SANBAG	Randall Ave/Juniper Ave	Install traffic signals	\$ 430,626	\$ 375,370	09/11/14		04/12/17	01/18/19	\$ 375,370	10/12/2018	\$ 25,200	Authorized	Authorized	No
HSIP7-08-003	HSIPL	7	5307025	8	Fontana	San Bernardino County	SCAG	SANBAG	Ten signalized intersections along Sierra Avenue from Valley Blvd. to Arrow Blvd	Implementing an adaptive traffic management system "ATMS" along ten (10) signalized intersection arterial	\$ 400,000	\$ 400,000			05/01/17		\$ 400,000	11/30/2018	\$ 198,199	No PE	Authorized	No
H8-08-004	HSIPL	8	5421005	8	Grand Terrace	San Bernardino County	SCAG	SANBAG	Three (3) uncontrolled four-way stop intersections and two (2) signalized intersections along Mt. Vernon Avenue.	Upgrade intersection and crosswalk pavement markings, install advanced speed feedback warning signs, and install segment lighting.	\$ 435,700	\$ 435,700	01/11/18				\$ 37,400	12/20/2018	\$ 24,956	Authorized	Due by 12/31/2019	No
H9-08-007		9		8	Grand Terrace	San Bernardino County	SCAG	SANBAG	Various sections of Barton Road, Mount Vernon Avenue, Vista Grande Way and Vivienda Avenue, in the cities of Grand Terrace and Colton.	Upgrade existing guardrails to meet the current standards.	\$ 648,300	\$ 648,300					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
H8-08-005	HSIPL	8	5186017	8	Hemet	Riverside County	SCAG	RCTC	Signalized intersections on the following corridors: Cawston Ave, Domenigoni Pkwy, Kirby St, Latham Ave, Lyon Ave, Sanderson Ave, State St, and Stetson St; Mountain Ave & Soboba St, Warren Rd & Mustang Wy.	Install LED luminaire safety lighting and pedestrian countdown signal heads.	\$ 985,900	\$ 985,900	11/30/17				\$ 55,000	3/19/2019	\$ 9,083	Authorized	Due by 12/31/2019	No
HSIP7-08-004		7		8	Hesperia	San Bernardino County	SCAG	SANBAG	On Main Street at Balsam Avenue	Construct raised curb island median, install street lighting, and improve signing and striping	\$ 232,300	\$ 209,070					\$ -		\$ -	No PE	Due in no more than 4 months	No
H9-08-008		9		8	Hesperia	San Bernardino County	SCAG	SANBAG	The intersection of Main Street and Timberlane Avenue/Sultana Street.	Install a traffic signal; widen roadway to accommodate left turn pockets; install curb, gutter, sidewalk, curb ramps, crosswalks, and lighting; provide pedestrian phasing and countdown timers.	\$ 1,214,300	\$ 899,300					\$ -		\$ -	No PE	Due by 6/30/2022	No
HSIP2-08-009	HSIPL	2	5449011	8	Highland	San Bernardino County	SCAG	SANBAG	Base Line St. Between Sr210 And Boulder Ave.	Construct Raised Median.	\$ 1,371,204	\$ 683,500	05/11/09		09/01/15	03/27/18	\$ 683,500	1/9/2018	\$ 123,771	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP4-08-002	HSIPL	4	5449025	8	Highland	San Bernardino County	SCAG	SANBAG	9th St. between Del Rosa Dr. and Palm Ave.	Restripe for bike lanes and two-way left turn lane; install in-pavement crosswalk lights, advance warning lights and signs, and pedestrian countdown heads; construct curb ramps	\$ 709,139	\$ 490,000	08/13/12		09/11/14	11/16/16	\$ 490,000	9/13/2016	\$ 39,200	Authorized	Authorized	No
HSIP4-08-020	HSIPRPLE	4	5449022	8	Highland	San Bernardino County	SCAG	SANBAG	Base Line between Cole Ave. and SR 210	Construct raised median; reconfigure driveway access; install in-pavement crosswalk lights and pedestrian countdown heads	\$ 371,538	\$ 300,000			11/21/11		\$ 300,000	11/17/2014	\$ 300,000	No PE	Authorized	No
H8-08-006	HSIPLN	8	5449036	8	Highland	San Bernardino County	SCAG	SANBAG	Intersection of Palm Avenue and Cypress Street.	Install Traffic Signal.	\$ 257,600	\$ 231,840			07/14/17		\$ 231,840	1/22/2019	\$ 137,912	No PE	Authorized	No
HSIP7-08-005&006	HSIPL	7	5275029	8	Indio	Riverside County	SCAG	RCTC	Intersection of Doctor Carreon Boulevard and Oasis Street; On Monroe Street at 11 intersections from Oleander Avenue to Comet Lane.	Replace existing permissive left-turn phases and signal heads with protected left-turn phases and signal heads on existing poles with larger mast arms; Improve signal timing (coordination, phases, red, yellow, or operation)	\$ 483,800	\$ 468,800			09/19/18		\$ 468,800		\$ -	No PE	Authorized	No
H8-08-007		8		8	Indio	Riverside County	SCAG	RCTC	Twenty-one (21) intersections throughout the City of Indio.	Install signal timers and pedestrian countdown heads.	\$ 250,000	\$ 250,000					\$ -		\$ -	No PE	Due by 12/31/2019	No
H8-08-008		8		8	Indio	Riverside County	SCAG	RCTC	Avenue 44 from Monroe Street to Palo Verde Avenue.	Construct Road Diet (reduce travel lanes from four to two with a two-way left turn lane, and install bike lanes and space for street parking).	\$ 366,800	\$ 330,120					\$ -		\$ -	No PE	Due by 12/31/2019	No
H9-08-009		9		8	Indio	Riverside County	SCAG	RCTC	Fifteen (15) signalized intersections throughout the City of Indio.	Install advanced dilemma zone detection.	\$ 1,402,200	\$ 1,402,200					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP7-08-007	HSIPL	7	5487002	8	Jurupa Valley	Riverside County	SCAG	RCTC	Intersections in a 1.41 mile segment of Pedley Road from Jurupa Road on the north to 60th Street on the south.	Add left-turn lanes to 7 unsignalized intersection along Pedley Road and modify storm drain under-crossings by relocating headwalls away from the travel lanes and adding guardrails at the headwall abutments	\$ 1,300,900	\$ 1,170,810	10/20/17				\$ 135,000	3/21/2019	\$ 87,642	Authorized	Due in no more than 4 months	No
H9-08-010		9		8	Jurupa Valley	Riverside County	SCAG	RCTC	Nineteen (19) locations throughout the City totaling twenty-eight (28) guardrail segments.	Upgrade existing metal beam guardrails to current Caltrans Midwest Guardrail System (MGS) standards, including new end treatments and beam sections, and relocate guardrails to correct locations.	\$ 654,200	\$ 509,200					\$ -		\$ -	No PE	Due by 6/30/2022	No
HSIP7-08-008	HSIPL	7	5433017	8	La Quinta	Riverside County	SCAG	RCTC	Various streets throughout the City of La Quinta	Upgrade traffic signal interconnect network including the installation of new fiber optic interconnect, replacing existing wired interconnect with fiber optic cables and all contingent work to improve signal timing and coordination.	\$ 1,971,000	\$ 1,971,000	07/29/16				\$ 100,000	9/20/2018	\$ 100,000	Authorized	Due in no more than 4 months	No
HSIP7-08-009	HSIPL	7	5433015	8	La Quinta	Riverside County	SCAG	RCTC	Various Intersections throughout the City of La Quinta	Upgrade all intersection safety lighting and street name signs to more visible LED type and upgrade the traffic signal cabinet at 8 intersections and cabinet controller at 15 intersections.	\$ 1,260,400	\$ 1,134,300	07/27/16		02/21/18		\$ 1,134,300	11/27/2018	\$ 49,063	Authorized	Authorized	No
H8-08-009	HSIPL	8	5074019	8	Lake Elsinore	Riverside County	SCAG	RCTC	Eight (8) intersections throughout the city.	Install advanced dilemma zone detection, flashing warning beacons, and left turn phasing.	\$ 825,300	\$ 825,300	06/15/18				\$ 80,000		\$ -	Authorized	Due by 12/31/2019	No
H9-08-011		9		8	Lake Elsinore	Riverside County	SCAG	RCTC	Ten (10) intersections throughout the City of Lake Elsinore.	Install advanced dilemma zone detection, protected left turns, and pedestrian countdown heads.	\$ 1,348,900	\$ 1,348,900					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP7-08-010		7		8	Menifee	Riverside County	SCAG	RCTC	Signalized intersections on the following corridors on the west side of Menifee: McCall Blvd, Murrieta Road, Newport Rd, Goetz Rd, La Piedra Rd, Haun Rd, Normandy Rd, and Sun City Blvd.	Install wireless interconnect system including radios, controllers, and related communication equipment upgrades to improve safety and operations via optimized traffic signal timing coordination.	\$ 511,700	\$ 496,700					\$ -		\$ -	No PE	Due in no more than 4 months	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP7-08-011		7		8	Menifee	Riverside County	SCAG	RCTC	Signalized intersections on the following corridors on the east side of Menifee: Menifee Rd, Briggs Rd, McCall Blvd, Newport Rd, Lindenberger Rd, Antelope Rd, Holland Rd, and Scott Rd.	Install wireless interconnect system including radios and related communication equipment upgrade to improve safety and operations via optimized traffic signal timing coordination.	\$ 509,900	\$ 494,900					\$ -		\$ -	No PE	Due in no more than 4 months	No
H8-08-010	HSIPL	8	5483005	8	Menifee	Riverside County	SCAG	RCTC	Signalized intersections on the following corridors: Murrieta Road, Menifee Road, Newport Road, Goetz Road, Haun Road, McCall Boulevard, La Piedra Road, Antelope Road, and Scott Road.	Install pedestrian countdown signal heads, APS push buttons, ADA-compliant curb ramps and crosswalk striping.	\$ 936,700	\$ 936,700	10/20/17				\$ 70,000	10/10/2018	\$ 63,566	Authorized	Due by 12/31/2019	No
H9-08-012		9		8	Menifee	Riverside County	SCAG	RCTC	Antelope Road between Sunstream Drive and La Piedra Road.	Install raised median.	\$ 584,300	\$ 525,870					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP6-08-008	HSIPL	6	5326017	8	Montclair	San Bernardino County	SCAG	SANBAG	Central Ave/San Bernardino St	Upgrade traffic signals; Install protected left-turn phasing	\$ 209,429	\$ 188,486			03/25/15	11/21/16	\$ 188,486	10/26/2016	\$ 112,500	No PE	Authorized	No
HSIP2-08-008	HSIPL	2	5441046	8	Moreno Valley	Riverside County	SCAG	RCTC	Various Locations	Install Emergency Vehicle Pre-Emption System.	\$ 853,007	\$ 691,883	04/06/10		07/08/11	01/12/16	\$ 691,883	11/17/2015	\$ 18,900	Authorized	Authorized	No
HSIP4-08-008	HSIPL	4	5441050	8	Moreno Valley	Riverside County	SCAG	RCTC	Alessandro Blvd. from 500' E of Perris Blvd. to Indian St.	Construct raised median island with left turn pockets; install new traffic signals (Covey Quail Ln.); modify traffic signals (Perris Blvd.); install signs and striping	\$ 1,448,674	\$ 900,000	10/31/11		12/09/13	03/01/16	\$ 900,000	1/28/2016	\$ 900,000	Authorized	Authorized	No
HSIP5-08-005	HSIPL	5	5441056	8	Moreno Valley	Riverside County	SCAG	RCTC	Elsworth St./Alessandro Blvd.	Convert signal to mast arm, improve vehicular head placement, remove steep cross gutters, implement advanced "dilemma zone" protection, and upgrading ADA access	\$ 943,925	\$ 760,500	12/13/13		08/11/16		\$ 760,500	1/10/2019	\$ 82,800	Authorized	Authorized	No
HSIP6-08-009	HSIPL	6	5441062	8	Moreno Valley	Riverside County	SCAG	RCTC	Alessandro Blvd/Chagall Ct, Alessandro Blvd/Graham St	Upgrade raised median and ramps; Install "dilemmazone" detection;	\$ 687,000	\$ 612,000	02/05/15		08/24/17		\$ 612,000	2/26/2019	\$ 90,153	Authorized	Authorized	No
HSIP6-08-010	HSIPL	6	5441061	8	Moreno Valley	Riverside County	SCAG	RCTC	Various locations throughout the Moreno Valley	Install pedestrian countdown heads; ADA pedestrian pushbuttons	\$ 907,000	\$ 816,100	08/04/14		09/10/15		\$ 816,100	5/8/2018	\$ 546,572	Authorized	Authorized	No
HSIP7-08-012	HSIPL	7	5441068	8	Moreno Valley	Riverside County	SCAG	RCTC	65 signalized intersections citywide	Install advanced dilemma zone detection systems	\$ 3,841,900	\$ 3,841,900	09/16/16				\$ 300,000	10/30/2018	\$ 176,217	Authorized	Past due (due 12/31/2018)	Yes (CON)
HSIP7-08-013	HSIPL	7	5441067	8	Moreno Valley	Riverside County	SCAG	RCTC	Kitching Street between Sunnymead Boulevard and Alessandro Boulevard	Conduct Road Safety Audit and implement eligible recommended improvements	\$ 140,000	\$ 140,000	09/16/16				\$ 25,000	9/13/2018	\$ 6,377	Authorized	Due in no more than 4 months	No
HSIP7-08-014	HSIPL	7	5441066	8	Moreno Valley	Riverside County	SCAG	RCTC	Ironwood Avenue from 500' west of Lasselle Street to Nason Street	Conduct Road Safety Audit and implement eligible recommended improvements	\$ 350,000	\$ 350,000	09/16/16				\$ 62,500	2/26/2019	\$ 26,071	Authorized	Due in no more than 4 months	No
H8-08-011	HSIPL	8	5441070	8	Moreno Valley	Riverside County	SCAG	RCTC	Citywide locations.	Upgrade existing guardrails.	\$ 779,900	\$ 779,900	06/15/17				\$ 194,975	2/26/2019	\$ 56,017	Authorized	Due by 12/31/2019	No
H8-08-012	HSIPL	8	5441071	8	Moreno Valley	Riverside County	SCAG	RCTC	Seven locations citywide.	Upgrade existing marked crosswalks on arterials.	\$ 250,000	\$ 250,000	06/15/17				\$ 45,000	3/5/2019	\$ 20,826	Authorized	Due by 12/31/2019	No
H8-08-013	HSIPL	8	5441072	8	Moreno Valley	Riverside County	SCAG	RCTC	Lasselle Street from south city limit to College Drive.	Install high-friction surface treatment at spot locations; install speed control system on seven (7) signalized intersections.	\$ 522,300	\$ 522,300	06/15/17				\$ 93,200	2/26/2019	\$ 27,926	Authorized	Due by 12/31/2019	No
HSIP1-08-010	HSIPL	1	5464026	8	Murrieta	Riverside County	SCAG	RCTC	Murrieta Hot Springs Road Between Alta Murrieta Drive And Margarita Road.	Construct Raised Traffic Medians.	\$ 728,806	\$ 504,000	08/06/08		09/01/15	04/26/18	\$ 504,000	1/11/2018	\$ 44,640	Authorized	Authorized	No
H9-08-013		9		8	Murrieta	Riverside County	SCAG	RCTC	Five uncontrolled mid-block crosswalk locations near four school sites.	Install in-pavement LED lighted crosswalks and curb ramps.	\$ 291,100	\$ 247,435					\$ -		\$ -	No PE	Due by 12/31/2021	No
HSIP1-08-005	HSIPL	1	5092023	8	Ontario	San Bernardino County	SCAG	SANBAG	Intersection Of Vineyard Avenue At Francis Street.	Install Traffic Signals.	\$ 322,893	\$ 207,310			04/26/10	07/12/12	\$ 207,310	5/2/2012	\$ 207,310	No PE	Authorized	No
HSIP1-08-006	HSIPL	1	5092024	8	Ontario	San Bernardino County	SCAG	SANBAG	Intersection Of Grove Avenue And Princeton Street.	Install Traffic Signals.	\$ 184,369	\$ 165,932			04/26/10	05/21/12	\$ 165,932	2/2/2012	\$ 165,932	No PE	Authorized	No
HSIP2-08-004	HSIP	2	5092025	8	Ontario	San Bernardino County	SCAG	SANBAG	Grove Ave. At Sixth St.	Upgrade Traffic Signals And Modify Intersection Geometry.	\$ 357,621	\$ 321,858			04/26/10	07/12/12	\$ 321,858	2/2/2012	\$ 321,858	No PE	Authorized	No
HSIP5-08-007	HSIPL	5	5092031	8	Ontario	San Bernardino County	SCAG	SANBAG	Mission Blvd./Mountain Ave.; San Antonio Ave./Vine Ave.	Upgrade traffic signals; install left-turn phasing	\$ 575,184	\$ 364,900	12/18/13		07/28/15	09/18/17	\$ 364,900	6/13/2017	\$ 14,400	Authorized	Authorized	No
HSIP5-08-008	HSIPL	5	5092030	8	Ontario	San Bernardino County	SCAG	SANBAG	Philadelphia St. from 500' W of Cypress Ave. to 310' E of Cypress Ave.	Install traffic signal and left-turn lanes; construct sidewalks	\$ 822,400	\$ 740,000	12/18/13	05/13/16	02/21/18		\$ 740,000	9/13/2018	\$ 165,602	Authorized	Authorized	No
HSIP6-08-011	HSIPL	6	5092032	8	Ontario	San Bernardino County	SCAG	SANBAG	S Campus Ave/E Philadelphia St	Install traffic signals	\$ 341,900	\$ 338,299	09/11/14		11/16/16		\$ 337,487	4/2/2019	\$ 31,461	Authorized	Authorized	No
HSIP6-08-012	HSIPL	6	5092033	8	Ontario	San Bernardino County	SCAG	SANBAG	N Baker Ave/E 6th St	Install traffic signals	\$ 308,900	\$ 302,650	09/11/14		09/20/16		\$ 278,000	4/4/2019	\$ 31,489	Authorized	Authorized	No
HSIP4-08-003	HSIPL	4	5414011	8	Palm Desert	Riverside County	SCAG	RCTC	Fred Waring Dr./San Pascual Ave.	Modify intersection geometry; upgrade traffic signals	\$ 170,988	\$ 153,770			02/06/12	06/25/13	\$ 153,770	3/21/2013	\$ 153,770	No PE	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP1-08-008	HSIPL	1	5282028	8	Palm Springs	Riverside County	SCAG	RCTC	Intersection Of Indian Canyon Drive At Tamarisk Road.	Install Traffic Signal And Lighting System, Including Emergency Vehicle Preemption	\$ 180,717	\$ 156,570	09/16/08		09/16/08	04/06/10	\$ 156,570	11/12/2009	\$ 156,570	Authorized	Authorized	No
HSIP7-08-015	HSIPL	7	5282046	8	Palm Springs	Riverside County	SCAG	RCTC	Various intersections (19) throughout the City of Palm Springs.	Modify traffic signal and install advanced dilemma zone detection.	\$ 3,325,200	\$ 3,325,200	07/22/16				\$ 295,000	11/15/2018	\$ 261,163	Authorized	Due in no more than 4 months	No
H8-08-014	HSIPLN	8	5282047	8	Palm Springs	Riverside County	SCAG	RCTC	Fourteen (14) intersections throughout the city.	Modify traffic signal for improved visibility, install advanced dilemma zone detection, and add protected left-turn phasing	\$ 2,686,600	\$ 2,686,600	04/05/17				\$ 479,700	11/30/2018	\$ 78,776	Authorized	Due by 12/31/2019	No
H8-08-015	HSIPL	8	5282048	8	Palm Springs	Riverside County	SCAG	RCTC	Gene Autry Trail from Salvia Road to 1600 ft south of Salvia Road.	Install flashing beacon and delineators.	\$ 370,900	\$ 370,900	04/05/17				\$ 66,200	11/30/2018	\$ 6,693	Authorized	Due by 12/31/2019	No
H9-08-014		9		8	Palm Springs	Riverside County	SCAG	RCTC	Nine (9) signalized intersections throughout the City of Palm Springs.	Install advanced dilemma zone detection, protected left turns and pedestrian countdown heads.	\$ 1,702,700	\$ 1,702,700					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP5-08-010	HSIPL	5	5198018	8	Perris	Riverside County	SCAG	RCTC	Various intersections throughout the city	Install pedestrian countdown heads	\$ 572,440	\$ 456,000			02/01/17	03/21/19	\$ 456,000	12/28/2018	\$ 456,000	No PE	Authorized	No
H9-08-015		9		8	Perris	Riverside County	SCAG	RCTC	Perris Blvd. Corridor from Ramona Exp. to 4th Street.	Modify signal phasing to implement a Leading Pedestrian Interval (LPI), review/modify signal & pedestrian crossing timing, add audio detection, install louvers/PV lights, upgrade ramps & median per ADA, and add a 2nd signal head on mast arm.	\$ 850,200	\$ 850,200					\$ -		\$ -	No PE	Due by 12/31/2021	No
H9-08-016		9		8	Ramona Band of Cahuilla	Riverside County	SCAG	RCTC	Hog Lake Road (6S18), also referred to as Hog Lake Truck Trail. A 1.6 mile alignment from near the intersection with Bautista Road to the Ramona Reservation.	Upgrade existing stop signs and install new traffic signs.	\$ 20,000	\$ 20,000					\$ -		\$ -	No PE	Due by 12/31/2021	No
HSIP4-08-019	HSIPL	4	5412010	8	Rancho Mirage	Riverside County	SCAG	RCTC	Frank Sinatra Dr./SR 111	Upgrade traffic signals and safety lighting; add turn lanes; construct curb and gutter	\$ 1,309,592	\$ 900,000			03/12/14	06/24/16	\$ 900,000	4/19/2016	\$ 900,000	No PE	Authorized	No
HSIP6-08-013	HSIPL	6	5412014	8	Rancho Mirage	Riverside County	SCAG	RCTC	27 intersections throughout Rancho Mirage	Upgrade traffic signals (interconnect); install pedestrian countdown signal heads	\$ 1,857,400	\$ 1,486,000	08/06/14				\$ 2,000	5/2/2016	\$ 2,000	Authorized	Due in no more than 4 months	No
HSIP6-08-014	HSIPL	6	5412015	8	Rancho Mirage	Riverside County	SCAG	RCTC	On Monterey Ave between Gran Via-Avenida Las Palmas and Dinah Shore Dr, On Dinah Shore Dr between Monterey Ave and Key Largo Ave	Upgrade traffic signals (interconnect); install pedestrian countdown signal heads	\$ 638,200	\$ 574,200	08/04/14				\$ 70,800	1/22/2019	\$ 70,800	Authorized	Due in no more than 4 months	No
HSIP4-08-004	HSIPL	4	5083014	8	Redlands	San Bernardino County	SCAG	SANBAG	Various locations throughout the city	Upgrade crosswalks; install advance warning lights and signs; modify striping to narrow traffic lanes	\$ 370,437	\$ 326,514	04/17/12		03/12/14	04/03/17	\$ 326,514	1/25/2017	\$ 326,514	Authorized	Authorized	No
HSIP4-08-021	HSIPL	4	5083018	8	Redlands	San Bernardino County	SCAG	SANBAG	Various locations throughout the city	Green bike lane enhancements	\$ 201,864	\$ 181,653			09/20/16	03/27/18	\$ 181,653	1/16/2018	\$ 181,653	No PE	Authorized	No
HSIP6-08-015	HSIPL	6	5083016	8	Redlands	San Bernardino County	SCAG	SANBAG	Pioneer Ave/Orange St	Install traffic signal	\$ 336,900	\$ 336,778	01/28/15		09/20/16		\$ 336,778	12/6/2018	\$ 27,000	Authorized	Authorized	No
HSIP6-08-016	HSIPL	6	5083017	8	Redlands	San Bernardino County	SCAG	SANBAG	On E Citrus Ave between University St and Wabash Ave	Install bike lanes	\$ 359,746	\$ 359,746	01/28/15		09/20/16	04/02/19	\$ 359,746	1/17/2019	\$ 28,500	Authorized	Authorized	No
HSIP7-08-016	HSIPL	7	5083019	8	Redlands	San Bernardino County	SCAG	SANBAG	-Redlands Boulevard (At the intersections of State, Ninth , Seventh and Fifth) -Orange Street (Shoppers Lane) -Citrus Avenue (Central Avenue)	Install rectangular rapid flashing beacons	\$ 300,300	\$ 270,270			02/25/19		\$ 270,270		\$ -	No PE	Authorized	No
H8-08-016	HSIPL	8	5083020	8	Redlands	San Bernardino County	SCAG	SANBAG	Various locations throughout the city.	Install emergency vehicle preemption at signalized intersections.	\$ 1,188,000	\$ 1,188,000	09/15/17				\$ 148,500	12/6/2018	\$ 14,768	Authorized	Due by 12/31/2019	No
H8-08-017	HSIPL	8	5083021	8	Redlands	San Bernardino County	SCAG	SANBAG	Various locations throughout the City.	Install pedestrian countdown heads at signalized intersections.	\$ 244,400	\$ 244,400	09/13/17				\$ 11,100	12/6/2018	\$ 2,007	Authorized	Due by 12/31/2019	No
H9-08-017		9		8	Redlands	San Bernardino County	SCAG	SANBAG	Orange Blossom Trail at Alabama Street and Tennessee Street.	Install pedestrian crossings with enhanced safety features.	\$ 250,000	\$ 250,000					\$ -		\$ -	Due by 9/30/2019	Due by 6/30/2022	No
HSIP2-08-006	HSIPL	2	5205022	8	Rialto	San Bernardino County	SCAG	SANBAG	Ayala Dr. Between Baseline Rd. And Sr 210	Widen Roadway And Shoulders; Construct Curb, Gutter, Sidewalks, Curb Ramps And Bike Lanes	\$ 5,829,646	\$ 634,524			09/01/15	01/25/19	\$ 634,524	12/6/2018	\$ 634,524	No PE	Authorized	No
HSIP4-08-005	HSIPL	4	5205017	8	Rialto	San Bernardino County	SCAG	SANBAG	Various locations throughout the city	Install pedestrian countdown heads	\$ 247,968	\$ 223,171			09/09/13	05/15/15	\$ 223,171	2/12/2015	\$ 223,171	No PE	Authorized	No
HSIP6-08-017	HSIPL	6	5205020	8	Rialto	San Bernardino County	SCAG	SANBAG	N Acacia Ave/E Baseline Rd	Upgrade traffic signals; Install protected left-turn phasing	\$ 221,296	\$ 221,296			08/04/15	02/25/19	\$ 221,296	12/6/2018	\$ 214,200	No PE	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP7-08-017	HSIPL	7	5205024	8	Rialto	San Bernardino County	SCAG	SANBAG	On Merrill Ave from East City Limits to West City Limits, and South Riverside Ave from Slover Ave to Aqua Mansa Rd.	Install 4.5 miles of Class II bike lanes	\$ 218,000	\$ 196,200	12/09/16				\$ 35,010	8/16/2018	\$ 19,874	Authorized	Due in no more than 4 months	No
H8-08-018	HSIPL	8	5205026	8	Rialto	San Bernardino County	SCAG	SANBAG	Four (4) intersections: Baseline Rd at Sycamore Ave, Baseline Rd at Eucalyptus Ave, Etiwanda Ave at Cedar Ave, and Riverside Ave at Alder Ave.	Provide protected left turn phase; Improve signal hardware.	\$ 990,000	\$ 990,000	11/03/17				\$ 100,000	9/19/2018	\$ 34,401	Authorized	Due by 12/31/2019	No
H8-08-019	HSIPL	8	5205027	8	Rialto	San Bernardino County	SCAG	SANBAG	Baseline Road from Willow Avenue to Meridian Avenue.	Construct a 12-ft wide raised center median and ADA curb ramps.	\$ 1,174,800	\$ 1,057,320	10/25/17				\$ 135,000	9/27/2018	\$ 3,912	Authorized	Due by 12/31/2019	No
HSIP4-08-006	HSIPL	4	5058087	8	Riverside	Riverside County	SCAG	RCTC	Third St. (Blaine St.) between Mulberry St. and Watkins Dr.	Widen roadway; restripe to narrow traffic lanes and widen Class II bike lanes; install detection systems, signs, and pavement markings	\$ 255,471	\$ 229,899			01/24/14	11/07/16	\$ 229,899	8/10/2016	\$ 229,899	No PE	Authorized	No
HSIP4-08-013	HSIPL	4	5058088	8	Riverside	Riverside County	SCAG	RCTC	Canyon Crest Dr./Ransom Rd.; Canyon Crest Dr./Via Vista Dr.; Canyon Crest Dr./Mission Grove Pkwy.	Install trafficsignals, signs, and striping	\$ 493,887	\$ 411,111			01/29/14	02/10/16	\$ 411,111	11/17/2015	\$ 411,111	No PE	Authorized	No
HSIP5-08-012	HSIPL	5	5058092	8	Riverside	Riverside County	SCAG	RCTC	Arlington Ave. from Fairhaven Dr. to the city limits	Widen and pave shoulders; install rumble strips, guardrail, safety lighting, signs and striping; construct right-turn and left-turn lanes and retaining wall; curve correction	\$ 1,119,935	\$ 713,000	01/30/14		04/05/17		\$ 713,000	1/17/2019	\$ 519,361	Authorized	Authorized	No
HSIP7-08-002		7		8	Riverside	Riverside County	SCAG	RCTC	Various Locations throughout the City	Install High Friction Surface Treatment at five Locations, Construct 2 HAWK Signals, deploy new signal timing plans for 35 traffic signals in the Downtown Area	\$ 1,291,800	\$ 1,098,030					\$ -		\$ -	No PE	Past due (due 12/31/2018)	Yes (CON)
H8-08-020		8		8	Riverside	Riverside County	SCAG	RCTC	All currently interconnected traffic signals within the city.	Install new model 2070 controllers, with an upgraded controller software and central system.	\$ 1,119,800	\$ 559,900					\$ -		\$ -	No PE	Due by 12/31/2019	No
HRRR1-08-046	HRRRL	1	5956182	8	Riverside County	Riverside County	SCAG	RCTC	El Sobrante Rd. - Segment 3 - (Mockingbird Canyon to Cajalco Roads) and Segment 1- (McAllister St. to 1 mile Easterly)	Widen or Improve Shoulder; Roadway Illumination (where no lighting exists)	\$ 814,246	\$ 703,096			08/02/10	05/11/18	\$ 703,096	3/8/2018	\$ 703,096	No PE	Authorized	No
HRRR1-08-047	HRRRL	1	5956186	8	Riverside County	Riverside County	SCAG	RCTC	Mountain View Rd. from Varner Rd. to 500ft North of Club House Dr.	Widen or Improve Shoulder; New left-turn lane at nonsignalized intersection	\$ 655,815	\$ 560,647			09/14/10	05/01/13	\$ 560,647	12/6/2012	\$ 560,647	No PE	Authorized	No
HSIP1-08-011	HSIPL	1	5956174	8	Riverside County	Riverside County	SCAG	RCTC	The Westerly Side Of Mountain View Road, Approx. 0.85 Miles North Of Dillon Road.	Install Approx. 600 Lf Of Metal Beam Guardrails.	\$ 137,492	\$ 90,521			08/11/08	01/26/12	\$ 90,521	3/30/2010	\$ 90,521	No PE	Authorized	No
HSIP1-08-012	HSIPL	1	5956175	8	Riverside County	Riverside County	SCAG	RCTC	The Intersection Of Bundy Canyon Rd. And The Farm Rd.	Install Traffic Signals.	\$ 205,561	\$ 162,998			06/27/08	01/26/12	\$ 162,998	1/27/2010	\$ 162,998	No PE	Authorized	No
HSIP2-08-001	HSIPL	2	5956189	8	Riverside County	Riverside County	SCAG	RCTC	Intersection Of Rubidoux Blvd. And 28Th St.	Install Traffic Signal, Left-Turn Lanes, Signs, Stripes, And Markings	\$ 824,769	\$ 716,916			08/13/12	09/02/14	\$ 716,916	5/28/2014	\$ 716,916	No PE	Authorized	No
HSIP2-08-002	HSIPL	2	5956191	8	Riverside County	Riverside County	SCAG	RCTC	Leon Rd. From Scott Rd. To Keller Rd.	Realign Verical Profile; Install Signs, Striping And Markings	\$ 1,876,912	\$ 900,000			09/12/12	02/08/16	\$ 900,000	12/8/2015	\$ 900,000	No PE	Authorized	No
HSIP2-08-003	HSIPL	2	5956190	8	Riverside County	Riverside County	SCAG	RCTC	Intersection Of Market St. And Agua Mansa Rd.	Intall Traffic Signal, Raised Median, Signs, Stripes And Markings	\$ 1,216,590	\$ 457,380			03/13/14	01/17/19	\$ 457,380	3/30/2017	\$ 457,380	No PE	Authorized	No
HSIP3-08-005	HSIPL	3	5956202	8	Riverside County	Riverside County	SCAG	RCTC	Sierra Ave. Between Karen Ln. And The Riverside/San Bernardino County Line	Install Two Solar-Powered Radar Speed Feedback Signs, Centerline And Edgeline Rumble Strips, Anti-Skid Pavement Overlay, Signs, Stripes And Pavement Markings	\$ 398,818	\$ 293,580			01/31/13	10/17/14	\$ 293,580	7/8/2014	\$ 293,580	No PE	Authorized	No
HSIP3-08-006C	HSIPL	3	5956204	8	Riverside County	Riverside County	SCAG	RCTC	Gilman Springs Rd. Between Riverside County/Moreno Valley Limits To 2.26 Miles Southeasterly	Widen Shoulder; Install Centerline And Edgeline Rumble Strips	\$ 5,059,801	\$ 1,585,800			05/14/13	12/11/15	\$ 1,585,800	8/13/2015	\$ 1,585,800	No PE	Authorized	No
HSIP4-08-011	HSIPL	4	5956203	8	Riverside County	Riverside County	SCAG	RCTC	Cajalco Rd./Alexander St.	Install traffic signals, signs, striping, and pavement markings; construct left-turn lanes	\$ 519,249	\$ 311,400			09/17/12	04/27/15	\$ 311,400	2/17/2015	\$ 311,400	No PE	Authorized	No
HSIP5-08-013	HRRRL	5	5956219	8	Riverside County	Riverside County	SCAG	RCTC	Thousand Palms Canyon Rd. from approximately 1.5 miles N of Ramon Rd. to approximately 2.5 miles S of Dillon Rd.	Widen roadway; install left-turn lane; resurface roadway	\$ 788,100	\$ 693,600	04/19/13		10/24/17		\$ 693,600	11/30/2018	\$ 113,215	Authorized	Authorized	No

Unique Project ID	Prefix	Cycle	Federal Project Number	District	Agency	County	MPO	RTPA	Project Location	Description of Work	Total Cost (\$)	Federal Funds (\$)	PE Auth Date	ROWAuth Date	CON Auth Date	Closed out Date	Obligated Federal Amt (\$)	Last Invoice Payment Date	Expended Federal Amt (\$)	Milestone Status (PE)	Milestone Status (CON)	Delayed?
HSIP5-08-014	HSIPL	5	5956218	8	Riverside County	Riverside County	SCAG	RCTC	El Sobrante Rd. N of Cajalco Rd.; Cajalco Rd. W of Hollis Ln.; San Timoteo Canyon Rd. between Live Oak Canyon Rd. and Redlands Blvd.; Soboba Rd. W of city limits; Van Buren Blvd. S of Mockingbird Canyon Rd.	Install solar-powered speed feedback signs	\$ 511,316	\$ 348,824	04/24/13		08/07/15	03/24/17	\$ 348,824	2/2/2017	\$ 32,400	Authorized	Authorized	No
HSIP6-08-018	HSIPL	6	5956237	8	Riverside County	Riverside County	SCAG	RCTC	On Gilman Springs Rd-State St between approx. 1,000' NW of Gilman Springs Rd State St/ Soboba Rd, and approx. 4,000' NW of Gilman Springs Rd-State St/ Soboba Rd	Improve horizontal and vertical alignments and other roadway safety features	\$ 2,362,235	\$ 1,324,994			06/16/16	10/19/18	\$ 1,324,994	6/22/2018	\$ 1,324,994	No PE	Authorized	No
HSIP6-08-019	HSIPL	6	5956236	8	Riverside County	Riverside County	SCAG	RCTC	Grapefruit Blvd (SR111)/62nd Ave	Install traffic signal; upgrade railroad crossing; widen roadway; and install other safety improvements	\$ 1,357,600	\$ 1,221,800	09/16/14		08/16/18		\$ 1,221,800	8/30/2018	\$ 171,000	Authorized	Authorized	No
HSIP7-08-018		7	5956253	8	Riverside County	Riverside County	SCAG	RCTC	The proposed project is located on Cajalco Road, between a point approx. 1,000' west of Brown Street and a approx. point 1,000' east of Day Street, in the Perris area of Unincorporated Riverside County.	Roadway improvements to accommodate a two-way left-turn lane, traffic signal modifications	\$ 4,789,400	\$ 3,680,460					\$ -		\$ -	No PE	Due in no more than 4 months	No
HSIP7-08-019	HSIPL	7	5956260	8	Riverside County	Riverside County	SCAG	RCTC	Project is located at 2 separate locations; Harrison St between 54th Ave and 81st Ave (Thermal area), and San Timoteo Canyon Rd between Redlands Blvd and the City of Beaumont limits (Moreno Valley area).	Conduct a Roadway Safety Audit, install centerline rumble stripe, upgrade painted edgeline with thermoplastic striping, and install/upgrade signs with new fluorescent sheeting (regulatory or warning)	\$ 985,800	\$ 887,220	09/26/16		03/28/19		\$ 887,220	2/12/2019	\$ 75,390	Authorized	Authorized	No
H8-08-021	HSIPL	8	5956263	8	Riverside County	Riverside County	SCAG	RCTC	Gilman Springs Road between approx. 8,900 ft S/O Alessandro Blvd and approx. 5,100 ft S/O Bridge St, in the Moreno Valley area.	Construct eight (8) ft paved shoulders, centerline/edgeline rumble stripes and other incidental work.	\$ 9,818,400	\$ 7,916,560	06/15/17				\$ 1,212,370	12/28/2018	\$ 378,731	Authorized	Due by 12/31/2019	No

Notes:

1. The project delivery requirements for local safety programs are as follows:

- The milestone of E-76 with PE is met within 9 months; and
- The milestone of E-76 with CON is met within 36 months (3 years).

Start date for the delivery requirements to apply: For the simplicity of tracking, January 1 of the year following the release of the HSIP cycle in which the project is selected for HSIP funding is used as the start date for the delivery requirements.

Exceptions are:

- a. The milestone of E-76 with PE does not apply if the project does not need E-76 with PE, e.g. not using HSIP funds for PE.
- b. For a project that a consultant is used for the PE work, an additional time of 6 months is allowed for meeting the CON E-76 milestone. The additional time is for the agency to advertise and select the consultant for the work of the PE phase.

2. The project delivery information ("PE Auth Date", "ROW Auth Date", "CON Auth Date", "Closed out Date", etc) in this report is based on the official FHWA approval dates and amounts from the FHWA's FMIS database. If a request for authorization has been submitted but not yet approved, the information is not reflected in this report.

3. **Values under "Milestone Status (PE)" and "Milestone Status (CON)"**

Value	Meaning
Authorized	This phase has been authorized by FHWA.
Due by x/xx/xxxx	The milestone will be due on this date per the HSIP Delivery Requirements.
Past due (due x/xx/xxxx)	The milestone was due on this past date. This project is considered "delayed".
RFA received x/xx/xxxx	Caltrans received Request for Authorization (RFA) package though there is still no official FHWA approval. The milestone is considered "met" if the E-76 can be approved by the FHWA within 3 months from this RFA date.
No PE (or No CON)	HSIP funds will not be used in PE phase (or CON phase) so the milestone is not applicable. Example 1: only local funds are used for PE - "No PE"; Example 2: the construction of the project has been combined with another project so no construction authorization is needed under this project - "No CON".
Not tracked	The milestone is not tracked. Example: Caltrans takes the lead in delivering the project. The local agency has no full control over the schedule.