DIVISION OF LOCAL ASSISTANCE

Office of Project Management Oversight and Office of State Programs

California Transportation Commission (CTC) Request for Funding Allocations/Time Extensions

April 2023





Objectives

- CTC Programming
- CTC Meetings
- Using the LAPM 25-A
- CTC Book Items
- Notification Letters
- TUF/Extensions





State Regulations

An allocation of State or Federal Funds is required for programs managed by the California Transportation Commission (CTC)





CTC Programs

State Transportation Improvement Program (STIP)

Active Transportation Program (ATP)

Senate Bill 1 (SB1)

Local Partnership Program (LPP) Solutions for Congested Corridors Programs (SCCP) Trade Corridor Enhancement Program (TCEP)



LOCAL ASSISTANCE



Allocated Phases

Project Approval and Environmental Document (PA&ED)

Plans. Specifications, and Estimate (PS&E)

Right of Way (R/W)

Construction (Con)

Non-Infrastructure (NI)






Timely Use of Funds - Allocation

Timely Use of Funds Deadlines requires an allocation to occur within the State Fiscal Year where the funds are programmed







https://catc.ca.gov/programs/



LOCAL ASSISTANCE



California Transportation Commissio Reference No.: 4. 2023 Active Transportation Program December 7-8, 2022 Statewide Component Attachment Staff Recommendations (\$1000s CON Total Project ATP Funding Final Application ID Project Title County 23-24 24-25 25-26 26-27 PA&ED PS&E R/W CON Project Type DAC SRTS Cost Score as Street Crosswalk Safety and Santa Barbara, City of-3 tening Project nta Barbara 0.005 7.995 1.000 275 6,720 1.000 275 \$ 6,720 structure - Medium Yes Yes 93 R 174/49/20 Roundabout and Active Transports Nevada County Transportat ssion-1 fety Project 6.815 5,439 200 1.125 4.114 200 900 225 \$ 4,114 astructure - Medium Yes Yes 93 ine Pershing Mendocino Bicycle-Pedestria 8,048 6,437 \$ 821 \$ 834 \$ 555 \$ 834 4,782 \$ Yes Yes 93 Redding, City of-1 tte Street Boogie Network Project 4,782 \$ 266 frastructure + NI - Mediur 7-Los Angeles, City of-5* filmington Safe Streets: A People First Approach 40,784 os Angeles 32,331 \$ 3,823 \$ \$ 1,748 \$ 26,760 \$ 3,823 \$ 1,748 \$ \$ 26,760 \$ Infrastructure - Laro Yes Yes 93 Paradise. Town of 4 Paradise: Pentz Student Pathway 23,293 22,009 \$ 2,098 1.948 \$ 19.91 Yes No 93 10 011 150 frastructure - Laro incaster SRTS Master Plan - Refresh, Rebuild -Lancaster, City of-2 ecruit Sustain 902 796 \$ 796 796 Non-Infrastructure Yes Yes 92 os Angeles rrison Elementary Active Transportatio Yes 92 0-San Joaquin County-4 ovements an Joaquin 4.889 3 886 \$ 114 5 556 \$ 3,216 \$ 114 \$ 556 \$ 3,216 frastructure - Medium No Coachella Valley Associatio chella Valley Arts & Music Line 46,099 36,483 \$ 36,483 \$ 36,483 Yes Yes 92 erside ucture + NL - Larg Governments-1 4th Street Transit Center Connections an Diego 3,498 3,496 \$ 148 \$ 445 S 148 \$ 445 \$ 2,903 Yes No 92 1-National City, City of 3 \$ 2,903 \$ rastructure - Smal outh Higuera Complete Streets Project an Luis Obispo 8.817 6,951 \$ 6,951 \$ 6.951 Yes Yes 92 5-San Luis Obispo, City of-1 rastructure - Mediur el Rev Sidewalk Project 3.014 2.982 \$ 99 417 5 61 \$ 2,405 \$ 417 61 \$ 2,405 Yes Yes 92 -Fresno County-1 20 20 rastructure - Sma -Kern County - D6-1 rris Pedestrian and Railroad Safety Project 9,793 8,782 \$ 1,059 \$ 2,302 \$ 5,421 1.059 2 302 \$ 5.421 Yes Ves 91 astructure - Mediu 12-Orange County-1⁸ C Loop Segment P and Q 60.187 45,921 \$ 5,699 40.222 5.699 \$ 40.222 astructure - Lar Yes No 91 n Andreas Pope Street and Safe Routes to Sc 9,867 1,600 \$ 7,797 \$ 0-Calaveras County-1 9,997 470 470 \$ 1 000 600 \$ 7,797 Yes Yes 91 Sacramento, City of-2 14,320 1,101 No sion Broadway in Oak Park 1,101 Yes 91 ity of Corcoran Equitable Health, Safety & Corcoran, City of-1 nectivity Project 3,500 972 \$ 2,478 520 452 \$ 2,478 Yes Yes 91 3,500 50 rastructure - Sma Street Bridge Deck Conversion for Active West Sacramento, City of-1 nsportation Project 22,561 16,029 \$ 16,029 16.029 Yes No 91 rastructure - Laro Susanville, City oferside Drive Pedestrian and Bike Trail Project 3.111 2,861 400 \$ 2461 400 \$ 2,461 frastructure - Smal Yes No 91 Iff Drive: Urban Highway to Complete Street Santa Barbara, City of-1[§] ransformation Project inta Barbara 33 991 27,191 \$ 1,920 \$ 1,116 \$ \$ 24 155 \$ 1 920 \$ 1 086 30 \$ 24 087 68 Infrastructure + NL - Larn Yes Yes 91 waiian Gardens Bicycle Master Plan lawaiian Gardens, City of-1 s Angeles 370 370 \$ 370 370 Pla Ves No 91 mandle Beautiful: Creating Neighborhood -Los Angeles, City of 4¹ projections in South LA s Angeles 27,774 23,579 \$ 2,740 \$ 1,475 \$ 19,364 \$ 2,740 \$ 1,475 \$ 19,364 Infrastructure - Larg Yes Yes 91 San Gabriel Valley Council o ntebello Railroad Safety Crossings Improvem 7.388 5,906 \$ 5,906 5.906 Yes Yes 91 rnments-2 os Angele astructure - Med





																 			_	
	Tot	tal Project Cost	4	ATP Funding	:	23-24		24-25		25-26		26-27	•	PA&ED	PS&E	R/W		CON	•	CON NI
0	\$	9,995	\$	7,995	s	1,000	8	275	s	-	s	6,720	\$	1,000	\$ 275	\$	\$	6,720	s	
	\$	6,815	\$	5,439	s	200	\$	1,125	\$	-	s	4,114	\$	200	\$ 900	\$ 225	\$	4,114	s	
	5	8.238	\$	7.403	\$	389	s	813	s		s	6.201	\$	389	\$ 723	\$ 90	s	6.201	s	
	\$	8,048	\$	6,437	\$	821	s	834	s	-	s	4,782	\$	555	\$ 834		\$	4,782	\$	266
	\$	40,784	\$	32,331	s	3,823	s	-	s	1,748	s	26,760	\$	3,823	\$ 1,748	\$ -	ş	26,760	s	
	\$	23,293	\$	22,009	s	2,098	s	-	s	19,911	s		\$		\$ 150	\$ 1,948	\$	19,911	s	





\$ in thousands

- PA&ED
- PS&E
- Con
- NI
- Total

23/24
24/25
26/27
23/24

\$555 \$834 \$4,782 \$266 \$6,437





Programming – CTIPS

Fund Source 1 of 1 RIP	Extension	VOTE DATE PAED 10/13/2021	AMOUNT 5	PA&ED PS&E R/W SUP CON SUP	PRIOR 5	<u>22-23</u> 100	<u>23-24</u>	<u>24-25</u>	25-26	26-27	<u>27-28</u>	FUTURE	<u>TOTAL</u> 5 100
20.30.600.620 - Local Roads Fund Type National Hwy System Funding Agency Siskiyou County Transportation C	ommission			R/W CON – Total:	5	100	2,000 2,000						2,000 2,105
Fund Source 1 of 1 RIP Extension VOTE DATE AM 20.30 600 620 - Local Roads Fund Type National Hwy System Funding Agency Siskiyou County Transportation Commission	MOUNT 5 PAAED PSAE RW SUP CON CON PRIOR 5 22-23 100 23-24 24-25 RW SUP CON 100<	25-26 26-27 27-28 FUTURE TOTAL 5 100 2,000 2,105	/٢	sttps://dot.c			me /fi				ming /c		


HQ Comments: HCV Comments: THE Version 1 - 01/25/2022 ******* Adoption carry over - aa Adoption carry over - aa ****** Version 2 - 10/18/2021 ****** CTC approved an allocation of 35K RIP PA&ED FY 21/22. ? aa ****** VERSION 1 - 04/08/2020 ******* Adoption new project per PPR 21/21/3/19. ad /https://dot.ca.gov/programs/financial-programming/catransportation-improvement-program-system-ctips





Eligible Phases

	PA&ED	PS&E	R/W	Con	NI	PPM
STIP	Y	Y	Y	Y	Y	Υ
ATP	Y	Y	Y	Y	Y	
LPP - Formulaic	Y	Υ	Y	Y		
LPP - Competitive				Y		
SCCP				Y		
ТСЕР		Y	Y	Y		





CTC Meeting Schedule

2023 MEETING SCHEDULE CALIFORNIA TRANSPORTATION COMMISSION Proposed June 29, 2022

JANUARY 25(W) - JANUARY 26(TH), 2023 - ROCKLIN

FEBRUARY 2023 - NO REGULARLY SCHEDULED COMMISSION MEETING

MARCH 22(W) - 23(TH), 2023 - LOS ANGELES AREA

APRIL 2022 – NO REGULARLY SCHEDULED COMMISSION MEETING April 12(W) & 13(TH) – Town Hall Meeting – Redding TBD – Joint CTC/CARB/HCD Meeting — TBD

MAY 17(W) - 18(TH), 2023 - BAY AREA

JUNE 28(W) - 29(TH), 2023 - SACRAMENTO

JULY 2023 - NO REGULARLY SCHEDULED COMMISSION MEETING

AUGUST 16(W) - 17(TH), 2023 - SAN DIEGO

SEPTEMBER 2023 – NO REGULARLY SCHEDULED COMMISSION MEETING September 20(W) & 21(TH) – Town Hall Meeting – San Benito

OCTOBER 18(W) – 19TH), 2022 – CENTRAL VALLEY TBD – Tri-State Meeting –

NOVEMBER 2023 – NO REGULARLY SCHEDULED COMMISSION MEETING TBD – Joint CTC/CARB/HCD Meeting – TBD

DECEMBER 6(W) - 7(TH). 2023 - RIVERSIDE

2023 MeetingsJanuary25th and 26thJurMarch22nd and 23rdMay17th and 18thOcDecember 6th and 7th

June 28th and 29th August 16th and 17th October 18th and 19th and 7th

https://dot.ca.gov/-/media/dot-media/programs/financialprogramming/documents/ctc-2023-mtg-schedule-adoptedjune2022-a11y.pdf



Division of Local Assistance California Department of Transportation



CALTRANS DIVISION OF

CTC Meeting Schedule



https://dot.ca.gov/-/media/dot-media/programs/financialprogramming/documents/2023-prep-calendar-a11y.pdf





CTC Allocations

Questions?





Allocation Request – LAPG 25-A

🗲 Caltrans

Travel Work with Caltrans Programs Caltrans Near Me Search

For question(s) related to local transportation project(s), please <u>Contact Local Assistance District</u> Offices.

Otherwise, please contact the appropriate Caltrans Office or Program

Allocations

Environmental

Forms

- CEFS Forms Change Log
- Local Assistance Procedures Manual (LAPM) Forms
- Local Assistance Program Guidelines (LAPG) Forms

Guidelines and Procedures

Federal and State Programs

Federal Programs

- Carbon Reduction Program (CRP)
 Coronavirus Response and Relief
- Supplemental Appropriations Act(CRRSAA)
- Community Project
 Funding/Congressionally Directed
 Spending (CPFCDS)
- Earmark Repurposing
- Emergency Relief (ER)
- Federal Lands Access Program (FLAP)
- Ferry Boat Programs (FBP, FBD)
- Highway Bridge Program
- Highway Infrastructure Program (HIP)

https://dot.ca.gov/programs/local-assistance






Allocation Request – LAPG 25-A

Chapter 25 State Programs for Local Agency Projects


LAPG 25-A Allocation/Time Extension Form	Exhibit 25-I1 Instructions – Project
(PDF)	Programming Request (PDF)
Exhibit 25-C State-Only Finance Letter (Word)	Exhibit 25-K Local Road Rehabilitation Project
Exhibit 25-D Request for Project Scope Change	Certification (Word)
(Local ATP Projects) (Word)	Exhibit 25-L Pavement Management System
Exhibit 25-D1 Instructions – Request for Project	(PMS) Certification (Word)
Scope Change (PDF)	Exhibit 25-M Notice of SB 184 Project Start for
Exhibit 25-E Request for State-Only Funding for	Local STIP Projects (Word)
STIP Project (Word)	Exhibit 25-O Award Information (Word)
Exhibit 25-F Request for State-Only Funding for	Exhibit 25-P Plan Scope of Work (Excel)
ATP Project (Word)	Exhibit 25-R ATP Non-Infrastructure Work
Exhibit 25-G Request for Funding Distribution	Plan (Excel)
Change (Local ATP Projects) (Word)	Exhibit 25-S Project Delivery Report – Local
Exhibit 25-G1 Instructions – Request for Funding	Partnership Program (Excel)

https://dot.ca.gov/programs/localassistance/forms/local-assistanceprogram-guidelines-forms





LAPG 25-A – Basic Information





Division of Local Assistance California Department of Transportation



CALTRANS DIVISION OF

LAPG 25-A – Funding Program

1. FUNDING PROGRAM

This request is for (must check one)

- STIP State Transportation Improvement Program
- ATP Active Transportation Program
- LPP Local Partnership Program
- SCCP Solutions for Congested Corridors Program
- TCEP Trade Corridor Enhancement Program
- TCIF Trade Corridors Improvement Fund

Choose Action Requested (must check one)

- Allocation Request
- Time Extension Request





LAPG 25-A – Funding Program

1. FUNDING PROGRAM									
This request is for (must check one)									
STIP - State Transportation Improvement Program									
Type of this STIP project (Check one)									
Infrastructure STIP PPM (Planning, Programming, and Monitoring)									
ATP - Active Transportation Program									
LPP - Local Partnership Program									
SCCP - Solutions for Congested Corridors Program									
TCEP - Trade Corridor Enhancement Program									
TCIF - Trade Corridors Improvement Fund									
Choose Action Requested (must check one)									
Allocation Request									
Time Extension Request									



CALTRANS DIVISION OF



LAPG 25-A – STIP Information

This is an STIP Infrastructure project.	
1) Highway Functional Classification	(Check appropriate boxes)
A. Eligible for Federal-aid	
Urban Principal Arterial	Rural Principal Arterial
Urban Minor Arterial	Rural Minor Arterial
Urban Collector	Rural Major Collector
B. Ineligible for Federal-aid	
Urban Local	Rural Minor Collector
	Rural Local
2) Type of Project	
New highway facility	Storm Damage Repair
Widen existing facility	Local Road Rehabilitation
Pedestrian and bicycle facilities	Reconstruction. Describe below
Soundwalls	
Grade separation	Transportation System Management
Intermodal facilities	Safety
Other. Describe	





LAPG 25-A – Program Funds

Phase	Programmed Amount	Fiscal Year	
PA&ED*	\$200,000	2022/23 •	
Plans, Specifications & Estimate (PS&E)	\$900,000	2023/24 •	
Right of Way (RW)	\$225,000	2023/24 •	
Construction (CON)	\$3,250,000	2025/26 -	
Construction - Non-Infrastructure (CON-NI) **	\$500,000	2024/25 •	
Total	\$5,075,000		2
 *Project Approval & Environmental Document (PA&EI ** Plan project types included in CON-NI phase 2) Total Project Funding Plan by Fiscal Year List all OTHER funding sources not provided in the 		ated fund usage by year. s, STIP/ATP/SB1 funds fi γ to repeat the informatic	irst, etc. (If attached Project



LOCAL ASSISTANCE



LAPG 25-A – Fund Allocation Request

3. FUND ALLOCATION REQUEST

1) Allocation phase(s): Only PS&E and RW may be requested at the same time, otherwise, check only one box. For Combined projects, allocations for the CON-NI phase must be requested on a separate LAPG 25-A.

This allocation request is for (Corresponding cell(s) in Column "This Request" in the below table will be activated after selection):





CON

2) Amount(s) to Be Requested - Enter the amount(s) of funds of this request and of the previous allocations:

PS&E

Component	Previous	This Request	Total
PA&ED*	\$0		\$0
Plans, Specifications & Estimate (PS&E)	\$0		\$0
Right of Way (RW)	\$0		\$0
Construction (CON)	\$0		\$0
Construction - Non-Infrastructure (CON-NI) **	\$0		\$0
Total	\$0	\$0	\$0
*Project Approval & Environmental Document (PA&EL ** Plan project types included in CON-NI phase))		





LAPG 25-A – Fund Allocation Request

3. FUND ALLOCATION REQUEST

1) Allocation phase(s): Only PS&E and RW may be requested at the same time, otherwise, check only one box. For Combined projects, allocations for the CON-NI phase must be requested on a separate LAPG 25-A.

This allocation request is for (Corresponding cell(s) in Column "This Request" in the below table will be activated after selection): RW



PS&E

CON

2) Amount(s) to Be Requested - Enter the amount(s) of funds of this request and of the previous allocations:

Component	Previous	This Request	Total
PA&ED*	\$0	\$0	\$0
Plans, Specifications & Estimate (PS&E)	\$0		\$0
Right of Way (RW)	\$0		\$0
Construction (CON)	\$0		\$0
Construction - Non-Infrastructure (CON-NI) **	\$0		\$0
Total	\$0	\$0	\$0
*Project Approval & Environmental Document (PA&EI ** Plan project types included in CON-NI phase))		





LAPG 25-A – Fund Allocation Request

STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION ALLOCATION/TIME EXTENSION FORM

LAPG 25-A (REV 07/2022)

Page 3 of 5

3) Indicate type of fun	ding to be requested	d (One must be checked	i):
	Eederal/State	Federal-only	State-only	"Federal/State" "Federal-only" may be checked only if the answer to Question 3) in the last section ("Does this project have ANY federal
				funds?") is "Yes".





LAPG 25-A – Request for Advance Funding

4. REQUEST FOR ADVANCE OF FUNDING

Is this request for funding programmed in a future Fiscal Year?

Provide justification below if yes.





LAPG 25-A – Additional STIP Options

¥

5. REQUEST FOR ADDITIONAL STIP FUNDING

Does this request exceed the amount programmed for any component?

6. REIMBURSABLE WORK PRIOR TO STIP ALLOCATION (per SB184)

Was reimbursable work started prior to this request for allocation?

Indicate the actual date that work on the project component commenced, if work on this component started prior to allocation as allowed by the provisions of Government Code 14529.17, as amended by SB 184. Eligible work will be reimbursed subject to the limitations described in Government Code 14529.17.





LAPG 25-A – Timely Use of Funds


7. ESTIMATED TIMELY USE OF FUNDS DEADLINES

This request is for Project Development costs (PA&ED, PS&E). The estimated expenditure deadline for this allocation is (June 30th of the end of the second fiscal year after the requested approval date)

Expenditures after this date will not be reimbursed and no adjustment will be made to the county share balance for the underexpenditure unless the CTC extends the deadline.


This request is for Right of Way costs. The estimated expenditure deadline for this project development allocation is (June 30th of the end of the second fiscal year after the requested approval date)

Expenditures after this date will not be reimbursed and no adjustment will be made to the county share balance for the underexpenditure unless the CTC extends the deadline.





LAPG 25-A – Timely Use of Funds



California Department of Transportation



CALTRANS DIVISION OF

Timely Use of Funds - Rules

Program	Allocation	Project Development	Construction Award	Construction Completion
STIP ATP SB1	Allocated by CTC in the year programmed	Expenditures must occur by end of 2 nd FY following allocation date	Projects must be awarded within 6 months from construction allocation	Projects must be completed within 36 months of Award
Invoicing must	he submitted within 1	80 days of the expenditure o	r completion deadline	

Invoicing must be submitted within 180 days of the expenditure or completion deadline.





LAPM 25-A – RTPA/MPO Concurrence

8. RTPA/MPO CONCURRENCE

The RTPA must sign the Funding Allocation Request Letter if any of the below applies

Will this request require approval of an exception to the policy described in the current CTC-adopted "STIP State-Only Funding Policy"?


Will this request change the project description, scope, exceed the amount programmed, require an advance?

Has the RTPA/MPO passed a resolution requiring their concurrence on all requests for STIP funding allocations?





Environmental Clearance Requirements									
This	This allocation request must meet the CEQA requirements.								
The	e final CEQA determination is a categorical exemp	tion (CE)	, 「	CE Approval Date]			
	ne final CEQA determination is NOT a CE. Has the) Local A	determina [®]	California Environmental Qu ition is a categorical exempt bmitted the final CE	tion, One of two	al documentation	n to CTC?		
CA 9 Impa	Local agency needs to submit environmental documentation to support CEQA determination to: CTC, 1120 N Street, MS 52, Sacramento, CA 95814. This is required to obtain subsequent allocation approval by CTC. <u>Note:</u> Notice of Preparation (NOP) and Draft Environmental Impact Report (DEIR) should be forwarded to the CTC to allow the CTC to provide comments in its role as a responsible agency – see CEQA Lead Agency Responsibilities letter dated 4/20/2009 from Division of Local Assistance).								
	ease provide Resolution E# XXXX)	Documen	ıt Type		• Date				
This	This can be obtained from the CTC "Action Taken Report" at https://dot.ca.gov/programs/financial-programming/office-of-ctc-liaison-octcl.								
This is a Plan project. The local agency has not made a final CEQA determination. A letter, signed by the Executive Director of the CEQA Lead Agency (or their designee), explaining the Lead Agency's determination regarding CEQA, is attached.									
None of the above. This funding allocation is not ready to be requested.									
This project has federal funds. This allocation request must meet the NEPA requirements.									
Docun	ment Type	Appr	oval Date	4			1		



LOCAL ASSISTANCE



Right of Way Clearance Requirements

This project has federal funds and this request is for Construction. Submit a Right of Way Certification Document.

Date of RW Certification Approval






Readiness of Construction Advertisement

This is an allocation request for Construction (CON) or Construction Non-Infrastructure (CON-NI). Is the project ready to advertise?

Yes

No. Please provide the date the project will be ready to advertise

No because the work will be done in-house by the agency





	Request for Allocation Funds (CTC)/Required Documents for Submittal						
#	Documentation	PA&ED	PS&E R/W	Construction (CON)	CON-NI		
1	CTC Allocation Form (For MPO/RTPA awarded projects)	×	×	×	×		
2	LAPG Exhibit 25-C: State-Only Finance Letter (State-Only Funded Projects) LAPM 3-A: Project Authorization/Adjustment Request (Federal Funded Projects)	×	×	×	×		
3	Copy of CTC Programming Action or CTIPS showing programming of funds	\times	×	×	×		
4*	CEQA and NEPA (federally funded)		×	×	×		
5	R/W Certification			×			
6**	Plansheet Package (11X17 Plansheets, Cross- sections and Engineer's Estimate)			×			
7	Approved NI Workplan or Plan Scope of Work				×		

*Plan projects need an environmental consideration letter

**Applicable

Click to Generate Allocation Request

ed projects



LOCAL ASSISTANCE



Allocation Request


	(Local LPP Projects)			Caltrans District Local Assistance Engineer Acceptance
Bomasur Banzon		Date 11/28/2022	Type of Requested Funding	I have reviewed the information submitted on the Request for Funding and agree it is complete and has been prepared in accordance with the procedures outlined in the Local Assistance Program Guidelines.
703 B Street	F	Federal Project Number 5018(032)	State-only	
Marysville, CA 95901-0911		PPNO 1234		
		Advantage Project ID 0323000084	Request for Advance of Funding	Signature Mpt Days Date 12/5/2022
		Assembly District(s) 3	No funding advance is being requested.	Phone Number (530)565-3963
		Senate District(s) 1	STATUS OF PROJECT	[330]303-3903
Dear Bomasur Banzon:			1. Completion of Environmental Documents:	
City of Nevada City requests that the California Transp this project.	ortation Commission allocate \$400,00	0 of Local Partnership Program (LPP) funding for	CEQA Requirements	
and project.			CEQA: CE: Approval Date: 11/28/2022	
Project Location			NEPA Requirements This allocation request does not require NEPA.	
The project is located at the merging intersection Y of E	The project is located at the merging intersection Y of East Broad Street and West Broad Street.		This anotation request uses not require increa.	
Project Description			2. Right of Way Certification	
			Date of RW Clearance: 11/28/2022	
	Project consists of roadway rehabilitation of Broad Street within the project limits at the Broad Street Y intersection.		3. Construction Advertisement	
	OutputOutcome Sidewark will be widened and enhanced at intersections to provide safe, convenient and efficient pedestrian access. Rehabilitation, resurfacing will extend useful life of roadway.		This project will be ready to advertise by 12/30/2022.	
Fund Allocation Summary			Timely Use of Funds	
Project Component	Fund Allocation (This Request)		We request that CTC allocate these funds at the 01/25/2023 meeting. This request is for Construction conts. The award dateline (8 months after the requested approval date) is 07/25/2023. The expenditure deadline for this construction allocation is 36 months after the award date.	
PA&ED*	\$0		Local Agency Certification	
Plans, Specifications & Estimate (PS&E)	\$0		This Request for Funding allocation has been prepared in accordance with the procedures outlined in the Local Assistance Program Guidelines. I	
Right of Way (RW)	\$0		certify that the information provided in the attached checklist is accurate and correct. I understand that if the required information has not been provided this form will be returned and the funding allocation may be delayed. Please advise us as soon as the fund allocation has been approved.	
Construction (CON)	\$400,000		You may direct any questions to	
Construction - Non-Infrastructure (CON-NI)	\$0		Name Bryan McAlister Title City Engineer	
Total	\$400,000		Signature Dryan MyAIBL Date 11/28/22	
"Project Approval & Environmental Document (PA&ED)		Phone Number (53) 559-1324		
Total Project Funding Plan by Fiscal Year List all funding sources and articipated fund usage by year. If there are any funding conditions, describe type of conditions, i.e., proportional split of funds across all components. STIP funds first, etc. (if attached Project Programming Request includes this detail and it is still current, it is not necessary to repeat the information here.)				
ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Uhit at (279) 234-234, TTY 711, in writing at Forms Management Uhit, 1120 N Streek, MS-89, Saccamento, CA 86614, or by enail at Forms Management. Uhitglidot ca gov.			ADA Notice Tris document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279) 234-2284, TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 96514, or by email at Forms Management Unit@dot.ca.gov.	ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (229) 224-2284, TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 988 H, or by email at Forms Management Unit@dot.ca.gov.



LOCAL ASSISTANCE



CTC Book Item






Division of Local Assistance California Department of Transportation



CALTRANS DIVISION OF

	DEPARTMENT OF TRANSPORTATION Division of Local Assistance 1120 N STREET P.O. BOX 942874, MS# 1 Sacramento, CA 94274-0001 TTY 711 December 29, 2022 Mr. Charles Ebeling Public Works Director City of Goleta 130 Cremona Drive, Suite B Goleta, CA 93117	05-SB-1-GLTA ATPSB1L-5481(022) Adv Id: 0518000229 PPNO: 05-2995 Request No: 1	Not Applicable. June 30, 2025. June 30, 2025. June 30, 2025. Ite of allocation to award a contract. Ite the construction or vehicle purchase es specified above if it finds that an sponsible agency has occurred that justifies c.a.gov/programsforal-assistance for l'Assistance Engineer (DLAE) immediately actage also needs to be included with the ins Accounting Branch. Pease refer to Local ents of the project award package. hoursements until an Administering Agency - to program supplement are executed PPs and the current CTC guidelines for
(Dear Mr. Ebeling: Your letter dated October 10, 2022 requested a fund allocation from the Active Trans Goleta Design and construct a 1.4-mile multipurpose path, bike and ped bridge, under Jose Creek and along SR 217 from PM 0.8 to 2.0. This project is programmed in the (ATP), as amended. At their December 8, 2022 meeting, the California Transportation Commission (CTC) shown below. The State hereby makes the following allocation on December 8, 2022, effective Dec	ercrossings and tunnel - Along San Active Transportation Program allocated funding in the amount(s)	

CTC ATP Lt





Allocation No.	. 2023-90	ATP		FUND ALLOCATION	
Senate District No.: 18					
Assembly District 35		Amount Programmed	Fiscal Year Programmed	Amount Previously Allocated	This Request
ROW		\$869,000	2021	\$0	\$869,000
PS&E		\$1,800,000	2021	\$0	\$1,800,000
Federal Funds State Funds					\$0 \$2,669,000
Total		\$2,669,000		\$0	\$2,669,000

The effective date of allocation serves as the authorization to proceed and establishes the date for the start of reimbursable work for State-only funded projects.

CTC ATP L





or This Allocatio Funds allocated for project E & P are available for expenditure until: Not Applicable. Funds allocated for project PS & E are available for expenditure until: June 30, 2025. Funds allocated for project RW are available for expenditure until: June 30, 2025. Funds allocated for construction -- Agency has 6 month(s) after the date of allocation to award a contract. After award of the contract, the Agency has up to 36 months to complete the construction or vehicle purchase contract The Commission may grant a one-time extension to each of the deadlines specified above if it finds that an unforeseen and extraordinary circumstance beyond the control of the responsible agency has occurred that justifies the extension. Please refer to the Local Assistance website at https://dot.ca.gov/programs/local-assistance for additional guidance.





For This Allocation:

Funds allocated for project E & P are available for expenditure

Funds allocated for project PS & E are available for expenditure

Funds allocated for project RW are available for expenditure

Not Applicable. Not Applicable. Not Applicable.

Funds allocated for construction -- Agency has 6 month(s) after the date of allocation to award a contract.

After award of the contract, the Agency has up to 36 months to complete the construction or vehicle purchase contract.

(03) DLAE - Bomasur Banzo

	Division of Local Assistance
This allocation makes available \$0 of federal funds* and \$400,000 of State (or State-only) funds for a total of \$400,000.	c: Nevada LTC
* A separate request for authorization to proceed (E-76) is required prior to the start of reimbursable work for projects receiving Federal funds.	Attachment: CTC Vote Box
The effective date of allocation serves as the authorization to proceed and establishes the date for the start of reimbursable work for State-only funded projects.	bc: LPA Sharon Bertozzi - HQ LPP Program Manag DLA AE Project Files District - (03) DLAE - Bornasur Ba
CTC \$B1-LPP Ltr.	





CTC Allocations

Questions?





Timely Use of Funds (TUF)

Extensions






TUF Extensions - Procedures

- Verify request meets guidelines
- Must be attributed to extraordinary circumstance
- Only one extension per phase, per component
- Request when nearing deadline
- After CTC Approval, Notification Letter will be sent to the Local Agency.





Phase	STIP	ΑΤΡ	SB1 Programs
Allocation	20 Months	20 Months	12 Months
Expenditures	20 Months	12 Months	12 Months
Con Award	20 Months	12 Months	12 Months
Con Completion	20 Months	12 Months	20 Months





STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION ALLOCATION/TIME EXTENSION FORM

LAPG 25-A (REV 07/2022)

Page 1 of 2

BASIC INFORMATION						
This data form is to be completed by the local agency. Once the information has been provided, a Request for Funding Allocation/Extension will be generated automatically. The yellow highlighted fields and the fields with red boxes are required for the dynamic form to work properly. Contact DLAE for assistance with completing this form.						
	CTC Meeting Date for Request of Action	View CTC Meeting Schedule				
Today's Date		Federal Project Number				
Agency		PPNO				
		Advantage Project ID				
		Assembly District(s)				
		Senate District(s)				
Project Location (be brief - max 180	characters)					
Project Description (be brief)						
Output/Outcome (Action taken/quant	ifiable benefits results) (be brief - max 180 c	haracters)				

ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279) 234-2284, TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 95814, or by email at Forms.Management.Unit@dot.ca.gov.

1. F	FUNDING PROGRAM					
This request is for (must check one)						
	STIP - State Transportation Improvement Program					
	ATP - Active Transportation Program					
	LPP - Local Partnership Program					
	SCCP - Solutions for Congested Corridors Program					
	TCEP - Trade Corridor Enhancement Program					
	TCIF - Trade Corridors Improvement Fund					
Choose Action Requested (must check one)						
	Allocation Request					
	Time Extension Request					

ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279) 234-2284,

ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279) 234-2284, TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-80, Sacramento, CA 95814, or by email at Forms.Management.Unit@dot.ca.gov.

2. TYPE OF TIME EXTENSION							
Allocation PA&ED PS&E RW CON							
What Phase(s) is the Time Extension Being Requested For?	Programmed Amount by Phase	Original Deadline	Number of Addit Months Reques		Extended Deadline Date		
Allocation, PA&ED	\$10,000.00	6/30/2023	5	-	11/30/2023		
	We request that the CTC approve the second s	his request at the meeting, by Click Generate Time Extension Request	1 2 3 4 5 6 7 8 9				

		1
Reason for Project Dela	ay	
	_	
We request that the CT	C approve this request at the meeting, by	
	Click Generate Time Extension Request	
	We request that the CTC approve this request at the meeting, by	
	Click Generate Time Extension Request	
physion of Local 4		
	Division of Local Assistance	
For the second se		Grahans
	California Department of Transportation	
arb Local - Private P		
CALTRANS DIVISION OF		
LOCAL ASSISTANCE		

TUF Extensions - Request

Request for Time Extension

(Local ATP Projects)

Date 01/23/2023

To Parminder Singh 1976 Dr. Martín Luther King Jr. Bivd. (95205) P. O. Box 2048 Stockton, CA 95205-7015

Federal Project Number	5008(187)
PPNO	3462
Advantage Project ID	1020000016
Project Type	ATP Infrastructure
Assembly District(s)	13
Senate District(s)	5

Dear Parminder Singh

City of Stockton requests that the California Transportation Commission extend \$1,020,000.00 of Active Transportation Program (ATP) funding for this project.

A. Project Location

Five locations surrounding various schools from South Stockton to North Stockton.

B. Project Description

This project will construct ourb, gutter and sidewalk to close sidewalk gaps, upgrade or install curb ramps, bulb-outs and Install crosswalks to complete pedestrian network at various schools.

C. Output/Outcome

The anticipated benefit of this project is the closure of the sidewalk gaps along routes students take to walk to school.

D. Project Element for Which Extension Requested: (Check appropriate boxes)

Allocation Expenditure Award Completion (contract acceptar	\boxtimes	Allocation	Expenditure	Award		Completion (contract acceptar
--	-------------	------------	-------------	-------	--	-------------------------------

E. Phase (Component) of Project: (Check appropriate box boxes)

Construction Construction - Non-Infrastructure

Project Approval and Environmental Document Plans, Specs, and Estimate Right of Way

F. Summary of Request Deadlines

What Phase(s) is the Time Extension Being Requested For?	Programmed Amount by Phase	Original deadline	Number of Additional Months Requesting	Extended Deadline Date
Allocation, CON	\$1,020,000.00	06/30/2023	20	02/28/2025

G. Reason for Project Delay

The City is requesting to extend the CON allocation deadline to February 2025 (20 months). The City had recently submitted the funding allocation request for the PS&E and RW phase to be considered at the California Transportation Commission's March 22-23, 2023 meeting. The time extension is needed to prepare and complete the PS&E and RW phase.

ADA Notice This document is available in alternative accessible formats. For more information, please contact, the Forma Management Unit at (279) 234-2284, TTY 7/11, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 05814, or by emsil at Forms. Management Unit@dot.ca.gov.

H. Status of Project Milestones/Revised Project Milestones

Environmental Document Type	Original Date, Anticipated Date	Revised Date, New Anticipated Date
CEQA	12/17/2020	
NEPA	11/05/2020	12/28/2022
Right of Way	Original Date, Anticipated Date	Revised Date, New Anticipated Date

Certification		
Construction	Original Date, Anticipated Date	Revised Date, New Anticipated Date
Ready to Advertise		

Timely Use of Funds

We request that the CTC approve this request at the March meeting, by 03/22/2023,

Local Agency Certification

This Request for Funding allocation has been prepared in accordance with the procedures outlined in the Local Assistance Program Guidelines. I certify that the information provided in the attached checklist is accurate and correct. I understand that if the required information has not been provided this form will be returned and the funding allocation may be delayed. Please advise us as soon as the fund allocation has been approved. Yurgurgs thed any questions to:

Name	Seng Lo	\square	\searrow		Phone	e Number	(209) 937-8389		
Signature			\geq	-	Title	Associate E	ngineer	Date	Jan 23, 2023
Local Publ	lic Agency	С	ily of S	ockton					

Regional Transportation Planning Agency/County Transportation Commission Concurrence:

C	oncurred:						
Name	Ryan Niblo	ck	Phone	e Number	(209) 235-0588		
Signature	Ryan N	Niblock Strands of the second strategy of the	Title	Deputy Dire	otor of PPR	Date	Jan 23, 2023
Agency/Co	ommission	San Joaquin Council of Governme	ents				

ADA Notice This document is available in alternative accessible formata. For more information, please contact the Forms Managemont Unit at (279) 234-2284, TTY 711, In writing at Forms Management Unit, 1120 N Street, MS-88, Sozramento, CA 85514, or by email at Forms Management UnitEddut ca.cov.

Caltrans District Local Assistance Engineer Acceptance

I have reviewed the information submitted on the Request for Funding and agree it is complete and has been propared in accordance with the procedures outlined in the Local Assistance Program Guidelines.

Name	Parminder Singh	Phon	e Number	(209) 948-3689		
Signature	farminder Singh	Title	DLAE		Date	01/23/2023

ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279) 234-2284, TTY 711, In writing at Forms Management Unit, 1120 N Street, MS-69, Secramento, CA 95814, or by email at Forms.Management.Unit@dot.ca.cov.

TUF Extensions Book Items

MEMORANDUM

To: CHAIR AND COMMISSIONERS CALIFORNIA TRANSPORTATION COMMISSION
CALIFORNIA TRANSPORTATION COMMISSION

From: STEVEN KECK, Chief Financial Officer

Reference Number: 2.8b.(3), Action Item

Prepared By: Dee Lam, Chief Division of Local Assistance

Subject: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY-ADMINISTERED ACTIVE TRANSPORTATION PROJECTS, PER ATP GUIDELINES WAIVER 22-175

ISSUE:

Should the California Transportation Commission (Commission) extend the period of contract awards for ten locally-administered Active Transportation Program (ATP) projects, for the time period shown in the attachment?

RECOMMENDATION:

The California Department of Transportation (Department) recommends the Commission extend the period of contract award for ten locally-administered ATP projects, for the time period shown in the attachment.

BACKGROUND:

The Commission allocated \$13,487,000 for ten locally-administered ATP projects, identified in the attachment. The responsible agencies have been unable to award the contracts within six months of allocations. The attachment describes the details of the project and the explanation for the delay. The respective agencies request an extension, and the planning agencies concur.

Current ATP Guidelines stipulate that the agencies implementing a project request a time extension if the project will not be awarded within six months of allocation. The Commission may approve waivers to the timely use of funds deadline, one-time only, for up to 12 months.

Attachment

Reference No.: 2.8b.(3) December 7- 8, 2022 Attachment Page 1 of 11

Time Extension/Waiver – Contract Award Deadline Active Transportation Program

Project Number: 1 Applicant: City of Fresno County: Fresno District: 6 PPNO: 6907 Allocation Amount: \$1,556,000 Phase: Construction Allocation Date: 06/30/2022 Allocation Resolution Number: FATP-2122-29 Number of Months Requested: 12 Months Extended Deadline: 12/31/2023 Department Recommendation: Support

Midtown Fresno Trail: McKinley Avenue Gap Closure

The City of Fresno (City) requests a 12-month time extension to the period of contract award for the Construction (CON) phase of the Midtown Fresno Trail: McKinley Avenue Gap Closure project. The City has experienced unexpected delays in awarding the contract.

The City proposes to construct a multi-use trail, Class II bicycle lanes, the Americans with Disability Act ramps, pedestrian walkways, and enhance existing crosswalks. The City received the CON allocation in June 2022, and submitted the Request for Authorization (RFA). In September 2021, the City Council enacted a policy that required a Public Labor Agreement (PLA) for all City contracts over one million dollars. The City did not anticipate this requirement when the project was programmed and during the planning phase. The City requested that the Department and the Federal Highway Administration (FHWA) use the PLA for this Federal-aid contract. This overrides the Federal-aid requirement threshold of 25 million dollars. The City has submitted the PLA for Department and FHWA approval. The City anticipates approval by September 2023. After approval of the PLA, the City will advertise and award the contract by the extended deadline.

Therefore, the City requests a 12-month time extension to award the CON phase from December 31, 2022 to December 31, 2023.

TUF Extensions – Notification Letter

California Department of Transportation

DMSION OF LOCAL ASSISTANCE P.O. 80X 942874, M5-1 | SACRAMENTO, CA 94274-0001 (914) 655-8620 | FAX (916) 454-2409 TIY 711 www.doi.cs.ev/atopromit/bcci-assistance.



December 16, 2022

Federal Project No: 6072(028) Adv. Id: 0420000062 PPNO: 04-0242M

Ivan Ramirez Director Contra Costa Transportation Authority 2999 Oak Road Suite 100 Walnut Creek, CA 94597

Dear Ivan,

On October 5, 2022, the Contra Costa Transportation Authority (Agency) requested a time extension for the Boilinger Canyon Road Iron Horse Trail Bike and Pedestrian Crossing project. This project is programmed in the State Transportation Improvement Program (STIP), as amended.

If the Time Extension results in the project moving beyond the active FTIP years, then the Agency must pursue amending the FTIP as required.

At their December 7-8, 2022 meeting, the California Transportation Commission (CTC) granted the following Project Contract Award Time Extension.

December 2022 Time Extension	CONTRACT	AWARD TIME E	XTENSION
Senate District No.: 16 Assembly District No.: 07	Extension Length	Previous	Extended
Phase	(Months)	Deadline	Deadline
CON	12	02/28/2023	02/29/2024

Your attention is directed to the Local Assistance Procedures Manual, applicable CTC guidelines and Procedures for Administering Local Grant Projects in the STIP, for detailed instructions and information.

Sincerely,

Askraf Habbak

Ashraf Habbak CTC Llaison and Project Delivery Supervisor and Manager Office of State Programs HQ Division of Local Assistance

CC: DLAE

"Provide a safe and reliable transportation network that serves all people and respects the environment"

114 Request to extend the period of contract award for the locally-administer STIP Bollinger Canyon Road Iron Horse Trail Bike and Pedestrian Overcrossing Project, in Contra Costa County, per STIP Guidelines. (PPNO 0242M) Waiver 22-173 Xacey Ruggiero Dee Lam The Commission approved this time extension, per staff recommendation and as requested for 12 months.		Item Description	Ref#	Presenter	Status	Туре*	A
STIP Time Extensions Refit Presenter Status Type* Ag 114 Request to extend the period of contract award for the locally-administer STIP Boltinger Canyon Road Iron Horse Trail Bike and Pedestrian Overcrossing Project, in Contra Costa County, per STIP Guidelines. (PPNO 0242M) Waiver 22-173 Costa County, per STIP Guidelines. Dee Lam Dee Lam 12 months.		allocation for the SHOPP Bridge Rail Upgrade project, in Mendocino County, as an exception to the SHOPP Cuidelines. (PNNO 46888). Waiver 22 172, Amending Waiver 21 59 (Related Item under Ref. 2.8d.(2))			WITHDRAWN AT THE CTC MEETING.	•	
114 Request to extend the period of contract award for the locally-administer STIP Bolinger Canyon Road Iron Horse Trail Bike and Pedestrian Overcrossing Project, in Contra Costa County, per STIP Guidelines. (PPNO 02424M) Waiver 22-173 Xacey Ruggiero Dee Lam The Commission approved this time extension, per staff recommendation and as requested for 12 months.	STIP T		/				-
for the locally-administer STIP Bollinger Canyon Road Iron Horse Trail Bike and Pedestrian Overcrossing Project, in Contra Costa County, per STIP Guidelines. (PPNO 02424M) Waiver 22-173			Ref#	Presenter		Туре*	Age
[C+C meeurig = Day 2 = 12/00/22 = 03.38.33]		for the locally-administer STIP Bollinger Canyon Road Iron Horse Trail Bike and Pedestrian Overcrossing Project, in Contra Costa County, per STIP Guidelines. (PPNO 0242M)	2.00.(2)		per staff recommendation and as requested for	Ŷ	

CTC Time Extensions

Questions?





Resources

DLA Web Site: <u>https://dot.ca.gov/programs/local-assistance</u>

- LAPG, Chapter 25 State Programs for Local Agencies Projects
- Allocations
- CTC <u>https://catc.ca.gov/programs</u>
- Financial Programming https://dot.ca.gov/programs/financial-programming



