

Trade Corridor Enhancement Program (TCEP) Corrective Action Plans
January 01 - June 30, 2025

District 03

Row Num	Dist-PPNO Co-Route	Title	Scope	Schedule	Cost	Benefits
1	03-5101C PLA-080	Pla-80 EB Aux Lane and WB 5th Lane			Bids came in higher than expected, but additional capital costs will be funded from local funds.	

District 08

Row Num	Dist-PPNO Co-Route	Title	Scope	Schedule	Cost	Benefits
2	08-1329 null	Interstate 10 Corridor Freight and Managed Lane Project: Zero-emission Fueling Infrastructure, Nikola		Nikola's Hydrogen division is now defunct. Waiting on CTC's direction on the future of funding.		