

Caltrans Active Transportation Resource Center (ATRC) Contract Updates – FY 24/25 Q1 & Q2

ATRC Contract Title	Contractor	Status	Start Date	End Date	Notes
California Department of Public Health (CDPH) Interagency Agreement	California Department of Public Health	Active	July 1, 2019	January 31, 2025	<p>CDPH continues to support the Active Transportation Resource Center (ATRC) and Caltrans ATP staff by providing non-infrastructure (NI) and public health expertise to all ATP applicants and awardees. Tasks include, but are not limited to, involvement with the ATP needs assessment, resource development, trainings, non-infrastructure technical assistance and collaboration and partnership building to support increased use of active transportation.</p> <p>Next Steps: Provide ATRC newsletter content, deliver Additional Transportation Funding Programs webinar, and produce an Engagement factsheet for the ATRC website.</p>
Active Transportation Resource Center - 2023	UC Davis/CSULB	Active	January 10, 2024	June 29, 2026	<p>UC Davis launched the redesigned ATRC website in October, assisted with development and distribution of the monthly ATRC Newsletter and additional information and resources via the ATRC listserv , facilitated the ATP Technical Advisory Committee, delivered the ATRC Visioning Report in December, and various other activities in support of the ATRC.</p> <p>Next steps: Start planning and coordination for the ATP Symposium to be held Fall 2025. Continue to coordinate, host, and present at a variety of meetings. Continue to update and maintain the ATRC Website.</p>
ATP Evaluation and Evaluation Technical Assistance	Nelson/ Nygaard Consulting	Active	September 22, 2022	July 31, 2025	<p>Contractor is developing a framework for ATP project success metrics beyond the current sole metric of user counts. Webinars were</p>

					held, and recordings added to the ATRC website, for about half of the metrics. Will provide technical assistance to local agencies to utilize finalized framework. Delivered project profiles for completed ATP projects. Next steps: Work with agencies who responded to project survey seeking technical assistance on Counts PLUS optional project performance indicators and tools.
Statewide Active Transportation Counts Database	UC Berkeley SafeTREC	Active	October 3, 2023	May 31, 2026	Contractor is developing a statewide pedestrian and bicycle count database and consistent methodologies for the collection and reporting of before/after project count data. Next steps: Continue developing database structure to meet statewide needs. Start outreach and discussion around update to the Interim Count Methodology Guidance, revised by Caltrans in 2019.
UC Davis ATP Benefits/Cost Calculator - Phase 2	UC Davis	Active	August 28, 2024	December 30, 2025	The first phase of the contract is complete, and the tool is located here . The Contractor is expanding and refining tool functionality. A key aspect of the second phase of project will be to add project benefit monetization to the tool. Next steps: Contractor will develop training on the use of the tool. A key aspect of the second phase of project will add project benefit monetization to the tool.