

**Active Transportation Program (ATP)  
Attachment 3 - Corrective Action Plans**

Through January 2026 Reporting Period

<u>No.</u>	<u>Dist-PPNO County</u>	<u>Title</u>	<u>Agency</u>	<u>Scope</u>	<u>Schedule</u>	<u>Cost</u>	<u>Benefits</u>	<u>Update</u>
<b>New/Ongoing Corrective Actions Pending Resolution</b>								
1	12-1305 Orange	OC Loop Coyote Creek Bikeway (Segment O)	Orange County	Agency submitted a scope change request to remove overlapping scope with another ATP project, OC Loop Segment P and Q project. CON allocation deadline was extended until June 30, 2026 so both OC Loop Segment projects can be combined and awarded as a single project.			The project benefits will not reduce. The removed scope from the project will be included in the single project as part of OC Loop Segment P and Q project.	
2	12-1309 Orange	OC Loop Segment P and Q	Orange County	Agency submitted a scope change request after evaluating the overall project segments during the design phase. The request must be approved before the CON allocation deadline. The agency plans to combine this project into a single project with OC Loop Coyote Creek Bikeway (Segment O) and must allocate CON by June 30, 2026.			The project benefits will not reduce. The overall scope from this segment and Segment O will be included in the combined single project.	