

Trade Corridor Enhancement Program (TCEP) Corrective Action Plans
 July 01 - December 31, 2025

District 05

<u>Row Num</u>	<u>Dist-PPNO Co-</u>	<u>Title</u>	<u>Scope</u>	<u>Schedule</u>	<u>Cost</u>	<u>Benefits</u>
1	05-7101R SB-101	Padaro - (Segment 4B) Combined				SHOPP expenditures exceed available funding. Please correct these amounts before delivering the FDR. This approval applies to the SCCP only.

District 08

<u>Row Num</u>	<u>Dist-PPNO Co-</u>	<u>Title</u>	<u>Scope</u>	<u>Schedule</u>	<u>Cost</u>	<u>Benefits</u>
2	08-3009P LA-10,	I-10 Express Lanes-San Antonio Ave to Route 15 (Contract 1)		CTC approved an additional 38 months TE to allow sufficient time to complete the CON phase and finalize CCA for TCEP, LPP (Formulaic), and Prop 1B TCIF, from October 31, 2025, to December 31, 2028.		