

Active Transportation Program (ATP) Corrective Action Plans

New/Past Corrective Actions Pending Resolution

No.	Dist-PPNO Co-Route	Title	Scope	Schedule	Cost	Benefits	Update
0	N/A	N/A					

Past Corrective Actions - Resolved. These project will fall off this list at the next Semi-Annual Report

No.	Dist-PPNO Co-Route	Title	Scope	Schedule	Cost	Benefits	Resolution
1	05-3060 SLO	Bob Jones Trail	A major scope change request was submitted to remove a portion of the Class I trail and close the trail gap with Class II and Class III infrastructure.			The scope change proposes to drastically reduce benefits.	The scope change request analysis was going to be performed by the Caltrans ATP PM to be sent to CTC for a decision. However, the agency decided to withdraw the scope change request and pursue the path alignment within the original scope.