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REQUIREMENTS OF SENATE BILL 1098
 

Senate Bill (SB) 1098, Chapter 212, Statutes of 2004, requires the California Department 
of Transportation (Department) to prepare a Five-Year Maintenance Plan (Plan) that 
addresses the maintenance needs of the State highway system. The bill also requires the 
Department to attempt to balance available resources between maintenance and more 
expensive rehabilitation projects. (A copy of SB 1098 is contained in Appendix 1.) 

SB 1098 requires that the Plan include the following: 

•	 Only maintenance activities that, if the activities were not performed, could result 
in increased State Highway Operation and Protection Program (SHOPP) costs in 
the future. 

•	 Strategies, specific activities, and funding to reduce or prevent backlog over the 
five years of the Plan. 

•	 Specific goals and quantifiable accomplishments. 

•	 Cost control and efficiency strategies. 

•	 Cost estimate for the five years of the Plan. 

•	 SHOPP cost avoidance from implementation of the Plan. 

•	 A budget model in line with the requirements of this legislation. 

California Department of Transportation
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EXECUTIVE SUMMARY
 

The purpose of the Plan is to identify investments in preservation strategies that delay or 
eliminate the need for major, costly rehabilitation or replacement projects that seriously 
impact the mobility of users of the State transportation system. 

Preservation is the most cost-effective means of protecting the State’s infrastructure 
investment. When implemented, the 2009 Plan will minimize the deterioration and 
extend the life of structural and drainage facility inventories as much as possible, but 
does not arrest the deterioration of Good (non-distressed) pavement. 

Due to the rising costs of construction materials and energy, overall construction costs 
have increased an average of 7 percent per year, over the last ten years. In contrast, bid 
prices were less than estimated due to the recent downturn in the housing market, 
resulting in an increase in the number of bidders competing for Department construction 
contracts. Bid prices are expected to increase somewhat over the next two years, as 
construction costs will drive contractors’ estimates higher and profit margins continue at 
a minimum. Overall, pavement and bridge project bids averaged 18 percent below 
construction cost estimates last fiscal year (FY), resulting in the Department being able to 
do more work than originally planned. 

The Department accomplished the objectives of the 2007 Plan by contracting for over the 
targeted 2,700 lane miles of pavement preservation projects. The Structures-related goal 
of addressing the maintenance needs for 560 bridges was exceeded by contracting for 696 
bridges. Even though the growth of bridge maintenance needs increased through the end 
of FY 2007/08 to 2,713, the continuing level of funding is projected to drop that number 
to 2,541 bridges by the end of FY 2008/09. At current investment levels, it is expected to 
take approximately eight years to reduce the number of bridges with backlogged major 
maintenance needs to approximately 10 percent of the inventory (1,260 bridges with 
backlogged needs). Finally, the annual goal for culvert inspections was also exceeded 
last year. 

The 2009 Plan recommends no funding changes for pavement, bridge, or drainage 
maintenance programs. However, it does recognize a forecasted decrease in the number 
of lane miles of pavement rated as Good, which is partly due to the annual funding level 
for pavement preservation in the FY 2008/09 SHOPP being significantly reduced from 
that of previous years. 
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FIVE-YEAR MAINTENANCE PLAN
 

The Department is responsible for approximately 50,000 lane-miles of the State highway 
system. This includes maintaining roadway (pavement), structures (bridges), drainage 
systems, landscaping, signs, and other highway features. In addition, the Department 
spends considerable resources on non-inventory roadside activities such as litter and 
graffiti removal. 

Streets and Highways Code section 167 (a) establishes the priority for expending State 
transportation funds from the State Highway Account. 

167.	 (a) Funds in the State Highway Account in the State Transportation 
Fund shall be programmed, budgeted subject to Section 163, and 
expended to maximize the use of federal funds and shall be based 
on the following sequence of priorities: 

(1) Operation, maintenance, and rehabilitation of the state 
highway system. 

(2) Safety improvements where physical changes, other than 
adding additional lanes, would reduce fatalities and the number 
and severity of injuries. 

(3) Transportation capital improvements that expand capacity or 
reduce congestion, or do both. 

(4) Environmental enhancement and mitigation programs. 

The Department prioritizes the efforts for its programs and offices through its mission, 
Caltrans Improves Mobility Across California, and goals. The Department's 
Maintenance Program activities have three main categories: Safety, Preservation, and 
Service (defined below). The distribution of maintenance activities across these three 
areas for the past five years are shown in Figure 1. 

•	 Safety of the traveling public, the Department's workers, and private contractors 
working on the State highway system is a high priority. The focus of this effort is 
to ensure timely response to accidents and weather-related situations, and to 
ensure that highway features designed to enhance safety are maintained in proper 
working order. 

•	 Preservation focuses maintenance and preservation efforts on protecting 
California’s multibillion dollar investment in its State highway system. This effort 
is intended to ensure system reliability and extend the useful life of the pavement, 
bridges, drainage systems, and other highway infrastructure elements, such as 
landscaping and rest areas. 
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•	 Service involves maintaining and preserving highway assets in such a way that they 
enhance the State's environment and quality of life. This effort includes maintaining 
thousands of acres of landscape and roadside vegetation, and removal of litter, debris, and 
graffiti. 

Preservation 

30% 

$259M 

Safety 

23% 

$193M 

Service 

47% 

$395M 

Note: FY 2007-08 data excludes year end adjustments 

Figure 1: Five-Year Safety, Preservation, and Service Distribution 

Over each of the past four years, the Department spent an average of $984 million dollars 
in operating expenses (OE) and approximately 5,600 person years (PYs), to perform 
various maintenance activities (see Figures 2 and 3). These levels of expenditure have 
not kept pace with the growth of maintenance and preservation needs resulting from 
increases to the physical inventory and the aging of the State highway system. 
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Figure 2: Five-Year Maintenance Program OE Dollar Expenditures 
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Figure 3: Five-Year Maintenance Program PY Expenditures
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The 2009 Plan identifies specific strategies that minimize increases in SHOPP needs by 
preserving facilities and delaying the need for rehabilitation, reconstruction, or 
replacement. These preservation activities include overlaying thin pavement, sealing 
surfaces, replacing slabs, repairing bridge joints, bearings, and damaged concrete, sealing 
bridge decks, completing full inspection of the drainage system, and repairing culverts, 
inlets, and outlets to allow water to flow easily. These services will be provided mostly 
through contract services augmented by work done by State forces. The 2009 Plan does 
not include landscape preservation. 

In addition to funding the major maintenance, rehabilitation, replacement, and 
reconstruction of pavement, bridges, culverts, and landscaping, the SHOPP also funds 
emergency response, collision reduction projects, mandates, various minor projects, 
mobility improvements, and building facility improvements (see Appendix 2, SHOPP 
Elements). Changes in maintenance strategies identified in the 2009 Plan will not reduce 
current SHOPP needs for pavement preservation. They are, however, expected to slow 
the growth rate of SHOPP needs. 

Preservation is the most cost-effective means of protecting the State’s infrastructure 
investment. The 2009 Plan extends the useful life of a portion of Good pavement, and 
the life of all structural and drainage inventory. The average cost for one lane mile of 
SHOPP capital maintenance (CapM) pavement projects in FY 2007/08 was $442,055. 
The average cost of pavement preservation through the maintenance program was 
$90,141 per lane mile. Thus, pavement preservation and preventive maintenance have a 
cost-benefit ratio of about 5:1 over the least cost category of SHOPP projects. Similarly, 
the cost-benefit ratio for bridges is 12:1 ($720,000 for minor-damage rehabilitation 
versus $64,500 for preventive maintenance) and 2:1 for drainage ($115,000 for 
rehabilitation versus $56,000 for preventive maintenance). Preventive costs are a 
combination of contract services augmented by work done with State forces. Table 1 
displays these cost-benefit ratios. 

Table 1: Comparison of Preventive Maintenance versus Rehabilitation Costs 

Component 
Cost of 

Rehabilitation 

Cost of 

Preventive 

Maintenance 

Unit of 

Measure 

Cost 

Benefit 

Ratio 

Pavement $ 442,000 $ 90,000 Lane Mile 5:1 

Structural $ 720,000 $ 60,000 Bridge 12:1 

Drainage $ 115,000 $ 56,000 Culvert 2:1 

California Department of Transportation
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Figure 4 shows the relationship of preservation over that of replacement, rehabilitation, or 
reconstruction. It illustrates that for every $1 invested in preserving pavement, bridge, or 
drainage systems, the State saves $5, $12, or $2 respectively. It costs many times that 
amount to allow a facility to degrade and repair it later. Keeping an asset in good health 
costs less than restoring it; good roads actually cost less. 

A facility’s condition ranges from Good to Poor. Using pavement as an example, Good 
is a pavement condition that only requires preservation treatments, such as thin overlays 
or surface seals; Fair is a pavement condition that requires a minimal amount of structural 
repair, such as localized base repair and thick overlays to convert it to a Good condition; 
and Poor is a pavement condition that requires major rehabilitation or total replacement 
to convert the pavement to Good. 

Condition/Project Cost Relationship 

PRESERVE 

Pavement 1 Thin overlays, seals 

Bridge 1 Fix joints and bearings 

Drainage 1 Minor culvert repairs 

REPAIR 

Pavement 5 Thick overlays, dig outs 

Bridge 12 Fix joints and bearings 

Drainage 2 Correct significant deterioration 

REPLACE / REHABILITATE 

Pavement 50 Rehabilitate / reconstruct 

Bridge 100 Major rehabilitation / replace 

Drainage 10 Replace 

Fair 

Good 

Poor 

C
o

n
d

it
io

n
 

0 20 10 

$$$$$$$$ 

30 

$ 

Degradation Curve 
Project 

Cost 

Years / Structural Load 

Figure 4: Preventive Maintenance Cost-Effectiveness Chart
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BACKLOG STATUS AND STRATEGIES TO 

CONTROL COSTS / IMPROVE EFFICIENCIES 

Pavement 

The State highway system includes approximately 50,000 lane-miles of pavement with a 
replacement value of over $1.2 trillion. Pavements have become almost equally split 
between urban and rural (see Figure 5), and are classified as either flexible (asphalt 
concrete) or rigid (cement concrete). This is important because urban lane miles have 
grown and urban projects are more expensive to develop and build than rural projects. 
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Figure 5: Highway Lane Mile Distribution 

Pavement preservation is based on site-specific conditions, such as pavement type, age, 
surfaces, and subsurface condition, traffic volume, location, and climate. Strategies 
include replacing damaged slabs in rigid pavements, sealing cracks, grinding, and 
resurfacing. Pavement maintenance employs a mix of both low-cost and high-cost 
strategies ranging from $50,000 to $200,000 per lane mile. Typically, maintenance 
strategies extend a pavement’s useful service life from five to seven years, depending on 
existing pavement condition, climate, and average daily truck traffic. Preservation and 
preventive maintenance treatments are applied to pavements that have a Good condition 
rating; current best practice for pavement management is to treat Good pavement at least 
once every five to seven years to most economically extend its useful life. 
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The investment in pavement preservation has increased over the last three years (see 
Figure 6). The 2007 Plan authorized a $234 million total investment in pavement 
maintenance contracts and a reduced percentage in State support services (from 
16 percent of capital to 12 percent). 
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Figure 6: Pavement Maintenance Funding Over Last Three Years 

The amount of pavement that was preserved over the last three years has increased 
accordingly (see Figure 7). At the current $234 million funding level, approximately 
2,700 lane-miles of pavement will be treated in FY 2008/09. 
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Figure 7: Accomplishments through Pavement Preservation
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The Department established a goal in the 2007 Plan to keep 80 percent of the pavement 
inventory in Good condition, needing only preservation or maintenance treatment. The 
goal was revised to 70 percent in FY 2007/08 after recognizing that 70 percent was the 
current state and limited funding prevented increasing that goal to 80 percent. 

Besides the degradation of a facility’s condition (shown in Figure 4), a major factor 
affecting the amount of work that funding can provide is escalating construction costs. 
Due to the rising costs of materials and energy, construction costs have increased an 
average of 7 percent per year over the last ten years and are forecasted to continue to 
increase at least 6 percent per year after the housing market recovers. Currently the price 
of paving asphalt is slightly over $600 per ton, double that of last year. These cost 
increases have been at least partially offset by the current bidding environment, which 
has resulted in lower than anticipated project bids. 

Bridge 

The Department’s structural assets include more than 12,600 State highway bridges. The 
Department’s objective is to manage the bridge inventory safely and economically to 
limit operational restrictions and prevent sudden closure or collapse. Major structural 
rehabilitation caused by lack of preventive maintenance is more costly and has the 
potential to cause significant long-term disruptions to mobility. 

The 2007 Plan authorized a total investment in bridge maintenance of $155.1 million for 
bridge maintenance/paint crews, major maintenance contracts, and contract support costs. 
The investment in bridges was projected to result in a reduction of the backlog of bridges 
with major maintenance needs by approximately 172 bridges per year. The resources 
identified in the 2007 Plan became available on July 1, 2008, and the benefits from that 
funding have not been fully realized at this time. 

At the beginning of FY 2008/09, the number of bridges with backlogged major 
maintenance needs was 2,713. That number is expected to drop to 2,541 bridges by the 
end of FY 2008/09. The goal of the bridge maintenance program is to reduce the number 
of bridges with backlogged major maintenance needs to approximately 10 percent of the 
inventory (1,260 bridges) over time. At the current investment levels, it is expected to 
take approximately eight years to achieve the desired levels. 

Bridge maintenance program accomplishments and expenditures are tracking closely 
with previous Plan projections. The growth of the backlog of bridge maintenance 
contract needs has flattened out through the end of FY 2006/07 as projected in the 2005 
Plan. The Department is optimistic that the projected reductions identified in the 2007 
Plan will be realized at the current funding levels. 

The timely preventative maintenance made possible by the funding authorized by 
previous Plans has begun to slow the progression of bridges requiring major 
rehabilitation in the SHOPP. For FY 2006/07, the bridge program recorded a 25 percent 
reduction in new SHOPP recommendations from historic levels. This decrease in 
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SHOPP  recommendations  is  a  welcome  trend  and  demonstrates  that  the  objectives  of  the   
previous  Plan  are  being  realized.  

In  light  of  the  positive  developing  trend  in  the  bridge  maintenance  program,  along  with  
constrained  funding  availability,  the  Department  is  recommending  that  the  investment  in  
bridge  maintenance  remain  at  current  levels  for  the  2009  Plan.    

The  Department  is  also  pursuing  numerous  activities  to  maximize  efficiencies  and  control  
the  costs  of  bridge  preservation.   Among  these  are  the  use  of  new  materials  that  last  
longer  and  are  easier  to  apply  (epoxy  paints,  polyester  concretes,  corrosion  resistant  
rebar,  and  design  details).   The  Department  is  implementing  policies  to  ensure  new  
projects  are  constructed  with  cost-effective  and  easily  maintainable  elements.   In  
addition,  the  Department  is  reviewing  the  activities  of  other  state  departments  of  
transportation  on  an  ongoing  basis  to  ensure  that  the  best  business  practices  are  employed  
in  California.  

California  is  recognized  as  a  worldwide  leader  in  the  management  of  bridge  
infrastructure.   The  Department  employs  highly-trained  licensed  civil  engineers  to  
perform  regularly  scheduled  inspections  and  identify  site-specific  maintenance  and  
rehabilitation  needs.   The  Department  prioritizes  these  needs  using  a  variety  of  methods  
that  include  techniques  to  optimize  preservation  expenditures  and  minimize  life-cycle  
costs,  while  maintaining  safe  and  reliable  bridges.  
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Drainage 

The State highway system includes an estimated 205,000 culverts. These culverts drain 
the State’s highways, serving as conduits for streams, drainage channels, and other 
waterways to flow under the highways. Culvert damage or failure can seriously damage 
the roadway, create the need for extensive repairs, and threaten the mobility and safety of 
the traveling public. 

The 2007 Plan provided for continuation of a proactive inspection program to identify 
damaged or failed culverts. Of approximately 39,000 culverts that have been assessed to 
date, about 36 percent require some form of maintenance. Of these, 23 percent are in 
need of corrective maintenance, 11 percent need either rehabilitation or replacement, and 
2 percent are considered critical enough to require immediate emergency work. The 
category “Needs Corrective Maintenance” is the fastest growing segment of the culvert 
inventory. This category has grown 71 percent from the 2007/08 fiscal year. The 
categories “Rehabilitation/Replacement” and “Catastrophic” have grown by 58 percent. 
The category “No Deficiencies” increased by 42 percent. 

Using 23 percent as a baseline (for corrective maintenance) and assuming the Department 
will be able to perform 14,000 assessments per year, an additional 3,220 culverts may be 
identified as needing corrective maintenance work each year. The Department would 
have to address this additional workload each year to prevent backlog growth. The 
estimated cost for dealing with an additional 3,220 culverts per year requires an increased 
investment of $180 million annually. This increase will be difficult to fund and, if 
redirected from the SHOPP, could drastically decrease funds for other needed pavement 
and bridge rehabilitation projects. Until the inventory is more complete and a large 
percentage of the needed rehabilitation work funded, no additional funding for preventive 
drainage work will be requested. 

The Culvert Inspection Program will continue to improve the understanding of the 
circumstances leading to culvert failure, and that knowledge will potentially lead to 
changes in design specifications, construction methods, and/or materials for improved 
culvert performance. Management procedures have been developed to measure the 
health of drainage systems, prioritize potential culvert projects based on condition, cost, 
and traveler delay (measured both by traffic volume and detour length), and track 
accomplishments and delivery schedules of maintenance work. In addition, the use of 
Geographic Information Systems (GIS) will assist in reevaluating watersheds to ensure 
that culverts are meeting current design standards and will improve workforce expertise 
and the ability for quick response to emergency situations involving culverts. 

Preventive maintenance for culverts is performed by a combination of State forces and 
contract work. The 2007 Plan identified repair of 230 culverts and estimated an 
inspection rate of 14,000 culverts annually. Although only 11,689 culverts were 
inspected during FY 2006/07, the inspection rate is expected to increase to meet the goal 
this year. Refer to Figure 9 for a graphical representation of the culvert inspection and 
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preventive  maintenance  project  accomplishments  over  the  past  three  fiscal  years  and  
those  planned  for  FY  2008/09.  
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MAINTENANCE PROGRAM BUDGET MODEL
 

The Maintenance Program budget model uses a combination of expenditures, highway 
system inventory, and performance measurement data to project future maintenance 
resource needs and performance expectations for each of the Department’s 12 districts. 

Historically the Maintenance Program established a multidistrict perspective by grouping 
the Department’s 12 districts into sets of “comparable” characteristics (generalized 
information on geographic, population, and traffic volume characteristics). This allows 
the Department to compare the results of similar districts to highlight activities where a 
district may be under-performing relative to other districts. 

The Maintenance level of service (LOS) evaluation system is the performance 
measurement tool for roadside, drainage, traffic guidance, and electrical maintenance 
activities. Each activity receives a target LOS based on its percentage of Safety, 
Preservation, and Service priorities and the emphasis given to each of those priorities by 
the Maintenance program. Using a linear formula, the current budget model assumes that 
an increase or decrease in resources will produce a corresponding increase or decrease in 
LOS. 

The Department is working to update the existing budget model from a district-level tool, 
to a more precise county/route-level, performance-based budgeting tool. 

Development updates include: 

•	 Awarding a contract to develop the budget model to be completed by March 2009 
focused on performance-based budgeting. 

•	 Replacing the current district comparisons with comparisons of county routes with 
similar characteristics, for example routes with low traffic volumes in the desert, 
the Department has developed 30 such combinations or “zones” and has identified 
GIS mapping of all county routes for all 12 districts. 

•	 Developing a working group to provide the contractor with data and subject matter 
experts to develop this next generation budget model. 

•	 Developing a six-member steering committee consisting of five District Deputy 
Directors for Maintenance and chaired by the Chief, Division of Maintenance to 
provide guidance and direction on the development and implementation of the 
budget model. 

•	 Analyzing the updated budget model data that will identify resource needs of the 
newly-zoned county routes. 

•	 Determining performance and funding relationships between each activity. 
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Implementation updates include: 

•	 Determining the optimum level of funding in relation to performance and the 
points and rate of diminishing returns of each activity and function. 

•	 Demonstrating the gain or loss in performance relative to a proposed change in 
resources and establishing workload standards relative to performance. 

•	 Expanding sampling of LOS data to capture representation in all 30 zones. 

•	 Assisting decision makers in determining the best course of action relative to 
budgetary and performance issues. This will allow the Department to determine 
impacts due to new mandates and activities with greatest resource needs and to 
predict funding and capital needs in future years based on current year actions and 
decisions for budget change proposals (BCP). 

•	 Using the updated budget model to produce a performance-based budget annual 
allocation and the data to support such BCPs. 

The Department uses a Pavement Condition Reporting System and a programmatic 
pavement treatment analysis tool to identify pavement conditions and forecast the 
impacts that various funding levels would have on the overall condition of pavement 
statewide. 

Over the next two years, the Department is transforming the pavement budget model 
from a reactive worst-first model to one where projects are selected based on pavement 
degradation curves, identifying locations where less expensive corrective work will 
prevent the pavement from becoming distressed, thus avoiding or delaying more costly 
solutions. These revisions are the result of 2008/09 Finance Letter No.10, which funded 
an engineering analysis, a pavement structure inventory, and an initial automated 
pavement condition survey. All of these are needed to develop degradation curves. 

Additionally, the Department plans to pursue development of a robust pavement 
management system in FYs 2009/10 and 2010/11. This system would better forecast 
overall system performance, assess individual project impacts, and perform overall 
highway pavement network analysis. The budget model used to forecast for the 2009 
Plan is a programmatic estimating tool, which tracks historical data and approximates 
future pavement conditions, given various funding scenarios. 

The Department’s annual State of the Pavement Report includes an overall metric for 
communicating how the Department’s pavement program is performing. The specific 
quantifiable goals for pavement maintenance address the number of lane miles of 
highway that can benefit from maintenance treatments, how many treatments are needed 
annually, how many miles have been treated, and the pavement condition outcome of the 
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actual work. Currently, pavement condition is rated in three categories: Good, Fair, and 
Poor (green, yellow, and red), as discussed on page 7 and shown in Figure 4. With the 
advent of improved pavement condition surveys and implementation of a pavement 
management system, pavement condition ratings can be more detailed. Starting with the 
2013 Plan, there are expected to be five categories of pavement, ranging from Very Good 
to Very Poor. The Department will then be able to identify pavement sections that 
currently transition from Good to Fair unavoidably, and the project type and funding 
level to sustain Good pavement sections regardless of their age. 

All maintenance activities in pavement, structures, and drainage provide pro-active 
measures that reduce the rehabilitation needs in the SHOPP. As required by Section 
164.6b of the Streets and Highways Codes, these maintenance activities help reduce the 
backlog of maintenance with recommended strategies for funding. 
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ANALYSIS OF ALTERNATIVE LEVELS OF INVESTMENT
 

Eliminate Backlog in Ten Years 

Pavement 

In FY 2006/07, pavement maintenance capital funding was $149 million. The 2007 Plan 
added $85 million in FY 2007/08 pavement investment for a total of $234 million ($206 
million capital plus $28 million in support) to address the preservation needs of 2,700 lane 
miles of Good pavement. The most cost-effective plan for keeping Good pavement at that 
rating is to apply a preservation treatment once every five to seven years, which translates 
to a need for such treatment of at least 7,000 lane miles per year. It is similar to painting 
a bridge: once one reaches the end, it’s time to start at the beginning again. It has been 
seven years since the first 1/7th of the pavement in the system was treated. 

Based on current estimates and forecasts using the stated pavement maintenance 
assumptions, the level of funding for 2,700 lane miles is not adequate to prevent an 
increase in the backlog of pavement maintenance needs. The current level of investment 
does not arrest the backlog increase and cannot maintain the percentage of Good pavement, 
whether it’s over a five-year or ten-year period. As the amount of SHOPP funding 
decreases, fewer lane miles of substandard pavement gain a Good rating to offset an 
increasing amount that has a Fair rating. Considering only the pavement that unavoidably 
transitions from a rating of Good to Fair, approximately $390 million in CapM project 
needs will be added to the equation. Table 2 summarizes the 2009 Plan’s allocation, goals, 
backlog, and SHOPP avoidance details of the FY 2008/09 pavement baseline. 

Table 2: Pavement Cost Estimate – Annual FY 2008/09 Baseline 

Personnel 

Years 

Allocation (In 

Millions) 

Accomplishment 

Goals 

Change in 

Backlog 

Future SHOPP 

Cost Avoidance 
(In Millions) 

266 $ 234 2,700 Lane Miles 
2,389 Lane Miles 

Increase 
($ 1,054) 

The investment analysis for pavement in the 2009 Plan assumes: 

1.	 SHOPP funding for pavement is $200 million over a five- or ten-year period. 

2.	 Most of SHOPP funding for pavement rehabilitation is focused on repairing Fair 
pavements using CapM strategies. 

3.	 The 2009 Plan for pavement includes construction costs escalated at 3.5 percent in 
FYs 2008/09 and 2009/10, and 6 percent per annum thereafter. (Previous Plans 
did not include the impacts of forecasted construction cost increases.) 
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   Table 3:      Five-Year Overall Pavement Funding Plan 

 Source  FY 

 08-09  09-10  10-11  11-12  12-13 

     (In Millions)  

  Maintenance (HM1 Preservation)   $206  $206  $206  $206  $206 

       

   Proposition 1B SHOPP    $66     

  GARVEE  $310   $335  $148  

  2008 SHOPP  $200  $200    

  2010 SHOPP    $200  $200  $200 

 SHOPP Total   $576  $200  $535  $348  $200 

  Grand Total  $782  $406  $741  $554  $406 
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4.	  The  backlog  is  based  on  a  seven-year  preservation  cycle  for  keeping  Good
  
pavements  in  that  category.
  

The  2009  Plan  recognizes  a  forecasted  increase  in  the  overall  percentage  of  distressed  
pavement,  which  is  partly  due  to  the  reduced  level  of  annual  funding  for  the  pavement  
portion  of  the  2008/09  SHOPP.   Any  increase  in  maintenance  funding  would  most  likely  
be  transferred  from  the  SHOPP  allocation  instead  of  coming  from  new  funding,  and,  if  it  
all  came  from  the  pavement  element  of  the  SHOPP,  the  outcome  and  overall  condition  
rating  of  the  highway  system  would  be  similar.   Table  3  shows  the  expected  funding  
associated  with  pavement  maintenance,  SHOPP  and  other  resources  over  the  next  five  
years.  

Bridge  and  Drainage  

The  2007  Plan  annual  funding  for  bridge  and  drainage  was  $137  million,  and  the  backlog  
consisted  of  2,544  bridges  and  2,296  culverts.   With  a  planned  annual  funding  level  
increase  of  $62.1  million  beginning  in  FY  2008/09,  and  adjusting  for  actual  budget  
actions,  the  current  total  amount  for  the  two  components  has  increased  to  $178.1  million.  
With  this  level  of  investment:  

• 	 The  backlog  of  maintenance  needs  for  bridges  is  expected  to  be  reduced.  

• 	 The  rate  of  increase  in  the  backlog  of  maintenance  needs  for  drainage  facilities  is  
expected  to  be  reduced.  

In  FY  2008/09,  $41.1  million  was  funded  from  SHOPP  for  bridges  to  reduce  the  backlog  
by  172  bridges.   Table  4  summarizes  the  costs,  goals,  backlog,  and  SHOPP  avoidance  
details  of  the  bridge  and  drainage  of  this  alternative.  
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Table 4: Eliminate Backlog in Ten Years – Annual Cost, Backlog, and 
SHOPP Avoidance Details 

Component 
Personnel 

Years 
Allocation 
(in Millions) 

Accomplishment 

Goals 

Change in 

Backlog 

Future 

SHOPP Cost 

Avoidance 
(In Millions) 

Bridge 1 361 $ 155 732 Bridges 172 Decrease $ 1,861 

Drainage 188 $ 23 
585 Culverts 

14,000 Inspections 
1,655 Increase $ 115 

Totals 549 $ 178 $ 1,976 

(1) Structural increases of $41.1 million include $31.2 million in bridge preventive contracts funded 
in the SHOPP, and 97 PYs and $9.9 million for contract delivery. Includes State repair crews, 
materials, equipment rental, contract dollars, and support. 

Eliminate Backlog in Five Years 

Pavement 

In FY 2006/07, pavement maintenance capital funding was $149 million. The 2007 Plan 
added $85 million in FY 2007/08 pavement investment for a total of $234 million ($206 
million capital plus $28 million in support) to address the preservation needs of 2,700 lane 
miles of Good pavement. The most cost-effective plan for keeping Good pavement at that 
rating is to apply a preservation treatment once every five to seven years, which translates 
to a need for such treatment of at least 7,000 lane miles per year. It is similar to painting 
a bridge: once one reaches the end, it’s time to start at the beginning again. It has been 
seven years since the first 1/7th of the pavement in the system was treated. 

Based on current estimates and forecasts using the stated pavement maintenance 
assumptions, the level of funding for 2,700 lane miles is not adequate to prevent an 
increase in the backlog of pavement maintenance needs. The current level of investment 
does not arrest the backlog increase and cannot maintain the percentage of Good pavement, 
whether it’s over a five-year or ten-year period. As the amount of SHOPP funding 
decreases, fewer lane miles of substandard pavement gain a Good rating to offset an 
increasing amount that has a Fair rating. Considering only the pavement that unavoidably 
transitions from a rating of Good to Fair, approximately $390 million in CapM project 
needs will be added to the equation. Table 2 summarizes the 2009 Plan’s allocation, goals, 
backlog, and SHOPP avoidance details of the FY 2008/09 pavement baseline. 

The investment analysis for pavement in the 2009 Plan assumes: 

1. SHOPP funding for pavement is $200 million over a five- or ten-year period. 
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2.	 Most of SHOPP funding for pavement rehabilitation is focused on repairing Fair 
pavements using CapM strategies. 

3.	 The 2009 Plan for pavement includes construction costs escalated at 3.5 percent in 
FYs 2008/09 and 2009/10, and 6 percent per annum thereafter. (Previous Plans 
did not include the impacts of forecasted construction cost increases.) 

4.	 The backlog is based on a seven-year preservation cycle for keeping Good
 
pavements in that category.
 

The 2009 Plan recognizes a forecasted increase in the overall percentage of distressed 
pavement, which is partly due to the reduced level of annual funding for the pavement 
portion of the 2008/09 SHOPP. Any increase in maintenance funding would most likely 
be transferred from the SHOPP allocation instead of coming from new funding, and, if it 
all came from the pavement element of the SHOPP, the outcome and overall condition 
rating of the highway system would be similar. Table 3 shows the expected funding 
associated with pavement maintenance, SHOPP and other resources over the next five 
years. 

Bridge and Drainage 

With increased annual Maintenance funding of more than $504 million, all existing 
backlog of bridge and drainage maintenance work would be eliminated over a five-year 
period. Future SHOPP needs would be significantly less than under the “Eliminate 
Backlog in Ten Years scenario.” If funds were available beginning in FY 2008/09, the 
backlog of bridge and culvert projects could be reduced to zero in five years. At that point, 
annual maintenance funding could be decreased for those categories. Table 5 summarizes 
the costs, goals, backlog and SHOPP avoidance details of this alternative. 
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Table 5: Eliminate Backlog in Five Years – Annual Allocation, Backlog, and 
SHOPP Avoidance Details 

Component 
Personnel 

Years 

Allocation 

(In Millions) 

Accomplishment 

Goals 

Decrease in 

Backlog 

Future 

SHOPP Cost 

Avoidance 
(In Millions) 

Bridge 1 585 $ 259 1,144 Bridges 584 $ 3,108 

Drainage 2 1,042 $ 306 
4,043 Culverts 

39,600 Inspections 
1,803 $ 1,530 

Totals 1,627 $ 565 $ 4,638 

(1) Includes State repair crews, materials, equipment rental, contract dollars, and support. 

(2) Includes State repair crews, materials, equipment rental, contract dollars, and support.	 In 
addition, the drainage strategy is to implement a fully funded statewide inspection program. 
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CONCLUSION/RECOMMENDATION
 

By approving the 2007 Plan, the Governor and the Legislature underscored the 
importance of completing critically needed maintenance work to California’s 
infrastructure as a way to protect the State’s unique quality of life and enable its 
economic competitiveness in the global marketplace. 

The best use of transportation resources is the optimum combination of funding 
for preventive maintenance work and SHOPP projects. This recommendation 
supports, and is consistent with, the principles of “Go California” by supporting 
the wise investment of existing funding with a vision of maintaining safety and 
mobility. 

Because of the current state of the economy and difficulty in obtaining additional 
funding for transportation, the 2009 Plan recommends no funding changes for 
pavement, bridge, or drainage maintenance programs. 

California Department of Transportation
 



    
    

 

    

         

             
      

          
         

         
             

          
             

         
              

             
       

          
            

           
               

           
           

          
         

          
         

          
       

         
         
          

           
        

          
             

           
           

   

           
        
         
          

2009 Five-Year Maintenance Plan 
Page 23 of 25 

Appendix 1 - Streets and Highways Code, Section 164.6 

Senate Bill 1098, Chapter 212, Statutes of 2004, amended Section 164.6 of the 
Streets and Highways Code to read: 

164.6. (a) The department shall prepare a 10-year state 
rehabilitation plan for the rehabilitation and reconstruction, or the 
combination thereof, by the State Highway Operation and Protection 
Program, of all state highways and bridges owned by the state. The 
plan shall identify all rehabilitation needs for the 10-year period 
beginning on July 1, 1998, and ending on June 30, 2008, and shall 
include a schedule of improvements to complete all needed 
rehabilitation during the life of the plan not later than June 30, 2008. 
The plan shall be updated every two years beginning in 2000. The 
plan shall include specific milestones and quantifiable 
accomplishments, such as miles of highways to be repaved and 
number of bridges to be retrofitted. The plan shall contain strategies 
to control cost and improve the efficiency of the program, and 
include a cost estimate for at least the first five years of the program. 

(b) The department shall prepare a five-year maintenance plan that 
addresses the maintenance needs of the state highway system. The 
plan shall be updated every two years, concurrent with the 
rehabilitation plan described in subdivision (a). The maintenance 
plan shall include only maintenance activities that, if the activities 
were not performed, could result in increased State Highway 
Operation and Protection Program costs in the future. These 
activities may include roadway, structural, and drainage 
maintenance. The maintenance plan shall identify any existing 
backlog in these maintenance activities and shall recommend a 
strategy, specific activities, and an associated funding level to reduce 
or prevent any backlog during the plan’s five-year period. The 
maintenance plan shall include specific goals and quantifiable 
accomplishments, such as lane-miles of highway to be repaved and 
the number of bridge decks to be sealed. The maintenance plan shall 
contain strategies to control cost and improve the efficiency of these 
maintenance activities, and include a cost estimate for the five years 
of the plan. 

(c) The rehabilitation plan and the maintenance plan shall attempt to 
balance resources between State Highway Operation and Protection 
Program activities and maintenance activities in order to achieve 
identified milestones and goals at the lowest possible long-term total 
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cost. If the maintenance plan recommends increases in maintenance 
spending, it shall identify projected future State Highway Operation 
and Protection Program costs that would be avoided by increasing 
maintenance spending. The department’s maintenance division shall 
develop a budget model that allows it to achieve the requirements of 
this subdivision. 

(d) The rehabilitation plan shall be submitted to the commission for 
review and comments not later than January 31 of each odd­
numbered year, and shall be transmitted to the Governor and the 
Legislature not later than May 1 of each odd-numbered year. The 
maintenance plan shall be transmitted to the Governor, the 
Legislature, and the commission not later than January 31 of each 
odd-numbered year. 

(e) The rehabilitation plan and the maintenance plan shall be the 
basis for the department’s budget request and for the adoption of 
fund estimates pursuant to Section 163. 

California Department of Transportation
 



    
    

 

    

     

    
     

     

     

     

    

    

       

      

     

     

      

      

     

      

     

     

     

    

     

       

       

     

    

    

    

     

    

     

    

     

     

     

     

   

      

   

     

    

        

    

     

     

       
  

 

2009 Five-Year Maintenance Plan 
Page 25 of 25 

Appendix 2 - SHOPP Elements
 

Element Category Acct Code 
Bridge Bridge Rehabilitation 201.110 

Bridge Scour Mitigation 201.111 

Bridge Rail Replacement/Upgrade 201.112 

Bridge Seismic Restoration 201.113 

Bridge Widening 201.114 

Preventative Maintenance 201.119 

Trans Permit Requirements for Bridges 201.322 

Roadway (Pavement) Pavement Preservation (CAPM) 201.121 

Pavement Rehabilitation (2R) 201.122 

Roadway Rehabilitation (3R) 201.120 

Long-Life Pavement Corridors (4R) 201.125 

Roadway (Other) Roadway Protective Betterment 201.150 

Drainage System Restoration 201.151 

Signs and Lighting Rehabilitation 201.170 

Roadside Highway Planting Restoration 201.210 

Freeway Maintenance Access 201.230 

Roadside Safety Improvements 201.235 

Roadside Enhancement 201.240 

Roadside Modernization 201.245 

Safety Roadside Rest Area Restoration 201.250 

New Safety Roadside Rest Areas 201.260 

Facilities Improvements Equipment Facilities 201.351 

Maintenance Facilities 201.352 

Office Buildings 201.353 

Materials Lab 201.354 

District Projects Minor A 

Minor B 

Emergency Emergency Damage Repair 201.130 

Permanent Restoration 201.131 

Roadway Protective Betterment 201.150 

Collision Reduction Safety Improvements 201.010 

Collision Severity Reduction 201.015 

Median Barrier Upgrade 201.020 

Mandates Relinquishments 201.160 

Noise Attenuation for Schools 201.270 

Railroad 201.325 

Hazardous Waste Mitigation 201.330 

Storm Water 201.335 

Americans With Disabilities Act Curb Ramp 201.361 

Pedestrian Infrastructure NEW 

Mobility Improvements Operational Improvements 201.310 

Transportation Management Systems 201.315 

Weigh Stations and Weigh In Motion 
Facilities 201.321 

California Department of Transportation
 


