
 

 

**  WARNING  **  WARNING  **  WARNING  **  WARNING  ** 
This document is intended for informational purposes only.  

 
Users are cautioned that California Department of Transportation (Department) does not assume any liability or 

responsibility based on these electronic files or for any defective or incomplete copying, exerpting, scanning, faxing or 
downloading of the contract documents. As always, for the official paper versions of the bidders packages and non-bidder 
packages, including addenda write to the California Department of Transportation, Plans and Bid Documents, Room 0200, 
P.O. Box 942874, Sacramento, CA 94272-0001, telephone (916) 654-4490 or fax (916) 654-7028. Office hours are 7:30 a.m. 
to 4:15 p.m. When ordering bidder or non-bidder packages it is important that you include a telephone number and fax 
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IMPORTANT 
SPECIAL NOTICES 

 
************************************************************************************************* 
 

 
• Attention is directed to Section 3, "Award and Execution of Contract," of these special provisions regarding 

submittal of the documents identified in Section 3-1.025, "Insurance Policies," of the Standard Specifications. 
 
• Attention is directed to Section 4, "Beginning of Work, Time of Completion and Liquidated Damages," of these 

special provisions regarding beginning of work restrictions. 
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STANDARD PLANS LIST 

 
The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised 

Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the 
project plans. 

 
A10A Acronyms and Abbreviations (Sheet 1 of 2) 
A10B Acronyms and Abbreviations (Sheet 2 of 2) 
A10C Symbols (Sheet 1 of 2) 
A10D Symbols (Sheet 2 of 2) 
RSP P8 Jointed Plain Concrete Pavement – Individual Slab Replacement 
T1A Temporary Crash Cushion, Sand Filled (Unidirectional) 
T1B Temporary Crash Cushion, Sand Filled (Bidirectional) 
T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations) 
T3 Temporary Railing (Type K) 
T10 Traffic Control System for Lane Closure On Freeways and Expressways 
T14 Traffic Control System for Ramp Closure 
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DEPARTMENT OF TRANSPORTATION 
_________________________ 

 

NOTICE TO CONTRACTORS 
 

_________________________ 

 

CONTRACT NO. 03-2M4404 

03-Sac-80-M0.4/M5.0 
 

Sealed proposals for the work shown on the plans entitled: 
 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION 
ON STATE HIGHWAY IN SACRAMENTO COUNTY IN SACRAMENTO FROM SACRAMENTO RIVER 

BRIDGE OVERHEAD TO NATOMAS EAST CANAL BRIDGE OVERHEAD 
 
will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA  95814, until 
2 o'clock p.m. on April 24, 2007, at which time they will be publicly opened and read in Room 0100 at the same address. 

Proposal forms for this work are included in a separate book entitled: 
 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR 
CONSTRUCTION ON STATE HIGHWAY IN SACRAMENTO COUNTY IN SACRAMENTO FROM 
SACRAMENTO RIVER BRIDGE OVERHEAD TO NATOMAS EAST CANAL BRIDGE OVERHEAD 

 
General work description:  PCC Slab Replacement 
 
This project has a goal of 3 percent disabled veteran business enterprise (DVBE) participation. 
No prebid meeting is scheduled for this project. 
Bids are required for the entire work described herein. 
At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C 

licenses: C-8,  
The Contractor must also be properly licensed at the time the bid is submitted, except that on a joint venture bid a joint 

venture license may be obtained by a combination of licenses after bid opening but before award in conformance with 
Business and Professions Code, Section 7029.1. 

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code, 
Section 12990. 

This project is subject to the State Small Business Preference, Non-Small Business Subcontractor Preference, and 
California Company Reciprocal Preference. 

The District in which the work for this project is located has been incorporated into the Department's Northern Region.  
References in the Instruction to Bidders or the General Conditions or in the special provisions to the district shall be deemed 
to mean the Northern Region.  The office of the District Director for the Northern Region is located at Marysville. 

Inquiries or questions based on alleged patent ambiguity of the plans, specifications or estimate must be communicated 
as a bidder inquiry prior to bid opening.  Any such inquiries or questions, submitted after bid opening, will not be treated as a 
bid protest. 

The Department will consider bidder inquiries only when made in writing and shall be submitted to CALTRANS North 
Region Construction Office by either E-mail or Fax: 

 
E-mail:  inquiry_nr_bid@dot.ca.gov 
FAX  Number:  (530) 822-4324 
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Responses to the bidder will be posted on the Internet at: 
 

www.dot.ca.gov/dist3/departments/construction/bidders/find_res.htm 
 

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of 
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento, 
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490.  Use FAX orders to expedite orders for project 
plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and 
authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of 
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which 
the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of 
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445-3520. 

The successful bidder shall furnish a payment bond and a performance bond. 
Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the 

work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages 
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of 
the District Director of Transportation for the district in which the work is situated, and available from the California 
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov.  Future effective general prevailing wage 
rates which have been predetermined and are on file with the Department of Industrial Relations are referenced but not 
printed in the general prevailing wage rates. 

 
 
 

 DEPARTMENT OF TRANSPORTATION 
  
  
  
 Deputy Director Transportation Engineering 
  
Dated  March 26, 2007 
 
D03 
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COPY OF ENGINEER'S ESTIMATE 

(NOT TO BE USED FOR BIDDING PURPOSES) 

03-2M4404 
Item 
No. 

Item Code Item Description Unit of Measure Estimated Quantity 

1 074016 CONSTRUCTION SITE MANAGEMENT  LS LUMP SUM 

2 074017 PREPARE WATER POLLUTION CONTROL 
PROGRAM 

LS LUMP SUM 

3 074042 TEMPORARY CONCRETE WASHOUT (PORTABLE)  LS LUMP SUM 

4 
(S) 

120100 TRAFFIC CONTROL SYSTEM  LS LUMP SUM 

5 
(S) 

128650 PORTABLE CHANGEABLE MESSAGE SIGN  LS LUMP SUM 

6 401108 REPLACE CONCRETE PAVEMENT (RAPID 
STRENGTH CONCRETE) 

CY 710 
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STATE OF CALIFORNIA 

DEPARTMENT OF TRANSPORTATION 

_____________________________ 

 

SPECIAL PROVISIONS  
 

Annexed to Contract No. 03-2M4404 

 
SECTION 1.  SPECIFICATIONS AND PLANS 

 
The work embraced herein shall conform to the provisions in the Standard Specifications dated May 2006, and the 

Standard Plans dated May 2006, of the Department of Transportation insofar as the same may apply, and these special 
provisions. 

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take 
precedence over and shall be used in lieu of the conflicting portions. 

 
 

AMENDMENTS TO MAY 2006 STANDARD SPECIFICATIONS 
 

UPDATED FEBRUARY 16, 2007 
 

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the 
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard 
Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is 
amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the 
term shall be considered an amendment to the Standard Specifications.  In case of conflict between such amendments and the 
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions. 

 
SECTION 1:  DEFINITIONS AND TERMS 

 
Issue Date:  January 19, 2007 
 
Section 1-1.01, "General," of the Standard Specifications is amended by adding the following: 
 
• The Department is gradually changing the style and language of the specifications.  The new style and language 

includes: 
1. Use of: 

1.1. Imperative mood 
1.2. Introductory modifiers 
1.3. Conditional clauses 

2. Elimination of: 
2.1. Language variations 
2.2. Definitions for industry-standard terms 
2.3. Redundant specifications 
2.4. Needless cross-references 
 

• The use of this new style does not change the meaning of a specification not yet using this style. 
• The specifications are written to the Bidder before award and the Contractor after.  Before award, interpret sentences 

written in the imperative mood as starting with "The Bidder must" and interpret "you" as "the Bidder" and "your" as "the 
Bidder's."  After award, interpret sentences written in the imperative mood as starting with "The Contractor must" and 
interpret "you" as "the Contractor" and "your" as "the Contractor's." 
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• Unless an object or activity is specified to be less than the total, the quantity or amount is all of the object or activity. 
• All items in a list apply unless the items are specified as choices. 
• Interpret terms as defined in the Contract documents.  A term not defined in the Contract documents has the 

meaning defined in Means Illustrated Construction Dictionary, Condensed Version, Second Edition. 
 
Section 1, "Definitions and Terms," of the Standard Specifications is amended by adding the following sections: 
 

1-1.082  BUSINESS DAY 

• Day on the calendar except Saturday or holiday. 
 

1-1.084  CALIFORNIA MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES 
• The California Manual on Uniform Traffic Control Devices for Streets and Highways (California MUTCD) is issued 

by the Department of Transportation and is the Federal Highway Administration's MUTCD 2003 Edition, as amended for use 
in California. 

 
1-1.245  HOLIDAY 

• Day designated as a State holiday under Govt Code § 6700 et seq. except September 9th, "Admission Day."  The 
day after Thanksgiving Day is a non-working day.  Interpret "legal holiday" as "holiday." 

 
Section 1-1.255, "Legal Holidays," of the Standard Specifications is deleted. 
 
Section 1-1.265, "Manual on Uniform Traffic Control Devices," of the Standard Specifications is deleted. 
 
Section 1-1.266, "Manual on Uniform Traffic Control Devices California Supplement," of the Standard Specifications is 

deleted. 
 
Section 1-1.39 "State," of the Standard Specifications is amended to read: 
 

1-1.39  STATE 
• The State of California, including its agencies, departments, or divisions, whose conduct or action is related to the 

work. 
 

SECTION 3:  AWARD AND EXECUTION OF CONTRACT 
 
Issue Date:  December 11, 2006 
 
Section 3-1.025, "Insurance Policies," of the Standard Specifications is amended to read: 
 

3-1.025  INSURANCE POLICIES 
• The successful bidder shall submit: 
1. Copy of its commercial general liability policy and its excess policy or binder until such time as a policy is 

available, including the declarations page, applicable endorsements, riders, and other modifications in effect at the 
time of contract execution.  Standard ISO form No. CG 0001 or similar exclusions are allowed if not inconsistent 
with Section 7-1.12, "Indemnification and Insurance."  Allowance of additional exclusions is at the discretion of the 
Department. 

2. Certificate of insurance showing all other required coverages.  Certificates of insurance, as evidence of required 
insurance for the auto liability and any other required policy, shall set forth deductible amounts applicable to each 
policy and all exclusions that are added by endorsement to each policy.  The evidence of insurance shall provide that 
no cancellation, lapse, or reduction of coverage will occur without 10 days prior written notice to the Department. 

3. A declaration under the penalty of perjury by a certified public accountant certifying the accountant has applied 
Generally Accepted Accounting Principles (GAAP) guidelines confirming the successful bidder has sufficient funds 
and resources to cover any self-insured retentions if the self-insured retention is $50,000 or higher. 

 
• If the successful bidder uses any form of self-insurance for workers compensation in lieu of an insurance policy, it 

shall submit a certificate of consent to self-insure in accordance with the provisions of Section 3700 of the Labor Code. 
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Section 3-1.03, "Execution of Contract," of the Standard Specifications is amended to read: 
 

3-1.03  EXECUTION OF CONTRACT 
• The contract shall be signed by the successful bidder and returned, together with the contract bonds and the 

documents identified in Section 3-1.025, "Insurance Policies," within 10 business days of receiving the contract for 
execution. 

 
Section 3-1.04, "Failure to Execute Contract," of the Standard Specifications is amended to read: 
 

3-1.04  FAILURE TO EXECUTE CONTRACT 
• Failure of the lowest responsible bidder, the second lowest responsible bidder, or the third lowest responsible bidder 

to execute the contract as required in Section 3-1.03, " Execution of Contract," within 10 business days of receiving the 
contract for execution shall be just cause for the forfeiture of the proposal guaranty.  The successful bidder may file with the 
Department a written notice, signed by the bidder or the bidder's authorized representative, specifying that the bidder will 
refuse to execute the contract if it is presented.  The filing of this notice shall have the same force and effect as the failure of 
the bidder to execute the contract and furnish acceptable bonds within the time specified. 

 
SECTION 7:  LEGAL RELATIONS AND RESPONSIBILITIES 

 
Issue Date: February 16, 2006 
 
Section 7-1.01A(6), "Workers' Compensation," of the Standard Specifications is amended to read: 
 
7-1.101A(6)  (Blank) 
 
The first sentence of the eighth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended 

to read: 
 
• Signs, lights, flags, and other warning and safety devices and their use shall conform to the requirements set forth in 

Part 6 of the California MUTCD. 
 
The sixteenth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended to read: 
 
• When vertical clearance is temporarily reduced to 15.5 feet or less, low clearance warning signs shall be placed in 

accordance with Part 2 of the California MUTCD and as directed by the Engineer.  Signs shall conform to the dimensions, 
color, and legend requirements of the California MUTCD and these specifications except that the signs shall have black 
letters and numbers on an orange retroreflective background.  W12-2P signs shall be illuminated so that the signs are clearly 
visible. 

 
Section 7-1.12, "Indemnification and Insurance," of the Standard Specifications is amended to read: 
 
7-1.12   INDEMNIFICATION AND INSURANCE 
• The Contractor's obligations regarding indemnification of the State of California and the requirements for insurance 

shall conform to the provisions in Section 3-1.025, "Insurance Policies," and Sections 7-1.12A, "Indemnification," and 
7-1.12B, "Insurance," of this Section 7-1.12. 

 
7-1.12A   Indemnification 
• The Contractor shall defend, indemnify, and save harmless the State, including its officers, employees, and agents 

(excluding agents who are design professionals) from any and all claims, demands, causes of action, damages, costs, 
expenses, actual attorneys' fees, losses or liabilities, in law or in equity (Section 7-1.12A Claims) arising out of or in 
connection with the Contractor's performance of this contract for: 

1. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to persons, 
including, but not limited to, the public, any employees or agents of the Contractor, the State, or any other 
contractor; and 

2. Damage to property of anyone including loss of use thereof; caused or alleged to be caused in whole or in part by 
any negligent or otherwise legally actionable act or omission of the Contractor or anyone directly or indirectly 
employed by the Contractor or anyone for whose acts the Contractor may be liable. 
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• Except as otherwise provided by law, these requirements apply regardless of the existence or degree of fault of the 

State.  The Contractor is not obligated to indemnify the State for Claims arising from conduct delineated in Civil Code 
Section 2782 and to Claims arising from any defective or substandard condition of the highway that existed at or before the 
start of work, unless this condition has been changed by the work or the scope of the work requires the Contractor to maintain 
existing highway facilities and the Claim arises from the Contractor's failure to maintain.  The Contractor's defense and 
indemnity obligation shall extend to Claims arising after the work is completed and accepted if the Claims are directly related 
to alleged acts or omissions by the Contractor that occurred during the course of the work.  State inspection is not a waiver of 
full compliance with these requirements. 

• The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability to 
evaluate liability or because the Contractor evaluates liability and determine that the Contractor is not liable.  The Contractor 
shall respond within 30 days to the tender of any Claim for defense and indemnity by the State, unless this time has been 
extended by the State. If the Contractor fails to accept or reject a tender of defense and indemnity within 30 days, in addition 
to any other remedy authorized by law, the Department may withhold such funds the State reasonably considers necessary for 
its defense and indemnity until disposition has been made of the Claim or until the Contractor accepts or rejects the tender of 
defense, whichever occurs first. 

• With respect to third-party claims against the Contractor, the Contractor waives all rights of any type to express or 
implied indemnity against the State, its officers, employees, or agents (excluding agents who are design professionals). 

• Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to extend to 
the public the status of a third-party beneficiary for any of these indemnification specifications. 

 
7-1.12B  Insurance 
7-1.12B(1)  General 
• Nothing in the contract is intended to establish a standard of care owed to any member of the public or to extend to 

the public the status of a third-party beneficiary for any of these insurance specifications. 
 
7-1.12B(2)  Casualty Insurance 
• The Contractor shall procure and maintain insurance on all of its operations with companies acceptable to the State 

as follows: 
1. The Contractor shall keep all insurance in full force and effect from the beginning of the work through contract 

acceptance. 
2. All insurance shall be with an insurance company with a rating from A.M. Best Financial Strength Rating of A- or 

better and a Financial Size Category of VII or better. 
3. The Contractor shall maintain completed operations coverage with a carrier acceptable to the State through the 

expiration of the patent deficiency in construction statute of repose set forth in Code of Civil Procedure 
Section 337.1. 

 
7-1.12B(3)  Workers' Compensation and Employer's Liability Insurance 
• In accordance with Labor Code Section 1860, the Contractor shall secure the payment of worker's compensation in 

accordance with Labor Code Section 3700. 
• In accordance with Labor Code Section 1861, the Contractor shall submit to the Department the following 

certification before performing the work: 
 
 I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against 

liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and 
I will comply with such provisions before commencing the performance of the work of this contract. 

 
• Contract execution constitutes certification submittal. 
• The Contractor shall provide Employer's Liability Insurance in amounts not less than: 
1. $1,000,000 for each accident for bodily injury by accident 
2. $1,000,000 policy limit for bodily injury by disease 
3. $1,000,000 for each employee for bodily injury by disease 
 
• If there is an exposure of injury to the Contractor's employees under the U.S. Longshoremen's and Harbor Workers' 

Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime employees, coverage shall be 
included for such injuries or claims. 
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7-1.12B(4)  Liability Insurance 
7-1.12B(4)(a)  General 
• The Contractor shall carry General Liability and Umbrella or Excess Liability Insurance covering all operations by 

or on behalf of the Contractor providing insurance for bodily injury liability and property damage liability for the following 
limits and including coverage for: 

1. Premises, operations, and mobile equipment 
2. Products and completed operations 
3. Broad form property damage (including completed operations) 
4. Explosion, collapse, and underground hazards 
5. Personal injury 
6. Contractual liability 
 
7-1.12B(4)(b)  Liability Limits/Additional Insureds 
• The limits of liability shall be at least the amounts shown in the following table: 
 

Total Bid For Each 
Occurrence1 

Aggregate for 
Products/Completed 

Operation 

General 
Aggregate2 

Umbrella or 
Excess Liability3 

≤$1,000,000 $1,000,000 $2,000,000 $2,000,000 $5,000,000 
 >$1,000,000 
 ≤$5,000,000 

 
$1,000,000 

 
$2,000,000 

 
$2,000;000 

 
$10,000,000 

 >$5,000,000 
≤$25,000,000 

 
$2,000,000 

 
$2,000,000 

 
$4,000,000 

 
$15,000,000 

>$25,000,000 $2,000,000 $2,000,000 $4,000,000 $25,000,000 
1. Combined single limit for bodily injury and property damage. 
2. This limit shall apply separately to the Contractor's work under this contract. 
3. The umbrella or excess policy shall contain a clause stating that it takes effect (drops 
down) in the event the primary limits are impaired or exhausted. 

 
• The Contractor shall not require certified Small Business subcontractors to carry Liability Insurance that exceeds the 

limits in the table above. Notwithstanding the limits specified herein, at the option of the Contractor, the liability insurance 
limits for certified Small Business subcontractors of any tier may be less than those limits specified in the table. For Small 
Business subcontracts, "Total Bid" shall be interpreted as the amount of subcontracted work to a certified Small Business.  

• The State, including its officers, directors, agents (excluding agents who are design professionals), and employees, 
shall be named as additional insureds under the General Liability and Umbrella Liability Policies with respect to liability 
arising out of or connected with work or operations performed by or on behalf of the Contractor under this contract.  
Coverage for such additional insureds does not extend to liability: 

1. Arising from any defective or substandard condition of the roadway which existed at or before the time the 
Contractor started work, unless such condition has been changed by the work or the scope of the work requires the 
Contractor to maintain existing roadway facilities and the claim arises from the Contractor's failure to maintain; 

2. For claims occurring after the work is completed and accepted unless these claims are directly related to alleged acts 
or omissions of the Contractor that occurred during the course of the work; or 

3. To the extent prohibited by Insurance Code Section 11580.04 
• Additional insured coverage shall be provided by a policy provision or by an endorsement providing coverage at 

least as broad as Additional Insured (Form B) endorsement form CG 2010, as published by the Insurance Services Office 
(ISO), or other form designated by the Department. 

 
7-1.12B(4)(c)  Contractor's Insurance Policy is Primary 
• The policy shall stipulate that the insurance afforded the additional insureds applies as primary insurance. Any other 

insurance or self-insurance maintained by the State is excess only and shall not be called upon to contribute with this 
insurance. 

 
7-1.12B(5)  Automobile Liability Insurance 
• The Contractor shall carry automobile liability insurance, including coverage for all owned, hired, and nonowned 

automobiles.  The primary limits of liability shall be not less than $1,000,000 combined single limit each accident for bodily 
injury and property damage.  The umbrella or excess liability coverage required under Section 7-1.12B(4)(b) also applies to 
automobile liability. 
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7-1.12B(6)  Policy Forms, Endorsements, and Certificates 
• The Contractor shall provide its General Liability Insurance under Commercial General Liability policy form 

No. CG0001 as published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy form 
No. CG0001. 

 
7-1.12B(7)  Deductibles 
• The State may expressly allow deductible clauses, which it does not consider excessive, overly broad, or harmful to 

the interests of the State. Regardless of the allowance of exclusions or deductions by the State, the Contractor is responsible 
for any deductible amount and shall warrant that the coverage provided to the State is in accordance with Section 7-1.12B, 
"Insurance." 

 
7-1.12B(8)  Enforcement 
• The Department may assure the Contractor's compliance with its insurance obligations.  Ten days before an 

insurance policy lapses or is canceled during the contract period, the Contractor shall submit to the Department evidence of 
renewal or replacement of the policy. 

• If the Contractor fails to maintain any required insurance coverage, the Department may maintain this coverage and 
withhold or charge the expense to the Contractor or terminate the Contractor's control of the work in accordance with 
Section 8-1.08, "Termination of Control." 

• The Contractor is not relieved of its duties and responsibilities to indemnify, defend, and hold harmless the State, its 
officers, agents, and employees by the Department's acceptance of insurance policies and certificates. 

• Minimum insurance coverage amounts do not relieve the Contractor for liability in excess of such coverage, nor do 
they preclude the State from taking other actions available to it, including the withholding of funds under this contract. 

 
7-1.12B(9)  Self-Insurance 
• Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual review and 

approval by the State. 
• If the Contractor uses a self-insurance program or self-insured retention, the Contractor shall provide the State with 

the same protection from liability and defense of suits as would be afforded by first-dollar insurance.  Execution of the 
contract is the Contractor's acknowledgement that the Contractor will be bound by all laws as if the Contractor were an 
insurer as defined under Insurance Code Section 23 and that the self-insurance program or self-insured retention shall operate 
as insurance as defined under Insurance Code Section 22. 

 
SECTION 12:  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES 

 
Issue Date:  October 6, 2006 
 
The first sentence of the second paragraph of Section 12-1.01, "Description," of the Standard Specifications is amended 

to read: 
 
• Attention is directed to Part 6 of the California MUTCD. 
 
Section 12-2.01, "Flaggers," of the Standard Specifications is amended to read: 
 

12-2.01  FLAGGERS 
• Flaggers while on duty and assigned to traffic control or to give warning to the public that the highway is under 

construction and of any dangerous conditions to be encountered as a result thereof, shall perform their duties and shall be 
provided with the necessary equipment in conformance with Part 6 of the California MUTCD.  The equipment shall be 
furnished and kept clean and in good repair by the Contractor at the Contractor's expense. 

 
The first paragraph of Section 12-3.01, "General," of the Standard Specifications is amended to read: 
 
• In addition to the requirements in Part 6 of the California MUTCD, all devices used by the Contractor in the 

performance of the work shall conform to the provisions in this Section 12-3. 
 
The second sentence of the first paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications 

is amended to read: 
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• Construction area signs are shown in or referred to in Part 6 of the California MUTCD. 
 
The first sentence of the fourth paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications 

is amended to read: 
 
• All construction area signs shall conform to the dimensions, color and legend requirements of the plans, Part 6 of the 

California MUTCD and these specifications. 
 
The first sentence of the eighth paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications 

is amended to read: 
 
• Used signs with the specified sheeting material will be considered satisfactory if they conform to the requirements 

for visibility and legibility and the colors conform to the requirements in Part 6 of the California MUTCD. 
 

SECTION 19: EARTHWORK 
 
Issue Date:  January 5, 2007 
 
The first paragraph of Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications is amended to read: 
 
• Cementitious material used in soil cement bedding shall conform to the provisions in Section 90-2.01, 

"Cementitious Materials."  Supplementary cementitious material will not be required. 
 
The fourth paragraph of Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications is amended to read: 
 
• The aggregate, cementitious material, and water shall be proportioned either by weight or by volume.  Soil cement 

bedding shall contain not less than 282 pounds of cementitious material per cubic yard.  The water content shall be sufficient 
to produce a fluid, workable mix that will flow and can be pumped without segregation of the aggregate while being placed. 

 
The first paragraph of Section 19-3.062, "Slurry Cement Backfill," of the Standard Specifications is amended to read: 
 
• Slurry cement backfill shall consist of a fluid, workable mixture of aggregate, cementitious material, and water. 
 
The fifth paragraph of Section 19-3.062, "Slurry Cement Backfill," of the Standard Specifications is amended to read: 
 
• Cementitious material shall conform to the provisions in Section 90-2.01, "Cementitious Materials."  Supplementary 

cementitious material will not be required. 
 
The eighth paragraph of Section 19-3.062, "Slurry Cement Backfill," of the Standard Specifications is amended to read: 
 
• The aggregate, cementitious material, and water shall be proportioned either by weight or by volume.  Slurry cement 

backfill shall contain not less than 188 pounds of cementitious material per cubic yard.  The water content shall be sufficient 
to produce a fluid, workable mix that will flow and can be pumped without segregation of the aggregate while being placed. 

 
SECTION 20:   EROSION CONTROL AND HIGHWAY PLANTING 

 
Issue Date: January 19, 2007 
 
The last 3 paragraphs of Section 20-2.10, "Seed," of the Standard Specifications are deleted. 
 
The last paragraph of Section 20-3.04A, "General," of the Standard Specifications is deleted. 
 

SECTION 25:  AGGREGATE SUBBASES 
 
Issue Date:  February 16, 2007 
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The first paragraph of Section 25-1.02A, "Class 1, Class 2, and Class 3 Aggregate Subbases," of the Standard 
Specifications is amended to read: 

 
• Aggregate must be clean and free from organic matter and other deleterious substances.  Aggregate must consist of 

any combination of: 
1. Broken stone 
2. Crushed gravel 
3. Natural rough surfaced gravel 
4. Sand 
5. Up to 100 percent of any combination of processed: 

5.1. Asphalt concrete 
5.2. Portland cement concrete 
5.3. Lean concrete base 
5.4. Cement treated base 
 

The first paragraph of Section 25-1.02B, "Class 4 Aggregate Subbase," of the Standard Specifications is amended to 
read: 

 
• Aggregate must be clean and free from organic matter and other deleterious substances.  Aggregate must consist of 

any combination of: 
1. Broken stone 
2. Crushed gravel 
3. Natural rough surfaced gravel 
4. Sand 
5. Up to 100 percent of any combination of processed: 

5.1. Asphalt concrete 
5.2. Portland cement concrete 
5.3. Lean concrete base 
5.4. Cement treated base 
 

SECTION 26:  AGGREGATE BASE 
 
Issue Date:  February 16, 2007 
 
The first paragraph of Section 26-1.02A, "Class 2 Aggregate Base," of the Standard Specifications is amended to read: 
 
• Aggregate must be clean and free from organic matter and other deleterious substances.  Aggregate must consist of 

any combination of: 
1. Broken stone 
2. Crushed gravel 
3. Natural rough surfaced gravel 
4. Sand 
5. Up to 100 percent of any combination of processed: 

5.1. Asphalt concrete 
5.2. Portland cement concrete 
5.3. Lean concrete base 
5.4. Cement treated base 
 

The first paragraph of Section 26-1.02B, "Class 3 Aggregate Base," of the Standard Specifications is amended to read: 
 
• Aggregate must be clean and free from organic matter and other deleterious substances.  Aggregate must consist of 

any combination of: 
1. Broken stone 
2. Crushed gravel 
3. Natural rough surfaced gravel 
4. Sand 
5. Up to 100 percent of any combination of processed: 

5.1. Asphalt concrete 
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5.2. Portland cement concrete 
5.3. Lean concrete base 
5.4. Cement treated base 
 

SECTION 27: CEMENT TREATED BASES 
 
Issue Date:  January 5, 2007 
 
The first paragraph of Section 27-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement." 
 
The third paragraph of Section 27-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Aggregate for use in Class A cement treated base shall be of such quality that when mixed with cement in an amount 

not to exceed 5 percent by weight of the dry aggregate and compacted at optimum moisture content, the compressive strength 
of a sample of the compacted mixture shall not be less than 750 pounds per square inch at 7 days, when tested by California 
Test 312. 

 
The fourth paragraph of Section 27-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Aggregate for use in Class B cement treated base shall have a Resistance (R-value) of not less than 60 before mixing 

with cement and a Resistance (R-value) of not less than 80 after mixing with cement in an amount not to exceed 2.5 percent 
by weight of the dry aggregate. 

 
SECTION 28: LEAN CONCRETE BASE 

 
Issue Date:  January 5, 2007 
 
The first paragraph of Section 28-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement." 
 
The sixth paragraph of Section 28-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Aggregate shall be of such quality that, when mixed with cement in an amount not to exceed 300 pounds per cubic 

yard, and tested in conformance with the requirements in California Test 548, the compressive strength of a sample will be 
not less than 700 pounds per square inch at 7 days. 

 
SECTION 29: TREATED PERMEABLE BASES 

 
Issue Date:  January 5, 2007 
 
The second paragraph of Section 29-1.02B, "Cement Treated Permeable Base," of the Standard Specifications is 

amended to read: 
 
• Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement." 
 
The second paragraph of Section 29-1.04B, "Cement Treated Permeable Base," of the Standard Specifications is 

amended to read: 
 
• Cement treated permeable base shall contain not less than 287 pounds of cement per cubic yard. 
 

SECTION 40: PORTLAND CEMENT CONCRETE PAVEMENT 
 
Issue Date:  January 5, 2007 
 
Section 40-1.015, "Cement Content," is deleted. 
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Section 40-1.05, "Proportioning," of the Standard Specifications is amended to read: 
 
• Aggregate and cementitious material proportioning shall conform to the provisions in Section 90-5, "Proportioning." 
 
The first paragraph in Section 40-1.105, "Exit Ramp Termini," of the Standard Specifications is amended to read: 
 
• Concrete pavement shall be constructed at the ends of exit ramps when required by the plans or the special 

provisions.  Texturing for exit ramp termini shall be by means of heavy brooming in a direction normal to ramp centerline.  
The hardened surface shall have a coefficient of friction not less than 0.35 as determined by California Test 342.  Minimum 
cementitious material content of concrete in pavement for exit ramp termini shall be 590 pounds per cubic yard. 

 
The first paragraph in Section 40-1.14, "Payment," of the Standard Specifications is amended to read: 
 
• The contract price paid per cubic yard for concrete pavement shall include full compensation for furnishing all labor, 

materials (including cementitious material in the amount specified), tools, equipment, and incidentals, and for doing all the 
work involved in constructing the portland cement concrete pavement, complete in place, as shown on the plans, and as 
specified in these specifications and the special provisions, and as directed by the Engineer. 

 
SECTION 41: PAVEMENT SUBSEALING AND JACKING 

 
Issue Date:  January 5, 2007 
 
The second paragraph of Section 41-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Cement for grout shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement." 
 
The third paragraph of Section 41-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Fly ash shall conform to the requirements in AASHTO Designation:  M 295 for either Class C or for Class F.  The 

brand of fly ash used in the work shall conform to the provisions for approval of admixture brands in Section 90-4.03, 
"Admixture Approval." 

 
The fifth paragraph of Section 41-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Chemical admixtures and calcium chloride may be used.  Chemical admixtures in the grout mix shall conform to the 

provisions in Section 90-4, "Admixtures."  Calcium chloride shall conform to ASTM Designation:  D 98. 
 

SECTION 49:  PILING 
 
Issue Date:  January 5, 2007 
 
The first sentence of the sixth paragraph of Section 49-1.03, "Determination of Length," of the Standard Specifications is 

amended to read: 
 
• Indicator compression pile load testing shall conform to the requirements in ASTM Designation:  D 1143-81. 
 
The first sentence of the seventh paragraph of Section 49-1.03, "Determination of Length," of the Standard 

Specifications is amended to read: 
 
• Indicator tension pile load testing shall conform to the requirements in ASTM Designation:  D 3689-90. 
 
The sixth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read: 
 
• The Contractor may use additional cementitious material in the concrete for the load test and anchor piles. 

 
SECTION 50: PRESTRESSING CONCRETE 
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Issue Date:  January 5, 2007 
 
The seventh paragraph in Section 50-1.07, "Ducts," of the Standard Specifications is amended to read: 
 
• All ducts with a total length of 400 feet or more shall be vented.  Vents shall be placed at intervals of not more than 

400 feet and shall be located within 6 feet of every high point in the duct profile.  Vents shall be 1/2 inch minimum diameter 
standard pipe or suitable plastic pipe.  Connections to ducts shall be made with metallic or plastic structural fasteners.  Plastic 
components, if selected, shall not react with the concrete or enhance corrosion of the prestressing steel and shall be free of 
water soluble chlorides.  The vents shall be mortar tight, taped as necessary, and shall provide means for injection of grout 
through the vents and for sealing the vents.  Ends of vents shall be removed one inch below the roadway surface after 
grouting has been completed. 

 
Item B of the eleventh paragraph in Section 50-1.08, "Prestressing," of the Standard Specifications is amended to read: 
 
B. When the concrete is designated by class or cementitious material content, either the concrete compressive strength 

shall have reached the strength shown on the plans at the time of stressing or at least 28 days shall have elapsed 
since the last concrete to be prestressed has been placed, whichever occurs first. 

 
The second and third paragraphs in Section 50-1.09, "Bonding and Grouting," of the Standard Specifications are 

amended to read: 
 
• Grout shall consist of cement and water and may contain an admixture if approved by the Engineer. 
• Cement shall conform to the provisions in Section 90-2.01A, "Cement." 
 
The first paragraph in Section 50-1.11, "Payment," of the Standard Specifications is amended to read: 
 
• No separate payment will be made for pretensioning precast concrete members.  Payment for pretensioning precast 

concrete members shall be considered as included in the contract price paid for furnish precast members as provided for in 
Section 51, "Concrete Structures." 
 

SECTION 51:  CONCRETE STRUCTURES 
 
Issue Date:  January 19, 2007 
 
The first sentence of the eleventh paragraph of Section 51-1.05, "Forms," of the Standard Specifications is amended to 

read: 
 
• Form panels for exposed surfaces shall be furnished and placed in uniform widths of not less than 3 feet and in 

uniform lengths of not less than 6 feet, except at the end of continuously formed surfaces where the final panel length 
required is less than 6 feet. 

 
The first sentence of the eleventh paragraph of Section 51-1.06C, "Removing Falsework," of the Standard Specifications 

is amended to read: 
 
• Falsework for box culverts and other structures with decks lower than the roadway pavement and with span lengths 

of 14 feet or less shall not be released until the last placed concrete has attained a compressive strength of 1,600 psi, provided 
that curing of the concrete is not interrupted. 

 
The fourth paragraph in Section 51-1.12D, "Sheet Packing, Preformed Pads, and Board Fillers," of the Standard 

Specifications is amended to read: 
 
• Expanded polystyrene shall be a commercially available polystyrene board.  Expanded polystyrene shall have a 

minimum flexural strength of 35 psi determined in conformance with the requirements in ASTM Designation:  C 203 and a 
compressive yield strength of between 16 and 40 psi at 5 percent compression. Surfaces of expanded polystyrene against 
which concrete is placed shall be faced with hardboard.  Hardboard shall be 1/8 inch minimum thickness, conforming to 
ANSI A135.4, any class.  Other facing materials may be used provided they furnish equivalent protection.  Boards shall be 
held in place by nails, waterproof adhesive, or other means approved by the Engineer. 
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The table in the sixth paragraph of Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read: 
 

Movement Rating (MR) Seal Type 
MR ≤ 5/8 inch Type A or Type B 
5/8 inch < MR ≤ 1-1/4 inches Type A (silicone only) or Type B 
1-1/4 inches < MR ≤ 2 inches Type B 
2 inches < MR ≤ 4 inches Joint Seal Assembly (Strip Seal) 
MR > 4 inches Joint Seal Assembly (Modular Unit) 

or Seismic Joint 
 
The first sentence of the eleventh paragraph of Section 51-1.12F(3)(b), "Type B Seal," of the Standard Specifications is 

amended to read: 
 
• Samples of the prefabricated joint seals, not less than 3 feet in length, will be taken by the Engineer from each lot of 

material. 
 
The fourth and fifth sentences of the sixth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric 

Bearing Pads," of the Standard Specifications are amended to read: 
 
• Each ply of fabric shall have a breaking strength of not less than 800 pounds per inch of width in each thread 

direction when 3" x 36" samples are tested on split drum grips.  The bond between double plies shall have a minimum peel 
strength of 20 pounds per inch. 

 
The hardness (Type A) requirement in the table in the eighth paragraph of Section 51-1.12H(1), "Plain and Fabric 

Reinforced Elastomeric Bearing Pads," of the Standard Specifications is amended to read: 
 

Hardness (Type A) D 2240 with 2kg mass. 55 ±5 
 
The first sentence of subparagraph A of the first paragraph of Section 51-1.12H(2), "Steel Reinforced Elastomeric 

Bearings," of the Standard Specifications is amended to read: 
 
• The bearings shall consist of alternating steel laminates and internal elastomer laminates with top and bottom 

elastomer covers.  Steel laminates shall have a nominal thickness of 0.075 inch (14 gage). 
 
The first paragraph in Section 51-1.135, "Mortar," of the Standard Specifications is amended to read: 
 
• Mortar shall be composed of cementitious material, sand, and water proportioned and mixed as specified in this 

Section 51-1.135. 
 
The third paragraph in Section 51-1.135, "Mortar," of the Standard Specifications is amended to read: 
 
• The proportion of cementitious material to sand, measured by volume, shall be one to 2 unless otherwise specified. 

 
The third sentence of the fourth paragraph of Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications 

is amended to read: 
 
• The surfaces shall have a profile trace showing no high points in excess of 0.25 inch, and the portions of the surfaces 

within the traveled way shall have a profile count of 5 or less in any 100-foot section. 
 
Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by adding the following 

subsection: 
 

51-1.17A  DECK CRACK TREATMENT 
• The Contractor shall use all means necessary to minimize the development of shrinkage cracks. 
• The Contractor shall remove all equipment and materials from the deck and clean the surface as necessary for the 

Engineer to measure the surface crack intensity.  Surface crack intensity will be determined by the Engineer after completion 
of concrete cure, before prestressing, and before the release of falsework.  In any 500 square foot portion of deck within the 
limits of the new concrete deck, should the intensity of cracking be such that there are more than 16 feet of cracks whose 
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width at any location exceeds 0.02 inch, the deck shall be treated with methacrylate resin.  The area of deck to be treated shall 
have a width that extends for the entire width of new deck inside the concrete barriers and a length that extends at least 5 feet 
beyond the furthest single continuous crack outside the 500 square foot portion, measured from where that crack exceeds 
0.02 inch in width, as determined by the Engineer. 

• Deck crack treatment shall include furnishing, testing, and application of methacrylate resin and sand.  If grinding is 
required, deck treatment shall take place before grinding. 

 
51-1.17A(1)  Submittals 

• Before starting deck treatment, the Contractor shall submit plans in conformance with Section 5-1.02, "Plans and 
Working Drawings," for the following: 

 
1. Public safety plan for the use of methacrylate resin 
2. Placement plan for the construction operation 
 
• The plans shall identify materials, equipment, and methods to be used. 
• The public safety plan for the use of methacrylate resin shall include details for the following: 
 
1. Shipping 
2. Storage 
3. Handling 
4. Disposal of residual methacrylate resin and the containers 
 
• The placement plan for construction shall include the following: 
 
1. Schedule of deck treatment for each bridge.  The schedule shall be consistent with "Maintaining Traffic" of the 

special provisions and shall include time for the Engineer to perform California Test 342. 
2. Methods and materials to be used, including the following: 

2.1. Description of equipment for applying the resin 
2.2. Description of equipment for applying the sand 
2.3. Gel time range and final cure time for the resin 
 

• If the measures proposed in the safety plan are inadequate to provide for public safety associated with the use of 
methacrylate resin, the Engineer will reject the plan and direct the Contractor to revise the plan.  Directions for revisions will 
be in writing and include detailed comments.  The Engineer will notify the Contractor of the approval or rejection of a 
submitted or revised plan within 15 days of receipt of that plan. 

• In the event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, 
completion of the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the 
Contractor will be compensated for any resulting loss, and an extension of time will be granted, in the same manner as 
provided for in Section 8-1.09, "Right of Way Delays." 

 
51-1.17A(2)  Materials 

• Before using methacrylate resin, a Material Safety Data Sheet shall be submitted for each shipment of resin. 
• Methacrylate resin shall be low odor and have a high molecular weight.  Before adding initiator, the resin shall have 

a maximum volatile content of 30 percent when tested in conformance with the requirements in ASTM Designation:  D 2369, 
and shall conform to the following: 
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PROPERTY REQUIREMENT TEST METHOD 
* Viscosity 
 

25 cP, maximum, 
(Brookfield RVT 
with UL adaptor, 
50 RPM at 77°F 

ASTM D 2196 

* Specific Gravity 
 

0.90 minimum, 
at 77°F 

ASTM D 1475 

* Flash Point 
 

180°F, minimum ASTM D 3278 

* Vapor Pressure 
 

1.0 mm Hg, 
maximum, at 77°F 

ASTM D 323 

Tack-free Time 
 

400 minutes, 
maximum at 25°C 

Specimen prepared 
per California 
Test 551 

PCC Saturated 
Surface-Dry Bond 
Strength 

3.5 MPa, minimum 
at 24 hours and 
21±1°C 

California Test 551 

*  Test shall be performed before adding initiator. 
 
51-1.17A(3)  Testing 

• The Contractor shall allow 20 days for sampling and testing by the Engineer of the methacrylate resin before 
proposed use. If bulk resin is to be used, the Contractor shall notify the Engineer in writing at least 15 days before the 
delivery of the bulk resin to the job site.  Bulk resin is any resin stored in containers in excess of 55 gallons. 

• Before starting production treatment, the Contractor shall treat a test area of approximately 500 square feet that is 
within the project limits and at a location approved by the Engineer.  When available the test area shall be outside of the 
traveled way.  Weather and pavement conditions during the test treatment shall be similar to those expected on the deck.  
Equipment used for testing shall be similar to those used for deck treating operations. 

• During test and production deck treatment, test tiles shall be used to evaluate the resin cure time.  The Contractor 
shall coat at least one 4" x 4" commercial quality smooth glazed tile for each batch of methacrylate resin.  The coated tile 
shall be placed adjacent to the corresponding treated area.  Sand shall not be applied to the test tiles. 

• The acceptance criteria for a treated area is as follows: 
 

1. The test tiles are dry to the touch. 
2. The treated deck surface is tack free (non-oily). 
3. The sand cover adheres and resists brushing by hand. 
4. Excess sand has been removed by vacuuming or sweeping. 
5. The coefficient of friction is at least 0.35 when tested in conformance with California Test 342. 

 
• Deck treatment on the test area shall demonstrate that the methods and materials meet the acceptance criteria and 

that the production work will be completed within the specified time for maintaining traffic. 
• If a test or production area fails to meet the acceptance criteria, as determined by the Engineer, the treatment will be 

rejected, and the treatment shall be removed and replaced until the area complies with the acceptance criteria. 
 

51-1.17A(4)  Construction 
• Equipment shall be fitted with suitable traps, filters, drip pans, or other devices as necessary to prevent oil or other 

deleterious material from being deposited on the deck. 
• Before deck treatment with methacrylate resin, the bridge deck surface shall be cleaned by abrasive blasting, and all 

loose material shall be blown from visible cracks using high-pressure air.  Concrete curing seals shall be cleaned from the 
deck surface to be treated, and the deck shall be dry when blast cleaning is performed.  If the deck surface becomes 
contaminated at any time before placing the resin, the deck surface shall be cleaned by abrasive blasting. 

• Where abrasive blasting is being performed within 10 feet of a lane occupied by public traffic, the residue including 
dust shall be removed immediately after contact between the abrasive and the surface being treated.  The removal shall be by 
a vacuum attachment operating concurrently with the abrasive blasting operation. 

• A compatible promoter/initiator system shall be capable of providing the resin gel time range shown on the 
placement plan.  Gel time shall be adjusted to compensate for the changes in temperature throughout treatment application. 

• Resin shall be applied by machine and by using a two-part resin system with a promoted resin for one part and an 
initiated resin for the other part.  This two-part resin system shall be combined at equal volumes to the spray bars through 
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separate positive displacement pumps.  Combining of the 2 components shall be by either static in-line mixers or by external 
intersecting spray fans.  The pump pressure at the spray bars shall not be great enough to cause appreciable atomization of the 
resin.  Compressed air shall not be used to produce the spray.  A shroud shall be used to enclose the spray bar apparatus. 

• At the Contractor's option, manual application may be used when necessary to prevent overspray of resin onto 
adjacent traffic.  For manual application, the quantity of resin mixed with promoter and initiator shall be limited to 5 gallons 
at a time. 

• The Contractor shall apply methacrylate resin only to the specified area.  Barriers, railing, joints, and drainage 
facilities shall be adequately protected to prevent contamination by the treatment material.  Contaminated items shall be 
repaired at the Contractor's expense. 

• The relative humidity shall be less than 90 percent at the time of treatment.  The prepared area shall be dry and the 
surface temperature shall be at least 50°F and not more than 100°F when the resin is applied.  The rate of application of 
promoted/initiated resin shall be approximately 90 square feet per gallon; the exact rate shall be determined by the Engineer. 

• The deck surfaces to be treated shall be completely covered with resin so the resin penetrates and fills all cracks.  
The resin shall be applied within 5 minutes after complete mixing.  A significant increase in viscosity shall be cause for 
rejection.  Excess material shall be redistributed by squeegees or brooms within 10 minutes after application.  For textured 
deck surfaces, including grooved surfaces, excess material shall be removed from the texture indentations. 

• After the resin has been applied, at least 20 minutes shall elapse before applying sand.  The sand shall be 
commercial quality dry blast sand.  At least 95 percent of the sand shall pass the No. 8 sieve and at least 95 percent shall be 
retained on the  No. 20 sieve.  The sand shall be applied at a rate of approximately 2 pounds per square foot or until refusal as 
determined by the Engineer. 

• Traffic will not be allowed on treated areas until the acceptance criteria has been met as determined by the Engineer. 
 
The second paragraph in Section 51-1.18C, "Class 2 Surface Finish (Gun Finish)," of the Standard Specifications is 

amended to read: 
 
• When Class 2 surface finish (gun finish) is specified, ordinary surface finish shall first be completed.  The concrete 

surfaces shall then be abrasive blasted to a rough texture and thoroughly washed down with water.  While the washed 
surfaces are damp, but not wet, a finish coating of machine applied mortar, approximately 1/4 inch thick, shall be applied in 
not less than 2 passes.  The coating shall be pneumatically applied and shall consist of either (1) sand, cementitious material, 
and water mechanically mixed prior to its introduction to the nozzle, or (2) premixed sand and cementitious material to which 
water is added prior to its expulsion from the nozzle.  The use of admixtures shall be subject to the approval of the Engineer 
as provided in Section 90, "Portland Cement Concrete."  Unless otherwise specified, supplementary cementitious materials 
will not be required.  The proportion of cementitious material to sand shall be not less than one to 4, unless otherwise directed 
by the Engineer.  Sand shall be of a grading suitable for the purpose intended.  The machines shall be operated and the 
coating shall be applied in conformance with standard practice.  The coating shall be firmly bonded to the concrete surfaces 
on which it is applied. 

 
The fifth paragraph in Section 51-1.18C, "Class 2 Surface Finish (Gun Finish)," of the Standard Specifications is 

amended to read: 
 
• When surfaces to be finished are in pedestrian undercrossings, the sand shall be silica sand and the cementitious 

material shall be standard white portland cement. 
 
Section 51-1.23, "Payment," of the Standard Specifications is amended by adding the following: 
 
• Full compensation for deck crack treatment, including execution of the public safety plan, shall be considered as 

included in the contract price paid per cubic yard for structural concrete, bridge, and no additional compensation will be 
allowed therefor. 

 
SECTION 52:  REINFORCEMENT 

 
Issue Date:  May 30, 2006 
 
The table in the eleventh paragraph of Section 52-1.07, "Placing," of the Standard Specifications is amended to read: 
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Height Zone (H) 
(Feet above ground) 

Wind Pressure Value 
(psf) 

H ≤ 30 20 
30 < H ≤ 50 25 

50 < H ≤ 100 30 
H > 100 35 

 
The table in the second paragraph of Section 52-1.08B(1), "Mechanical Splices," of the Standard Specifications is 

amended to read: 
 

Reinforcing Bar Number Total Slip 
4 0.010-inch 
5 0.010-inch 
6 0.010-inch 
7 0.014-inch 
8 0.014-inch 
9 0.014-inch 

10 0.018-inch 
11 0.018-inch 
14 0.024-inch 
18 0.030-inch 

 
The subparagraph under the sixth paragraph of Section 52-1.08B(2), "Butt Welded Splices," of the Standard 

Specifications is amended to read: 
 
• The minimum preheat and interpass temperatures shall be 400º F for Grade 40 bars and 600º F for Grade 60 bars.  

Immediately after completing the welding, at least 6 inches of the bar on each side of the splice shall be covered by an 
insulated wrapping to control the rate of cooling.  The insulated wrapping shall remain in place until the bar has cooled below 
200º F. 

 
The first sentence of the fifth paragraph of Section 52-1.08C, "Service Splice and Ultimate Butt Splice Testing 

Requirements," of the Standard Specifications is amended to read: 
 
• Prequalification and production sample splices shall be 1) a minimum length of 5 feet for reinforcing bars No. 9 and 

smaller, and 6.5 feet for reinforcing bars No. 10 and larger, with the splice located at mid-point; and 2) suitably identified 
before shipment with weatherproof markings that do not interfere with the Engineer's tamper-proof markings or seals. 

 
The second sentence of the second paragraph of Section 52-1.08C(3), "Ultimate Butt Splice Test Criteria," of the 

Standard Specifications is amended to read: 
 
• Control bars shall be 1) a minimum length of 5 feet for reinforcing bars No. 9 and smaller, and 6.5 feet for 

reinforcing bars No. 10 and larger, and 2) suitably identified before shipment with weatherproof markings that do not 
interfere with the Engineer's tamper-proof markings or seals. 

 
SECTION 53:  SHOTCRETE 

 
Issue Date:  January 5, 2007 
 
The third paragraph in Section 53-1.01, "Description," of the Standard Specifications is amended to read: 
 
• The dry-mix process shall consist of delivering dry mixed aggregate and cementitious material pneumatically or 

mechanically to the nozzle body and adding water and mixing the materials in the nozzle body.  The wet-mix process shall 
consist of delivering mixed aggregate, cement, and water pneumatically to the nozzle and adding any admixture at the nozzle. 

 
The first through fourth paragraphs in Section 53-1.02, "Materials," of the Standard Specifications is amended to read: 
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• Cementitious material, fine aggregate, and mixing water shall conform to the provisions in Section 90, "Portland 
Cement Concrete." 

• Shotcrete to be mixed and applied by the dry-mix process shall consist of one part cementitious material to not more 
than 4.5 parts fine aggregate, thoroughly mixed in a dry state before being charged into the machine.  Measurement may be 
either by volume or by weight.  The fine aggregate shall contain not more than 6 percent moisture by weight. 

• Shotcrete to be mixed and applied by the wet-mix process shall consist of cementitious material, fine aggregate, and 
water and shall contain not less than 632 pounds of cementitious material per cubic yard.  A maximum of 30 percent pea 
gravel may be substituted for fine aggregate.  The maximum size of pea gravel shall be such that 100 percent passes the 
1/2 inch screen and at least 90 percent passes the 3/8 inch screen. 

• Admixtures may be added to shotcrete and shall conform to the provisions in Section 90-4, "Admixtures." 
 
Item C of the third paragraph in Section 53-1.04, "Placing Shotcrete," of the Standard Specifications is amended to read: 

 
C. Aggregate and cementitious material that have been mixed for more than 45 minutes shall not be used unless 

otherwise permitted by the Engineer. 
 

SECTION 55:  STEEL STRUCTURES 
 
Issue Date:  January 5, 2007 
 
The CVN impact value for Grade HPS 50W in the table in the fifth paragraph of Section 55-2.01, "Description," of the 

Standard Specifications is amended to read: 
 

Grade HPS 50W* (4 inches and under in 
thickness) 

20 at 10º F 

 
The first paragraph in Section 55-3.05, "Flatness of Faying and Bearing Surfaces," of the Standard Specifications is 

amended to read: 
 
• Surfaces of bearing and base plates and other metal surfaces that are to come in contact with each other or with 

ground concrete surfaces or with asbestos sheet packing shall be flat to within 1/32-inch tolerance in 12 inches and to within 
1/16-inch tolerance overall.  Surfaces of bearing and base plates and other metal bearing surfaces that are to come in contact 
with preformed fabric pads, elastomeric bearing pads, or mortar shall be flat to within 1/8-inch tolerance in 12 inches and to 
within 3/16-inch tolerance overall. 

 
Item B of the first paragraph of Section 55-3.10, "Fastener Threads," of the Standard Specifications is amended to read: 
 
B. Internal threads shall conform to the requirements in ASTM Designation:  A 563. 
 
The third paragraph in Section 55-3.19, "Bearings and Anchorages," of the Standard Specifications is amended to read: 
 
• Immediately before setting bearing assemblies or masonry plates directly on ground concrete surfaces, the 

Contractor shall thoroughly clean the surfaces of the concrete and the metal to be in contact and shall apply a coating of 
nonsag polysulfide or polyurethane caulking conforming to the requirements in ASTM Designation:  C 920 to contact areas 
to provide full bedding. 

 
The fifth paragraph in Section 55-3.19, "Bearings and Anchorages," of the Standard Specifications is amended to read: 

 
• Mortar to be placed below masonry plates or bearing plates of the bearing assemblies and in anchor bolt sleeves or 

canisters shall conform to the provisions in Section 51-1.135, "Mortar," except that the proportion of cementitious material to 
sand shall be 1:3. 

 
Item D of the first paragraph of Section 55-4.01, "Measurement," of the Standard Specifications is amended to read: 
 
D. To determine the pay quantities of galvanized metal, the weight to be added to the calculated weight of the base 

metal for the galvanizing will be determined from the table of weights of zinc coatings specified in ASTM 
Designation:  A 153/A 153M. 
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SECTION 56:  SIGNS 
 
Issue Date:  January 5, 2007 
 
The fifth paragraph in Section 56-1.03, "Fabrication," of the Standard Specifications is amended to read: 
 
• Clips, eyes, or removable brackets shall be affixed to all signs and all posts and shall be used to secure the sign 

during shipping and for lifting and moving during erection as necessary to prevent damage to the finished galvanized or 
painted surfaces.  Brackets on tubular sign structures shall be removed after erection.  Details of the devices shall be shown 
on the working drawings. 

 
The fourth paragraph in Section 56-2.03, "Construction," of the Standard Specifications is amended to read: 
 
• Backfill material for metal posts shall consist of minor concrete conforming to the provisions in Section 90-10, 

"Minor Concrete," and shall contain not less than 463 pounds of cementitious material per cubic yard. 
 

SECTION 59:  PAINTING 
 
Issue Date: May 1, 2006 
 
The third paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read: 
 
• Contact surfaces of stiffeners, railings, built up members or open seam exceeding 6 mils in width that would retain 

moisture, shall be caulked with polysulfide or polyurethane sealing compound conforming to the requirements in ASTM 
Designation:  C 920, Type S, Grade NS, Class 25, Use O, or other approved material. 

 
The fourth paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read: 
 
• The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage 

in conformance with the requirements in SSPC-PA 2, "Measurement of Dry Coating Thickness with Magnetic Gages," of the 
"SSPC: The Society for Protective Coatings," except that there shall be no limit to the number or location of spot 
measurements to verify compliance with specified thickness requirements. 

 
SECTION 64: PLASTIC PIPE 

 
Issue Date:  January 5, 2007 
 
The first paragraph of Section 64-1.06, "Concrete Backfill," of the Standard Specifications is amended to read: 
 
• At locations where pipe is to be backfilled with concrete as shown on the plans, the concrete backfill shall be 

constructed of minor concrete or Class 4 concrete conforming to the provisions in Section 90, "Portland Cement Concrete."  
Minor concrete shall contain not less than 380 pounds of cementitious material per cubic yard.  The concrete to be used will 
be designated in the contract item or shown on the plans. 

 
SECTION 65: REINFORCED CONCRETE PIPE 

 
Issue Date:  January 5, 2007 
 
The first paragraph of Section 65-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Cementitious material and aggregate shall conform to the provisions in Section 90-2, "Materials" except that mortar 

strengths relative to Ottawa sand and grading requirements shall not apply to the aggregate.  Use of supplemental 
cementitious material shall conform to AASHTO Designation:  M 170. 

 
Subparagraph "c" of the eleventh paragraph of Section 65-1.02A(1) "Circular Reinforced Concrete Pipe (Designated or 

Selected by Class)," of the Standard Specifications is amended to read: 
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c. Cementitious material and aggregate for non-reinforced concrete pipe shall conform to the provisions in 
Section 65-1.02, "Materials." 

 
The first paragraph of Section 65-1.035, "Concrete Backfill," of the Standard Specifications is amended to read: 
 
• At locations where pipe is to be backfilled with concrete as shown on the plans, the concrete backfill shall be 

constructed of minor concrete or Class 4 concrete in conformance with the provisions in Section 90, "Portland Cement 
Concrete."  Minor concrete shall contain not less than 380 pounds of cementitious material per cubic yard.  The concrete to 
be used will be designated in the contract item. 

 
The first subparagraph of the second paragraph of Section 65-1.06, "Joints," of the Standard Specifications is amended to 

read: 
 
Cement Mortar.- Mortar shall be composed of one part cementitious material and 2 parts sand by volume.  

Supplementary cementitious material will not be required. 
 

SECTION 66: CORRUGATED METAL PIPE 
 
Issue Date:  January 5, 2007 
 
The first paragraph of Section 66-1.045, "Concrete Backfill," of the Standard Specifications is amended to read: 
 
• At locations where pipe is to be backfilled with concrete as shown on the plans, the concrete backfill shall be 

constructed of minor concrete or Class 4 concrete conforming to the provisions in Section 90, "Portland Cement Concrete."  
Minor concrete shall contain not less than 380 pounds of cementitious material per cubic yard.  The concrete to be used will 
be designated in the contract item or shown on the plans. 

 
SECTION 68: SUBSURFACE DRAINS 

 
Issue Date:  January 5, 2007 
 
The first and second paragraphs of Section 68-3.02D, "Miscellaneous," of the Standard Specifications are amended to 

read: 
 
• Concrete for splash pads shall be produced from minor concrete conforming to the provisions in Section 90-10, 

"Minor Concrete."  Minor concrete shall contain not less than 470 pounds of cementitious material per cubic yard. 
• Mortar placed where edge drain outlets and vents connect to drainage pipe and existing drainage inlets shall conform 

to the provisions in Section 51-1.135, "Mortar." 
 

SECTION 70: MISCELLANEOUS FACILITIES 
 
Issue Date:  January 5, 2007 
 
The second paragraph of Section 70-1.02C, "Flared End Sections," of the Standard Specifications is amended to read: 
 
• Precast concrete flared end sections shall conform to the requirements for Class III Reinforced Concrete Pipe in 

AASHTO Designation:  M 170M.  Cementitious materials and aggregate shall conform to the provisions in Section 90-2, 
"Materials," except that mortar strengths relative to Ottawa sand and grading requirements shall not apply to the aggregate.  
Use of supplementary cementitious material shall conform to the requirements in AASHTO Designation:  M 170.  The area 
of steel reinforcement per meter of flared end section shall be at least equal to the minimum steel requirements for circular 
reinforcement in circular pipe for the internal diameter of the circular portion of the flared end section.  The basis of 
acceptance of the precast concrete flared end section shall conform to the requirements of Section 5.1.2 of AASHTO 
Designation:  M 170. 

 
The first paragraph of Section 70-1.02H, "Precast Concrete Structures," of the Standard Specifications is amended to 

read: 
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• Precast concrete pipe risers and pipe reducers, and precast concrete pipe sections, adjustment rings and tapered 
sections for pipe energy dissipators, pipe inlets and pipe manholes shall conform to the requirements in AASHTO 
Designation:  M 199M/M 199, except that the cementitious material and aggregate shall conform to the provisions in 
Section 90-2, "Materials," except that mortar strengths relative to Ottawa sand and grading requirements shall not apply to 
the aggregate.  Use of supplementary cementitious material shall conform to the requirements in AASHTO Designation:  
M 170. 

 
The second paragraph of Section 70-1.03, "Installation," of the Standard Specifications is amended to read: 
 
• Cutoff walls for precast concrete flared end sections shall be constructed of minor concrete conforming to the 

provisions in Section 90-10, "Minor Concrete."  Minor concrete shall contain not less than 470 pounds of cementitious 
material per cubic yard. 

 
SECTION 73: CONCRETE CURBS AND SIDEWALKS 

 
Issue Date:  January 5, 2007 
 
The second subparagraph of the second paragraph of Section 73-1.01, "Description," of the Standard Specifications is 

amended to read: 
 

2. Minor concrete shall contain not less than 463 pounds of cementitious material per cubic yard except that when 
extruded or slip-formed curbs are constructed using 3/8-inch maximum size aggregate, minor concrete shall 
contain not less than 548 pounds of cementitious material per cubic yard. 

 
SECTION 75:  MISCELLANEOUS METAL 

 
Issue Date:  January 5, 2007 
 
The last sentence of the thirteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard 

Specifications is amended to read: 
 
• Thread dimensions for internally threaded concrete anchorage devices shall conform to the requirements in ASTM 

Designation:  A 563. 
 
The twenty-fourth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is 

amended to read: 
 
• Sealing compound, for caulking and adhesive sealing, shall be a polysulfide or polyurethane material conforming to 

the requirements in ASTM Designation:  C 920, Type S, Grade NS, Class 25, Use O. 
 
Item C of the fourth paragraph of Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard Specifications is 

amended to read: 
 
C. Nuts shall conform to the requirements in ASTM Designation:  A 563 including Appendix X1, except lubrication is 

not required. 
 
The twelfth paragraph in Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard Specifications is amended to 

read: 
 
• Concrete for filling cable drum units shall conform to the provisions in Section 90-10, "Minor Concrete," or at the 

option of the Contractor, may be a mix with 3/8-inch maximum size aggregate and not less than 675 pounds of cementitious 
material per cubic yard. 

 
The sixth paragraph of Section 75-1.05, "Galvanizing," of the Standard Specifications is amended to read: 
 
• Galvanizing of iron and steel hardware and nuts and bolts, when specified or shown on the plans, shall conform to 

the requirements in ASTM Designation:  A 153/A 153M, except whenever threaded studs, bolts, nuts, and washers are 
specified to conform to the requirements in ASTM Designation:  A 307, A 325, A 449, A 563, or F 436 and zinc coating is 
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required, they shall be hot-dip zinc coated or mechanically zinc coated in conformance with the requirements in the ASTM 
Designations.  Unless otherwise specified, galvanizing shall be performed after fabrication. 

 
The eighth paragraph of Section 75-1.05, "Galvanizing," of the Standard Specifications is amended to read: 
 
• Tapping of nuts or other internally threaded parts to be used with zinc coated bolts, anchor bars or studs shall be 

done after galvanizing and shall conform to the requirements for thread dimensions and overtapping allowances in ASTM 
Designation:  A 563. 

 
SECTION 80: FENCES 

 
Issue Date:  January 5, 2007 
 
The fourth paragraph of Section 80-3.01F, "Miscellaneous," of the Standard Specifications is amended to read: 
 
• Portland cement concrete for metal post and brace footings and for deadmen shall be minor concrete conforming to 

the provisions in Section 90-10, "Minor Concrete."  Minor concrete shall contain not less than 470 pounds of cementitious 
material per cubic yard. 

 
The fourth paragraph of Section 80-4.01C, "Miscellaneous," of the Standard Specifications is amended to read: 
 
• Portland cement concrete for metal post and for deadmen shall be produced from minor concrete conforming to the 

provisions in Section 90-10, "Minor Concrete."  Minor concrete shall contain not less than 470 pounds of cementitious 
material per cubic yard. 

 
SECTION 83: RAILINGS AND BARRIERS 

 
Issue Date:  January 5, 2007 
 
The seventh paragraph in Section 83-1.02, "Materials and Construction," of the Standard Specifications is amended to 

read: 
 
• Mortar shall conform to the provisions in Section 51-1.135, "Mortar," and shall consist of one part by volume of 

cementitious material and 3 parts of clean sand. 
 
Item b of the first paragraph in Section 83-2.02D(2), "Materials," of the Standard Specifications is amended to read: 
 
b. If the 3/8-inch maximum size aggregate grading is used to construct extruded or slip-formed concrete barriers, the 

cementitious material content of the minor concrete shall be not less than 675 pounds per cubic yard. 
 
The third paragraph in Section 83-2.02D(2), "Materials," of the Standard Specifications is amended to read: 
 
• The concrete paving between the tops of the 2 walls of concrete barrier (Types 50E, 60E, 60GE, and 60SE) and the 

optional concrete slab at the base between the 2 walls of concrete barrier (Types 50E, 60E, 60GE, and 60SE) shall be 
constructed of minor concrete conforming to the provisions of Section 90-10, "Minor Concrete," except that the minor 
concrete shall contain not less than 505 pounds of cementitious material per cubic yard. 

 
SECTION 86:  SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS 

 
Issue Date:  January 5, 2007 
 
The fourth paragraph in Section 86-2.03, "Foundations," of the Standard Specifications is amended to read: 
 
• After each post, standard, and pedestal on structures is in proper position, mortar shall be placed under the base plate 

as shown on the plans.  The exposed portions shall be formed to present a neat appearance.  Mortar shall conform to Section 
51-1.135, "Mortar," except the mortar shall consist of one part by volume of cementitious material and 3 parts of clean sand 
and shall contain only sufficient moisture to permit packing.  Mortar shall be cured by keeping it damp for 3 days. 
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Item D of the eighteenth paragraph in Section 86-2.05C, "Installation," of the Standard Specifications is amended to 
read: 

 
D. The conduit shall be placed in the bottom of the trench, and the trench shall be backfilled with minor concrete 

conforming to the provisions in Section 90-10, "Minor Concrete."  Minor concrete shall contain not less than 
590 pounds of cementitious material per cubic yard.  Concrete backfill shall be placed to the pavement surface 
except, when the trench is in asphalt concrete pavement and additional pavement is not being placed, the top 
0.10 foot of the trench shall be backfilled with asphalt concrete produced from commercial quality paving asphalt 
and aggregates. 

 
Item C of the twenty-third paragraph in Section 86-2.05C, "Installation," of the Standard Specifications is amended to 

read: 
 
C. Precast concrete conduit cradles shall conform to the dimensions shown on the plans and shall be constructed of 

minor concrete and commercial quality welded wire fabric.  Minor concrete shall conform to the provisions in 
Section 90-10, "Minor Concrete," and shall contain not less than 590 pounds of cementitious material per cubic 
yard.  The cradles shall be moist cured for not less than 3 days. 

 
Item G of the twenty-third paragraph in Section 86-2.05C, "Installation," of the Standard Specifications is amended to 

read: 
 
G. The space around conduits through bridge abutment walls shall be filled with mortar conforming to the provisions in 

Section 51-1.135, "Mortar," except that the proportion of cementitious material to sand shall be one to 3. 
 
The fifth paragraph in Section 86-2.07, "Traffic Pull Boxes," of the Standard Specifications is amended to read: 
 
• Concrete placed around and under traffic pull boxes as shown on the plans shall be minor concrete conforming to 

the provisions in Section 90-10, "Minor Concrete." 
 
The traffic signal controller cabinet requirement in the table in Section 86-2.08A, "Conductor Identification," of the 

Standard Specifications is amended to read: 
 

Ungrounded Circuit Conductor Blk None CON-1 6 Traffic Signal  
Controller Cabinet Grounded Circuit Conductor Wht None CON-2 6 

 
The first sentence of the first paragraph of Section 86-4.06, "Pedestrian Signal Faces," of the Standard Specifications is 

amended to read: 
 
• Message symbols for pedestrian signal faces shall be white WALKING PERSON and Portland orange UPRAISED 

HAND conforming to the requirements in the Institute of Transportation Engineers Standards:  "Pedestrian Traffic Control 
Signal Indications" and the "California MUTCD." 

 
The second sentence of the tenth paragraph of Section 86-4.07, "Light Emitting Diode Pedestrian Signal Face 'Upraised 

Hand' Module," of the Standard Specifications is amended to read: 
 
• The color of "UPRAISED HAND" shall be Portland orange conforming to the requirements of the Institute of 

Transportation Engineers Standards:  "Pedestrian Traffic Control Signal Indications" and the "California MUTCD." 
 
The first paragraph in Section 86-5.01D, "Removing or Abandoning Existing Pressure-Sensitive Detectors," of the 

Standard Specifications is amended to read: 
 
• When a foundation for a pressure-sensitive vehicle detector is to be removed, the hole left by removing the detector 

frame and foundation shall be filled with minor concrete, except the roadway surface shall be reconstructed with material to 
match existing surfacing.  Minor concrete shall conform to the provisions in Section 90-10, "Minor Concrete," except that the 
concrete shall contain not less than 420 pounds of cementitious material per cubic yard for asphalt concrete surfaced 
roadways and not less than 590 pounds of cementitious material per cubic yard for portland cement concrete surfaced 
roadways. 
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The first paragraph of Section 86-8.01, "Payment," of the Standard Specifications is amended to read: 
 
• The contract lump sum price or prices paid for signal, ramp metering, flashing beacon, lighting, sign illumination, 

traffic monitoring station, highway advisory radio systems, closed circuit television systems, or combinations thereof; for 
modifying or removing those systems; for temporary systems; or the lump sum or unit prices paid for various units of those 
systems; or the lump sum or per foot price paid for conduit of the various sizes, types and installation methods listed in the 
Engineer's Estimate shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals, and 
for doing all the work involved in furnishing and installing, modifying, or removing the systems, combinations or units 
thereof, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer, 
including any necessary pull boxes (except when the type required is shown as a separate contract item); excavation and 
backfill; concrete foundations (except when shown as a separate contract item); pedestrian barricades; furnishing and 
installing illuminated street name signs; installing sign panels on pedestrian barricades, on flashing beacon standards, and on 
traffic signal mast arms; restoring sidewalk, pavement and appurtenances damaged or destroyed during construction; 
salvaging existing materials; and making all required tests. 

 
SECTION 90: PORTLAND CEMENT CONCRETE 

 
Issue Date:  January 5, 2007 
 
Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read: 
 

SECTION 90: PORTLAND CEMENT CONCRETE 
90-1 GENERAL 

90-1.01   DESCRIPTION 
• Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures 

if used, and water, proportioned and mixed as specified in these specifications. 
• The Contractor shall determine the mix proportions for concrete in conformance with these specifications. 
• Class 1 concrete shall contain not less than 675 pounds of cementitious material per cubic yard. 
• Class 2 concrete shall contain not less than 590 pounds of cementitious material per cubic yard. 
• Class 3 concrete shall contain not less than 505 pounds of cementitious material per cubic yard. 
• Class 4 concrete shall contain not less than 420 pounds of cementitious material per cubic yard. 
• Minor concrete shall contain not less than 550 pounds of cementitious material per cubic yard unless otherwise 

specified in these specifications or the special provisions. 
• Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of 

cementitious material used per cubic yard of concrete in structures or portions of structures shall conform to the following: 
 

Use Cementitious Material Content 
(Pounds/CY) 

Concrete designated by compressive strength: 
Deck slabs and slab spans of bridges 
Roof sections of exposed top box culverts 
Other portions of structures 

 
675 min., 800 max. 
675 min., 800 max. 
590 min., 800 max. 

Concrete not designated by compressive strength: 
Deck slabs and slab spans of bridges 
Roof sections of exposed top box culverts 
Prestressed members 
Seal courses 
Other portions of structures 

 
675 min. 
675 min. 
675 min. 
675 min. 
590 min. 

Concrete for precast members 590 min., 925 max. 
 
• Whenever the 28-day compressive strength shown on the plans is greater than 3,600 pounds per square inch, the 

concrete shall be designated by compressive strength.  If the plans show a 28-day compressive strength that is 4,000 pounds 
per square inch or greater, an additional 14 days will be allowed to obtain the specified strength.  The 28-day compressive 
strengths shown on the plans that are 3,600 pounds per square inch or less are shown for design information only and are not 
a requirement for acceptance of the concrete. 

• Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength 
shown on the plans or specified in the special provisions. 
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• Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of 
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design. 

• Compliance with cementitious material content requirements will be verified in conformance with procedures 
described in California Test 518 for cement content.  For testing purposes, supplementary cementitious material shall be 
considered to be cement.  Batch proportions shall be adjusted as necessary to produce concrete having the specified 
cementitious material content. 

• If any concrete has a cementitious material, portland cement, or supplementary cementitious material content that is 
less than the minimum required, the concrete shall be removed.  However, if the Engineer determines that the concrete is 
structurally adequate, the concrete may remain in place and the Contractor shall pay to the State $0.25 for each pound of 
cementitious material, portland cement, or supplementary cementitious material that is less than the minimum required.  The 
Department may deduct the amount from any moneys due, or that may become due, the Contractor under the contract.  The 
deductions will not be made unless the difference between the contents required and those actually provided exceeds the 
batching tolerances permitted by Section 90-5, "Proportioning."  No deductions will be made based on the results of 
California Test 518. 

• The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete. 
 

90-2  MATERIALS 
90-2.01   CEMENTITIOUS MATERIALS 

• Unless otherwise specified, cementitious material shall be either a combination of Type II or Type V portland 
cement and a supplementary cementitious material, or a blended cement. 

• Cementitious materials used in cast-in-place concrete for exposed surfaces of like elements of a structure shall be 
from the same sources and of the same proportions. 

• Cementitious materials shall be protected from moisture until used.  Sacked cementitious materials shall be piled to 
permit access for tallying, inspecting, and identifying each shipment. 

• Facilities shall be provided to ensure that cementitious materials meeting this Section 90-2.01 are kept separate from 
other cementitious materials.  Sampling cementitious materials shall be in conformance with California Test 125. 

• The Contractor shall furnish a Certificate of Compliance for cementious materials in conformance with the 
provisions in Section 6-1.07, "Certificates of Compliance."  The Certificate of Compliance shall indicate the source by name 
and location (including country, state, and city).  If cementitious material is delivered directly to the job site, the Certificate of 
Compliance shall be signed by the cementitious material supplier.  If the cementitious material is used in ready-mixed 
concrete or in precast concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed 
by the manufacturer of the concrete or product. 

 
90-2.01A   CEMENT 
• Portland cement shall conform to the requirements in ASTM Designation:  C 150 except, using a 10-sample moving 

average, limestone shall not exceed 2.5 percent.  The C3S content of Type II cement shall not exceed 65 percent. 
• Blended cement shall conform to the requirements for Portland Blast-Furnace Slag, Cement Type IS (MS) or 

Portland-Pozzolan Cement, Type IP (MS) in AASHTO Designation:  M 240 and shall be comprised of an intimate and 
uniform blend of Type II or Type V cement and supplementary cementitious material in an amount conforming to the 
requirements in Section 90-2.01C, "Required Use of Supplementary Cementitious Materials." 

• In addition, blended cement, Type II portland cement, and Type V portland cement shall conform to the following 
requirements: 

A. The cement shall not contain more than 0.60-percent by mass of alkalies, calculated as the percentage of Na2O plus 
0.658 times the percentage of K2O, when determined by methods as required in AASHTO Designation:  T 105; 

B. The autoclave expansion shall not exceed 0.50-percent; and 
C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527, 

shall not expand in water more than 0.010-percent and shall not contract in air more than 0.048-percent, except that 
when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam 
cured concrete products, the mortar shall not contract in air more than 0.053-percent. 

 
• Type III portland cement shall be used only as specified in the special provisions or with the approval of the 

Engineer.  Type III portland cement shall conform to the additional requirements listed above for Type II portland cement, 
except when tested in conformance with California Test 527, mortar containing Type III portland cement shall not contract in 
air more than 0.075-percent. 

 
90-2.01B   SUPPLEMENTARY CEMENTITIOUS MATERIALS (SCM) 
• Fly ash shall conform to the requirements in AASHTO Designation:  M 295, Class F, and the following: 
A. Calcium oxide content shall not exceed 10 percent.   



 

Contract No.  03-2M4404 
28 

B. The available alkali, as sodium oxide equivalent, shall not exceed 1.5 percent when determined in conformance with 
the requirements in ASTM Designation:  C 311 or the total alkali, as sodium oxide equivalent, shall not exceed 
5.0 percent when determined in conformance with the requirements in AASHTO Designation:  T 105. 

C. Commingling of fly ash from different sources at uncontrolled ratios is permissible only if the following criteria are 
satisfied: 
1. Sources of fly ash to be commingled shall be on the approved list of materials for use in concrete. 
2. Testing of the commingled product is the responsibility of the fly ash supplier. 
3. Each fly ash's running average of density shall not differ from any other by more than 0.01-pound per cubic 

inch at the time of commingling. 
4. Each fly ash's running average of loss on ignition shall not differ from any other by more than one percent at the 

time of commingling. 
5. The final product of commingled fly ash shall conform to the requirement in AASHTO Designation:  M 295. 

 
• Raw or calcined natural pozzolans shall conform to the requirements in AASHTO Designation:  M 295, Class N and 

the following requirements: 
A. Calcium oxide content shall not exceed 10 percent. 
B. The available alkali, as sodium oxide equivalent, shall not exceed 1.5 percent when determined in conformance with 

the requirements in ASTM Designation:  C 311 or the total alkali, as sodium oxide equivalent, shall not exceed 
5.0 percent when determined in conformance with the requirements in AASHTO Designation:  T 105. 

 
• Ground Granulated Blast Furnace Slag (GGBFS) shall conform to the requirements in AASHTO Designation:  

M 302, Grade 100 or Grade 120. 
• Silica Fume shall conform to the requirements of AASHTO Designation:  M 307, with reduction in mortar 

expansion of 80 percent, minimum, using the cement from the proposed mix design. 
 

90-2.01C   REQUIRED USE OF SUPPLEMENTARY CEMENTITIOUS MATERIALS 
• The amount of portland cement and SCM used in portland cement concrete shall conform to the minimum 

cementitious material content provisions in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of Chemical 
Admixtures," and the following: 

A. If a blended cement conforming to the provisions in Section 90-2.01A, "Cement," is used, the minimum amount of 
SCM incorporated into the cement shall conform to the provisions in this Section 90-2.01C. 

B. Fly ash or natural pozzolan, silica fume, or GGBFS shall not be used with Type IP or Type IS cements. 
 
• Use of SCMs shall conform to the following: 
A. If fly ash or natural pozzolan is used: 

1. The minimum amount of portland cement shall not be less than 75 percent by weight of the specified minimum 
cementitious material content. 

2. The minimum amount of fly ash or natural pozzolan shall be: 
a. Fifteen percent by weight of the total amount of cementitious material if the calcium oxide 

content of fly ash or natural pozzolan is equal to or less than 2 percent by weight; 
b. Twenty-five percent by weight of the total amount of cementitious material if the calcium 

oxide content of fly ash or natural pozzolan is greater than 2 percent by weight. 
 
3. The total amount of fly ash or natural pozzolan shall not exceed 35 percent by weight of the total amount of 

cementitious material to be used in the mix.  If Section 90-1.01, "Description," specifies a maximum 
cementitious material content in pounds per cubic yard, the total weight of portland cement and fly ash or 
natural pozzolan per cubic yard shall not exceed the specified maximum cementitious material content. 

 
B. If silica fume is used: 

1. The amount of silica fume shall not be less than 10 percent by weight of the total amount of cementitious 
material. 

2. The amount of portland cement shall not be less than 75 percent by weight of the specified minimum 
cementitious material content. 

3. If Section 90-1.01, "Description," specifies a maximum cementitious material content in pounds per cubic yard, 
the total weight of portland cement and silica fume per cubic yard shall not exceed the specified maximum 
cementitious material content. 

 
C. If GGBFS is used: 
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1. The minimum amount of GGBFS shall be either: 
a. Forty percent of the total cementitious material to be used, if the aggregates used in the 

concrete are on the Department's list of "Approved Aggregates For Use in Concrete with 
Reduced Fly Ash." 

b. No less than 50 percent. 
 
2. The amount of GGBFS shall not exceed 60 percent by weight of the total amount of cementitious materials to 

be used. 
 

90-2.02   AGGREGATES 
• Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material. 
• The Contractor shall provide safe and suitable facilities, including necessary splitting devices for obtaining samples 

of aggregates, in conformance with California Test 125. 
• Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water 

content provided in Section 90-6.06, "Amount of Water and Penetration." 
• Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the 

requirements in California Test 214.  The soundness requirement for fine aggregate will be waived, provided that the 
durability index, Df, of the fine aggregate is 60 or greater when tested for durability in conformance with California Test 229. 

• If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the 
requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of 
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next 
material to be used in the work will comply with the requirements specified for "Operating Range." 

• If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements 
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed.  However, if the Engineer 
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the 
State $3.50 per cubic yard for paving concrete and $5.50 per cubic yard for all other concrete for the concrete represented by 
these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the 
Contractor under the contract. 

• If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements 
specified for "Contract Compliance," the concrete which is represented by the tests shall be removed.  However, if the 
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay 
to the State $3.50 per cubic yard for paving concrete and $5.50 per cubic yard for all other concrete for the concrete 
represented by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may 
become due, the Contractor under the contract. 

• The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and 
fine aggregate.  When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements, 
both paragraphs shall apply.  The payments specified in those paragraphs are in addition to any payments made in 
conformance with the provisions in Section 90-1.01, "Description." 

• No single Cleanness Value, Sand Equivalent, or aggregate grading test shall represent more than 300 cubic yards of 
concrete or one day's pour, whichever is smaller. 

• When the source of an aggregate is changed, the Contractor shall adjust the mix proportions and submit in writing to 
the Engineer a copy of the mix design before using the aggregates. 

 
90-2.02A   COARSE AGGREGATE 
• Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, reclaimed aggregate, crushed air-cooled iron 

blast furnace slag or combinations thereof.  Crushed air-cooled blast furnace slag shall not be used in reinforced or 
prestressed concrete. 

• Reclaimed aggregate is aggregate that has been recovered from plastic concrete by washing away the cementitious 
material.  Reclaimed aggregate shall conform to all aggregate requirements. 

• Coarse aggregate shall conform to the following quality requirements: 
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Tests 

California 
Test 

 
Requirements 

Loss in Los Angeles Rattler (after 500 
revolutions) 

211 45% max. 

Cleanness Value   
Operating Range 227 75 min. 
Contract Compliance 227 71 min. 

 
• In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and 

a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse 
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of 
Compliance," certifying that: 

A. Coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value 
of not less than 82 when tested in conformance with the requirements in California Test 227; and 

B. Prequalification tests performed in conformance with the requirements in California Test 549 indicated that the 
aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not 
greater than 105 percent, based on concrete. 

 
90-2.02B   FINE AGGREGATE 
• Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination 

thereof.  Manufactured sand shall be well graded. 
• Fine aggregate shall conform to the following quality requirements: 
 

 
Test 

California 
Test 

 
Requirements 

Organic Impurities 213 Satisfactorya 
Mortar Strengths Relative to Ottawa Sand 515 95%, min. 
Sand Equivalent:   

Operating Range 217 75, min. 
Contract Compliance 217 71, min. 

a Fine aggregate developing a color darker than the reference standard color 
solution may be accepted if it is determined by the Engineer, from mortar 
strength tests, that a darker color is acceptable. 

 
• In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71, minimum, and 

a Sand Equivalent "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the fine 
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of 
Compliance," certifying that: 

A. Fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent 
value of not less than 82 when tested by California Test 217; and 

B. Prequalification tests performed in conformance with California Test 549 indicated that the aggregate would 
develop a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 
105 percent, based on concrete. 

 
90-2.03   WATER 

• In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be 
free from oil and shall not contain more than 1,000 parts per million of chlorides as Cl, when tested in conformance with 
California Test 422, nor more than 1,300 parts per million of sulfates as SO4, when tested in conformance with California 
Test 417.  In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil 
and shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California 
Test 422, nor more than 1,300 parts per million of sulfates as SO4, when tested in conformance with California Test 417.  In 
no case shall the water contain an amount of impurities that will cause either:  1) a change in the setting time of cement of 
more than 25 percent when tested in conformance with the requirements in ASTM Designation:  C 191 or ASTM 
Designation:  C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in 
conformance with the requirements in ASTM Designation:  C 109, when compared to the results obtained with distilled 
water or deionized water, tested in conformance with the requirements in ASTM Designation:  C 109. 
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• In nonreinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil 
and shall not contain more than 2,000 parts per million of chlorides as Cl, when tested in conformance with California 
Test 422, or more than 1,500 parts per million of sulfates as SO4, when tested in conformance with California Test 417. 

• In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to 
cause discoloration of the concrete or produce etching of the surface. 

• Water reclaimed from mixer wash-out operations may be used in mixing concrete.  The water shall not contain 
coloring agents or more than 300 parts per million of alkalis (Na2O + 0.658 K2O) as determined on the filtrate.  The specific 
gravity of the water shall not exceed 1.03 and shall not vary more than ±0.010 during a day's operations. 

 
90-2.04   ADMIXTURE MATERIALS 

• Admixture materials shall conform to the requirements in the following ASTM Designations: 
A. Chemical Admixtures—ASTM Designation:  C 494. 
B. Air-entraining Admixtures—ASTM Designation:  C 260. 
 

90-3  AGGREGATE GRADINGS 
90-3.01   GENERAL 

• Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary 
aggregate nominal sizes that the Contractor proposes to furnish.  If a primary coarse aggregate or the fine aggregate is 
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed 
proportions of each individual size, combined mathematically to indicate one proposed gradation.  The proposed gradation 
shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve 
sizes used in determining the end result. 

• The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02, 
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the 
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed. 

• Gradations proposed by the Contractor shall be within the following percentage passing limits: 
 

Primary Aggregate Nominal Size Sieve Size Limits of Proposed Gradation 

1 1/2" x 3/4" 1" 19 - 41 
1" x No. 4 3/4" 52 - 85 
1" x No. 4 3/8" 15 - 38 
1/2" x No. 4 3/8" 40 - 78  
3/8" x No. 8 3/8" 50 - 85  
Fine Aggregate No. 16 55 - 75 
Fine Aggregate No. 30 34 - 46 
Fine Aggregate No. 50 16 - 29 

 
• Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new 

gradations before their intended use. 
 

90-3.02   COARSE AGGREGATE GRADING 
• The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate: 
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 Percentage Passing Primary Aggregate Nominal Sizes 
 1 1/2" x 3/4" 1" x No. 4 1/2" x No. 4 3/8" x No. 8 
 Operating Contract Operating Contract Operating Contract Operating Contract 

Sieve Sizes Range Compliance Range Compliance Range Compliance Range Compliance
2" 100 100 — — — — — — 
1 1/2" 88 - 100 85 - 100 100 100 — — — — 
1" X ±18 X ±25 88 - 100 86 - 100 — — — — 
3/4" 0 - 17 0 - 20 X ±15 X ±22 100 100 — — 
1/2" — — — — 82 - 100 80 - 100 100 100 
3/8" 0 - 7 0 - 9 X ±15 X ±22 X ±15 X ±22 X ±15 X ±20 
No. 4 — — 0 - 16 0 - 18 0 - 15 0 - 18 0 - 25 0 - 28 
No. 8 — — 0 - 6 0 - 7 0 - 6 0 - 7 0 - 6 0 - 7 

 
• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as 

provided in Section 90-3.01, "General." 
• Coarse aggregate for the 1 1/2 inch, maximum, combined aggregate grading as provided in Section 90-3.04, 

"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes.  Each primary aggregate 
nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the 
grading requirements for that particular primary aggregate nominal size. 

• When the one inch, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate 
Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined 
material shall conform to the grading requirements for the 1" x No. 4 primary aggregate nominal size. 

 
90-3.03   FINE AGGREGATE GRADING 

• Fine aggregate shall be graded within the following limits: 
 

 Percentage Passing 
Sieve Sizes Operating Range Contract Compliance 

3/8" 100 100 
No. 4 95 - 100 93 - 100 
No. 8 65 - 95 61 - 99 
No. 16 X ±10 X ±13 
No. 30 X ±9 X ±12 
No. 50 X ±6 X ±9 
No. 100 2 - 12 1 - 15 
No. 200 0 - 8 0 - 10 

 
• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as 

provided in Section 90-3.01, "General." 
• In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the 

difference between the total percentage passing the No. 16 sieve and the total percentage passing the No. 30 sieve shall be 
between 10 and 40, and the difference between the percentage passing the No. 30 and No. 50 sieves shall be between 10 and 
40. 

• Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material 
conforms to the grading requirements specified in this Section 90-3.03. 

 
90-3.04   COMBINED AGGREGATE GRADINGS 

• Combined aggregate grading limits shall be used only for the design of concrete mixes.  Concrete mixes shall be 
designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined 
aggregates as specified herein. 

• The combined aggregate grading, except when otherwise specified in these specifications or the special provisions, 
shall be either the 1 1/2 inch, maximum grading, or the 1 inch, maximum grading, at the option of the Contractor. 
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Grading Limits of Combined Aggregates 
 Percentage Passing 

Sieve Sizes 1 1/2" Max. 1" Max. 1/2" Max. 3/8" Max. 
2" 100 — — — 
1 1/2" 90 - 100 100 — — 
1" 50 - 86 90 - 100 — — 
3/4" 45 - 75 55 - 100 100 — 
1/2" — — 90 - 100 100 
3/8" 38 - 55 45 - 75 55 - 86 50 - 100 
No. 4 30 - 45 35 - 60 45 - 63 45 - 63 
No. 8 23 - 38 27 - 45 35 - 49 35 - 49 
No. 16 17 - 33 20 - 35 25 - 37 25 - 37 
No. 30 10 - 22 12 - 25 15 - 25 15 - 25 
No. 50 4 - 10 5 - 15 5 - 15 5 - 15 
No. 100 1 - 6 1 - 8 1 - 8 1 - 8 
No. 200 0 - 3 0 - 4 0 - 4 0 - 4 

 
• Changes from one grading to another shall not be made during the progress of the work unless permitted by the 

Engineer. 
 

90-4  ADMIXTURES 
90-4.01   GENERAL 

• Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in 
this Section 90-4 and the special provisions.  Admixtures shall be used when specified or ordered by the Engineer and may be 
used at the Contractor's option as provided herein. 

• Chemical admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by weight of 
admixture, as determined by California Test 415, shall not be used. 

• Admixtures shall be uniform in properties throughout their use in the work.  Should it be found that an admixture as 
furnished is not uniform in properties, its use shall be discontinued. 

• If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects 
of all admixtures used will be realized. 

• Chemical admixtures shall be used in conformance with the manufacturer's written recommendations. 
 

90-4.02   MATERIALS 
• Admixture materials shall conform to the provisions in Section 90–2.04, "Admixture Materials." 
 

90-4.03   ADMIXTURE APPROVAL 
• No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the 

type of admixture involved. 
• Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits 

to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the 
admixture complies with the requirements in the appropriate ASTM Designation and these specifications.  The sample shall 
be sufficient to permit performance of all required tests.  Approval of admixture brands will be dependent upon a 
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the 
Department may elect to perform. 

• If the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture brands, 
the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07, "Certificates of 
Compliance," certifying that the admixture furnished is the same as that previously approved.  If a previously approved 
admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the Engineer 
has had sufficient time to make the appropriate tests and has approved the admixture for use.  The Engineer may take samples 
for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance. 

 
90-4.04   REQUIRED USE OF CHEMICAL ADMIXTURES 

• If the use of a chemical admixture is specified, the admixture shall be used at the dosage specified, except that if no 
dosage is specified, the admixture shall be used at the dosage normally recommended by the manufacturer of the admixture. 
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90-4.05   OPTIONAL USE OF CHEMICAL ADMIXTURES 
• The Contractor may use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-reducing and 

retarding admixtures as described in ASTM Designation:  C 494 to conserve cementitious material or to facilitate any 
concrete construction application subject to the following conditions: 

A. If a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material content 
specified or ordered may be reduced by a maximum of 5 percent by weight, except that the resultant cementitious 
material content shall be not less than 505 pounds per cubic yard; and 

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in 
determining approval of the admixture. 

 
• Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM 

Designation:  C 494, may be used in portland cement concrete.  Inclusion in the mix design submitted for approval will not 
be required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the 
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer. 

 
90-4.06   REQUIRED USE OF AIR-ENTRAINING ADMIXTURES 

• When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts 
to produce a concrete having the specified air content as determined by California Test 504. 

 
90-4.07   OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES 

• When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an 
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air 
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value 
exceeds 5.5 percent.  If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall 
so indicate at the time the Contractor designates the source of aggregate. 

 
90-4.08   BLANK 

 
90-4.09   BLANK 

 
90-4.10   PROPORTIONING AND DISPENSING LIQUID ADMIXTURES 

• Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form.  Dispensers for liquid 
admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.  
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within ±5 percent of 
the prescribed quantity for each batch.  Dispensers shall be located and maintained so that the graduations can be accurately 
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to 
discharge.  Each measuring unit shall be clearly marked for the type and quantity of admixture. 

• Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a 
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer. 

• If more than one liquid admixture is used in the concrete mix, each liquid admixture shall  have a separate 
measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at 
high concentrations and do not interfere with the effectiveness of each other.  When air-entraining admixtures are used in 
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix, unless 
it is demonstrated that a different sequence improves performance. 

• When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall 
operate automatically with the batching control equipment.  The dispensers shall be equipped with an automatic warning 
system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations 
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by 
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of 
concrete. 

• Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be 
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that 
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the 
air content of the concrete can be maintained. 

• Liquid admixtures requiring dosages greater than one-half gallon per cubic yard shall be considered to be water 
when determining the total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration." 
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90-4.11   BLANK 
 

90-5  PROPORTIONING 
90-5.01   STORAGE OF AGGREGATES 

• Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size 
shall be avoided and the various sizes shall not become intermixed before proportioning. 

• Aggregates shall be stored or stockpiled and handled in a manner that prevent contamination by foreign materials.  
In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the contract and 
that furnish concrete to the project shall conform to the following: 

A. Intermingling of the different sizes of aggregates shall be positively prevented.  The Contractor shall take the 
necessary measures to prevent intermingling.  The preventive measures may include, but are not necessarily limited 
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and  

B. Contamination of aggregates by contact with the ground shall be positively prevented.  The Contractor shall take the 
necessary measures to prevent contamination.  The preventive measures shall include, but are not necessarily limited 
to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt 
concrete, or cement treated material. 

 
• In placing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant, 

any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in 
any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued.  Any method of 
handling aggregates that results in excessive breakage of particles shall be discontinued.  The use of suitable devices to 
reduce impact of falling aggregates may be required by the Engineer. 

 
90-5.02   PROPORTIONING DEVICES 

• Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in 
Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02.  In addition, automatic weighing systems shall 
comply with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement." 
Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates, 
cement, and supplementary cementitious material for one batch of concrete is a single operation of a switch or starter. 

• Proportioning devices shall be tested as frequently as the Engineer may deem necessary to ensure their accuracy. 
• Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.  

When the plant is in operation, the weight of each batch of material shall not vary from the weight designated by the 
Engineer by more than the tolerances specified herein. 

• Equipment for cumulative weighing of aggregate shall have a zero tolerance of ±0.5 percent of the designated total 
batch weight of the aggregate.  For systems with individual weigh hoppers for the various sizes of aggregate, the zero 
tolerance shall be ±0.5 percent of the individual batch weight designated for each size of aggregate.  Equipment for 
cumulative weighing of cement and supplementary cementitious material shall have a zero tolerance of ±0.5 percent of the 
designated total batch weight of the cement and supplementary cementitious material.  Equipment for weighing cement or 
supplementary cementitious material separately shall have a zero tolerance of ±0.5 percent of their designated individual 
batch weights.  Equipment for measuring water shall have a zero tolerance of ±0.5 percent of its designated weight or 
volume. 

• The weight indicated for any batch of material shall not vary from the preselected scale setting by more than the 
following: 

A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch weight of the aggregate.  
Aggregates weighed individually shall be within 1.5 percent of their respective designated batch weights; and 

B. Cement shall be 99 to 102 percent of its designated batch weight.  When weighed individually, supplementary 
cementitious material shall be 99 to 102 percent of its designated batch weight.  When supplementary cementitious 
material and cement are permitted to be weighed cumulatively, cement shall be weighed first to 99 to 102 percent of 
its designated batch weight, and the total for cement and supplementary cementitious material shall be 99 to 102 
percent of the sum of their designated batch weights; and 

C. Water shall be within 1.5 percent of its designated weight or volume. 
 
• Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The capacity of scales for 

weighing cement, supplementary cementitious material, or cement plus supplementary cementitious material and aggregates 
shall not exceed that of commercially available scales having single graduations indicating a weight not exceeding the 
maximum permissible weight variation above, except that no scale shall be required having a capacity of less than 
1,000 pounds, with one pound graduations. 
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90-5.03   PROPORTIONING 
• Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and 

combining them with cementitious material and water as provided in these specifications.  Aggregates shall be proportioned 
by weight. 

• At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content 
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to 
the point of mixing.  In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent 
of its saturated, surface-dry weight. 

• Should separate supplies of aggregate material of the same size group, but of different moisture content or specific 
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made 
from one supply exclusively and the materials therein completely exhausted before starting upon another. 

• Bulk Type IP (MS) cement shall be weighed in an individual hopper and shall be kept separate from the aggregates 
until the ingredients are released for discharge into the mixer. 

• Bulk cement and supplementary cementitious material may be weighed in separate, individual weigh hoppers or 
may be weighed in the same weigh hopper and shall be kept separate from the aggregates until the ingredients are released 
for discharge into the mixer.  If the cement and supplementary cementitious material are weighed cumulatively, the cement 
shall be weighed first. 

• If cement and supplementary cementitious material are weighed in separate weigh hoppers, the weigh systems for 
the proportioning of the aggregate, the cement, and the supplementary cementitious material shall be individual and distinct 
from all other weigh systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to 
constitute an individual and independent material-weighing device.  The cement and the supplementary cementitious material 
shall be discharged into the mixer simultaneously with the aggregate. 

• The scales and weigh hoppers for bulk weighing cement, supplementary cementitious material, or cement plus 
supplementary cementitious material shall be separate and distinct from the aggregate weighing equipment. 

• For batches of one cubic yard or more, the batching equipment shall conform to one of the following combinations: 
A. Separate boxes and separate scale and indicator for weighing each size of aggregate. 
B. Single box and scale indicator for all aggregates. 
C. Single box or separate boxes and automatic weighing mechanism for all aggregates. 
 
• In order to check the accuracy of batch weights, the gross weight and tare weight of batch trucks, truck mixers, truck 

agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer.  The equipment shall be 
weighed on scales designated by the Engineer. 

 
90-5.03A   PROPORTIONING FOR PAVEMENT 
• Aggregates and bulk supplementary cementitious material for use in pavement shall be proportioned by weight by 

means of automatic proportioning devices of approved type conforming to these specifications. 
• The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will 

indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of 
0.5 percent by weight of the fine aggregate. 

• The batching of cement, supplementary cementitious material, or cement plus supplementary cementitious material 
and aggregate shall be interlocked so that a new batch cannot be started until all weigh hoppers are empty, the proportioning 
devices are within zero tolerance, and the discharge gates are closed.  The interlock shall permit no part of the batch to be 
discharged until all aggregate hoppers and the cement and supplementary cementitious material hoppers or the cement plus 
supplementary cementitious material hopper are charged with weights that are within the tolerances specified in 
Section 90-5.02, "Proportioning Devices." 

• If interlocks are required for cement and supplementary cementitious material charging mechanisms and cement and 
supplementary cementitious material are weighed cumulatively, their charging mechanisms shall be interlocked to prevent 
the introduction of mineral admixture until the weight of cement in the cement weigh hopper is within the tolerances 
specified in Section 90-5.02, "Proportioning Devices." 

• If concrete is completely mixed in stationary paving mixers, the supplementary cementitious materials shall be 
weighed in a separate weigh hopper and the supplementary cementitious material and cement shall be introduced 
simultaneously into the mixer proportionately with the aggregate.  If the Contractor provides certification that the stationary 
mixer is capable of mixing the cement, supplementary cementitious material, aggregates, and water uniformly before 
discharge, weighing the supplementary cementitious material cumulatively with the cement is permitted.  Certification shall 
contain the following: 

A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive 
strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from 
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the stationary paving mixer.  Strength tests and cylinder preparation will be in conformance with the provisions of 
Section 90-9, "Compressive Strength"; 

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third 
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the 
concrete discharged from a single batch from the stationary paving mixer.  Strength tests and cylinder preparation 
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and 

C. The mixer rotation speed and time of mixing before discharge that are required to produce a mix that meets the 
requirements above. 

 
• The discharge gate on the cement and supplementary cementitious material hoppers or the cement plus 

supplementary cementitious material hopper shall be designed to permit regulating the flow of cement, supplementary 
cementitious material, or cement plus supplementary cementitious material into the aggregate as directed by the Engineer. 

• If separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow of 
each size of aggregate as directed by the Engineer. 

• Material discharged from the several bins shall be controlled by gates or by mechanical conveyors.  The means of 
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can 
discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has 
been deposited therein.  Should a separate weigh box be used for each size of aggregate, all may be operated and discharged 
simultaneously. 

• If the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the 
required mass is discharged into the weigh box, after which the gate shall automatically close and lock. 

• The automatic weighing system shall be designed so that all proportions required may be set on the weighing 
controller at the same time. 

 
90-6  MIXING AND TRANSPORTING 

90-6.01   GENERAL 
• Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not 

exceeding 1/3 cubic yard may be mixed by hand methods in conformance with the provisions in Section 90-6.05, 
"Hand-Mixing." 

• Equipment having components made of aluminum or magnesium alloys that would have contact with plastic 
concrete during mixing, transporting, or pumping of portland cement concrete shall not be used. 

• Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed 
cementitious material. 

• Uniformity of concrete mixtures will be determined by differences in penetration as determined by California 
Test 533, or slump as determined by ASTM Designation:  C 143, and by variations in the proportion of coarse aggregate as 
determined by California Test 529. 

• When the mix design specifies a penetration value, the difference in penetration, determined by comparing 
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 1/2-inch.  When 
the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed 
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below.  Variation in the 
proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the 
same batch or truck mixer load and the difference between the 2 results shall not exceed 170 pounds per cubic yard of 
concrete. 

 
Average Slump Maximum Permissible Difference 

Less than 4" 1" 
4" to 6" 1 1/2" 
Greater than 6" to 9" 2" 

 
• The Contractor shall furnish samples of the freshly mixed concrete and provide satisfactory facilities for obtaining 

the samples. 
 

90-6.02   MACHINE MIXING 
• Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be 

operated uniformly at the mixing speed recommended by the manufacturer.  Mixers and agitators that have an accumulation 
of hard concrete or mortar shall not be used. 
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• The temperature of mixed concrete, immediately before placing, shall be not less than 50° F or more than 90° F.  
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits.  Neither 
aggregates nor mixing water shall be heated to exceed 150° F.  If ice is used to cool the concrete, discharge of the mixer will 
not be permitted until all ice is melted. 

• The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and 
aggregates.  All water shall be in the drum by the end of the first one-fourth of the specified mixing time. 

• Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of 
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or 
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture. 

• Paving and stationary mixers shall be operated with an automatic timing device.  The timing device and discharge 
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified 
mixing time has elapsed. 

• The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of 
mixing shall not exceed 30 minutes. 

• The size of batch shall not exceed the manufacturer's guaranteed capacity. 
• When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good 

operating condition at job site batching plants and stationary mixers.  The batch counters shall indicate the exact number of 
batches proportioned and mixed. 

• Concrete shall be mixed and delivered to the job site by means of one of the following combinations of operations: 
A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators 

or in nonagitating hauling equipment (central-mixed concrete). 
B. Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink-mixed concrete). 
C. Mixed completely in a truck mixer (transit-mixed concrete). 
D. Mixed completely in a paving mixer. 
 
• Agitators may be truck mixers operating at agitating speed or truck agitators.  Each mixer and agitator shall have 

attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the 
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed 
concrete and the speed of rotation of the mixing drum or blades. 

• Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number 
of revolutions of the drum or blades may readily be verified. 

• When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be 
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply.  No credit in the number of 
revolutions at mixing speed will be allowed for partial mixing in a central plant. 

 
90-6.03   TRANSPORTING MIXED CONCRETE 

• Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed 
designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the 
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and 
consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in 
Section 90-6.01, "General." 

• Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed 
concrete in a thoroughly mixed and uniform mass during hauling. 

• Bodies of nonagitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part 
thereof, will not occur at any time. 

• Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun for 
more than 20 minutes when the ambient temperature exceeds 75° F. 

• No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery 
point, unless authorized by the Engineer.  If the Engineer authorizes additional water to be incorporated into the concrete, the 
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is 
commenced. 

• The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of the 
drum in the discharge direction with the discharge gate fully open. 

• If a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed 
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement 
to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or if the temperature of the concrete is 
85° F or above, the time allowed may be less than 1.5 hours.  If an admixture is used to retard the set time, the temperature of 
the concrete shall not exceed 85° F, the time limit shall be 2 hours, and the revolution limitation shall be 300. 
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• If nonagitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be 
completed within one hour after the addition of the cement to the aggregates.  Under conditions contributing to quick 
stiffening of the concrete, or when the temperature of the concrete is 85° F or above, the time between the introduction of 
cement to the aggregates and discharge shall not exceed 45 minutes. 

• Each load of concrete delivered at the job site shall be accompanied by a weighmaster certificate showing the mix 
identification number, nonrepeating load number, date and time at which the materials were batched, the total amount of 
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is 
charged with cement.  This weighmaster certificate shall also show the actual scale weights (pounds) for the ingredients 
batched.  Theoretical or target batch weights shall not be used as a substitute for actual scale weights. 

• Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be 
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 3 1/2-inch diskette with a 
capacity of at least 1.4 megabytes.  Captured data, for the ingredients represented by each batch shall be "line feed, carriage 
return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by 
these specifications. 

• The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual 
batch weights or measurements for a load of concrete provided that both certificates are imprinted with the same 
nonrepeating load number that is unique to the contract and delivered to the jobsite with the load. 

• Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01, 
"Measurement of Quantities." 

 
90-6.04   TIME OR AMOUNT OF MIXING 

• Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients, 
except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch 
is released.  Transfer time in multiple drum mixers shall not be counted as part of the required mixing time. 

• The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor 
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the 
requirements of the following paragraph shall apply. 

• The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not 
less than 50 seconds or more than 5 minutes. 

• The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that 
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to 
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General." 

• When a high range water-reducing admixture is added to the concrete at the job site, the total number of revolutions 
shall not exceed 300. 

 
90-6.05   HAND-MIXING 

• Hand-mixed concrete shall be made in batches of not more than 1/3 cubic yard and shall be mixed on a watertight, 
level platform.  The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and 
the fine aggregate shall be spread on this layer, the 2 layers being not more than one foot in total depth.  On this mixture shall 
be spread the dry cementitious materials and the whole mass turned no fewer than 2 times dry; then sufficient clean water 
shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the 
carriers or forms. 

 
90-6.06   AMOUNT OF WATER AND PENETRATION 

• The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined 
by California Test 533 or the slump of the concrete as determined by ASTM Designation:  C 143 is within the nominal values 
shown in the following table.  When the penetration or slump of the concrete is found to exceed the nominal values listed, the 
mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal range 
shown.  Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the work.  
If Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and the slump 
shall not exceed 9 inches after the chemical admixtures are added. 
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Type of Work Nominal Maximum 
 Penetration Slump Penetration Slump 
 (inches) (inches) (inches) (inches) 

Concrete Pavement 0 - 1 — 1 1/2 — 
Non-reinforced concrete facilities 0 - 1 1/2 — 2 — 
Reinforced concrete structures     

Sections over 12 inches thick 0 - 1 1/2 — 2 1/2 — 
Sections 12 inches thick or less 0 - 2 — 3 — 

Concrete placed under water — 6 - 8 — 9 
Cast-in-place concrete piles 2 1/2 - 3 1/2 5 - 7 4 8 

 
• The amount of free water used in concrete shall not exceed 310 pounds per cubic yard, plus 20 pounds for each 

required 100 pounds of cementitious material in excess of 550 pounds per cubic yard. 
• The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in 

reaching a saturated surface-dry condition. 
• If there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration and free 

water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing to 
increase the cementitious material content per cubic yard of concrete.  The increase in water and cementitious material shall 
be at a ratio not to exceed 30 pounds of water per added 100 pounds of cementitious material per cubic yard.  Full 
compensation for additional cementitious material and water added under these conditions shall be considered as included in 
the contract price paid for the concrete work involved and no additional compensation will be allowed therefor. 

• The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added 
can be measured accurately.  Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent 
of the quantity of water required to be added to the mix for any position of the mixer.  Tanks used to measure water shall be 
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made 
rapidly in one operation without dribbling.  All equipment shall be arranged so as to permit checking the amount of water 
delivered by discharging into measured containers. 

 
90-7  CURING CONCRETE 

90-7.01   METHODS OF CURING 
• Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions. 
 
90-7.01A   WATER METHOD 
• The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after 

the concrete has been placed. 
• Cotton mats, rugs, carpets, or earth or sand blankets may be used as a curing medium to retain the moisture during 

the curing period. 
• If a curing medium consisting of cotton mats, rugs, carpets, polyethylene sheeting, polyethylene sheeting on burlap, 

or earth or sand blankets is to be used to retain the moisture, the entire surface of the concrete shall be kept damp by applying 
water with a nozzle that so atomizes the flow that a mist and not a spray is formed, until the surface of the concrete is covered 
with the curing medium.  The moisture from the nozzle shall not be applied under pressure directly upon the concrete and 
shall not be allowed to accumulate on the concrete in a quantity sufficient to cause a flow or wash the surface.  At the 
expiration of the curing period, the concrete surfaces shall be cleared of all curing media. 

• At the option of the Contractor, a curing medium consisting of white opaque polyethylene sheeting extruded onto 
burlap may be used to cure concrete structures.  The polyethylene sheeting shall have a minimum thickness of 4-mil, and 
shall be extruded onto 10-ounce burlap. 

• At the option of the Contractor, a curing medium consisting of polyethylene sheeting may be used to cure concrete 
columns.  The polyethylene sheeting shall have a minimum thickness of 10-mil achieved in a single layer of material. 

• If the Contractor chooses to use polyethylene sheeting or polyethylene sheeting on burlap as a curing medium, these 
media and any joints therein shall be secured as necessary to provide moisture retention and shall be within 3 inches of the 
concrete at all points along the surface being cured.  When these media are used, the temperature of the concrete shall be 
monitored during curing.  If the temperature of the concrete cannot be maintained below 140° F, use of these curing media 
shall be disallowed. 

• When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of 
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified above, until the 
concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water for a period of not 
less than 7 days. 
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90-7.01B   CURING COMPOUND METHOD 
• Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound. 
• Curing compounds to be used shall be as follows: 
1. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B, except 

the resin type shall be poly-alpha-methylstyrene. 
2. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B. 
3. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class A. 
4. Nonpigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class B. 
5. Nonpigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class A. 
6. Nonpigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation:  C 309, 

Type 1-D, Class A. 
 
• The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the 

Transportation Laboratory. 
• The loss of water for each type of curing compound, when tested in conformance with the requirements in California 

Test 534, shall not be more than 0.28-pounds per square yard in 24 hours. 
• The curing compound to be used will be specified elsewhere in these specifications or in the special provisions. 
• If the use of curing compound is required or permitted elsewhere in these specifications or in the special provisions 

and no specific kind is specified, any of the curing compounds listed above may be used. 
• Curing compound shall be applied at a nominal rate of one gallon per 150 square feet, unless otherwise specified. 
• At any point, the application rate shall be within ±50 square feet per gallon of the nominal rate specified, and the 

average application rate shall be within ±25 square feet per gallon of the nominal rate specified when tested in conformance 
with the requirements in California Test 535.  Runs, sags, thin areas, skips, or holidays in the applied curing compound shall 
be evidence that the application is not satisfactory. 

• Curing compounds shall be applied using power operated spray equipment.  The power operated spraying 
equipment shall be equipped with an operational pressure gage and a means of controlling the pressure.  Hand spraying of 
small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer, 
may be permitted. 

• The curing compound shall be applied to the concrete following the surface finishing operation, immediately before 
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear.  In the event 
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A, 
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started; 
however, the compound shall not be applied over any resulting freestanding water.  Should the film of compound be 
damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in 
the case of pavement, the damaged portion shall be repaired immediately with additional compound. 

• At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment 
uniformly dispersed throughout the vehicle.  A paddle shall be used to loosen all settled pigment from the bottom of the 
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle. 

• Agitation shall not introduce air or other foreign substance into the curing compound. 
• The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment 

settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material.  Pigmented curing 
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and 
does not become granular or curdled.  Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the 
complete and easy vertical penetration of a paddle.  Settled pigment shall be easily redispersed, with minimum resistance to 
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper 
consistency. 

• Curing compounds shall remain sprayable at temperatures above 40° F and shall not be diluted or altered after 
manufacture. 

• The curing compound shall be packaged in clean 274-gallon totes, 55-gallon barrels or 5-gallon pails shall be 
supplied from a suitable storage tank located at the jobsite.  The containers shall comply with "Title 49, Code of Federal 
Regulations, Hazardous Materials Regulations."  The 274-gallon totes and the 55-gallon barrels shall have removable lids and 
airtight fasteners.  The 5-gallon pails shall be round and have standard full open head and bail.  Lids with bungholes will not 
be permitted.  Settling or separation of solids in containers, except tanks, must be completely redispersed with low speed 
mixing prior to use, in conformance with these specifications and the manufacturer's recommendations.  Mixing shall be 
accomplished either manually by use of a paddle or by use of a mixing blade driven by a drill motor, at low speed.  Mixing 
blades shall be the type used for mixing paint.  On-site storage tanks shall be kept clean and free of contaminants.  Each tank 
shall have a permanent system designed to completely redisperse settled material without introducing air or other foreign 
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substances. 
• Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or 

chemical agents in the air space above the compound.  The coating shall not come off the container or lid as skins.  
Containers shall be filled in a manner that will prevent skinning.  Plastic containers shall not react with the compound. 

• Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date 
of manufacture, and volatile organic compound (VOC) content.  The label shall also warn that the curing compound 
containing pigment shall be well stirred before use.  Precautions concerning the handling and the application of curing 
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety 
Orders and General Industry Safety Orders of the State. 

• Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and 
regulations concerning air pollution control in the State. 

• When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load.  The 
invoice shall contain the same information as that required herein for container labels. 

• Curing compound will be sampled by the Engineer at the source of supply, at the job site, or at both locations. 
• Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year.  The 

Engineer may require additional testing before use to determine compliance with these specifications if the compound has not 
been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory. 

• Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the 
Transportation Laboratory. 

 
90-7.01C   WATERPROOF MEMBRANE METHOD 
• The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that 

a mist and not a spray is formed, until the concrete has set, after which the curing membrane, shall be placed.  The curing 
membrane shall remain in place for a period of not less than 72 hours. 

• Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation:  M 171 for white 
reflective materials. 

• The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire 
concrete surface.  Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.  
The joint seams shall have a minimum lap of 0.33-foot. 

• The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means 
satisfactory to the Engineer. 

• Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the 
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place. 

• Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render 
them unfit for curing the concrete shall not be used. 

 
90-7.01D   FORMS-IN-PLACE METHOD 
• Formed surfaces of concrete may be cured by retaining the forms in place.  The forms shall remain in place for a 

minimum period of 7 days after the concrete has been placed, except that for members over 20 inches in least dimension the 
forms shall remain in place for a minimum period of 5 days. 

• Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the 
curing period.  Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the 
approval of the Engineer. 

 
90-7.02   CURING PAVEMENT 

• The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or 
curing compound method using curing compound (1) or (2) as the Contractor may elect.  Should the side forms be removed 
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured.  If the 
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have 
been disturbed by sawing operations shall be restored by spraying with additional curing compound. 

• Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Final Finishing," has been 
completed.  The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing." 

• When the curing compound method is used, the compound shall be applied to the entire pavement surface by 
mechanical sprayers.  Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for 
continual agitation of the curing compound during the time of application.  The spray shall be adequately protected against 
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of 
coverage being applied uniformly on exposed faces.  Hand spraying of small and irregular areas, and areas inaccessible to 
mechanical spraying equipment, in the opinion of the Engineer, will be permitted.  When the ambient air temperature is 
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above 60° F, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A, 
"Water Method."  The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day 
the concrete is placed.  However, the fogging done after the curing compound has been applied shall not begin until the 
compound has set sufficiently to prevent displacement.  Fogging shall be discontinued if ordered in writing by the Engineer. 

 
90-7.03   CURING STRUCTURES 

• Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water 
method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the 
provisions in Section 90-7.01, "Methods of Curing." 

• The curing compound method using a pigmented curing compound may be used on concrete surfaces of 
construction joints, surfaces that are to be buried underground, and surfaces where only ordinary surface finish is to be 
applied and on which a uniform color is not required and that will not be visible from a public traveled way.  If the 
Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be 
curing compound (1). 

• The top surface of highway bridge decks shall be cured by both the curing compound method and the water method.  
The curing compound shall be curing compound (1). 

• Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures," shall be cured by the water 
method, the forms-in-place method or the curing compound method. 

• When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces 
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling 
effect is no longer required.  Application of water for this purpose will be paid for as extra work as provided in 
Section 4-1.03D, "Extra Work." 

 
90-7.04   CURING PRECAST CONCRETE MEMBERS 

• Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01, 
"Methods of Curing."  Curing shall be provided for the minimum time specified for each method or until the concrete reaches 
its design strength, whichever is less.  Steam curing may also be used for precast members and shall conform to the following 
provisions: 

A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period.  If the ambient 
air temperature is below 50° F, steam shall be applied during the presteaming period to hold the air surrounding the 
member at a temperature between 50° F and 90° F. 

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as 
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets. 

C. Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to 
contain the live steam with a minimum moisture loss.  The use of tarpaulins or similar flexible covers will be 
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and 
moisture. 

D. Steam at the jets shall be at low pressure and in a saturated condition.  Steam jets shall not impinge directly on the 
concrete, test cylinders, or forms.  During application of the steam, the temperature rise within the enclosure shall 
not exceed 40° F per hour.  The curing temperature throughout the enclosure shall not exceed 150° F and shall be 
maintained at a constant level for a sufficient time necessary to develop the required transfer strength.  Control 
cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is 
representative of the average temperature of the enclosure. 

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing 
temperature shall be provided.  A minimum of one temperature recording device per 200 feet of continuous bed 
length will be required for checking temperature. 

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the 
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 60° F until the 
stress is transferred to the concrete. 

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle. 
 

90-7.05   CURING PRECAST PRESTRESSED CONCRETE PILES 
• Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in 

Section 90-7.04, "Curing Precast Concrete Members," except that piles in a corrosive environment shall be cured as follows: 
A. Piles shall be either steam cured or water cured.  If water curing is used, the piles shall be kept continuously wet by 

the application of water in conformance with the provisions in Section 90-7.01A, "Water Method." 
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B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall 
apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days, 
including the holding and steam curing periods. 

 
90-7.06   CURING SLOPE PROTECTION 

• Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01, 
"Methods of Curing." 

• Concreted-rock slope protection shall be cured in conformance with any of the methods specified in 
Section 90-7.01, "Methods of Curing," with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of 
water every 2 hours during the daytime for a period of 3 days. 

 
90-7.07   CURING MISCELLANEOUS CONCRETE WORK 

• Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing 
Compound Method." 

• Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete 
areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing." 

• Shotcrete shall be cured for at least 72 hours by spraying with water, by a moist earth blanket, or by any of the 
methods provided in Section 90-7.01, "Methods of Curing." 

• Mortar and grout shall be cured by keeping the surface damp for 3 days. 
• After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be 

cured for at least 72 hours by spraying with water, by a moist earth blanket, or by any of the methods provided in 
Section 90-7.01, "Methods of Curing." 

 
90-8  PROTECTING CONCRETE 

90-8.01   GENERAL 
• In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the 

Contractor shall protect concrete as provided in this Section 90-8.  If required by the Engineer, the Contractor shall submit a 
written outline of the proposed methods for protecting the concrete.  

• The Contractor shall protect concrete from damage from any cause, which shall include, but not be limited to:  rain, 
heat, cold, wind, Contractor's actions, and actions of others.  

• Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel, 
structural steel, conduits, precast members, or construction joints. 

• Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to 
damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection 
against damage. 

• Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and 
replaced by the Contractor at the Contractor's expense. 

 
90-8.02   PROTECTING CONCRETE STRUCTURES 

• Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 
45° F for 72 hours after placing and at not less than 40° F for an additional 4 days. 

 
90-8.03   PROTECTING CONCRETE PAVEMENT 

• Pavement concrete shall be maintained at a temperature of not less than 40° F for 72 hours.  
• Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against 

construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise 
damage the surface.  Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt 
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special 
provisions or permitted by the Engineer. 

• If ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall be 
constructed for the convenience of public traffic.  The material and work necessary for the construction of the crossings, and 
their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if there 
are no contract items for the work involved, payment for pavement crossings will be made by extra work as provided in 
Section 4-1.03D, "Extra Work.".  Where public traffic will be required to cross over the new pavement, Type III portland 
cement may be used in concrete, if permitted in writing by the Engineer.  The pavement may be opened to traffic as soon as 
the concrete has developed a modulus of rupture of 550 pounds per square inch.  The modulus of rupture will be determined 
by California Test 523. 
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• No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a 
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture 
of at least 550 pounds per square inch.  Concrete that fails to attain a modulus of rupture of 550 pounds per square inch 
within 10 days shall not be opened to traffic until directed by the Engineer. 

• Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B, 
"Weakened Plane Joints." 

• When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the 
pavement after a modulus of rupture of 350 pounds per square inch has been attained, provided that: 

A. Unit pressure exerted on the pavement by the paver shall not exceed 20 pounds per square inch; 
B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent 

protective material, so that the pavement is not damaged; and 
C. No part of the track shall be closer than one foot from the edge of pavement. 
 
• In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement 

shall be immediately discontinued. 
• Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above 

shall be repaired by the Contractor. 
• The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at 

the Contractor's expense, shall furnish the material and whatever labor the Engineer may require. 
 

90-9  COMPRESSIVE STRENGTH 
90-9.01   GENERAL 

• Concrete compressive strength requirements consist of a minimum strength that shall be attained before various 
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of 
28 days or at the age otherwise allowed in Section 90-1.01, "Description."  The various strengths required are specified in 
these specifications or the special provisions or are shown on the plans. 

• The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete 
sampled in conformance with the requirements of California Test 539.  Test cylinders will be molded and initially field cured 
in conformance with California Test 540.  Test cylinders will be cured and tested after receipt at the testing laboratory in 
conformance with the requirements of California Test 521.  A strength test shall consist of the average strength of 2 cylinders 
fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper 
sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the 
remaining cylinder. 

• When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete 
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of 
California Test 540.  The compressive strength of concrete determined for these purposes will be evaluated on the basis of 
individual tests. 

• When concrete is designated by 28-day compressive strength rather than by cementitious material content, the 
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders 
cured in conformance with Method 1 of California Test 540.  If the result of a single compressive strength test at the 
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the 
Contractor shall make corrective changes, subject to approval of the Engineer, in the mix proportions or in the concrete 
fabrication procedures, before placing additional concrete, and shall pay to the State $10 for each in-place cubic yard of 
concrete represented by the deficient test.  If the result of a single compressive strength test at the maximum age specified or 
allowed is below 95 percent of the specified strength, but is 85 percent or more of the specified strength, the Contractor shall 
make the corrective changes specified above, and shall pay to the State $15 for each in-place cubic yard of concrete 
represented by the deficient test.  In addition, such corrective changes shall be made when the compressive strength of 
concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain the required compressive 
strength at the maximum age specified or allowed.  Concrete represented by a single test that indicates a compressive strength 
of less than 85 percent of the specified 28-day compressive strength will be rejected in conformance with the provisions in 
Section 6-1.04, "Defective Materials." 

• If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the 
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made, 
unless the Contractor, at the Contractor's expense, obtains and submits evidence acceptable to the Engineer that the strength 
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength.  If the test result indicates a 
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test 
will be rejected, unless the Contractor, at the Contractor's expense, obtains and submits evidence acceptable to the Engineer 
that the strength and quality of the concrete placed in the work are acceptable.  If the evidence consists of tests made on cores 
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taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:  
C 42. 

• No single compressive strength test shall represent more than 320 cubic yards. 
• If a precast concrete member is steam cured, the compressive strength of the concrete will be determined from test 

cylinders that have been handled and stored in conformance with Method 3 of California Test 540.  The compressive strength 
of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of production.  If the 
concrete is designated by 28-day compressive strength rather than by cementitious material content, the concrete shall be 
considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive strength provided 
that strength is reached in not more than the maximum number of days specified or allowed after the member is cast. 

• When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing 
equipment, and procedures proposed for use will be required prior to placement of the concrete.  Prequalification shall be 
accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor.  Prequalification data 
shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in 
the work. 

• Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive 
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less 
than 95 percent of specified strength.  Strength tests included in the data shall be the most recent tests made on concrete of 
the proposed mix design and all shall have been made within one year of the proposed use of the concrete. 

• Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of 
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after 
molding shall be at least 580 pounds per square inch greater than the specified 28-day compressive strength, and no 
individual cylinder shall have a strength less than the specified strength at the maximum age specified or allowed.  Data 
contained in the report shall be from trial batches that were produced within one year of the proposed use of specified 
strength concrete in the project.  Whenever air-entrainment is required, the air content of trial batches shall be equal to or 
greater than the air content specified for the concrete without reduction due to tolerances. 

• Tests shall be performed in conformance with either the appropriate California Test methods or the comparable 
ASTM test methods.  Equipment employed in testing shall be in good condition and shall be properly calibrated.  If the tests 
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in 
order to witness the test procedures. 

• The certified test data and trial batch test reports shall include the following information: 
A. Date of mixing. 
B. Mixing equipment and procedures used. 
C. The size of batch in cubic yards and the weight, type, and source of all ingredients used. 
D. Penetration or slump (if the concrete will be placed under water or placed in cast-in-place concrete piles) of the 

concrete. 
E. The air content of the concrete if an air-entraining admixture is used. 
F. The age at time of testing and strength of all concrete cylinders tested. 
 
• Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests. 
• When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of 

a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location. 
• After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use, 

additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the 
Engineer, could result in a strength of concrete below that specified. 

• The Contractor's attention is directed to the time required to test trial batches and the Contractor shall be responsible 
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed. 

• When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete 
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of 
the materials, mix proportions, mixing equipment, and procedures will not be required. 

 
90-10  MINOR CONCRETE 

90-10.01   GENERAL 
• Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor 

concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein. 
• The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing 

the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained. 
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90-10.02   MATERIALS 
• Minor concrete shall conform to the following requirements: 
 
90-10.02A   CEMENTITIOUS MATERIAL 
• Cementitious material shall conform to the provisions in Section 90-1.01, "Description." 
 
90-10.02B   AGGREGATE 
• Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials. 
• Use of crushed concrete or reclaimed aggregate is acceptable only if the aggregate satisfies all aggregate 

requirements. 
• The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in 

the minor concrete.  After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading, 
unless a change is authorized in writing by the Engineer. 

• The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished.  The 
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than 
1 1/2-inch or smaller than 3/4-inch. 

• The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's 
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed. 

 
90-10.02C   WATER 
• Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or 

etch the surface or have an adverse affect on the quality of the concrete. 
 
90-10.02D   ADMIXTURES 
• The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures." 
 

90-10.03   PRODUCTION 
• Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and 

discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and 
uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized 
standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute, 
AASHTO, or the Department. 

• The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01, 
"Description." 

• The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06, 
"Amount of Water and Penetration."  Additional mixing water shall not be incorporated into the concrete during hauling or 
after arrival at the delivery point, unless authorized by the Engineer. 

• Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and 
before stiffening occurs.  An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than 
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature 
of concrete of more than 90° F will be considered conditions contributing to the quick stiffening of concrete.  The Contractor 
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted. 

• The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes. 
• The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that 

recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed 
concrete. 

• When a high range water-reducing admixture is added to the concrete at the job site, the total number of revolutions 
shall not exceed 300. 

• Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the 
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer.  The weighmaster certificate 
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or 
agitators, the time the mixing cycle started. 

• A Certificate of Compliance conforming to the provisions in Section 6–1.07, "Certificates of Compliance," shall be 
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that 
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified. 
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90-10.04   CURING MINOR CONCRETE 
• Curing minor concrete shall conform to the provisions in Section 90-7, "Curing Concrete." 
 

90-10.05   PROTECTING MINOR CONCRETE 
• Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete," except the 

concrete shall be maintained at a temperature of not less than 40° F for 72 hours after placing. 
 

90-10.06   MEASUREMENT AND PAYMENT 
• Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections 

of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the 
plans, or indicated by contract item in the Engineer's Estimate. 

 
90-11   MEASUREMENT AND PAYMENT 

90-11.01   MEASUREMENT 
• Portland cement concrete will be measured in conformance with the provisions specified in the various sections of 

these specifications covering construction requiring concrete. 
• For concrete measured at the mixer, the volume in cubic feet  shall be computed as the total weight of the batch in 

pounds divided by the density of the concrete in pounds per cubic foot.  The total weight of the batch shall be calculated as 
the sum of all materials, including water, entering the batch.  The density of the concrete will be determined in conformance 
with the requirements in California Test 518. 

 
90-11.02   PAYMENT 

• Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of 
these specifications covering construction requiring concrete. 

• Full compensation for furnishing and incorporating admixtures required by these specifications or the special 
provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation 
will be allowed therefor. 

• Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not 
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be 
paid for as extra work as provided in Section 4-1.03D, "Extra Work." 

• Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of 
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request 
and obtain permission to use other admixtures for the Contractor's benefit, the Contractor shall furnish those admixtures and 
incorporate them into the concrete at the Contractor's expense and no additional compensation will be allowed therefor. 

 
SECTION 91:  PAINT 

 
Issue Date: May 1, 2006 
 
Section 91-3, "Paints for Timber," of the Standard Specifications is amended to read: 
 

91-3  PAINTS FOR TIMBER 
91-3.01  WOOD PRIMER, LATEX-BASE 
Classification: 

• This specification covers a ready-mixed priming paint for use on unpainted wood or exterior woodwork.  It shall 
conform with the requirements in the Detailed Performance Standards of the Master Painters Institute (MPI) for exterior 
wood primers, and be listed on the Exterior Latex Wood Primer MPI List Number 6. 

 
91-3.02  PAINT; LATEX-BASE FOR EXTERIOR WOOD, WHITE AND TINTS 
Classification: 

• This specification covers a ready-mixed paint for use on wood surfaces subject to outside exposures.  This paint 
shall conform to the requirements in the Detailed Performance Standards of the Master Painters Institute (MPI) for Paint, 
Latex, Exterior, and shall be listed on the following MPI Approved Products List: 

 
A. Exterior Latex, Flat MPI Gloss Level 1, MPI List Number 10. 
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B. Exterior Latex, Semi-Gloss, MPI Gloss Level 5, MPI List Number 11. 
C. Exterior Latex, Gloss, MPI Gloss Level 6, MPI List Number 119. 
 
• Unpainted wood shall first be primed with wood primer conforming to the provisions in Section 91-3.01, "Wood 

Primer, Latex-Base." 
 
Section 91-4, "Miscellaneous Paints," of the Standard Specifications is amended to read: 
 

91-4  MISCELLANEOUS PAINTS 
91-4.01  THROUGH   91-4.04 (BLANK) 
91-4.05  PAINT; ACRYLIC EMULSION, EXTERIOR WHITE AND LIGHT AND MEDIUM TINTS 
Classification: 

• This specification covers an acrylic emulsion paint designed for use on exterior masonry.  This paint shall conform 
to the requirements in the Detailed Performance Standards of the Master Painters Institute (MPI) for Paint, Latex, Exterior, 
and shall be listed on the following MPI Approved Products Lists: 

 
A. Exterior Latex, Flat MPI Gloss Level 1, MPI List Number 10. 
B. Exterior Latex, Semi-Gloss, MPI Gloss Level 5, MPI List Number 11. 
C. Exterior Latex, Gloss, MPI Gloss Level 6, MPI List Number 119. 
 
• This paint may be tinted by using "universal" or "all purpose" concentrates. 
 

SECTION 92:  ASPHALTS 
 
Issue Date:  February 2, 2007 
 
Section 92, "Asphalts," of the Standard Specifications is amended to read: 
 

92-1.01   DESCRIPTION 
• Asphalt is refined petroleum or a mixture of refined liquid asphalt and refined solid asphalt that are prepared from 

crude petroleum.  Asphalt is: 
1. Free from residues caused by the artificial distillation of coal, coal tar, or paraffin 
2. Free from water 
3. Homogeneous 
 

92-1.02   MATERIALS 
GENERAL 
• Furnish asphalt under the Department's "Certification Program for Suppliers of Asphalt."  The Department maintains 

the program requirements, procedures, and a list of approved suppliers at: 
 
http://www.dot.ca.gov/hq/esc/Translab/fpmcoc.htm 
 
• Transport, store, use, and dispose of asphalt safely. 
• Prevent the formation of carbonized particles caused by overheating asphalt during manufacturing or construction. 
 
GRADES 
• Performance graded (PG) asphalt binder is: 
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Performance Graded Asphalt Binder 
  Specification 

 
    Grade   

Property AASHTO 
Test 

Method 

 
PG 

58-22 a 

 
PG 

64-10 

 
PG 

64-16 

 
PG 

64-28 

 
PG 

70-10 
Original Binder 

Flash Point, Minimum °C T 48 230 230 230 230 230 
Solubility, Minimum % b T 44 99 99 99 99 99 
Viscosity at 135°C, c 

Maximum, Pa·s 
T 316  

3.0 
 

3.0 
 

3.0 
 

3.0 
 

3.0 
Dynamic Shear, 

Test Temp. at 10 rad/s, °C 
Minimum G*/sin(delta), kPa 

T 315  
58 

1.00 

 
64 

1.00 

 
64 

1.00 

 
64 

1.00 

 
70 

1.00 
RTFO Test, e 

Mass Loss, Maximum, % 
T 240  

1.00 
 

1.00 
 

1.00 
 

1.00 
 

1.00 
RTFO Test Aged Binder 

Dynamic Shear, 
Test Temp. at 10 rad/s, °C 
Minimum G*/sin(delta), kPa 

T 315  
58 

2.20 

 
64 

2.20 

 
64 

2.20 

 
64 

2.20 

 
70 

2.20 
Ductility at 25°C 

Minimum, cm 
T 51  

75 
 

75 
 

75 
 

75 
 

75 
PAV f  Aging, 

Temperature, °C 
R 28  

100 
 

100 
 

100 
 

100 
 

110 
RTFO Test and PAV Aged Binder 

Dynamic Shear, 
Test Temp. at 10 rad/s, °C 
Maximum G*sin(delta), kPa 

T 315  
22 d 
5000 

 
31 d 
5000 

 
28 d 
5000 

 
22 d 
5000 

 
34 d 
5000 

Creep Stiffness, 
Test Temperature, °C 
Maximum S-value, Mpa 
Minimum M-value 

T 313  
-12 
300 

0.300 

 
0 

300 
0.300 

 
-6 

300 
0.300 

 
-18 
300 

0.300 

 
0 

300 
0.300 

Notes:  
a. Use as asphalt rubber base stock for high mountain and high desert area. 
b. The Engineer waives this specification if the supplier is a Quality Supplier as defined by the Department's 

"Certification Program for Suppliers of Asphalt." 
c. The Engineer waives this specification if the supplier certifies the asphalt binder can be adequately pumped and 

mixed at temperatures meeting applicable safety standards. 
d. Test the sample at 3°C higher if it fails at the specified test temperature.  G*sin(delta) remains 5000 kPa 

maximum. 
e. "RTFO Test" means the asphaltic residue obtained using the Rolling Thin Film Oven Test, AASHTO Test 

Method T 240 or ASTM Designation: D 2872.  The residue from mass change determination may be used for 
other tests. 

f. "PAV" means Pressurized Aging Vessel. 
 
• Performance graded polymer modified asphalt binder (PG Polymer Modified) is: 
 



 

Contract No.  03-2M4404 
51 

Performance Graded Polymer Modified Asphalt Binder a 
  Specification 
   Grade  

Property AASHTO Test Method  
PG 

58-34 PM 

 
PG 

64-28 PM 

 
PG 

76-22 PM 
Original Binder 

Flash Point, Minimum °C T 48 230 230 230 
Solubility, Minimum % b T 44c 98.5 98.5 98.5 
Viscosity at 135°C, d 

Maximum, Pa·s 
T 316  

3.0 
 

3.0 
 

3.0 
Dynamic Shear, 

Test Temp. at 10 rad/s, °C 
Minimum G*/sin(delta), kPa 

T 315  
58 

1.00 

 
64 

1.00 

 
76 

1.00 
RTFO Test ,  

Mass Loss, Maximum, % 
T 240  

1.00 
 

1.00 
 

1.00 
RTFO Test Aged Binder 

Dynamic Shear, 
Test Temp. at 10 rad/s, °C 
Minimum G*/sin(delta), kPa 

T 315  
58 

2.20 

 
64 

2.20 

 
76 

2.20 
Dynamic Shear, 

Test Temp. at 10 rad/s, °C 
Maximum (delta), % 

T 315  
Note e 

80 

 
Note e 

80 

 
Note e 

80 
Elastic Recoveryf, 

Test Temp., °C 
Minimum recovery, % 

T 301  
25 
75 

 
25 
75 

 
25 
65 

PAVg Aging, 
Temperature, °C 

R 28  
100 

 
100 

 
110 

RTFO Test and PAV Aged Binder 
Dynamic Shear, 

Test Temp. at 10 rad/s, °C 
Maximum G*sin(delta), kPa 

T 315  
16 

5000 

 
22 

5000 

 
31 

5000 
Creep Stiffness, 

Test Temperature, °C 
Maximum S-value, MPa 
Minimum M-value 

T 313  
-24 
300 

0.300 

 
-18 
300 

0.300 

 
-12 
300 

0.300 
Notes:  
a. Do not modify PG Polymer Modified using acid modification.  
b. The Engineer waives this specification if the supplier is a Quality Supplier as defined by the 

Department's "Certification Program for Suppliers of Asphalt." 
c. The Department allows ASTM D 5546 instead of AASHTO T 44 
d. The Engineer waives this specification if the supplier certifies the asphalt binder can be adequately 

pumped and mixed at temperatures meeting applicable safety standards. 
e. Test temperature is the temperature at which G*/sin(delta) is 2.2 kPa.  A graph of log G*/sin(delta) 

plotted against temperature may be used to determine the test temperature when G*/sin(delta) is 
2.2 kPa.  A graph of (delta) versus temperature may be used to determine delta at the temperature 
when G*/sin(delta) is 2.2 kPa.  The Engineer also accepts direct measurement of (delta) at the 
temperature when G*/sin(delta) is 2.2 kPa. 

f. Tests without a force ductility clamp may be performed. 
g. "PAV" means Pressurized Aging Vessel. 

 
SAMPLING 
• Provide a sampling device in the asphalt feed line connecting the plant storage tanks to the asphalt weighing system 

or spray bar.  Make the sampling device accessible between 24 and 30 inches above the platform.  Provide a receptacle for 
flushing the sampling device. 

• Include with the sampling device a valve: 
1. Between 1/2 and 3/4 inch in diameter 



 

Contract No.  03-2M4404 
52 

2. Manufactured in a manner that a one-quart sample may be taken slowly at any time during plant operations 
3. Maintained in good condition 
 
• Replace failed valves. 
• In the Engineer's presence, take 2 one-quart samples per operating day.  Provide round, friction top, one-quart 

containers for storing samples. 
 

92-1.03  EXECUTION 
• If asphalt is applied, you must comply with the heating and application specifications for liquid asphalt in 

Section 93, "Liquid Asphalts." 
 

92-1.04  MEASUREMENT 
• If the contract work item for asphalt is paid by weight, the Department measures asphalt tons by complying with the 

specifications for weight determination of liquid asphalt in Section 93, "Liquid Asphalts." 
• The Engineer determines the asphalt weight from volumetric measurements if you: 
1. Use a partial asphalt load 
2. Use asphalt at a location other than a mixing plant and no scales within 20 miles are available and suitable 
3. Deliver asphalt in either of the following: 

3.1. A calibrated truck with each tank accompanied by its measuring stick and calibration card 
3.2. A truck equipped with a calibrated thermometer that determines the asphalt temperature at the delivery time 

and with a vehicle tank meter complying with the specifications for weighing, measuring, and metering 
devices in Section 9-1.01, "Measurement of Quantities" 

 
• If you furnish asphalt concrete from a mixing plant producing material for only one project, the Engineer determines 

the asphalt quantity by measuring the volume in the tank at the project's start and end provided the tank is calibrated and 
equipped with its measuring stick and calibration card. 

• The Engineer determines pay quantities from volumetric measurements as follows: 
1. Before converting the volume to weight, the Engineer reduces the measured volume to that which the asphalt would 

occupy at 60 °F. 
2. The Engineer uses 235 gallons per ton and 8.51 pounds per gallon for the average weight and volume for PG and PG 

Polymer Modified asphalt grades at 60 °F. 
3. The Engineer uses the Conversion Table in Section 93, "Liquid Asphalts." 
 

SECTION 93:  LIQUID ASPHALTS 
 
Issue Date:  November 3, 2006 
 
The ninth paragraph of Section 93-1.04, "Measurement," of the Standard Specifications is amended to read: 
 
• The following Legend and Conversion Table is to be used for converting volumes of liquid asphalt products, 

Grades 70 to 3000, inclusive, and paving asphalt Grades PG 58-22, PG 64-10, PG 64-16, PG 64-28, and PG 70-10, and 
Grades PG 58-34 PM, PG 64-28 PM, and PG  76-22 PM. 

 
END OF AMENDMENTS 

 
SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS 

2-1.01  GENERAL 
The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard 

Specifications and these special provisions for the requirements and conditions which the bidder must observe in the 
preparation of the proposal form and the submission of the bid. 

The bidder shall complete the "List of Subcontractors" form in the Proposal and Contract book, listing the name, address, 
and portion of work to be performed by each subcontractor listed.  In addition to the subcontractors required to be listed in 
conformance with Section 2-1.054, "Required Listing of Proposed Subcontractors," of the Standard Specifications, the bidder 
shall list on this form each first tier Disabled Veteran Business Enterprise subcontractor to be used for credit in meeting the 
goal.  A first tier subcontractor is one to whom the bidder proposes to directly subcontract portions of the work. 

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard 
Specifications will be found following the signature page of the Proposal. 
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Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of 
Transportation, P.O. Box 911, Marysville, CA  95901, Attn: NRCO/Contract Administration Engineer, so that the request is 
received by the Department by close of business on the fourth business day following bid opening. 

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing 
the Proposal shall also constitute signature of the Noncollusion Affidavit. 

Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished after bid 
opening, (including but not limited to DVBE submittals, and escrowed bid documents or prequalification materials when 
required), may subject the bidder to a determination of the bidder's responsibility in the event it is the apparent low bidder on 
any subsequent public works contracts. 

 
2-1.02  DISABLED VETERAN BUSINESS ENTERPRISE (DVBE) 

It is the policy of the Department that Disabled Veteran Business Enterprises (DVBEs) shall be provided the opportunity 
for full participation in the performance of contracts financed solely with state funds.  The Contractor shall take all necessary 
and reasonable steps to ensure that DVBEs have such opportunity to participate in the performance of this contract.   The 
Contractor shall not discriminate on the basis of race, color, national origin, or sex in the award and performance of 
subcontracts. 

It is the bidder's responsibility to make a sufficient portion of the work available to subcontractors and suppliers and to 
select those portions of the work or material needs consistent with the available DVBE subcontractors and suppliers, so as to 
assure meeting the goal for DVBE participation or to provide information to establish that, prior to bidding, the bidder made 
good faith efforts to do so. 

Section 999, et seq., of the Military and Veterans Code sets forth requirements for DVBE participation goals, 
summarized as follows:  

 
A. "Disabled Veteran Business Enterprise" (DVBE) means a business concern certified as a DVBE by the Office of 

Small Business and DVBE Services, Department of General Services. 
B. DVBEs must be certified on the date bids for the project are opened before credit may be allowed toward the DVBE 

goal.  It is the Contractor's responsibility to verify that DVBEs are certified. 
C. The disabled veteran business owner must be domiciled in the State of California. 
D. A DVBE may participate as a prime contractor, as a subcontractor, as a joint venture partner with a prime or 

subcontractor, or as a vendor of material or supplies. 
E. The DVBE must perform a commercially useful function, that is, be responsible for the execution of a distinct 

element of the work and carry out its responsibility by actually performing, managing, or supervising the work.  An 
extra participant will not be considered to perform a commercially useful function. 

F. Credit for DVBE prime contractors will be 100 percent of the contract price. 
G. Credit for participation of a DVBE subcontractor, supplier, or broker will be 100 percent provided such DVBE is 

performing a commercially useful function. 
H. A DVBE broker shall submit the required declarations and federal tax returns at the time of performance. 
 
Failure to carry out the requirements of Section 999, et seq., of the Military and Veterans Code shall constitute a material 

breach of this contract and may result in termination of the contract or other remedy the Department deems appropriate. 
A DVBE joint venture partner must be responsible for specific contract items of work, or portions thereof.  The DVBE 

joint venture partner must share in the ownership, control, management responsibilities, risks, and profits of the joint venture.  
The DVBE joint venture must submit the joint venture agreement with the Caltrans Bidder DVBE Information form required 
in Section 2-1.02B, "Submission of DVBE Information," elsewhere in these special provisions. 

Section 10115 of the Public Contract Code requires the Department to establish a goal for Disabled Veteran Business 
Enterprise (DVBE) participation in contracts. 

 
2-1.02A  DVBE GOAL FOR THIS PROJECT 
The Disabled Veteran Business Enterprise (DVBE) participation goal for this project: 3 percent. 
The Office of Small Business and DVBE Services, Department of General Services, is located at 707 Third Street, West 

Sacramento, CA  95605.  It may be contacted at (800) 559-5529 or (916) 375-4940 or its internet web site at 
http://www.pd.dgs.ca.gov/smbus/default.htm for program information. 

 
2-1.02B  SUBMISSION OF DVBE INFORMATION 
The required DVBE information shall be submitted on the "CALTRANS BIDDER - DVBE INFORMATION" form 

included in the Proposal.  If this information is not submitted with the bid, the DVBE information forms shall be removed 
from the documents prior to submitting the bid. 
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If the DVBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low 
bidder and the third low bidder shall submit the DVBE information to the following address: Department of Transportation, 
MS 43, Attn: Office Engineer, 1727 30th Street, Sacramento, California 95816 so the information is received by the 
Department no later than 4:00 p.m. on the fourth business day following bid opening.  Failure to submit the required DVBE 
information by the time specified will be grounds for finding the bid or proposal nonresponsive.  Other bidders need not 
submit DVBE information unless requested to do so by the Department. 

The bidder's DVBE information shall establish that either it met the goal or that, prior to bidding, it made good faith 
efforts to meet the goal.  Information demonstrating that a good faith effort to meet the DVBE goal has been made by the 
bidder shall be submitted on the "DVBE INFORMATION GOOD FAITH EFFORTS" form included in the Proposal. 

Bidders are cautioned that even though their submittal indicates they will meet the stated DVBE goal, their submittal 
should also include their good faith efforts information along with their DVBE goal information to protect their eligibility for 
award of the contract in the event the Department, in its review, finds that the goal has not been met. 

The bidder's DVBE information shall include the names of all DVBE firms that will participate, with a complete 
description of work or supplies to be provided by each and the dollar value of each DVBE transaction.  When 100 percent of 
a contract item of work is not to be performed or furnished by a DVBE, a description of the exact portion of that work to be 
performed or furnished by that DVBE shall be included in the DVBE information, including the planned location of that 
work. 

A bidder shall be deemed to have made good faith efforts if, within the time specified by the Department, it submits 
documentary evidence that all of the following actions were taken: 

 
A. Contact was made with the Office of Small Business and DVBE Services, Department of General Services or their 

web site at http://www.pd.dgs.ca.gov/smbus/default.htm to identify Disabled Veteran Business Enterprises. 
B. Advertising was published in trade media and media focusing on Disabled Veteran Business Enterprises, unless time 

limits imposed by the Department do not permit that advertising. 
C. Invitations to bid were submitted to potential Disabled Veteran Business Enterprise contractors. 
D. Available Disabled Veteran Business Enterprises were considered. 
 

2-1.03  SMALL BUSINESS AND NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCES 
Attention is directed to the Small Business Procurement and Contract Act, Government Code Section 14835, et seq. and 

to the Small Business regulations at Title 2, California Code of Regulations, Section 1896, et seq. 
Bidders, subcontractors, and suppliers who wish to be certified as Small Businesses under the provisions of those laws 

and regulations, shall be certified as Small Business by the Office of Small Business and DVBE Services, Department of 
General Services, 707 Third Street, West Sacramento, CA  95605. 

Attention is directed to "Award and Execution of Contract" of these special provisions. 
 
2-1.03A  SMALL BUSINESS PREFERENCE 
To request Small Business Preference, bidders shall fill out and sign the "Request for Small Business Preference and 

Non-Small Business Subcontractor Preference" form in the Proposal and shall attach a copy of their Office of Small Business 
and DVBE Services Small Business Certification letter to the form.  The bidder's signature on the "Request for Small 
Business Preference" certifies that the bidder is certified as a Small Business at the time and day of bid opening or has 
applied for certification and is subsequently certified by the Department of General Services. 

 
2-1.03B  NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCE 
To request Non-Small Business Subcontractor Preference, bidders shall fill out and sign the "Request for Small Business 

Preference and Non-Small Business Subcontractor Preference" form in the Proposal.  The bidder's signature certifies that the 
bidder commits to subcontract at least 25 percent of its bid amount with one or more subcontractors or suppliers that are 
certified as Small Businesses. 

The bidder shall also fill out the "CALTRANS BIDDER – SMALL BUSINESS SUBCONTRACTOR - 
INFORMATION" form.  If the Small Business Subcontractor information is not submitted with the bid, the form shall be 
removed from the documents and submitted in the same time and manner specified for DVBE Information in "Submission of 
DVBE Information" of these special provisions.  The bidder shall attach a copy of the Office of Small Business and DVBE 
Services small business certification letter for each listed subcontractor or supplier, to the form.  The listed subcontractors 
and suppliers shall be certified as Small Business at the time and day of bid opening or have applied for certification and are 
subsequently certified by the Department of General Services.  Each listed subcontractor or supplier shall be designated to 
perform a commercially useful function. 

 
2-1.04  CALIFORNIA COMPANY PREFERENCE 

Attention is directed to "Award and Execution of Contract" of these special provisions. 
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In conformance with the requirements of Section 6107 of the Public Contract Code, a "California company" will be 
granted a reciprocal preference for bid comparison purposes as against a nonresident contractor from any state that gives or 
requires a preference to be given contractors from that state on its public entity construction contracts. 

A "California company" means a sole proprietorship, partnership, joint venture, corporation, or other business entity that 
was a licensed California contractor on the date when bids for the public contract were opened and meets one of the 
following: 

 
A. Has its principal place of business in California. 
B. Has its principal place of business in a state in which there is no local contractor preference on construction 

contracts. 
C. Has its principal place of business in a state in which there is a local contractor construction preference and the 

Contractor has paid not less than $5000 in sales or use taxes to California for construction related activity for each of 
the five years immediately preceding the submission of the bid. 

 
To carry out the "California company" reciprocal preference requirements of Section 6107 of the Public Contract Code, 

all bidders shall fill out and sign the California Company Preference form in the Proposal.  The bidder's signature on the 
California Company Preference form certifies, under penalty of perjury, that the bidder is or is not a "California company" 
and if not, the amount of the preference applied by the state of the nonresident Contractor. 

A nonresident Contractor shall disclose any and all bid preferences provided to the nonresident Contractor by the state or 
country in which the nonresident Contractor has its principal place of business. 

Proposals without the California Company Preference form filled out and signed may be rejected. 
 

SECTION 3.  AWARD AND EXECUTION OF CONTRACT 
The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard 

Specifications and these special provisions for the requirements and conditions concerning award and execution of contract. 
Requests for relief of bid and bid protests are to be delivered to the following address:  Department of Transportation, 

MS 43, Attn: Office Engineer, 1727 30th Street, Sacramento, CA 95816 or by facsimile to the Office Engineer at (916) 227-
6282. 

 
The award of the contract, if made, will be to the lowest responsible bidder whose proposal complies with all the 

requirements prescribed and who has met the goal for DVBE participation or has demonstrated, to the satisfaction of the 
Department, good faith efforts to do so. 

 
The contract shall be executed by the successful bidder and shall be returned, together with the contract bonds and the 

documents identified in Section 3-1.025, "Insurance Policies," of the Standard Specifications, to the Department so that it is 
received within 10 business days after the bidder has received the contract for execution.  Failure to do so shall be just cause 
for forfeiture of the proposal guaranty.  The executed contract documents shall be delivered to the following address:  
Department of Transportation MS 43, Attn:  Office Engineer, 1727 30th Street, Sacramento, CA  95816. 

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The 
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to 
the Department by the successful bidder with the executed contract, contract bonds and the documents identified in Section 
3-1.025, "Insurance Policies," of the Standard Specifications,.  For the purposes of the form, payee shall be deemed to mean 
the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to complete and return the 
"Payee Data Record" form to the Department as provided herein will result in the retention of 20 percent of payments due the 
Contractor and penalties of up to $20,000.  This retention of payments for failure to complete the "Payee Data Record" form 
is in addition to any other retention of payments due the Contractor. 

Attention is also directed to "Small Business and Non-Small Business Subcontractor Preferences" of these special 
provisions. 

A bidder who is certified as a Small Business by the Office of Small Business and DVBE Services, Department of 
General Services, will be allowed a preference in the award of this contract under the following conditions: 

 
A. The bidder filled out and signed the "Request for Small Business Preference and Non-Small Business Subcontractor 

Preference" form, requesting Small Business preference, and attached a copy of its Office of Small Business and 
DVBE Services small business certification letter to the form; and 

B. The apparent low bidder is not certified as a Small Business. 
 
A bidder who is not certified as a Small Business by the Office of Small Business and DVBE Services, Department of 

General Services, will be allowed a preference in the award of this contract under the following conditions: 
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A. The bidder filled out and signed the "Request for Small Business Preference and Non-Small Business Subcontractor 

Preference" form, requesting Non-Small Business Subcontractor preference and notifying the Department that it 
commits to subcontract at least 25 percent of its bid amount with one or more Small Businesses, and submitted the 
"CALTRANS BIDDER – SMALL BUSINESS SUBCONTRACTOR – INFORMATION" form listing the 
subcontractors and suppliers it commits to subcontract with; and 

B. The apparent low bidder is not certified as a Small Business, and has not filled out and signed the "Request for 
Small Business Preference and Non-Small Business Subcontractor Preference." 

 
The Small Business preference will be a reduction in the bid submitted by the Small Business contractor, for bid 

comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to 
exceed $50,000.  If this reduction results in the Small Business contractor becoming the low bidder, or in a precise tie with a 
Non-Small Business apparent low bidder, then the contract will be awarded to the Small Business contractor on the basis of 
the actual bid of the Small Business contractor notwithstanding the reduced bid price used for bid comparison purposes. 

The Non-Small Business Subcontractor preference will be a reduction in the bid submitted by the Non-Small Business 
contractor requesting the preference, for bid comparison purposes, by an amount equal to 5 percent of the amount bid by the 
apparent low bidder, the amount not to exceed $50,000.  If this reduction results in the Non-Small Business contractor 
requesting the preference becoming the low bidder, or in a precise tie with a Non-Small Business apparent low bidder not 
requesting the preference, then the contract will be awarded to the Non-Small Business contractor requesting the preference 
on the basis of its actual bid notwithstanding the reduced bid price used for bid comparison purposes.  Application of the 
Non-Small Business Subcontractor preference shall not result in the displacement of a Small Business in winning the award. 

Attention is also directed to "California Company Preference" of these special provisions. 
The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by 

the state of the nonresident contractor with the lowest responsive bid, except where the "California company" is eligible for a 
California Small Business Preference or a California Non-Small Business Subcontractor Preference, in which case the 
preference applied shall be the greater of the two, but not both. 

If the bidder submitting the lowest responsive bid is not a "California company" and with the benefit of the reciprocal 
preference, a "California company's" responsive bid is equal to or less than the original lowest responsive bid, the "California 
company" will be awarded the contract at its submitted bid price except as provided below. 

Small Business bidders shall have precedence over Non-Small Business bidders in that the application of the "California 
company" preference for which Non-Small Business bidders may be eligible shall not result in the denial of the award to a 
Small Business bidder. 

DVBE bidders shall have precedence over Non-DVBE bidders in that in the event the application of the Small Business 
preference to more than one bidder results in a precise tie in the bid amounts used for comparison purposes, the award shall 
go to the DVBE that is also a small business.  This precedence shall not apply to the application of the California company 
reciprocal preference. 
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SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES 
The first working day is the later of the following: 
1. The fifteenth day after contract approval 
2. The fifth day after the 2007/2008 fiscal year Budget Act becomes law 
3. July 1, 2007 
 
No work shall be performed on this project before July 1, 2007 unless budget capacity becomes available in the 

2006/2007 fiscal year Budget and the Engineer and Contractor have mutually agreed on a start date following contract 
approval. 

If the 2007/2008 fiscal year Budget Act does not become law by August 1, 2007 and no work on the contract has been 
performed, the Contractor may elect to terminate the contract at no cost to the State.  This election to terminate will not 
prejudice the Contractor's performance and payment securities or its rights to participate in future bidding for the project.  If 
the Contractor elects to terminate the contract as provided, notification of the termination shall be submitted by U.S. Postal 
Service certified mail with return receipt and certificate of mailing to: 

 
Office Engineer 
Department of Transportation 
1727 30th Street, MS 43 
Sacramento, CA  95816 
 
The notification shall be postmarked before the effective date the 2007/2008 fiscal year Budget Act becomes law. 
The work shall be diligently prosecuted to completion before the expiration of 45 WORKING DAYS. 
The Contractor shall pay to the State of California the sum of $2700 per day for each day's delay in finishing the work in 

excess of the number of working days specified above. 
Work performed in conformance with the contract after July 1, 2007 will be considered authorized work and will be paid 

for as provided in the contract when the 2007/2008 fiscal year Budget Act becomes law and the contract is approved. 
The Department will notify the Contractor when the 2007/2008 fiscal year Budget Act becomes law. 
 

SECTION 5.  GENERAL 
 

SECTION 5-1.  MISCELLANEOUS 
 

5-1.01  LINES AND GRADES 
Attention is directed to Section 5-1.07, "Lines and Grades," of the Standard Specifications. 
Stakes or marks will be set by the Engineer in conformance with the requirements in Chapter 12, "Construction 

Surveys," of the Department's Surveys Manual. 
 

5-1.017  CONTRACT BONDS 
Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions. 
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the 

contract. 
 

5-1.018  GUARANTEE 
GENERAL 
The Contractor shall guarantee the work is in accordance with contract requirements and remains free from substantial 

defects in materials and workmanship for a period of one year after contract acceptance.  For certain portions of the work 
where the Director relieves the Contractor of responsibility in accordance with Section 7-1.15, "Relief from Maintenance and 
Responsibility," of the Standard Specifications, the guarantee period starts on the relief date and ends one year therefrom. 

Substantial defects in materials and workmanship means defective work objectively manifested by damaged, displaced, 
or missing parts or components and workmanship resulting in improper function of materials, components, equipment, or 
systems, as installed or manufactured by the Contractor, subcontractor, supplier, or manufacturer. 

During the guarantee period, the Contractor shall repair or replace contract work and associated work which is not in 
accordance with contract requirements or has substantial defects in materials and workmanship.  The Contractor shall 
perform the corrective work with no expense to the Department other than State-provided field inspection services. 
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The guarantee of work excludes damage or displacement that is outside the control of the Contractor and caused by 
normal wear and tear, improper operation, insufficient maintenance, abuse, unauthorized modification, or natural disaster as 
described in Section 7-1.165, "Damage by Storm, Flood, Tsunami or Earthquake," of the Standard Specifications. 

The Contractor shall have the same insurance coverage during corrective work operations as prior to contract acceptance, 
in accordance with Section 7-1.12, "Indemnification and Insurance," of the Standard Specifications. 

The contract bonds furnished in accordance with Section 3-1.02, "Contract Bonds," of the Standard Specifications must 
remain in full force and effect during the guarantee period and until all corrective work is complete. 

In the case of conflict between this guarantee provision and any warranty provision included in the contract, the warranty 
provision shall govern for the specific construction product or feature covered. 

 
CORRECTIVE WORK 
During the guarantee period, the Department will monitor performance of the highway facilities completed by the 

Contractor and will perform a thorough review of the contract work at least 60 days before the expiration of the one-year 
guarantee. 

If the Engineer discovers contract work not in compliance with contract requirements or that has substantial defects in 
materials and workmanship, at any time during the guarantee period, a list of items that require corrective work will be 
developed and forwarded to the Contractor.  Within 15 days of receipt of a list, the Contractor shall submit to the Engineer a 
detailed plan for performing corrective work.  The work plan shall include a start to finish schedule.  It shall include a list of 
labor, equipment, materials, and any special services intended to be used.  It shall clearly show related work including traffic 
control, temporary delineation, and permanent delineation. 

The Contractor shall start the corrective and related work within 15 days of receiving notice from the Engineer that the 
Contractor’s work plan is approved.  The corrective work shall be diligently prosecuted and completed within the time 
allotted in the approved work plan. 

If the Engineer determines that corrective work, covered by the guarantee, is urgently needed to prevent injury or 
property damage, the Engineer will give the Contractor a request to start emergency repair work and a list of items that 
require repair work.  The Contractor shall mobilize within 24 hours and diligently perform emergency repair work on the 
damaged highway facilities.  The Contractor shall submit a work plan within 5 days of starting emergency repair work. 

If the Contractor fails to commence and execute, with due diligence, corrective work and related work required under the 
guarantee in the time allotted, the Engineer may proceed to have the work performed by State forces or other forces at the 
Contractor's expense.  Upon demand, the Contractor shall pay all costs incurred by the Department for work performed by 
State forces or other forces including labor, equipment, material, and special services. 

 
PAYMENT 
Full compensation for performing corrective work; and related work such as traffic control, temporary delineation, and 

permanent delineation, and to maintain insurance coverage and bonds, shall be considered as included in the contract prices 
paid for the various contract items of work and no separate payment will be made therefor. 

 
5-1.019  COST REDUCTION INCENTIVE 

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications. 
Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss 

the proposal in concept.  Items of discussion will also include permit issues, impact on other projects, impact on the project 
schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies. 

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a 
reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract 
working days, not including plant establishment.  Attention is directed to "Beginning of Work, Time of Completion and 
Liquidated Damages" of these special provisions regarding the working days. 

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a 
reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in 
construction costs attributable to the cost reduction proposal will be paid to the Contractor.  In addition to the requirements in 
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed comparisons 
of the traffic handling between the existing contract and the proposed change, and estimates of the traffic volumes and 
congestion. 

 
5-1.02  LABOR NONDISCRIMINATION 

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of 
Regulations. 
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NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM 

(GOV. CODE, SECTION 12990) 
Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of 
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard 
California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all 
nonexempt State construction contracts and subcontracts of $5,000 or more. 

 
5-1.022  PAYMENT OF WITHHELD FUNDS 

Payment of withheld funds shall conform to Section 9-1.065, "Payment of Withheld Funds," of the Standard 
Specifications and these special provisions. 

Funds withheld from progress payments to ensure performance of the contract that are eligible for payment into escrow 
or to an escrow agent pursuant to Section 10263 of the California Public Contract Code do not include funds withheld or 
deducted from payment due to failure of the Contractor to fulfill a contract requirement. 

 
5-1.03  INTEREST ON PAYMENTS 

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and 
claim payments as follows: 

 
A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after 

the Engineer prepares the payment estimate. 
B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following 

receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted 
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C, 
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill 
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the 
preparation of the second pay estimate following submittal of the bill. 

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra 
work payments shall be 10 percent per annum. 

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent 
per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in 
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute. 

 
The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of 

Civil Code Section 3289. 
 

5-1.04  PUBLIC SAFETY 
The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09, 

"Public Safety," of the Standard Specifications and these special provisions. 
The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle 

or storage area when the following conditions exist: 
 
A. Excavations-The near edge of the excavation is 12 feet or less from the edge of the lane, except: 
 

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by 
traffic or the public. 

2. Excavations less than one foot deep. 
3. Trenches less than one foot wide for irrigation pipe or electrical conduit, or excavations less than one foot in 

diameter. 
4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction. 
5. Excavations in side slopes, where the slope is steeper than 4:1 (horizontal:vertical). 
6. Excavations protected by existing barrier or railing. 
 

B. Temporarily Unprotected Permanent Obstacles-The work includes the installation of a fixed obstacle together with a 
protective system, such as a sign structure together with protective railing, and the Contractor elects to install the 
obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with 
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace 
such railing complete in place during the same day. 
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C. Storage Areas-Material or equipment is stored within 12 feet of the lane and the storage is not otherwise prohibited 
by the provisions of the Standard Specifications and these special provisions. 

 
The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public 

Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 15 feet from the 
edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic 
lane of not more than one foot transversely to 10 feet longitudinally with respect to the edge of the traffic lane.  If the 15-foot 
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum 
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash 
cushion modules shall be installed at the approach end of the temporary railing. 

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is 
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the 
Standard Specifications and these special provisions: 

 
Approach Speed of Public Traffic (Posted Limit) 

 (Miles Per Hour) 
Work Areas 

Over 45  Within 6 feet of a traffic lane but not on a traffic lane 
35 to 45  Within 3 feet of a traffic lane but not on a traffic lane 

 
The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing 

or barrier. 
When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators 

shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to 
less than 10 feet without written approval from the Engineer. 

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones 
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The 
spacing of the cones or delineators shall be not more than the spacing used for the lane closure. 

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians. 
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing 

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid 
for the various items of work involved and no additional compensation will be allowed therefor. 

 
5-1.05  TESTING 

Testing of materials and work shall conform to the provisions in Section 6-3, "Testing," of the Standard Specifications 
and these special provisions. 

Whenever the provisions of Section 6-3.01, "General," of the Standard Specifications refer to tests or testing, it shall 
mean tests to assure the quality and to determine the acceptability of the materials and work. 

The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests 
performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for 
the work, from moneys due or to become due to the Contractor.  The amount deducted will be determined by the Engineer. 

 
5-1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES 

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and 
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as 
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered 
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall 
immediately cease work in the affected area and report the condition to the Engineer in writing. 

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances 
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by 
separate contract. 

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and 
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way 
Delays," of the Standard Specifications. 
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5-1.065  SOLID WASTE DISPOSAL AND RECYCLING REPORT 
This work shall consist of reporting disposal and recycling of construction solid waste, as specified in these special 

provisions.  For the purposes of this section, solid waste includes construction and demolition waste debris, but not hazardous 
waste. 

Annually by the fifteenth day of January, the Contractor shall complete and certify Form CEM-2025, "Solid Waste 
Disposal and Recycling Report," which quantifies solid waste generated by the work performed and disposed of in landfills 
or recycled during the previous calendar year.  The amount and type of solid waste disposed of or recycled shall be reported 
in tons.  The Contractor shall also complete and certify Form CEM-4401 within 5 days following contract acceptance. 

Form CEM-4401, "Solid Waste Disposal and Recycling Report" can be downloaded at: 
 
http://www.dot.ca.gov/hq/construc/manual2001 
 
If the Contractor has not submitted Form CEM-4401, by the dates specified above, the Department will withhold the 

amount of $10,000 for each missing or incomplete report.  The moneys withheld will be released for payment on the next 
monthly estimate for partial payment following the date that a complete and acceptable Form CEM-4401 is submitted to the 
Engineer.  Upon completion of all contract work and submittal of the final Form CEM-4401, remaining withheld funds 
associated with this section, "Solid Waste Disposal and Recycling Report," will be released for payment.  Withheld funds in 
conformance with this section shall be in addition to other moneys withheld provided for in the contract.  No interest will be 
due the Contractor on withheld amounts. 

Full compensation for preparing and submitting Form CEM-4401, "Solid Waste Disposal and Recycling Report," shall 
be considered as included in the contract price for the various items of work involved and no additional compensation will be 
allowed therefor. 

 
5-1.07  (BLANK) 

 
5-1.08  (Blank) 

 
5-1.09  SUBCONTRACTING 

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, Section 2, 
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions. 

Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list 
of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is 
available from the Department of Industrial Relations web site at: 

 
http://www.dir.ca.gov/DLSE/Debar.html 
 
Unauthorized substitution of a listed subcontractor may constitute a violation of the "Subletting and Subcontracting Fair 

Practices Act" and may subject the Contractor to the penalties imposed therein. 
 
5-1.09A  DVBE SUBCONTRACTING 
The DVBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DVBE 

Information," and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the 
Department to be certified DVBEs, shall perform the work and supply the materials for which they are listed, unless the 
Contractor has received prior written authorization to perform the work with other forces or to obtain the materials from other 
sources. 

Unauthorized substitution of a DVBE may also constitute a violation of California Code of Regulations Section 1896.64.  
The Contractor shall not be entitled to payment for the work or material unless it is performed or supplied by the listed 
DVBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer. 

The provisions in Section 2-1.02, "Disabled Veteran Business Enterprise (DVBE)," of these special provisions that 
DVBEs shall be certified on the date bids are opened does not apply to substitutions after award of the contract. 

The Contractor shall maintain records of all subcontracts entered into with certified DVBE subcontractors and records of 
materials purchased from certified DVBE suppliers.  The records shall show the name and business address of each DVBE 
subcontractor or vendor and the total dollar amount actually paid each DVBE subcontractor or vendor. 

The Contractor agrees that the awarding department will have the right to review, obtain and copy all records pertaining 
to performance of DVBEs during the contract.  The Contractor agrees to provide the awarding department with any relevant 
information requested and shall permit access to its premises, upon reasonable notice, during normal business hours for the 
purpose of interviewing employees and inspecting and copying such books, records, accounts and other material that may be 
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relevant to a matter under investigation for the purpose of determining compliance with Public Contract Code Section 10115 
et seq.  The Contractor further agrees to maintain such records for a period of three (3) years after final payment under the 
contract. 

 
5-1.09B  NON-SMALL BUSINESS SUBCONTRACTING 
The Small Business subcontractors listed by the Contractor in response to the provisions in Section 2-1.03B, "Non-small 

Business Subcontractor Preference," and Section 3, "Award and Execution of Contract," of these special provisions, which 
are determined by the Department to be certified as Small Business, shall perform the work and supply the materials for 
which they are listed, unless the Contractor has received prior written authorization to perform the work with other forces or 
to obtain the materials from other sources. 

Unauthorized substitution of a Small Business subcontractor may also constitute a violation of California Code of 
Regulations Section 1896.10 and may subject the Contractor to the sanctions referenced therein. 

The provisions in Section 2-1.03B, "Non-small Business Subcontractor Preference," of these special provisions that 
Small Business subcontractors shall be certified on the date bids are opened does not apply to substitutions after award of the 
contract. 

The Contractor shall maintain records of all subcontracts entered into with certified Small Business subcontractors and 
records of materials purchased from certified Small Business suppliers.  The records shall show the name and business 
address of each Small Business subcontractor or vendor and the total dollar amount actually paid each Small Business 
subcontractor or vendor. 

The Contractor agrees that the awarding department will have the right to review, obtain and copy all records pertaining 
to performance of Small Businesses during the contract.  The Contractor agrees to provide the awarding department with any 
relevant information requested and shall permit access to its premises, upon reasonable notice, during normal business hours 
for the purpose of interviewing employees and inspecting and copying such books, records, accounts and other material that 
may be relevant to a matter under investigation for the purpose of determining compliance with California Code of 
Regulations Section 1896, et seq.  The Contractor further agrees to maintain such records for a period of three (3) years after 
final payment under the contract. 

 
5-1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS 

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code concerning prompt 
payment to subcontractors. 

 
5-1.103  RECORDS 

The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide a 
clear distinction between, the following 6 categories of costs of work during the life of the contract: 

 
A. Direct costs of contract item work. 
B. Direct costs of changes in character in conformance with Section 4-1.03C, "Changes in Character of Work," of the 

Standard Specifications. 
C. Direct costs of extra work in conformance with Section 4-1.03D, "Extra Work," of the Standard Specifications. 
D. Direct costs of work not required by the contract and performed for others. 
E. Direct costs of work performed under a notice of potential claim in conformance with the provisions in 

Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications. 
F. Indirect costs of overhead. 
 
Cost accounting records shall include the information specified for daily extra work reports in Section 9-1.03C, 

"Records," of the Standard Specifications.  The requirements for furnishing the Engineer completed daily extra work reports 
shall only apply to work paid for on a force account basis. 

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the 
contract, and for a period of not less than 3 years after the date of acceptance of the contract.  If the Contractor intends to file 
claims against the Department, the Contractor shall keep the cost accounting records specified above until complete 
resolution of all claims has been reached. 

 
5-1.104  INTERNET DAILY EXTRA WORK REPORT 

When extra work is being paid for on a force account basis, the Contractor shall submit daily extra work reports in 
conformance with the provisions in Section 9-1.03C, "Records," of the Standard Specifications and these special provisions. 

The Contractor shall send daily extra work reports to the Engineer using the Department's Internet extra work billing 
system.  The reports shall conform to the requirements in the "iCAS User's Guide" (Guide).  The Guide is available from the 
Department, and is also found at: 
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http://www.dot.ca.gov/hq/construc/ewb/EWB_INSTRUCTION.pdf 
 
The Department will provide system accounts to the Contractor's authorized representatives when at least one of the 

representatives has received training.  The Department will provide system training to at least one of the Contractor's 
authorized representatives within 30 days of the Contractor's request for training.  The Department will assign an account and 
user identification to the Contractor's authorized representatives, and each Contractor's authorized representative shall 
maintain a unique password.  A daily extra work report that the Contractor's authorized representative sends to the 
Department using the Internet extra work billing system will be considered signed by the Contractor.  A daily extra work 
report that the Engineer approves using the Internet extra work billing system will be considered signed by the Engineer. 

Daily extra work reports that include billing for materials shall be substantiated by a valid copy of a vendor's invoice in 
conformance to the requirements in Section 9-1.03C, "Records," of the Standard Specifications.  Each materials invoice shall 
clearly identify the relative daily extra work report and the associated cost of the materials.  In addition to postal service and 
parcel service and if approved by the Engineer, invoices may be sent by facsimile or as an electronic-mail attachment. 

The Contractor shall maintain the Contractor's interface with the Department's Internet extra work billing system.  If the 
Contractor is using the file transfer process to submit extra work reports, it shall conform to the file transfer format and 
process defined in the Guide. 

 
5-1.105  ARCHAEOLOGICAL DISCOVERIES 

If archaeological materials, including but not limited to human skeletal material and disarticulated human bone, are 
discovered at the job site, protect and leave undisturbed and in place archaeological materials in accordance with the 
following codes and these special provisions: 

 
1. California Public Resources Code, Division 5, Chapter 1.7 § 5097.5 
2. California Public Resources Code, Division 5, Chapter 1.75 § 5097.98 and § 5097.99 
3. California Administrative Code, Title 14 § 4308 
4. California Penal Code, Part 1, Title 14 § 622-1/2 
5. California Health and Safety Code, Division 7, Part 1, Chapter 2, § 7050.5 
 
Archaeological materials are the physical remains of past human activity and include historic-period archaeological 

materials and prehistoric Native American archaeological materials.  Nonhuman fossils are not considered to be 
archaeological except when showing direct evidence of human use or alteration or when found in direct physical association 
with archaeological materials as described in these special provisions. 

Historic-period archaeological materials include cultural remains beginning with initial European contact in California, 
but at least 50 years old.  Historical archaeological materials include: 

 
1. Trash deposits or clearly defined disposal pits containing tin cans, bottles, ceramic dishes, or other refuse indicating 

previous occupation or use of the site 
2. Structural remains of stone, brick, concrete, wood, or other building material found above or below ground or 
3. Human skeletal remains from the historic period, with or without coffins or caskets, including any associated grave 

goods 
 

Prehistoric Native American archaeological materials include: 
 
1. Human skeletal remains or associated burial goods such as beads or ornaments 
2. Evidence of tool making or hunting such as arrowheads and associated chipping debris of fine-grained materials 

such as obsidian, chert, or basalt 
3. Evidence of plant processing such as pestles, grinding slabs, or stone bowls 
4. Evidence of habitation such as cooking pits, stone hearths, packed or burnt earth floors or 
5. Remains from food processing such as concentrations of discarded or burnt animal bone, shellfish remains, or burnt 

rocks used in cooking 
 
Immediately upon discovery of archaeological materials, stop all work within a 60-foot radius of the archaeological 

materials and immediately notify the Engineer.  Archaeological materials found during construction are the property of the 
State.  Do not resume work within the 60-foot radius of the find until the Engineer gives you written approval.  If, in the 
opinion of the Engineer, completion of the work is delayed or interfered with by reason of an archeological find or 
investigation or recovery of archeological materials, you will be compensated for resulting losses and an extension of time 
will be granted in the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications. 
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The Department may use other forces to investigate and recover archaeological materials from the location of the find.  
When ordered by the Engineer furnish labor, material, tools and equipment, to secure the location of the find, and assist in the 
investigation or recovery of archaeological materials and the cost will be paid for as extra work as provided in Section 
4-1.03D, "Extra Work," of the Standard Specifications. 

Full compensation for immediately notifying the Engineer upon discovery of archaeological materials and leaving 
undisturbed and in place archaeological materials discovered on the job site shall be considered as included in the contract 
price paid for various items of work involved and no additional compensation will be allowed therefor. 

 
5-1.11  AREAS FOR CONTRACTOR'S USE 

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard 
Specifications and these special provisions. 

The highway right of way shall be used only for purposes that are necessary to perform the required work.  The 
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary 
to perform the required work. 

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the 
contract limits.  The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of 
equipment or materials, or for other purposes. 

No area is available within the contract limits for the exclusive use of the Contractor.  However, temporary storage of 
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State 
maintenance forces and to other contract requirements.  Use of the Contractor's work areas and other State-owned property 
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment 
located within such areas. 

 
5-1.12  PAYMENTS 

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard 
Specifications and these special provisions. 

No partial payment will be made for any materials on hand which are furnished but not incorporated in the work. 
 

5-1.13  PROJECT INFORMATION 
The information in this section has been compiled specifically for this project and is made available for bidders and 

Contractors.  Other information referenced in the Standard Specifications and these special provisions do not appear in this 
section.  The information is subject to the conditions and limitations set forth in Section 2-1.03, "Examination of Plans, 
Specifications, Contract, and Site of Work," and Section 6-2, "Local Materials," of the Standard Specifications.  Bidders and 
Contractors shall be responsible for knowing the procedures for obtaining information. 

Cross sections are not available for this project. 
 

5-1.14  SOUND CONTROL REQUIREMENTS 
Sound control shall conform to the provisions in Section 7-1.01I, "Sound Control Requirements," of the Standard 

Specifications and these special provisions. 
The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 6:00 a.m., shall not exceed 86 dBa 

at a distance of 50 feet.  This requirement shall not relieve the Contractor from responsibility for complying with local 
ordinances regulating noise level. 

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to 
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor.  The use of loud sound signals 
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel. 

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid 
for the various contract items of work involved and no additional compensation will be allowed therefor. 

 
5-1.15  RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD 

This project lies within the boundaries of the Central Valley Regional Water Quality Control Board (RWQCB). 
The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements that 

govern the Contractor's operations and storm water and non-storm water discharges from the project site and areas of 
disturbance outside the project limits during construction.  Attention is directed to Sections 7-1.01, "Laws to be Observed," 
7-1.11, "Preservation of Property," and 7-1.12, "Indemnification and Insurance," of the Standard Specifications. 

The Contractor shall be responsible for penalties assessed on the Contractor or the Department as a result of the 
Contractor's failure to comply with the provisions in "Water Pollution Control" of these special provisions or with the 
applicable provisions of the Federal, State, and local regulations and requirements. 
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Penalties as used in this section shall include fines, penalties, and damages, whether proposed, assessed, or levied against 
the Department or the Contractor, including those levied under the Federal Clean Water Act and the State Porter-Cologne 
Water Quality Control Act, by governmental agencies or as a result of citizen suits.  Penalties shall also include payments 
made or costs incurred in settlement for alleged violations of applicable laws, regulations, or requirements.  Costs incurred 
could include sums spent instead of penalties, in mitigation or to remediate or correct violations. 

 
WITHHOLDS 
The Department will withhold money due the Contractor, in an amount determined by the Department, up to and 

including the entire amount of penalties proposed, assessed, or levied as a result of the Contractor's violation of the permits, 
or Federal or State law, regulations, or requirements.  Funds will be withheld by the Department until final disposition of 
penalties has been made.  The Contractor shall remain liable for the full amount of penalties until they are finally resolved 
with the entity seeking the penalties. 

If a regulatory agency identifies a failure to comply with the permits and modifications thereto, or other Federal, State, or 
local requirements, the Department will withhold money due the Contractor, subject to the following: 

 
A. The Department will give the Contractor 30 days notice of the Department's intention to withhold funds from 

payments which may become due to the Contractor before acceptance of the contract.  Funds withheld after 
acceptance of the contract will be made without prior notice to the Contractor. 

B. No withholds of additional amounts out of payments will be made if the amount to be withheld does not exceed the 
amount being withheld from partial payments in accordance with Section 9-1.06, "Partial Payments," of the 
Standard Specifications. 

C. If the Department has withheld funds, and it is subsequently determined that the State is not subject to the entire 
amount of the costs and liabilities assessed or proposed in connection with the matter for which the withhold was 
made, the Department will be liable for interest on the amount withheld for the period of the withhold.  The interest 
rate payable shall be 6 percent per annum. 

 
The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect, 

sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.  
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions, or 
proposed fines by regulatory agencies to the requesting regulatory agency. 

 
SECTION 6.  (BLANK) 

 
SECTION 7.  (BLANK) 

 
SECTION 8.  MATERIALS 

 
SECTION 8-1.  MISCELLANEOUS 

 
8-1.01  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS 

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The 
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and 
Delineation Materials. 

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the 
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of 
the Standard Specifications for each type of traffic product supplied. 

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only 
those products shown within the listing may be used in the work.  Other categories of products, not included on the list of 
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the 
requirements of the Standard Specifications. 

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the 
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.  
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.  
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to 
perform. 
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PAVEMENT MARKERS, PERMANENT TYPE 
Retroreflective With Abrasion Resistant Surface (ARS) 

1. Apex, Model 921AR (4" x 4") 
2. Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and 953 (2.75" x 4.5") 
3. Ray-O-Lite, Model "AA" ARS (4" x 4") 
4. 3M Series 290 (3.5" x 4") 
5. 3M Series 290 PSA,  with pressure sensitive adhesive pad (3.5" x 4") 
 

Retroreflective With Abrasion Resistant Surface (ARS) 
(for recessed applications only) 

1. Ennis Paint, Model 948 (2.3" x 4.7") 
2. Ennis Paint, Model 944SB (2" x 4")* 
3. Ray-O-Lite, Model 2002 (2" x 4.6") 
4. Ray-O-Lite, Model 2004 ARS (2" x 4")* 

*For use only in 4.5 inch wide (older) recessed slots 
 
Non-Reflective, 4-inch Round 

1. Apex Universal (Ceramic) 
2. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene) 
3. Glowlite, Inc. (Ceramic) 
4. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS) 
5. Interstate Sales, "Diamond Back" (Polypropylene) 
6. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic 
7. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene 
8. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene) 
 
PAVEMENT MARKERS, TEMPORARY TYPE 

Temporary Markers For Long Term Day/Night Use (6 months or less) 
1. Vega Molded Products "Temporary Road Marker" (3" x 4") 
 

Temporary Markers For Short Term Day/Night Use (14 days or less) 
(For seal coat or chip seal applications, clear protective covers are required) 

1. Apex Universal, Model 932 
2. Filtrona Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat) 
3. Hi-Way Safety, Inc., Model 1280/1281 
4. Glowlite, Inc., Model 932 
 
STRIPING AND PAVEMENT MARKING MATERIAL 

Permanent Traffic Striping and Pavement Marking Tape 
1. Advanced Traffic Marking, Series 300 and 400 
2. Brite-Line, Series 1000 
3. Brite-Line, "DeltaLine XRP" 
4. Swarco Industries, "Director 35" (For transverse application only) 
5. Swarco Industries, "Director 60" 
6. 3M, "Stamark" Series 380 and 5730 
7. 3M, "Stamark" Series 420 (For transverse application only) 
 

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less) 
1. Advanced Traffic Marking, Series 200 
2. Brite-Line, Series 100 
3. Garlock Rubber Technologies, Series 2000 
4. P.B. Laminations, Aztec, Grade 102 
5. Swarco Industries, "Director-2" 
6. Trelleborg Industries, R140 Series 
7. 3M Series 620 "CR", and Series A750 
8. 3M Series A145, Removable Black Line Mask 
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(Black Tape: for use only on Asphalt Concrete Surfaces) 
9. Advanced Traffic Marking Black "Hide-A-Line" 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
10. Brite-Line "BTR" Black Removable Tape 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
11. Trelleborg Industries, RB-140 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
 
Preformed Thermoplastic (Heated in place) 

1. Flint Trading Inc., "Hot Tape" 
2. Flint Trading Inc., "Premark," "Premark 20/20 Flex," and "Premark 20/20 Flex Plus" 
3. Ennis Paint Inc., "Flametape" 
 

Ceramic Surfacing Laminate, 6" x 6" 
1. Highway Ceramics, Inc. 
 
CLASS 1 DELINEATORS 

One Piece Driveable Flexible Type, 66-inch 
1. Filtrona Extrusion, "Flexi-Guide Models 400 and 566" 
2. Carsonite, Curve-Flex CFRM-400 
3. Carsonite, Roadmarker CRM-375 
4. FlexStake, Model 654 TM 
5. GreenLine Models HWD1-66 and CGD1-66 
 

Special Use Type, 66-inch 
1. Filtrona Extrusion, Model FG 560 (with 18-inch U-Channel base) 
2. Carsonite, "Survivor" (with 18-inch U-Channel base) 
3. Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base) 
4. FlexStake, Model 604 
5. GreenLine Models HWDU and CGD (with 18-inch U-Channel base) 
6. Impact Recovery Model D36, with #105 Driveable Base 
7. Safe-Hit with 8-inch pavement anchor (SH248-GP1) 
8. Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3) 
 

Surface Mount Type, 48-inch 
1. Bent Manufacturing Company, Masterflex Model MF-180EX-48 
2. Carsonite, "Super Duck II" 
3. FlexStake, Surface Mount, Models 704 and 754 TM 
4. Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base 
5.Three D Traffic Works "Channelflex" ID No. 522248W 
 
CHANNELIZERS 

Surface Mount Type, 36-inch 
1. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat) 
2. Filtrona Extrusion, Flexi-Guide Models FG300PE and FG300UR 
3. Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336) 
4. Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer" 
5. FlexStake, Surface Mount, Models 703 and 753 TM 
6. GreenLine, Model SMD-36 
7. Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36 
8. Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base 
9. Safe-Hit, Guide Post, Model SH236SMA 
10. Three D Traffic Works "Channelflex" ID No. 522053W 
 

Lane Separation System 
1. Filtrona Extrusion, "Flexi-Guide (FG) 300 Curb System" 
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2. Qwick Kurb, "Klemmfix Guide System" 
3. Recycled Technology, Inc. "Safe-Lane System" 
4. Dura-Curb System 
 
CONICAL DELINEATORS, 42-inch 
(For 28-inch Traffic Cones, see Standard Specifications) 
1. Bent Manufacturing Company "T-Top" 
2. Plastic Safety Systems "Navigator-42" 
3. Radiator Specialty Company "Enforcer" 
4. Roadmaker Company "Stacker" 
5. TrafFix Devices "Grabber" 
6. Three D Traffic Works "Ringtop" TD7000, ID No. 742143 
 
OBJECT MARKERS 

Type "K", 18-inch 
1. Filtrona Extrusion, Model FG318PE 
2. Carsonite, Model SMD 615 
3. FlexStake, Model 701 KM 
4. Safe-Hit, Model SH718SMA 
 

Type "K-4" / "Q" Object Markers, 24-inch 
1. Bent Manufacturing "Masterflex" Model MF-360-24 
2. Filtrona Extrusion, Model FG324PE 
3. Carsonite, Super Duck II 
4. FlexStake, Model 701KM 
5. Safe-Hit, Models SH824SMA_WA and SH824GP3_WA 
6. The Line Connection, Model DP21-4Q 
7. Three D Traffic Works ID No. 531702W and TD 5200 
8. Three D Traffic Works ID No. 520896W 
 
CONCRETE BARRIER MARKERS AND  
TEMPORARY RAILING (TYPE K) REFLECTORS 

Impactable Type 
1. ARTUK, "FB" 
2. Filtrona Extrusion, Models PCBM-12 and PCBM-T12 
3. Duraflex Corp., "Flexx 2020" and "Electriflexx" 
4. Hi-Way Safety, Inc., Model GMKRM100 
5. Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR 
6. Three D Traffic Works "Roadguide" Model TD 9304 
 

Non-Impactable Type 
1. ARTUK, JD Series 
2. Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA 
3. Vega Molded Products, Models GBM and JD 
4. Plastic Vacuum Forming, "Cap-It C400" 
 
METAL BEAM GUARD RAIL POST MARKERS 
(For use to the left of traffic) 
1. Filtrona Extrusion, "Mini" (3" x 10") 
2. Creative Building Products, "Dura-Bull, Model 11201" 
3. Duraflex Corp., "Railrider" 
4. Plastic Vacuum Forming, "Cap-It C300" 
 
CONCRETE BARRIER DELINEATORS, 16-inch 
(For use to the right of traffic) 
1. Filtrona Extrusion, Model PCBM T-16 
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2. Safe-Hit, Model SH216RBM 
 
CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22") 
1. Stinson Equipment Company "SaddleMarker" 
 
SOUND WALL DELINEATOR 
(Applied vertically.  Place top of 3" x 12" reflective element at 48 inches above  
roadway) 
1. Filtrona Extrusion, PCBM S-36 
 
GUARD RAILING DELINEATOR 
(Place top of reflective element at 48 inches above plane of roadway) 

Wood Post Type, 27-inch 
1. Filtrona Extrusion, FG 427 and FG 527 
2. Carsonite, Model 427 
3. FlexStake, Model 102 GR 
4. GreenLine GRD 27 
5. Safe-Hit, Model SH227GRD 
6. Three D Traffic Works "Guardflex" TD9100 
 

Steel Post Type 
1. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket 
 
RETROREFLECTIVE SHEETING 

Channelizers, Barrier Markers, and Delineators 
1. Avery Dennison T-6500 Series (For rigid substrate devices only) 
2. Avery Dennison WR-7100 Series 
3. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II 
4. Reflexite, PC-1000 Metalized Polycarbonate 
5. Reflexite, AC-1000 Acrylic 
6. Reflexite, AP-1000 Metalized Polyester 
7. Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating 
8. 3M, High Intensity 
 

Traffic Cones, 13-inch Sleeves 
1. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent) 
 

Traffic Cones, 4-inch and 6-inch Sleeves 
1. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II 
2. Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight" 
3. 3M Series 3840 
4. Avery Dennison S-9000C 
 

Barrels and Drums 
1. Avery Dennison WR-6100 
2. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II 
3. Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting" 
4. 3M Series 3810 
 

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
1. Nippon Carbide Industries, CN8117 
2. Avery Dennison, W 1100 series 
3. 3M Series CW 44 
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Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
1. Avery Dennison, W-2100 Series 
 

Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
1. Avery Dennison, T-2500 Series 
2. Nippon Carbide Industries, Nikkalite 18000 
 

Signs: Type III, High-Intensity (Typically Encapsulated Glass-Bead Element) 
1. Avery Dennison, T-5500 and T-5500A, and T-6500 Series 
2. Nippon Carbide Industries, Nikkalite Brand Ultralite Grade II 
3. 3M 3870 and 3930 Series 
 

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element) 
1. Avery Dennison, T-6500 Series 
2. Nippon Carbide Industries, Crystal Grade, 94000 Series 
3. Nippon Carbide Industries, Model No. 94847 Fluorescent Orange 
4. Nippon Carbide Industries, Model No. 94844 Fluorescent Yellow Green 
5. 3M Series 3930 
6. 3M Series 3924S, Fluorescent Orange 
 

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive 
1. Avery Dennison, WU-6014 
2. Novabrite LLC, "Econobrite" 
3. Reflexite "Vinyl" 
4. Reflexite "SuperBright" 
5. Reflexite "Marathon" 
6. 3M Series RS20 
 

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element) 
1. 3M Series 3924S, Fluorescent Orange 
2. 3M LDP Series 3970 
 

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element) 
1. Avery Dennison, T-7500 Series 
2. Avery Dennison, T-7511 Fluorescent Yellow 
3. Avery Dennison, T-7513 Fluorescent Yellow Green 
4. Avery Dennison, W-7514 Fluorescent Orange 
5. Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800 
6. Nippon Carbide Industries, Nikkalite Crystal Grade Model 92844 Fluorescent Yellow/Green 
7. Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange 
 

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element) 
1. 3M VIP Series 3981 Diamond Grade Fluorescent Yellow 
2. 3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green 
3. 3M VIP Series 3990 Diamond Grade 
 
SPECIALTY SIGNS 
1. Hallmark Technologies, Inc., All Sign STOP Sign (All Plastic), 30 inches 
2. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate) 
 
SIGN SUBSTRATE 

Fiberglass Reinforced Plastic (FRP) 
1. Fiber-Brite 
2. Sequentia, "Polyplate" 
3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less) 
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Aluminum Composite 
1. Alcan Composites "Dibond Material, 80 mils" (for temporary construction signs only) 
2. Mitsubishi Chemical America, Alpolic 350 (for temporary construction signs only) 
 

SECTION 8-2.  CONCRETE 
 

8-2.01  PORTLAND CEMENT CONCRETE 
Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard 

Specifications and these special provisions. 
The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced 

amount of supplementary cementitious material in the total amount of cementitious material to be used.  A source of 
aggregate will be considered for addition to the approved list if the producer of the aggregate submits to the Transportation 
Laboratory certified test results from a qualified testing laboratory that verify the aggregate complies with the requirements.  
Before the testing starts, the aggregate test shall be registered with the Department.  A registration number can be obtained by 
calling (916) 227-7228.  The registration number shall be used as the identification for the aggregate sample in 
correspondence with the Department.  Upon request, a split of the tested sample shall be provided to the Department.  
Approval of aggregate will depend upon compliance with the specifications, based on the certified test results submitted, 
together with any replicate testing the Department may elect to perform.  Approval will expire 3 years from the date the most 
recent registered and evaluated sample was collected from the aggregate source. 

Qualified testing laboratories shall conform to the following requirements: 
1. Laboratories performing ASTM Designation:  C 1293 shall participate in the Cement and Concrete Reference 

Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on each test 
of the previous 2 sets of concrete samples. 

2. Laboratories performing ASTM Designation:  C 1260 shall participate in the Cement and Concrete Reference 
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the 
shrinkage and soundness tests of the previous 2 sets of pozzolan samples. 

 
Aggregates on the list shall conform to one of the following requirements: 
1. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:  

C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or  
2. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:  

C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent. 
 
If the aggregates used in the concrete are on the Department's list, the minimum amount of supplementary cementitious 

material shall conform to the following: 
1. If fly ash or natural pozzolan conforming to the provisions in Section 90-2.01C, "Required Use of Supplementary 

Cementitious Materials," of the Standard Specifications is used, the minimum amount of supplementary 
cementitious material shall be 15 percent by weight of the total cementitious material; or  

2. If silica fume conforming to the provisions in Section 90-2.01C, "Required Use of Supplementary Cementitious 
Materials," of the Standard Specifications is used, the minimum amount of supplementary cementitious material 
shall be 7 percent by weight of the total cementitious material. 

 
The limitation on tricalcium silicate (C3S) content in Type II cement specified in Section 90-2.01A, "Cement," of the 

Standard Specifications shall not apply. 
 

SECTION 8-3.  (BLANK) 
 

SECTION 9.  (BLANK) 
 

SECTION 10.  CONSTRUCTION DETAILS 
 

SECTION 10-1.  GENERAL 
 

10-1.01  ORDER OF WORK 
Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and 

these special provisions. 
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The Contractor shall inform the Traffic Office of Truck Services at (916) 322-4957 and the Engineer 15 days in advance 
of reducing the traveled way open to public traffic to less than 16 feet wide. 

Attention is directed to "Removing Existing Pavement" of these special provisions regarding removing and replacing 
concrete pavement in the same work shift. 

Attention is directed to "Replace Concrete Pavement (Rapid Strength Concrete)" of these special provisions in regards to 
providing Pre-Operation Conference and the Just-In-Time Training prior to commencing pavement replacement operations. 

Attention is directed to "Water Pollution Control" of these special provisions regarding the submittal and approval of the 
Water Pollution Control Program prior to performing work having potential to cause water pollution. 

At the end of each working day if a difference in excess of 0.15 foot exists between the elevation of the existing 
pavement and the elevation of excavations within 7.87 feet right of the traveled way that is not separated from public traffic 
by temporary railing (Type K), material shall be placed and compacted against the vertical cuts adjacent to the traveled way.  
During excavation operations, native material may be used for this purpose; however, once placing of the structural section 
commences, structural material shall be used.  The material shall be placed to the level of the elevation of the top of existing 
pavement and tapered at a slope of 4:1 (horizontal:vertical) or flatter to the bottom of the excavation.  Full compensation for 
placing the material on a 4:1 slope, regardless of the number of times the material is required, and subsequent removing or 
reshaping of the material to the existing lines and grades shall be considered as included in the contract price paid for the 
materials involved and no additional compensation will be allowed therefor.  No payment will be made for material placed in 
excess of that required for the structural section. 

 
10-1.02  WATER POLLUTION CONTROL 

GENERAL 
Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard 

Specifications, section of these special provisions entitled "Relations With California Regional Water Quality Control 
Board," and these special provisions. 

The Contractor shall perform water pollution control work in conformance with the requirements in the "Storm Water 
Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual" and addenda in 
effect on the day the Notice to Contractors is dated.  This manual is referred to as the "Preparation Manual."  Copies of the 
Preparation Manual may be obtained from: 

 
State of California 
Department of Transportation 
Publication Distribution Unit 
1900 Royal Oaks Drive 
Sacramento, California 95815 
Telephone:  (916) 445-3520 
 
The Preparation Manual and other references for performing water pollution control work are available from the 

Department's Construction Storm Water and Water Pollution Control web site at: 
 
http://www.dot.ca.gov/hq/construc/stormwater/stormwater1.htm 
 
The Contractor shall designate in writing a Water Pollution Control Manager (WPCM).  The Contractor shall ensure that 

the WPCM is qualified to prepare and implement the WPCP. 
The WPCM shall be: 
 
1. Responsible for water pollution control work. 
2. The primary contact for water pollution control work. 
3. Have authority to mobilize crews to make immediate repairs to water pollution control practices. 
 
The Contractor may designate one manager to prepare the WPCP and a different manager to implement the plan. 
 
WATER POLLUTION CONTROL PROGRAM 
The Contractor shall submit a Water Pollution Control Program (WPCP) to the Engineer for approval.  The WPCP shall 

conform to the requirements in the Preparation Manual and these special provisions. 
The WPCP shall include water pollution control practices: 
 
A. For storm water and non-storm water from areas outside of the job site related to construction activities for this 

contract such as: 
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1. Staging areas. 
2. Storage yards. 
3. Access roads. 

 
B. Appropriate for each season as described in "Implementation Requirements" of these special provisions. 
 
The WPCP shall include a schedule that: 
 
A. Describes when work activities that could cause water pollution will be performed. 
B. Identifies soil stabilization and sediment control practices for disturbed soil area. 
C. Includes dates when these practices will be 25, 50, and 100 percent complete. 
D. Shows 100 percent completion of these practices before the rainy season. 
 
The WPCP shall include the following temporary water pollution control practices and their associated contract items of 

work as shown on the plans or specified in these special provisions: 
 
A. Waste Management and Materials Pollution Control 
 

1. Temporary concrete washout (portable) 
 
Within 5 days after contract approval, the Contractor shall submit 2 copies of the WPCP to the Engineer.  The Contractor 

shall allow 5 days for the Engineer's review.  If revisions are required, the Engineer will provide comments and specify the 
date that the review stopped.  The Contractor shall revise and resubmit the WPCP within 5 days of receipt of the Engineer's 
comments.  The Engineer's review will resume when the complete WPCP is resubmitted.  When the Engineer approves the 
WPCP, the Contractor shall submit 3 copies of the approved WPCP to the Engineer.  The Contractor may proceed with 
construction activities if the Engineer conditionally approves the WPCP while minor revisions are being completed.  If the 
Engineer fails to complete the review within the time allowed and if, in the opinion of the Engineer, completion of the work 
is delayed or interfered with by reason of the Engineer's delay, the Contractor will be compensated for resulting losses, and 
an extension of time will be granted, as provided for in Section 8-1.09, "Right of Way Delays," of the Standard 
Specifications. 

The Contractor shall not perform work that may cause water pollution until the WPCP has been approved by the 
Engineer.  The Engineer's review and approval shall not waive any contract requirements and shall not relieve the Contractor 
from complying with Federal, State and local laws, regulations, and requirements. 

If there is a change in construction schedule or activities, the Contractor shall prepare an amendment to the WPCP to 
identify additional or revised water pollution control practices.  The Contractor shall submit the amendment to the Engineer 
for review within a time agreed to by the Engineer not to exceed the number of days specified for the initial submittal of the 
WPCP.  The Engineer will review the amendment within the same time allotted for the review of the initial submittal of the 
WPCP. 

If directed by the Engineer or requested in writing by the Contractor and approved by the Engineer, changes to the water 
pollution control work specified in these special provisions will be allowed.  Changes may include addition of new water 
pollution control practices.  The Contractor shall incorporate these changes in the WPCP.  Additional water pollution control 
work will be paid for as extra work in accordance with Section 4-1.03, "Extra work," of the Standard Specifications. 

The Contractor shall keep a copy of the approved WPCP at the job site.  The WPCP shall be made available when 
requested by a representative of the Regional Water Quality Control Board, State Water Resources Control Board, United 
States Environmental Protection Agency, or the local storm water management agency.  Requests from the public shall be 
directed to the Engineer. 

 
IMPLEMENTATION REQUIREMENTS 
The Contractor shall construct, inspect, maintain, remove, and dispose of the water pollution control practices. 
The Contractor's responsibility for WPCP implementation shall continue throughout any temporary suspension of work 

ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard 
Specifications. 

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved WPCP, the deficiency 
shall be corrected immediately, unless an agreed date for correction is approved in writing by the Engineer.  The deficiency 
shall be corrected before the onset of precipitation.  If the Contractor fails to correct the deficiency by the agreed date or 
before the onset of precipitation, the Department may correct the deficiency and deduct the cost of correcting deficiencies 
from payments. 
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Year-Round 

The Contractor shall monitor the National Weather Service weather forecast on a daily basis during the contract.  The 
Contractor may use an alternative weather forecasting service if approved by the Engineer.  Appropriate water pollution 
control practices shall be in place before precipitation. 

The Contractor may discontinue earthwork operations for a disturbed area for up to 21 days and the disturbed soil area 
will still be considered active.  When earthwork operations in the disturbed area have been completed, the Contractor shall 
implement appropriate water pollution control practices within 15 days, or before predicted precipitation, whichever occurs 
first. 

 
Rainy Season 

Soil stabilization and sediment control practices conforming to these special provisions shall be in place during the rainy 
season between October 15 and April 15. 

 
INSPECTION AND MAINTENANCE 
The WPCM shall inspect the water pollution control practices identified in the WPCP as follows: 
 
A. Before a forecasted storm, 
B. After precipitation that causes site runoff, 
C. At 24-hour intervals during extended precipitation, 
D. On a predetermined schedule, a minimum of once every 2 weeks outside of the defined rainy season, and 
E. On a predetermined schedule, a minimum of once a week during the defined rainy season. 
 
The WPCM shall oversee the maintenance of the water pollution control practices. 
The WPCM shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation 

Manual or an alternative inspection checklist provided by the Engineer.  A copy of the completed site inspection checklist 
shall be submitted to the Engineer within 24 hours of finishing the inspection. 

 
REPORTING REQUIREMENTS 
If the Contractor identifies discharges into surface waters or drainage systems causing or potentially causing pollution, or 

if the project receives a written notice or order from a regulatory agency, the Contractor shall immediately inform the 
Engineer.  The Contractor shall submit a written report to the Engineer within 7 days of the discharge, notice or order.  The 
report shall include the following information: 

 
A. The date, time, location, nature of the operation, type of discharge; and the cause of the notice or order. 
B. The water pollution control practices used before the discharge, or before receiving the notice or order. 
C. The date of placement and type of additional or altered water pollution control practices placed after the discharge, 

or after receiving the notice or order. 
D. A maintenance schedule for affected water pollution control practices. 
 
PAYMENT 
During each estimate period the Contractor fails to conform to the provisions in this section, "Water Pollution Control," 

or fails to implement the water pollution control practices shown on the plans or specified elsewhere in these special 
provisions as items of work, the Department will withhold 25 percent of the progress payment. 

Withholds for failure to perform water pollution control work will be in addition to all other withholds provided for in 
the contract.  The Department will return performance-failure withholds in the progress payment following the correction for 
noncompliance. 

The contract lump sum price paid for prepare water pollution control program shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in preparing, obtaining 
approval of, and amending the WPCP, as specified in the Standard Specifications and these special provisions, and as 
directed by the Engineer. 

Payments for prepare water pollution control program will be made as follows: 
 
A. After the WPCP has been approved by the Engineer, up to 75 percent of the contract item price for prepare water 

pollution control program will be included in the monthly progress estimate. 
B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of 

the Standard Specifications, payment for the remaining percentage of the contract item price for prepare water 
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pollution control program will be made in conformance with the provisions in Section 9-1.07A, "Payment Prior to 
Proposed Final Estimate." 

 
Implementation of water pollution control practices in areas outside the highway right of way not specifically provided 

for in the WPCP or in these special provisions will not be paid for. 
Water pollution control practices for which there are separate contract items of work will be measured and paid for as 

those contract items of work. 
 

10-1.03  CONSTRUCTION SITE MANAGEMENT 
Construction site management shall consist of controlling potential sources of water pollution before they come in 

contact with storm water systems or watercourses.  The Contractor shall control material pollution and manage waste and 
non-storm water existing at the construction site by implementing effective handling, storage, use, and disposal practices. 

Attention is directed to "Water Pollution Control" of these special provisions regarding the Contractor's appointment of a 
water pollution control manager (WPCM) for the project. 

The Contractor shall train all employees and subcontractors regarding: 
 
A. Material pollution prevention and control; 
B. Waste management; 
C. Non-storm water management; 
D. Identifying and handling hazardous substances; and 
E. Potential dangers to humans and the environment from spills and leaks or exposure to toxic or hazardous substances. 
 
Training shall take place before starting work on this project.  New employees shall receive the complete training before 

starting work on this project.  The Contractor shall have regular meetings to discuss and reinforce spill prevention and 
control; material delivery, storage, use, and disposal; waste management; and non-storm water management procedures. 

Instructions for material and waste handling, storage, and spill reporting and cleanup shall be posted at all times in an 
open, conspicuous, and accessible location at the construction site. 

Nonhazardous construction site waste and excess material shall be recycled when practical or disposed of in accordance 
with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard 
Specifications, unless otherwise specified. 

Vehicles and equipment at the construction site shall be inspected by the WPCM on a frequent, predetermined schedule, 
and by the operator each day of use.  Leaks shall be repaired immediately, or the vehicle or equipment shall be removed from 
the construction site. 

 
SPILL PREVENTION AND CONTROL 
The Contractor shall implement spill and leak prevention procedures when chemicals or hazardous substances are stored.  

Spills of petroleum products; substances listed under CFR Title 40, Parts 110, 117, and 302; and sanitary and septic waste 
shall be contained and cleaned up as soon as is safe. 

Minor spills involve small quantities of oil, gasoline, paint, or other material that can be controlled by the first responder 
upon discovery of the spill.  Cleanup of minor spills includes: 

 
A. Containing the spread of the spill, 
B. Recovering the spilled material using absorption, 
C. Cleaning the contaminated area, and 
D. Disposing of contaminated material promptly and properly. 
 
Semi-significant spills are those that can be controlled by the first responder with the help of other personnel.  Cleanup 

of semi-significant spills shall be immediate.  Cleanup of semi-significant spills includes: 
 
A. Containing the spread of the spill; 
B. Recovering the spilled material using absorption if the spill occurs on paved or an impermeable surface; 
C. Containing the spill with an earthen dike and digging up contaminated soil for disposal if the spill occurs on dirt; 
D. Covering the spill with plastic or other material to prevent contaminating runoff if the spill occurs during 

precipitation; and 
E. Disposing of contaminated material promptly and properly. 
 
Significant or hazardous spills are those that cannot be controlled by construction personnel.  Notifications of these spills 

shall be immediate.  The following steps shall be taken: 
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A. Construction personnel shall not attempt to cleanup the spill until qualified staff have arrived; 
B. Notify the Engineer and follow up with a written report; 
C. Obtain the services of a spills contractor or hazardous material team immediately; 
D. Notify the local emergency response team by dialing 911 and county officials at the emergency phone numbers kept 

on the construction site; 
E. Notify the Governor's Office of Emergency Services Warning Center at (805) 852-7550; 
F. Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities in 

conformance with CFR Title 40, Parts 110, 119, and 302; 
G. Notify other agencies as appropriate, including: 
 

1. Fire Department, 
2. Public Works Department, 
3. Coast Guard, 
4. Highway Patrol, 
5. City Police or County Sheriff Department, 
6 Department of Toxic Substances, 
7. California Division of Oil and Gas, 
8. Cal OSHA, or 
9. Regional Water Resources Control Board. 

 
The WPCM shall oversee and enforce proper spill prevention and control measures.  Minor, semi-significant, and 

significant spills shall be reported to the Contractor's WPCM who shall notify the Engineer immediately. 
The Contractor shall prevent spills from entering storm water runoff before and during cleanup.  Spills shall not be 

buried or washed with water. 
The Contractor shall keep material or waste storage areas clean, well organized, and equipped with enough cleanup 

supplies for the material being stored.  Plastic shall be placed under paving equipment when not in use to catch drips. 
 
MATERIAL MANAGEMENT 
Material shall be delivered, used, and stored for this contract in a manner that minimizes or eliminates discharge of 

material into the air, storm drain systems, or watercourses. 
The Contractor shall implement the practices described in this section when taking delivery of, using, or storing the 

following materials: 
 
A. Hazardous chemicals including: 
 

1. Acids, 
2. Lime, 
3. Glues, 
4. Adhesives, 
5. Paints, 
6. Solvents, and 
7. Curing compounds; 

 
B. Soil stabilizers and binders; 
C. Fertilizers; 
D. Detergents; 
E. Plaster; 
F. Petroleum products including: 
 

1. Fuel, 
2. Oil, and 
3. Grease; 

 
G. Asphalt components and concrete components; and 
H. Pesticides and herbicides. 
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The Contractor shall supply the Material Safety Data Sheet to the Engineer for material used or stored.  The Contractor 
shall keep an accurate inventory of material delivered and stored at the construction site. 

Employees trained in emergency spill cleanup procedures shall be present when hazardous materials or chemicals are 
unloaded. 

The Contractor shall use recycled or less hazardous products when practical. 
Application of herbicides and pesticides shall be performed by a licensed applicator.  The Contractor shall complete the 

Report of Chemical Spray forms when spraying herbicides or pesticides, and shall submit a copy to the Engineer before 
application. 

 
Material Storage 

The Contractor shall store liquids, petroleum products, and substances listed in CFR Title 40, Parts 110, 117, and 302 in 
containers or drums approved by the United States Environmental Protection Agency, and place them in secondary 
containment facilities. 

Secondary containment facilities shall be impervious to the materials stored there for a minimum contact time of 72 
hours. 

Throughout the rainy season secondary containment facilities shall be covered during non-working days and when 
precipitation is predicted.  Secondary containment facilities shall be adequately ventilated. 

The Contractor shall keep the secondary containment facility free of accumulated rainwater or spills.  After precipitation, 
or in the event of spills or leaks, accumulated liquid shall be collected and placed into drums within 24 hours.  These liquids 
shall be handled as hazardous waste in accordance with the provisions in "Hazardous Waste" of these special provisions, 
unless testing determines them to be nonhazardous. 

Incompatible materials, such as chlorine and ammonia, shall not be stored in the same secondary containment facility. 
Materials shall be stored in the original containers with the original product labels maintained in legible condition.  

Damaged or illegible labels shall be replaced immediately. 
The secondary containment facility shall have the capacity to contain precipitation from a 24-hour-long, 25-year storm; 

and 10 percent of the aggregate volume of all containers, or all of the volume of the largest container within the facility, 
whichever is greater. 

The Contractor shall store bagged or boxed material on pallets.  Throughout the rainy season, bagged or boxed material 
shall be protected from wind and rain during non-working days and when precipitation is predicted. 

The Contractor shall provide sufficient separation between stored containers to allow for spill cleanup or emergency 
response access.  Storage areas shall be kept clean, well organized, and equipped with cleanup supplies appropriate for the 
materials being stored. 

The Contractor shall repair or replace perimeter controls, containment structures, covers, and liners as needed.  Storage 
areas shall be inspected before and after precipitation, and at least weekly during other times. 

 
Stockpile Management 

The Contractor shall reduce or eliminate potential air and water pollution from stockpiled material including soil, paving 
material, or pressure treated wood.  Stockpiles shall be located out of floodplains when possible, and at least 50 feet from 
concentrated flows of storm water, drainage courses, or inlets unless written approval is obtained from the Engineer. 

The Contractor may discontinue adding or removing material for up to 21 days and a stockpile will still be considered 
active. 

The Contractor shall protect active stockpiles with plastic or geotextile cover, soil stabilization measures, or with linear 
sediment barrier when precipitation is predicted.  Active stockpiles of cold mix asphalt concrete shall be placed on an 
impervious surface and covered with plastic when precipitation is predicted. 

The Contractor shall protect inactive soil stockpiles with a plastic or geotextile cover, or with soil stabilization measures 
at all times during the rainy season.  A linear sediment barrier around the perimeter of the stockpile shall also be used.  
During the non-rainy season soil stockpiles shall be covered and protected with a linear sediment barrier when precipitation is 
predicted.  The Contractor shall control wind erosion during dry weather as provided in Section 10, "Dust Control," of the 
Standard Specifications. 

Stockpiles of portland cement concrete rubble, asphalt concrete, asphalt concrete rubble, aggregate base, or aggregate 
subbase shall be covered with plastic or geotextile, or protected with a linear sediment barrier at all times during the rainy 
season, and when precipitation is predicted during the non-rainy season. 

Stockpiles of cold mix asphalt concrete shall be placed on and covered with impermeable material at all times during the 
rainy season, and when precipitation is predicted during the non-rainy season. 

Stockpiles of pressure treated wood shall be covered with impermeable material and placed on pallets at all times during 
the rainy season, and when precipitation is predicted during the non-rainy season. 

The Contractor shall repair or replace linear sediment barriers and covers as needed or as directed by the Engineer to 
keep them functioning properly.  Sediment shall be removed when it accumulates to 1/3 of the linear sediment barrier height. 



 

Contract No.  03-2M4404 
78 

 
WASTE MANAGEMENT 

Solid Waste 
The Contractor shall not allow litter or debris to accumulate anywhere on the construction site, including storm drain 

grates, trash racks, and ditch lines.  The Contractor shall pick up and remove trash and debris from the construction site at 
least once a week.  The WPCM shall monitor solid waste storage and disposal procedures on the construction site.  The 
Contractor shall provide enough dumpsters of sufficient size to contain the solid waste generated by the project.  Dumpsters 
shall be emptied when refuse reaches the fill line.  Dumpsters shall be watertight.  The Contractor shall not wash out 
dumpsters on the construction site.  The Contractor shall provide additional containers and more frequent pickup during the 
demolition phase of construction 

Solid waste includes: 
 
A. Brick, 
B. Mortar, 
C. Timber, 
D. Metal scraps, 
E. Sawdust, 
F. Pipe, 
G. Electrical cuttings, 
H. Non-hazardous equipment parts, 
I. Styrofoam and other packaging materials, 
J. Vegetative material and plant containers from highway planting, and 
K. Litter and smoking material, including litter generated randomly by the public. 
 
Trash receptacles shall be provided and used in the Contractor's yard, field trailers, and locations where workers gather 

for lunch and breaks. 
 

Hazardous Waste 
The Contractor shall implement hazardous waste management practices when waste is generated on the construction site 

from the following substances: 
 
A. Petroleum products, 
B. Asphalt products, 
C. Concrete curing compound, 
D. Pesticides, 
E. Acids, 
F. Paints, 
G. Stains, 
H. Solvents, 
I. Wood preservatives, 
J. Roofing tar, and 
K. Materials classified as hazardous by California Code of Regulations, Title 22, Division 4.5; or listed in CFR Title 

40, Parts 110, 117, 261, or 302. 
 
Nothing in these special provisions shall relieve the Contractor of the responsibility for compliance with Federal, State, 

and local laws regarding storage, handling, transportation, and disposal of hazardous wastes. 
The WPCM shall oversee and enforce hazardous waste management practices.  Production of hazardous materials and 

hazardous waste on the construction site shall be kept to a minimum.  Perimeter controls, containment structures, covers, and 
liners shall be repaired or replaced when damaged. 

The Contractor shall have a laboratory certified by the Department of Health Services (DHS) sample and test waste when 
hazardous material levels are unknown to determine safe methods for storage and disposal. 

The Contractor shall segregate potentially hazardous waste from nonhazardous waste at the construction site.  Hazardous 
waste shall be handled, stored, and disposed of as required in California Code of Regulations, Title 22, Division 4.5, 
Section 66262.34; and in CFR Title 49, Parts 261, 262, and 263. 

The Contractor shall store hazardous waste in sealed containers constructed and labeled with the contents and date 
accumulated as required in California Code of Regulations, Title 22, Division 4.5; and in CFR Title 49, Parts 172, 173, 178, 
and 179.  Hazardous waste containers shall be kept in temporary containment facilities conforming to the provisions in 
"Material Storage" of these special provisions. 
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There shall be adequate storage volume and containers shall be conveniently located for hazardous waste collection.  
Containers of hazardous waste shall not be overfilled and hazardous wastes shall not be mixed.  Containers of dry waste that 
are not watertight shall be stored on pallets.  The Contractor shall not allow potentially hazardous waste to accumulate on the 
ground.  Hazardous waste shall be stored away from storm drains, watercourses, moving vehicles, and equipment. 

The Contractor shall clean water based or oil based paint from brushes or equipment within a contained area and shall 
not contaminate soil, watercourses, or storm drain systems.  Paints, thinners, solvents, residues, and sludges that cannot be 
recycled or reused shall be disposed of as hazardous waste.  When thoroughly dry, latex paint and paint cans, used brushes, 
rags, absorbent materials, and drop cloths shall be disposed of as solid waste. 

The Contractor shall dispose of hazardous waste within 90 days of being generated.  Hazardous waste shall be disposed 
of by a licensed hazardous waste transporter using uniform hazardous waste manifest forms and taken to a Class I Disposal 
Site.  A copy of the manifest shall be provided to the Engineer. 

 
Contaminated Soil 

The Contractor shall identify contaminated soil from spills or leaks by noticing discoloration, odors, or differences in soil 
properties.  Soil with evidence of contamination shall be sampled and tested by a laboratory certified by DHS.  If levels of 
contamination are found to be hazardous, the soil shall be handled and disposed of as hazardous waste. 

The Contractor shall prevent the flow of water, including ground water, from mixing with contaminated soil by using 
one or a combination of the following measures: 

 
A. Berms, 
B. Cofferdams, 
C. Grout curtains, 
D. Freeze walls, or 
E. Concrete seal course. 
 
If water mixes with contaminated soil and becomes contaminated, the water shall be sampled and tested by a laboratory 

certified by the DHS.  If levels of contamination are found to be hazardous, the water shall be handled and disposed of as 
hazardous waste. 

 
Concrete Waste 

The Contractor shall implement practices to prevent the discharge of portland cement concrete or asphalt concrete waste 
into storm drain systems or watercourses. 

Portland cement concrete or asphalt concrete waste shall be collected at the following locations and disposed of: 
 
A. Where concrete material, including grout, is used; 
B. Where concrete dust and debris result from demolition; 
C. Where sawcutting, coring, grinding, grooving, or hydro-concrete demolition of portland cement concrete or asphalt 

concrete creates a residue or slurry; or 
D. Where concrete trucks or other concrete-coated equipment is cleaned at the construction site. 
 

Sanitary and Septic Waste 
Wastewater from sanitary or septic systems shall not be discharged or buried within the Department right of way.  The 

WPCM shall inspect sanitary or septic waste storage and monitor disposal procedures at least weekly.  Sanitary facilities that 
discharge to the sanitary sewer system shall be properly connected and free from leaks. 

The Contractor shall obtain written approval from the local health agency, city, county, and sewer district before 
discharging from a sanitary or septic system directly into a sanitary sewer system, and provide a copy to the Engineer.  The 
Contractor shall comply with local health agency requirements when using an on-site disposal system. 

 
Liquid Waste 

The Contractor shall not allow construction site liquid waste, including the following, to enter storm drain systems or 
watercourses: 

 
A. Drilling slurries or fluids, 
B. Grease-free or oil-free wastewater or rinse water, 
C. Dredgings, 
D. Liquid waste running off a surface including wash or rinse water, or 
E. Other non-storm water liquids not covered by separate permits. 
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The Contractor shall hold liquid waste in structurally sound, leak proof containers such as: 
 
A. Sediment traps, 
B. Roll-off bins, or 
C. Portable tanks. 
 
Liquid waste containers shall be of sufficient quantity and volume to prevent spills and leaks.  The containers shall be 

stored at least 50 feet from storm drains, watercourses, moving vehicles, and equipment. 
The Contractor shall remove and dispose of deposited solids from sediment traps as provided in "Solid Waste" of these 

special provisions, unless determined infeasible by the Engineer. 
Liquid waste may require testing to determine hazardous material content before disposal. 
Drilling fluids and residue shall be disposed of outside the highway right of way.  If the Engineer determines that an 

appropriate location is available, fluids and residue exempt under California Code of Regulations, Title 23, Section 2511(g) 
may be dried by infiltration and evaporation in a leak proof container.  The remaining solid waste may be disposed of as 
provided in "Solid Waste" of these special provisions. 

 
NON-STORM WATER MANAGEMENT 

Water Control and Conservation 
The Contractor shall prevent erosion or the discharge of pollutants into storm drain systems or watercourses by 

managing the water used for construction operations.  The Contractor shall obtain the Engineer's approval before washing 
anything on the construction site with water that could discharge into a storm drain system or watercourse.  Discharges shall 
be reported to the Engineer immediately. 

The Contractor shall implement water conservation practices when water is used on the construction site.  Irrigation 
areas shall be inspected and watering schedules shall be adjusted to prevent erosion, excess watering, or runoff.  The 
Contractor shall shut off the water source to broken lines, sprinklers, or valves, and they shall be repaired as soon as possible.  
When possible, water from waterline flushing shall be reused for landscape irrigation.  Paved areas shall be swept and 
vacuumed, not washed with water. 

Construction water runoff, including water from water line repair, shall be directed to areas to infiltrate into the ground 
and shall not be allowed to enter storm drain systems or watercourses.  Spilled water shall not be allowed to escape water 
truck filling areas.  When possible, the Contractor shall direct water from off-site sources around the construction site, or 
shall minimize contact with the construction site. 

 
Illegal Connection and Discharge Detection and Reporting 

The Contractor shall inspect the construction site and the site perimeter before beginning work for evidence of illegal 
connections, discharges, or dumping.  Subsequently, the construction site and perimeter shall be inspected on a frequent, 
predetermined schedule. 

The Contractor shall immediately notify the Engineer when illegal connections, discharges, or dumping are discovered.  
The Contractor shall take no further action unless directed by the Engineer.  Unlabeled or unidentifiable material shall be 
assumed to be hazardous. 

The Contractor shall look for the following evidence of illegal connections, discharges, or dumping: 
 
A. Debris or trash piles, 
B. Staining or discoloration on pavement or soils, 
C. Pungent odors coming from drainage systems, 
D. Discoloration or oily sheen on water, 
E. Stains or residue in ditches, channels or drain boxes, 
F. Abnormal water flow during dry weather, 
G. Excessive sediment deposits, 
H. Nonstandard drainage junction structures, or 
I. Broken concrete or other disturbances near junction structures. 
 

Vehicle and Equipment Cleaning 
The Contractor shall limit vehicle and equipment cleaning or washing on the construction site to that necessary to control 

vehicle tracking or hazardous waste.  Vehicles and equipment shall not be cleaned on the construction site with soap, 
solvents, or steam until the Engineer has been notified.  The resulting waste shall be contained and recycled, or disposed of as 
provided in "Liquid Waste" or "Hazardous Waste" of these special provisions, whichever is applicable.  The Contractor shall 
not use diesel to clean vehicles or equipment, and shall minimize the use of solvents. 
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The Contractor shall clean or wash vehicles and equipment in a structure equipped with disposal facilities.  If using a 
structure is not possible, vehicles and equipment shall be cleaned or washed in an outside area with the following 
characteristics: 

 
A. Located at least 50 feet from storm drainage systems or watercourses, 
B. Paved with asphalt concrete or portland cement concrete, 
C. Surrounded by a containment berm, and 
D. Equipped with a sump to collect and dispose of wash water. 
 
When washing vehicles or equipment with water, the Contractor shall use as little water as possible.  Hoses shall be 

equipped with a positive shutoff valve. 
Wash racks shall discharge to a recycle system or to another system approved by the Engineer.  Sumps shall be inspected 

regularly, and liquids and sediments shall be removed as needed. 
 

Vehicle and Equipment Fueling and Maintenance 
The Contractor shall fuel or perform maintenance on vehicles and equipment off the construction site whenever 

practical.  When fueling or maintenance must be done at the construction site, the Contractor shall designate a site, or sites, 
and obtain approval from the Engineer before using.  The fueling or maintenance site shall be protected from storm water, 
shall be on level ground, and shall be located at least 50 feet from drainage inlets or watercourses.  The WPCM shall inspect 
the fueling or maintenance site regularly.  Mobile fueling or maintenance shall be kept to a minimum. 

The Contractor shall use containment berms or dikes around the fueling and maintenance area.  Adequate amounts of 
absorbent spill cleanup material and spill kits shall be kept in the fueling and maintenance area and on fueling trucks.  Spill 
cleanup material and kits shall be disposed of immediately after use.  Drip pans or absorbent pads shall be used during 
fueling or maintenance unless performed over an impermeable surface. 

Fueling or maintenance operations shall not be left unattended.  Fueling nozzles shall be equipped with an automatic 
shutoff control.  Vapor recovery fueling nozzles shall be used where required by the Air Quality Management District.  
Nozzles shall be secured upright when not in use.  Fuel tanks shall not be topped-off. 

The Contractor shall recycle or properly dispose of used batteries and tires. 
 

Material and Equipment Used Over Water 
Drip pans and absorbent pads shall be placed under vehicles or equipment used over water, and an adequate supply of 

spill cleanup material shall be kept with the vehicle or equipment.  Drip pans or plastic sheeting shall be placed under 
vehicles or equipment on docks, barges, or other surfaces over water when the vehicle or equipment will be idle for more 
than one hour. 

The Contractor shall provide watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to 
contain material, debris, and tools.  Material shall be secured to prevent spills or discharge into water due to wind. 

 
Structure Removal Over or Adjacent to Water 

The Contractor shall not allow demolished material to enter storm water systems or watercourses.  The Contractor shall 
use covers and platforms approved by the Engineer to collect debris.  Attachments shall be used on equipment to catch debris 
on small demolition operations.  Debris catching devices shall be emptied regularly and debris shall be handled as provided 
in "Waste Management" of these special provisions. 

The WPCM shall inspect demolition sites within 50 feet of storm water systems or watercourses every day. 
 

Paving, Sealing, Sawcutting, and Grinding Operations 
The Contractor shall prevent the following material from entering storm drain systems or water courses: 
 
A. Cementitious material, 
B. Asphaltic material, 
C. Aggregate or screenings, 
D. Grinding or sawcutting residue, 
E. Pavement chunks, or 
F. Shoulder backing. 
 
The Contractor shall cover drainage inlets and use linear sediment barriers to protect downhill watercourses until paving, 

sealing, sawcutting, or grinding operations are completed and excess material has been removed.  Drainage inlets and 
manholes shall be covered during the application of seal coat, tack coat, slurry seal, or fog seal. 
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During the rainy season or when precipitation is predicted, paving, sawcutting, and grinding operations shall be limited 
to places where runoff can be captured.  Seal coat, tack coat, slurry seal, or fog seal operations shall not begin if precipitation 
is predicted for the application or the curing period.  The Contractor shall not excavate material from existing roadways 
during precipitation. 

The Contractor shall vacuum up slurry from sawcutting operations immediately after the slurry is produced.  Slurry shall 
not be allowed to run onto lanes open to public traffic or off the pavement. 

The Contractor shall collect residue from portland cement concrete grinding operations with a vacuum attachment on the 
grinding machine.  The residue shall not be left on the pavement or allowed to flow across the pavement. 

Material excavated from existing roadways may be stockpiled as provided in "Stockpile Management" of these special 
provisions if approved by the Engineer.  Asphalt concrete chunks used in embankment shall be placed above the water table 
and covered by at least one foot of material. 

Substances used to coat asphalt trucks and equipment shall not contain soap, foaming agents, or toxic chemicals. 
 

Thermoplastic Striping and Pavement Markers 
Thermoplastic striping and preheating equipment shutoff valves shall work properly at all times when on the 

construction site.  The Contractor shall not preheat, transfer, or load thermoplastic within 50 feet of drainage inlets or 
watercourses.  The Contractor shall not fill the preheating container to more than 6 inches from the top.  Truck beds shall be 
cleaned daily of scraps or melted thermoplastic. 

The Contractor shall not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage 
inlets or watercourses.  All pressure shall be released from melting tanks before removing the lid to fill or service.  Melting 
tanks shall not be filled to more than 6 inches from the top. 

The Contractor shall collect bituminous material from the roadway after marker removal. 
 

Pile Driving 
The Contractor shall keep spill kits and cleanup material at pile driving locations.  Pile driving equipment shall be parked 

over drip pans, absorbent pads, or plastic sheeting where possible.  When not in use, pile driving equipment shall be stored at 
least 50 feet from concentrated flows of storm water, drainage courses, or inlets.  The Contractor shall protect pile driving 
equipment by parking it on plywood and covering it with plastic when precipitation is predicted.  The WPCM shall inspect 
the pile driving area every day for leaks and spills. 

The Contractor shall use vegetable oil instead of hydraulic fluid when practical. 
 

Concrete Curing 
The Contractor shall not overspray chemical curing compound.  Drift shall be minimized by spraying as close to the 

concrete as possible.  Drainage inlets shall be covered before applying curing compound. 
The Contractor shall minimize the use and discharge of water by using wet blankets or similar methods to maintain 

moisture when curing concrete. 
 

Concrete Finishing 
The Contractor shall collect and dispose of water and solid waste from high-pressure water blasting.  Drainage inlets 

within 50 feet shall be covered before sandblasting.  The nozzle shall be kept as close to the surface of the concrete as 
possible to minimize drift of dust and blast material.  Blast residue may contain hazardous material. 

Containment structures for concrete finishing operations shall be inspected for damage before each day of use and before 
predicted precipitation.  Liquid and solid waste shall be removed from the containment structure after each work shift. 

 
DEWATERING 
Dewatering shall consist of discharging accumulated storm water, ground water, or surface water from excavations or 

temporary containment facilities.  The Contractor shall discharge water within the limits of the project. 
Dewatering discharge shall not cause erosion, scour, or sedimentary deposits that impact natural bedding materials. 
The Contractor shall conduct dewatering activities in accordance with the Field Guide for Construction Dewatering 

available at: 
 
http://www.dot.ca.gov/hq/construc/stormwater/manuals.htm 
 
Before dewatering the Contractor shall submit a Dewatering and Discharge Plan to the Engineer in conformance with the 

provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications and "Water Pollution Control," 
of these special provisions.  At a minimum, the Dewatering and Discharge Plan shall include the following: 
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A. A title sheet and table of contents; 
B. A description of the dewatering and discharge operations detailing the locations, quantity of water, equipment, and 

discharge point; 
C. The estimated schedule for dewatering and discharge (begin and end dates, intermittent or continuous); 
D. Discharge alternatives such as dust control or percolation; and 
E. Visual monitoring procedures with inspection log. 
 
The Contractor shall not discharge storm water or non-storm water that has an odor, discoloration other than sediment, 

an oily sheen, or foam on the surface and shall notify the Engineer immediately upon discovery. 
If water cannot be discharged within the project limits due to site constraints it shall be disposed of in the same manner 

specified for material in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard 
Specifications. 

 
PAYMENT 
The contract lump sum price paid for construction site management shall include full compensation for furnishing all 

labor, materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and control, 
material management, waste management, non-storm water management, and dewatering and identifying, sampling, testing, 
handling, and disposing of hazardous waste, as specified in the Standard Specifications and these special provisions, and as 
directed by the Engineer. 

 
10-1.04  TEMPORARY CONCRETE WASHOUT (PORTABLE) 

A portable temporary concrete washout shall be furnished, maintained, and removed as specified in the approved Water 
Pollution Control Program in conformance with "Water Pollution Control" of these special provisions and as directed by the 
Engineer. 

A portable temporary concrete washout shall consist of a commercially available drum at a minimum size of 55 gallons 
or alternate container upon written approval from the Engineer.  The drum shall be stenciled "Concrete Waste Material."  The 
letters shall be black and 4 inches in height on a white background.  The top of the stenciling shall be 12 inches from the top 
of the barrel. 

 
PLACEMENT 
A portable temporary concrete washout shall be as follows: 
 
A. A portable temporary concrete washout shall be in place prior to placement of concrete and shall be located in the 

immediate area of the concrete work as approved by the Engineer.  The temporary concrete washout shall be located 
away from construction traffic or public access areas.  After initial placement, temporary concrete washout shall be 
moved as needed for concrete construction work.  When the temporary concrete washout is no longer required, as 
determined by the Engineer, it shall be removed and disposed of in conformance with the provisions in 
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications. 

B. A sign shall be installed adjacent to each washout at a location determined by the Contractor and approved by the 
Engineer.  Signs shall be installed in conformance with the provisions in Section 12-3.06B, "Portable Signs" of the 
Standard Specifications.  Each portable sign shall consist of a base, framework and a sign panel.  The sign panel 
shall be made out of plywood and shall have a minimum size of 48" x 24".  The sign panel shall read "Concrete 
Washout" with black letters, 6 inches in height, on a white background. 

C. The Contractor shall provide sufficient temporary concrete washout capacity to contain liquid and concrete waste 
generated by washout operations without seepage or spills. 

 
Maintaining the portable temporary concrete washout shall include removing and disposing of concrete waste.  Concrete 

waste material generated shall be removed each day and disposed of in conformance with the provisions in Section 7-1.13, 
"Disposal of Material Outside the Highway Right of Way" of the Standard Specifications. 

The Contractor shall provide the name and location of the disposal facility to the Engineer before disposal of solid and 
liquid concrete waste.  The Contractor shall provide verification that the off-site commercial or noncommercial disposal site 
has a permit issued by the California Regional Water Quality Control Board (RWQCB).  If the disposal site is located outside 
of the State of California, the Contractor shall provide a copy of the permit issued by the state or local agency having 
jurisdiction over the disposal site. 

When relocating or transporting a portable temporary concrete washout, the portable washout shall be properly secured 
to prevent spilling of concrete waste material. 
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PAYMENT 
The contract lump sum price paid for temporary concrete washout (portable) shall include full compensation for 

furnishing all labor, materials, tools, equipment, including the sign, and incidentals, and for doing all the work involved in 
furnishing, placing, maintaining, repairing, replacing, transporting, disposing of concrete waste, and removing the washout, 
as specified in the Standard Specifications and these special provisions, and as directed by the Engineer. 

 
10-1.05  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES 

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no longer 
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard 
Specifications and these special provisions. 

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices.  These 
devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe 
performance.  Category 1 temporary traffic control devices include traffic cones, plastic drums, portable delineators, and 
channelizers. 

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1 
temporary traffic control devices at least 5 days before beginning any work using the devices or within 2 days after the 
request if the devices are already in use.  Self-certification shall be provided by the manufacturer or Contractor and shall 
include the following: 

 
A. Date, 
B. Federal Aid number (if applicable), 
C. Contract number, district, county, route and post mile of project limits, 
D. Company name of certifying vendor, street address, city, state and zip code, 
E. Printed name, signature and title of certifying person; and 
F. Category 1 temporary traffic control devices that will be used on the project. 
 

The Contractor may obtain a standard form for self-certification from the Engineer. 
Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices that are 

not expected to produce significant vehicular velocity change, but may cause potential harm to impacting vehicles.  
Category 2 temporary traffic control devices include barricades and portable sign supports. 

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of 
Acceptable Crashworthy Category 2 Hardware for Work Zones.  This list is maintained by FHWA and can be located at: 

 
http://safety.fhwa.dot.gov/roadway_dept/road_hardware/listing.cfm?code=workzone 
 

The Department also maintains this list at: 
 
http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdf/Category2.pdf 
 
Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used.  Category 2 

temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance 
letter number and the name of the manufacturer.  The label shall be readable and permanently affixed by the manufacturer.  
Category 2 temporary traffic control devices without a label shall not be used. 

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control devices to 
be used on the project at least 5 days before beginning any work using the devices or within 2 days after the request if the 
devices are already in use. 

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that weigh 
100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles.  Temporary 
traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary railing, temporary 
barrier, and end treatments for temporary railing and barrier. 

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting the 
NCHRP Report 350 criteria, as one unit with a construction area sign attached. 

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway Safety 
Features list.  This list is maintained by the Division of Engineering Services and can be found at: 

 
http://www.dot.ca.gov/hq/esc/approved_products_list/HighwaySafe.htm 
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Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's Highway 
Safety Features list shall not be used. 

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control devices 
and for providing a list of Category 2 temporary traffic control devices used on the project shall be considered as included in 
the prices paid for the various items of work requiring the use of the Category 1 or Category 2 temporary traffic control 
devices and no additional compensation will be allowed therefor. 

 
10-1.06  CONSTRUCTION AREA SIGNS 

Portable construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed when 
no longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the 
Standard Specifications and these special provisions. 

Attention is directed to "Furnish Sign" of these special provisions. 
Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special 

provisions. 
Repair to construction area sign panels will not be allowed, except when approved by the Engineer.  At nighttime under 

vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark blotches shall be 
immediately replaced at the Contractor's expense. 

Construction area signs placed within 15 feet from the edge of the traveled way shall be mounted on stationary mounted 
sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions. 

The Contractor shall maintain accurate information on construction area signs.  Signs that are no longer required shall be 
immediately removed.  The Contractor shall immediately restore to the original position and location any sign that is 
displaced or overturned, from any cause, during the progress of work. 

Whenever work is performed without lane closures or shoulder closures, a 48" x 48" W20-1 or C23(CA) (ROAD 
WORK AHEAD) or 48" x 48" C24(CA) (SHOULDER WORK AHEAD) sign and a 36" x 18" G20-2 or C14(CA) (END 
ROAD WORK) sign shall be placed where directed by the Engineer.  The W20-1 or C24(CA) sign installation shall be 
equipped with flags. 

Full compensation for furnishing, placing, maintaining and removing the construction area signs shall be considered as 
included in the prices paid for the various contract items of worked and no separate payment will be made therefore. 

 
10-1.07  MAINTAINING TRAFFIC 

Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public Convenience," Section 7-1.09, "Public 
Safety," Section 12, "Construction Area Traffic Control Devices," and "Portable Changeable Message Sign" of the Standard 
Specifications, "Public Safety" of these special provisions and these special provisions. 

Closure is defined as the closure of a traffic lane or lanes, including shoulder, within a single traffic control system. 
Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special provisions. 
Except as noted herein, closures are only allowed during the hours shown in the lane requirement charts included in this 

section "Maintaining Traffic," except for work required under Sections 7-1.08, "Public Convenience," and Section 7-1.09, 
"Public Safety." 

The full width of the traveled way shall be open for use by public traffic on Special Days, designated legal holidays, the 
days preceding designated legal holidays, and when construction operations are not actively in progress. 

The maximum length of a single stationary lane closure shall be one mile. 
Local authorities shall be notified at least 5 business days before work begins.  The Contractor shall cooperate with local 

authorities to handle traffic through the work area and shall make arrangements to keep the work area clear of parked 
vehicles. 

A portable changeable message sign shall be placed for each closure, prior to the first advance warning sign as shown on 
the plans, unless otherwise directed by the Engineer. 

Ramps adjacent to the closed freeway lane may be closed. 
Personal vehicles of the Contractor's employees shall not be parked within the right of way. 
On State Route 80, when work vehicles or equipment are parked on the shoulder within 6 feet of a traffic lane, the 

shoulder area shall be closed as shown on the plans. 
Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first 

Monday in September, November 11th, Thanksgiving Day, and December 25th.  When a designated legal holiday falls on a 
Sunday, the following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, the preceding 
Friday shall be a designated legal holiday.  When a designated legal holiday falls on a Monday, the full width of the traveled 
way shall be open for use by public traffic the following Tuesday and the preceding Friday, Saturday, and Sunday. 

Special Days are: July 5 and during the annual "Hot August Nights" weekend celebration in the Reno, Nevada area 
which is anticipated to occur in the during the life of this contract.  If notified by the Engineer, the Contractor shall keep all 
traffic lanes open for use by public traffic on Friday, Saturday, Sunday, and Monday during this celebration.  If this 
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requirement delays the controlling operation as specified in Section 8-1.06, "Time of Completion," of the Standard 
Specifications, the days will be considered nonworking days, except as otherwise noted within these special provisions. 

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the C43(CA), SC6-3(CA), 
SC6-4(CA), W20-1, W21-5b, and C24(CA) signs shall be considered as included in the prices paid for the various contract 
items of work involved and no additional compensation will be allowed therefor. 

 
Chart No. 1  

Freeway/Expressway Lane Requirements 
County: Route/Direction: I-80 Eastbound PM: M0.0/M2.7 

Closure Limits: 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 1 1 1 1 1                 2 2 1

Fridays 1 1 1 1 1                 2 2 1
Saturdays 1 1 1 1 1 1 1 2              2 1 1
Sundays 1 1 1 1 1 1 1 1 1 2            2 1 1

 
Legend: 

 
1 Provide at least one through freeway lane, a minimum of 11 feet wide, open in direction of travel 
  

2 Provide at least 2 adjacent through freeway lanes, each a minimum of 12 feet wide, open in direction of 
travel 

  
 No work permitted 
  

REMARKS:  This chart is for EB 80 mainline before the I-5 interchange.  Ramp closure may be allowed during 
lane closure. 
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Chart No. 2  
Freeway/Expressway Lane Requirements 

County: Route/Direction: I-80 Eastbound PM: M2.7/M8.9 

Closure Limits: 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 1 1 1 1 1                  2 1

Fridays 1 1 1 1 1                   2
Saturdays 1 1 1 1 1 1 2                 2
Sundays 1 1 1 1 1 1 1 1 2              2 2

 
Legend: 

 
1 Provide at least one through freeway lane, a minimum of 11 feet wide, open in direction of travel 
  

2 Provide at least 2 adjacent through freeway lanes, each a minimum of 12 feet wide, open in direction of 
travel 

  
 No work permitted 
  

REMARKS:  This chart is for EB 80 mainline after the I-5 interchange.  Ramp closure may be allowed during 
lane closure. 

 
Chart No. 3  

Freeway/Expressway Lane Requirements 
County: Route/Direction: I-80 Westbound PM: M0.0/M2.95 

Closure Limits: 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 1 1 1 1 1                 2 1 1

Fridays 1 1 1 1 1                 2 1 1
Saturdays 1 1 1 1 1 1 1 2 2             2 1 1
Sundays 1 1 1 1 1 1 1 1 2 2            2 2 1

 
Legend: 

 
1 Provide at least one through freeway lane, a minimum of 11 feet wide, open in direction of travel 
  

2 Provide at least 2 adjacent through freeway lanes, each a minimum of 12 feet wide, open in direction of 
travel 

  
 No work permitted 
  

REMARKS:  This chart is for WB 80 mainline before the I-5 interchange.  Ramp closure may be allowed during 
lane closure. 
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Chart No. 4  
Freeway/Expressway Lane Requirements 

County: Route/Direction: I-80 Westbound PM: M2.95/M8.9 

Closure Limits: 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 1 1 1 1 1                 2 2 1

Fridays 1 1 1 1 1                  2 2
Saturdays 1 1 1 1 1 1 2                2 2
Sundays 1 1 1 1 1 1 1 2               2 1

 
Legend: 

 
1 Provide at least one through freeway lane, a minimum of 11 feet wide, open in direction of travel 
  

2 Provide at least 2 adjacent through freeway lanes, each a minimum of 12 feet wide, open in direction of 
travel 

  
 No work permitted 
  

REMARKS:  This chart is for WB 80 mainline after the I-5 interchange.  Ramp closure may be allowed during 
lane closure. 

 
10-1.08  CLOSURE REQUIREMENTS AND CONDITIONS 

Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special 
provisions. 

 
CLOSURE SCHEDULE 
By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period, 

defined as Sunday noon through the following Sunday noon.  Closures involving work (temporary barrier placement and 
paving operations) that will reduce horizontal clearances, traveled way inclusive of shoulders, to 2 lanes or less shall be 
submitted not less than 25 days and not more than 125 days before the anticipated start of operation.  Closures involving 
work (pavement overlay, overhead sign installation, falsework and girder erection) that will reduce the vertical clearances 
available to the public, shall be submitted not less than 25 days and not more than 125 days before the anticipated start of 
operation. 

The Closure Schedule shall show the locations and times of the proposed closures.  The Closure Schedule request forms 
furnished by the Engineer shall be used.  Closure Schedules submitted to the Engineer with incomplete or inaccurate 
information will be rejected and returned for correction and resubmittal.  The Contractor will be notified of disapproved 
closures or closures that require coordination with other parties as a condition of approval. 

 
CONTINGENCY PLAN 
A detailed contingency plan shall be prepared for reopening closures to public traffic.  If required by "Beginning of 

Work, Time of Completion and Liquidated Damages" of these special provisions, the contingency plan shall be submitted to 
the Engineer before work at the job site begins.  Otherwise, the contingency plan shall be submitted to the Engineer within 
one business day of the Engineer's request. 

For work to replace portland cement concrete roadway slabs, the Contractor shall prepare a contingency plan, which 
includes all necessary contingencies to handle the removal and replacement of any portland cement concrete that fails to 
obtain sufficient strength to be opened to public traffic in the time frame allowed herein.  Necessary contingencies shall 
include having at the jobsite items necessary to facilitate the removal and transport of unset portland cement concrete, 
sufficient quantity of appropriate aggregate base and asphalt concrete; and laborers, equipment, and operators necessary to 
place aggregate base and asphalt concrete to reopen the lanes as directed by the Engineer. 

Full compensation for complying with the contingency plan requirements indicated in these special provisions shall be 
considered as included in the prices paid for the various contract items involved and no separate payment will be made 
therefor. 
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LATE REOPENING OF CLOSURES 
If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the 

provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  No further closures are to be 
made until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future closures will be 
reopened to public traffic at the specified time.  The Engineer will have 2 business days to accept or reject the Contractor's 
proposed work plan.  The Contractor will not be entitled to compensation for the suspension of work resulting from the late 
reopening of closures. 

 
COMPENSATION 
The Engineer shall be notified of delays in the Contractor's operations due to the following conditions, and if, in the 

opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions, and 
the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious 
handling of forces, equipment and plant, the delay will be considered a right of way delay and will be compensated in 
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications: 

 
1. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed 

for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to 
compensation for amendments to the Closure Schedule that are not approved. 

2. The Contractor is denied a confirmed closure. 
 
Should the Engineer direct the Contractor to remove a closure before the time designated in the approved Closure 

Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay and 
compensation for the delay will be determined in conformance with the provisions in Section 8-1.09, "Right of Way Delays," 
of the Standard Specifications. 

 
10-1.09  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE 

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the 
provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under 
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions. 

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take 
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard 
Specifications. 

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be 
equipped with cellular phone, radio, and a Type II flashing arrow sign which shall be in operation when the vehicle is being 
used for placing, maintaining or removing components.  Vehicles equipped with Type II flashing arrow sign not involved in 
placing, maintaining or removing components when operated within a stationary lane closure shall only display the caution 
display mode.  The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.  The flashing 
arrow sign shown on the plans shall not be used on vehicles which are being used to place, maintain and remove components 
of a traffic control system and shall be in place before a lane closure requiring its use is completed. 

The 1,700-foot section of lane closure, shown along lane lines between the 1,000-foot lane closure tapers on the plans 
entitled "Traffic Control System for Lane Closures on Freeways and Expressways" and "Traffic Control System for Lane and 
Complete Closures on Freeways and Expressways" shall not be used. 

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause, 
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace 
the components and shall restore the components to the original location. 

When lane closures are made for work periods only, at the end of each work period, components of the traffic control 
system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed 
from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central locations 
designated by the Engineer within the limits of the highway right of way. 

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor, 
materials (including signs), tools, equipment, and incidentals (including cellular phones and radios), and for doing all the 
work involved in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the 
components of the traffic control system shown on the plans, as specified in the Standard Specifications and these special 
provisions, and as directed by the Engineer. 

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of 
traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased 
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased 
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or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9-1.03, 
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of 
decreased work. 

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard 
Specifications, will be paid for as a part of the extra work. 

 
10-1.10  PORTABLE CHANGEABLE MESSAGE SIGN 

Portable changeable message signs shall be furnished, placed, operated, and maintained during each closure, at locations 
approved by the Engineer or where designated by the Engineer and shall conform to the provisions in Section 12, 
"Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.  Messages 
displayed on the portable changeable message signs shall be as specified on the plans and shall conform to Section 12-3.12 
"Portable Changeable Message Signs," of the Standard Specifications and “Maintaining Traffic” of these special provisions." 

A portable changeable message sign shall be placed in advance of the first warning sign for each stationary lane and 
shoulder closure. 

The number of portable changeable message signs required at any one time will be determined by the number of closures 
that the Contractor determines are necessary for construction operations. 

The contract lump sum price paid for portable changeable message signs shall include full compensation for furnishing 
all labor, materials, tools, equipment and incidentals and for doing all the work involved in furnishing, placing, operating, 
maintaining repairing, changing messages daily as requested by the Engineer, transporting from location to location and 
removing portable changeable message signs, complete in place as specified in the Standard Specifications and these special 
provisions, and as directed by the Engineer. 

 
10-1.11  TEMPORARY CRASH CUSHION MODULE 

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in 
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the 
Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in 
conformance with the details shown on the plans and these special provisions. 

Attention is directed to "Public Safety" of these special provisions. 
Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be 

protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to 
opening the lanes adjacent to the fixed obstacle to public traffic. 

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not 
actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work 
provided that the exposed fixed obstacle is 15 feet or more from a lane carrying public traffic and the temporary crash 
cushion is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no 
longer required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the 
work. 

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial 
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal: 

 
1. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, Inc., 35 East Wacker Drive, 

Suite 1100, Chicago, IL  60601: 
 

1.1. Northern California:  Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, telephone 
(800) 884-8274, FAX (916) 387-9734 

1.2. Southern California:  Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA  92831-5324, 
telephone (800) 222-8274, FAX (714) 526-9501 

 
2. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San 
 Clemente, CA  92672, telephone (949) 361-5663, FAX (949) 361-9205 
 

2.1. Northern California:  United Rentals, Inc., 1533 Berger Drive, San Jose, CA  95112, telephone 
(408) 287-4303, FAX (408) 287-1929 

2.2. Southern California:  Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, CA  93448, telephone 
(800) 559-7080, FAX (805) 929-5786 

 
Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules 

shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship 
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free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules 
conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are 
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty 
tape. 

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in pounds 
for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of commercial 
quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as determined by 
California Test 226. 

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's 
expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be 
removed and replaced by the Contractor at the Contractor's expense. 

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on 
the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets 
or frames shall not be moved by sliding or skidding along the pavement or bridge deck. 

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest 
point of the crash cushion array is within 12 feet of the traveled way.  The marker panel, when required, shall be firmly 
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer. 

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels 
shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion 
modules shall not be installed in the permanent work. 

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special 
provisions will not be measured nor paid for. 

 
10-1.12  REPLACE CONCRETE PAVEMENT (RAPID STRENGTH CONCRETE) 

Replace concrete pavement (Rapid Strength Concrete) shall consist of removing existing portland cement concrete 
pavement and constructing rapid strength concrete (RSC) pavement as shown on the plans and in conformance with 
Section 40, "Portland Cement Concrete Pavement," of the Standard Specifications and these special provisions. 

 
DEFINITIONS 
The following definitions shall apply to this section: 
1. EARLY AGE. – A time less than 10 times the final set time of the concrete. 
2. FINAL SET TIME. – The elapsed time after initial contact of cement and water, or accelerator, if used, at which a 

specific penetration resistance of 4,000 pounds per square inch is achieved in conformance with the requirements in 
ASTM Designation:  C 403. 

3. OPENING AGE. – The age at which the concrete will achieve the specified strength for opening to public or 
Contractor traffic. 

 
PRE-OPERATION CONFERENCE 
The Contractor and subcontractors involved in construction operations of RSC shall meet with the Engineer at a pre-

operation conference, at a mutually agreed time, to discuss methods of accomplishing all phases of the construction 
operation, contingency planning, and standards of workmanship for the completed item of work. 

The Contractor shall provide the facility for the pre-operation conference.  The Contractor's superintendent, foremen, 
subcontractors, field staff, plant personnel including plant supervisors, manager, and operator involved with RSC shall attend 
the pre-operation conference.  The Contractor shall submit a list of participants to the Engineer for approval.  The complete 
listing shall identify each participant's name, employer, title and role in construction of RSC.  The pre-operation conference 
shall be held for no less than 2 hours.  Construction operations of RSC shall not begin until the specified personnel have 
completed the mandatory pre-operation conference. 

 
JUST-IN-TIME TRAINING 
Just-In-Time Training (JITT) shall be mandatory, and consist of a formal joint training class on rapid strength concrete.  

Construction operations for rapid strength concrete shall not begin until the Contractor's and the Engineer's personnel have 
completed the mandatory JITT.  The Contractor's personnel included in the list of participants for the Pre-Operation 
Conference along with the Engineer's representatives shall attend JITT. 

The JITT session will be conducted for not less than 4 hours on rapid strength concrete.  The training class may be an 
extension of the Pre-Operation Conference and shall be conducted at the project field location convenient for both the 
Contractor's and the Engineer's project staffs. Scheduling and completion of the JITT session shall be completed at least 
5 working days prior to the start of construction of rapid strength concrete.  The class shall be held during normal working 
hours. 
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The JITT instructor shall be experienced in the construction methods, materials, and test methods associated with rapid 
strength concrete.  The instructor shall not be an employee of the Contractor or a member of the Engineer's field staff.  A 
copy of the syllabus, handouts, and presentation material shall be submitted to the Engineer at least 7 days before the day of 
the training.  Selection of the course instructor, the course content and training site shall be as mutually agreed to by the 
Contractor and the Engineer.  The instructor shall issue a certificate of completion to the participants upon the completion of 
the class.  The certificate shall include the course title, date and location of the class, the name of the participant, instructor's 
name, location and phone number. 

The Contractor's or Engineer's personnel involved with rapid strength concrete operations will not be required to attend 
JITT if they have completed similar training within the previous 12 months of the date of the JITT for this project.  The 
Contractor shall provide a certificate of class completion as described above for each staff member to be excluded from the 
JITT session.  The final determination for exclusion of any staff member's participation will be as determined by the 
Engineer.  All attendees of the JITT shall complete, and submit to the Engineer, an evaluation of the training.  The course 
evaluation form will be provided by the Engineer. 

It is expressly understood that Just-In-Time Training shall not relieve the Contractor of any responsibility under the 
contract for the successful completion of the work in conformity with the requirements of the plans and specifications. 

 
TRIAL SLAB 
Prior to beginning work on replacement concrete pavement (RSC), the Contractor shall successfully complete one or 

more trial slabs for each RSC mix design to be used in constructing RSC pavement.  Trial slabs shall be constructed, finished, 
cured and tested with the materials, tools, equipment, personnel and methods to be used in completing RSC pavement.  Trial 
slabs shall demonstrate that the Contractor is capable of producing RSC pavement in conformance with the provisions in this 
section, within anticipated time periods including delivery, placement, finishing and curing times, and under similar 
atmospheric and temperature conditions expected during replacement operations.  Multiple trial slabs for each RSC mix 
design may be required to envelop variable atmospheric and temperature conditions. 

The minimum trial slab dimensions shall be 10' x 20' and shall be 9 inches thick where planned replacement pavement 
nominal thickness is less than 10 inches.  The trial slab thickness shall be 10 inches where planned replacement pavement 
nominal thickness is 10 inches or greater.  Where there are planned slab replacements with greater and less than 10 inches 
thickness then 2 trial slabs shall be required one at 9 inches thick and one at 10 inches thick.  Trial slabs shall be placed near 
the project site at a location mutually acceptable to the Engineer and the Contractor except slabs shall not be placed on the 
roadway or within the project limits. 

During trial slab construction and within 20 minutes of RSC delivery, beams shall be fabricated in conformance with the 
requirements in California Test 523.  Beams shall be used to determine early age and 7-day modulus of rupture values.  
Beams fabricated for early age testing shall be cured so that the monitored temperature in the beams and the trial slab are 
within 37° F at all times.  Internal temperatures of trial slab and early age beams shall be monitored and recorded at minimum 
time intervals of 5 minutes by installing thermocouples and or thermistors connected to strip-chart recorders or digital data 
loggers.  Temperature recording devices shall be accurate to within ±2º F.  Internal temperature readings shall be measured at 
one inch from the top and one inch from the bottom, no closer than 3 inches from any edge of the concrete elements, until 
early age testing is completed.  Beams fabricated for 7-day testing shall be cured in conformance with California Test 523 
except they shall be placed into sand at between 5 and 10 times final set time or 24 hours, whichever is earlier.  Trial slabs 
9 inches thick shall have an early age modulus of rupture of not less than 400 pounds per square inch and a 7-day modulus of 
rupture of not less than 600 pounds per square inch.  Trial slabs 10 inches thick shall have an early age modulus of rupture of 
not less than 333 pounds per square inch and a 7-day modulus of rupture of not less than 600 pounds per square inch.  Beams 
failing early age or 7-day modulus of rupture requirements shall be cause for rejection of the trial slab. 

Materials resulting from construction of trial slabs and test specimens shall become the property of the Contractor and 
shall be removed and disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the 
Highway Right of Way," of the Standard Specifications. 

 
REMOVING EXISTING PAVEMENT 
Exact limits of concrete pavement to be replaced will be determined by the Engineer. 
Existing concrete pavement shall be removed and replaced with base material and RSC pavement within the same work 

period.  In the event existing pavement are removed and the Contractor is unable to construct, finish, and cure RSC pavement 
prior to the specified traffic opening time, a temporary roadway structural section shall be constructed. 

The outline of concrete pavement to be removed shall be sawed full depth with a power-driven saw except where the 
pavement is located adjacent to an asphalt concrete shoulder.  Saw cuts within concrete pavement slabs shall be cut no more 
than 2 days prior to concrete pavement slab removal.  Saw cuts made in work shifts prior to the actual removal work shift 
shall not be made parallel or diagonal to the traveled way and shall be cut so that traffic will not dislodge any pieces or 
segments. 
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Concrete pavement shall be removed by non-impacting methods.  Each pavement panel shall be removed in one or more 
pieces without disturbance or damage to the underlying base. 

Equipment used to remove concrete pavement within the sawed outline, shall not impact the surface of the concrete to be 
removed within 18 inches of pavement to remain in place.  Pavement removal shall be performed without damage to 
pavement or base to remain in place.  Damage to pavement or base to remain in place, shall be repaired or removed and 
replaced.  Repair, or removal and replacement of the damaged pavement and base shall be at the Contractor's expense and 
will not be measured nor paid for. 

Removed materials shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material 
Outside the Highway Right of Way," of the Standard Specifications. 

 
TEMPORARY ROADWAY STRUCTURAL SECTION 
Asphalt concrete and aggregate base, equal to the quantity of pavement removed during the work shift, shall be provided 

on site for construction of a temporary roadway structural section where existing pavement is to be replaced.  The quantity 
and location of standby material shall be included in the Contractor's contingency plan in conformance with the requirements 
of these special provisions.  Temporary roadway structural section shall be maintained and later removed as the first order of 
work when replace concrete pavement (Rapid Strength Concrete) operations resume.  The temporary roadway structural 
section shall consist of 3 1/2-inch thick asphalt concrete over aggregate base.  RSC not conforming to these special 
provisions for RSC may be used for temporary roadway structural section with the Engineer's approval. 

Aggregate base for temporary roadway structural section shall be produced from commercial quality aggregates 
consisting of broken stone, crushed gravel, natural rough-surfaced gravel, reclaimed concrete and sand, or any combination 
thereof.  Grading of aggregate base shall conform to the 3/4-inch maximum grading specified in Section 26-1.02A, "Class 2 
Aggregate Base," of the Standard Specifications. 

Asphalt concrete for temporary roadway structural section shall be produced from commercial quality aggregates and 
asphalt binder.  Grading of aggregate shall conform to the 3/4-inch maximum medium grading in Section 39-2.02, 
"Aggregate," of the Standard Specifications and asphalt binder shall conform to requirements for liquid asphalt SC-800 in 
Section 93, "Liquid Asphalts," of the Standard Specifications.  Amount of asphalt binder to be mixed with the aggregate shall 
be approximately 0.3 percent less than the optimum bitumen content determined in conformance with the requirements in 
California Test 367. 

Aggregate base and asphalt concrete for the temporary roadway structural section shall be spread and compacted by 
methods that will produce a well-compacted, uniform base, with a surface of uniform smoothness, texture and density.  
Surfaces shall be free from pockets of coarse or fine material.  Aggregate base may be spread and compacted in one layer.  
Asphalt concrete may be spread and compacted in one layer.  Finished surface of asphalt concrete shall not vary more than 
5/8 inch from the lower edge of a 12-foot ±2-1/2 inch long straightedge placed parallel with the centerline and shall match the 
elevation of existing concrete pavement along the joints between the existing pavement and temporary surfacing. 

Removed temporary roadway structural section materials shall be disposed of in conformance with the provisions in 
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications, except that 
removed aggregate base may be stockpiled at the project site and reused for construction of temporary roadway structural 
sections.  When no longer required, standby material or stockpiled material for construction of temporary roadway structural 
sections shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the 
Highway Right of Way," of the Standard Specifications. 

 
RAPID STRENGTH CONCRETE 

General 
Rapid Strength Concrete (RSC) shall be a concrete made with hydraulic cement that develops opening age and 7-day 

specified modulus of rupture strengths. 
Requirements of 40-1.05, "Proportioning," and 90-1.01, "Description," of the Standard Specifications shall not apply. 
Combined aggregate grading used in RSC shall be either the 1-1/2-inch maximum grading, or one-inch maximum 

grading, at the option of the Contractor. 
Cement for RSC shall be hydraulic cement as defined in ASTM Designation:  C 219 and shall conform to the following 

requirements: 
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Test Description Test Method Requirement 
Contraction in Air California Test 527,W/C Ratio = 0.39 ±0.010 0.053 %, max. 
Mortar Expansion in Water ASTM Designation:  C 1038 0.04 %, max. 
Soluble Chloride* California Test 422 0.05 %, max. 
Soluble Sulfates* California Test 417 0.30 %, max. 
Thermal Stability California Test 553 60 %, min. 
Compressive Strength @ 3 days ASTM Designation:  C 109 2,500 psi 
* Test is to be done on a cube specimen, fabricated in conformance with the requirements in ASTM 

Designation:  C 109, cured at least 14 days and then pulverized to 100% passing the No. 50 sieve. 
 
The Contractor shall submit uniformity reports for cement used in RSC to the Engineer.  Uniformity reports shall 

conform to the requirements in ASTM Designation:  C 917, except that testing age and water content may be modified to suit 
the particular material.  Uniformity reports shall be submitted at least every 30 days during RSC pavement operations. 

Type C accelerating chemical admixtures conforming to the provisions in Section 90-4, "Admixtures," of the Standard 
Specifications may be used.  In addition to the admixtures listed on the Department's current list of approved admixtures, 
citric acid or borax may be used if requested in writing by the cement manufacturer and a sample is submitted to the 
Engineer.  Chemical admixtures, if used, shall be included in the testing for requirements listed in the table above. 

At least 10 days prior to use in the trial slab, the Contractor shall submit a mix design for RSC that shall include the 
following: 

1. Opening age 
2. Proposed aggregate gradings 
3. Mix proportions of hydraulic cement and aggregate 
4. Types and amounts of chemical admixtures 
5. Maximum time allowed between batching RSC and placing roadway pavement 
6. Range of ambient temperatures over which the mix design is effective (50° F maximum range) 
7. Final set time of the concrete 
8. Any special instructions or conditions, including but not limited to, water temperature requirements when 

appropriate 
 
The Contractor shall submit more than one mix design to plan for ambient temperature variations anticipated during 

placement of the roadway pavement.  Each mix shall be designed for a maximum ambient temperature range of 50° F.  The 
Contractor shall develop and furnish modulus of rupture development data for each proposed mix design.  Modulus of 
rupture development data for up to 7 days shall be provided to the Engineer prior to beginning paving operations.  Modulus 
of rupture development data may be developed from laboratory prepared samples.  The testing ages for modulus of rupture 
development data shall include one hour before opening age, opening age, one hour after opening age, 24 hours, 7 days and 
28 days. 

Concrete pavement penetration requirements in Section 90-6.06, "Amount of Water and Penetration," of the Standard 
Specifications shall not apply to RSC. 

RSC pavement shall develop a minimum modulus of rupture of as specified in "Pay Factor Adjustment for Low Modulus 
of Rupture" of these special provisions before opening to public or Contractor traffic.  In addition, RSC pavement shall 
develop a minimum modulus of rupture of 600 pounds per square inch in 7 days after placement.  RSC pavement that attains 
a modulus of rupture of less than specified may be accepted in conformance with "Pay Factor Adjustment for Low Modulus 
of Rupture" specified herein.  Modulus of rupture shall be determined by averaging results from 3 beam specimens tested in 
conformance with the requirements in California Test 523.  Beam specimens may be fabricated using an internal vibrator in 
conformance with the requirements in ASTM Designation:  C 31.  No single test shall represent more than the production of 
that day or 100 cubic yards, whichever is less. 

Modulus of rupture at early age may be estimated using the correlation established during trial slab placement or by 
using results from beam specimens cured under atmospheric conditions and at a temperature within 37° F of the pavement.  
Modulus of rupture at other ages will be determined using beams cured and tested in conformance with California Test 523 
except beams will be placed into sand between 5 times and 10 times final set time or 24 hours, whichever is earlier.  The 
Engineer will perform the testing to determine modulus of rupture values of the RSC pavement.  The modulus of rupture, as 
determined above, will be the basis for accepting or rejecting the RSC pavement for modulus of rupture requirements. 

 
Pay Factor Adjustment for Low Modulus of Rupture 

Where planned replacement pavement nominal thickness is less than 10 inches, payment for replace concrete pavement 
(Rapid Strength Concrete) will be adjusted for low modulus of rupture tests as follows: 
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1. Replace concrete pavement (Rapid Strength Concrete) with modulus of rupture of 400 pounds per square inch or 
greater before the lane is opened to the traffic and 7-day modulus of rupture of 600 pounds per square inch or greater 
will be paid for at the contract price per cubic yard for replace concrete pavement (Rapid Strength Concrete). 

2. Replace concrete pavement (Rapid Strength Concrete) with a 7-day modulus of rupture of less than 500 pounds per 
square inch will not be paid for, and shall be removed and replaced, at the Contractor's expense with replace 
concrete pavement (Rapid Strength Concrete) conforming to the requirements of these special provisions. 

3. Replace concrete pavement (Rapid Strength Concrete) with modulus of rupture of 300 pounds per square inch or 
greater before the lane is opened to traffic and a 7-day modulus of rupture of equal to or greater than 500 pounds per 
square inch will be paid for at a percentage of the contract price per cubic yard for replace concrete pavement (Rapid 
Strength Concrete) in conformance with the percentages in the pay table below. 

4. Replace concrete pavement (Rapid Strength Concrete) with modulus of rupture of less than 300 pounds per square 
inch when the lane is opened to traffic will be rejected and shall be removed and replaced at the Contractor's 
expense with replace concrete pavement (Rapid Strength Concrete) conforming to the requirements of these special 
provisions. 

 
Percentage Pay Table 

7-Day Modulus of Rupture (psi) Modulus of Rupture (psi) at opening 
to traffic Greater than or 

equal to 600 
Less than 600 and greater 

than or equal to 550 
Less than 550 and greater 

than or equal to 500 
Greater than or equal to 400 100% 95% 90% 
Less than 400 and greater than 
or equal to 350 

95% 95% 90% 

Less than 350 and greater than 
or equal to 300 

80%* 80%* 80%* 

* Any replacement panels that develops one or more transverse cracks within 21 days after placement shall be 
removed and replaced at the Contractor's expense with replace concrete pavement (Rapid Strength Concrete) 
conforming to the requirements of these special provisions.  A transverse crack is defined as a crack running 
from one longitudinal edge of the panel to the other. 

 
Where planned replacement pavement nominal thickness is 10 inches or greater, payment for replace concrete pavement 

(Rapid Strength Concrete) will be adjusted for low modulus of rupture tests as follows: 
1. Replace concrete pavement (Rapid Strength Concrete) with modulus of rupture of 333 pounds per square inch or 

greater before the lane is opened to the traffic and 7-day modulus of rupture of 600 pounds per square inch or greater 
will be paid for at the contract price per cubic yard for replace concrete pavement (Rapid Strength Concrete). 

2. Replace concrete pavement (Rapid Strength Concrete) with a 7-day modulus of rupture of less than 500 pounds per 
square inch will not be paid for, and shall be removed and replaced, at the Contractor's expense with replace 
concrete pavement (Rapid Strength Concrete) conforming to the requirements of these special provisions. 

3. Replace concrete pavement (Rapid Strength Concrete) with modulus of rupture of 260 pounds per square inch or 
greater before the lane is opened to traffic and a 7-day modulus of rupture of equal to or greater than 500 pounds per 
square inch will be paid for at a percentage of the contract price per cubic yard for replace concrete pavement (Rapid 
Strength Concrete) in conformance with the percentages in the pay table below. 

4. Replace concrete pavement (Rapid Strength Concrete) with modulus of rupture of less than 260 pounds per square 
inch when the lane is opened to traffic will be rejected and shall be removed and replaced at the Contractor's 
expense with replace concrete pavement (Rapid Strength Concrete) conforming to the requirements of these special 
provisions. 
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Percentage Pay Table 
7-Day Modulus of Rupture (psi) Modulus of Rupture (psi) at opening 

to traffic Greater than or 
equal to 600 

Less than 600 and greater 
than or equal to 550 

Less than 550 and greater 
than or equal to 500 

Greater than or equal to 333 100% 95% 90% 
Less than 333 and greater than 
or equal to 290 

95% 95% 90% 

Less than 290 and greater than 
or equal to 260 

80%* 80%* 80%* 

* Any replacement panels that develops one or more transverse cracks within 21 days after placement shall be 
removed and replaced at the Contractor's expense with replace concrete pavement (Rapid Strength Concrete) 
conforming to the requirements of these special provisions.  A transverse crack is defined as a crack running 
from one longitudinal edge of the panel to the other. 

 
The Contractor shall pay to the State adjustments in payment for low modulus of rupture tests in conformance with the 

requirements specified in the tables in this section.  The Department will deduct the amount of the adjustments from moneys 
due or that may become due, the Contractor under the contract. 

 
Proportioning  

Weighing, measuring and metering devices used for proportioning materials shall conform to the provisions in 
Section 9-1.01, "Measurement of Quantities," of the Standard Specifications and these special provisions. 

Over and under dials, and other indicators for weighing and measuring systems used in proportioning materials shall be 
grouped so that the smallest increment for each indicator can be accurately read from the point at which the proportioning 
operation is controlled for ingredients batched at a central batch plant.  In addition, indicators for weighing and measuring 
cement batched from a remote weighing system shall also be placed so that each indicator can be accurately read from the 
point at which the proportioning operation is controlled. 

Aggregates shall be handled and stored in conformance with the provisions in Section 90-5.01, "Storage of Aggregates," 
of the Standard Specifications.  Liquid admixtures shall be proportioned in conformance with the provisions in 
Section 90-4.10, "Proportioning and Dispensing Liquid Admixtures," of the Standard Specifications.  Mineral admixtures 
shall be protected from exposure to moisture until used.  Adequate facilities shall be provided to assure that mineral 
admixtures meeting the specified requirements are kept separate from other mineral admixtures to easily track the materials 
that are entering the work.  Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper 
or in the feed line immediately in advance of the hopper. 

Weighing equipment shall be insulated against vibration or movement of other operating equipment.  When the plant is 
in operation, the weight of each draft of material shall not vary from the designated weight by more than the tolerances 
specified herein.  Each scale graduation shall be 0.001 of the usable scale capacity. 

Aggregate shall be weighed cumulatively and equipment for the weighing of aggregate shall have a zero tolerance of 
±0.5 percent of the designated total batch weight of the aggregate.  Equipment for the separate weighing of the cement or 
mineral admixture shall have a zero tolerance of ±0.5 percent of their designated individual batch drafts.  Equipment for 
measuring water shall have a zero tolerance of ±0.5 percent of its designated weight or volume. 

The weight indicated for any individual batch of material shall not vary from the preselected scale setting by more than 
the following: 

 
Material Tolerance 

Aggregate ±1.0 percent of designated batch weight 
Cement ±0.5 percent of designated batch weight 
Mineral Admixture ±1.0 percent of designated batch weight 
Water ±1.5 percent of designated batch weight or volume 

 
Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and 

combining them with cement, mineral admixture and water as provided in these special provisions.  Dry ingredients shall be 
proportioned by weight.  Liquid ingredients shall be proportioned by weight or volume. 

At the time of batching, aggregates shall have been dried or drained sufficiently to result in stable moisture content, so 
that no visible separation of water from aggregate will take place during the proportioning process.  In no event shall the free 
moisture content of the fine aggregate at the time of batching exceed 8 percent of its saturated, surface-dry weight. 

If separate supplies of aggregate material of the same size group with different moisture content or specific gravity or 
surface characteristics affecting workability are available at the proportioning plant, withdrawals shall be made from one 
supply exclusively and the materials therein completely exhausted before starting upon another supply. 
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Cement shall be kept separate from the aggregates until released for discharge into the mixer.  Cement shall be free of 
lumps and clods when discharged into the mixer.  Fabric containers used for transportation or proportioning of cement shall 
be clean and free of residue before reuse. 

Weigh systems for proportioning aggregate, cement, and mineral admixture shall be individual and distinct from all other 
weigh systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an 
individual and distinct material-weighing device. 

For batches with a volume of one cubic yard or more, proportioning equipment shall conform to one of the following 
methods: 

1. All ingredients shall be batched at a central batch plant and charged into a mixer truck for transportation to the pour 
site.  Ingredient proportioning shall meet the requirements of Section 90-5, "Proportioning," of the Standard 
Specifications. 

2. All ingredients except the cement shall be batched at a central batch plant and charged into a mixer truck for 
transportation to a remote located silo and weigh system for the proportioning of the cement.  The remote system 
shall proportion cement for charging the mixer truck. 

3. All ingredients except the cement shall be batched at a central batch plant and charged into a mixer truck for 
transportation to a remote location where pre-weighed, containerized cement shall be added to the mixer truck.  The 
cement pre-weighing operation shall utilize a platform scale.  The platform scale shall have a maximum capacity of 
2.75 tons with a maximum graduation size of one pound.  Cement shall be pre-weighed into a fabric container.  The 
minimum amount of cement to be proportioned into any single container shall be one half of the total amount 
required for the load of RSC being produced. 

4. Cement, water, and aggregate shall be proportioned volumetrically in conformance with these special provisions. 
 
In order to check the accuracy of batch weights, the gross weight and tare weight of truck mixers shall be determined 

when ordered by the Engineer.  The equipment shall be weighed at the Contractor's expense on scales designated by the 
Engineer. 

The Contractor shall install and maintain in operating condition an electrically actuated moisture meter.  The meter shall 
indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched.  The meter shall 
have a sensitivity of 0.5 percent by weight of the fine aggregate. 

No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery point, 
unless authorized by the Engineer.  If the Engineer authorizes additional water to be incorporated into the concrete, the drum 
shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is commenced.  
Water added to the truck mixer at the job site shall be measured through a meter that conforms to the provisions in 
Section 9-1.01, "Measurement of Quantities," of the Standard Specifications. 

Aggregate discharged from several bins shall be controlled by gates or by mechanical conveyors.  The means of 
discharge from the bins and from the weigh hopper shall be interlocked so that no more than one bin can discharge at a time, 
and so that the weigh hopper can not be discharged until the required quantity from each of the bins has been deposited in the 
weigh hopper. 

 
Weighmaster Certificates 

Weighmaster certificates for RSC, regardless of the proportioning method used, shall include all information necessary 
to trace the manufacturer, and manufacturer's lot number for the cement being used.  When proportioned into fabric 
containers the weighmaster certificates for the cement shall contain date of proportioning, location of proportioning and 
actual net draft weight of the cement.  When proportioned at the pour site from a storage silo the weighmaster certificates 
shall contain date of proportioning, location of proportioning and the net draft weight of the cement used in the load. 

 
Bond Breaker 

Bond breaker shall be placed between replacement pavement and existing lean concrete base, cement treated base or new 
base replacement layer.  Bond breaker shall be one of the following: 

1. Curing paper conforming to the requirements in ASTM Designation:  C 171, white. 
2. Polyethylene film conforming to the requirements in ASTM Designation:  C 171, except that the minimum thickness 

shall be 5/8 inch, white opaque. 
3. Paving asphalt, Grade PG 64-10, conforming to the provisions in Section 92, "Asphalts," of the Standard 

Specifications. 
4. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class A, 

containing a minimum of 22 percent nonvolatile vehicles consisting of at least 50 percent paraffin wax. 
 
When curing paper or polyethylene film is used, material shall be placed in a wrinkle free manner.  Adjacent sheets shall 

be overlapped a minimum of 6 inches. 
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When curing compound or paving asphalt is used, all foreign and loose materials remaining from slab removal shall be 
removed prior to application. 

When paving asphalt is used, no water shall be added before applying asphalt to the surface of the base.  The paving 
asphalt shall be applied in one even application at a rate of 0.02-gallon to 0.10-gallon per square yard over the entire base 
surface area.  Concrete pavement shall not be placed until the paving asphalt has cured. 

When curing compound is used, the curing compound shall be applied in 2 separate applications.  Each application shall 
be applied evenly at a rate of 0.07-gallon to 0.11-gallon per square yard over the entire base surface area. 

 
Spreading, Compacting and Shaping 

Metal or wood side forms may be used.  Wood side forms shall not be less than 1-1/2 inches thick.  Side forms shall be 
of sufficient rigidity, both in the form and in the connection with adjoining forms, that movement will not occur under the 
force from subgrading and paving equipment or from the pressure of concrete. 

Side forms shall remain in place until the pavement edge no longer requires the protection of forms.  Side forms shall be 
thoroughly cleaned and oiled prior to each use. 

Consolidation of RSC shall be by means of high-frequency internal vibrators after the RSC is deposited on the subgrade.  
Vibrating shall be done in a manner to assure uniform consolidation adjacent to forms and across the full paving width.  RSC 
shall be placed as nearly as possible in its final position and use of vibrators for extensive shifting of the weight of RSC will 
not be permitted. 

RSC shall be spread and shaped by suitable powered finishing machines and supplemented by hand finishing as 
necessary.  Methods of spreading, shaping and consolidating that result in segregation, voids or rock pockets shall be 
discontinued.  The Contractor shall use methods that will produce dense homogeneous pavement conforming to the required 
cross section. 

After the RSC has been mixed and placed, no additional water shall be added to the surface to facilitate finishing.  
Surface finishing additives, when used, shall be as recommended by the manufacturer of the cement and shall be approved by 
the Engineer prior to use. 

 
Joints 

Prior to placing concrete against existing concrete, a 1/4-inch thick commercial quality polyethylene flexible foam 
expansion joint filler shall be placed across the original transverse and longitudinal joint faces and extend the full depth of the 
excavation.  The top of the joint filler shall be placed flush with the top of pavement.  Joint filler shall be secured to the joint 
face of the existing pavement by a method that will hold the joint filler in place during the placement of concrete. 

Transverse weakened plane joints in pavement widenings shall be constructed to match the spacing and skew of the 
weakened plane joints in the adjacent existing pavement.  Where the existing transverse weakened plane joint spacing in an 
adjacent lane exceeds 15 feet, an additional transverse weakened plane joint shall be constructed midway between the 
existing joints.  The provisions in the second and third paragraphs in Section 40-1.08B, "Weakened Plane Joints," and the 
third paragraph in Section 40-1.08B(1), "Sawing Method," of the Standard Specifications shall not apply.  Sawing of 
weakened plane joints shall be completed within 2 hours of completion of final finishing.  Minimum depth of cut for 
weakened plane joints shall be 2-3/4 inches. 

 
Final Finishing 

Tests to determine coefficient of friction of the final textured surface will be made only if the Engineer determines by 
visual inspection that the final texturing may not have produced a surface having the specified coefficient of friction.  Any 
tests to determine the coefficient of friction will be made after the pavement is opened to public traffic, but not later than 
5 days after concrete placement.  Pavement areas having a coefficient of friction as determined in conformance with the 
requirements in California Test 342 of less than 0.30 shall be grooved in conformance with the provisions in Section 42-1.02, 
"Construction," of the Standard Specifications.  Grooving shall be performed prior to the installation of any required edge 
drains adjacent to the areas to be grooved. 

Transverse straightedge and longitudinal straightedge requirements will not apply to the pavement surface within 
12 inches of the existing concrete pavement except as required in these special provisions.  Longitudinal straightedge 
requirements in Section 40-1.10, "Final Finishing," of the Standard Specifications, shall be applied at transverse contact 
joints with existing concrete pavement where the straightedge is to be placed with the midpoint coincident with the joints.  
Pavement not meeting this straightedge requirement shall be corrected within 48 hours by grinding or other methods as 
approved by the Engineer. 

Profiles of the completed pavement surface specified in Section 40-1.10, "Final Finishing," of the Standard 
Specifications will not be required.  The Profile Index requirements in Section 40-1.10, "Final Finishing," of the Standard 
Specifications shall not apply. 
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Curing Method 
The curing method for replacement pavement shall be as recommended by the manufacturer of the cement and as 

approved by the Engineer. 
 
MEASUREMENT AND PAYMENT 
Replace concrete pavement (Rapid Strength Concrete) will be measured and paid for in the same manner specified for 

concrete pavement in Sections 40-1.13, "Measurement," and 40-1.14, "Payment," of the Standard Specifications, and these 
special provisions. 

Replace concrete pavement (Rapid Strength Concrete) payments will be subject to the pay factor values listed in "Pay 
Factor Adjustment for Low Modulus of Rupture" of these special provisions.   

Full compensation for the pre-operation conference, including furnishing the facility to hold the pre-operation conference 
in, shall be considered as included in the contract prices paid for the item involving RSC and no additional compensation will 
be made therefor. 

Costs for providing JITT will be made in conformance with the provisions in Section 9-1.03, "Force Account Payment," 
of the Standard Specifications, except no markups shall be added, and the Contractor will be paid for one half of the JITT 
cost.  Costs for providing JITT shall include training materials, class site, and the JITT instructor including the JITT 
instructor's travel, lodging, meals and presentation materials.  All costs incurred by the Contractor or Engineer for attending 
JITT shall be borne by the party incurring the costs. 

The provisions in Section 40-1.135, "Pavement Thickness," of the Standard Specifications shall not apply. 
Full compensation for removing and disposing of existing concrete pavement, constructing trial slabs, furnishing and 

placing bond breaker, furnishing and disposing of standby materials for temporary roadway structural section, constructing, 
maintaining, removing, and disposing of temporary roadway structural section, shall be considered as included in the contract 
price paid per cubic yard for replace concrete pavement (Rapid Strength Concrete), and no additional compensation will be 
allowed therefor. 

 
10-1.13  DISPOSAL OF PORTLAND CEMENT CONCRETE (PCC) PAVEMENT GROOVING AND GRINDING 
RESIDUES 

Disposal of portland cement concrete (PCC) pavement grooving and grinding residues shall be in conformance with the 
provisions in Section 42, "Groove and Grind Pavement," of the Standard Specifications and these special provisions. 

The Contractor shall include water pollution control measures to address the handling of the grinding pavement residue 
within the Storm Water Pollution Prevention Plan or Water Pollution Control Program, as specified in "Water Pollution 
Control" of these special provisions. 

Temporary storage of PCC pavement grooving and grinding residues shall not be allowed within the highway right of 
way.  The CCoonnttrraaccttoorr may transport liquid PCC pavement grooving and grinding residues to an offsite drying location if the 
Engineer provides written approval.  The offsite drying location shall be identified and protected in conformance with "Water 
Pollution Control" of these special provisions. 

A Materials Information Handout is not available for disposal of PCC pavement grooving or grinding residues.  The 
Contractor shall dispose of PCC pavement grooving and grinding residues in conformance with the provisions in 
Section 7-1.13, "Disposal of Material Outside of the Right of Way," of the Standard Specifications.  The facilities listed 
below were permitted by Regional Water Quality Control Board (RWQCB) or other agencies that may accept PCC pavement 
grinding and grooving residues as of July 1, 2004.  If the Contractor is planning to use one of these sites, the Contractor shall 
determine if the facility has a current permit to accept PCC pavement grooving and grinding residues and if the facility can 
accept the waste at the time of generation. 
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Site Name 

 
Location 

 
Telephone 

 
Waste Types / Restrictions 

Clean Harbors 
Environmental Services 

Buttonwillow 

2500 West Lokern Road 
Buttonwillow, CA 

(562) 432-5445 Hazardous Solids and 
Non-Hazardous Liquids and 

Solids 
Clean Harbors 

Environmental Services 
San Jose 

1021 Berryessa 
San Jose, CA 

(408) 451-5000 Hazardous and Non-Hazardous 
Liquids 

Crosby & Overton, Inc. 1610 W. 17th Street 
Long Beach, CA 

(562) 432-5445 Hazardous and Non-Hazardous 
Liquids 

D/K Environmental 3650 East 26th Street 
Vernon, CA 

(323) 268-5056 Hazardous and Non-Hazardous 
Liquids and Solids 

DeMenno-Kerdoon 200 N. Alameda Street 
Compton, CA 

(323) 268-5057 
(310) 537-7100 

Hazardous and Non-Hazardous 
Liquids and Solids 

Filter Recycling Services, 
Inc. 

180 West Monte Avenue 
Rialto, CA 

(909) 424-1630 Hazardous and Non-Hazardous 
Liquids 

K-Pure Water Works 8910 Rochester Ave 
Rancho Cucamonga, CA 

(909) 476-2308 Non-Hazardous Liquids 

Liquid Waste Management 
McKittrick 

56533 Highway 58 
McKittrick, CA 

(559) 386-6104 Non-Hazardous Liquids and 
Solids 

Onyx Environmental 
Services LLC 

1704 W. First Street 
Azusa, CA 

(626) 334-5117 Hazardous and Non-Hazardous 
Liquids and Solids 

Phibro-Tech, Inc. 8851 Dice Road 
Santa Fe Springs, CA 

(562) 698-8036 Hazardous and Non-Hazardous 
Liquids and Solids 

Romic Environmental 
Technologies Corporation 

2081 Bay Road 
East Palo Alto, CA 

(650) 324-1638 Hazardous and Non-Hazardous 
Liquids 

Seaport Environmental 700 Seaport Boulevard 
Redwood City, CA  

(650) 364-8154 Non-Hazardous Liquids 

Southwest Treatment 
Systems, Inc. 

4120 Bandini Boulevard 
Los Angeles, CA 

(800) 900-3366 Non-Hazardous Liquids 

US Filter Recovery 
Services, Inc. 

5375 S. Boyle Avenue 
Vernon, CA 

(323) 277-1495 Hazardous and Non-Hazardous 
Liquids and Solids 

Waste Management 
Kettleman City 

35251 Old Skyline Road 
Kettleman City, CA 

(559) 386-6104 Hazardous and Non-Hazardous 
Liquids and Solids 

 
If the Contractor disposes of PCC pavement grooving and grinding residues at locations not listed above, the disposal 

shall be in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of 
the Standard Specifications, and the following: 

 
A. If the disposal facility is located within the State of California, the facility must be permitted by the RWQCB or 

other applicable agency, or the Contractor must obtain written approval from the RWQCB or other applicable 
agency. 

B. If located outside of the State of California, the facility must be permitted by the applicable local, state, or federal 
agencies, or the Contractor must obtain written approval from the applicable local, state, or federal agencies. 

 
The following shall be delivered to the Engineer at least 5 days before disposal of PCC pavement grooving and grinding 

residues: 
 
A. The name, address, and telephone number of the disposal facility. 
B. If the facility is not listed above: 
 

1. Copy of the facility's RWQCB or other applicable agency permit, or  
2. RWQCB's or other applicable agency's approval, or 
3. Copy of the applicable agency permit if the final disposal location is located outside of the State of California. 

 
The Contractor shall deliver landfill receipts and weight ticket of disposal of residues from PCC pavement grooving and 

grinding to the Engineer within 5 days of completing of PCC pavement grooving and grinding activities. 
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The Contractor shall make all arrangements and agreements for the disposal at the time of bidding.  Costs related to 
obtaining approval for disposal within the State of California from the RWQCB or other applicable agency, or the applicable 
agency if the disposal location is located outside of the State of California, shall be borne by the Contractor and no additional 
payment shall be made therefore.  Full compensation for all costs involved in disposing of PCC pavement grooving or 
grinding residues as specified in this section, including all costs of handling, temporary storage, hauling and disposal fees, 
shall be considered as included in the price paid for the contract item of work involving PCC pavement grooving or grinding 
residues and no additional compensation will be allowed therefore. 

 
10-1.14  FURNISH SIGN 

Signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic Sign Specifications, 
and these special provisions. 

Traffic Sign Specifications for California sign codes are available for review at: 
 
http://www.dot.ca.gov/hq/traffops/signtech/signdel/specs.htm 
 
Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in Standard Highway 

Signs Book, administered by the Federal Highway Administration, which is available for review at: 
 
http://mutcd.fhwa.dot.gov/ser-shs_millennium.htm 
 
Information on cross-referencing California sign codes with the Federal MUTCD sign codes is available at: 
 
http://www.dot.ca.gov/hq/traffops/signtech/signdel/specs.htm 
 
Temporary or permanent signs shall be free from blemishes that may affect the serviceability and detract from the 

general sign color and appearance when viewing during daytime and nighttime from a distance of 25 feet.  The face of each 
finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots, streaks, extrusion marks, 
and air bubbles.  The front, back, and edges of the sign panels shall be free of router chatter marks, burns, sharp edges, loose 
rivets, delaminated skins, excessive adhesive over spray and aluminum marks. 

 
SECTION 11.  (BLANK) 

 
SECTION 12.  (BLANK) 

 
SECTION 13.  RELATIONS WITH RAILROAD 

 
13-1.01  GENERAL 

The Contractor's attention is directed to the tracks and right of way of the Union Pacific Railroad hereinafter referred to 
as "Railroad," at the State Highway 80 Natomas East Canal Overhead, PM M5.214; Del Paso Park Separation Overhead, PM 
8.88 and 8.89, in Sacramento, in Sacramento County. 

In accordance with the provisions in Section 7-1.12, "Indemnification and Insurance," of the Standard Specifications, the 
Contractor shall be responsible for all damages to Railroad tracks and appurtenances thereto and to Railroad equipment 
operating on such track, resulting from construction operations. 

The Contractor shall not allow any personnel or equipment on Railroad right of way, or any work within 25 feet of tracks 
without first notifying the Department's Regional Railroad Agent 14 days in advance at (530)741-4425. 

The Contractor shall perform work so as not to endanger or interfere with the safe operation of the tracks and property of 
the Railroad and traffic moving on the tracks; as well as wires, signals, and other property of the Railroad, its tenants or 
licensees, at or in the vicinity of the work. 

The Contractor shall take protective measures to keep Railroad facilities, including track ballast, free of sand or debris 
resulting from construction operations.  Damage to Railroad facilities resulting from the Contractor's operations will be 
repaired or replaced by the Railroad and the cost of the repairs or replacement will be deducted from the Contractor's 
progress and final pay estimates. 

The Contractor shall not work, pile, or store any materials, nor park any equipment closer than 25 feet to the centerline of 
the nearest track, unless directed by Department or Railroad representatives. 

 




