
MINUTES

CALIFORNIA TRANSPORTATION COMMISSION

May 2-3, 2001
Sacramento, California

The meeting of the California Transportation Commission was called to order at 2:18 p.m. on May 2, 2001 at the
Department of Social Services Auditorium, 744 “P” Street, Sacramento, California.

The Commissioners’ attendance was as follows:

Members present: Jeremiah Hallisey
James Kellogg
Allen Lawrence
John Larson
R. Kirk Lindsey
Dianne McKenna
Esteban Torres

Members absent: Senator Kevin Murray, ex-officio
Assemblyman John Dutra, ex-officio

The meeting recessed at 5:50 p.m. and reconvened on May 3, 2001 at 8:33 a.m.

The Commissioners attendance was as follows:

Members present: Allen Lawrence, Chairman
Dianne McKenna, Vice Chair
Jeremiah Hallisey, arrived at 8:55 a.m.
John Larson
R. Kirk Lindsey
Esteban Torres

1.       GENERAL MATTERS

1.(1) Approval of Minutes for March 28, 2001 Meeting

The March 29, 2001 minutes were presented for approval.  Commissioner Lindsey moved to approve the
minutes.  Vice Chair McKenna seconded the motion which carried 7-0.

1.(2) Commissioners’ Meetings for Compensation

The List of Commissioners’ Meetings for Compensation was presented for approval.  Chairman Lawrence moved
to approve the List.  Vice Chair McKenna seconded the motion which carried 7-0.

1.(3) Information Calendar

Deputy Director Stephen Maller presented the following agenda items as information reports which were deemed
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by staff not to raise any issues:

2.1b. STIP Amendments for Notice

2.1b.(6) Amend the STIP to revise the programming of eight existing regional improvement program
(RIP) projects in the Metropolitan Transportation Commission (MTC) region that do not involve
delivery delays:  in Alameda County changes the scope of two projects with no impact to the
county’s unprogrammed share balance, in Contra Costa County reduce the cost of two
categorical lump sum reservations for a net $1,119,000 return to the county’s unprogrammed
share balance, in San Francisco County increase the cost of one project and reduce the cost of
another project with no net impact to the county’s unprogrammed share balance, in Santa Clara
County delete one project and reduce the cost of another project for a net $2,300,000 return to
the county’s unprogrammed share balance.  Also programs three new projects:  $400,000 as
advance project development element (APDE) from Alameda County's $2,501,000
unprogrammed share balance for a soundwall project, $2,250,000 from Solano County's
$7,219,000 unprogrammed share balance for a Capitol Corridor rail stations project, and
$235,000 from Sonoma County's $6,858,000 unprogrammed share balance for planning,
programming and monitoring activities.  The Metropolitan Transportation Commission is
requesting this amendment.

2.1b.(7) Amend the STIP to combine two existing interregional improvement (IIP) environmental
projects on Route 101 into one project.  Also programs a new $38,000 rail crossing
rehabilitation project from Mendocino County's $973,000 unprogrammed share balance.  The
Mendocino Council of Governments and Caltrans are requesting this amendment.

2.1b.(8) Amend the STIP to revise the programming of six existing regional improvement program (RIP)
projects that do not involve delivery delays:  in Amador and Calaveras Counties increase the
cost of one project and reduce the cost of another project for a net $2,544,000 return to the
counties’ unprogrammed share balance, in Mariposa County reduce the cost of one project for
a $100,000 return to the county’s unprogrammed share balance, in Monterey county reduce the
cost of one project for a $878,000 return to the county’s unprogrammed share balance, and in
Tulare County increase the cost of two projects by using $3,755,000 from the county’s
$42,331,000 unprogrammed share balance.  Also programs one new local road rehabilitation
project for $600,000 as an additional advance on top of a current $5,333,000 advance against
Tuolumne County's future STIP shares.  The Amador, Calaveras, Mariposa, Monterey, Tulare
and Tuolumne Counties are requesting this amendment.

2.1b.(9) Amend the STIP to revise the programming of the Route 57/60 HOV connector grandfathered
regional improvement program (RIP) project in Los Angeles County to reduce the right-of-
way cost of the project for a $13,450,000 return to the county’s unprogrammed share
balance.  The Los Angeles County Metropolitan Transportation Authority (LACMTA) and
Caltrans are requesting this amendment.

2.1b.(10) Amend the STIP to revise the programming of the Route 680 Sunol Grade southbound high
occupancy vehicle (HOV) lane project:  splits out the $970,000 soundwall work from the
interregional portion of the project and adjusts the remaining $15,992,000 in interregional
funds and $7,238,000 in regional funds with no changes in programmed fiscal years.  Also
adjusts the $42,300,000 in interregional funds for the Sunol Grade northbound HOV lane
project with no changes in programmed fiscal years.  In addition, designates the Alameda
County Route 680 Sunol Grade northbound and southbound projects a corridor project.  The
Metropolitan Transportation Commission (MTC), the Alameda County Congestion
Management Agency and Caltrans are requesting this amendment.

2.1b.(14) Amend the STIP to revise the programming of Calaveras County's categorical lump sum
reservation for planning, programming and monitoring activities, with no net change in Alpine,
Amador, and Calaveras Counties' unprogrammed share balance.  Alpine, Amador, and
Calaveras Counties are requesting this amendment.



CTC MEETING MINUTES May 2-3, 2001

Page 3

2.1b.(15) Amend the STIP to change the scope of an existing regional improvement program (RIP)
Sierra County project from roadway rehabilitation to culvert replacement and reduce the cost
for a net $41,000 return to the county’s unprogrammed share balance.  The Sierra County
Transportation Commission is requesting this amendment.

2.1b.(16) Amend the STIP to change the scope of an existing $537,000 grandfathered interregional
improvement (IIP) Imperial County project from build a biological mitigation site for a Route
86 expressway project to acquire an existing biological site as the required mitigation.
Caltrans is requesting this amendment.

2.1b.(17) Amend the STIP to change the scope of two existing grandfathered regional improvement
program (RIP) San Diego, Route 15, 40th Street mitigation projects by reducing the
construction cost of one project by $600,000 and increasing the construction cost of the other
project by the same $600,000.  The San Diego Association of Governments (SANDAG) is
requesting this amendment.

2.5f. Information Reports on Allocations made by Caltrans Under CTC Delegated Authority

2.5f.(1) Thirteen emergency condition allocations totaling $3,651,300.
• Project #1, SM-1, stabilize embankment eroded by January storm tidal action.
• Project #2, SB-101, close #2 lane, side slope destabilized by March storm.
• Project #3, SB-1, repair side slopes destabilized by March storm and establish two

temporary traffic lanes through slide area.
• Project #4, Ker-99, repair bridge hit by truck, trucking company’s insurance carrier will

reimburse the State.
• Project #5, LA-213, repair drainage system blocked during sinkhole repair operations.

Same project reported as allocated last month, that allocation was cancelled after
contractor could not perform the work.

• Project #6, SBd-15, replace pavement damaged during winter storms.
• Project #7, Iny-190, stabilize roadbed and erosion caused by February storm.
• Project #8, Ora-1, repair culvert damaged during January storm.
• Project #9, Plu-70, slope stabilization and sediment control project, supplemental funding

needed due to additional erosion caused by February storms.
• Project #10, Sha-5, slide removal project, supplemental funding needed due to additional

damage caused by January storms.
• Project #11, CC-680 & 242, berm repair project, supplemental funding needed due to

additional berm damage caused by winter storms.
• Project #12, SLO-1, costal bluff erosion stabilization project, supplemental funding needed

to repair roadway damage caused by boulder removal work.
• Project #13, SCr-9, landslide stabilization project, supplemental funding needed to remove

additional mudflow caused by January storms.

2.5f.(2) One seismic retrofit follow-up mitigation Phase I allocation totaling $165,000.

2.5f.(3) One seismic retrofit (Proposition 192) Phase II allocation totaling $915,000.

2.5f.(4) Thirteen SHOPP Rehabilitation/Safety allocations totaling $43,670,000.
• Project #1, Men-1, pavement rehabilitation, $0.11 million per lane mile.
• Project #2, Hum-101, pavement rehabilitation, $0.16 million per lane mile.
• Project #3, Hum-101, median barrier, $0.4 million per mile.
• Project #4, Mrn-1, median barrier, $0.2 million per mile.
• Project #5, Ala-238, pavement rehabilitation, $0.24 million per lane mile.
• Project #6, Mon-101, median barrier, $0.1 million per mile.
• Project #7, Ven-126, pavement rehabilitation, $0.17 million per lane mile.
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• Project #8, LA-101, median barrier, $0.1 million per mile.
• Project #9, SBd-18, pavement rehabilitation, $0.18 million per lane mile.
• Project #10, Ora-405, upgrade blunt ends at impale points, $1.1 million.
• Project #11, Ora-22, pavement rehabilitation, $0.10 million per lane mile.
• Project #12, Ora-55, pavement rehabilitation, $0.16 million per lane mile.
• Project #13, Ora-55, pavement rehabilitation, $0.10 million per lane mile.

2.5f.(5) Thirty-two local pavement rehabilitation allocations totaling $16,454,000.

2.5f.(6) Eight local project development component allocations totaling $808,000.

2.5f.(7) No local rideshare allocations this month.

2.5f.(8) Ten local RSTP/CMAQ match allocations totaling $421,000.

2.5f.(9) Three local planning, programming and monitoring allocations totaling $458,000.

3.2 Monthly Report on Caltrans projects voted but not awarded within six month of Commission allocation

3.3 Monthly Report on Projects Amended into the SHOPP by Department Action

Reviewer please note – my notes indicate that the 2.1b Information Calendar items were moved to the
Consent Calendar  - ????

1.(4) Consent Calendar

Deputy Director Robert Chung presented the changes to Consent Calendar which were as follows:

• Item 2.4b. Resolutions of Necessity # C-18267, C-18268, and C-18269 were withdrawn by
Caltrans prior to the meeting.

• Item 2.5c.(1) Local Assistance STIP Projects off the State Highway System agenda language
was changed to $12,956,000 from other sources.

Vice Chair McKenna moved to approve the Consent Calendar as revised.  Commissioner Kellogg
seconded the motion which carried 6-0 (Commissioner Torres was absent).

The revised Consent Calendar was as follows:

2.1a.(1) Amend STIP to delay $5,104,000 in Regional Improvement Program funds programmed for
construction on 2 local road projects in Tehama County.

2.1a.(2) Amend STIP to program $486,000 from Mendocino County’s Unprogrammed Share Balance for 2 new
projects in FY 2001-02 to rehabilitate the Willits Train Station and adjacent parking lot.

2.1a.(3) Amend STIP to program $2,342,000 from Shasta County's Unprogrammed Share Balance for 2 Shasta
Co. projects.

2.1a.(4) Amend STIP to program an additional $1,500,000 from Santa Cruz County's Unprogrammed Share
Balance to the Amesti Road reconstruction project in Santa Cruz County.

2.1a.(5) Amend STIP to delay $22,510,000 in STIP funding from FY 2001-02 to FY 2002-03 for the construction
components of 2 projects on Route 99 in San Joaquin County.

2.1a.(6) Amend STIP to delay $5,485,000 in Regional Improvement Program (RIP) funds from FY 2001-02 to
FY 2003-04 programmed for the construction components on an auxiliary lane project on Route 5 in
San Diego County.



CTC MEETING MINUTES May 2-3, 2001

Page 5

2.1a.(7) Amend STIP to replace $49,655,000 in Local funds and program an additional $5,152,000 in RIP funds,
for a total of $54,807,000 for a Route 10 HOV project in Los Angeles County, and program 2 related
projects for $647,000 from Los Angeles County’s Unprogrammed Share Balance.

2.1a.(8) Amend STIP to delay $1,145,000 in Regional Improvement Program funds from FY 2001-02 to
FY 2002-03 programmed for construction component on a soundwall project on Route 805 in San
Diego County.

2.1d.(1) Amend Prop. 116 application for $1,106,740 for Calaveras County Non-Urban Prop. 116 bicycle
projects.

2.1d.(2) Amend Prop 116 application to delete $140,000 from a sidewalk improvement project &  reprogram to
City of Mt. Shasta’s Pine & Alma St. “Safe Route to School” sidewalk improvement project.

2.1f. Amend the FY 1998-99 State TEA Program to change the implementing agency from Santa Monica
Mountains Conservancy to Baldwin Hills Regional Conservation Authority for the Baldwin Hills
Viewshed project.

2.2c.(1) Approve negative declaration for Route 5 in Los Angeles County to construct High Occupancy Vehicle
(HOV) lanes between Routes 134 and 118 in the Cities of Burbank, Glendale and Los Angeles.

2.2c.(3) Approve negative declaration for Baylink Ferry Boat in Vallejo to acquire a Ferry Boat.
2.3c. Approve 3 Relinquishment Resolutions. to turn over sections of state highway to cities of LA, Santee, &

Buena Park.
2.4b. Approve 22 Resolutions of Necessity toward condemning properties needed for state highway

purposes.
2.5a. Allocate $10,401,300 from State Highway Account funds for 24 minor projects.
2.5b.(1) Allocate $1,707,000 from State Highway Account funds for 3 STIP highway projects.
2.5b.(2) Allocate $11,568,000 from State Highway Account funds for 9 SHOPP projects.
2.5b.(4) Allocate $577,000 from State Highway Account funds for 2 SHOPP TEA projects.
2.5c(1) Allocate $25,036,000 from State Highway Account funds for 16 Local Assistance STIP projects.
2.5c.(2) Allocate $440,000 from State Highway Account funds for 1 Local Assistance TEA project.
2.5c.(3) Allocate $250,000 from State Highway Account funds for 1 Local Assistance EEM project.
2.6a.(1) Allocate  $2,021,000 from State Highway Account funds for 5 Local STIP Rail/Transit projects.
2.6a.(2) Allocate $33,085,000 from State Highway Account funds for 8 State STIP Intercity Rail projects.
2.6b.(1) Allocate $10,000,000 from Prop. 116 funds for 1 Local Prop. 116 project to Sacramento Regional

Transit.
2.6b.(3) Allocate $140,000 from Prop. 116 for 1 Local Prop. 116 Non-Urban County project to Mt. Shasta.
2.6c. Deallocate $140,000 in Prop. 116  funds from sidewalk improvement project & allocate to Mt. Shasta’s

Alma Street “Safe Route to School” Sidewalk Improvement project.
2.6d. Approve transfer of recipient status from LACMTA to the Pasadena Metropolitan Blue Line Construction

Authority for $500,000 in TCI Program funds previously allocated for the Chinatown Intermodal
Improvements.

2.7 Allocate $845,000 from FY 2000-01 California Aid to Airports Program for 5 projects in Tulare, Imperial,
Glenn and Sierra Counties.

2.9a Amend Resolution MFP-00-14, approved for $118,000 in State Administered federal funds in FY 2001-
02 to San Luis Obispo, to correct the program year to FY 1997-98 and the fund type to PTA funds.

2.9b. Amend Resolution FP-97-54, for $34,208,000 for 2 rehabilitation projects to delete project #2 –
Richmond-San Rafael Bridge for $31,798,500, which is funded in another program and reducing the
total allocation to $2,410,000.

1.(5) Commission Reports

• Public Transit Committee Report

The Public Transit Committee Meeting was held on May 2, 2001.  The Agenda was as follows:

1. Comments on Documents in Circulation (Draft EIR) for Los Angeles Eastside Corridor Project

2. North Coast Railroad Authority (NCRA)

2a. Update on North Coast Railroad Authority (NCRA) Strategic Plan
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2b. Traffic Congestion Relief (TCR) Application Approvals/Amendments for NCRA

2b.(1) Two TCR Application Approvals for the NCRA totaling $36,000,000

2b.(2) TCR Application Amendment Approval for the NCRA for Project #32.3 – Section 14556.50
Subparagraph (c), Upgrade Rail Line from Willits to Arcata.  Update schedule and expand
scope of work.

2c. Traffic Congestion Relief (TCR) Project Allocations for NCRA
• Traffic Congestion Relief (TCR) Project Allocations totaling $1,820,000 for three NCRA projects.

The following action items occurred during the Public Transit Meeting:

• Prioritize environmental remedial costs as part of the Environmental Consent Decree.

ACTION:  M. Bridges (NCRA)

• Evaluate the relationship between Northwestern Pacific Railway Co. and Railways, Inc. and the
consequences to NCRA of the recent bankruptcy declaration by Railways, Inc.

ACTION:  R. Chung

• Execute the Memorandum of Understanding between the Commission and NCRA establishing the Q-Fund
Escrow Account.

ACTION:  M. Bridges

1.(6) Business, Transportation and Housing Agency Report

John Ferrera, BT&H Assistant Secretary for Transportation, presented the Business, Transportation, and Housing
Agency report.

1.(7) Caltrans Report

Caltrans Director Jeff Morales discussed Caltrans’ energy conservation measures and highlighted the major items
Caltrans would be presenting during the meeting.

1.(8) Regional Agencies Report

Regional Agencies Moderator Debbie Hale discussed the Regional Agencies’ concerns about STIP and TEA
Guidelines.

1.(9) Election of Officers

Commissioner Lawson nominated Commissioner Lawrence as Chairman.  Commissioner Torres
seconded the motion which carried 7-0.

Commissioner Kellogg nominated Commissioner McKenna as Vice Chair.  Commissioner Lindsey
seconded the motion which carried 7-0.
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2.       PROJECT BUSINESS MATTERS

2.1 Program Amendments/Project Approvals

2.1a. STIP Amendment for Action

2.1a.(1) STIP Amendment 00S-014 - Action
Delays a total of $5,104,000 in Regional Improvement Program (RIP)
funds programmed for construction on two local road projects in
Tehama County, one on McCoy Road from FY 2001-02 to
FY 2002-03 and the other on Flores Avenue from FY 2001-02 to
FY 2003-04.  There is no change in the total funding for the two
projects. The Tehama County Transportation Commission is
requesting this amendment.

This item was approved on the Consent Calendar.

2.1a.(2) STIP Amendment 00S-015 - Action
Programs $486,000 from Mendocino County’s Unprogrammed Share
Balance for two new projects in FY 2001-02: $254,000 to rehabilitate
the parking lot near the Willits Train Station; and $232,000 to the
rehabilitate the Willits Train Station. The Mendocino Council of
Governments is requesting this amendment.

This item was approved on the Consent Calendar.

2.1a.(3) STIP Amendment 00S-016 - Action
Programs $2,342,000 from Shasta County's Unprogrammed Share
Balance for two projects near Redding in Shasta County.  One is a
roadway improvement project on Deschutes Road and the other is a
roadway rehabilitation project on Oak Run and Buzzard’s Roost
Roads. The Shasta County Regional Transportation Planning
Agency is requesting this amendment.

This item was approved on the Consent Calendar.

2.1a.(4) STIP Amendment 00S-017 - Action
Programs an additional $1,500,000 from Santa Cruz County's
Unprogrammed Share Balance to the Amesti Road reconstruction
project in Santa Cruz County. The Santa Cruz County Regional
Transportation Commission is requesting this amendment.

This item was approved on the Consent Calendar.

2.1a.(5) STIP Amendment 00S-018 - Action
Delays a total of $22,510,000 in STIP funding from FY 2001-02 to
FY 2002-03 for the construction components of two projects on
Route 99 in San Joaquin County.  One is programmed with
$15,225,000 in Interregional Improvement Program (IIP) and
$1,938,000 in Regional Improvement Program (RIP) funds on a
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Route 99 widening project and the other with $5,388,000 in RIP
funds on the Route 99/Hammer Lane Interchange project. There is
no change in the total funding for the two projects. The San Joaquin
Council of Governments and the Department are requesting this
amendment.

This item was approved on the Consent Calendar.

2.1a.(6) STIP Amendment 00S-019 - Action
Delays $5,485,000 in Regional Improvement Program (RIP) funds
from FY 2001-02 to 2003-04 programmed for the construction
components on an auxiliary lane project on Route 5 in San Diego
County. There is no change in the total funding for the project.  The
San Diego Association of Governments is requesting this
amendment.

This item was approved on the Consent Calendar.

2.1a.(7) STIP Amendment 00S-020 - Action
Replaces $49,655,000 of Local funds with Regional Improvement
Program (RIP) funds and programs an additional $5,152,000 in RIP
funds, for a total of $54,807,000 from Los Angeles County’s
Unprogrammed Share Balance for a $68,690,000 Route 10 High
Occupancy Vehicle (HOV) project in Los Angeles County.  In
addition, two related Traffic Operations System (TOS) projects are
being programmed for a total cost of $647,000 from Los Angeles
County’s Unprogrammed Share Balance.  The Los Angeles County
Metropolitan Transportation Authority (LACMTA) and the Department
are requesting this amendment.

This item was approved on the Consent Calendar.

2.1a.(8) STIP Amendment 00S-021 - Action
Delays $1,145,000 in Regional Improvement Program (RIP) funds
from FY 2001-02 to 2002-03 programmed for construction
component on a soundwall project on Route 805 in San Diego
County.  There is no change in the total funding for the project.  The
San Diego Association of Governments is requesting this
amendment.

This item was approved on the Consent Calendar.

2.1b STIP Amendments for Notice

The following applies to STIP Amendments for Notice - Items 2.1b.(1, 2, 3, 4, 5, 11, 12, 13, 18 and 19):

Deputy Director Stephen Maller presented an overview of the STIP Amendments involving delays.  After
discussion of the STIP Amendments involving delays, Commissioner Lindsey moved to place all STIP
Amendments for Notice which are requesting their first delay on next month’s Consent Calendar and for the
sponsors of the STIP Amendments involving a consequent delay to explain the reasons for previous delays
and the expected delivery schedule.  Commissioner Lawson seconded the motion which carried 5-0
(Commissioners Kellogg and Torres were absent).
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Commission staff was directed to segregate STIP amendments noticed this month, putting those seeking
initial delay for construction on the June Consent Calendar and keeping off the Consent Calendar those
having previously experienced delays and advising those seeking additional delays of the need to explain
the reasons for previous delays and the relative likelihood of achieving delivery based on the proposed
schedule.

ACTION:  S. Maller

2.1b.(1) STIP Amendment 00S-022 - Notice
Delays and adjusts programming for seven projects in Alameda,
Contra Costa, San Mateo and Solano Counties.  The net change in
programming, by Fiscal Year, is:  $103,734,000 decrease in
FY 2001-02; $100,000 increase in FY 2000-01; $60,286,000
increase in FY 2002-03; and $43,348,000 increase in FY 2003-04.
No change in county share balances.  The Metropolitan
Transportation Commission (MTC) and the Department are
requesting this amendment.

Refer to Item 2.1b for proceedings related to this item.

2.1b.(2) STIP Amendment 00S-023 - Notice
Delays and adjusts programming for four projects totaling
$18,081,000 in Mendocino, Placer and Yuba Counties from
FY 2001-02 to FY 2002-03. Mendocino, Placer and Yuba Counties
are requesting these changes.

Refer to Item 2.1b for proceedings related to this item.

2.1b.(3) STIP Amendment 00S-024 - Notice
Delays and adjusts programming for eleven projects in Merced,
Mono, Santa Barbara, Santa Cruz and Stanislaus Counties, with a
net change in programming, by Fiscal Year, of: $77,469,000
decrease in FY 2001-02; $20,723,000 increase in FY 2002-03; and
$56,746,000 increase in FY 2003-04.  There is no change in the total
Interregional Improvement Program (IIP) funds and no change in the
respective Counties’ Unprogrammed Share Balances.  The five
Regional Transportation Planning Agencies (RTPA) listed requested
these changes to adjust their programmed projects.

Refer to Item 2.1b for proceedings related to this item.

2.1b.(4) STIP Amendment 00S-025 - Notice
Delays programming for two Interregional Improvement Program
(IIP) funded projects in Los Angeles County, with a net change in IIP
programming, by Fiscal Year, of: $30,860,000 decrease in
FY 2001-02; $30,860,000 increase in FY 2002-03.  The Los Angeles
County Metropolitan Transportation Authority (LACMTA) and the
Department are requesting this amendment.

Refer to Item 2.1b for proceedings related to this item.

2.1b.(5) STIP Amendment 00S-026 - Notice
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Delays three projects in Imperial, Riverside and San Bernardino
Counties, with a net change in Regional Improvement Program (RIP)
and Interregional Improvement Program (IIP) programming, by Fiscal
Year of: $8,015,000 decrease in Prior FY's; $26,693,000 decrease in
FY 2001-02; and $34,708,000 increase in FY 2002-03.  In addition,
$37,000 of RIP funding is returned to Imperial County’s
Unprogrammed Share Balance.  The Southern California Association
of Governments (SCAG), the San Bernardino Associated
Governments (SANBAG), the Imperial Valley Association of
Governments (IVAG), and the Department are requesting these
changes to adjust their programmed projects.

Refer to Item 2.1b for proceedings related to this item.

2.1b.(6) STIP Amendment 00S-027- Notice
Deletes $7,419,000 and adds $4,000,000 in Regional Improvement
Program (RIP) funds to six existing projects, and programs $2,885,000 of
RIP funds to three new projects in Alameda, Contra Costa, San
Francisco, Santa Clara, Solano and Sonoma Counties.  It changes the
scope for the Union City Rehabilitation project in Alameda County and
moves the $4,000,000 of RIP funds programmed for the Isabel Avenue
Route 84/580 Interchange project in Alameda County from the right of
way phase to the environmental phase.  The unprogrammed share
balance for San Francisco County remains unchanged.  For Contra
Costa and Santa Clara Counties, the unprogrammed share balance
increases by $1,119,000 and by $2,300,000, respectively.  The
unprogrammed share balance decreases for Alameda County by
$400,000, for Solano County by $2,250,000, and for Sonoma County by
$235,000.  The Department, the Metropolitan Transportation
Commission (MTC), and Alameda, Contra Costa, San Francisco, Santa
Clara, Solano and Sonoma Counties are requesting this amendment.

This item was presented on the Information Calendar and noticed as required.

2.1b.(7) STIP Amendment 00S-028 - Notice
Adds $38,000 from Mendocino County’s Unprogrammed Share to an
existing rail crossing rehabilitation project and combines two existing
new freeway projects in Mendocino County.  The Mendocino Council
of Governments and the Department are requesting this amendment.

This item was presented on the Information Calendar and noticed as required.

2.1b.(8) STIP Amendment 00S-029 - Notice
Adds a total of $1,111,000, and revises the programming of six projects
Amador, Calaveras, Mariposa, Monterey, and Tulare Counties.  In
addition, it programs one new project with a total cost of $773,000 in
Tuolumne County. Amador, Calaveras, Mariposa, Monterey, Tulare and
Tuolumne Counties are requesting this amendment.

This item was presented on the Information Calendar and noticed as required.

. 2.1b.(9) STIP Amendment 00S-030 - Notice
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Deletes $13,450,000 of $78,297,000 programmed in Grandfathered
Regional Improvement Program (GF-RIP) funds from the Route 57/60
High Occupancy Vehicle (HOV) connector project in Los Angeles County
due to a revised right of way estimate and reverts it to the Los Angeles
County’s Unprogrammed Share Balances.  The Los Angeles County
Metropolitan Transportation Authority (LACMTA) and the Department are
requesting this amendment.

This item was presented on the Information Calendar and noticed as required.

2.1b.(10) STIP Amendment 00S-031- Notice
Splits out the soundwall work $970,00 ($875,000 for right-of-way in
FY 2000-01 and $95,000 for right-of-way support) from the interregional
portion of the Alameda County Phase III Sunol Grade Southbound High
Occupancy Vehicle (HOV) Lane project and adjusts the remaining
$15,992,000 in interregional funds as follows; $3,141,000 for design and
$12,851,000 for construction, also adjusts the regional $7,238,000 as
follows:  $5,373,000 for construction and $1,865,000 construction
support, with no change in programmed fiscal years.  Adjusts the
$42,300,000 interregional funds for the Sunol Grade Northbound HOV
Lane project as follows; $4,500,000 for the environmental phase,
$5,000,000 for the design phase, and $20,800,000 for construction with
no change in programmed fiscal years.  In addition, it designates the
Route 680 Sunol Grade northbound and southbound projects as one
corridor project.  The Department, the Metropolitan Transportation
Commission (MTC), and the Alameda County Congestion Management
Agency are requesting this amendment.

This item was presented on the Information Calendar and noticed as required.

2.1b.(11) STIP Amendment 00S-032 - Notice
Combines the Marin 101 Southbound High Occupancy Vehicle (HOV)
Lane project with the Marin 101 Gap Closure Reversible HOV project in
Marin County and splits the segment programmed for current year
delivery from the future construction contracts.  The total cost for the
combined Marin 101 Reversible HOV Lane project increased by
$115,000 from $117,069,000 to $117,184,000.  The Metropolitan
Transportation Commission (MTC) and the Department request this
amendment.  The Department reviewed this amendment and found it to
be consistent with the Commission adopted STIP Guidelines.

Refer to Item 2.1b for proceedings related to this item.

2.1b.(12) STIP Amendment 00S-033 - Notice
Revises the scope, cost and/or schedule for the construction phases
of six programmed projects on Route 215 in Riverside County,
including splitting one of them into two projects.  The net change in
programming, by Fiscal Year, is:  $160,144,000 decrease in
FY 2001-02, $161,903,000 increase in FY 2002-03, and $26,173,000
increase in FY 2003-04.  The total delay of existing programming is
$160,144,000 for one year and the net increase of $27,932,000
reduces Riverside County's unprogrammed share balance.  These
seven projects are to be identified as a corridor project. The
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Riverside County Transportation Commission and the Department
are requesting this amendment.

Refer to Item 2.1b for proceedings related to this item.

2.1b.(13) STIP Amendment 00S-034 - Notice
Combines five programmed projects on Route 30 (210) in
San Bernardino County into one corridor project to facilitate
construction phasing.  It also deletes $5,500,000 in RIP funds in
San Bernardino County and replaces it with Congestion Mitigation
and Air Quality (CMAQ) funds of the same amount.  $5,500,000 in
RIP funds to revert back to San Bernardino County’s Unprogrammed
Share Balance.  The San Bernardino County Transportation
Commission is requesting this amendment.

Refer to Item 2.1b for proceedings related to this item.

2.1b.(14) STIP Amendment 00S-035 - Notice
Revises the programming of Calaveras County's Regional
Improvement Program funds for Project Planning, Programming and
Monitoring (PPM), with no change in Alpine, Amador, and Calaveras
Counties' unprogrammed share balances.  The Regional
Transportation Planning Agencies (RTPAs) of Alpine, Amador, and
Calaveras Counties are requesting this amendment.

This item was presented on the Information Calendar and noticed as required.

2.1b.(15) STIP Amendment 00S-036 - Notice
Changes the project scope from a roadway rehabilitation project to a
culvert replacement project in Sierra County. This amendment also
reduces the existing project development funding in FY 2000-01 by
$490,000 and adds $449,000 in FY 2001-02 for the remaining
components.  $41,000 will be returned to Sierra County's
unprogrammed share balance.  The Sierra County Transportation
Commission is requesting this amendment.

This item was presented on the Information Calendar and noticed as required.

2.1b.(16) STIP Amendment 00S-037 - Notice
Reprograms $537,000 from construction to right-of-way to acquire
rather than build a biological mitigation site for an expressway project
on Route 86 in Imperial County.  The Department is requesting this
amendment.

This item was presented on the Information Calendar and noticed as required.

2.1b.(17) STIP Amendment 00S-038 - Notice
Reprograms $600,000 in Grandfathered RIP funds between the
construction components of two mitigation projects on Route 15 at 40th
Street in San Diego County by reducing $600,000 from a soundwall
project programmed in FY 2001-02 and adding $600,000 to a planting
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project programmed in FY 2000-01. The San Diego Association of
Governments (SANDAG) is requesting this amendment.

This item was presented on the Information Calendar and noticed as required.

2.1b.(18) STIP Amendment 00S-039 - Notice
Delays $68,681,000 of a $86,026,000 Grandfathered Regional
Improvement Program (GF-RIP) funded interim High Occupancy
Vehicle (HOV) lane project on Interstate 5 (I-5) in Los Angeles
County from FY  2001-02 to 2003-04 and combines it with three
related Regional Improvement Program (RIP), Local, TEA-21
Demonstration and Traffic Congestion Relief Program (TCRP)
funded adjacent projects on the same route to form a corridor to
construct the ultimate widening which will provide for mixed flow
lanes and HOV lanes.  The availability of up to $196,000,000 in
TCRP funds for this segment of I-5 has resulted in revising the
original scope of the interim projects to ultimate widening.  There is
no change to Los Angeles County’s Unprogrammed Share Balance.
The Los Angeles County Metropolitan Transportation Authority
(LACMTA) and the Department are requesting this amendment.

Refer to Item 2.1b for proceedings related to this item.

 2.1b.(19) STIP Amendment 00S-040 - Notice
Delays a total of $16,502,000 in Regional Improvement Program
(RIP) funds programmed for construction on five local road projects
in Los Angeles County, one at City of Santa Clarita
I-5/SR-126 Interchange from FY 2001-02 to FY 2002-03, one at City
of Los Angeles ATSAC–North Hollywood from FY 2001-02 to
FY 2003--04, one is the City of Torrance Del Amo Extension/Grade
Separation Project from FY 2001-02 to FY 2003-04, and two City of
Downey projects at Lakewood and Firestone Boulevards from
FY 2001-02 to FY 2002-03. There is no change in the total funding
for the five projects.  The Los Angeles County Metropolitan
Transportation Authority (LACMTA) has prepared and is requesting
this amendment.

Refer to Item 2.1b for proceedings related to this item.

David Yale, MTC, described the STIP amendment.  The Commissioners asked to  provide an
explanation of the revised schedule for the ATSAC Project and to explain the reason for the slower
schedule.

ACTION:  D. Yale

2.1c. Traffic Congestion Relief (TCR) Program Application Approvals/Amendments

2.1c.(1) Traffic Congestion Relief (TCR) Application Approvals
13 Applications totaling $111,496,000.
Resolution TA-01-07

Project
Number

($ X 1,000)
Amount Phases(s) Description



CTC MEETING MINUTES May 2-3, 2001

Page 14

46 $700 1,2,3 Route 1; reconstruct intersection at Route 107
in Torrance in Los Angeles County.
Lead Agency: Caltrans
Implementing Agency: Caltrans

62 $15,700 1,2 Route 91; add HOV lanes through downtown
Riverside, Mary Street to Route 60/215 junction
in Riverside County.
Lead Agency: Riverside County Transportation 

Commission (RCTC)
Implementing Agency: RCTC
Advance Requested: $300,000

2.1c.(1) Traffic Congestion Relief (TCR) Application Approvals (Continued)

Project
Number

($ X 1,000)
Amount Phases(s) Description

84 $45,000 3,4 Route 52; build four miles of new six-lane
freeway to Santee, Mission Gorge to Route 67
in San Diego County.
Lead Agency: Caltrans
Implementing Agency: Caltrans

90 $3,860 2,3 Route 99; widen freeway to six lanes,
Kingsburg to Selma in Fresno County.
Lead Agency: Caltrans
Implementing Agency: Caltrans

91 $20,000 2,3,4 Route 180; build new expressway east of
Clovis, Clovis Avenue to Temperance Avenue
in Fresno County.
Lead Agencies: Caltrans/Council of Fresno 

County Governments
Implementing Agency: Caltrans

94 $2,600 1 Route 43; widen to four-lane expressway from
Kings County line to Route 99 in Selma in
Fresno County.
Lead Agency: Caltrans
Implementing Agency: Caltrans

98 $10,000 All Peach Avenue; widen to four-lane arterial and
add pedestrian overcrossings for three schools
in Fresno County.
Lead Agency: City of Fresno
Implementing Agency: City of Fresno

111 $853 2 Route 198; build 10 miles of new four-lane
expressway from Route 99 to Hanford in Kings
and Tulare Counties.
Lead Agency: Caltrans
Implementing Agency: Caltrans

113 $300 1 Route 46; widen to four lanes for 33 miles from
Route 5 to San Luis Obispo County line in Kern
County.
Lead Agency: Caltrans
Implementing Agency: Caltrans

123 $1,500 1,2,4 Oceanside Transit Center; parking structure.
Lead Agency: City of Oceanside
Implementing Agency: City of Oceanside
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128 $233 1,2 Airport Road; reconstruction and intersection
improvement project.
Lead Agency: County of Shasta
Implementing Agency: County of Shasta

140 $750 1,2,3 City of Goshen; overpass for Route 99.
Lead Agency: Caltrans
Implementing Agency: Caltrans

146 $10,000 3,4 Construction of Palm Drive Interchange.
Lead Agency: Coachella Valley Association of 

Governments (CVAG)
Implementing Agency: CVAG

Debbie Mah, Caltrans, presented the TCRP applications and recommended approval.

Vice Chair McKenna moved to approve the applications.  Commissioner Lawson seconded the motion
which carried 7-0.

2.1c.(2) Traffic Congestion Relief (TCR) Application Amendment Approvals
Two Application Amendments
Resolution TAA-01-03, Amending Resolutions TA-00-02 and TA-00-03

• Project #16 - Route 4 Widening from Railroad Avenue to Somerville
Road in Contra Costa County.  Amend application to redistribute
TCR funds and local Measure C funds between Phases.  No change
to original TCR application approval of $39,000,000 under
Resolution TA-00-03.  Contra Costa Transportation Authority is
requesting this amendment.

• Project 83.1 - Route 15 High-tech Managed Lanes in San Diego
County.  Amend application to increase amount of TCR funds
approved for Phase 3 (Right of Way) by $5,500,000 for the Rancho
Bernardo Bus Rapid Transit Center (BRTC) site, and reduce the
TCRP amount proposed for Phase 4 (Construction) by $5,500,000.
This increases the original amount approved under Resolution TA-
00-02 from $24,500,000 to $30,000,000.  The San Diego
Metropolitan Transit Development Board (SDMTDB) will be the
implementing agency for the BRTC site acquisition and is requesting
an advance of $5,500,000 at the time of allocation.  SDMTDB is
requesting this amendment.  Caltrans, as the lead agency, concurs
with the request.

Debbie Mah, Caltrans, described the TCRP Application Amendments and recommended approval.

Commissioner Kellogg moved to approve the amendments.  Vice Chair McKenna seconded the motion
which carried 7-0.

2.1c.(3) Two Traffic Congestion Relief (TCR) Application Approvals for the
North Coast Railroad Authority totaling $36,000,000.  (Concurrent
Allocations under Agenda Item 2.6e.)  (See Also Public Transit Committee
Agenda Item 2.b.(1).)
Resolution TA-01-08

• $5,000,000 for Project #32.4 – Section 14556.50
Subparagraph (d), Upgrade Rail Line to Class II or III
Standards.
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• $31,000,000 for Project #32.9 – Section 14556.50
Subparagraph (i), Long Term Stabilization.

Commissioner Hallisey reported that he was not participating in either the discussion or vote for this
item.

Debbie Mah, Caltrans, presented the TCRP applications and recommended approval.

Vice Chair McKenna moved to approve the applications.  Commissioner Torres seconded the motion
which carried 6-0-1 (Commissioner Hallisey abstained from voting).

2.1c.(4) Traffic Congestion Relief (TCR) Application Amendment Approval
for the North Coast Railroad Authority for Project #32.3 – Section
14556.50 Subparagraph (c), Upgrade Rail Line from Willits to Arcata.
Update schedule and expand scope of work.  (Concurrent Allocation
under Agenda Item 2.6e.)  (See Also Public Transit Committee
Agenda Item 2b.(2).)
Resolution TAA-01-04, Amending Resolution TA-00-02

Commissioner Hallisey reported that he was not participating in either the discussion or vote for this
item.

Debbie Mah, Caltrans, presented the TCRP applications and recommended approval.

Vice Chair McKenna moved to approve the applications.  Commissioner Torres seconded the motion
which carried 5-0-1 (Commissioner Kellogg was absent and Commissioner Hallisey abstained from
voting).

2.1d. Proposition 116 – Non-Urban County Project Approvals/Amendments

2.1d.(1) Calaveras County – Project Approval Amendment for $1,106,740
for Calaveras County Non-Urban Proposition 116 Bicycle Projects.
Resolution PA-01-___,  Amending Resolutions PA-93-25 and PA-98-23

This item was approved on the Consent Calendar.

2.1d.(2) City of Mt. Shasta – Project Approval Amendment to delete a
$140,000 for the Rockfellow Sidewalk project and reprogram
to the City of Mt. Shasta’s Pine and Alma Street “Safe Route to
School” Sidewalk Improvement project.  (Concurrent Allocation
under Agenda Item 2.6b.(3) and Allocation Amendment
under Item 2.6c.)
Resolution PA-01-___,  Amending Resolution PA-99-17

This item was approved on the Consent Calendar.

2.1e. Proposition 116 – Rail Project Approvals/Amendments

No Items This Month

2.1f. State Transportation Enhancements (STE) – Program/Project Amendment
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to change the implementing agency from Santa Monica Mountains
Conservancy to Baldwin Hills Regional Conservation Authority in the
FY 1998-99 State Transportation Enhancements Program.
Resolution G-01-___, Amending Resolution G-00-14

This item was approved on the Consent Calendar.

2.2 Environmental Matters

2.2a. Notice of Preparation of an Environmental Impact Report (EIR) –

No Items This Month

2.2b. Comments on Documents in Circulation (Draft EIR)

• Los Angeles Eastside Corridor Project
(See Also Public Transit Committee Agenda Item 1.)

Commissioner Torres discussed the project.

Commissioner Torres moved to _______________.  Vice Chair McKenna seconded the motion which
carried 7-0.

2.2c. Approval of Projects for Future Consideration of Funding, Route Adoption or
New Public Road Connection (Final Negative Declaration or EIRs)

2.2c.(1) Route 5 in Los Angeles County - Consideration of future funding for
a project to construct High Occupancy Vehicle (HOV) lanes between
Routes 134 and 118 in the Cities of Burbank, Glendale and
Los Angeles (ND) (Portion of TCRP #41)
Resolution E-01-21

This item was approved on the Consent Calendar.

2.2c.(2) Route 880 in Santa Clara County - Consideration of future funding
for a project to widen the freeway between First Street in San Jose
and the Montague Expressway in Milpitas (ND)
Resolution E-01-25

This item was approved on the Consent Calendar.

2.2c.(3) Baylink Ferry Boat in the City of Vallejo (Solano County) -
Consideration of future funding for acquisition of Vallejo Baylink
Ferry Boat (ND) (TCRP #24)
Resolution E-01-26

This item was approved on the Consent Calendar.

2.3 Highway Route Matters

2.3a. Route Adoptions
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No Items This Month

2.3b. New Public Road Connections

No Items This Month

2.3c. Three Relinquishment Resolutions

• 07-LA-5,210-PM 43.6/45.6,0.0/0.8  Route 5,210 in the City of Los Angeles
Resolution R-3482

• 11-SD-52-PM 14.0/14.9  Route 52 in the City of Santee
Resolution R-3483

• 12-Ora-39-PM 12.7/14.5  Route 39 in the City of Buena Park
Resolution R-3484

This item was approved on the Consent Calendar.

2.3d. Vacation Resolution

No Items This Month

2.4 Highway Right of Way Matters

2.4a. Resolution of Necessity – Appearances

The following applies to Resolutions of Necessity in Items 2.4a.(1, 2, 3 and 4)

Chief Deputy Director introduced the Resolutions of Necessity hearing and described the
requirements for a Resolution of Necessity nearing.  He summarized the project and described how
the land in question was affected.

Linda Fong, Caltrans District 4, described the project and project location, described the mitigative
steps Caltrans had taken, and summarized the property owners’ objections to the project.

Natasha Roit, an attorney representing the property owners, presented the property owners’ concerns
and objections to the project.

Doug Failing, Caltrans, discussed the project and stressed the need to move ahead to prevent future
landslides on the Pacific Coast Highway.

After the Commissioners discussed the project, it was decided that Caltrans would work with the
property owners and select an engineering firm to assess the proposed project with a firm being
selected within 60 days and a report issued within 90 days after the engineering firm was selected.

ACTION:  L. Fong

2.4a.(1) 07-LA-1-PM-40.8
Natasha Roit and Rebecca Rickley



CTC MEETING MINUTES May 2-3, 2001

Page 19

C-18282

Refer to Item 2.4a. for proceedings related to this item.

2.4a.(2) 07-LA-1-PM 40.8
Shariarn Yazdani, et al.
C-18254

Refer to Item 2.4a. for proceedings related to this item.

2.4a.(3) 07-LA-1-PM 40.8
Nancy Posner
C-18255

Refer to Item 2.4a. for proceedings related to this item.

2.4a.(4) 07-LA-1-PM 40.8
Marvin Goodfriend
C-18256

Refer to Item 2.4a. for proceedings related to this item.

2.4b. 22 Resolutions of Necessity
C-18257 through C-18266
C-18270 through C-18281

This item was approved on the Consent Calendar.

2.4c. Airspace Lease Direct Negotiations

 No Items This Month

2.4d. Director’s Deeds

No Items This Month

2.5 Highway Financial Matters

2.5a. Financial Allocation for 24 Minor Projects totaling $10,401,300
plus $1,745,971 from other sources.
Resolution FP-00-76

This item was approved on the Consent Calendar.

2.5b. Financial Allocation for STIP/SHOPP Projects on the State Highway System

2.5b.(1) Three STIP Projects totaling $1,707,000
Resolution FP-00-77

This item was approved on the Consent Calendar.
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2.5b.(2) Nine SHOPP Projects totaling $11,568,000.
Resolution FP-00-78

This item was approved on the Consent Calendar.

2.5b.(3) Nine SHOPP Projects totaling $59,273,500 Amended
into the SHOPP by Departmental Action.
Resolution FP-00-79

Jim Nicholas, Caltrans, reported on the projects amended into the SHOPP by Caltrans.

Vice Chair McKenna moved to approve Caltrans’ action.  Commissioner Torres seconded the motion
which carried 7-0.

2.5b.(4) Two SHOPP Transportation Enhancement (TEA) Projects
totaling $577,000.
Resolution FP-00-80

This item was approved on the Consent Calendar.

2.5c. Financial Allocation for Four Local Assistance STIP Projects Off-the-State
Highway System

2.5c.(1) 16 Local Assistance STIP Projects Off the State Highway
System totaling $25,036,000 plus $12,758,000 from other sources.
Resolution FP-00-81

This item was approved on the Consent Calendar.

2.5c.(2) One Local Assistance Transportation Enhancement Act (TEA)
Project to City of Davis for $440,000 plus $60,000 from other sources.
Resolution FP-00-82

This item was approved on the Consent Calendar.

2.5c.(3) One Local Assistance Environmental Enhancement and Mitigation
(EEM) Project to San Diego County for $250,000 plus $250,000 from
other sources.
Resolution FP-00-83

This item was approved on the Consent Calendar.

2.5d. Financial Allocation for one STIP and three SHOPP Projects with Cost
Increases Greater than 120 Percent – Four Projects totaling $17,398,000.
Resolution FP-00-84.

• 04-Ala-580 – STIP Project in Albany on Buchanan Street for environmental
mitigation.  Current programmed value of $119,000 and current estimate of
$311,000, for a 161 percent increase over programmed amount.
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• 05-SB-135 – SHOPP Project in Santa Maria from north of Betteravia Road
to Route 101/135 Separation to rehabilitate roadway.  Current
programmed value of $2,846,000 and current estimate of $3,688,000, for a
30 percent increase over programmed amount.

• 06-Fre-99 – SHOPP Project in Fresno at various locations to install median
barrier.  Current programmed value of $2,810,000 and current estimate of
$9,372,000, for a 233 percent increase over programmed amount.

• 07-LA-L5443 – SHOPP Project in Monrovia on Huntington Drive for
alterations to Foothill Maintenance Station.  Current programmed value of
$3,139,000 and current estimate of $4,027,000, for a 28 percent increase
over programmed amount.

Jim Nicholas, Caltrans, described the 4 projects and explained why the projects had cost increases.

After discussion, Vice Chair McKenna moved to approve the cost increases for Projects 1, 2, and .
Commissioner Torres seconded the motion which carried 7-0.

Didn’t understand what happened to project #3

2.5e. Financial Allocation for Supplemental Funds for one STIP and two SHOPP
Previously Voted Projects – Three Projects totaling $630,000.
Resolution FA-00-09

• 05-SLO-166 – SHOPP Project near New Cuyama from west of
Cuyama River Bridge.  Original vote $746,000.  Current allocation
$895,000.  This request of $60,000 for an on-going project, for a
grand total of $955,000, a 28 percent increase over the vote amount.

• 07-LA-105 – STIP Project in Los Angeles, Hawthorne, Lynnwood,
and Norwalk from Route 110 to Route 605 (Century Freeway).
Original vote $4,200,000.  Current allocation $4,814,000.  This
request of $350,000 for an on-going project, for a grand total of
$5,164,000, a 23 percent increase over the vote amount.

• 08-SBd-10 – SHOPP Project on Route 10 from west of Mount
Vernon Avenue Overcrossing and on Route 215 from Route 215/10
separation to Rialto Avenue.  Original vote $434,000.  This request
of $220,000 to award the project, for a grand total of $654,000, a 51
percent increase over the vote amount.

Jim Nicholas, Caltrans, presented the financial allocation request for supplemental funds.  He
described the projects and described why supplemental funds were required.

Commissioner Lawson moved to approve the supplemental funds.  Vice Chair McKenna seconded
the motion which carried 6-0 (Commissioner Kellogg was absent).

2.5f. Information Report on Allocations Under Delegated Authority
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2.5f.(1) Emergency:  G-11 Allocations
13 Projects totaling $3,651,300.

This item was presented on the Information Calendar and noticed as required.

2.5f.(2) Seismic Retrofit: (Phase 1):  G-11 Allocations
One Project in Marin County for $165,000.

This item was presented on the Information Calendar and noticed as required.

2.5f.(3) Seismic Retrofit (Proposition 192):  G-11 Allocations
One Project in Alameda County for $915,000.

This item was presented on the Information Calendar and noticed as required.

2.5f.(4) SHOPP Rehabilitation/Safety:  G-00-10 Allocations
13 Projects totaling $43,670,000.

This item was presented on the Information Calendar and noticed as required.

2.5f.(5) Local Assistance Allocation for Local Storm Damage and Local
Street and Road Pavement Rehabilitation: G-01-04 Allocations
32 Projects totaling $16,454,000

This item was presented on the Information Calendar and noticed as required.

2.5f.(6) Local Assistance Allocation for Project Development
Components of Local Grant Projects: G-01-03 Allocations
Eight Projects totaling $808,000

This item was presented on the Information Calendar and noticed as required.

2.5f.(7) Local Assistance Allocation for Rideshare Projects in the STIP:
G-01-07 Allocations

No Items This Month

2.5f.(8) Local Assistance Allocation for RSTP/CMAQ Match Reserve
Projects:  G-01-05 Allocations
Ten Projects totaling $421,000

This item was presented on the Information Calendar and noticed as required.

2.5f.(9) Local Assistance Allocation for Planning, Programming and
Monitoring Activities: G-01-06 Allocations
Three Projects totaling $458,000

This item was presented on the Information Calendar and noticed as required.
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2.6 Mass Transportation Financial Matters

2.6a. Financial Allocation for STIP Rail/Transit Projects

2.6a.(1) Five Local STIP Rail/Transit Projects totaling $2,021,000.
Resolution MFP-00-18

This item was approved on the Consent Calendar.

2.6a.(2) Eight State STIP Intercity Rail Projects totaling $33,085,000.
Resolution MFP-00-19

This item was approved on the Consent Calendar.

2.6b. Financial Allocation for Proposition 116 Program Projects

2.6b.(1) One Local Proposition 116 Program Project
to Sacramento Regional Transit District for $10,000,000.
Resolution BFP-00-12

This item was approved on the Consent Calendar.

2.6b.(2) State Proposition 116 Rail Program Projects

No Items This Month

2.6b.(3) One Local Proposition 116 Non-Urban County Project
to City of Mt. Shasta for $140,000.  See related Agenda
Items 2.1d.(2) and 2.6c.)
Resolution BFP-00-13

This item was approved on the Consent Calendar.

2.6b.(4) Local Proposition 116 Waterborne Ferry Program Project –

No Items This Month

2.6c. Proposition 116 Allocation Amendments

• City of Mt. Shasta – Deallocate $140,000 to change the project
scope without changes to the amount originally allocated. The City of
Mt. Shasta requests the Rockfellow sidewalk improvement project be
changed to the Pine and Alma Street “Safe Route to School”
Sidewalk Improvement project.  (Concurrent Project Application
Amendment under Agenda Item 2.1d.(2) and Allocation under 2.6b.(3))
Resolution BFA-00-10, Amending Resolution BFP-99-15

This item was approved on the Consent Calendar.
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2.6d. Transit Capital Improvement (TCI) Project Allocation Amendment

• Los Angeles County Metropolitan Transportation Authority –
Transfer the recipient status on $500,000 in TCI Program funds
allocated for the Chinatown Intermodal Improvements Project from
the Los Angeles County Metropolitan Transportation Authority to the
Pasadena Metropolitan Blue Line Construction Authority.
Resolution MFA-01-03, Amending Resolution MFP-99-28

This item was approved on the Consent Calendar.

2.6e. Traffic Congestion Relief (TCR) Project Allocations totaling $1,820,000
for three North Coast Railroad Authority projects.  (Concurrent Application
Approval/Amendment under Agenda Items 2.1c(3),(4).)  (See Also Public
Transit Committee Agenda Item 2c.)
Resolution TFP-01-04

• $1,000,000 for Project #32.3 – Section 14556.50 Subparagraph (c),
Upgrade Rail Line from Willits to Arcata.

• $700,000 for Project #32.4 – Section 14556.50 Subparagraph (d),
Upgrade Rail Line to Class II or III Standards.

• $120,000 for Project #32.9 – Section 14556.50 Subparagraph (i),
Long Term Stabilization.

Commissioner Hallisey reported that he was not participating in either the discussion or vote for this
agenda item.

Deputy Director Robert Chung presented the TCRP project allocation requests and recommended
approval.

Vice Chair McKenna moved to approve the allocation.  Commissioner Torres seconded the motion
which carried 5-0-1 (Commissioner Kellogg was absent and Commissioner Hallisey abstained from
voting).

2.6f. Informational Report on Delegated Allocations for Traffic Congestion Relief
(TCR) Program Projects, per Resolution G-00-23.
15 Project Allocations totaling $78,849,000.

Debbie Mah, Caltrans, presented information on the delegated allocations for the TCRP projects.

2.7 Aeronautics Financial Matters

• Allocation of $845,000 for FY 2000-01 California Aid to Airports
Program (CAAP) funds for five projects from the 2000 Aeronautics Program.
Resolution FDOA-2001-3

• City of Tulare – Mefford Field Airport in Tulare County
$171,000 – Slurry seal runway and taxiway

• City of Calexico – Calexico International Airport in Imperial County
$26,000 – Replace segmented circle and wind cone
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• County of Glenn – Willows-Glenn Airport in Glenn County
$399,000 – Overlay runway 16/34; reconstruct south ramp

• County of Glenn – Willows-Glenn Airport in Glenn County
$20,000 – Crack seal runways and taxiways

• County of Sierra – Sierraville-Dearwater Airport in Sierra County
$229,000 – Overlay runway and construct turnaround on runway 3

This item was approved on the Consent Calendar.

2.8 Time Extension Requests per CTC Resolution G-00-20, STIP Guidelines, Section 65 –
Timely Use of Funds / Proposition 116 Waiver Requests / Miscellaneous Requests

2.8a. Request to Extend the Period of Project Allocation

2.8a.(1) Request to Extend the Period of Project Allocation for the City of
Avenal, Kings County, State Transportation Improvement Program
(STIP) project for $761,000.
Waiver-01-17

This item was pulled from the agenda prior to the meeting.

2.8a.(2) Request to Extend the Period of Project Allocation for three STIP
projects; one for the City of Porterville for $624,000, one for the City
of Visalia for $2,365,000, and one for the Peninsula Joint Powers
Board for $2,667,000.
Waiver-01-18

Deputy Director Stephen Maller presented the extension request.

Monty Cox, City of Visalia, presented a letter from the Visalia City Manager.

Commissioner Lawson moved to approve a 10 month extension.  Vice Chair McKenna seconded the
motion which carried 7-0.

2.8a.(3) Request to Extend the Period of Project Allocation for 16 local
STIP projects totaling $21,137,000.
Waiver-01-19

???? – info missing for this item

2.8a.(4) Request to Extend the Period of Project Allocation for one
STIP project in San Luis Obispo County for $550,000.
Waiver-01-20

Commissioner Lawson moved to approve the extension.  Commissioner Torres seconded the motion
which carried 6-0 (Commissioner Hallisey was absent).

2.8b. Request to Extend the Period of Contract Award

2.8b.(1) Request to Extend the Period of Contract Award for two STIP
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Signal Synchronization Projects in City of Clovis, Fresno County.
Waiver-01-21

Deputy Director Stephen Maller presented the extension request.

Harry Armstrong, City of Clovis, spoke in support of the extension.

Commissioner Lawson moved to approve the extension request.  Commissioner Kellogg seconded
the motion which carried 7-0.

2.8b.(2) Request to Extend the Period of Contract Award for one Transit
Capital Improvement Program project in the City of Santa
Paula, Ventura County, for $412,000.
Waiver-01-22

Commissioner Lawson moved to approve Items 2.8b.(2 and 3).  Vice Chair McKenna seconded the
motion which carried 6-0 (Commissioner Hallisey was absent).

2.8b.(3) Request to Extend the Period of Contract Award for two STIP
projects; one for the City of Burbank in Los Angeles County, for
$305,000; and one for the City of Arcata in Humboldt County, for
$90,000.
Waiver-01-23

Refer to Item 2.8b.(2) for proceedings related to this item.

2.8b.(4) Request to Extend the Period of Contract Award for five local
STIP projects totaling $3,019,000.
Waiver-01-24

Commissioner Lawson moved to approve the extensions for the five local STIP projects.  Vice Chair
McKenna seconded the motion which carried 7-0.

2.8c. Request to Extend the Period of Project Completion

2.8c.(1) Request to Extend the Period of Project Completion for three
STIP projects for the Sacramento Regional Transit District totaling
$116,300.
Waiver-01-25

Vice Chair McKenna moved to approve items 2.8c.(1 – 4).  Commissioner Kellogg seconded the
motion which carried 7-0.

2.8c.(2) Request to extend the Period of Project Completion for one
Proposition116 intercity rail project for the Transportation Agency for
Monterey County (TAMC) for $450,000.
Waiver-01-26

Refer to Item 2.8c.(1) for proceedings related to this item.

2.8c.(3) Request to extend the Period of Project Completion for one
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STIP intercity rail project for the San Diego Maintenance Facility for
$2,000,000.
Waiver-01-27

Refer to Item 2.8c.(1) for proceedings related to this item.

2.8c.(4) Request to extend the Period of Project Completion for one
STIP intercity rail project for the North San Diego County Transit
District for $830,000.
Waiver-01-28

Refer to Item 2.8c.(1) for proceedings related to this item.

2.8d. Request to Extend the Period of Project Reimbursement

• Request to Extend the Period of Project Reimbursement for two
local STIP projects totaling $2,738,000.
Waiver-01-29

Vice Chair McKenna moved to approve the extension.  Commissioner Lindsey seconded the motion
which carried 7-0.

2.8e. Request for Waiver to Resolution G-99-25, Commission’s Guidelines for
Allocating, Monitoring, and Auditing of Funds for Local Assistance Projects -

No Items This Month

2.9 Technical Changes to Previously Approved Resolutions/Actions

2.9a. Resolution MFP-00-14, originally approved February 21, 2001, for $118,000
in FY 2001-02 State administered Federal funds for the City of San Luis Obispo’s
purchase lifts for public transit project. This technical change corrects the fund
year and type to FY 1997-98 Public Transportation Account (PTA) funds, to be
encumbered by June 30, 2001, to expedite project delivery.

This item was approved on the Consent Calendar.

2.9b. Resolution FP-97-54, originally approved January 15, 1998, in the amount of
$34,208,000 for two rehabilitation projects.  Delete project #2 – Richmond-San
Rafael Bridge for $31,798,500 revising Resolution FP-97-54 by reducing the total
allocation of State and Federal funds to $2,410,000 for one bridge rehabilitation
project.  This technical amendment removes funding that is duplicated in another
program.

This item was approved on the Consent Calendar.

2.10 Contract Amendment Approval Proposition 116 Bond Program

• Contract Amendment Approval for an increase of $61,914 from cost savings
from the FY 1999-00 in Proposition 116 Bond Program funds for the
Department of Transportation’s FY 2000-01 administration cost.
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David Cabrera, Caltrans, presented the proposed Proposition 116 contract amendment.

Vice Chair McKenna moved to approve the contract amendment.  Commissioner Lawson seconded the
motion which carried 6-0 (Commissioner Kellogg was absent).

3.       PROGRAM STATUS

3.1 Caltrans Monthly FY 2000-2001 Finance Report

David Saxby, Caltrans presented the Monthly Finance Report.

3.2 Monthly Report on Status of Projects Previously Voted but not Awarded

This item was presented on the Information Calendar and noticed as required.

3.3 Monthly Report on Projects Amended into the SHOPP by Department Action

This item was presented on the Information Calendar and noticed as required.

The Commissioners asked Caltrans to:

• More clearly identify project location and description of SHOPP amendments.

ACTION:  W. Lewis

• Report on the cash balance in three Toll Bridge Accounts along with pertinent data such as
annual revenue collected and annual operating costs funded from collections.

ACTION:  R. Terry

• Add to the SHOPP, and report so doing, as soon as possible, any eligible projects as soon as
project development activity commences.

ACTION:  J. Nicholas

3.4 Status of Local Assistance Manual Update

Terry Abbott, Caltrans, discussed the status of the Local Assistance Manual update.  The
Commission asked him to explore with the Regional Agencies electronic access to Local Assistance
forms.

ACTION:  T. Abbott

4.       POLICY MATTERS

4.1 State Legislative Matters*
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Deputy Director Chuck Oldham reviewed the status of three bill of interest to the CTC:  SB 759
(Murray) and AB 1705 (Assembly Transportation Committee) which pertain to technical corrections in
the TCRP Funding Exchange Program and AB 1419 (Aroner) which pertains to a Caltrans land
transfer for the San Francisco Transbay Terminal Project.  The Commission took no action on these
bills.

4.2 State Transportation Improvement Program

4.2a. Assumptions for the 2002 STIP Fund Estimate

Rick Terry, Caltrans, presented information on the assumptions used to develop the 2002 STIP Fund
Estimate.  The Commission requested that he clarify the relationship between estimated costs of
owner/operator and direct charge to Regional Agencies by Caltrans as part of the 2002 Fund
Estimate process.

ACTION:  R. Terry

4.2b. Amendments to STIP Guidelines for 2002 STIP

David Brewer discussed the amendments to the STIP Guidelines for the 2002 STIP.

The following action items occurred during the discussion of this item:

• Clarify as part of the STIP Guidelines the relationship and requirements between STIP projects,
Regional Transportation Plans, and various land-use plans.

ACTION:  D. Brewer

• Work with Regional Agencies and Caltrans to clarify language relative to the STIP period and
County Share periods, toward dual objective of added flexibility and continuing respect of
regional priority setting.

ACTION:  D. Brewer

• Schedule for the June Commission meeting a hearing on the STIP Guidelines Amendments
and action by the Commission in July.

ACTION:  R. Remen

4.3 Adoption of Annual Report on Seismic Safety Retrofit Program

Jack Boda, Caltrans, presented the Annual Report on the Seismic Safety Retrofit Program.

Vice Chair McKenna moved to approve the Report and direct staff to prepare a transmittal letter to
the Legislature for the Chairman’s signature transmitting the Report and including the 3 elements
discussed at the Commission meeting.  Commissioner Lawson seconded the motion which carried 6-
0 (Commissioner Kellogg was absent).

ACTION: S. Maller

4.4 Report on Requests for Traffic Congestion Relief Program (TCRP) Exchange Program
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Deputy Director Robert Chung presented information on the TCRP Exchange Program and discussed
pending legislation.

4.5 Annual Analysis by State Treasurer of Bonding Capacity (Garvee Bonds) of Federal
Transportation Funds

Juan Fernandez, State Treasurer’s Office, discussed the State’s capacity to issue Garvee Bonds.

During discussion of this item, staff was directed to notify all Regional Agencies of the new annual
estimates of Garvee Bond capacity as reported by the State Treasurer.

ACTION:  C. Oldham

4.6 Consideration of Transportation Enhancement Activities (TEA) Program Reforms

Chief Deputy Director Pete Hathaway discussed possible reforms for the TEA Program.

The following individuals presented comments on the TEA Program reforms:

• Laura Cohen, Rails to Trails Conservancy,

• Chris Morfas, California Bicycle Coalition

• Debbie Hale, Regional Agencies Moderator

4.7 Environmental Streamlining Discussion

4.7a. Presentation by U.S. Environmental Protection Agency (EPA)

Chief Deputy Director Pete Hathaway introduced the representatives from EPA who discussed the
role and responsibilities of the EPA.  The EPA representatives were as follows:

Enrique Manzanilla
Lisa Hamp
Nova Blasia

The Commissioners and EPA representatives discussed the EPA processes and the importance of
interagency cooperation.

4.7b. Discussion of Environmental Streamlining Suggestions from Federal Agencies

The Commissioners discussed ideas regarding environmental streamlining with Mark Goldfiel, U.S.
Fish and Wildlife and Dennis Scoval, Federal Highway Administration.

4.8 Report on Storm Water Run-Off Compliance

Gary Winters. Caltrans, presented information on storm water run-off compliance.  During the
discussion, the Commission asked him to report back on the magnitude of the cost of implementation
of storm water runoff as well as, on an ongoing basis, estimates of cost effectiveness.

ACTION:  G. Winters
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4.9 Report on Longer Life Pavement and Fast-Set Concrete Including SHOPP
Cost Implications

Kevin Herritt, Caltrans presented information about longer life pavement and fast-set concrete.

4.10 Technical Advisory Committee on Aeronautics Report on Aviation Issues

This item was delayed at the request of TACA.

5.       MODAL ISSUES

5.1 Rail

Vice Chair McKenna discussed the update of the North Coast Railroad Authority as discussed at the
Public Transit Committee meeting.

5.2 Highways

No Items This Month

5.3 Transit

No Items This Month

6.       OTHER MATTERS

There being no further business, the meeting adjourned at 1:05 p.m.

_________________________________________

Robert I. Remen, Executive Director



ITEM 1.(1)
STATUS OF ACTION ITEMS

from
May 2-3, 2001 - CTC Meeting

PTC2a Max Bridges – Prioritize environmental remedial costs per Environmental Consent Decree.

• This is being worked on and will be presented at a future Commission meeting.

PTC2a Robert Chung – Evaluate relationship between Northwestern Pacific Railway Co. and Railways, Inc.
and the consequences to NCRA of the recent bankruptcy declaration by Railways, Inc.

• This is being worked on with Caltrans staff and NCRA for future CTC meeting.

PTC2a Max Bridges – Execute the Memorandum Of Understanding between the Commission and NCRA
establishing the Q-Fund Escrow Account.

• This has been done.

2.1b Stephen Maller – Segregate noticed STIP amendments between those seeking initial delay for
construction (placing them on Consent Calendar), and those with previous delays (keeping them off
Consent Calendar) for June meeting.  For this latter group, advise project sponsors of need to explain
reasons for previous delays and likelihood of achieving new delivery schedule.

• This is being done and will be presented at June Commission meeting.

2.1b(19) David Yale (MTA) – Comment on new ATSAC project schedule, explaining reasons for delay.

• This will be discussed under June Agenda Item 2.1a.(19).  Still awaiting schedule.

2.4a(1-4) Linda Fong – Caltrans, in consultation with property owners, select an engineering firm with
appropriate expertise to assess the proposed project.  (August or October Agenda Item)

• This will be done and reported on at a future 2001 Commission meeting.

2.5d Barbara Goodwin (Fresno COG)/Jim Nicholas – Report in June on Fresno’s willingness to
participate in added cost of oleanders-safety/preservation project.  (June Agenda Item)

• This will be discussed under June Agenda Item 2.5d.(2).

2.10 Kathie Jacobs – Notify Department of Finance of Commission’s approval to augment the FY 2000-
2001, Proposition 116 Administration Contract with savings from FY 1999-2000.

• This has been done  -- contract amendment in progress.

3.3 Jim Nicholas – Add to SHOPP and report so doing, as soon as possible, any eligible projects as
soon as project development activity commences.

• This will be done routinely.

3.3 Wayne Lewis – More clearly identify project location and description for SHOPP amendments.

• This will be done routinely.
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3.3 Rick Terry – Report on cash balance in three Toll Bridge Accounts along with pertinent data such as

annual revenue collected and annual operating costs funded from collections.

• Caltrans will present this information to Commissioners as soon as possible.

3.4 Terry Abbott – Explore with Regional Agencies electronic access to Local Assistance forms.

• This will be done routinely.

4.2a Rick Terry – Clarify relationship between estimated costs of owner/operator and direct charge to
Regional Agencies by Caltrans as part of 2002 Fund Estimate process.  (June Agenda Item)

• This will be discussed under June Agenda Item 4.2b.

4.2b David Brewer – Clarify as part of STIP Guidelines, relationship and requirements between STIP
projects, Regional Transportation Plans, and various land-use plans.  (June Agenda Item)

• This will be discussed under June Agenda Item 4.2c.

4.2b David Brewer – Work with Regional Agencies and Caltrans to clarify language relative to the STIP
period and County Share periods, toward the dual objective of added flexibility and continuing
respect of regional priority setting.  (June Agenda Item)

• This will be discussed under June Agenda Item 4.2c.

4.2b Robert Remen – Schedule, for the June Commission meeting, a hearing on the STIP Guidelines
Amendments and action by the Commission in July.  (June/July Agenda Item)

• This will be discussed under June Agenda Item 4.2c.

4.3 Stephen Maller – Prepare transmittal letter to Legislature, for Chairman’s signature, sending Annual
Seismic Retrofit Report including 3 elements discussed at Commission meeting.

• This has been done.

4.5 Chuck Oldham – Notify Regional Agencies of new annual estimates of Garvee Bond capacity
reported by State Treasurer.

• This has been done.

4.8 Gary Winters – Report back on the magnitude of the cost of implementation of storm water runoff as
well as, on an ongoing basis, estimates of cost effectiveness.

• To date, this material has not been received by Commission office.

4.10 Chuck Oldham – Coordinate efforts of Technical Advisory Committee on Aeronautics (TACA),
BT&H Agency and Caltrans staff to develop possible enhanced State role in aviation issues and
report back at August Commission meeting.  (August Agenda Item)

• This will be done and reported on at August 2001 Commission meeting.
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