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STIP AMENDMENT 00S-037 ACTION

ACTION UPDATE FROM NOTICE

This item was noticed at the May 2001 Commission meeting; the Commission requested the Action Item
be placed on the consent calendar.

SUMMARY

This amendment reprograms $537,000 from construction to right of way to acquire, rather than build, a
biological mitigation site for an expressway project on Route 86 in Imperial County.

RECOMMENDATION

The Department is requesting this amendment.

RESOLUTION

Resolved, that the California Transportation Commission (CTC) revise the 2000 State Transportation
Improvement Program (STIP) at the end of the 30-day notice period as follows:

Revises:
Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor
Imperial 11 0027Z 100720 CTCO 2000-01 41.9 086

Project Title: Biological Mitigation for Route 86 Expressway
Sponsor: Caltrans

Implementing
Agency: Caltrans

RTPA/CTC: SCAG
Location: Near Westmorland - Kane Springs

Description: Biological Mitigation
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STIP Programming - Grandfather IIP                              (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E $100

$0
$100

$0
R/W SUP
CON SUP $338

$0
$338

$0
R/W $0

$537
$0

$537
CON $537

$0
$537

$0
TOTAL $100

$0
$875
$537

$975
$537

BACKGROUND

This amendment reprograms $537,000 from construction to right of way to acquire rather than build a
biological mitigation site for an expressway project on Route 86 in Imperial County.

The Department's obligation to provide biological mitigation for the expressway project on Route 86
envisioned restoring a site within the Department’s existing right of way with a construction contract
programmed for $975,000 in FY 2000-01.  Requirements of the permitting agency (California
Department of Fish and Game) resulted in the need to look for another alternative.  The Department
agreed to purchase a specific site and provide the mitigation by restoring both vegetated waters and
mesquite dunes. This alternative could not be implemented because some of the owners refused to sell
and condemnation was not possible.

Finally, another site has been located which already contains vegetation that meets the biological
mitigation requirements of the California Department of Fish and Game. Therefore, construction funds
are no longer needed, but right of way funds are needed to acquire the new site to fulfill the Department's
environmental commitment.


