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MONTHLY REPORT ON LOCAL ASSISTANCE STIP PROJECTS PREVIOUSLY
VOTED BUT NOT AWARDED

SUMMARY:

As of March 9, 2005, there were no Local Assistance State Transportation Improvement
Program (STIP) projects receiving a construction allocation where the agency did not award a
contract within the required 12-month time period. There are currently 13 Local Assistance STIP
projects, totaling $14,397,000, approaching the contract award deadline within the next year.
These projects are shown on the attachment. Three of the 13 projects have previously been
extended. [Note: Some of the projects listed may have awarded contracts, but the information
was not available at the time this item was written. The total dollars subject to lapse may be
less. ]

BACKGROUND:

Resolution G-03-19, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on December 11, 2003, stipulates that funds allocated for the construction phase
of local grant projects are available to contract award for a period of 12 months from the date of
allocation. The guidelines further stipulate that the Commission may approve waivers to the
timely use of funds deadline one time only for up to 20 months in accordance with Section
14529.8 of the Government Code.
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Project Construction Allocations

Program Codes: Storm Rehabilitation, Local Road, Regional Surface Transportation Program and Congestion
Mitigation & Air Quality Match, Transportation Enhancements-State Transportation Improvement Program
As of March 9, 2005

Project Allocation Award Allocation
Agency Name County Name PPNO Number Date Deadline Amount
El Segundo Los Angeles County 07-2377 5235(008) 22-May-03 22-May-05 $9,233,000
Los Angeles County MTA Los Angeles County 07-3089 6065(097) 26-Jun-03 26-Jun-05 $689,000
San Mateo San Mateo County 04-2140D 5102(026) 28-Oct-04 28-Oct-05 $410,000
Pasadena Los Angeles County 07-3448 5064(036) 28-Oct-04 28-0ct-05 $239,000
Oxnard Ventura County 07-2955 5129(034) 26-Jun-03 26-Dec-05 $99,000
Los Angeles Los Angeles County 07-3159 5006(282) 9-Dec-04 9-Dec-05 $461,000
Santa Clarita Los Angeles County 07-3429 5450(026) 9-Dec-04 9-Dec-05 $219,000
Shasta County Shasta County 02-2308 5906(057) 3-Mar-05 3-Mar-06 $90,000
Oxnard Ventura County 07-3565A 5129(044) 20-Jan-05 20-Jan-06  $234,000
Westminster Orange County 12-9722  5338(031) 20-Jan-05 20-Jan-06 $456,000
San Clemente Orange County 12-9721 5274(008) 20-Jan-05 20-Jan-06 $732,000
San Juan Capistrano Orange County 12-9724 5372(008) 20-Jan-05 20-Jan-06 $1,079,000
Laguna Woods Orange County 12-3723  5476(003) 20-Jan-05 20-Jan-06 $456,000

Total $14,397,000
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