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Transportation Programming 
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The Sonoma County Transportation Authority (SCTA) and the Department of Transportation 
(Department) are requesting the California Transportation Commission (Commission) approve 
this State Transportation Improvement Program (STIP) amendment.  This amendment was 
noticed at the April 2005 Commission meeting.  This Action Item is proposed for the consent 
calendar at the May 2005 Commission meeting. 
 
SCTA and the Department propose to reprogram $13,759,000 in Regional Improvement 
Program (RIP) Construction (CON) funds in FY 2004-05 2005-06 from the Steel Lane 
Interchange Improvements project (PPNO 0789B) to the Route 101 High Occupancy Vehicle 
(HOV) Lanes – Route 12 to Steele Lane project (PPNO 0789A) in FY 2005-06 for CON.  In 
addition, SCTA proposes to reprogram $1,988,000 in RIP Transportation Enhancement (TE) 
Reserve (PPNO 5156A) funds in FY 2005-06 as follows:  $685,000 in FY 2006-07; $639,000 in  
FY 2007-08; and $664,000 in FY 2008-09.  The Metropolitan Transportation Commission 
concurs with this request. 

 
RECOMMENDATION 

 
The Department recommends approval. 
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BACKGROUND 
 
Steele Lane Interchange (PPNO 0789B) / Route 101 HOV Lanes (PPNO 0789A) 
 
At the January 20, 2005 Commission meeting, the Commission approved reprogramming STIP 
projects not included in the allocation priority categories from FY 2004-05 to FY 2005-06.   
 
Consistent with the Commission’s adopted criteria, the SCTA and the Department are proposing 
to reprogram $13,759,000 in RIP funds currently programmed on the Steele Lane Interchange 
project (PPNO 0789B) in FY 2004-05 2005-06 for CON to the Route 101 HOV Lanes project 
(Route 12 to Steele Lane) (PPNO 0789A) in FY 2005-06.  In addition, $4,000,000 in Congestion 
Mitigation and Air Quality (CMAQ) funds programmed on Route 101 HOV Lanes project will 
be transferred to the Steele Lane Interchange Improvements project.  The transferred RIP funds 
will be used on Route 101 HOV Lanes project to backfill the transferred CMAQ funds and to 
cover the rising cost of construction materials.  SCTA will backfill the $9,759,000 in RIP funds 
on the Steele Lane Interchange Improvements project and complete the project using local sales 
tax revenues and CMAQ funds. 
 
The Construction component for PPNO 0789B will be deleted from the STIP with this proposal.   
Therefore, support expenditures will be reported in this amendment as follows: 
 
Final Project Development 
 Support Estimate: $1,684,070 $2,686,000 
 Programmed Amount: $2,363,000 
 Adjustment: $678,930  $323,000 (Credit RIP Debit) 
 
Final Right of Way 
 Estimate: $133,727 $134,000 
 Programmed Amount: $173,000 
 Adjustment: $39,273 $39,000(Credit) 
 
Sonoma County Transportation Enhancement (TE) Reserve (PPNO 5156A) 
 
SCTA will be making a call for TE projects in FY 2005-06 and would like to combine their STIP 
TE Reserve funds with other local funds to increase the available funds for potential projects.  It 
is anticipated that these projects will be deliverable in FY 2006-07 and beyond; therefore, SCTA 
is requesting that $1,988,000 in RIP funds programmed in FY 2005-06 for the TE Reserve 
(PPNO 5156A) be reprogrammed in future fiscal years as follows:  $685,000 in FY 2006-07; 
$639,000 in FY 2007-08; and $664,000 in FY 2008-09.   
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RESOLUTION 
 
Resolved, that the California Transportation Commission revise the 2004 State Transportation 
Improvement Program at the end of the 30-day notice period as follows: 
 
Revises: 

1,45010,850    
1,450

Proposed 12,300  12,300      
10,850

0
Change 12,300 12,300

0
Congestion Mitigation and Air Quality (CMAQ)
Existing 0 0

 1,600    Proposed 1,600  1,600      
1,600Change 1,600 1,600

0
Local Funds
Existing 0 0

Caltrans
SCTAAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

Element Const. Year PM Back PM AheadCounty District PPNO EA
Sonoma 4

Route/Corridor

0 13,759 55 13,759

0789B 263900
PA&ED
R/W

Caltrans
Caltrans

CO

Change
Proposed

(13,475)
2,820

Location
Description:

Metropolitan Transportation Commission
Steele Lane Interchange Improvements
Santa Rosa - Steele Lane to 0.8 km north                                                                                                   
Widen to 6 lanes for HOV lanes and reconstruct interchange                                                                                                   

RTPA/CTC:
Project Title:

RIP                                     
Existing 16,295 2,536 595 1,768 118

Project Totals by Component

CONR/W08/09 PA&ED PS&E
R/W 
Supp

CON 
Supp

2005-06 21.7 22.2 101
Implementing Agency: (by 
component)

FUND TOTAL
07/0806/0705/0604/05Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

284 0 (13,759) (28) (13,759) 748 (425) (11)
2,820 0 0    27 0 1,343 1,343 107  

Total
Existing 16,295 2,536 0 13,759    55 13,759 595 1,768 118 0
Change 425 284 13,900 (13,759)    (28) (1,309) 748 (425) (11) 1,450
Proposed 16,720 2,820 13,900 0    27 1,45012,450 1,343 1,343 107  
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And Revises: 

 1,452 4,548   
0

Proposed 6,000  6,000     
0

1,452
Change 0 0

4,548

 
Traffic Congestion Relief Program (TCRP)                                   
Existing 6,000 6,000

1,300    Proposed 1,300   1,300     
1,300Change 1,300 1,300

0
Local 
Existing 0 0

800 4,7004,030 59,375 1,600 4,700
0 0

Proposed 82,505 10,130 6,225 66,150    
0 9,759 0 0

800 4,700
Change 11,059 0 (4,000) 15,059    

4,030 49,616 1,600 4,70051,091    Existing 71,446 10,130 10,225

   
Total

  225  Proposed 225  225    
(4,000)Change (4,000) (4,000)
4,225

  

Congestion Mitigation and Air Quality (CMAQ)                                    
Existing 4,225 4,225

1,000 1,338   Proposed 2,338   2,338    
0 0Change 0 0

1,000 1,338

 
Interregional Improvement Program (IIP)  Transportation Enhancement  (TE)                                   
Existing 2,338 2,338

12,360    Proposed 12,360   12,360     
0Change 0 0

12,360
Interregional Improvement Program (IIP)                                     
Existing 12,360 12,360

1,600 4,700 800 4,700  3,030 45,45210,130  50,152  
0 0 0 00 13,7590 13,759

Implementing Agency: (by 
component)

FUND TOTAL
07/0806/0705/0604/05Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2005-06 19.5 21.6 101

Project Totals by Component

CONR/W08/09 PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 46,523 10,130 1,600 4,700 800 4,700

Location
Description:

Metropolitan Transportation Commission
Sonoma 101 HOV Lanes -Route 12 to Steele Lane
Santa Rosa - Route 12 to Steele Lane                                                                                                          
Widen from 4 to 6 lanes for high occupancy vehicle lanes                                                                                                       

RTPA/CTC:
Project Title:

Change
Proposed

13,759
60,282

0789A 245400
PA&ED
R/W

Caltrans
Caltrans

COSonoma 4
Route/Corridor

36,393 3,030 31,693

County District PPNO EA Element Const. Year PM Back PM Ahead

Caltrans
CaltransAB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

 
 
And Revises: 

 4,148    
 

Proposed 4,148   0 1,250 1,500 1,398  
0    

 
Change 0   (1,988) 685 639 664  

4,148    
Total
Existing 4,148   1,988 565 861 734  

    1,500 1,398  4,148  0 1,250
639 664 0(1,988) 685

Implementing Agency: (by 
component)

FUND TOTAL
07/0806/0705/0604/05Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2006-07 -- -- --

Project Totals by Component

CONR/W08/09 PA&ED PS&E
R/W 
Supp

CON 
Supp

RIP                                     
Existing 4,148

Location
Description:

Metropolitan Transportation Commission
TE Reserve
TE Reserve                                                                                                                                                                                    
TE Reserve                                                                                                                                                                                    

RTPA/CTC:
Project Title:

Change
Proposed

0
4,148

5156A --
PA&ED
R/W

LASonoma 4
Route/Corridor

1,988 565 861 734 4,148

County District PPNO EA Element Const. Year PM Back PM Ahead

SCTAAB 3090
AB 3090
AB 3090

AB 3090 PS&E
CON
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STIP AMENDMENT 04S-042 
 

Location Map 
 

 
 

04 - Sonoma 

PPNO 0789A & PPNO 0789B 

 
Location:   PPNO 0789A: Santa Rosa, Route 101 

from Route 12 to Steele Lane. 
PPNO 0789B: Santa Rosa, Route 12 
from Steele Lane to 0.8 km north. 

 

Description: PPNO 0789A: Widen from 4 to 6 lanes 
for high occupancy vehicle lanes. 
PPNO 0789B: Widen to 6 lanes for 
high occupancy vehicle lanes and 
reconstruct interchange. 


