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The California Department of Transportation (Department) requests approval of the following 
Traffic Congestion Relief (TCR) project application amendment, with no net change to TCR 
funding.   
 
Project #17 – Route 101; add reversible HOV lane HOV lanes through San Rafael, Sir Francis 
Drake Boulevard to North San Pedro Road in Marin County.  Amend application to: 

• Revise scope of work from a reversible HOV lane to conventional HOV lanes, and 
• Update project schedule. 

 
RECOMMENDATION 

 
The Department recommends approval. 
 
BACKGROUND 
 
The project is to close a gap in the HOV lane system on Route 101 in Marin County between 
Richardson Bay Bridge and Route 37.  During the design stage, further studies identified that 
providing separate HOV lanes for northbound and southbound directions will eliminate daily 
operational costs and enhance the safety for maintenance staff and traveling public.  The 
schedule has been updated to reflect delays in receiving allocations of TCR and STIP funds. 
 
A concurrent allocation request is under Reference No. 2.6e.(1) 
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RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby amends the application for TCR Project #17 as follows: 
 
Revises: 

06/07 07/08
08/09 10/11

Phase 3
Phase 4

County District BREF TCRP
Marin 4

12,249 15,000

17 $    15,000 
Phase 1
Phase 2

00/01
04/05 08/09

Change
Proposed

0
15,000

Description:

Transportation Authority of Marin
Department
Route 101; add reversible HOV lane HOV lanes through San Rafael, Sir Francis Drake Boulevard to North San Pedro 
Road in Marin County.

Lead Agency:
Implementing:

TCRP - Committed
Existing 15,000 2,751

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

Completion (FY)

FUND TOTAL
08/0908/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2,751 12,249      15,000    
STIP-RIP
Existing 31,950 11,289 1,330 19,331 6,000 22,686 2,748 516
Change 0
Proposed 31,950 11,289 1,330 19,331    6,000 22,686 2,748 516   
STIP-RIP (Grandfather)
Existing 38,248 16,020 22,228 5,483 26,516 1,245 5,004
Change 0
Proposed 38,248 16,020 22,228     5,483 26,516 1,245 5,004  
STIP-IIP
Existing 8,200 8,200 7,000 1,200
Change 0
Proposed 8,200 8,200       
CMAQ

  7,000 1,200

Existing 57,300 26,000 31,300 29,876 27,424
Change 0
Proposed 57,300 26,000 31,300     29,876 27,424    
Measure A
Existing 10,050 10,050 10,050
Change 0
Proposed 10,050  10,050        10,050  
Demo
Existing

Total
Existing 165,998 69,510 77,157 19,331    46,609 108,676 5,193 5,520   
Change 0 0 0 0    0 0 0 0   
Proposed 165,998 69,510 77,157 19,331   5,520    46,609 108,676 5,193

5,250 5,250 5,250
Change 0
Proposed 5,250 5,250      5,250     
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TCRP AMENDMENT TAA-05-13 
 

Location Map 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TCRP #17 
 
Description: Route 101; add reversible HOV lane 

HOV lanes through San Rafael, Sir 
Francis Drake Boulevard to North 
San Pedro Road in Marin County. 
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