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Transportation Programming 
 

Ref:        TRAFFIC CONGESTION RELIEF PROGRAM (TCRP) PROJECT APPLICATION 
AMENDMENT APPROVAL 
RESOLUTION TAA-06-02, AMENDING RESOLUTION TA-01-11 

 
The San Diego Metropolitan Transit Development Board (MTDB) requests approval of the 
following Traffic Congestion Relief Program (TCRP) project application amendment, with no 
net change to TCRP funding. 

 
Project #75.2 – San Diego Transit Buses; acquire approximately 85 low-emission buses for San 
Diego transit service in San Diego County – Compressed Natural Gas (CNG) buses and 
passenger vans.  Amend application to: 

• Revise project scope. 
• Update project schedule and funding plan. 

 
RECOMMENDATION 

 
The California Department of Transportation recommends approval. 
 
BACKGROUND 
 
Originally, this project was to purchase 30 CNG buses and ten 19-passenger clean-diesel transit 
vans.  The 19-passenger vans were purchased by November 2002 using previously allocated 
TCRP funds. 
 
In order to better manage the overall procurement process and cope with the delay in receiving 
an allocation for TCRP funds, the acquisition of the 30 CNG buses was combined with another 
bus procurement.  Federal funds were used in lieu of TCRP funds and a total of 49 buses were 
purchased.  The procurement of the 49 buses was completed in August 2005.   
 
The schedule is updated to show completion date of August 2005, and the scope and funding 
plan is updated to show the additional CNG bus procurement. 
 
A concurrent allocation for Phase 4 – Procurement is requested under Reference No. 2.6e.(1). 
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RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #75.2 as follows: 
 
Revises: 

 

Phase 3
Phase 4 04/05 05/06

County District BREF TCRP
San Diego 11

7,700 9,000

75.2 $      9,000 
Phase 1
Phase 2

Change
Proposed

0
9,000

Description:

San Diego Metropolitan Transit Development Board
North San Diego County Transit District
San Diego Transit Buses; acquire about 85 low-emission buses for San Diego Transit Service.

Lead Agency:
Implementing:

TCRP - Committed
Existing 9,000 1,300

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

Completion (FY)

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

1,300 7,700      9,000     
STA (Local)
Existing 720 720 720
Change (347) (347) (347)
Proposed 373 373       373     
APCD (Local)
Existing 0
Change 750 750 750
Proposed 750 750       750     

Section 5307 (Federal)
Existing 2,200 2,200 2,200
Change 7,252 7,252 7,252
Proposed 9,452 9,452       
Section 5311 (Federal)

  9,452  

Existing 480 480 480
Change (480) (480) (480)
Proposed 0 0       0     
TransNet (Local)
Existing 0
Change 141 141 141
Proposed 141 141         141  
Cabrillo (Local)
Existing

Total
Existing 12,400 4,700 7,700      12,400    
Change 7,629 7,629 0      7,629    
Proposed 20,029 12,329 7,700        20,029  

0
Change 129 129 129
Proposed 129 129       129    

TDA (Local)
Existing 0
Change 184 184 184
Proposed 184 184       184    
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TCRP AMENDMENT TAA-06-02 
 

Location Map 
 
 
 
 

 
 
 
                         TCRP #75.2 
 
Description: San Diego Transit Buses; acquire approximately 
85 low-emission buses for San Diego transit service. 
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