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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-06-41, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #31 described below. 

 
ISSUE: 
 
The Alameda County Congestion Management Agency (ACCMA), in conjunction with the 
Department, requests approval of the following TCRP project application amendment.  The approval 
of this application amendment will rescind approval of the AB 1335 Letter of No Prejudice (LONP) 
approved by the Commission in September 2005 (TL-05-03) for Plans, Specifications, and Estimates 
(PS&E). 

 
Project #31 – Route 580; construct eastbound HOV lane from Tassajara Road/Santa Rita Road to 
Vasco Road in Alameda County.  Amend application to: 

• Redistribute $6,000,000 from PS&E to Construction. 
• Update the project schedule and funding plan. 

 
BACKGROUND: 
 
This project will construct an eastbound HOV lane on Route 580 from Tassajara Road to Vasco 
Road.  Due to delays in completing the environmental document, previously completed 
environmental studies have lapsed or expired and are required to be redone.  The schedule has been 
updated for the completion of environmental studies and obtaining approval from FHWA. 
 
Originally, approval of the LONP was based on $6,000,000 of RM2 funds being used for PS&E.  
However, to expedite delivery, the ACCMA has advanced design activities with the RM2 funds to 
be utilized “at-risk” under Project Approval and Environmental Document (PA&ED).  As a result, 
the ACCMA is requesting $5,000,000 of RM2 funds be redistributed from PS&E to PA&ED.   
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The ACCMA further requests the Commission to rescind the LONP to allow the redistribution of 
$6,000,000 in TCRP funds from PS&E to Construction.  With the redistribution of both TCRP and 
RM2 funds, the total cost of PA&ED and PS&E remains unchanged at $13,000,000, and the funding 
plan is consistent with how this project is included in the new 2006 STIP Adoption (G-06-03).  
 
In addition, the overall funding plan has been updated to reflect a cost increase for the addition of a 
required soundwall. 
 
A concurrent re-allocation of $2,435,000 for PA&ED is requested under Reference No. 2.6e.(1).  
 
RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #31 as follows: 
 
Revises: 
 
 

 

06/07

 28,000 5,000 1,000  Proposed 34,000 6,000 28,000      
7,500 5,000 1,000Change 13,500 6,000 7,500

20,500

1,000     63,009 12,000
(5,000)   

Proposed 76,009 13,000 63,009    
  1,009 5,000

6,000   
Change 1,009 0 1,009    

  62,000 7,000
Total
Existing 75,000 13,000 62,000    

  
Regional Measure 2
Existing 20,500 20,500

  0  Proposed 0  0    
(4,500)Change (4,500) (4,500)
4,500

  
Measure B
Existing 4,500 4,500

 17,009   Proposed 17,009  17,009     
(7,991)Change (7,991) (7,991)
25,000

 
STIP-RIP
Existing 25,000 25,000

18,000 7,000 0  
(6,000)

7,000 18,000      

(DOLLARS IN THOUSANDS)

(6,000) 6,000 6,000

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP
Existing 25,000 13,000 7,000 6,000

Description:

Alameda County Congestion Management Agency/California Department of Transportation
Alameda County Congestion Management Agency
Route 580; construct eastbound HOV lane from Tassajara Road/Santa Rita Road to Vasco Road in Alameda County

Lead Agency:
Implementing:

Change
Proposed

0
25,000

05/06
06/07

Alameda 4 31  $    25,000 
Phase 1
Phase 2

Completion (FY)

12,000 12,000

County District BREF TCRP

Phase 3
Phase 4 08/09

N/A

 

  
 “Caltrans improves mobility across California” 



CHAIR AND COMMISSIONERS Reference No.:  2.1c.(5)  
 July 19-20, 2006 

 Page 3 of 3 
 

  
 “Caltrans improves mobility across California” 

TCRP AMENDMENT TAA-06-41 
 

Location Map 
 

 

Project Limits 

TCRP #31 
 

Description: Route 580; construct eastbound HOV lane from Tassajara road/Santa Rita Road to 
Vasco Road in Alameda County. 
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