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APPROVAL 
RESOLUTION TAA-07-02, AMENDING RESOLUTION TAA-05-42 

 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-07-02, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #59 described below. 

 
ISSUE: 
 
The San Bernardino Associated Governments (SANBAG) requests approval of the following TCRP 
project application amendment. 

 
Project #59 – Route 10; Live Oak Canyon Interchange, including, but not limited to, the 14th Street 
Bridge over Wilson Creek, in the city of Yucaipa in San Bernardino County.  SANBAG is 
requesting to update the project schedule and funding plan. 

 
BACKGROUND: 
 
The overall project is to reconstruct the Live Oak Canyon Road Interchange on Route 10 and 
construct the 14th Street Bridge over Wilson Creek.  Construction of the 14th Street Bridge was 
completed in December 2003. 
 
The city of Yucaipa has committed $4,704,000 to fully fund reconstruction of the Live Oak Canyon 
Interchange.  The project schedule has been updated to reflect actual completion of Project Approval 
and Environment Document, as well as Plans, Specifications, and Estimates, and Right-of-Way.   
 
A concurrent allocation of $7,552,000 for construction is requested under Reference No. 2.6e.(1). 
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RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #59 as follows: 
 
Revises: 
 
 

 06/07
06/07
06/07

2,095    3,260 13,279  
0   

Proposed 18,634 6,378 12,256    
 0 4,704  

2,095   
Change 4,704 0 4,704    

 3,260 8,575  
Total
Existing 13,930 6,378 7,552   

  2,930 4,704   Proposed 7,634 2,930 4,704     
0 4,704Change 4,704 0 4,704

2,930 0

 
City of Yucaipa - Committed
Existing 2,930 2,930 0

8,575  2,095  
0

3,448 7,552     330

(DOLLARS IN THOUSANDS)

0 0 0 0

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP
Existing 11,000 3,448 2,095

Description:

San Bernardino Associated Governments (SANBAG)
SANBAG
Route 10; Live Oak Canyon Interchange, including, but not limited to, the 14th Street Bridge over Wilson Creek, in the 
city of Yucaipa in San Bernardino County.

Lead Agency:
Implementing:

Change

Proposed
0

11,000

05/06
05/06

San Bernardino 8 59  $     11,000 
Phase 1
Phase 2

Completion (FY)

7,552 330 8,575

County District BREF TCRP

Phase 3
Phase 4 08/09

05/06
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TCRP AMENDMENT TAA-07-02 
 

Location Map 
 

 
TCRP #59 

 
Description: Project #59 – Route 10; Live Oak Canyon Interchange, including, but not limited to, 

the 14th Street Bridge over Wilson Creek, in the city of Yucaipa in San Bernardino 
County. 

 

Project Location 

Live Oak Canyon Road 


