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APPROVAL 
RESOLUTION TAA-07-13, AMENDING RESOLUTION TAA-06-40 

 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-07-13, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #30 described below. 

 
ISSUE: 
 
The Sonoma Marin Area Rail Transit (SMART) District requests approval of the following TCRP 
project application amendment. 

 
Project #30 – Implementation of commuter rail passenger service from Cloverdale south to San 
Rafael and Larkspur in Marin and Sonoma Counties.  Amend application to: 

• Redistribute $3,000,000 in TCRP funds from Plans, Specifications and Estimates (PS&E) to 
Environmental (PA&ED).   

• Update the project schedule and funding plan. 
 
BACKGROUND: 
 
TCRP Project #30 is to implement commuter rail service in Sonoma and Marin Counties on existing 
rail right-of-way.  The Final Environmental Impact Report (FEIR) was certified in July 2006.  An 
administrative draft of the Environmental Impact Statement (EIS) is scheduled to be complete by 
January 2009.  This schedule was extended due to a decision by the SMART Board of Directors to 
place a sales tax measure on the ballot in 2008 following a narrow defeat in November 2006.  An 
additional $3,000,000 is needed for PA&ED to allow SMART to complete the EIS and maintain on-
going rail planning and program management.  In addition, analysis of savings from design/build 
and design/build/operate alternatives has been added to the PA&ED phase. 
 
The project schedule and funding plan are being revised to reflect this change. 
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A concurrent allocation of $27,800,000 ($3,000,000 for PA&ED and $24,800,000 for PS&E) is 
being requested under item 2.6e.(1).   
 
RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #30 as follows: 
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Revises: 

Phase 3
Phase 4 09/10

07/08

County District BREF TCRP

27,800 150

07/08
07/08

Sonoma
Marin

4 30  $    37,000 

Phase 1
Phase 2

Completion (FY)

Change
Proposed 37,000

Description:

Sonoma Marin Area Rail Transit District
Sonoma Marin Area Rail Transit District
Implementation of commuter rail passenger service from Cloverdale south to San Rafael and Larkspur in Marin and 
Sonoma Counties.

Lead Agency:
Implementing:

TCRP committed
Existing 37,000 9,200 9,050 27,800

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

(24,800) 24,800 3,000 (3,000)
9,200 3,000 24,800    150  12,050 24,800   

SCTA committed
Existing 23,000 5,400 17,600 17,600 5,400
Change 0 (5,400) (12,600) 18,000 400 (400)
Proposed 23,000 0  5,000 18,000    18,000  5,000   

TEA-21 proposed

RM2 committed
Existing 35,000 10,000 25,000

Existing 2,300 2,300 2,300
Change (300) (2,300) 2,000 (300)
Proposed 2,000 0    2,000    
Federal New Starts proposed

 2,000   

Existing 50,000 50,000 50,000
Change 25,000 (50,000) 75,000 25,000
Proposed 75,000   0 75,000    75,000     
Prop. 116 proposed
Existing 28,000 14,000 14,000 14,000 14,000
Change 0 (14,000) (14,000) 14,000 14,000
Proposed 28,000 0  0 14,000 14,000     14,000 14,000  
SMART sales tax proposed
Existing

Total
Existing 387,000 53,850 27,800 305,350 0 0  29,400 305,350 9,050 43,200   
Change 0 (44,650) (24,800) (274,550) 314,600 29,400  150 9,250 3,000 (12,400)   
Proposed 387,000 9,200 3,000 30,800 314,600 29,400 30,800    29,550 314,600 12,050

211,700 12,950 198,750 12,950 198,750
Change (24,700) (12,950) (198,750) 174,000 13,000 50 (24,750)
Proposed 187,000 0  0 174,000 13,000  13,000  174,000    

25,000 10,000
Change 0 (10,000) (24,000) 33,600 400 400 8,600 (9,000)
Proposed 35,000 0  1,000 33,600 400  400  33,600  1,000  

09/10
11/1209/10

09/10
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TCRP AMENDMENT TAA-07-13 
 

Location Map 
 

 
 

TCRP #30 
 

Description: Project #30 – Implementation of commuter rail passenger service from Cloverdale 
south to San Rafael and Larkspur in Marin and Sonoma Counties.  
 

 


