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RESOLUTION TAA-07-19, AMENDING RESOLUTION TA-02-12 
 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-07-19, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #12.3 described below. 

 
ISSUE: 
 
The Alameda County Congestion Management Agency (ACCMA) and the Bay Area Rapid Transit 
District (BART) request approval of the following TCRP project application amendment. 

 
Project #12.3 – Bay Area Transit Connectivity; complete studies of, and fund related improvements 
for the I-580 Livermore Corridor.  Amend application to: 

• Program $4,700,000 in new TCRP funds to Project Approval and Environmental Document 
(PA&ED) and Right-of-Way (R/W). 

• Designate ACCMA as the implementing agency. 
• Revise the project scope. 
• Update the project schedule and funding plan. 

 
BACKGROUND: 
 
TCRP Project #12.3 was initially programmed for $2,300,000 for preliminary studies.  The first 
phase of the studies evaluated travel markets, identified transit options, conducted conceptual 
engineering, and estimated the cost and ridership for the transit alternatives.   
 
The second phase was to identify a cost effective project to provide a transit connection from 
BART’s Dublin/Pleasanton station to Livermore.  The study defined and analyzed several 
alternatives ranging from Light Diesel Multiple Unit technology to Heavy Diesel Multiple Unit 
technology, as well as the hybrid of a traditional BART extension via the I-580 median to 
Greenville.  However, because sufficient funds could not be identified for both a rail project and a 
highway project, the Project Advisory Committee chose not to select a preferred alternative.  As a 
result, ACCMA and BART have been working to determine the appropriate next step for this 
project.   
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For the third phase, the agencies propose to program the remaining $4,700,000 in TCRP funds for 
PA&ED and R/W to support the I-580 Transit Corridor Right of Way Preservation project.  
ACCMA will take the lead in implementing the project for the remaining TCRP funds to support 
current transit connectivity plans in the I-580 corridor of the Tri-Valley Area, of which the Right-of-
Way Preservation project is a prominent part.  The project will acquire and preserve right of way 
dedicated for a vital median transit corridor along Interstate 580 for future use by any of the transit 
alternatives studied in the previous phases.  The project requires ACCMA to prepare a programmatic 
Environmental Impact Report and a Joint Powers Agreement with Department, in addition to 
cooperative actions by both Alameda County Transportation Improvement Authority and 
Metropolitan Transportation Commission. 
 
The project schedule and funding plan are being revised to reflect these changes.  A concurrent 
allocation of $3,000,000 for PA&ED is being requested under item 2.6e.(2).   
 
RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #12.3 as follows: 
 



CHAIR AND COMMISSIONERS Reference No.:  2.1c.(2) 
 July 25-26, 2007   
 Page 3 of 4 
 

  
 “Caltrans improves mobility across California” 

Revises: 

13/1408/09

  0 0  Proposed 5,300 0  5,300    5,300
(5,000) (5,000)Change (4,700) (10,000) 5,300 5,300
5,000 5,000

 0 0 0  Proposed 0 0 0     0
(798,400) (10,200) (80,400)Change (913,000) (114,600) (798,400) (24,000)
798,400 10,200 80,40024,000913,000 114,600 798,400

0    118,000 0 5,300
(86,000)   

Proposed 123,300 2,300 0 121,000   
 30,000 (928,000) (12,700)

86,000   
Change (996,700) (189,700) (928,000) 121,000   

 88,000 928,000 18,000
Total
Existing 1,120,000 192,000 928,000 0   

    0   
To be Determined
Existing

Proposed 0 0     
(47,000)Change (47,000) (47,000)
47,000

  
Livermore Traffic Impact Fees proposed
Existing 47,000 47,000

0    Proposed 0 0      
(16,000)Change (16,000) (16,000)
16,000Existing 16,000 16,000

  
STIP RIP proposed

 111,000 0  Proposed 111,000  0 111,000    
111,000 (127,000)Change (16,000) (127,000) 111,000

127,000Existing 127,000 127,000

0   

Bridge Tolls proposed

Alameda Measure B proposed
Existing 10,000 10,000

 0 0 0
(600)

Proposed 0 0 0    
(1,000) (2,600) (500)

600
Change (4,700) (2,100) (2,600)

1,000 2,600 500
TCRP proposed
Existing 4,700 2,100 2,600

  5,300   2,300  4,700    1,700

(DOLLARS IN THOUSANDS)

4,700 1,700 3,000

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP committed
Existing 2,300 2,300 2,300

Description:

Alameda County Congestion Management Agency (ACCMA) and Bay Area Rapid Transit District (BART)
BART  ACCMA
Bay Area Transit Connectivity; complete studies of, and fund related improvements for, the I-580 Livermore Corridor

Lead Agency:
Implementing:

Change
Proposed

4,700
7,000

03-04

Contra Costa 4 12.3  $      7,000 

Phase 1
Phase 2

Completion (FY)

County District BREF TCRP

Phase 3
Phase 4

06/07
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TCRP AMENDMENT TAA-07-19 
 

Location Map 

 
TCRP #12.3 

 
Description: Project #12.3 – Bay Area Transit Connectivity; complete studies of, and fund 
related improvements for, the I-580 Livermore Corridor.  

 
 

  

 
       


