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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-07-51, amending Traffic 
Congestion Relief Program (TCRP) Project #129 described below. 

 
ISSUE: 
 
The Town of Yucca Valley is requesting to amend TCRP Project #129 – Route 62; traffic and 
pedestrian safety and utility undergrounding project, to: 

• Redistribute $600,000 in TCRP funds from Construction to Environmental (PA&ED). 
• Update the project schedule and funding plan. 

 
BACKGROUND: 
 
By constructing safety improvements and utility undergrounding, this project will reduce the 
accident rate and provide safety improvements for pedestrians and motorists along Route 62 between 
La Honda Way and Dumosa Avenue in the town of Yucca Valley.  Other project improvements 
include sidewalk construction, associated drainage, and raised medians to prevent unauthorized left 
turn movements.  Eliminating accidents and left turns will result in reduced traffic congestion on 
Route 62.  
 
The Environmental (PA&ED) work began in May 2002.  However, work on the project was 
suspended due to uncertainties with the project funding.  When work resumed, it was determined 
that the previous traffic studies and other analysis had become outdated and would need to be 
updated.  The Town of Yucca Valley is requesting to redistribute $600,000 in TCRP funds 
previously programmed for Construction to PA&ED to cover this unanticipated cost increase. 
 
The project schedule has been updated to reflect this delay in completing PA&ED and the additional 
time needed to complete the revised studies. 
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A concurrent allocation for $600,000 in new TCRP funds for PA&ED is being requested on this 
month’s agenda.   
 
RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #129 as follows: 
 
Revises: 

 

07/08
08/09  09/10AB 3090

AB 3090
AB 3090

AB 3090 PS&E
CON

County District BREF TCRP
San Bernardino 8 129 $3,200 

PA&ED
R/W

05/06  07/08
07/08

Location
Description:

Town of Yucca Valley
Route 62; traffic and pedestrian safety and utility undergrounding project.
Yucca Valley: On Route 62 between La Honda Way and Dumosa Avenue.                 
Sidewalk construction, associated drainage, and raised medians to increase pedestrian/motorist safety .       

Lead Agency
Project Title:

Project Totals by Component

CONR/W10/11 PA&ED PS&E
R/W 
Supp

CON 
Supp

   
Implementing Agency: (by 
component)

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

TCRP (Committed)                        
Existing 3,200 3,200 0 115 2,695 150 240
Change 0 (2,095) 2,095 0 (600) 600 0
Proposed 3,200 1,105   2,095  115 2,095 750 240   
Traffic Safety Improvement (Local Funds)
Existing 58 58 58
Change 0 0 0
Proposed 58 58        58    
County Road (Local Funds)
Existing 60 60 60
Change 0 0 0
Proposed 60 60           60
Total
Existing 3,318 3,318    0  115 2,695 268 240   
Change 0 (2,095)    2,095  0 (600) 600 0   
Proposed 3,318 1,223    2,095 240    115 2,095 868  
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TCRP AMENDMENT TAA-07-51 
 

Location Map 
 
 

 
 
 

TCRP #129 
 

Description: Route 62; traffic and pedestrian safety and utility undergrounding project.  
 

 
 

Project Limits 


