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Subject: MONTHLY STATUS OF CONSTRUCTION CONTRACT AWARD FOR LOCAL 

ASSISTANCE STIP PROJECTS, PER  RESOLUTION G-06-08 
 

SUMMARY: 
 
The Department of Transportation (Department) is presenting this item for information.  The item 
provides the status of locally-administered State Transportation Improvement Program (STIP) 
projects that received a construction allocation in Fiscal Year (FY) 2006-07 and FY 2007-08. 
 
In FY 2006-07, the California Transportation Commission (Commission) allocated $96,704,000 to 
construct 96 locally-administered STIP projects.  As of April 28, 2008, 92 projects totaling 
$93,682,000 have been awarded and extension requests were approved for four projects.   
 
In FY 2007-08, the Commission has allocated $58,426,000 to construct 66 locally-administered 
STIP projects.  As of April 28, 2008, 32 projects totaling $19,954,000 have been awarded and an 
extension request has been approved for one project.  The remaining 33 projects are on track for 
award. 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted               
June 8, 2006), which requires projects to be ready to proceed to construction within six months of 
allocation.  The policy also requires that projects that are not awarded within four months of 
allocation to be reported to the Commission, as shown beginning on page three. 
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  FY 2006-07 Allocations 

 
 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2006 6 $11,915 6 0 0 0 2 
September 2006 3 $612 3 0 0 0 0 

October 2006 1 $494 1 0 0 0 1 

November 2006 3 $8,272 3 0 0 2 0 

December 2006 6 $6,489 6 0 0 1 5 

January 2007 8 $13,499 8 0 0 0 5 

March 2007 5 $2,372 5 0 0 0 1 

April 2007 13 $9,770 13 0 0 3 8 

June 2007 51 $43,281 47 0 4 17 28 

TOTAL 96 $96,704 92 0 4 23 50 

 
   FY 2007-08 Allocations 

 
 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2007 6 $2,376 6 0 0 6 0 
September 2007 19 $13,030 18 0 1 12 6 
November 2007 0 $0 0 0 0 0 0 
December 2007 15 $23,012 6 0 9 6 0 
January 2008 7 $1,055 2 0 5 2 0 

February 2008 8 $12,190 0 0 8 0 0 
March 2008 3 $1,543 0 0 3 0 0 
April 2008 8 $5,220 0 0 8 0 0 

TOTAL 66 $58,426 32 0 34 26 6 

 
Note: Excludes STIP Planning, Programming, and Monitoring allocations and locally administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
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(1) These are extended deadlines approved in November 2007 (Waiver-07-26). 
(2) This is an extended deadline approved in December 2007 (Waiver-07-34). 
(3) This is an extended deadline approved in January 2008 (Waiver-08-03). 
(4) This is an extended deadline approved in March 2008 (Waiver-08-09). 

Agency Name Project Title PPNO Allocation Date Award Deadline  Allocation Amount   Project Status 
City of Weed Siskiyou Way and Alamo Avenue 

Rehabilitation 
02-2291 7-Jun-07 31-May-08 (1) $2,340,000  The project will be awarded by 

the extended deadline. 
City of Porterville Porterville Street and Road 

Rehabilitation 
06-8680 7-Jun-07 31-Dec-08 (2) $295,000  The project will be awarded by 

the extended deadline. 
Stanislaus Council of 
Governments 

Decorative Waterfall and Landscaping 10-0019E 7-Jun-07 30-Jun-08 (1) $192,000  The project will be awarded by 
the extended deadline. 

City of San Diego Pedestrian Bridge Park Boulevard at 
Harbor Drive 

11-7421I 7-Jun-07 30-Jun-08 (3) $2,000,000  The project will be awarded by 
the extended deadline. 

City of Corona East Sixth Street Landscaping 08-1112C 20-Sep-07 30-Sep-08 (4) $1,416,000  The project will be awarded by 
the extended deadline. 

Del Norte County Pebble Beach Drive Reconstruction 01-1042 13-Dec-07 30-Jun-08  $612,000  The project will be awarded by 
the deadline. 

Humboldt County Old Arcata Road/Myrtle Avenue 
Rehabilitation 

01-2001R 13-Dec-07 30-Jun-08  $6,548,000  An extension will be requested at 
the June 2008 meeting. 

Siskiyou County 
Transportation 
Commission 

Old Highway 99 Rehabilitation 02-2305 13-Dec-07 30-Jun-08  $6,461,000  The project will be awarded by 
the deadline. 

Butte County Butte Creek Bridge (Aguas Frias) 
Replacement 

03-1L44 13-Dec-07 30-Jun-08  $1,100,000  The project will be awarded by 
the deadline. 

City of Colusa City Street Rehabilitation 03-3141 13-Dec-07 30-Jun-08  $578,000  The project will be awarded by 
the deadline. 

Yolo County County Road (CR) 32A Bike Lane 03-3L48 13-Dec-07 30-Jun-08  $141,000  The project will be awarded by 
the deadline. 

City of Pismo Beach North 4th Street Improvements 05-1115 13-Dec-07 30-Jun-08  $473,000  The project will be awarded by 
the deadline. 

City of Exeter Exeter Downtown Improvements 06-D012 13-Dec-07 30-Jun-08  $450,000  The project will be awarded by 
the deadline. 

City of Imperial 
Beach 

Old Palm Avenue Streetscape Project 11-7421L 13-Dec-07 30-Jun-08  $1,000,000  An extension will be requested at 
the June 2008 meeting. 

Total           $23,606,000     

         


