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SUMMARY: 
 
The Inyo County Local Transportation Commission proposes to amend the State Transportation 
Improvement Program (STIP) to reduce the scope of the Independence Town Rehabilitation Project 
(PPNO 2556) and add the Riverside Bridge Project (PPNO 2570). 
 
BACKGROUND: 
 
Kearsarge Street and South Clay Street received asphalt concrete overlays last year and do not 
require further work.  It is proposed to delete Kearsarge Street and South Clay Street from the scope 
of the Independence Town Rehabilitation Project, and reduce the Regional Improvement Program 
(RIP) shares programmed for construction from $1,250,000 to $885,000 in Fiscal Year (FY)  
2009-10. 
 
Inyo County needs matching funds for the federal Highway Bridge Program funding for the 
Riverside Bridge project.  It is proposed to add $365,000 in RIP shares for construction to provide 
the necessary match in FY 2009-10.  This is a revenue neutral programming action. 
 
RESOLUTION: 
 
Resolved, that the California Transportation Commission revise the 2008 State Transportation 
Improvement Program at the end of the 30-day notice period as shown on the attached project 
programming requests. 
 
 
Attachments 
 

 



Project Mgr/Contact Phone

          

E-mail Address

2556

Douglas Wilson / Inyo Co (760)878-0201
PM Bk PM Ahd

Element

Independence Town Rehabilitation                  
Project Title

LA  Non-MPOInyo County                                                  
County Project Sponsor/Lead Agency MPO

Caltrans District EA PPNO MPO ID TCRP No.
9         

Inyo County         

34 18
25

Senate:
Legislative Districts
Construction

Assembly:

Begin Environmental (PA&ED) Phase

Project Milestone

Congressional:

The proposed project will rehabilitate existing roads that have extensive cracking, exposed aggregate, and 
raveling, which is causing loss of section and very poor surface quality and rideability.

Project Study Report Approved

The proposed project will restore the structural section, restore surface quality and rideability, reduce 
maintenance costs, and extend the service life of the roads.

Project Benefits

Purpose and Need

N/ACirculate Draft Environmental Document
Draft Project Report
End Environmental Phase (PA&ED Milestone)

Document Type

Begin Closeout Phase
End Closeout Phase (Closeout Report)

Begin Design (PS&E) Phase
End Design Phase (Ready to List for Advertisement Milestone)
Begin Right of Way Phase
End Right of Way Phase (Right of Way Certification Milestone)
Begin Construction Phase (Contract Award Milestone)
End Construction Phase (Construction Contract Acceptance Milestone)

Date

PA&ED
PS&E
Right of Way

Inyo County                                                 
Inyo County                                                 
                    

In the town of Independence on Market Street, North Clay Street, Park Street, Washington Street, Rosedale 
Street, and Payne Street.  Reconstruct approx. two miles of existing roads.                                       

2008 Project Programming Request
(Project Information)

Date: 08/26/08
General Instructions

Location, Project Limits, Description, Scope of Work, Legislative Description

INY
Route/Corridor

Component Implementing Agency AB 3090 Letter of No Prejudice

New Project Amendment (Existing Project)
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(Funding Information)

                                           (dollars in thousands and escalated to the programmed year) Date: 08/26/08
TCRP Project No.

Project Title:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED) 25 25
PS&E 100 100
R/W SUP (CT)
CON SUP (CT)
R/W
CON 1,250 1,250
TOTAL 125 1,250 1,375

E&P (PA&ED) 25 25
PS&E 100 100
R/W SUP (CT)
CON SUP (CT)
R/W
CON 885 885
TOTAL 125 885 1,010

Fund No. 1:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED) 25 25
PS&E 100 100
R/W SUP (CT)
CON SUP (CT)
R/W
CON 1,250 1,250
TOTAL 125 1,250 1,375

E&P (PA&ED) 25 25
PS&E 100 100
R/W SUP (CT)
CON SUP (CT)
R/W
CON 885 885
TOTAL 125 885 1,010

Fund No. 2:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON
TOTAL

E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON
TOTAL

2008 Project Programming Request

County CT District PPNO EA
        

Independence Town Rehabilitation                  

Existing Total Project Cost
Implementing Agency

INY 9 2556  

Inyo County                                      
Inyo County                                      

                    
Inyo County         

Proposed Total Project Cost

RIP - State Cash (ST-CASH)                                                                              Program Code
Existing Funding 20.30.600.621

Funding Agency
Inyo County Local Transportation C

Proposed Funding Notes

Program Code
Existing Funding

Funding Agency

Proposed Funding Notes
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Project Mgr/Contact Phone

          

E-mail Address

2570

Douglas Wilson / Inyo Co (760) 878-0201
PM Bk PM Ahd

Element

Riverside Bridge (Bridge No. 48C-29)
Project Title

LA  Non-MPOInyo County                                                  
County Project Sponsor/Lead Agency MPO

Caltrans District EA PPNO MPO ID TCRP No.
9         

Inyo County         

34 18
25

Senate:
Legislative Districts
Construction

Assembly:

Begin Environmental (PA&ED) Phase

Project Milestone

Congressional:

The proposed project will replace a structurally deficient bridge.

Project Study Report Approved

Safe bridge.
Project Benefits

Purpose and Need

N/ACirculate Draft Environmental Document
Draft Project Report
End Environmental Phase (PA&ED Milestone)

Document Type

Begin Closeout Phase
End Closeout Phase (Closeout Report)

Begin Design (PS&E) Phase
End Design Phase (Ready to List for Advertisement Milestone)
Begin Right of Way Phase
End Right of Way Phase (Right of Way Certification Milestone)
Begin Construction Phase (Contract Award Milestone)
End Construction Phase (Construction Contract Acceptance Milestone)

Date

PA&ED
PS&E
Right of Way

Inyo County                                                 
Inyo County                                                 
                    

In 1993, the county received initial authorization from the federal Highway Bridge Replacement Program 
(HBRR) to proceed with engineering to replace the structurally deficient Riverside Road Bridge.  The HBRR, 
which is now the Highway Bridge Program (HBP), will reimburse the county for 88.53 percent of the project 
cost, and the county is required to pay for the additional 11.47 percent of the cost.  Based on an estimated 

2008 Project Programming Request
(Project Information)

Date: 08/25/08
General Instructions

Location, Project Limits, Description, Scope of Work, Legislative Description

INY
Route/Corridor

Component Implementing Agency AB 3090 Letter of No Prejudice

New Project Amendment (Existing Project)
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(Funding Information)

                                           (dollars in thousands and escalated to the programmed year) Date: 08/25/08
TCRP Project No.

Project Title:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON
TOTAL

E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON 365 365
TOTAL 365 365

Fund No. 1:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON
TOTAL

E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON 365 365
TOTAL 365 365

Fund No. 2:

Component Prior 08/09 09/10 10/11 11/12 12/13 13/14+ Total
E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON
TOTAL

E&P (PA&ED)
PS&E
R/W SUP (CT)
CON SUP (CT)
R/W
CON
TOTAL

2008 Project Programming Request

County CT District PPNO EA
        

Riverside Bridge

Existing Total Project Cost
Implementing Agency

INY 9 2570  

Inyo County                                      
Inyo County                                      

                    
Inyo County         

Proposed Total Project Cost

RIP - State Cash (ST-CASH)                                                                              Program Code
Existing Funding 20.30.600.621

Funding Agency
Inyo County Local Transportation C

Proposed Funding Notes

Program Code
Existing Funding

Funding Agency

Proposed Funding Notes
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